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LENDER’S INDEPENDENT ENGINEER REPORT

(FOR PERIOD ENDING MARCH 2022)
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HINGE MANUFACTURING UNITS
SITUATED AT
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**Important - In case of any query/ issue or escalation you may please contact Incident Manager at le@rkassociates.org. We will appreciate your feedback in order to improve our services. 
NOTE: As per IBA Guidelines please provide your feedback on the report within 15 days of its submission after which report will be considered to be correct. 
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IMPORTANT NOTICE

COPYRIGHT FORMAT: This report is prepared on the copyright format of R.K Associates, to serve our clients with the best available information and analysis to facilitate them to take rational business decisions. Legally no one can copy or distribute this format without prior approval from R.K Associates. It is meant only for the advisory/ reference purpose for the organization/s as mentioned on the cover page of this report. Distribution or use of this format by any organization or individual other than R.K Associates will be seen as unlawful act and necessary legal action can be taken against the defaulters.

This report is intended for the sole use of the intended recipient/s and contain material that is STRICTLY CONFIDENTIAL AND PRIVATE.

DEFECT LIABILITY PERIOD: - In case of any query/ issue or escalation you may please contact Incident Manager: le@rkassociates.org. We try our level best to ensure correctness in the calculations done, rates adopted and various other data points & information mentioned in the report but still can’t rule out typing, human errors or any other mistakes. In case you find any such mistake or inaccuracy in any data point of the report please help us by bringing all such points into our notice immediately or within 15 days of the report delivery in writing, to rectify these timely failing after which R.K Associates won’t be held responsible for any such inaccuracy in any manner. We would highly appreciate your feedback in order to improve our services.


	PART A
	REPORT SUMMARY



	1.
	Name of Project:
	Installation and commissioning of machineries for manufacturing of Hinges


	2.
	Project Location:
	Bawal (Haryana), Vanod (Gujarat), Bengaluru (Karnataka)


	3.
	Name of the Borrower:
	M/s. Technico Industries Limited 


	4.
	Director’s as per MCA Website
	Mr. Arun Gupta
Mr. Amit Gupta
Mr. Naresh Kumar Sethi
Mr. Deepak Mohalla
Mr. Ashok Kumar Goyal


	5.
	Prepared for Bank:
	State Bank of India, Mid Corporate Branch, 91 IDC First Tower, MG Road Gurgaon


	6.
	LIE Consultant Firm:
	M/s. R.K. Associates Valuers & Techno Engineering Consultants (P) Ltd.


	7.
	Date of Survey:
	Location 1: Bawal, Haryana Dated 5th July 2022
Location 2: Vanod, Gujarat Dated 15th July 2022
Location 3: Bengaluru, Karnataka Dated 12th October 2022 


	8.
	Date of Report:
	4th November 2022


	9.
	Purpose of the Report:
	To provide fair detailed analysis report to the Bank based on the “in-scope points” mentioned below for facilitating them to take appropriate credit decision on the Project. 


	10.
	Scope of the work provided by the Lender:
	Detailed project Progress Report for Project Review and Assessment of Manufacturing units located at 
1. Bawal (Haryana)
2. Vanod (Gujarat) and
3. Bengaluru (Karnataka)


	11.
	Documents perused for Proposal:
	1. Copies of Invoices
2. CA Certificate 


	12.
	Annexure with the report:
	1. Copies of Invoices
2. CA Certificate





















	PART B
	INTRODUCTION



1. THE PROJECT: 

M/s. Technico Industries Limited (TIL) is setting up a manufacturing unit of high-quality sheet metal parts (Sheet thickness 0.8mm ~ 6mm/Raw Material-Ultra high tensile) for Body Parts, Chasis Parts, Axle & Engine Mounting Brackets, BIW parts, Fine Blanking Components and Stampings. The company has estimated the cost of project amounting to approximately Rs.25 Crore. 

As per the scope of work provided to us by the bank, we have to provide the verification of installation and commissioning of machines installed by the company at 3 locations viz-e-viz Bawal (Haryana), Vanod (Gujarat), Bengaluru (Karnataka).

2. ABOUT THE BORROWER:
Technico industries is a private limited company incorporated on 11th January 1985 with the Registrar of Companies, Delhi with CIN No. U74210DL1985PLC019823 to set-up hinges.

The primary set of directors of “TIL” as on date are:

· Mr. Arun Gupta
· Mr. Amit Gupta
· Mr. Naresh Kumar Sethi
· Mr. Deepak Mohalla
· Mr. Ashok Kumar Goyal

Technico Industries Limited manufactures high quality sheet metal parts (Sheet thickness 0.8mm ~ 6mm/Raw Material-Ultra high tensile) for Body Parts, Chasis Parts, Axle & Engine Mounting Brackets, BIW parts, Fine Blanking Components and Stampings.
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3. PROJECT LOCATION(s):

Details about Locations of the Units covered by the Bank is as below:
	Particulars
	Description

	Latitude
	13°13'21.2"N (Bengaluru, Karnataka)
28°06'03.6"N (Bawal, Haryana)
23°26'24.6"N (Vanod, Gujarat)

	Longitude
	76°54'25.0"E (Bengaluru, Karnataka)
76°35'14.3"E (Bawal)
77°16'55.2"E(Gujarat)

	Connectivity Systems

	Road
	1. The project site of the Bengaluru Plant is well connected by road network.
2. The project site of the Bawal Plant is well connected by road network and Lies 2 km in the interior from the main Delhi Jaipur expressway 
3. The project site of the Ahmedabad Plant is well connected by road network and Lies 2 km from Vanod Village.And Approx 96 km from Main Ahmedabad city.

	Rail
	1. The Nearest Railway station to the subject locality is Nivanda Railway Station which is about 3 Km from the Subject Project or unit.
2. The Nearest Railway station to the subject locality is Bawal Railway Station which is about 10 Km from the Subject Project or unit toward South-West Direction
3. The Nearest Railway station to the subject locality is Bhankoda Railway Station which is about 37 Km from the Subject Project or unit toward North Direction

	Air
	1. The nearest Domestic and international Airport to the subject project is Kempegowda International airport which is about 73 Km form the subject project. 
2. The nearest Domestic and international Airport to the subject project is Indira Gandhi Airport which is about 82 Km form the subject project. 
3. The nearest Domestic and international Airport to the subject project is Sardar Vallabhbhai Patel International Airport which is about 96 Km form the subject project. 
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Figure 1: Location of Bengaluru unit
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Figure 2: Location of Bawal, Haryana Unit
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Figure 3: Location of Vanod, Gujarat Unit























4. PROJECT OVERVIEW:

M/s. Technico Industries Limited (TIL) is setting up a manufacturing unit of high-quality sheet metal parts (Sheet thickness 0.8mm ~ 6mm/ Raw Material-Ultra high tensile) for Body Parts, Chassis Parts, Axle & Engine Mounting Brackets, BIW parts, Fine Blanking Components and Stampings. The company has estimated the cost of project amounting to approximately Rs.25 Crore.

As per the information provided by the representatives accompanying during the site visits, M/s Technico Industries limited is producing following Products as listed below:

	SR. NO.
	PRODUCT

	1.
	Automotive Window Regulators

	2.
	Automotive Door Hinges

	3.
	Automotive Set Slider 

	4.
	Automotive Seat Recliner

	5.
	Automotive Gear Shifter

	6.
	Automotive Shift Tower



LIST OF MACHINERIES OBSERVED DURING SITE VISIT: 

We have verified the machineries on sample basis based on copies of invoices provided by the company and list of machineries provided by the company. Machineries observed during site visit are as below:

i. LOCATION: BAWAL, HARYANA

· Robotic Mig Welding Cell With 2 Nos of Fixture
· Servo Based Rotary Arrangement for Fixture
· Axial Flow Fan With 0.75 Hp Motor
· Electrical Distribution Panel 
· Arm Riveting & Body Holder Riveting Fixture for Model Yhb Screw Jack
· Epson Dot Matrix Printer Lq310
· Fanuc Mig Welding Robot
· Ps 500(Hollow Positioner Head Stock
· Ratchet Handle, 3/4"
· Tapper Scal 150x15x.5 Mm Make Kristeel
· Plastic Tubing Pun-12x2-Bl 159670 Make Festo
· Relay My2n Dc 24 Volt Omron Make
· Copper Flexible Wire .5 Mm X Single Core
· Coil Spring X-Swh50-125
· Yaskawa Torch Cleaner and Cutter Unit

ii. LOCATION: VANOD, GUJARAT

· Robotic Mig Welding Cell
· Mig Welding Robot Arc 2010
· Digital Fully Electronic Type Pitless Weigh Bridge
· Servo Based Rotary Arrangement Fixture
· Air Receiver For 8.0 Bar 3000 Lts
· Arm Riveting Fixture Q501
· Fanuc Robot Spot Welding

iii. LOCATION: BANGALORE (KARNATAKA)

· Promax Pyramid
· LT Main panel with KVAR panel 300 KVA Indoor panel with 400 AAS
· Door hinge test machine
· Battery 180 AH
· Lathe machine
· HVLS fans 
· Plastic bins
· Roofing sheet
· Supo wheel fixed
· Trucks





4.1 MANUFACTURING PROCES OF PLANT

Manufacturing Process of all the units were sought from the company. However, the same is not provided to us.

4.2 WATER REQUIREMENT 

Water bills of all the units were sought from the company. However, the same is note provided to us.

4.3 POWER REQUIREMENT

	SR. NO.
	UNIT LOCATIOIN
	SUPPLIER
	CUSTOMER NO

	1.
	GUJRAT
	Paschim Gujrat Vij Company Ltd.
	17572

	2.
	BAWAL
	Dakshin Haryana Bijli Vitran Nigam Ltd.
	353302000

	3.
	BANGALORE
	Bangalore Electricity Supply Company (Bescom)
	5078774



5. SCOPE OF WORK DURING PROJECT DURATION:

I. Project progress Report for machineries envisaged to be delivered at manufacturing locations Bawal (Haryana), Vanod (Gujarat), Bengaluru (Karnataka) respectively.

Note: Carrying out the scope of work will depend on the details/ information/ data provided to us by the borrower from time to time.

6. PURPOSE OF THE REPORT: To provide fair detailed analysis report to the Bank based on the “in-scope points” mentioned above for facilitating them to take appropriate credit decision on the Project.






7. METHODOLOGY ADOPTED:

a. Study of Project Planning documents/ reports to know about the Project.
b. Additional information, data, documents collection from the borrower.
c. Study and analysis of the documents and information obtained from the borrower.
d. Information compilation, analysis and reporting.



	PART C
	DETAILS OF MACHINERIES AND OTHER EQUIPMENTS



1. MACHINERIES & OTHER EQUIPMENTS AND UTILITIES: 

The total amount envisaged against the purchase and installation of Plant and Machinery amounts to Rs.25.00 Cr. List of machineries that was envisaged to be purchased and installed by the company is as below:

	Supplier Name
	Machinery Name

	Airmen Engineers & Services Private Limited
	Ppr Pipe, Pn-16, 110mm,

	
	Ppr Reducer 63x50, Make - Fusion

	
	Ppr Elbow 63mm

	
	Ball Valve

	
	Male Thread Coupler - 75 X 2.5” Make: Fusion

	
	Ms Nut Bolt with Washer

	
	Ms Flange Silipon

	
	Ppr Coupler

	
	Ppr End Cap 63 Mm, Make
Fusion

	
	Ppr Coupler, 20 Mm

	Anvi Enterprises
	Pedal Force Checking Sub Assy Gauge – Clutch Pedal Assy with Mtg 

	
	Sub Assy Gauge – Sub assy. Hood Hinge Body Side 

	
	Sub Assy Gauge – Sub Assy Hood Hinge Body

	Apex Enterprises
	Smps S8fs-C05024 Input 100-240 Vac Output: 24 Vdc 2.1 Amp

	
	Copper Hanger

	Atandra Energy Private Limited
	Servo Controlled Voltage Stabilizer

	
	Ultra-Isolation Transformer

	Atma Autotech Engineers Pvt Ltd-Capital Goods

	Pad Insertion Fixture Change Over Type - Yba Cltuch Pedal

	
	Spring Greasing Fixture Change Over Type - Yba Clutch Pedal

	
	Spring Greasing Fixture Change Over Type - Yg8 Brake Pedal

	
	Reaming Spm Single Station - Yg8 Brake Pedal

	
	Reaming Machine for Boss - Brake Pedal (49600-78l00) Yg8

	
	Arm Riveting & Body Holder Riveting Fixture for Model Yhb Screw Jack

	
	Riveting Spm -Tail Gate Hinge

	
	Utm Machine Modification

	
	Arm Riveting Fixture Q501

	
	Model Addition & Fixture Modification in Nut Tightening (X451 Dct Brake Pedal Addition In X445 Mt Brake Pedal Fixture

	
	Proto Tool & Die

	
	Riveting Fixture for W601 Hood Hinge

	
	Sdh Riveting Fixture

	
	Door Hinge Machine Modification for W601 Side Door Hinge (H3d0389-M / H4d0390-M

	
	Ecn Modification in Riveting Fixture

	
	Reaming Machine/Station

	
	Part Holding Fixture

	
	Spanner Type Torque

	
	Modification In Existing Hood Hinge Riveting Machine for Y0m Hh

	
	Pin Fitting Fixture – Side Door Hinge - Z101

	
	Riveting Spm - Z101 Sdh

	
	Batch Coding Spm – Side Door Hinge - Z101

	
	Cmc Hole Reaming Fixture (Change Over Type)

	
	Riveting Tool, Dia: 20mm & Length: 105mm

	
	Bush Pressing Spm

	
	Pick & Place Arrangement

	Birani Construction Company
	Installation Charges of Axial Flow Fan With 0.75 Hp Motor, Model: Alma-55-10000 Cmh, Make: Air Link

	
	Axial Flow Fan With 0.75 Hp Motor

	Denyo India Pvt Ltd.
	Welding Power Cable 

	
	Tip Monitor (Colour Sensor) (Npn) Without Adapter Plate Model No: Wts10-12/21/105 (Yg8 - Pedal Assy

	
	Chip Collector with Solenoid Valve for Cdk-R Model: Cvc5

	
	Straight Shank - Bea-25,

	E-Co Electrical Company
	Installation Charges - Lt Main Panel

	
	Lt Main Panel with Kvar Panel: 300kva Indoor Panel, With 400a As Incomer

	Ecoair Cooling Systems Private Limited
	Hvls Fans, Dia: 24 Ft, Make: Ecoair, Model: Eahvls-7e

	
	Hvls Fans

	Electric & Machinery Traders
	Cabin Fan - 12" - Ciera Model Make: Havells

	
	Led Tube Light

	
	Copper Flexible Cable 6 Mm X 4 Core- Make Havells

	
	Copper Pin Type Thimble 70 Mm

	
	4 Sq Mm Cable 4 Core Copper Flexible (Havells Make)

	
	Emergency Push Button Screw Mounting (Red) Teknic Make

	
	Cable 1.0 sq. m (Red/Black/Green) Single Core Make-Havells

	
	Flexible Cable 2 Core 1.5 Mm (Make Havells)

	
	Cabin Fan

	
	Aluminium Armoured Cable

	
	Copper Flexible Cable

	
	Flexible Cable 2 Core 1.5 Mm (Make Havells)

	
	Copper Flexible Cable 6 Mm X 4

	
	Copper Flexible Wire 4 Mm Single Core (Havells Make)

	
	Copper Flexible Cable 6

	Emtex Machinery Pvt Ltd Pbc
	Lathe Machine

	Eon Networks Pvt Ltd

	Sophos Xg-125 Appliance

	
	Sophos Xg-210 Appliance

	
	Sophos Xg-135 Appliance

	Fair Deal Agencies
	Welding Torch Yt-40cs4 Panasonic Make

	
	Mig/Mag Welding Machine

	
	Yta-Carrier Comp Spare Tyre-Std Room Equipment

	Fanuc India Private Limited (Blr)
	Fanuc Robot

	
	Fanuc Mig Welding Robot

	
	Fanuc Robot Spot Welding

	Gandhi Springs Pvt Ltd
	Receiving Gauge – Pipe Cylinder Holder Fr Proto Parts - Proto Mpi0101 - (75611-66t00) - Model: Yxadp

	
	Proto-Mpi0101

	
	Drilling Jigs,

	Kadence Automation and Robotic Systems

	Knock Testing Spm-Displacement Check by Lvdt - Pedal Comp

	
	Robotic Mig Welding Cell 

	
	Riveting Spm

	
	Motorized Conveyor

	
	Manual Handy Stacking Fixture for Holder Comp

	
	Robotic Mig Welding Cell 

	
	Servo Motor Gear Box

	
	Motorized Conveyor from Auto Inspection To Work Booth

	
	Final Rework Station 

	
	Robotic Mig Welding Cell

	
	Servo Based Rotary Arrangement Fixure

	
	Cost For Packaging,

	
	Punching Jig for Making

	
	Pipe Vice Arrangement

	
	Final Rework Station

	
	Robotic Mig Welding Cell

	Kaeser Compressor India Pvt Ltd
	Air Receiver For 8.0 Bar 3000 Lts

	
	Compressor

	Kalpashri Enterprises & Engineering
	Battery

	
	Polycarbonate Sheet,

	
	Battery, 180ah, Model:
Fxpo-Xp1800, Make: Exide

	
	Nilakamal/Tirupati Plastic Crates

	L.Y. Industrial Corporation

	Ratchet Handle, 3/4" 

	
	Air Coupler 80 sn  1/2" (Nitto Make)

	
	Ring Spanner, Size: 32x36

	
	Cable Tie 300mm

	
	Air Coupler 80sn 1/2"

	
	Brass Ball Valve

	
	Air Gun Plastic Make Legris

	
	Csk Allen Bolt M4x10mm Unbrako

	
	Welding Rod 10no Make: Mangalam

	
	Ratchet Handle

	
	Tap Handle 10"

	
	Allen Key Set Long Bit In Mm, Make-Taparia, Modelhbhml9l

	M K Computer
	Nexstgo Primus Nx101 Np14n1, Core I5-8250u, 8gb Ddr4, 256gb Ssd, 14 Fhd 1920x1080, Backlit & Spill Proof Keyboard,

	
	Samsung Lu32r590cwwxxl, 80.0cm (32.0") Uhd 4k Curved Led

	
	Laptop - Avita

	
	It Work Support Charges

	Mechease Engineering & Technology Llp
	Ms Fg Trolley

	
	Roofing Sheet 22x3.5x0.5mm

	Milhard Sales Pvt. Ltd.

	Dial Type Height Gauge

	
	Digital Vernier Calliper

	
	Digital Thickness Tester

	
	Digital Vernier Calliper Range 0-200 Mm

	
	Shore-A Meter Use Rubber Hardness Tester

	Misumi India Pvt Ltd  
	Coil Spring X-Swh50-125

	
	Gas Spring Gsv500-50

	
	Stripper Bolt Msb10-70

	
	Urethane Ce30-500

	Mogli Labs India Private Limited
	Copper Lugs Pin Type

	
	Module Npn

	
	Plastic Tubing Pun-12x2-

	
	Plastic Tubing Pun

	
	Painted Ms Cable Tray

	
	Flexible Conduit Pipe_Black Colour_Dia

	
	Spiral Plastic TubingPun_8x1.25 S2-Bl_Make: Festo

	
	Flexible Conduit

	
	One-Way Flow Control Valve, Gr-Qs-8, Make: Festo

	
	Spring Washer 8mm

	
	Frc-1/2-D-Midi (159590)

	
	Led Light, Rc380b Led36s

	
	Mcb Box 12x12 Inch

	
	Switch Socket Combined Box 16 Amp Make Anchor

	Muvton Castors Private Limited (30)
	Castor Wheel - Model: Ggse-62s-Tl–Sas

	Nilkamal Limited

	Plastic Bin Blue

	
	Nilkamal Fg Bin

	
	Nilkamal Grey Bin Chf64175 - 2 Side Technico Logo - 2 Side Card Holder - 4x1=4 Unequal Pkts

	
	Chf64320 Plastic Blue Bin Having 10mm Thickness 2 Pocket

	
	Nilkamal Fg Plastic Bin -Ccf64120, Sky Blue Color, 2 Side Card Holder, 2 Side

	
	Bin - Chf64175 – Blue Color With 2 Side 

	
	Bin Chf6545210 - Blue

	
	Nilkamal Fg Plastic Bin

	Omson Hydro Solutions
	Air Drive Hydraulic Pump

	Patil Automation Pvt Ltd

	Servo Based Rotary Arrangement for Fixture

	
	Robotic Mig Welding Cell 

	
	Servo Based Rotary Arrangement for Fixture 

	
	Railing Structure

	
	Commissioning, Installation & Line Setup C

	
	Robotic Mig Welding Cell With 2 Nos of Fixture 

	
	Robotic Mig Welding

	
	Robotic Spot-Welding Cell 

	
	Enclosed Station, Wire

	
	Logic Control In M/C Tip Dressing

	
	Logic Control in Machine Tip Dressing

	
	Railing Structure

	
	Integration Of Mig Welding Fixture

	
	Integration Of Mig Welding Fixture – Brake Pedal - X451 Dct

	
	Engraving Fixture for Marking - Brake Pedal - X451 Dct

	
	Marking Station with Pneumatic Slide (Kanger

	
	Spot Welding Fixure Brake Pedal

	Prakash Electric Company
	Hyrraulic Maunal Hand Pallet Maini Make Capacity-2500 Kgs. Model 

	
	Hand Lifter 2.5 Ton

	Ridhi Infosolutions
	Hp 1020 Plus Printer

	
	Epson Dot Matrix Printer Lq310

	
	D-Link 5-Port Network Switch with Power Adaptor

	
	Hp LaserJet Pro Printer - All In One

	
	Model Hp T430 Intel 2 Core 4 Gb Ram 32 Gb Flash Drive Dp+ Hdmi Port

	
	Keyboard (Make-Dell)

	Rollmann Trading Company (30)

	Bearing_Cf8buu_Make: Iko

	
	Lm Rail_Hsr15-300l_Make: Thk

	
	Ball Transfer, Model

	Royal Engineering Technologies
	2500 X 1350 X 200 – Having 3 Rows (33x3 =99 Roller)

	
	Ms Fabrication Charges with Material and Painting Work

	
	2500 X 1350 X 200 – Having 3 Rows (33x3 =99 Roller) 

	
	Ms Material Trolley With
Removable Handle 

	
	Ms Rack - Roller Type

	Sharma Hardware & Iron Store

	Ms Square Pipe 25x25mm X2mm Thickness

	
	Ms Angle (40x40x5 Mm)

	
	Gi Nipple 3/4"X6"

	
	Ms Reducer

	
	Ms Perforated Sheet

	
	Electric Grinder 4'' Make Bosch

	
	Ms Angle 35x35x5 Mm

	
	Ms Sheet 1.5x1250x2500 Mm

	
	Pvc Pipe

	
	Welding Rod 10no Make: mangalam

	
	Ms Perforated Sheet

	
	Ms Square Pipe 25x25mm

	Shree Krishna Engineers
	Ms Fabrication Charges with Material and Painting Work

	
	Ms Material Trolley With
Removable Handle 

	
	Ms Roof Sheet Powder Coating 0.6 Mm

	
	Canteen Table 

	Shree Shyam Engineering Works
	Assy Gauge - Brake Pedal

	
	Go-No Go Plug Gauge for Checking 11.1+/-0.05mm 

	
	Pilot Pin: Dia: 13mm

	
	Receiving Gauge - Hinge Assy Hood Lh - Sk271 (H2h0387-V)

	
	Assy Gauge – Clutch Pedal - W601 (C3c0005-M)

	
	Assy Gauge – Brake Pedal At - W601 (B3a0014-M) M&M

	Smc Corporation India Pvt. Ltd.
	Pneumatic Tubing (Make-Smc

	
	5/2 Solenoid Valve 1/4"

	
	Pneumatic Cylinder Model No: Cd85f25-300-B-M9bl With Reed Switch Make Smc

	
	Blanking Plate, Model: Axt502-9a, Make: Smc

	
	Reed Switch, Model: D-Z73,

	
	Solenoid Valve Manifold

	
	Silencer, 1/4", Model: An20-02, Make: Smc

	
	Refrigerated Air Dryer_Idfa3e-23_Make: Smc

	Standard Electric Co

	Dual Starter 3tw42-90-1a-3.2-5 Amp. Siemens Make

	
	Copper Flexible Wire .5 Mm X Single Core

	
	Indicator With Buzzer 24v Dc Panal Mounted (Fuji)

	
	Counter Digital Model-Ct4s-1p4 Make Autonix

	
	6 Sq Mm Copper Thimble Pin Make Dowells

	
	4-Pin Electrical Female Connector

	
	Bed Switch 6a Girish Make

	
	Pvc Button

	
	Mcb 4-Pole,32amp, Makes: Schneider

	Tirupati Marketing

	Nilkamal/Tirupati Plastic Pallets

	
	Plastic Bin 

	
	Hdpe Sheet,

	
	Nilkamal Fg Plastic Bin

	
	Blue Colour Bin 500x325x300 Mm - Fb/Bh With 50mm Insert (Bin Used 500x325x250+50 Mm Insert) With 8 Unequal Pocket

	
	Blue Colour Bin

	
	Bin - Chf6545315 - Grey Color With 3 Unequal Pockets In 2 Layers Made Of 10mm Hd Sheet Ht 120mm

	
	Blue Colour Bin 500x325x175 Mm - Fb/Bh With 25mm Insert (Bin Used 500x325x150+25 Mm Insert) With 5 Unequal Pocket

	
	Bin - Chf53150 - Blue Color With 2 Side Technico Logo - 2 Side Card Holder & 6 Nos Hole In Bottom

	
	Bin - Ccf43120 - Blue Color With 2 Side Technico Logo

	
	Lid Cover - Lid500325 - Grey Color

	
	Bin - Ccf43120 - Blue Color With 2 Side Technico Logo

	
	Blue Colour Bin 650x450x315 Mm - Fb/Oh With 7 Unequal Pocket

	
	Bin - Ccf43120 - Blue Color With 2 Side Technico Logo

	
	Bin Chf6545210 - Blue 

	
	Nilkamal/Tirupati Plastic Pallets Ap1210s8

	
	Part Holding Fixture

	
	Blue Bin

	U & V Enterprise
	Robotic Cell Copper Chemical Earthing With 50mm Dia

	
	Lighting Arrester Installation

	Uvs Engineers
	Katashi Tapping Machine

	
	Tapper Scal 150x15x.5 Mm Make Kristeel

	Vihan Infra Tech
	Remodelling & Addition / Alteration Of 2nd Floor By Adding New Meeting Room And Workstation Of 1st Floor With Electrical Work, HVAC Work, Interior Works

	Vision Automation & Robotic Solution
	Output Module (Remote Terminal)

	
	Relay My2n Dc 24 Volt Omron Make

	
	Safety Curtain Mounting Bracket

	
	Ring Wire Sensor, Model

	Vyana Laser

	Engreving Machine-Pin Length 110mm With Auto Month Change- Lcd Controlled -Make-Vyana Laser Pedal Comp Brake (49610-78l00 /49610-63h00)  (Yg8 - Pedal Assy)

	
	Engraving Machine - Pin Length 110mm With Auto Month Change - Lcd Controlled

	
	Engraving Machine: vyana Laser

	Weldcon India Private Limited
	Copper Zirconium Based Welding Electrode

	
	Vibratory Type Nut

	
	Nut Feeder (M10) (Yba -Clutch,Pedal Assy)

	
	Nut Feeder (Feeding Arrangement for M6 Nut Welding with Interlinking to Projection Welding Machine & Auto Loading)

	Western Control & Automation

	Electrical Distribution Panel

	
	Robotic Cell Copper Chemical Earthing With 50mm Dia. & 3mt Long Pipe

	Yaskawa India Pvt Ltd

	Mg Welding Robot Arc 1440

	
	Yaskawa Torch Cleaner and Cutter Unit

	
	Mig Welding Robot Arc 2010

	
	Start Point Search Function with Wire Torce Clam

	
	Ps 500(Hollow Positioner Head Stock

	
	Start Point Search Function with Wire Torch Clamp



Note:

The above list of machineries has been extracted from the information provided by the company regarding the cost of project. The machines listed above have been delivered to various project location i.e., Bawal, Bengaluru, Gujarat, Manesar and Pune. However, the Bank has sanctioned the term loan only for project located at Gujarat, Bawal and Bengaluru as per the information provided to us by the bank.

As per the List of expenditure provided by the company, the total expenditure incurred on the project amounts to Rs. 29.37 Crore which includes Rs.25.41 Crore basic amount and Rs.3.96 crore towards GST amount. Rs.29.37 Crore includes expenditure for all the locations i.e., Bawal, Bengaluru, Gujarat, Manesar and Pune. However, our expenditure analysis will be limited to only 3 locations i.e., Gujarat, Bawal and Bengaluru.

	PART D
	MACHINERY PURCHASE ORDER DETAILS



M/s Technico Industries limited has signed purchase orders with below mentioned companies:
	(Amount in Rs. Crore)

	Sr. No.
	Vendor Name
	PO No.
	PO Date
	Amount

	1.
	Patil Automation Pvt Ltd (Vp-0092)
	IN120-21/234
	08-08-2020
	0.15

	2.
	Patil Automation Pvt Ltd (Vp-0092)
	IN120-21/233
	08-08-2020
	0.09

	3.
	Yaskawa India Pvt. Ltd. - Robotics Division (Vy-0010)
	IN120-21/424
	15-09-2020
	0.18

	4.
	Yaskawa India Pvt. Ltd. - Robotics Division (Vy-0010)
	IN120-21/422
	15-09-2020
	0.02

	5.
	Patil Automation Pvt Ltd (Vp-0092)
	20-21/1CO00102
	21-11-2020
	0.06

	6.
	Atma Autotech Engineers Pvt Ltd-Capital Goods (Va-0166)
	IN120-21/347
	31-08-2020
	0.02

	7.
	Atma Autotech Engineers Pvt Ltd-Capital Goods (Va-0166)
	IN120-21/342
	31-08-2020
	0.00

	8.
	Om Shanti Infrastructure Pvt. Ltd. (Vo-0032)
	20-21/1CO00179
	19-02-2021
	0.00

	9.
	Patil Automation Pvt Ltd (Vp-0092)
	IN120-21/226
	08-08-2020
	0.15

	10.
	Patil Automation Pvt Ltd (Vp-0092)
	IN120-21/227
	08-08-2020
	0.09

	11.
	Patil Automation Pvt Ltd (Vp-0092)
	IN120-21/228
	08-08-2020
	0.13

	12.
	Yaskawa India Pvt. Ltd.- Robotics Division (Vy-0010)
	IN120-21/423
	15-09-2020
	0.02

	13.
	Yaskawa India Pvt. Ltd.- Robotics Division (Vy-0010)
	IN120-21/425
	15-09-2020
	0.18

	14.
	Yaskawa India Pvt. Ltd.- Robotics Division (Vy-0010)
	IN120-21/412
	11-09-2020
	0.22

	15.
	Kadence Automation and Robotic Systems (Vk-0077)
	IN120-21/629
	26-10-2020
	0.14

	16.
	Atma Autotech Engineers Pvt Ltd-Capital Goods (Va-0166)
	IN120-21/346
	31-08-2020
	0.21

	17.
	Atma Autotech Engineers Pvt Ltd-Capital Goods (Va-0166)
	IN120-21/1028
	09-02-2021
	0.04

	18.
	Atma Autotech Engineers Pvt Ltd-Capital Goods (Va0166)
	20-21/1CO00084
	16-10-2020
	0.04

	19.
	Atma Autotech Engineers Pvt Ltd-Capital Goods (Va-0166)
	IN120-21/892
	11-01-2021
	0.12

	20.
	Kadence Automation and Robotic Systems (Vk-0077)
	IN120-21/829
	22-12-2020
	0.19

	21.
	Kadence Automation and Robotic Systems (Vk-0077)
	IN121-22/353
	30-06-2021
	0.16

	22.
	Denyo India Private Limited (Vd-0041)
	IN120-21/1059
	19-02-2021
	0.01

	23.
	Patil Automation Pvt Ltd (Vp-0092)
	IN121-22/604
	17-08-2021
	0.19

	24.
	Atma Autotech Engineers Pvt Ltd-Capital Goods (Va0166)
	20-21/1CO00189
	10-03-2021
	0.02

	25.
	Atma Autotech Engineers Pvt Ltd-Capital Goods (Va-0166)
	IN121-22/718
	07-09-2021
	0.07

	26.
	Atma Autotech Engineers Pvt Ltd-Capital Goods (Va-0166)
	IN121-22/647
	24-08-2021
	0.14

	27.
	Patil Automation Pvt Ltd (Vp-0092)
	IN121-22/188
	25-05-2021
	0.14

	28.
	Patil Automation Pvt Ltd (Vp-0092)
	IN121-22/189
	25-05-2021
	0.15

	29.
	Atma Autotech Engineers Pvt Ltd-Capital Goods (Va-0166)
	IN121-22/573
	12-08-2021
	0.12

	30.
	Lamba Bros. Pvt. Ltd. (Delhi) (Vl-0036)
	IN121-22/39
	15-04-2021
	10.03

	31.
	Om Shanti Infrastructure Pvt.Ltd (Vo-0032)
	21-22/1CO00064
	07-07-2021
	0.77

	32.
	Patil Automation Pvt Ltd (Vp-0092)
	IN121-22/583
	13-08-2021
	0.03

	33.
	Kadence Automation and Robotic Systems (Vk-0077)
	IN121-22/1368
	18-01-2022
	0.13

	34.
	Denyo India Private Limited (Vd-0041)
	IN121-22/427
	15-07-2021
	0.14

	35.
	Kadence Automation and Robotic Systems (Vk-0077)
	IN121-22/528
	09-08-2021
	0.01

	36.
	Atma Autotech Engineers Pvt Ltd-Capital Goods (Va-0166)
	IN120-21/1134
	04-03-2021
	0.13

	37.
	Atma Autotech Engineers Pvt Ltd-Capital Goods (Va-0166)
	IN121-22/563
	12-08-2021
	0.04

	38.
	Autosys Industrial Solutions Pvt. Ltd. (Va-0167)
	IN121-22/560
	11-08-2021
	0.26

	39.
	Atma Autotech Engineers Pvt Ltd-Capital Goods (Va-0166)
	IN520-21/1
	28-05-2020
	0.14

	40.
	Kadence Automation and Robotic Systems (Vk-0077)
	IN520-21/49
	06-08-2020
	0.15

	41.
	Kadence Automation and Robotic Systems (Vk-0077)
	IN520-21/50
	06-08-2020
	0.16

	42.
	Kadence Automation and Robotic Systems (Vk-0077)
	IN520-21/76
	13-08-2020
	0.07

	43.
	Kadence Automation and Robotic Systems (Vk-0077)
	IN520-21/51
	06-08-2020
	0.03

	44.
	Kadence Automation and Robotic Systems (Vk-0077)
	IN520-21/52
	06-08-2020
	0.02

	45.
	Atma Autotech Engineers Pvt Ltd-Capital Goods (Va0166)
	21-22/5CO00017
	30-07-2021
	0.01

	46.
	Kadence Automation and Robotic Systems (Vk-0077)
	IN521-22/1
	02-04-2021
	0.01

	47.
	Fanuc India Private Limited (Blr) (Vf-0032)
	IN520-21/353
	25-01-2021
	0.21

	48.
	Yaskawa India Pvt. Ltd. - Robotics Division (Vy-0010)
	IN520-21/148
	15-09-2020
	0.18

	49.
	Yaskawa India Pvt. Ltd. - Robotics Division (Vy-0010)
	IN520-21/149
	15-09-2020
	0.03

	50.
	Kadence Automation and Robotic Systems (Vk-0077)
	IN520-21/42
	06-08-2020
	0.15

	51.
	Kadence Automation and Robotic Systems (Vk-0077)
	IN520-21/43
	06-08-2020
	0.16

	52.
	Kadence Automation and Robotic Systems (Vk-0077)
	IN520-21/44
	06-08-2020
	0.03

	53.
	Kadence Automation and Robotic Systems (Vk-0077)
	IN520-21/45
	06-08-2020
	0.02

	54.
	Eagle Scale Manufacturing Works (Ve-0050)
	IN520-21/54
	06-08-2020
	0.11

	55.
	Autosys Industrial Solutions Pvt. Ltd. (Va-0167)
	IN520-21/159
	18-09-2020
	0.16

	56.
	Kadence Automation and Robotic Systems (Vk-0077)
	IN520-21/463
	09-03-2021
	0.21

	57.
	Kadence Automation and Robotic Systems (Vk-0077)
	IN520-21/95
	20-08-2020
	0.16

	58.
	Kadence Automation and Robotic Systems (Vk-0077)
	IN520-21/462
	09-03-2021
	0.21

	59.
	Kaeser Compressor (I) Pvt. Ltd. (Vk-0046)
	IN520-21/240
	29-10-2020
	0.18

	60.
	Patil Automation Pvt Ltd (Vp-0092)
	IN520-21/487
	23-03-2021
	0.08

	61.
	Patil Automation Pvt Ltd (Vp-0092)
	IN520-21/503
	31-03-2021
	0.03

	62.
	Patil Automation Pvt Ltd (Vp-0092)
	20-21/5CO00063
	23-03-2021
	0.01

	63.
	Patil Automation Pvt Ltd (Vp-0092)
	20-21/5CO00064
	23-03-2021
	0.02

	64.
	Patil Automation Pvt Ltd (Vp-0092)
	IN520-21/485
	23-03-2021
	0.02

	65.
	Atma Autotech Engineers Pvt Ltd-Capital Goods (Va-0166)
	IN520-21/422
	26-02-2021
	0.11

	66.
	Atma Autotech Engineers Pvt Ltd-Capital Goods (Va0166)
	20-21/5CO00056
	26-02-2021
	0.02

	67.
	Kadence Automation and Robotic Systems (Vk-0077)
	IN521-22/7
	22-04-2021
	0.07

	68.
	Kadence Automation and Robotic Systems (Vk-0077)
	IN521-22/149
	21-07-2021
	0.04

	69.
	Kadence Automation and Robotic Systems (Vk-0077)
	IN521-22/147
	21-07-2021
	0.03

	70.
	Kadence Automation and Robotic Systems (Vk-0077)
	IN521-22/148
	21-07-2021
	0.04

	71.
	Kadence Automation and Robotic Systems (Vk-0077)
	IN521-22/146
	21-07-2021
	0.03

	72.
	Patil Automation Pvt Ltd (Vp-0092)
	20-21/4CO00003
	08-07-2020
	0.01

	73.
	Atma Autotech Engineers Pvt Ltd-Capital Goods (Va0166)
	20-21/4CO00006
	20-07-2020
	0.01

	74.
	Atma Autotech Engineers Pvt Ltd-Capital Goods (Va0166)
	20-21/4CO00009
	20-07-2020
	0.01

	75.
	Patil Automation Pvt Ltd (Vp-0092)
	20-21/4CO00004
	08-07-2020
	0.01

	76.
	Patil Automation Pvt Ltd (Vp-0092)
	IN420-21/29
	08-07-2020
	0.01

	77.
	Atma Autotech Engineers Pvt Ltd-Capital Goods (Va-0166)
	IN420-21/22
	29-06-2020
	0.00

	78.
	Atma Autotech Engineers Pvt Ltd-Capital Goods (Va-0166)
	IN420-21/91
	29-10-2020
	0.01

	79.
	Atma Autotech Engineers Pvt Ltd-Capital Goods (Va-0166)
	IN420-21/44
	21-07-2020
	0.29

	80.
	Atma Autotech Engineers Pvt Ltd-Capital Goods (Va-0166)
	IN420-21/46
	21-07-2020
	0.04

	81.
	Atma Autotech Engineers Pvt Ltd-Capital Goods (Va-0166)
	IN420-21/38
	20-07-2020
	0.02

	82.
	Atma Autotech Engineers Pvt Ltd-Capital Goods (Va-0166)
	IN420-21/42
	20-07-2020
	0.11

	83.
	Atma Autotech Engineers Pvt Ltd-Capital Goods (Va-0166)
	IN420-21/144
	10-02-2021
	0.01

	84.
	Atma Autotech Engineers Pvt Ltd-Capital Goods (Va-0166)
	IN421-22/19
	22-04-2021
	0.26

	85.
	Atma Autotech Engineers Pvt Ltd-Capital Goods (Va-0166)
	IN420-21/166
	04-03-2021
	0.00

	86.
	Atma Autotech Engineers Pvt Ltd-Capital Goods (Va0166)
	20-21/4CO00058
	22-03-2021
	0.05

	87.
	Patil Automation Pvt Ltd (Vp-0092)
	IN421-22/5
	08-04-2021
	0.14

	88.
	Patil Automation Pvt Ltd (Vp-0092)
	IN421-22/4
	07-04-2021
	0.17

	89.
	Patil Automation Pvt Ltd (Vp-0092)
	21-22/4CO00002
	08-04-2021
	0.06

	90.
	Ecoair Cooling Systems Private Limited (Ve-0058)
	IN421-22/67
	25-06-2021
	0.09

	91.
	Designtech Systems Pvt Ltd (Vd-0085)
	20-21/7CO00037
	15-09-2020
	0.02

	92.
	Designtech Systems Pvt Ltd (Vd-0085)
	20-21/7CO00014
	30-06-2020
	0.14

	93.
	Vihaan Infra Tech (Proprietor Mrs Ritamban Gupta)
	20-21/7CO00074
	22-01-2021
	0.26

	94.
	Ratnaparkhi Electronic Industries Pvt Ltd (Vr-0122)
	IN721-22/176
	28-07-2021
	0.17

	95.
	Mitutoyo South Asia Pvt. Ltd. (Vm-0059)
	IN721-22/227
	06-09-2021
	1.26

	96.
	E-Co Electrical Company (Ve-0054)
	20-21/3CO00004
	27-01-2021
	0.05

	97.
	Kaeser Compressor (I) Pvt. Ltd. (Vk-0046)
	IN321-22/34
	23-06-2021
	0.01

	98.
	Ecoair Cooling Systems Private Limited (Ve-0058)
	IN321-22/35
	29-06-2021
	0.12

	99.
	Omson Hydro Solutions (Vo-0004)
	IN121-22/1160
	08-12-2021
	0.13

	100.
	Omson Hydro Solutions (Vo-0004)
	21-22/1CO00169
	08-12-2021
	0.01

	101.
	Kadence Automation and Robotic Systems (Vk-0077)
	IN121-22/1109
	25-11-2021
	0.02

	102.
	Kadence Automation and Robotic Systems (Vk-0077)
	IN121-22/1230
	16-12-2021
	0.15

	103.
	Fanuc India Private Limited (Blr) (Vf-0032)
	IN121-22/1270
	22-12-2021
	0.27

	104.
	Fanuc India Private Limited (Blr) (Vf-0032)
	IN121-22/1269
	22-12-2021
	0.27

	105.
	Patil Automation Pvt Ltd (Vp-0092)
	IN421-22/207
	17-11-2021
	0.03

	106.
	Fanuc India Private Limited (Blr) (Vf-0032)
	IN521-22/342
	30-12-2021
	0.28

	107.
	Kadence Automation and Robotic Systems (Vk-0077)
	IN121-22/1161
	08-12-2021
	0.15

	108.
	Atma Autotech Engineers Pvt Ltd-Capital Goods (Va0166)
	21-22/4CO00041
	13-10-2021
	0.00

	109.
	Atma Autotech Engineers Pvt Ltd-Capital Goods (Va-0166)
	IN421-22/197
	27-10-2021
	0.06

	110.
	Atma Autotech Engineers Pvt Ltd-Capital Goods (Va-0166)
	IN421-22/196
	27-10-2021
	0.02

	111.
	Atma Autotech Engineers Pvt Ltd-Capital Goods (Va-0166)
	IN421-22/188
	13-10-2021
	0.01

	112.
	Atma Autotech Engineers Pvt Ltd-Capital Goods (Va-0166)
	IN521-22/278
	21-10-2021
	0.02

	113.
	Atma Autotech Engineers Pvt Ltd-Capital Goods (Va0166)
	20-21/1CO00023
	21-07-2020
	0.03

	114.
	Atma Autotech Engineers Pvt Ltd-Capital Goods (Va-0166)
	IN121-22/981
	29-10-2021
	0.07

	GRAND TOTAL
	22.26



Note: The company has provided us the unsigned copies of Purchase orders in the form of electronic copy directly raised from company’s portal only. The above list is generated from those electronic copies only. Bank if finds necessary may directly obtain the copies of signed purchase orders form the company.


		PART D
	PROJECT COST & MEANS OF FINANCE



The company has informed that no project report was prepared by the them before sanction proposal and has verbally informed to us that the project cost amounts to Rs. 25.00 Crore with a funding DER of 4:1 i.e., Rs.20 Crore is funded by a consortium of SBI (Rs.5 Cr) and Indian Bank (Rs.15 Cr.) and balance Rs.5.00 Crore has to be brought in by the M/s TIL from their own sources. 

1.1 COST OF PROJECT
	(Amount in Rs. Crore)

	Sr. No.
	Particulars
	Amount
	Incurred Till March 2022

	1.
	Land
	0.00
	0.00

	2.
	Building
	0.00
	0.00

	3.
	Plant and Machinery
	25.41
	25.41

	4.
	Preliminary and preoperative expenses
	0.00
	0.00

	Grand Total
	25.41
	25.41



The Company has provided CA certificate dated 5th May 2022 with UDIN. 22092849A1LMG53890 showing expenditure on the project up to 31st March 2022. According to the CA certificate the company has incurred Rs. 25.41 Crore for purchase of machineries at location Bawal and Gujarat. However, the company has also purchased the machineries for manufacturing units located at Pune, Bengaluru, Corporate office, Manesar. Details of expenditure made towards purchase, installation and commissioning of machineries by the company VS. expenditure approved by LIE is as below:
	(Amount in Rs. Crore)

	Sr. No.
	Manufacturing unit Location
	Amount Excl. GST
	Amount as per invoices incl. GST
	Amount Approved by LIE incl. GST

	1.
	Bawal
	14.35
	16.93
	16.53

	2.
	Bengaluru
	0.75
	0.88
	0.82

	3.
	Gujarat
	3.28
	3.84
	2.83

	4.
	Tools & dies
	3.00
	3.00
	0.00

	5.
	Corporate
	0.28
	0.29
	0.00

	6.
	Manesar
	1.70
	2.01
	0.00

	7.
	Pune
	2.05
	2.42
	0.00

	 
	 Grand Total
	25.41
	29.38
	20.18



Note: 

1. The company has incurred Rs.29.38 crore in total for purchase and installation of machineries on various locations. Rs.29.38 Crore is including GST amounting to Rs.3.96 Crore. Thus, net amount incurred on purchase and installation of machineries amounts to Rs. 25.41 Crore.

2. The bank has sanctioned Term loan for purchases and installation of machinery for manufacturing facilities located at Bawal, Gujarat and Bengaluru only. However, the company has also ordered and installed machineries for units located at Manesar, Pune, Corporate offices. 

3. We have only approved expenditure amounting to Rs. 20.18 Crore against the envisaged expenditure of Rs.29.38 Crore in our assessment since the expenditure made on purchase and installation of machineries for units located Manesar, Pune, Corporate office and Tools & dies manufactured for internal use are out of scope of our analysis as the expenditure on machineries delivered to these locations/machines that are manufactured for internal use are not to be financed by the bank.

1.2 MEANS OF FINANCE

	(Amount in Rs. Crore)

	Sr. No.
	Particulars
	Amount
	Infused Till March 2022

	1.
	Term Loan
	20.00
	20.00

	2.
	Internal Resources
	5.41
	5.41

	Grand Total
	25.41
	25.41


















LIST OF INVOICES FOR MACHINERIES DELIVERED AT BAWAL LOCATION
(Only Sample verification of machineries delivered at Bawal location was carried out)
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LIST OF INVOICES FOR MACHINERIES DELIVERED AT BENGALURU LOCATION
(Only Sample verification of machineries delivered at Bengaluru location was carried out)
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LIST OF INVOICES FOR MACHINERIES DELIVERED AT GUJARAT LOCATION
(Only Sample verification of machineries delivered at Gujarat location was carried out)
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	PART I
	DISCLAIMER



1. No employee or member of R.K Associates has any direct/ indirect interest in the Project.
2. This report is prepared based on the copies of the documents/ information which the Bank/ Borrower has provided to us out of the standard checklist of documents sought from them and further based on our assumptions and limiting conditions. The client/owner and its management/representatives warranted to us that the information they supplied was complete, accurate and true and correct to the best of their knowledge. All such information provided to us has been relied upon in good faith and we have assumed that it is true and correct in all respect. I/We shall not be liable for any loss, damages, cost or expenses arising from fraudulent acts, misrepresentations, or wilful default on part of the owner, borrower, its directors, employee, representative or agents. Verification or cross checking of the documents provided to us from the originals or from any Govt. departments/ Record of Registrar has not been done at our end since this is beyond the scope of our work. If at any time in future, it is found or came to our knowledge that misrepresentation of facts or incomplete or distorted information has been provided to us then this report shall automatically become null & void.
3. Legal aspects for eg. investigation of title, ownership rights, lien, charge, mortgage, lease, sanctioned maps, verification of documents, etc. have not been done at our end and same has to be taken care by legal expert/ Advocate. It is assumed that the concerned Lender/ Financial Institution has satisfied them with the authenticity of the documents, information given to us and for which the legal verification has been already taken and cleared by the competent Advocate before requesting for this report. I/ We assume no responsibility for the legal matters including, but not limited to, legal or title concerns.
4. This report is a general analysis of the project based on the scope mentioned in the report. This is not an Audit report, Design document, DPR or Techno feasibility studY, verbal discussion & documentary evidence provided by the client and is believed that information given by the borrower is true best of their knowledge.
5. All observations mentioned in the report is only based on the visual observation and the documents/ data/ information provided by the client. No mechanical/ technical tests, measurements or any design review have been performed or carried out from our side during Project assessment.
6. Bank/FII should ONLY take this report as an Advisory document from the Financial/ Chartered Engineering firm and its specifically advised to the creditor to cross verify the original documents for the facts mentioned in the report which can be availed from the borrowing borrower directly.
7. In case of any default in loans or the credit facility extended to the borrowing borrower, R.K Associates shall not be held responsible for whatsoever reason may be and any request for seeking any explanation from the employee/s of R.K Associates will not be entertained at any instance or situation.
8. The documents, information, data provided to us during the course of this assessment by the client is reviewed only upto the extent required in relation to the scope of the work. No document has been reviewed beyond the scope of the work.
9. This report only contains general assessment & opinion as per the scope of work evaluated as per the information given in the copy of documents, information, data provided to us and/ and confirmed by the owner/ owner representative to us at site which has been relied upon in good faith. It doesn’t contain any other recommendations of any sort including but not limited to express of any opinion on the suitability or otherwise of entering into any transaction with the borrower.
10. We have relied on data from third party, external sources & information available on public domain also to conclude this report. These sources are believed to be reliable and therefore, we assume no liability for the truth or accuracy of any data, opinions or estimates furnished by others that have been used in this analysis. Where we have relied on data, opinions or estimates from external sources, reasonable care has been taken to ensure that such data has been correctly extracted from those sources and /or reproduced in its proper form and context, however still we can’t vouch its authenticity, correctness or accuracy.
11. This Report is prepared by our competent technical team which includes Engineers and financial experts & analysts.
12. This is just an opinion report and doesn’t hold any binding on anyone. It is requested from the concerned Financial Institution which is using this report for taking financial decision on the project that they should consider all the different associated relevant & related factors also before taking any business decision based on the content of this report.
13. All Pages of the report including annexures are signed and stamped from our office. In case any paper in the report is without stamp & signature then this should not be considered a valid paper issued from this office.
14. Though adequate care has been taken while preparing this report as per its scope, but still we can’t rule out typing, human errors, over sightedness of any information or any other mistakes. Therefore, the concerned organization is advised to satisfy themselves that the report is complete & satisfactory in all respect. Intimation regarding any discrepancy shall be brought into our notice immediately. If no intimation is received within 15 (Fifteen) days in writing from the date of issuance of the report, to rectify these timely, then it shall be considered that the report is complete in all respect and has been accepted by the client upto their satisfaction & use and further to which R.K Associates shall not be held responsible in any manner.
15. Defect Liability Period is 15 DAYS. We request the concerned authorized reader of this report to check the contents, data and calculations in the report within this period and intimate us in writing if any corrections are required or in case of any other concern with the contents or opinion mentioned in the report. Corrections only related to typographical, calculation, spelling mistakes, incorrect data/ figures/ statement will be entertained within the defect liability period. Any new changes for any additional information in already approved report will be regarded as additional work for which additional fees may be charged. No request for any illegitimate change in regard to any facts & figures will be entertained.
16. R.K Associates encourages its customers to give feedback or inform concerns over its services through proper channel at valuers@rkassociates.org in writing within 15 days of report delivery. After this period no concern/ complaint/ proceedings in connection with the Financial Feasibility Study Services will be entertained due to possible change in situation and condition of the subject Project.
17. Our Data retention policy is of ONE YEAR. After this period, we remove all the concerned records related to the assignment from our repository. No clarification or query can be answered after this period due to unavailability of the data.
18. This Lender’s Independent Engineer report is governed by our (1) Internal Policies, Processes & Standard Operating Procedures, (2) Information/ Data/ Inputs given to us by the client and (3) Information/ Data/ Facts given to us by our field/ office technical team. Management of R.K Associates never gives acceptance to any unethical or unprofessional practice which may affect fair, correct & impartial assessment and which is against any prevailing law. In case of any indication of any negligence, default, incorrect, misleading, misrepresentation or distortion of facts in the report then it is the responsibility of the user of this report to immediately or at least within the defect liability period bring all such act into notice of R.K Associates management so that corrective measures can be taken instantly.
19. R.K Associates never releases any report doing alterations or modifications from pen. In case any information/ figure of this report is found altered with pen then this report will automatically become null & void.





DEFECT LIABILITY PERIOD - In case of any query/ issue or escalation you may please contact Incident Manager by writing at valuers@rkassociates.org. We ensure 100% accuracy in the Calculations done, Rates adopted and various other data points & information mentioned in the report but still can’t rule out typing, human errors or any other mistakes. In case you find any mistake, variation, discrepancy or inaccuracy in any data point of the report, please help us by bringing all such points into our notice in writing at valuers@rkassociates.orgwithin 30 days of the report delivery, to get these rectified timely, failing which R.K Associates Valuers Techno Engineering Consultants (P) Ltd. won’t be held responsible for any inaccuracy in any manner. Also if we will not hear back anything from you within 30 days, we will assume that report is correct in all respect and no further claim of any sort will be entertained thereafter. We would welcome and appreciate your feedback & suggestions in order to improve our services.

COPYRIGHT FORMAT - This report is prepared on the copyright format of R.K Associates Valuers Techno Engineering Consultants (P) Ltd. to serve our clients in the best possible way. Legally no one can copy or distribute this format without prior approval from R.K Associates. It is meant only for the organization as mentioned on the cover page of this report. Distribution or use of this format other than R.K Associates will be seen as unlawful act and necessary legal action can be taken against the defaulter
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