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	PART A
	SNAPSHOT OF THE GROUP HOUSING PROJECT





SITUATED AT
PLOT NO. GH- 6A, SECTOR- 01, GREATER NOIDA, GAUTAM BUDDH NAGAR, UTTAR PRADESH 201301

	
PART B
	SUMMARY OF THE PROJECT TIE-UP REPORT



	Name & Address of Branch
	State Bank of India, HLST Branch, Parliament Street, New Delhi

	Name of Project
	Express Astra (Phase-1 & 2)

	Work Order No. & Date
	13/09/2022



	SR. NO.
	CONTENTS
	DESCRIPTION

	1. 
	GENERAL DETAILS 

	i. 
	Report prepared for
	Bank

	ii. 
	Name of Developer/ Promoter
	M/s. Express projects Pvt. Ltd.

	iii. 
	Registered Address of the Developer as per MCA website
	810, Surya Kiran Building, K G Marg, Delhi 10048		

	iv. 
	Type of the Property
	Group Housing Society

	v. 
	Type of Report
	Project Tie-up Report
	vi. 
	Report Type
	Project Tie-up Report
	vii. 
	Date of Inspection of the Property
	19 September 2022
	viii. 
	Date of Assessment
	20 September 2022
	ix. 
	Date of Report
	20 September 2022
	x. 
	Property Shown by
	Name
	Relationship with Owner
	Contact Number

	xi. 
	
	Mr. Satender Singh
	Employee
	+91 9873196567

	xii. 
	Purpose of the Report
	For Project Tie-up for individual Flat Financing

	xiii. 
	Scope of the Report 
	Opinion on general assessment of Project cost and Market Price of Flats inventory for Project Tie-up.
	xiv. 
	Out-of-Scope of Report 

	a) Verification of authenticity of documents from originals or cross checking from any Govt. deptt. is not done at our end. 
b) Legal aspects of the property are out-of-scope of this report.
c) Identification of the property is only limited to cross verification from its boundaries at site if mentioned in the provided documents.
d) Getting cizra map or coordination with revenue officers for site identification is not done at our end.
e) Measurement is only limited up to sample random measurement.
f) Measurement of the property as a whole is not done at our end.
g) Designing and drawing of property maps and plans is out of scope of the work.
h) Valuation techniques and principles.

	xv. 
	Documents provided for perusal 
	Documents Requested 
	Documents Provided 
	Documents Reference No. 

	xvi. 
	
	Total 05 Documents requested.
	Total 05 Documents provided.
	04

	xvii. 
	
	Property Title document	Supplementary Lease Deed
	Dated 11/07/2013

	xviii. 
	
	Copy of TIR
	Allotment Letter of Plot
	Dated 27th April, 2010

	xix. 
	
	Approved Map
	Revised Sanction Letter from GNIDA
	Dated
13/03/2020

	xx. 
	
	NOC's & Approval	Revised Possession Certificate
	Dated: July 2013

	xxi. 
	
	RERA Certificate	NOC’S and Approvals
	Refer Part-F of the report

	xxii. 
	Identification of the property
	☐	Cross checked from boundaries of the property or address mentioned in the deed

	xxiii. 
	
	☒	Done from the name plate displayed on the property

	xxiv. 
	
	☒	

	xxv. 
	
	☒	Enquired from local residents/ public

	xxvi. 
	
	☐	Identification of the property could not be done properly

	xxvii. 
	
	☐	Survey was not done
	NA



	2. 
	SUMMARY 

	i. 
	Total Prospective Fair Market Value 
	Rs.313,59,00,000 /-

	ii. 
	Total Expected Realizable/ Fetch Value 
	Rs.266,55,15,000/-

	iii. 
	Total Expected Distress/ Forced Sale Value 
	Rs.235,19,25,000/-

	iv. 
	Total No. of Dwelling Units
	928 DU’s

	v. 
	Built up area of the project
	21,193.485 m2

	vi. 
	Saleable Area of the Project
	12,85,313 ft2.

	vii. 
	Inventory Cost as on “Date of Assessment’
	₹ 7,51,63,98,300/- to ₹ 8,02,87,35,000/-



	3. 
	ENCLOSURES

	i. 
	Enclosure 1
	Screenshot of the price trend references of the similar related properties available on public domain - Page No. 33-34

	ii. 
	Enclosure 2
	Google Map – Page No. 35

	iii. 
	Enclosure 3
	Photographs of The property – Pages. 36-38

	iv. 
	Enclosure 4
	Copy of Circle Rate – Pages 39

	v. 
	Enclosure 5
	Other Important documents taken for reference Page No. 40-49

	vi. 
	Enclosure 6
	Consultant’s Remarks Page No. 50

	vii. 
	Enclosure 7
	Survey Summary Sheet – Pages 02




	
PART C 
	CHARACTERISTICS DESCRIPTION OF THE PROJECT



	1. 
	BRIEF DESCRIPTION OF THE PROJECT

	
	
[image: ]
This project tie-up report is prepared for group housing project “EXPRESS ASTRA (Phase-1 & 2)” being developed at the aforesaid address having total land area admeasuring 23,912.50 sq.mtr. /2,57,391.76 sq.ft. as per the copy of documents provided to us by the bank.

As per the lease deed & supplementary lease deed the subject land was allotted to M/s. Express Projects Pvt. Ltd. by GNIDC (Greater Noida Industrial Development Authority) for developing a group housing project. The subject project is being developed and promoted by M/s. Express Projects Pvt. Ltd. and all the NOCs and Approvals are vested in favor of M/s. Express Projects Pvt. Ltd.

The subject project comprised of 10 high rise towers namely Tower-A to Tower-J and the developer has proposed to launch this project in two phases. The developer had launched phase-I of the project which consist of 5 towers i.e. Tower-C to Tower-G. At present the developer has launched the Phase-2 of the project which comprises of Tower-A, B, H, I & J. 

The developer has proposed to develop 10 high rise towers comprised of S+23 to G/S+26 floors having a total of 928 DU’s out of which 470 DU’s belong to Phase-1 & 458 DU’s  belong to Phase-2 with all the basic and modern amenities. The building plans are approved for developing 928 DU’s. The subject project will be comprises of mainly 2BHK+2T, 3BHK+2T, 3BHK+3T & 2BHK+2T+Study types of flats.

As per the inventory provided by the company there are total of 458 units in the phase-2 of the project

The Developer has obtained most of the preliminary necessary statutory approvals from different government agencies to develop this modern group housing society.

As per the observation during site survey and information provided by the company, the construction stage of the subject project is as below: -

Phase-1:-

· Tower-C = Ground floor work is in progress
· Tower-D = 8th floor work is in progress
· Tower-E = 13th floor work is in progress
· Tower-F = 16th  floor work is in progress
· Tower-G = 16th  floor work is in progress

Phase-2: -

· Tower-A = Excavation for the foundation is in progress
· Tower-B = Excavation for the foundation is in progress
· Tower-H = Excavation for the foundation is in progress
· Tower-I = Excavation for the foundation is in progress
· Tower-J = Excavation for the foundation is in progress

The location of the subject project is in a good developing Sector-01, Greater Noida. Subject land is clearly approached from 24 mtr. wide approach road and the subject project is located approx. 3 km from Noida-Greater Noida Link Road. There are other residential projects under development nearby and some projects are already occupied.
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In case of discrepancy in the address mentioned in the property documents and the property shown to us at the site due to change in zoning or administrative level at the site or client misled the valuer by providing the fabricated document, the progress assessment should be considered of the property shown to us at the site of which the photographs are also attached. Our responsibility will be only related to the progress assessment of the property shown to us on the site and not regarding matching from the documents or searching the property from our own. Banker to verify from district administration/ tehsil level the identification of the property if it is the same matching with the document pledged.

This is a Project Tie-up report and not a Valuation Report. Standards and norms of valuation is not applicable on this report. Wherever the term of valuation or anything related to it is mentioned in the report, it is only for illustration purpose in relation to pricing assessment and should not be construed as pure valuation assignment or for any other purpose. The main scope focused in this report is Project status.

This report only contains general assessment & opinion on the Guideline Value and the indicative, estimated Market Value of the property found on as-is-where basis on site for which the Bank/ customer has shown & asked us to conduct the assessment for which photographs is also attached with the report. No legal aspects in terms of ownership or any other legal aspect is taken into consideration. It doesn’t contain any due-diligence other than the assessment of the property shown to us on site. Information/ data/ documents given to us by Bank/ client has been relied upon in good faith. This report doesn’t contain any other recommendations of any sort.



	2. 
	LOCATION CHARACTERISTICS OF THE PROPERTY

	i. 
	Nearby Landmark 
	Near Yatharth Hospital

	ii. 
	Name of similar projects available nearby with distance from this property
	Paramount Emotions, Devika Gold Homz & Stellar Jeevan within the close vicinity. 

	iii. 
	Postal Address of the Project 
	Express Astra, Plot No.GH- 6A, Sector- 1, Greater Noida, Gautam Buddh Nagar, Uttar Pradesh

	iv. 
	Independent access/ approach to the property 
	Clear independent access is available
	v. 
	Google Map Location of the Property with a neighborhood layout map 
	Enclosed with the Report

	vi. 
	
	Coordinates or URL: 28°34'26.1"N 77°26'43.9"E

	vii. 
	Description of adjoining property 
	Other residential projects

	viii. 
	Plot No. / Survey No. 
	GH- 6A. 

	ix. 
	Village/ Zone
	Greater Noida

	x. 
	Sub registrar 
	Gautam Buddh Nagar

	xi. 
	District 
	Gautam Buddh Nagar 

	xii. 
	City Categorization
	Metro City
	Urban

	xiii. 
	Type of Area
	Residential Area

	xiv. 
	Classification of the area/Society
	Middle Class (Ordinary)
	Urban developing

	xv. 
	Type of Area
	Within urban developing zone

	xvi. 
	Characteristics of the locality 
	Good	Within developing Residential zone

	xvii. 
	Property location classification 
	Normal location within locality	None	None
	xviii. 
	Property Facing 
	North Facing
	xix. 
	DETAILS OF THE ROADS ABUTTING THE PROPERTY 

	i. 
	a)  Main Road Name & Width 
	Noida-Greater Noida Link Road
	150 mtr. wide road

	
	b)  Front Road Name & width 
	Approach Road
	24 mtr. wide road

	
	c) Type of Approach Road 
	Bituminous Road
	
	d) Distance from the Main Road
	Approx. 3 km from Noida-Greater Noida Link Road

	xx. 
	Is property clearly demarcated by permanent/ temporary boundary on site
	Yes

	xxi. 
	Is the property merged or colluded with any other property 
	No, it is an independent single bounded property. 

	xxii. 
	BOUNDARIES SCHEDULE OF THE PROPERTY

	a) 
	Are Boundaries matched 
	No, boundaries are not mentioned in the documents.

	b) 
	Directions
	As per Title Deed/TIR
	Actual found at Site

	i. 
	East 
	NA
	RECSO

	ii. 
	West 
	NA
	Raj Hansh 

	iii. 
	North 
	NA
	24 mtr. Road

	iv. 
	South 
	NA
	Devika Homes



	3. 
	TOWN PLANNING/ ZONING PARAMETERS

	i. 
	Planning Area/ Zone 
	Greater NOIDA Master Plan 

	ii. 
	Master Plan currently in force 
	Greater NOIDA Master Plan  

	iii. 
	Municipal limits 
	Greater Noida (GNIDA)

	iv. 
	Developmental controls/ Authority 
	Greater Noida (GNIDA) 

	v. 
	Zoning regulations 
	 Residential (Group Housing/Plotted) zone

	vi. 
	Master Plan provisions related to property in terms of Land use 
	Group Housing
	vii. 
	Any conversion of land use done 
	NA
	viii. 
	Current activity done in the property 
	Group Housing Society is under construction

	ix. 
	Is property usage as per applicable       zoning 
	Yes, used as residential as per zoning. 

	x. 
	Any notification on change of zoning regulation 
	No

	xi. 
	Street Notification 
	Residential
	xii. 
	Status of Completion/ Occupational certificate 
	Not Applicable at this point of project stage as the project is currently under construction phase and services works are under progress.

	xiii. 
	Comment on unauthorized construction if any 
	No Unauthorized construction observed during site visit. 

	xiv. 
	Comment on Transferability of developmental rights 
	Leasehold Property, (require NOC from the Lessor)

	xv. 
	Comment on the surrounding land uses & adjoining properties in terms of uses
	The surrounding properties are currently being used for residential purpose.

	xvi. 
	Comment of Demolition proceedings if any 
	NA

	xvii. 
	Comment on Compounding/ Regularization proceedings 
	NA


	xviii. 
	Any information on encroachment 
	No encroachment observed during site visit.

	xix. 
	Is the area part of unauthorized area/ colony 
	No information available	



	4. 
	LEGAL ASPECTS OF THE PROPERTY

	i. 
	Ownership documents provided 
	Lease Deed	NA	NA
	ii. 
	Names of the Developer/Promoter
	M/s. Express projects Pvt. Ltd. 

	iii. 
	Constitution of the Property 
	Lease hold, Transferable subject to NOC
	iv. 
	Agreement of easement if any 
	Not required

	v. 
	Notice of acquisition if any and area under acquisition 
	No such information came in front of us and could be found on public domain

	vi. 
	Notification of road widening if any and area under acquisition 
	No such information came in front of us and could be found on public domain

	vii. 
	Heritage restrictions, if any
	No

	viii. 
	Comment on Transferability of the property ownership 
	Lease hold, Transferable subject to NOC
	ix. 
	Comment on existing mortgages/ charges/ encumbrances on the property, if any
	
	NA

	x. 
	Comment on whether the owners of the property have issued any guarantee (personal or corporate) as the case may be
	
	NA

	xi. 
	Building Plan sanction: 

	
	a) Authority approving the plan 
	GNIDA

	
	b) Any violation from the approved Building Plan 
	As per visual observation the building is seems to be built as per the approved map only

	xii. 
	Whether Property is Agricultural Land if yes, any conversion is contemplated 
	No not an agricultural property Since the project has already been issued for construction of group housing project from authority.

	xiii. 
	Whether the property SARFAESI complaint
	Yes

	xiv. 
	Information regarding municipal taxes (property tax, water tax, electricity bill) 
	Tax name
	---

	xv. 
	a) 
	Receipt number
	---

	xvi. 
	b) 
	Receipt in the name of
	---

	xvii. 
	c) 
	Tax amount
	---

	xviii. 
	Observation on Dispute or Dues if any in payment of bills/ taxes
	Not known to us

	xix. 
	Is property tax been paid for this property 
	Not available. Please confirm from the owner.
	xx. 
	Property or Tax Id No. 
	Not provided

	xxi. 
	Whether entire piece of land on which the unit is set up / property is situated has been mortgaged or to be mortgaged
	Bank to check from their end.     

	xxii. 
	Property presently occupied/ possessed by  
	The property is currently possessed by the company only. 

	xxiii. 
	Title verification  
	Title verification to be done by competent advocate as the same is out of our scope of work. 

	xxiv. 
	Details of leases if any  
	NA. 



	5. 
	SOCIO - CULTURAL ASPECTS OF THE PROPERTY

	i. 
	Descriptive account of the location of the property in terms of social structure of the area in terms of population, social stratification, regional origin, age groups, economic levels, location of slums/squatter settlements nearby, etc.
	Medium Income Group
	ii. 
	Whether property belongs to social infrastructure like hospital, school, old age homes etc.  
	No



	i. 
	Drainage arrangements 
	Yes (Proposed)

	ii. 
	Water Treatment Plant 
	Yes (Proposed)

	iii. 
	Power Supply arrangements  
	Permanent
	Yes (Proposed)

	iv. 
	
	Auxiliary
	Yes, D.G sets (Proposed)

	v. 
	HVAC system 
	Yes, only on common mobility areas (Proposed)

	vi. 
	Security provisions 
	Yes (Proposed)

	vii. 
	Lift/ Elevators 
	Yes (Proposed)

	viii. 
	Compound wall/ Main Gate 
	Yes 

	ix. 
	Whether gated society
	Yes (Proposed)

	x. 
	Car parking facilities  
	Yes (Proposed)

	xi. 
	Internal development 

	
	Garden/ Park/ Land scraping  
	Water bodies 
	Internal roads 
	Pavements 
	Boundary Wall 

	
	Yes, Proposed
	Yes/ Proposed   
	Yes/ Proposed   
	Yes/ Proposed    
	Yes/ Proposed   



	6.  
	INFRASTRUCTURE AVAILABILITY

	i.  
	Description of Water Infrastructure availability in terms of: 

	
	a) Water Supply
	Yes from municipal connection

	
	b) Sewerage/ sanitation system 
	Underground
	
	c) Storm water drainage 
	Yes (Proposed)

	ii.  
	Description of other Physical Infrastructure facilities in terms of: 

	
	a) Solid waste management 
	Yes available. 

	
	b) Electricity 
	Yes

	
	c) Road and Public Transport connectivity 
	Yes
	
	d) Availability of other public utilities nearby 
	Transport, Market, Hospital etc. available in close vicinity

	iii.  
	Proximity & availability of civic amenities & social infrastructure

	
	School 
	Hospital 
	Market 
	Bus Stop 
	Railway Station 
	Metro 
	Airport 

	
	550 mtr.
	150 mtr.
	1.2 km
	700 mtr.
	10 km
	8.6 km
	46.7 km

	iv. 
	Availability of recreation facilities (parks, open spaces etc.) 
	It is a developing area and recreational facilities are planned to be developed nearby.



	7.  
	MARKETABILITY ASPECTS OF THE PROPERTY:

	i. 
	Location attribute of the subject property
	Good
	ii. 
	Scarcity 
	Similar kind of properties are easily available in this area.

	iii. 
	Market condition related to demand and supply of the kind of the subject property in the area 
	Demand of the subject property is in accordance with the current use/ activity perspective only which is currently carried out in the property.
	iv. 
	Any New Development in surrounding area 
	No
	No new major development in surrounding area. However few group housing projects are under construction.

	v. 
	Any negativity/ defect/ disadvantages in the property/ location 
	No
	NA

	vi. 
	Any other aspect which has relevance on the value or marketability of the property
	None 



	8.  
	ENGINEERING AND TECHNOLOGY ASPECTS OF THE PROPERTY:

	i. 
	Type of construction & design 
	RCC framed pillar beam column structure on RCC slab.

	ii. 
	Method of construction 
	Construction done using professional contractor workmanship based on architect plan

	iii. 
	Specifications 

	a. 
	a) Class of construction
	Class C construction (Simple/ Average) 

	b. 
	b) Appearance/ Condition of structures 
	Internal - Internal finishing is yet to be complete. 

	c. 
	i. 
	External - Under construction

	d. 
	c) Roof 
	Floors/ Blocks
	Type of Roof

	e. 
	ii. 
	High rise towers
	RCC  

	f. 
	iii. 
	Maximum Floors up to G+26 floors
	RCC 

	g. 
	d) Floor height 
	~10 ft.

	h. 
	e) Type of flooring 
	Vitrified or laminated wooden flooring Or Anti-skid Tile (Proposed)

	i. 
	f) Doors/ Windows 
	UPVC/aluminum windows/both side laminated door

	j. 
	g) Interior Finishing 
	Under construction

	k. 
	h) Exterior Finishing 
	Under construction

	l. 
	i) Interior decoration/ Special architectural or decorative feature 
	NA

	m. 
	j) Class of electrical fittings 
	Good (Proposed)

	n. 
	k) Class of sanitary & water supply fittings 
	Good (Proposed)

	iv. 
	Maintenance issues 
	No

	v. 
	Age of building/ Year of construction 
	Under construction 
	--

	vi. 
	Total life of the structure/ Remaining life expected 
	Approx. 65-70 years
	Approx. 65-70 years 
(after completion)

	vii. 
	Extent of deterioration in the structure 
	Under construction

	viii. 
	Protection against natural disasters viz. earthquakes etc. 
	All the structures are asumed to be designed for seismic consideration for Zone IV

	ix. 
	Visible damage in the building if any 
	Under construction

	x. 
	System of air conditioning 
	As per requirement by individual flat owners on their own

	xi. 
	Provision of firefighting 
	Yes (proposed)

	xii. 
	Status of Building Plans/ Maps 
	Building plans are  approved by the concerned authority. 

	
	a) Is Building as per approved Map  
	As per visual observation seems to be developed as per the approved map. 

	
	b) Details of alterations/ deviations/ illegal construction/ encroachment noticed in the structure from the original approved plan 
	☐ Permissible Alterations
	NA

	o. 
	
	☐ Not permitted alteration
	NA

	
	c) Is this being regularized  
	No information provided



	9.  
	ENVIRONMENTAL FACTORS:

	i. 
	Use of environment friendly building materials like fly ash brick, other green building techniques if any 
	No information available to us

	ii. 
	Provision of rainwater harvesting 
	Yes 

	iii. 
	Use of solar heating and lighting systems, etc.
	No information available to us.

	iv. 
	Presence of environmental pollution in the vicinity of the property in terms of industries, heavy traffic, etc. if any 
	Yes, normal vehicle & Construction pollution are present in atmosphere




	10.  
	ARCHITECTURAL AND AESTHETIC QUALITY OF THE PROPERTY:

	i. 
	Descriptive account on whether the building is modern, old fashioned, etc., plain looking or with decorative elements, heritage value if applicable, presence of landscape elements,
etc.
	Modern structure



	11. 
	PROJECT DETAILS: 

	a. 
	Name of the Developer
	M/s. Express projects Pvt. Ltd.

	b. 
	Name of the Project
	Express Astra (Phase-1 & 2)

	c. 
	Total no. of Dwelling units
	928 DU’s

	d. 
	Developer market reputation
	Established Builder with years long experience in market and have successfully delivered multiple Projects. 

	e. 
	Name of the Architect
	Shashank Sharma (C.O.A. Regn. No. CA/97/22034) 

	f. 
	Architect Market Reputation
	Established Architect with years long experience in market and have successfully delivered multiple Projects.

	g. 
	Proposed completion date of the Project
	12/03/2026

	h. 
	Progress of the Project
	Super Structure of the project is ready with finishing works under progress.

	i. 
	Other Salient Features of the Project
	☐ High end modern apartment, ☒ Ordinary Apartments, ☐ Affordable housing, ☒ Club, ☒ Swimming Pool, ☒ Play Area, ☒ Walking Trails, ☒ Gymnasium, ☒ Convenient Shopping, ☒ Parks, ☒ Multiple Parks, ☒ Kids Play Area










	1. 
	Licensed area of the complete project
	23,912.50 m2/ 5.909 acres

	2. 
	Ground Coverage Area 
	Permitted
	5,839.585 m2

	3. 
	
	Proposed
	8,369.375 m2

	4
	Covered Built-up Area 
	UNDER FAR
	REQUIRED AS PER APPROVED MAP
	ACHIEVED STATUS

	
	
	Residential
	84,221.566 m2
	Under Construction for detail refer Point-1 in next part of this section
OC not obtained yet.

	
	
	Community Building
	1,552.498 m2
	

	
	
	Commercial Shopping
	868.972 m2
	

	
	
	Misc. Area (Guard & Meter Room)
	26.370 m2
	

	
	
	Store Area
	311.170 m2
	

	
	
	15% Facility FAR
(Fire Staircase + Lift Lobby
Area + Lift Shafts +
Services Shafts + Panel
Room + Guard Room +
S.T.P + U.G Water Tank +
Community Centre)
	12,548.736 m2
	

	
	
	TOTAL
	Proposed
	99,529.312 m2
(10,71,323.56 ft2)
	

	
	
	
	Permitted
	1,00,405.60 m2/ 10,80,766 ft2
	

	
	
	UNDER NON-FAR
	PROPOSED AS PER APPROVED MAP
	ACHIEVED STATUS 

	
	
	Basement -01 Parking
	20,517.884 m2
	Under Construction


	
	
	Basement -02 Parking
	20,457.134 m2
	

	
	
	Stilt Parking
	5,839.585 m2
	

	
	
	Proposed NON-FAR area
	46,814.603 m2
(5,03,907.705 ft2)
	

	
	
	Permitted
	No information available
	

	
	
	Total Gross Built Up Area 
	15,75,231m2
	

	4. 
	Open/ Green Area
	Minimum Required
	7,771.563 m2

	5. 
	
	Proposed
	7,979.302 m2

	6. 
	Density
	Permitted
	1746 PPH

	7. 
	
	Proposed
	2100 PPH

	8. 
	Carpet Area
	No information available. 

	9. 
	Saleable Area
	12,85,313 ft2.





	
Total Blocks/ Floors/ Flats

	1. 
	Approved as per Building Plan
	Actually provided
	Current Status

	2. 
	
Phase-I
Tower- C (TYPE- 3): S+ 24
Floors = 48 DU
Tower- D (TYPE- 2B): S+26
Floors = 104 DU
Tower- E (TYPE- 1A): S+26
Floors = 106 DU
Tower- F (TYPE- 1): S+ 26
Floors = 106 DU
Tower- G (TYPE- 2): S+ 26
Floors = 106 DU

Phase-II
 Tower- A (TYPE- 2C): S+23
Floors = 92 DU’s
Tower- B (TYPE- 3): S+ 24
Floors = 48 DU’s
Tower- H (TYPE- 2A): S+ 26
Floors = 106 DU’s
Tower- I (TYPE- 1A): S+ 26
Floors = 106 DU’s
Tower- J (TYPE- 1): S+ 26 Floors
= 106 DU’s
	Phase-I
Tower- C: S+ 24 Floors = 48 DU Tower- D: S+26 Floors = 104 DU Tower- E: S+26 Floors = 106 DU Tower- F:S+ 26 Floors = 106 DU
Tower- G:S+ 26 Floors = 106 DU
Phase-II
Tower- A: S+23 Floors = 92 DU Tower- B: S+ 24 Floors = 48 DU Tower- H: S+ 26 Floors = 106 DU Tower- I: S+ 26 Floors = 106 DU Tower- J: S+ 26 Floors = 106 DU
	The subject project comprised of 10 towers namely Tower-A to Tower-J and the developer has proposed to launch this project in two phases. The developer has already launched phase-I of the project which consist of 5 towers i.e. Tower-C to Tower-G. Rest of the tower are being launched in phase-II of the project. 
The construction stage of Towers of the project is as below: -
Phase-I
· Tower-C = Ground floor work is in progress
· Tower-D = 8th floor work is in progress
· Tower-E = 13th floor work is in progress
· Tower-F = 16th  floor work is in progress
· Tower-G = 16th  floor work is in progress

Phase-II
· Tower-A = Excavation for the foundation is in progress
· Tower-B = Excavation for the foundation is in progress
· Tower-H = Excavation for the foundation is in progress
· Tower-I = Excavation for the foundation is in progress
· Tower-J = Excavation for the foundation is in progress


	3. 
	Total no. of Flats/ Units
	Main Units
	Main Units: 928 DU’s

	4. 
	Type of Flats
	Type of Flat
	Tower
	Carpet Area
(Sq. ft.)

	5. 
	
	Please refer to the sheet attached above.
	Please refer to the sheet attached above.
	Please refer to the sheet attached above.

	6. 
	Number of Car Parking available for main units
	Basement 01
	621

	7. 
	
	Basement 02
	630

	8. 
	
	Stilt Parking
	53

	9. 
	
	Surface parking
	58

	10. 
	
	Proposed 
	1362 Cars for whole project

	
	
	Required
	NA 

	11. 
	Land Area considered 
	Land Area as per Lease deed and the approved map is 23,912.5m2./2,57,391.75 ft2.

	12. 
	Area adopted on the basis of
	Property documents only since site measurement couldn't be carried out
	13. 
	Remarks & observations, if any
	NA

	14. 
	Constructed Area considered 
(As per IS 3861-1966)
	Plinth Area	1,69,55,789 ft2/15,75,231.26 m2

	15. 
	Area adopted on the basis of
	Property documents only since site measurement couldn't be carried out due to vastness of the property.

	16. 
	Remarks & observations, if any
	NA




Note:

1. Area measurements considered in the report pertaining to Land & Building is adopted from relevant approved documents only.

2. Area of the large land parcels of more than 2500 sq. mtr or of uneven shape, is taken as per property documents verified with digital survey through google which has been relied upon.

3. Drawing Map, design & detailed estimation of the property/ building is out of scope of our services.



	PART D
	PROJECT APPROVAL DETAILS



	Sr. No.
	REQUIRED APPROVALS
	REFERENCE NO./ DATE
	STATUS

	1. 
	Lease Deed from Greater Noida Industrial Development Authority
	
Dated: 27/05/2011
	
Executed

	2. 
	Supplementary Lease Deed from
Greater Noida Industrial Development Authority
	
Dated: 11/07/2013
	
Executed

	3. 
	Revised Building Plan Approval
Letter from Greater Noida Industrial Development Authority
	
PLG (BP)-3280/ 1689
Dated: 13/03/2020
	

Approved

	4. 
	Approved Building Plan from Greater Noida Industrial Development Authority
	No reference no. is mentioned on the approved map provided to us
	
Approved

	5. 
	NOC for Height Clearance from Airport Authority of
India
	NOC ID- SAFD/NORTH/B/011416/55825
Dated: 14/01/2016
	
Approved

	6. 
	NOC from Pollution control Board, U.P.
	Ref. No. 100418/UPPCB/ GREATER NOIDA (UPPCBRO)/CTE/GREATER NOIDA/2020)
Dated: 28/10/2020
Valid till : 23/10/2025
	
Approved

	7. 
	Environmental clearance
NOC from SEIAA
	Ref. No.251/Parya/SEIAA/4908/2019
Dated: 24/08/2020
	Approved

	8. 
	Provisional NOC from Fire Service Department, U.P.
	UID No.-UPFS/2019/8407/GBN/GAUTAM BUDDH NAGAR/3192/DD
Dated: 29/06/2019
	
Approved

	9. 
	RERA Registration Certificate (Phase-II)
	Registration No. UPRERAPRJ229234
Dated: 06-07-2022
Valid till: 12-03-2026
	Approved

	10. 
	Structural Stability Certificate
	Ref. No. CED/JMI/2019/3061
Dated: 27/06/2019
	Approved






	PART E
	PROCEDURE OF ASSESMENT



	1. 
	GENERAL INFORMATION

	i. 
	Important Dates
	Date of Inspection of the Property
	Date of Assessment
	Date of Report

	ii. 
	
	19 September 2022	20 September 2022	20 September 2022
	iii. 
	Client
	State Bank of India, HLST Branch, Parliament Street, New Delhi
	iv. 
	Intended User
	

State Bank of India, HLST Branch, Parliament Street, New Delhi
	v. 
	Intended Use
	To know the general idea on the pricing assessment trend of the property as per free market transaction. This report is not intended to cover any other internal mechanism, criteria, and considerations of any organization as per their own need, use & purpose.
	vi. 
	Purpose of Report
	For Project Tie-up for individual Flat Financing

	vii. 
	Scope of the Assessment
	Non binding opinion on the cost assessment of the project, asertaining the Construction status of the project and Market Price of the Flats Inventory for which bank has asked us to do Project TIe up report.
	viii. 
	Restrictions
	This report should not be referred for any other purpose, by any other user and for any other date other than as specified above.

	ix. 
	Manner in which the property is identified
	☒	Done from the name plate displayed on the property

	x. 
	
	☐	Identified by the owner

	xi. 
	
	☒	Identified by the owner’s representative

	xii. 
	
	☒	Enquired from local residents/ public

	xiii. 
	
	☐	Cross checked from the boundaries/ address of the property mentioned in the documents provided to us

	xiv. 
	
	☐	Identification of the property could not be done properly

	xv. 
	
	☐	Survey was not done

	xvi. 
	Type of Survey conducted
	Only photographs taken (No sample measurement verification),



	2. 
	ASSESSMENT FACTORS

	i. 
	Nature of the Report
	Project Tie-up
	ii. 
	Nature/ Category/ Type/ Classification of Asset under Valuation
	Nature 
	Category
	Type

	iii. 
	
	Real estate
	Residential
	Group Housing

	iv. 
	
	Classification
	Residential Asset

	v. 
	Basis of Inventory assessment (for Project Tie up Purpose)
	Primary Basis
	Market Price Assessment & Govt. Guideline Value

	vi. 
	
	Secondary Basis
	Not Applicable

	vii. 
	Present market state of the Asset assumed Total No. of Dwelling Units
	Under Normal Marketable State

	viii. 
	
	Reason: Asset under free market transaction state

	ix. 
	Property Use factor
	Current/ Existing Use
	Highest & Best Use
(in consonance to surrounding use, zoning and statutory norms)
	Considered for Assessment

	x. 
	
	Residential
	Residential
	Residential

	xi. 
	Legality Aspect Factor
	Assumed to be fine as per copy of the documents & information produced to us. However, Legal aspects of the property of any nature are out-of-scope of the Services. In terms of the legality, we have only gone by the documents provided to us in good faith.
Verification of authenticity of documents from originals or cross checking from any Govt. dept. have to be taken care by Legal expert/ Advocate.

	xii. 
	Land Physical Factors
	Shape
	Size

	xiii. 
	
	Irregular
	Large

	xiv. 
	Property Location Category Factor
	City Categorization
	Locality Characteristics
	Property location characteristics
	Floor Level

	xv. 
	
	Metro City
	Good	On Wide Road	NA

	xvi. 
	
	Urban developing
	Within developing Residential zone
	Not Applicable	

	xvii. 
	
	
	Within urban developing zone
	Not Applicable	

	xviii. 
	
	Property Facing

	xix. 
	
	North Facing
	xx. 
	Physical Infrastructure availability factors of the locality
	Water Supply

	Sewerage/ sanitation system
	Electricity
	Road and Public Transport connectivity

	xxi. 
	
	Yes	Underground	Yes
	Easily available
	xxii. 
	
	Availability of other public utilities nearby
	Availability of communication facilities

	xxiii. 
	
	Transport, Market, Hospital etc. are available in close vicinity	Major Telecommunication Service Provider & ISP connections are available
	xxiv. 
	Social structure of the area (in terms of population, social stratification, regional origin, age groups, economic levels, location of slums/ squatter settlements nearby, etc.)
	Urban Developing area
	xxv. 
	Neighbourhood amenities
	Good
	xxvi. 
	Any New Development in surrounding area
	Some group housing projects are under construction in the vicinity and some are already constructed.

	xxvii. 
	Any specific advantage/ drawback in the property
	The project is located very near to Noida Greater-Noida link Road.

	xxviii. 
	Property overall usability/ utility Factor
	Restricted to a particular use i.e., Group housing (Residential) purpose only.

	xxix. 
	Do property has any alternate use?
	None. The property can only be used for residential purpose.

	xxx. 
	Is property clearly demarcated by permanent/ temporary boundary on site
	Yes demarcated properly.


	xxxi. 
	Is the property merged or colluded with any other property
	No. 

	xxxii. 
	
	Comments: NA

	xxxiii. 
	Is independent access available to the property
	Clear independent access is available
	xxxiv. 
	Is property clearly possessable upon sale
	Yes
	xxxv. 
	Best Sale procedure to realize maximum Value for inventory sale (in respect to Present market state or premise of the Asset as per point (iv) above)
	Market Value

	xxxvi. 
	
	Free market transaction at arm's length wherein the parties, after full market survey each acted knowledgeably, prudently and without any compulsion.

	xxxvii. 
	Hypothetical Sale transaction method assumed for the inventory cost analysis
	Market Value

	xxxviii. 
	
	Free market transaction at arm's length wherein the parties, after full market survey each acted knowledgeably, prudently and without any compulsion.

	xxxix. 
	Approach & Method Used for inventory cost analysis
	PROJECT INVENTORY

	
	
	Approach for assessment 
	Method of assessment 

	xl. 
	
	Market Approach	Market Comparable Sales Method
	xli. 
	Type of Source of Information
	Level 3 Input (Tertiary)


	xlii. 
	Market Comparable

	i. 
	References on prevailing market Rate/ Price trend of the property and Details of the sources from where the information is gathered (from property search sites & local information)
	a. 
	Name:
	Mr. Aditya Mehta  

	ii. 
	
	
	Contact No.:
	+91-8178832225

	iii. 
	
	
	Nature of reference:
	Property dealer

	iv. 
	
	
	Size of the Property:
	1350 sq. ft. – 1570 sq. ft. super built up area (3BHK)

	v. 
	
	
	Location:
	Express Astra 

	vi. 
	
	
	Rates/ Price informed:
	Rs.95 Lakhs

	vii. 
	
	
	Any other details/ Discussion held:
	The rate for the flat in the subject society ranges from Rs.5,800/- sq.ft. to Rs.6,200/- per sq.ft. as per the subject property dealer. The BSP for a 3BHK unit is 81 lakhs. 

	viii. 
	
	b. 
	Name:
	Mr. Harish 

	ix. 
	
	
	Contact No.:
	+91 9667976101

	x. 
	
	
	Nature of reference:
	Property Consultant

	xi. 
	
	
	Size of the Property:
	3 BHK

	xii. 
	
	
	Location:
	Express Astra 

	xiii. 
	
	
	Rates/ Price informed:
	Rs.95 lakh to Rs. 1 cr.

	xiv. 
	
	
	Any other details/ Discussion held:
	As per discussion with the person the rate for the flat in the Phase-2 are Rs.6,000/- to Rs.6,500/- per sq. ft. on super area and Rs.5,700/- to Rs.6,000/- per sq. ft. on super area for Phase-2. 

The rate for the Phase-2 are higher as compare to the first phase because of the difference in the amenities provided in both of the Phases.

	xliii. 
	Adopted Rates Justification
	For the market rate of the Flats available in this project and as well as nearby project we have enquired from property dealers in that area and were able to find a Sale rate range of Rs.5,700/- to Rs.6,000/- per sq. ft on SBUA for phase-1 and for the phase-2 of the project the rates vary between Rs.6,000/- per sq.ft. to Rs.6,500/- per sq.ft. on SBUA.

	xliv. 
	OTHER MARKET FACTORS

	
	Current Market condition
	Normal 

	
	
	Remarks: NA

	
	
	Adjustments (-/+): 0%

	
	Comment on Property Salability Outlook
	Easily sellable
	
	
	Adjustments (-/+): 0%

	
	Comment on Demand & Supply in the Market
	Demand
	Supply

	xlv. 
	
	Good	Adequately available
	
	
	Remarks: Good demand of such properties in the market

	
	
	Adjustments (-/+): 0%

	xlvi. 
	Any other special consideration
	Reason: NA

	
	
	Adjustments (-/+): 0%

	xlvii. 
	Any other aspect which has relevance on the value or marketability of the property
	NA

	
	
	Adjustments (-/+): 0%

	xlviii. 
	Final adjusted & weighted Rates considered for the subject property
	Rs.6,000/- to Rs.6,500/- per sq. ft. on super area (for PH-2)
 Rs.5,700/- to Rs.6,000/- per sq. ft. on super area (PH-1)

	xlix. 
	Considered Rates Justification
	As per the thorough property & market factors analysis as described above, the considered market rates for sale/purchase of flats appears to be reasonable in our opinion.


	l. 
	Basis of computation & working

	
	a. In this Project Tie-up report, we have not adopted any Market Valuation of Land in this report since this is only a tie up report and not a project valuation report. Therefore, as such the value of land is immaterial and have no relevance. If any Value/Market rates are enquired for the land then the same has only been given for the reference purpose.
b. However, for Project Tie-up, Bank requires cost of Land for their internal Project approval process. Therefore, the cost of land has been taken as per the CA certificate with UDIN No.22409153AMVSTP8251 comprising the cost incurred till 30/06/2022 for the Phase-1 of the Project which amount to be Rs.13.77 crores and the land cost for the Phase-2 is considered to be Rs.13.90 crores as per the CA certificate comprising the cost incurred till 20/05/2022. The UDIN No. on the CA certificate is not mentioned and hence Bank should take a note on this. The total land cost so considered is Rs.27.67 crores for both the phases combine.
c. Also, since this is a land allotted for group housing Project on which the developer has started selling the flats which includes the proportionate land portion also in each Flat sale and the buyer rights on the land has been created, therefore this cost of land should not be used for Project funding especially considering the land and for Land mortgage process since land can’t be sold as such.
d. This is a Project Tie-up report and not a Valuation Report. Standards and norms of valuation is not applicable on this report. Wherever the term of valuation or anything related to it is mentioned in the report, it is only for illustration purpose in relation to pricing assessment and should not be construed as pure valuation assignment or for any other purpose. The main scope focused in this report is Project status.
e. Assessment of the asset is done as found on as-is-where basis on the site as identified to us by client/ owner/ owner representative during site inspection by our engineer/s unless otherwise mentioned in the report.
f. Analysis and conclusions adopted in the report are limited to the reported assumptions, conditions and information came to our knowledge during the course of the work and based on the Standard Operating Procedures, Best Practices, Caveats, Limitations, Conditions, Remarks, Important Notes, Valuation TOR and definition of different nature of values.
g. For knowing comparable market rates, significant discreet local enquiries have been made from our side based on the hypothetical/ virtual representation of ourselves as both buyer and seller for the similar type of properties in the subject location and thereafter based on this information and various factors of the property, rate has been judiciously taken considering the factors of the subject property, market scenario and weighted adjusted comparison with the comparable properties unless otherwise stated.
h. References regarding the prevailing market rates and comparable are based on the verbal/ informal/ secondary/ tertiary information which are collected by our team from the local people/ property consultants/ recent deals/ demand-supply/ internet postings are relied upon as may be available or can be fetched within the limited time & resources of the assignment during market survey in the subject location. No written record is generally available for such market information and analysis has to be derived mostly based on the verbal information which has to be relied upon.
i. Market Rates are rationally adopted based on the facts of the property which came to our knowledge during the course of the assessment considering many factors like nature of the property, size, location, approach, market situation and trends and comparative analysis with the similar assets. During comparative analysis, price assessment metrics is prepared and necessary adjustments are made on the subject asset.
j. The indicative value has been suggested based on the prevailing market rates that came to our knowledge during secondary & tertiary market research and is not split into formal & informal payment arrangements. Most of the deals takes place which includes both formal & informal payment components. Deals which take place in complete formal payment component may realize relatively less actual transaction value due to inherent added tax, stamp registration liabilities on the buyer.
k. Secondary/ Tertiary costs related to asset transaction like Stamp Duty, Registration charges, Brokerage, Commission, Bank interest, selling cost, Marketing cost, etc. pertaining to the sale/ purchase of this property are not considered while assessing the indicative estimated Market Value.
l. This report includes both, Govt. Guideline Value and Indicative Estimated Prospective Market Value as described above. As per the current market practice, in most of the cases, formal transaction takes place for an amount less than the actual transaction amount and rest of the payment is normally done informally.
m. Area measurements considered Report pertaining to asset/ property is adopted from relevant approved documents or sample site measurement whichever is less unless otherwise mentioned. All area measurements are on approximate basis only.
n. Area of the large land parcels of more than 2500 sq. mtr. or of uneven shape in which there can be practical difficulty in sample measurement, is taken as per property documents which has been relied upon unless otherwise stated.
o. Drawing, Map, design & detailed estimation of the property/ building is out of scope of the services.
p. Construction rates are adopted based on the present market replacement cost of construction and calculating applicable depreciation & deterioration factor as per its age, existing condition & specifications based on visual observation only of the structure. No structural, physical tests have been carried out in respect of it. No responsibility is assumed for latent defects of any nature whatsoever, which may affect value, or for any expertise required to disclose such conditions.
q. Construction rates are adopted based on the plinth area rates prevailing in the market for the structure as a whole and not based on item wise estimation or Bills of Quantity method unless otherwise stated.
r. The condition assessment and the estimation of the residual economic life of the structure are only based on the visual observations and appearance found during the site survey. We have not carried out any structural design or stability study; nor carried out any physical tests to assess structural integrity & strength.
s. Any kind of unpaid statutory, utilities, lease, interest or any other pecuniary dues on the asset or on its owners has not been factored in the Report.
t. Project tie-up report is prepared based on the macro analysis of the asset/ property considering it in totality and not based on the micro, component or item wise analysis. Analysis done is a general assessment and is neither investigative in nature nor an audit activity.
u. Project tie up is done for the asset found on as-is-where basis which owner/ owner representative/ client/ bank has shown to us on site of which some reference has been taken from the information/ data given in the copy of documents provided to us which have been relied upon in good faith and we have assumed that it to be true and correct.

	li. 
	ASSUMPTIONS

	
	a. Documents/ Information/ Data provided by the client/ property owner or his representative both written & verbally is true and correct without any fabrication and has been relied upon in good faith.
b. Local verbal enquiries during micro market research came to our knowledge are assumed to be taken on record as true & factual.
c. The assets and interests therein have been valued free and clear of any liens or encumbrances unless stated otherwise. No hidden or apparent conditions regarding the subject assets or their ownership are assumed to exist. No opinion of title is rendered in this report and a good title is assumed unless stated otherwise.
d. It is assumed that the concerned Lender/ Financial Institution has asked for the Project Tie up report of that property after satisfying the authenticity of the documents given to us and for which the legal verification has been already taken and cleared by the competent Advocate before requesting for the Project Tie up report. I/ We assume no responsibility for the legal matters including, but not limited to, legal or title concerns.
e. Payment condition during transaction in the Project tie up report has been considered on all cash bases which includes both formal & informal payment components as per market trend.
f. Sale transaction method of the asset is assumed as Free market transaction without any compulsion unless otherwise mentioned while assessing Indicative & Estimated Fair Prospective Market Value of the asset unless otherwise stated.
g. This Project tie up report is prepared for the specific unit based on the assumption that complete Group Housing Society/ Integrated Township is approved and complied with all relevant laws and the subject unit is also approved within the Group Housing Society/ Township.

	lii. 
	SPECIAL ASSUMPTIONS

	
	The land cost of the project is considered as per the CA certificate 
	liii. 
	LIMITATIONS

	
	None



	3. 

	COST ASSESSMENT OF LAND

	Sr. No.
	Particulars
	Govt. Circle/ Guideline Value
	Cost of Land
(As per CA Certificate)

	a. 
	Prevailing Rate range
	Rs.33,000/- per sq.mtr. 
(For Agricultural Land)
	----

	b. 
	Deduction on Market Rate
	---
	----

	c. 
	Rate adopted considering all characteristics of the property
	Rs.33,000/-  per sq.mtr 
	----

	d. 
	Total Land Area/FAR Area considered (documents vs site survey whichever is less)
	23,912.50 sq.mtr. /2,57,391.76 sq.ft.
	----

	e. 
	Total Value of land (A)
	23,912.50 sq.mtr. X Rs.33,000/- per sq.mtr.
	----

	(a) 
	
	Rs.78,91,12,500/-
	Rs.27,67,00,000/-

	Note: 

a.	In this Project Tie-up report, we have not adopted any Market Valuation of Land in this report since this is only a tie up report and not a project valuation report. Therefore, as such the value of land is immaterial and have no relevance. If any Value/Market rates are enquired for the land then the same has only been given for the reference purpose.

b. However, for Project Tie-up, Bank requires cost of Land for their internal Project approval process. Therefore, the cost of land has been taken as per the CA certificate with UDIN No.22409153AMVSTP8251 comprising the cost incurred till 30/06/2022 for the Phase-1 of the Project which amount to be Rs.13.77 crores and the land cost for the Phase-2 is considered to be Rs.13.90 crores as per the CA certificate comprising the cost incurred till 20/05/2022. The UDIN No. on the CA certificate is not mentioned and hence Bank should take a note on this. The total land cost so considered is Rs.27.67 crores for both the phases combine.

c. Also, since this is a land allotted for group housing Project on which the developer has started selling the flats which includes the proportionate land portion also in each Flat sale and the buyer rights on the land has been created, therefore this cost of land should not be used for Project funding especially considering the land and for Land mortgage process since land can’t be sold as such.



	4. 
	COST ASSESSMENT OF BUILDING CONSTRUCTION

	
	Particulars
	EXPECTED BUILDING CONSTRUCTION VALUE

	
	
	FAR
	NON-FAR

	
	Building Construction Value
	Rate range
	Rs. 1,600/- to 1,800/- per sq. ft.
	Rs. 1,200/- to 1,400/- per sq. ft.

	
	
	Rate adopted
	Rs. 1,700/- per sq. ft.
	Rs. 1,300/- per sq. ft.

	
	
	Covered Area	99,529.312 m2
(10,71,323.56 ft2)
	46,814.603 m2
(5,03,907.705 ft2)

	
	
	Pricing Calculation
	Rs.1,600/- per Sq. ft. X 10,71,323.56 sq. ft 
	  X Rs. 1,300/-  .

	
	
	Total Value
	Rs./-
	Rs.65,50,80,010/-

	1. 
	Depreciation percentage
(Assuming salvage value % per year)
	NA
(Above replacement rate is calculated after deducting the prescribed depreciation)

	1. 
	Age Factor
	NA

	1. 
	Structure Type/ Condition
	RCC framed structure (Proposed)/ Yet to be Constructed

	1. 
	Construction Depreciated Replacement Value (B)
	Rs.236,91,97,706/- 

	5. 
	COST ASSESSMENT OF ADDITIONAL BUILDING & SITE AESTHETIC WORKS

	
	Particulars
	Specifications
	Expected Construction Value

	1. 
	Add extra for Architectural aesthetic developments, improvements
(Add lump sum cost)
	----
	NA

	1. 
	Add extra for fittings & fixtures
(Doors, windows, wood work, cupboards, modular kitchen, electrical/ sanitary fittings)
	Approx. 5% of building construction cost
	Rs12,00,00,000/-

	1. 
	Add extra for services
(Water, Electricity, Sewerage, Main gate, Boundary, Lift, Auxiliary power, AC, HVAC, Firefighting etc.)
	of building construction cost
	Rs.30,00,00,000/-

	1. 
	Add extra for internal & external development and other facilities
(Internal roads, Landscaping, Pavements, Street lights, Park Area, External area landscaping, Land development, Approach Road, Play Area, etc.)
	 of building construction cost
	Rs.7,00,00,000/-

	1. 
	Expected Construction Value (C)
	NA
	 Rs.49,00,00,000/-



	6. 
	MARKET/ SALABLE AMOUNT OF THE FLATS

	1. 
	Total No. of DU
	928 DU’s

	1. 
	Total No. of EWS Units
	NA

	1. 
	Total Proposed Salable Area for flats
	12,85,313 ft2.

	1. 
	Launch Price = (approx.)
(Including PLC + Car Parking + EDC + IDC + Club & other charges)
	No information available.

	
	Builder’s Selling Rate
(Including PLC + Car Parking + EDC + IDC + Club & other charges)
	Rs.6,000/- to Rs.6,500/- per sq. ft. (for phase-2)

	
	Market Rate in secondary sale
(Including PLC + Car Parking + EDC + IDC + Club & other charges)
	Rs.6,000/- to Rs.6,500/- per sq. ft. on super area (for PH-2)
 Rs.5,700/- to Rs.6,000/- per sq. ft. on super area (PH-1)

	1. 
	Remarks
	· The value of the Flats is varying from floor to floor and direction to direction as per information gathered from the public domain & dealers of that area, and it is found that flat rates vary from Rs.6,000/- to Rs.6,500/- per sq. ft. for  Phase-2 of the Project whereas the rate of Rs.5,700/- to Rs.6,000/- per sq. ft. on Super area for the Phase-1 of the project and the same seems to be reasonable in our view.
· However, we have not received the area of the flats which are proposed under this Phase of the project. Therefore, inventory analysis is not provided for this phase. (If inventory analysis is not done)
· Details of the inventory is as provided by the builder.
· Pricing assessment of the inventory is done based on the prospective number of flats which builder intends to create in this Project as provided by the builder. 
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	  7.
	CONSOLIDATED COST ASSESSMENT OF THE ASSET

	Sr. No.
	Particulars
	Govt. Circle/ Guideline Value	Indicative & Estimated Prospective Market Value

	a. 
	Land Value (A)
	Rs.78,91,12,500/-
	Rs.27,67,00,000/-

	b. 
	Structure Construction Value (B)
	NA
	Rs.236,91,97,706/- 

	c. 
	Additional Aesthetic Works Value (C)
	NA
	 Rs.49,00,00,000/-

	d. 
	Total Add (A+B+C)
	Rs.78,91,12,500/-
	  

	e. 
	[bookmark: _Hlk93236574]Additional Premium if any
	NA
	NA

	f. 
	Details/ Justification
	NA	NA
	g. 
	Deductions charged if any
	---
	---

	h. 
	Details/ Justification
	---	                         ---

	i. 
	Total Indicative & Estimated Prospective Cost
	Rs.78,91,12,500/-
	  

	j. 
	Rounded Off
	Rs.78,91,12,500/-
	  Rs.313,59,00,000 /-

	k. 
	Indicative & Estimated Prospective Fair Market Value in words
	---
	Rupees Three hundred Thirteen Crore and fifty-Nine Lakh Only/- 
	l. 
	Expected Realizable Value (@ ~15% less)
	---
	Rs.266,55,15,000/-

	m. 
	Expected Distress Sale Value (@ ~25% less)
	---
	Rs.235,19,25,000/- 

	n. 
	Percentage difference between Circle Rate and Market Value
	Not Applicable

	o. 
	Likely reason of difference in Circle Value and Fair Market Value in case of more than 20%
	Circle rates are determined by the District administration as per their own theoretical internal policy for fixing the minimum valuation of the property for property registration tax collection purpose and Market rates are adopted based on prevailing market dynamics found as per the discrete market enquiries which is explained clearly in Valuation assessment factors.

	p. 
	Concluding Comments/ Disclosures if any

	q. 
	a. The subject property is a Group Housing project.

b. We are independent of client/ company and do not have any direct/ indirect interest in the property.

c. This Project tie up report has been conducted by R.K Associates Valuers & Techno Engineering Consultants (P) Ltd. and its team of experts.

d. In this Project Tie-up report, we have not adopted any Market Valuation of Land in this report since this is only a tie up report and not a project valuation report. Therefore, as such the value of land is immaterial and have no relevance. If any Value/Market rates are enquired for the land then the same has only been given for the reference purpose.

e. Also, since this is a land for group housing Project on which the developer has started selling the flats which includes the proportionate land portion also in each Flat sale and the buyer rights on the land has been created, therefore this cost of land should not be used for Project funding especially considering the land and for Land mortgage process since land can’t be sold as such.

f. This is a Project Tie-up report and not a Valuation Report. Standards and norms of valuation is not applicable on this report. Wherever the term of valuation or anything related to it is mentioned in the report is only for illustration purpose in relation to pricing assessment and should not be construed as pure valuation assignment or for any other purpose. The main scope focused in this report is Project status.

g. [bookmark: _Hlk93236677]This Project Tie-up is done for the property found on as-is-where basis as shown on the site by the Bank/ customer of which photographs is also attached with the report.

h. Reference of the property is also taken from the copies of the documents/ information which interested organization or customer could provide to us out of the standard checklist of documents sought from them and further based on our assumptions and limiting conditions. All such information provided to us has been relied upon in good faith and we have assumed that it is true and correct. However, we do not vouch the absolute correctness of the property identification, exact address, physical conditions, etc. based on the documents provided to us since property shown to us may differ on site Vs as mentioned in the documents or incorrect/ fabricated documents may have been provided to us.

i. Legal aspects for eg. investigation of title, ownership rights, lien, charge, mortgage, lease, verification of documents from originals or from any Govt. department, etc. has to be taken care by legal experts/ Advocates and same has not been done at our end.

j. The pricing assessment of an asset is an estimate of the worth of that asset which is arrived at by the Valuer in his expert opinion after factoring in multiple parameters and externalities. This may not be the actual price of that asset and the market may discover a different price for that asset.

k. This report only contains opinion based on technical & market information which came to our knowledge during the course of the assignment. It doesn’t contain any recommendations.

l. This report is prepared following our Standard Operating Procedures & Best Practices and will be subject to Limitations, Conditions, Valuer’s Remarks, Important Notes, Valuation TOS and basis of computation & working as described above.

m. The use of this report will become valid only after payment of full fees as per the Payment Terms. Using this report or any part content created in this report without payment of charges will be seen as misuse and unauthorized use of the report.

	r. 
	IMPORTANT KEY DEFINITIONS

	s. 
	Fair Value suggested by the competent Valuer is that prospective estimated amount in his expert & prudent opinion of the subject asset/ property without any prejudice after he has carefully & exhaustively evaluated the facts & information came in front of him or which he could reasonably collect during the course of the assessment related to the subject asset on an as-is, where-is basis in its existing conditions, with all its existing advantages & disadvantages and its potential possibilities which is just & equitable at which the subject asset/ property should be exchanged between a willing buyer and willing seller at an arm’s length transaction in an open & unrestricted market, in an orderly transaction after proper marketing, wherein the parties, each acted knowledgeably, prudently without any compulsion on the date of the Report.
Fair Value without using the term “Market” in it describes that the value suggested by the Valuer may not mandatorily follow or may not be in complete consonance to the established Market in his expert opinion. It may or may not follow market dynamics. But if the suggested value by the valuer is not within the prevailing Market range or is assessed for an asset is located in an un-established Market then the valuer will give reasonable justification & reasoning that for what reasons the value suggested by him doesn’t follow the prevailing market dynamics.

	t. 
	Fair Market Value suggested by the competent Valuer is that prospective estimated amount in his expert & prudent opinion of the subject asset/ property without any prejudice in consonance to the Market dynamics after he has carefully & exhaustively evaluated the facts & information came in front of him or which he could reasonably collect during the course of assessment related to the subject asset on an as-is, where-is basis in its existing conditions, with all its existing advantages & disadvantages and its potential possibilities which is just & equitable at which the subject asset/ property should be exchanged between a willing buyer and willing seller at an arm’s length transaction in an open & unrestricted market, in an orderly transaction after proper marketing, wherein the parties, each acted knowledgeably, prudently without any compulsion on the date of the Report.
Here the words “in consonance to the established Market” means that the Valuer will give opinion within the realms & dynamics of the prevailing market rates after exhaustively doing the micro market research. However due to the element of “Fair” in it, valuer will always look for the factors if the value should be better than the market realms which is just & equitable backed by strong justification and reasoning.

	u. 
	Market Value suggested by the competent Valuer is that prospective estimated amount which is average price of the similar comparable assets prevailing in an open & established market during the near period of the date of valuation at which the subject asset/ property should be exchanged between a willing buyer and willing seller on an as-is, where-is basis in its existing conditions, with all its existing advantages & disadvantages and its potential possibilities at an arm’s length transaction in an open, established & unrestricted market, in an orderly transaction, wherein the parties, each acted without any compulsion on the date of the Valuation.
Using the term “Market Value” without “Fair” omits the elements of proper marketing, acting knowledgeably & prudently.
Market and market participants can be sentimental, inclined towards the transaction without the element of complete knowledge & prudence about facts or due diligence of the asset therefore “each acted knowledgeably, prudently” has been removed from the marker Value definition.

	v. 
	Realizable Value is that minimum prospective estimated value of the asset/ property which it may be able to fetch at the time of actual property transaction factoring in the element of discount due to the prospects of deep negotiations between the buyer & seller when the parties in-principally find Fair Market Value reasonable and sits together to close the deal and the transaction across the table. Discount percentage on the Fair Market Value due to negotiation will depend on the nature, size, various salability prospects of the subject asset, the needs of the buyer & the seller and kind of payment terms. In some of the cases Realizable and Fair Market Value may also be equal.

	w. 
	Distress Sale Value* is that value when the property is attached with any process such as mortgaged financing, financial or operational dues which is under any stress condition or situation and the stakeholders are under process of finding resolution towards it to save the property from being attached to a formal recovery process. In this type of sale, minimum fetch value assessed will always be less than the estimated Fair Market Value where the discount of percentage will depend upon various circumstances and factors such as nature, size, salability prospects of the property and kind of encumbrance on the property. In this type of sale, negotiation power of the buyer is always more than the seller and eagerness & pressure of selling the property will be more on the seller than the buyer.

	x. 
	Liquidation Value is the amount that would be realized when an asset or group of assets are sold due to any compulsion or constraints such as in a recovery process guided by statute, law or legal process, clearance sale or any such condition or situation thereof where the pressure of selling the asset/ property is very high to realize whatever maximum amount can be from the sale of the assets in a limited time for clearance of dues or due to closure of business. In other words, this kind of value is also called as forced sale value.

	y. 
	Difference between Costs, Price & Value: Generally, these words are used and understood synonymously. However, in reality each of these has a completely different meaning, premise and also having different definitions in professional & legal terms. Therefore, it is our professional responsibility to describe the definitions of these words to avoid ambiguity & confusion in the minds of the user of this report.
The Cost of an asset represents the actual amount spend in the construction/ actual creation of the asset.
The Price is the amount paid for the procurement of the same asset.
The Value is defined as the present worth of future rights in the property/ asset and is a hypothetical or notional price that buyers and sellers are most likely to conclude for a good or service. Value is not a fact, but an estimate of the likely price to be paid for a good or service at a given time in accordance with a particular definition of value.
Therefore, in actual for the same asset/ property, cost, price & value remain different since these terms have different usage & meaning.


	z. 
	Enclosures with the Report:

· Enclosure I: Screenshot of the price trend references of the similar related properties available on public domain - Page No. 33-34
· Enclosure II: Google Map Location Page No. 35
· Enclosure III: Photographs of the property Page No. 36-38
· Enclosure IV: Copy of Circle Guideline Rate Page No.39
· Enclosure V: Other Relevant Documents/Articles taken for reference Page No. 40-49
· Enclosure VI: Consultant’s Remarks Page No. 50













IMPORTANT NOTES

DEFECT LIABILITY PERIOD - In case of any query/ issue or escalation you may please contact Incident Manager by writing at valuers@rkassociates.org. We try our level best to ensure maximum accuracy in the Calculations done, Rates adopted and various other data points & information mentioned in the report but still can’t rule out typing, human errors, assessment or any other mistakes. In case you find any mistake, variation, discrepancy or inaccuracy in any data point mentioned in the report, please help us by bringing all such points into our notice in writing at valuers@rkassociates.org within 30 days of the report delivery, to get these rectified timely, failing which R.K Associates shouldn’t be held responsible for any inaccuracy in any manner. Also, if we do not hear back anything from you within 30 days, we will assume that the report is correct in all respect and no further claim of any sort will be entertained thereafter. We would welcome and appreciate your feedback & suggestions in order to improve our services.

Our DATA RETENTION POLICY is of ONE YEAR. After this period, we remove all the concerned records related to the assignment from our repository. No clarification or query can be answered after this period due to unavailability of the data.

COPYRIGHT FORMAT - This report is prepared on the copyright format of R.K Associates to serve our clients in the best possible way. Legally no one can copy or distribute this format without prior approval from R.K Associates. It is meant only for the organization as mentioned on the cover page of this report. Distribution or use of this format or any content of this report wholly or partially other than R.K Associates will be seen as unlawful act and necessary legal action can be taken against the defaulters.


IF REPORT IS USED FOR BANK/ FIs
NOTE: As per IBA Guidelines in case the valuation report submitted by the valuer is not in order, the banks / FIs shall bring the same to the notice of the valuer within 15 days of submission for rectification and resubmission. In case no such communication is received, it shall be presumed that the valuation report has been accepted.

At our end we have not verified the authenticity of any documents provided to us. Bank is advised to verify the genuineness of the property documents before taking any credit decision.

Terms of Services & Consultant’s Important Remarks are available at www.rkassociates.org for reference.
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ENCLOSURE 1: PRICE TREND REFERENCES OF THE SIMILAR RELATED PROPERTIES AVAILABLE ON PUBLIC DOMAIN
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ENCLOSURE 3: PHOTOGRAPHS OF THE PROPERTY
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ENCLOSURE: 4– COPY OF CIRCLE RATE
  








		       ENCLOSURE 5: OTHER RELEVANT DOCUMENTS


DOCUMENT 1: SALE DEED OF COMPLETE PROJECT LAND /CA CERTIFICATE 
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DOCUMENT 2: PRICE LIST PROVIDED BY THE COMPANY 
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DOCUMENT 3: COPIES OF STATUTORY APPROVALS 
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DOCUMENT 4: RERA CERTIFICATE
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                               ENCLOSURE 6: CONSULTANT’S REMARKS

	1. 
	This Tie up report is done for the asset found on as-is-where basis which owner/ owner representative/ client/ bank has shown/ identified to us on the site unless otherwise mentioned in the report of which some reference has been taken from the information/ data given in the copy of documents provided to us and informed verbally or in writing out of the standard checklist of documents sought from the client & its customer which they could provide within the reasonable expected time out of the standard checklist of documents sought from them and further based on certain assumptions and limiting conditions. The information, facts, documents, data which has become primary basis of the report has been supplied by the client which has been relied upon in good faith and is not generated by the Valuer.

	2. 
	The client/ owner and its management/ representatives warranted to us that the information they have supplied was complete, accurate and true and correct to the best of their knowledge. All such information provided to us either verbally, in writing or through documents has been relied upon in good faith and we have assumed that it is true & correct without any fabrication or misrepresentation. I/We shall not be held liable for any loss, damages, cost or expenses arising from fraudulent acts, misrepresentations, or willful default on part of the owner, company, its directors, employee, representative or agents.

	3. 
	[bookmark: _Hlk92648145]Legal aspects for eg. Investigation of title, ownership rights, lien, charge, mortgage, lease, sanctioned maps, verification of documents provided to us such as title documents, Map, etc. from any concerned Govt. office etc. have to be taken care by legal expert/ Advocate and same is not done at our end. It is assumed that the concerned Lender/ Financial Institution has asked for the Project tie up report of that property after satisfying the authenticity of the documents given to us for which the legal verification has been already taken and cleared by the competent Advocate before requesting for the tie up report. I/ We assume no responsibility for the legal matters including, but not limited to, legal or title concerns.

	4. 
	In the course of the preparation of this tie up report, we were provided with both written and verbal information. We have however, evaluated the information provided to us through broad inquiry, analysis and review but have not carried out a due diligence or audit of the information provided for the purpose of this engagement. Our conclusions are based on the assumptions and other information provided to us by the client during the course of the assessment.

	5. 
	[bookmark: _Hlk92648762]Getting cizra map or coordination with revenue officers for site identification is a separate activity and is not part of the tie up report services and same has not been done in this report unless otherwise stated.

	6. 
	We have made certain assumptions in relation to facts, conditions & situations affecting the subject of, or approach to this exercise that has not been verified as part of the engagement rather, treated as “a supposition taken to be true”. If any of these assumptions prove to be incorrect then our estimate on value will need to be reviewed.

	7. 
	[bookmark: _Hlk92648257]This is just an opinion report based on technical & market information having general assessment & opinion on the indicative, estimated Market Value of the property for which Bank has asked to conduct the tie up report. It doesn’t contain any other recommendations of any sort including but not limited to express of any opinion on the suitability or otherwise of entering into any transaction with the borrower.

	8. 
	We have relied on the data from third party, external sources & information available on public domain to conclude this tie up report. These sources are believed to be reliable and therefore, we assume no liability for the truth or accuracy of any data, opinions or estimates furnished by others that have been used in this analysis. Where we have relied on the data, opinions or estimates from external sources, reasonable care has been taken to ensure that such data is extracted from authentic sources, however we still can’t vouch its authenticity, correctness, or accuracy.

	9. 
	Analysis and conclusions adopted in the report are limited to the reported assumptions, conditions and information came to our knowledge during the course of the work and based on the Standard Operating Procedures, Best Practices, Caveats, Limitations, Conditions, Remarks, Important Notes, Valuation TOR and definition of different nature of values.

	10. 
	Value varies with the Purpose/ Date/ Asset Condition & situation/ Market condition, demand & supply, asset utility prevailing on a particular date/ Mode of sale. The indicative & estimated prospective Value of the asset given in this report is restricted only for the purpose and other points mentioned above prevailing on a particular date as mentioned in the report. If any of these points are different from the one mentioned aforesaid in the Report then this report should not be referred.

	11. 
	Our report is meant ONLY for the purpose mentioned in the report and should not be used for any other purpose. The Report should not be copied or reproduced for any purpose other than the purpose for which it is prepared for. I/we do not take any responsibility for the unauthorized use of this report.

	12. 
	We owe responsibility only to the authority/client that has appointed us as per the scope of work mentioned in the report. We will not be liable for any losses, claims, damages or liabilities arising out of the actions taken, omissions or advice given by any other person. In no event shall we be liable for any loss, damages, cost or expenses arising in any way from fraudulent acts, misrepresentations or willful default on part of the client or companies, their directors, employees or agents.

	13. [bookmark: _Hlk92648478]
	This report is having limited scope as per its fields & format to provide only the general basic idea of the value of the property prevailing in the market based on the site inspection and documents/ data/ information provided by the client. The suggested indicative prospective estimated value should be considered only if transaction is happened as free market transaction.

	14. 
	The sale of the subject property is assumed to be on an all cash basis. Financial arrangements would affect the price at which the property may sell for if placed on the market.

	15. 
	The actual realizable value that is likely to be fetched upon sale of the asset under consideration shall entirely depend on the demand and supply of the same in the market at the time of sale.

	16. 
	While our work has involved an analysis & computation of project pricing, it does not include detailed estimation, design/ technical/ engineering/ financial/ structural/ environmental/ architectural/ compliance survey/ safety audit & works in accordance with generally accepted standards of audit & other such works. The report in this work in not investigative in nature. It is mere an opinion on the likely estimated price based on the facts & details presented to us by the client and third party market information came in front of us within the limited time of this assignment, which may vary from situation to situation.

	17. 
	Where a sketched plan is attached to this report, it does not purport to represent accurate architectural plans. Sketch plans and photographs are provided as general illustrations only.

	18. 
	Documents, information, data including title deeds provided to us during the course of this assessment by the client is reviewed only upto the extent required in relation to the scope of the work. No document has been reviewed beyond the scope of the work. These are not reviewed in terms of legal rights for which we do not have expertise. Wherever any information mentioned in this report is mentioned from the documents like owners name, etc., it is only for illustration purpose and may not necessary represent accuracy.

	19. 
	The report assumes that the borrower/company/business/asset complies fully with relevant laws and regulations applicable in its area of operations and usage unless otherwise stated, and that the companies/business/assets is managed in a competent and responsible manner. Further, as specifically stated to the contrary, this report has given no consideration to matters of a legal nature, including issues of legal title and compliance with relevant laws, and litigations and other contingent liabilities that are not recorded/reflected in the documents/ details/ information/ data provided to us.

	20. 
	This tie up report is not a qualification for accuracy of land boundaries, schedule (in physical terms), dimensions & identification. For this land/ property survey report can be sought from a qualified private or Govt. surveyor.

	21. 
	This tie up report is prepared based on the facts of the property on the date of the survey. Due to possible changes in market forces, socio-economic conditions, property conditions and circumstances, this tie up report can only be regarded as relevant as at the reported date. Hence before financing, Banker/ FI should take into consideration all such future risk and should loan conservatively to keep the advanced money safe in case of the downward trend of the property value.

	22. 
	Cost assessment of the same asset/ property can fetch different values under different circumstances & situations. For eg. Cost assessment of a running/ operational shop/ hotel/ factory will fetch better value and in case of closed shop/ hotel/ factory it will have considerable lower value. Similarly, an asset sold directly by an owner in the open market through free market transaction then it will fetch better value and if the same asset/ property is sold by any financer due to encumbrance on it, will fetch lower value. Hence before financing, Lender/ FI should take into consideration all such future risks while financing and take decision accordingly.

	23. 
	[bookmark: _Hlk92648814]Tie up report has been prepared for the property identified to us by the owner/ owner representative. At our end we have just visually matched the land boundaries, schedule (in physical terms) & dimensions of the property with reference to the documents produced for perusal. Method by which identification of the property is carried out is also mentioned in the report clearly. Responsibility of identifying the correct property to the Valuer/ its authorized surveyor is solely of the client/ owner for which the report is prepared. It is requested from the Bank to cross check from their own records/ information if this is the same property for which tie up has to be carried out to ensure that owner has not misled the Valuer company or misrepresented the property due to any vested interest. Where there is a doubt about the precision position of the boundaries, schedule, dimensions of site & structures, it is recommended that a Licensed Surveyor be contacted.

	24. 
	In India more than 70% of the geographical area is lying under rural/ remote/ non municipal/ unplanned area where the subject property is surrounded by vacant lands having no physical demarcation or having any display of property survey or municipal number / name plate on the property clearly. Even in old locations of towns, small cities & districts where property number is either not assigned or not displayed on the properties clearly and also due to the presence of multiple/ parallel departments due to which ownership/ rights/ illegal possession/ encroachment issues are rampant across India and due to these limitations at many occasions it becomes tough to identify the property with 100% surety from the available documents, information & site whereabouts and thus chances of error, misrepresentation by the borrower and margin of chances of error always persists in such cases. To avoid any such chances of error it is advised to the Bank to engage municipal/ revenue department officials to get the confirmation of the property to ensure that the property shown to Valuer/ Banker is the same as for which documents are provided.

	25. 
	If this Project Tie up report is prepared for the Flat/ dwelling unit situated in a Group Housing Society or Integrated Township then approvals, maps of the complete group housing society/ township is out of scope of this report and this report will be made for the specific unit based on the assumption that complete Group Housing Society/ Integrated Township and the subject unit must be approved in all respect.

	26. 
	Due to fragmented & frequent change in building/ urban planning laws/ guidelines from time to time, different laws/ guidelines between regions/ states and no strict enforceability of Building Bye-Laws in India specially in non-metro and scale b & c cities & Industrial areas, property owners many times extend or make changes in the covered area/ layout from the approved/ applicable limits. There are also situations where properties are decades old when there was no formal Building Bye-Laws applicable the time when the construction must have been done. Due to such discrete/ unplanned development in many regions sometimes it becomes tough for the Valuer to determine the exact lawful situation on ground. Unless otherwise mentioned in the report, the covered area present on the site as per site survey will be considered in the report.

	27. 
	Area of the large land parcels of more than 2500 sq.mtr or of uneven shape in which there can be practical difficulty in sample measurement, is taken as per property documents which has been relied upon unless otherwise stated.

	28. 
	Drawing Map, design & detailed estimation of the property/ building is out of scope of the Project tie up services.

	29. 
	Cost assessment is a subjective field and opinion may differ from consultant to consultant. To check the right opinion, it is important to evaluate the methodology adopted and various data point/ information/ factors/ assumption considered by the consultant which became the basis for the Project tie up report before reaching to any conclusion.

	30. 
	Although every scientific method has been employed in systematically arriving at the value, there is, therefore, no indisputable single value and the estimate of the value is normally expressed as falling within a likely range.

	31. 
	Value analysis of any asset cannot be regarded as an exact science and the conclusions arrived at in many cases will, of necessity, be subjective and dependent on the exercise of individual judgment. Given the same set of facts and using the same assumptions, expert opinions may differ due to the number of separate judgment decisions, which have to be made. Therefore, there can be no standard formula to establish an indisputable exchange ratio. In the event of a transaction, the actual transaction value achieved may be higher or lower than our indicative analysis of value depending upon the circumstances of the transaction. The knowledge, negotiability and motivations of the buyers and sellers, demand & supply prevailing in the market and the applicability of a discount or premium for control will also affect actual price achieved. Accordingly, our indicative analysis of value will not necessarily be the price at which any agreement proceeds. The final transaction price is something on which the parties themselves have to agree. However, our pricing analysis can definitely help the stakeholders to take informed and wise decision about the Value of the asset and can help in facilitating the arm’s length transaction.

	32. 
	This cost assessment is conducted based on the macro analysis of the asset/ property considering it in totality and not based on the micro, component, or item wise analysis. Analysis done is a general assessment and is not investigative in nature.

	33. 
	This report is prepared on the V-L10 (Project Tie Up format) _V_10.2_2022 Tie up format as per the client requirement and scope of work. This report is having limited scope as per its fields & format to provide only the general estimated & indicative basic idea of the value of the property prevailing in the market based on the information provided by the client. No detailed analysis, audit or verification has been carried out of the subject property. There may be matters, other than those noted in this report, which might be relevant in the context of the transaction and which a wider scope might uncover.

	34. 
	This is just an opinion report and doesn’t hold any binding on anyone. It is requested from the concerned Client/ Bank/ Financial Institution which is using this report for mortgaging the property that they should consider all the different associated relevant & related factors & risks before taking any business decision based on the content of this report.

	35. 
	All Pages of the report including annexures are signed and stamped from our office. In case any paper in the report is without stamp & signature then this should not be considered a valid paper issued from this office.

	36. 
	As per IBA Guidelines & Bank Policy, in case the valuation report submitted by the valuer is not in order, the banks / FIs shall bring the same to the notice of the valuer within 15 days of submission for rectification and resubmission. In case no such communication is received, it shall be presumed that the valuation report has been accepted.

	37. 
	Defect Liability Period is 15 DAYS. We request the concerned authorized reader of this report to check the contents, data, information, and calculations in the report within this period and intimate us in writing at valuers@rkassociates.org within 15 days of report delivery, if any corrections are required or in case of any other concern with the contents or opinion mentioned in the report. If no intimation is received within 15 (Fifteen) days in writing from the date of issuance of the report, then it shall be considered that the report is complete in all respect and has been accepted by the client upto their satisfaction & use and further to which R.K Associates shall not be held responsible in any manner. After this period no concern/ complaint/ proceedings in connection with the Valuation Services will be entertained due to possible change in situation and condition of the property.

	38. 
	Though adequate care has been taken while preparing this report as per its scope, but still we can’t rule out typing, human errors, over sightedness of any information or any other mistakes. Therefore, the concerned organization is advised to satisfy themselves that the report is complete & satisfactory in all respect. Intimation regarding any discrepancy shall be brought into our notice immediately. If no intimation is received within 15 (Fifteen) days in writing from the date of issuance of the report, to rectify these timely, then it shall be considered that the report is complete in all respect and has been accepted by the client upto their satisfaction & use and further to which R.K Associates shall not be held responsible in any manner.

	39. 
	Our Data retention policy is of ONE YEAR. After this period we remove all the concerned records related to the assignment from our repository. No clarification or query can be answered after this period due to unavailability of the data.

	40. 
	This Project tie up report is governed by our (1) Internal Policies, Processes & Standard Operating Procedures, (2) R.K Associates Quality Policy, (3) Valuation & Survey Best Practices Guidelines formulated by management of R.K Associates, (4) Information input given to us by the customer and (4) Information/ Data/ Facts given to us by our field/ office technical team. Management of R.K Associates never gives acceptance to any unethical or unprofessional practice which may affect fair, correct & impartial assessment and which is against any prevailing law. In case of any indication of any negligence, default, incorrect, misleading, misrepresentation or distortion of facts in the report then we request the user of this report to immediately or atleast within the defect liability period to bring all such act into notice of R.K Associates management so that corrective measures can be taken instantly.

	41. 
	R.K Associates never releases any report doing alterations or modifications by pen. In case any information/ figure of this report is found altered with pen then this report will automatically become null & void.

	42. 
	We are fully aware that based on the opinion of value expressed in this report, we may be required to give testimony or attend court / judicial proceedings with regard to the subject assets, although it is out of scope of the assignment, unless specific arrangements to do so have been made in advance, or as otherwise required by law. In such event, the party seeking our evidence in the proceedings shall bear the cost/professional fee of attending court / judicial proceedings and my / our tendering evidence before such authority shall be under the applicable laws.

	43. 
	The final copy of the report shall be considered valid only if it is in hard copy on the company’s original letter head with proper stamp and sign on it of the authorized official upon payment of the agreed fees. User shall not use the content of the report for the purpose it is prepared for only on draft report, scanned copy, email copy of the report and without payment of the agreed fees. In such a case the report shall be considered as unauthorized and misused.
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REGISTRATION CERTIFICATE OF PROJECT
T registration s granted under section S of the Act o the fallowing project under pojec regisration umber
UPRERAPRIZ29734
Projoct Name : Expross Astra (Phase-)
Project Address : Tohshil - Gautam Buddha Nagar, Distrit - Gautam Buddha Nagar
1.EXPRESS PROJECTS PVT. LTD. frm/ socity | company | compelant authorty having s registered offce | principal lace
of business at REGISTERED OFFICE ADDRESS- 810, SURYA KIRAN BUILDING 19, KASTURBA GANDHI MARG,
‘CONNAUGHT PLACE, NEW DELH 110001CORPORATE OFFICE ADDRESS- H-139, SECTOR 63, NOIDA, UP SITE.
ADDRESS PLOT NO. GH.064, SECTOR 1, GREATER NOIDA, UP.
2This registaton i ganied subjct o the following conditons, namely:-
)The Promlr shal entr ino an agreement for sale with the allctees in the form f be proscrbed separatel
T promoter shall execute and rogisor a conveyance dead infavour ofthe alotie o the association o the altees, as
the case may be,of the apartment o he common areas as pr secton 17
() The promoter shall daposit seventypercent of the amouns reaised by he promolar ina separate account o be
mantained na schedi ank 1o cover the cost of construction an the land cost 1 b used only for the purpose as per sub
clause (D) ofcause (1) of sub-secton (2) of section &
() The regstaton shallbe val fo a peiod of 4 years commencing rom 06.07-2022 and ending with 12-03.2026 urless
renowed by he Real Estate Rogulatory Authoty i accordance with section 6 read with rle 7 o the Act.
(1) The promoler shal comply withth provisions of the Act and the rues and regulations made thereunder
(1) The promoler shallnotcontravens the provisons of any oher law for the e being i force n the area where the
project s being developed;
3. fthe above mentioned conditons are not ulfled by the romaler, the regultory authrty may take necessary action
‘against the promr nclucing revoking theregitration granted herein, a5 pe the Actand the rles and regulalions mad
thereunder.
s i system generated cerficate, need not reqire any sgnature, however auhentcity of the certfcate can b Verifed
‘any time on the websie by regisatin no.
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