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	PART A
	REPORT SUMMARY




1. Name of the Project                                    :	    Second Expansion Project of Steel Manufacturing Plant for added capacity of 1,98,000 TPA along with Captive Power Plant capacity addition of 25 MW.                                                                                                                                                                                                                                                                            
	
2. Project Location                           	:      	Plot No. AL-05, Sector-23, GIDA 
		Industrial Area, Sahjanwa, Gorakhpur 
		District, Uttar Pradesh

3. Name of the Company/Promoter               :      	M/s. Gallantt Ispat Limited
			Gallantt Landmark, Bank Road, District 
			Gorakhpur, 273001, Uttar Pradesh
                          
4. Prepared for Organization           	:            The Pradeshiya Industrial & Investment Corporation of U.P. Ltd.  (PICUP)                                                           PICUP Bhawan, Gomti Nagar, Lucknow	                                                                                                                                                                                                                                                                                                                                                                                                                           
5. Chartered Engineer Firm                            :            M/s. R.K. Associates Valuers & Techno
                                                                 	Engineering Consultants (P) Ltd.
 
6. Date of Survey			           :	 February 14, 2023

7. Date of Report                                	:      	October 12, 2023

8. Report Type                                     	:      	Independent Engineering Report

9. Purpose of the Report                    	:      	To examine the installation & verification 
		of Capital expenditure status of the Project 
		in regard to the special facilities & 
		incentives given to the companies 
 Expansion Project under Industrial Investment & Employment Promotion Policy 2017.

10. Scope of the Report                         	:      	The scope of this report includes only 
								the assessment & verification of 
								installation, commissioning and capital 
expenditure incurred in Phase-I, Phase-II & Phase-III (WIP) of the Project namely Gallantt Ispat Limited located at Sahjanwa, Gorakhpur, Uttar Pradesh.

11. Documents produced for Perusal	:       	a. Detailed Project Report
		b. Copies of Project Contracts
                                                                 	c. List of Invoices with Description of the 
                                                                                      Items
                                                                     	d. Invoices of Items
                                                                     	f.  CA Certificate (w.r.t. investment)
                                                                                  g. Information received on e-mail 

12.  Annexure with the Report               	:    	1. Work Orders Copies
                                                                                  2. Detailed List of Items
                                                                                  3. Photographs	
                                                                                   4. Other annexures



	PART B
	INTRODUCTION



1. [bookmark: _Hlk134176656]NAME OF THE PROJECT: Second Expansion Project of Steel Manufacturing Plant for added capacity of 3,23,400 TPA in four phases out of which 1,98,000 TPA along with Captive Power Plant capacity addition of 25 MW which has been set-up by Gallantt Ispat Limited (GIL) at Sahjanwa, Gorakhpur District of Uttar Pradesh.
[image: ]

2. PROJECT OVERVIEW: Gallant Ispat Ltd. is presently operating an integrated steel plant at GIDA Industrial area, Sahjawana, Gorakhpur, Uttar Pradesh. Company was granted Letter of Comfort vide Corporation ref. no. PICUP/Mega Project/ Gallant/258 dated: 09.07.2015 for their expansion mega project of existing integrated steel plant/ power plant for increase in production of sponge iron, steel, billets, MS bars, etc. along with captive power production of 25 MW with capital investment of Rs.378 Crore The first expansion assessment upto 31.03.2018 was already covered by us in our report ref. no. RKA/FY18-19/794 dated: 01.04.2019.

Further to it, the company was issued another Letter of Comfort (LoC) dated 14.11.2018 subsequent revised LoC dated 7.1.2022 under Industrial Investment & Employment Promotion Policy 2017 by Govt. of U.P for expansion & backward integration of existing steel plant (hereinafter referred as “the second expansion”) with a capital investment of Rs.850.62 Crore in four phases at Plot No. AL-5, Sector-23, GIDA, Sahjanwa, District- Gorakhpur from 01.04.2018 onwards.

The company informed that they have implemented the Phase-I & Phase-II of the second expansion project and Phase-III is in progress with a total investment of Rs.535.41 Crore during the period 01.04.2018 to 31.03.2022 in the project to PICUP.

Therefore, PICUP has engaged R.K Associates for the assessment and verification of the factual position of investment (phase wise) made by the company from cut-off date 1/04/2018 till achieving the threshold of investment of Rs. 500 Crore or more (for Super Mega category projects) as per provisions/requirements (para 2.3.2 and 2.9) of the GO dated 25/10/2017 pertaining to the scheme.

This is second expansion brown field Project of an existing running unit of Gallantt Ispat Ltd. (GIL). Existing running unit mainly consists of Steel Melt Shop (SMS), Rolling Mill (Rebar Mill), Direct Reduce Iron (DRI) and Captive Power Plant (CPP).

[bookmark: _Hlk134176787]Company has proposed expansion of the capacity of the existing facilities in four phases out of which details of two phases mainly Steel Melt Shop (SMS), Rolling Mill (Rebar Mill) in Phase-I and Direct Reduce Iron (DRI) and Captive Power Plant (CPP) in Phase-II as per the below table. Currently Phase-I & Phase-II have been completed and Phase-III is under progress which includes the Pellet Plant.

Project Summary of the existing Unit and the expansion Project:
Capacity (in Mts.)
	Product (s) Units
	Existing Capacity
	Proposed Expansion Capacity
	Total Capacity after expansion

	
	
	Phase-I
	Phase-II
	Phase-III
	Phase-IV
	

	Steel Billet
	330000
	1,98,000
	---
	---
	1,25,400
	6,53,400

	Rolling Mill
	330000
	1,98,000
	---
	---
	1,32,000
	6,60,000

	Electricity (Power)
	53 MW
	---
	25 MW
	---
	---
	78 MW

	Sponge Iron
	297000
	---
	2,47,500
	---
	1,15,500
	6,60,000

	Pellet
	---
	---
	---
	7,92,000
	---
	7,92,000


Source: DPR report

Presently, work on Phase-I & Phase-II has been completed and Phase-III work is in progress. Accordingly, it has been analyzed and verified in this report.

[bookmark: _Hlk134176825]As per the Detailed Project Report, the total project cost for second expansion is estimated to be Rs.850.62 Crore in four phases. The amount estimated in Phase I is Rs.188.97 Crore, Rs.241.03 Crore in Phase-II, Rs.190.35 Crore in Phase-III (which is under progress) and Rs.230.27 Crore in Phase-IV (yet to be started).

The Project Cost for Phase-I is Rs.188.97 Crore and for Phase-II is Rs.241.03 Crore out of which the company has shown to have invested Rs.187.95 Crore in Phase-I, Rs.252.64 Crore in Phase-II and Rs.94.82 Crore in Phase-III (CWIP). However, IE has approved the total cost is Rs.504.02 Crore [Rs.175.50 Crore in Phase-I, Rs.242.31 Crore in Phase-II and Rs.86.21 Crore in Phase-III (CWIP)]. Detailed information regarding the expenditure in various heads like Land, Buildings, Plant & Machinery etc. was sought from the company and also cross-verified during the site survey. All these details are enumerated in further sections of the report.

The scope of this report includes only the assessment & verification of installation, commissioning and capital expenditure incurred till achieving the threshold of investment of Rs.500 Crore or more in different phases of the project namely Gallantt Ispat Limited located at Sahjanwa, Gorakhpur, Uttar Pradesh. As per the details provided by the company, the threshold of Rs.500 Crore was achieved on 01.04.2022.

Company has obtained some preliminary statutory, non-statutory approvals & clearances (Petroleum & explosive storage license, Boiler License, etc.) and Building Plan Approval is yet to be obtained from Assistant Director of Factories, Gorakhpur.

[bookmark: _Hlk127803481]GIL is presently operating on the land parcel measuring 112.69 acres (acquired 116.86 acres of land in GIDA Industrial Area in which 4.170 acres of land has been surrendered to the GIDA later) bounded for Plant purpose. This piece of land was already acquired prior to 1.04.2018. The existing plant has already been running on this land and proposed expansion facilities are also setup on the existing portion of this piece of land which was earlier used as a green area. Further, GIL has acquired additional land parcel measuring 6.2 acres in between 01.04.2018 upto 31.03.2021 and 4.47 acres of land upto 31.03.2022 totaling 10.67 acres of land upto 31.03.2022. In replacement of the existing land which is utilised in the present Project, company has bought additional land across the road adjacent to the Plant which will be used for future expansion. 

3. PROJECT LOCATION: The plant is located in about 112.69 acres of land in GIDA Industrial Area in Gorakhpur District of Uttar Pradesh, India. Further, the company has acquired another 10.67 acres of land in two phases (6.2 acres and 4.47 acres) as on 31.03.2022.

Plant site is around 20 Kms. from Gorakhpur city and the plant boundary is right on National Highway No. 24 (Gorakhpur - Delhi Highway).

The nearest city is Gorakhpur around 20 kms from the plant site. The nearest airport is Gorakhpur Airport which is around 21 kms from plant site. Sahjanwa Railway station is the nearest railway station around 3 kms from the plant for the transportation of raw materials as well as finished products.
[image: ]
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4. SCOPE OF THE REPORT: To verify and examine the commissioning, installation and capital expenditure incurred till achieving the threshold of investment of Rs.500 Crore or more in different phases of the project established by Gallantt Ispat Limited in regard to availing special facilities & incentives given to Mega Projects under Industrial Investment & Employment Promotion Policy 2017 of Govt. of U.P.

All the assessment carried out for the project is done based on the documents provided to us and its correlation by the Engineering team through site inspection and various other discussions with the project proponents and its able resources and thus forming an opinion out of it.
5. PURPOSE OF THE REPORT:  To provide a comprehensive overview of the current status of the project in terms of its physical progress and capital expenditure incurred to help PICUP to take informed business decision on the project in relation to special facilities & incentives given to Mega Projects under Industrial Investment & Employment Promotion Policy 2017 of Govt. of U.P.
6. SURVEY DETAILS: This plant has been surveyed by our Engineering team comprising of Civil & Mechanical Engineers on February 14, 2023. Site inspection was done in the presence of the plant representatives. All the details pertaining to physical setup and progress of the plant have been cross checked as per the documents/ information provided to us.

Team visited different sections of the plant such as SMS, DRI, CPP, Rolling, Pellet etc. The plant and all its installed machinery equipments are found to be operational and in working condition.

The photographs have been taken of all different sections of the plant to give a clear visual representation of the plant establishment.

Comparison has also been drawn that what was already established prior to 01.04.2018 and physical changes and progress in the Plant post 01.04.2018.

As per the discussion during the survey, the Phase-I was completed on 01.04.2021 and Phase-II was completed on 01.04.2022. Also, at the time of survey, the part of the plant under expansion of Phase-I & Phase-II was found operational and the expansion of Phase-III is in progress.

7.  METHADOLOGY ADOPTED:
a. Study of Detailed Project Report to know the Project proposed plan & estimates.
b. Study of Project Work Orders, Purchase Orders & Invoices.
c. Site visit by our engineering team to assess the project execution status on the ground at the site.
d. Various documents and information collected from the company through e-mail.
e. Study and analysis of the documents and information obtained from the company and their correlation with the observations during site survey.
f. Other information obtained regarding the project from the sources in the public domain.



	PART C
	PROJECT TECHNICAL DETAILS



1. PLANT CAPACITY: Total steel manufacturing capacity of the plant is distributed among several sections for the manufacturing of different products. After expansion and upgradation this plant will be elevated to the following capacity as described in the below table:
Capacity (in Mts.)
	Product (s) Units
	Existing Capacity
	Proposed Expansion Capacity
	Total Capacity after expansion

	
	
	Phase-I
	Phase-II
	Phase-III
	Phase-IV
	

	Steel Billet
	330000
	1,98,000
	---
	---
	1,25,400
	6,53,400

	Rolling Mill
	330000
	1,98,000
	---
	---
	1,32,000
	6,60,000

	Electricity (Power)
	53 MW
	---
	25 MW
	---
	---
	78 MW

	Sponge Iron
	297000
	---
	2,47,500
	---
	1,15,500
	6,60,000

	Pellet
	---
	---
	---
	7,92,000
	---
	7,92,000


Source: DPR report

2. PLANT PRODUCTION CHART: During the survey, we have taken the plant production chart from the company as mentioned below:
[image: ]
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	PART D
	PLANT INFRASTRUCTURE SECTIONS & FACILITY DETAILS



1. [bookmark: _Hlk134176940]LAND DETAILS: GIL is presently operating on the land parcel measuring 112.69 acres (acquired 116.86 acres of land in GIDA Industrial Area in which 4.170 acres of land has been surrendered to the GIDA later) bounded for Plant purpose. This piece of land was already acquired prior to 1.04.2018. The existing plant has already been running on this land and proposed expansion facilities are also setup on the existing portion of this piece of land which was earlier used as a green area. Further, GIL has acquired additional land parcel measuring 6.2 acres in between 01.04.2018 upto 31.03.2021 and 4.47 acres of land upto 31.03.2022 totaling 10.67 acres of land upto 31.03.2022. In replacement of the existing land which is utilised in the present Project, company has bought additional land across the road adjacent to the Plant which will be used for future expansion. 

	PARTICULARS
	DETAILS

	Total Land Area purchased in expansion
	Phase-I: 6.2 Acres
Phase-II: 4.47 Acres

Total: 10.67 Acres

	Location
	GIDA Industrial Area, Sahjanwa, Gorakhpur, Uttar Pradesh

	Total Estimated Cost allocated
	Phase-I: Rs.3.25 Crore
Phase-II: Rs.11.75 Crore

Total: Rs.15 Crore

	Total Money shown by the company during April’18 to March’22
	Phase-I: Rs.3.25 Crore
Phase-II: Rs.1.23 Crore

Total: Rs.4.48 Crore

	Approved by IE incurred in the period (April’ 2018 – March’ 2022)
	Phase-I: 3.21 Crore
Phase-II: 1.09 Crore

TOTAL: 4.30 Crore




	
Observation & Comments:
· The company has shown to have acquired 6.2 acres of land as on 31.03.2021 amounting to Rs.3.25 Crore and 4.47 acres of land as on 31.03.2022 amounting to Rs.1.23 Crore totalling 10.67 acres of land as on 31.03.2022 amounting to Rs.4.48 Crore.
· However, the amount approved is as per the sale amount mentioned in the provided Deeds including the Stamp charges and Registration charges are taken as 1% (as per https://igrsup.gov.in).
· As per the details of the deeds provided to us, copy of one land deed dated 10.06.2021 which amounts to Rs.17,33,794/- is not available. As per the discussion the GIL team, that particular deed is at the registrar office due to some official reason. IE have considered only those deeds whose copies are available and mentioned in the list. 



2. BUILDING & STRUCTURAL DETAILS: As per the proposed expansion plan following blocks & sections have been built Phase wise in processing sections as shown below:
 
For Phase-I
	S. No.
	Factory Building
	Length
(in mtr.)
	Width
(in mtr.)
	Height
(in mtr.)
	Area
(in sq.mtr.)

	SMS

	1. 
	Main Shed
	42.00
	90.00
	21.14
	3,780.00

	2. 
	Billet Shed
	24.00
	88.65
	15.00
	2,127.60

	3. 
	CCM Pulpit
	5.46
	7.46
	3.80
	40.73

	4. 
	Panel & Control Building
	60.00
	8.40
	4.60
	504.00

	5. 
	VFD Panel Room
	14.50
	7.70
	5.40
	111.65

	6. 
	Bag Store
	16.30
	16.18
	6.80
	263.73

	7. 
	LRF Building
	35.60
	8.15
	11.30
	290.14

	8. 
	Tundish Room
	8.00
	7.85
	5.40
	62.80

	9. 
	Lab -1
	3.20
	3.20
	3.00
	10.24

	10. 
	Lab -2
	8.00
	5.00
	5.35
	40.00

	11. 
	Workshop
	24.30
	8.00
	8.00
	194.40

	

	SLAG CIRCUIT

	1
	Slag Circuit Control Room (Sqm)
	22.3
	8.4
	5.6
	187.32

	

	ROLLING MILL

	1
	Rolling Mill Shed
	130.50
	26.65
	17.83
	3,477.83

	2
	Rolling Mill Shed
	130.50
	29.60
	17.83
	3,862.80

	3
	Rolling Mill Shed
	130.50
	26.65
	17.83
	3,477.83

	4
	Rolling Mill Shed
	45.00
	25.25
	17.83
	1,136.25

	5
	Air Handling Unit Room
	12.30
	4.30
	4.00
	52.89

	6
	East Side Panel Room GF
	14.50
	4.80
	2.65
	69.60

	7
	East ECR Panel Room 1st Floor
	29.10
	4.80
	4.13
	139.68

	8
	West ECR Panel Room G+ 1st Floor
	78.30
	7.40
	8.20
	579.42

	9
	Block Mill Panel & Control Room
	11.55
	6.53
	3.65
	75.42

	10
	CNC Machine Room
	20.00
	5.20
	2.75
	104.00

	11
	Lab
	8.40
	4.45
	3.20
	37.38

	12
	Panel Room on Lab
	11.46
	4.46
	3.80
	51.11

	13
	Reheating Furnace Shed
	29.30
	15.50
	8.00
	454.15

	

	MISCELLANEOUS

	1
	Meter Room
	3.25
	3.25
	3.00
	10.56

	2
	Cement Storage Shed (2Nos)
	13.85
	12.30
	4.80
	333.39

	
	
	13.70
	11.90
	4.80
	

	3
	Substation (1.5)
	20.10
	13.80
	6.60
	416.07

	4
	RMC Panel Room
	6.50
	5.07
	3.00
	32.96

	5
	Guard Room Main Gate
	10
	4.15
	3.3
	41.50



For Phase-II
	S. No.
	Factory Building
	Length
(in mtr.)
	Width
(in mtr.)
	Height
(in mtr.)
	Area
(in sq.mtr.)

	SPONGE- 600TPD

	1
	CONTROL ROOM (4 FLOORS)
	29,23.93
	8.48,8.48
	4.6
	919.69

	2
	RMHS ROOM
	8
	10
	4.6
	200.00

	3
	DG ROOM SHED
	10.43
	7.86
	5
	81.98

	

	POWER PLANT

	1
	RICE HUSK SHED
	101
	32
	14.6
	3,232.00

	2
	BED MATERIAL SHED
	17
	4.4
	4.5
	74.80

	3
	AIR PRESSURIZATION SYSTEM BUILDING-1
	13
	8
	6.3
	104.00

	4
	AIR PRESSURIZATION SYSTEM BUILDING- 2
	13
	8
	6.3
	104.00

	5
	MAINTATANCE SHED
	15.15
	7.75
	6.3
	117.41

	6
	COMPRESOR ROOM
	24.9
	10.5
	4.6
	261.45

	

	MISCELLANEOUS

	19
	COAL SHED
	80.85
	52.70
	24.37
	4,260.80

	20
	WAGON TIPPLER MCC BULDING (3 FLOORS)
	15.40
	5.50
	3.80
	254.10



For Phase-III (CWIP)
	S. No.
	Factory Building
	Length
(in mtr.)
	Width
(in mtr.)
	Height
(in mtr.)
	Area
(in sq.mtr.)

	PELLET

	1
	PGP COAL SHED (41X10.6)
	
	
	12.35
	434.60

	2
	FILTER CAKE STORAGE (66 X 20 MTRS)
	66.00
	20
	8.00
	1,320.00

	3
	PCI COAL STORAGE SHED (20X24)
	20.00
	24
	7.00
	480.00



Gallantt Ispat Limited has shown to have incurred an amount of Rs.133.55 Crore to construct basic infrastructure like the factory buildings, non-factory buildings, boundary wall etc. bifurcated in Civil structures and foundation works. Civil work for foundation of setting up machines are considered in Building & Civil works head. 
Provided site plan doesn’t show area chart of the covered area. However, drawings of buildings are provided and has been cross-checked on sample basis during the site survey.

	Total allocated amount 

	Phase-I: 55.71 Crore
Phase-II: 50.12 Crore
Phase-III: 45.05 Crore

TOTAL: 150.88 Crore

	Expenses shown by the company
	Phase-I: 55.71 Crore
Phase-II: 51.41 Crore
Phase-III (CWIP): 26.44 Crore

TOTAL: 133.56 Crore

	Approved by IE incurred in the period (April’ 2018 – March’ 2022)
	Phase-I: 49.82 Crore
Phase-II: 43.88 Crore
Phase-III (CWIP): 22.43 Crore

TOTAL: 116.13 Crore

	Observations & Remarks:
· As shown by the company Building & Civil works cost is distributed into 2 parts: Buildings and Foundation work.
· Building cost is evaluated based on type of structure and its area. For Foundation work, company has provided the RCC quantity and its rate and accordingly it is evaluated.
· Area of the Buildings is cross-checked on sample basis against the drawings during the site visit as provided by the company.
· For verifying the quantity of RCC, certificates from the consultants have been taken and have to be relied upon who have prepared the drawings in the absence of AutoCad / StaadPro drawings which are enclosed in annexure with this report.
· We have verified the cost based on the rates as per the market industry standards. Calculation and working of Civil & Structure Works and Foundation Works rates is shown in later section Part-F of the report below along with the remarks/ comments and the detailed breakup of the same.
· Area measurement of some of the buildings are cross verified at the site either manually or through digital google measurement which was found to be similar as provided by the company and as per the site plan based on which the assessment is done.
· As per the details shared by the PICUP, an investment of Rs.75,00,000/- is shown related to construction before April 2018. The same has been deducted from the approved amount.



3. PLANT MACHINERY & EQUIPMENT: GIL has established following facilities as new & expanding the existing units:

	
Expansion & Upgraded Production Units

	S. No.
	Production Units
	Unit Capacity
	Product
	Annual Production (TPD)

	1.
	Steel Melting Shop
	
	
	

	
	Induction Furnace
	2 Nos. with 30 Ton crucible per heat
	Liquid Steel
	600

	
	Continuous Casting Machine (CCM) for Billet 
	1 New Strand
	Billets
	600

	
	Material handling system for EAF & LF:
	NA
	Cranes / Scrap Transfer Trolley
	NA

	2.
	Rebar Mill
	Total 14 new strands with complete line of rolling along with cooling bed etc.
	TMT Rebars
	600

	3.
	DRI
	One new Kiln installed with 750 TPD Capacity
	Sponge Iron
	750

	4.
	Captive Power Plant (CPP)
	New Turbine of 25 MW Capacity is installed of Siemens
	Electricity
	25 MW

	
	
	Boiler Capacity & Nos.:
1- WHRB Boiler - 70   TPH
	
	

	Total allocated amount
	Phase-I: 128.33 Crore
Phase-II: 161.67 Crore
Phase-III: 124.36 Crore

TOTAL: 414.36 Crore

	Expenses shown by the company
	Phase-I: 128.33 Crore (inclusive of Miscellaneous Fixed Assets cost of Rs.20.52 Crore)
Phase-II: 147.99 Crore
Phase-III (CWIP): 64.70 Crore

TOTAL: 341.02 Crore

	Approved by IE incurred in the period (April’ 2018 – March’ 2022)
	Phase-I: 101.96 Crore (after transferring Rs.20.52 Crore of Miscellaneous Fixed Assets to Miscellaneous Fixed Assets head)
Phase-II: 147.28 Crore
Phase-III (CWIP): 63.77 Crore

TOTAL: 313.01 Crore

	Observations & Remarks:

· As shown by the company Plant & Machinery cost is distributed into 2 parts: Machinery cost as purchased and Steel fabrication for inhouse built machines.
· For purchased machinery, the company has provided us the detailed cost sheet having list of assets/ works of different sections along with the description of assets, supplier name, invoice number, date of invoice etc. Steel fabrication list is separately provided which included the section wise steel quantity and rates.
· As per these sheets only review of the cost has been done. The working of the same is shown in the later section of the report in Part-F in the table below.
· For Phase – 1, as per IE analysis, the amount shown to have completely incurred into Plant & Machinery includes Miscellaneous Fixed Assets as well. For Phase-2, GIL has shown Plant & Machinery and Miscellaneous Fixed Assets separately.
· During IE review, for Phase-I cost analysis, we have separated Miscellaneous Fixed Assets amounting of Rs.20.52 Crore from Plant & Machinery cost.
· The amount related to Repair & Maintenance shown in the detailed excel sheet has not been considered in the approved amount.
· The quantity of steel has been considered as per the drawings and the certificate provided by the CE.
· For Captive Power Plant (CPP), the cost approved for the Plant & Machinery, Civil Structures, Foundation Work and Steel structures is Rs.70.52 Crore which is the cost incurred in Phase-II.
· Amount considered is based on the Break-up of expenditure, Copy of Bills/ invoices provided to us.
· As per the List of the items, Break-up of expenditure provided by the company, some of the items are capitalized before April 2018 related to Rolling Section which amounts to Rs.2,26,82,000/-. The same has not been included in the approved amount.



4. MISCELLANEOUS FIXED ASSETS: The items capitalized under miscellaneous fixed assets includes Factory equipments, Electrical Installation, Pollution Equipments, Furniture & Fixtures, Office Equipments, Railway Siding & Wagon Tippler.

	Total allocated amount 

	Phase-I: 0.00
Phase-II: 0.00
Phase-III: 0.00

TOTAL: 0.00

	Expenses shown by the company
	Phase-I: 0.00 (Rs.20.52 Crore shown under P&M head which is considered by us in Miscellaneous Fixed Assets)
Phase-II: 52.01 Crore
Phase-III (CWIP): 3.69 Crore

TOTAL: 55.70 Crore

	Approved by IE incurred in the period (April’ 2018 – March’ 2022)
	Phase-I: 20.52 Crore (after transferring Rs.20.52 Crore of Miscellaneous Fixed Assets to Miscellaneous Fixed Assets head)
Phase-II: 50.06 Crore
Phase-III (CWIP): 0.00

TOTAL: 70.58 Crore

	Observations & Remarks:

· As per IE analysis, the amount incurred under Plant & Machinery section in Phase-I also includes some amount that contains assets related to Miscellaneous items, so the same has been shown under this head instead of Plant & Machinery section in Phase-I which equates to Rs.20.52 Crore.
· Miscellaneous Fixed asset items mainly includes Factory equipments, Electrical Installation, Pollution Equipments, Furniture & Fixtures, Office Equipments, Railway Siding & Wagon Tippler. The cost incurred under Furniture & Fixtures and Office Equipments amounting Rs.21,568/- in Phase-I and Rs.1,47,29,617/- in Phase-II has not been considered in the approved cost as per the IIEPP Rules-2017.
· Since, no bifurcation of the amount is provided to us for the amount incurred under Miscellaneous (CWIP) in Phase-III amounting of Rs.3.69 Crore, therefore, we have not considered the same in the approved amount.
· Amount considered is based on the List of the items, Break-up of expenditure, Copy of Bills/ invoices provided to us.
· The amount related to Repair & Maintenance shown in the detailed excel sheet has not been considered in the approved amount.
· As per the List of the items, Break-up of expenditure provided by the company, some of the items are capitalized before April 2018 related to Railway Siding which amounts to Rs.1,85,20,963/-. The same has not been included in the approved amount.




	PART E
	PROJECT CONSULTANTS, CONTRACTORS & SUPPLIERS



GIL has engaged many OEM, Contractors & Suppliers during the inception of the project which includes Supply, Erection, Construction, Testing & Commissioning. Supplier’s details with their scope of work are given below:
	S. No.
	Supplier Name
	Details

	1
	M/s Bharat Heavy Electricals Ltd
	Supply & Supervision of Electron & Commissioning with 2 Years Operational Spares

	2
	M/s Rail Udyog
	Railway Siding

	3
	M/s Thermax Babcock & Wilcox Energy Solution Pvt Ltd
	WHRB for 600 TPD

	4
	M/s. Electrotherm (India) Limited
	Medium Frequency Induction Furnace for SMS Project at Gorakhpur

	5
	M/s. Asian Cranes & Elevators
	Double Beam E.O.T Cranes

	6
	M/s SV Control Systems
	PLC and VFD Panel

	7
	M/s Onlead Energy Concentrix
	Copper Busduct & WRM Pump House Panel

	8
	M/s Concast India Private Ltd
	Continuous Casting Machine

	9
	M/s Komatsu India Pvt Ltd
	Hydraulic Excavator

	10
	M/s Airtech Engineers
	Kaeser Make Rotary Screw Air Comp

	11
	M/s Armech Engineers Pvt Ltd
	Equipments for Wire Rod Block Mill

	12
	M/s Shanthi Gears Limited
	Double Helical Gear Box

	13
	M/s Brokk Ab
	Remote Controlled Electro Hydraulically Driven Demolition Machine

	14
	M/s Newfield Engineers Pvt Ltd
	Roll Stand Cassettes

	15
	M/s Precision Automation & Robotics India Ltd
	Automatic Bar Bundling

	16
	M/s Metcon Water System Pvt Ltd
	Pac Dosing System & Automatic Mill

	17
	M/s Grip Impex Private Limited
	Forging & Casting Component for 600 TPD Kiln

	18
	M/s Breslau Infrastructure & Technology Pvt Ltd
	Design & Consultancy For 0.8 Mtpa Pellet Plant

	19
	M/s Xiamen Roma Machinery Co Ltd
	Container Shear Machine & Pares

	20
	M/s Gemscab Industries Limited
	Cables 600 TPD

	21
	M/s Nitin Castings Limited
	SS Casting Items

	22
	M/s Elecon Engineering Co. Ltd
	Rotary Kiln Drive & Cooler Drive 600 TPD

	23
	M/s Technocraft Switch Gear P Ltd
	11 KV HT Panel for MRSS & CPP

	24
	M/s Jiangsu Hongda Special Steel Machinery Plant Co Ltd
	Equipment for Pellet Plant

	25
	M/s International Combustion (India) Limited
	Double Deck Wet Screen & Single Deck Product Screen

	26
	M/s Saurashtra Marine Traders
	MS Greating




	PART F
	PROJECT COST & EXPENDITURE



1. TOTAL PROJECT COST: As per DPR Report, total cost of the project for Phase-I is estimated to be at Rs.188.97 Crore, for Phase-II is Rs.241.03 Crore, for Phase-III is Rs.190.35 Crore and for Phase-IV is Rs.230.27 Crore, adding a total of Rs.850.62 Crore, distributed broadly under following heads:

(In Rs. Crore)
[image: ]


2. CURRENT STATUS & TOTAL EXPENDITURE INCURRED TILL DATE: Details of the expenditure in the table below is recorded for the expenditure incurred in the period (April’ 2018 – March’ 2022).

	S. NO.
	PARTICULARS
	TYPE OF AMOUNT
	AMOUNT INCURRED TILL DATE
(All figures in Rs. Crore)
	CURRENT STATUS OF WORK AND REMARKS

	1.
	Land & Site Development 
	Total allocated amount 

	Phase-I: 3.25
Phase-II: 11.75

TOTAL: 15.00
	GIL has shown that the amount of Rs.3.25 Crore has been incurred under this head during Phase-I and Rs.1.23 Crore for Phase-II in the period April’ 2018 – March’ 2022 for the purchase of 6.2 acres and 4.47 acres respectively.

However, the amount approved by IE is as per the amount mentioned in the Deeds including the Stamp charges and Reg. charges are taken as 1% (as per the details available on the public domain) amounting of Rs.4.30 Crore.

The cost considered does not include the site development charges.

As per the details of the deeds provided to us, copy of one land deed dated 10.06.2021 which amounts to Rs.17,33,794/- is not available. As per the discussion the GIL team, that particular deed is at the registrar office due to some official reason. IE have considered only those deeds whose copies are available and mentioned in the list.

	
	
	Expenses shown by the company
	Phase-I: 3.25
Phase-II: 1.23

TOTAL: 4.48
	

	
	
	Approved by IE incurred in the period (April’ 2018 – March’ 2022)
	Phase-I: 3.21
Phase-II: 1.09

TOTAL: 4.30
	

	2.
	Civil & Structure Works
	Total allocated amount
	Phase-I: 55.71
Phase-II: 50.12
Phase-III: 45.05

TOTAL: 150.88
	GIL has shown Rs.133.56 Crore incurred under this head (Civil & Structure Works and Foundation Works) in the period (Jan., 2018 – March, 2022). Total cost approved by IE is Rs.116.13 Crore.

Cost is approved based on below analysis:

For Buildings:
1. Area measurement is taken as per area sheet provided by the company. Area of some of the buildings are cross verified at the site either manually or through digital google measurement which was found to be similar as provided by the company based on which the assessment is done.
2. Plinth Area rates as prescribed by CPWD and market rates are adopted for each building based on its type & height as shown in the Table nos. 1,4 & 7 below to estimate the cost of the building construction.

For Foundation:
1. Quantity is taken based on the certificates obtained by drawing consultants which are annexed with the report.
2. RCC rates are calculated using CPWD rates for scheduled items and market rates for non-schedule items.
3. Working sheet for foundation cost is shown in Table nos. 10 & 11 below.
4. The working of cost taken for RCC is shown in Table nos. 2,5 & 8 below along with detailed breakup of the same.

	
	
	Expenses shown by the company
	Phase-I: 55.71
Phase-II: 51.41
Phase-III (CWIP): 26.44

TOTAL: 133.56
	

	
	
	Approved by IE incurred in the period (April’ 2018 – March’ 2022)
	Phase-I: 49.82
Phase-II: 43.88
Phase-III (CWIP): 22.43

TOTAL: 116.13
	

	3.
	Plant & Machinery 
	Total allocated amount
	Phase-I: 128.33
Phase-II: 161.67
Phase-III: 124.36

TOTAL: 414.36
	GIL has shown Rs.341.02 Crore to have incurred under this head (for plant & machinery and steel fabrication works) in the period (April’ 2018 – March’ 2022). Total cost approved by IE is Rs.313.01 Crore.

For Machinery:
1. In Phase-1, company has shown Rs.20.52 Crore of Miscellaneous Fixed Assets also under P&M, which is separated from this head and considered in Miscellaneous Fixed Assets below.
2. Cost of Plant & Machines is verified from the detailed inventory sheet provided to us related to plant & machinery having description of assets, supplier name, invoice number, date of invoice etc. Major machines have been cross checked and due to voluminous nature, bills/ invoices of the amount more than Rs.50 lakhs are verified at the site.

For Steel Fabrication Work:
1. Quantity is taken based on the certificate obtained from CE for verification of quantity which is annexed with the report.
2. The rates for steel are taken based on the market analysis in the respective periods as per the industry standards. For this purchase Bills for the steel is also taken from the customer. On the Steel rate, fabrication labor charges are also added to reach at final rate.
3. Working sheet for steel fabrication cost is shown in Table no. 12 below.

	
	
	Expenses shown by the company
	Phase-I: 128.33
Phase-II: 147.99
Phase-III (CWIP): 64.70

TOTAL: 341.02
	

	
	
	Approved by IE incurred in the period (April’ 2018 – March’ 2022)
	Phase-I: 101.96
Phase-II: 147.28
Phase-III (CWIP): 63.77

TOTAL: 313.01
	

	4.
	Miscellaneous Fixed Assets
	Total allocated amount
	Phase-I: 0.00
Phase-II: 0.00
Phase-III: 0.00

TOTAL: 0.00
	GIL has shown Rs.55.70 Crore to have incurred under this head in the period (April’ 2018 – March’ 2022) as per below details:

· Rs.0.00 Crore incurred in Phase-I.
· Rs.52.01 Crore incurred in Phase-II.
· Rs.3.69 Crore incurred in Phase-III (CWIP).

1. Total cost approved by IE is Rs.70.58 Crore which includes Rs.20.52 Crore which has been transferred from P&M to this head under Phase-I.
2. The amount incurred under Miscellaneous (CWIP) is Rs.3.69 Crore. Since, no bifurcation of the amount is provided to us, therefore, we have not considered the same in the approved amount.
3. Cost of Miscellaneous Fixed Assets is verified from the detailed inventory sheet provided to us related to Miscellaneous Fixed Assets having description of assets, supplier name, invoice number, date of invoice etc.
4. The cost incurred under Furniture & Fixtures and Office Equipments amounting Rs.21,568/- in Phase-I and Rs.1,47,29,617/- in Phase-II has not been considered in the approved cost as per the IIEPP Rules-2017.

For Steel Fabrication Work:
1. Quantity is taken based on the certificate obtained from CE for verification of quantity which is annexed with the report.
2. The rates for steel are taken based on the market analysis in the respective periods as per the industry standards. For this purchase Bills for the steel is also taken from the customer. On the Steel rate, fabrication labor charges are also added to reach at final rate.
3. Working sheet for steel fabrication cost is shown in Table no. 12 below.

	
	
	Expenses shown by the company
	Phase-I: 0.00
Phase-II: 52.01
Phase-III (CWIP): 3.69

TOTAL: 55.70
	

	
	
	Approved by IE incurred in the period (April’ 2018 – March’ 2022)
	Phase-I: 20.52
Phase-II: 50.06
Phase-III (CWIP): 0.00

TOTAL: 70.58
	

	5.
	Prelim and Pre-operative Expense 
	Total allocated amount
	Phase-I: 0.67
	GIL has shown that the amount of Rs.0.67 Crore has been incurred under this head during Phase-I in the period April’ 2018 – March’ 2021.

The bifurcation of pre-liminary and pre-operative expenses incurred under Phase-I is shown below:

	S. No.
	Particulars
	Amount incurred in Phase-I
(In Rs.)

	1
	SMS
	23,55,579

	2
	Rolling
	32,53,979

	3
	Miscellaneous Factory Equipment
	2,94,777

	4
	Office Equipment
	127

	5
	Electric Installation
	2,87,230

	6
	Pollution Equipment
	5,03,780

	Total
	66,95,472



As per the IIEPP Rules-2017, the amount incurred in this head is not considered in the approved cost.

	
	
	Expenses shown by the company
	Phase-I: 0.67
	

	
	
	Approved by IE incurred in the period (April’ 2018 – March’ 2022)
	Phase-I: 0.00
	

	6.
	Total
	Total allocated amount
	Phase-I: 188.97
Phase-II: 241.03
Phase-III: 190.35

TOTAL: 620.35
	GIL has shown to have incurred Rs.535.41 Crore in the period (April’ 2018 – March’ 2022).

As per IE, the total cost approved is Rs.504,02,16,286/- (Rupees Five Hundred and Four Crore Two Lacs Sixteen Thousand Two Hundred and Eighty-Six Only)

All expenses are verified based on invoices/ bills shown by the company and for the market rates as per the industry standards.

	
	
	Expenses shown by the company
	Phase-I: 187.95
Phase-II: 252.64
Phase-III (CWIP): 94.82

TOTAL: 535.41
	

	
	
	Approved by IE incurred in the period (April’ 2018 – March’ 2022)
	Phase-I: 175.50
Phase-II: 242.31
Phase-III (CWIP): 86.21

TOTAL: 504.02
	




CONSOLIDATED SUMMARY OF THE ABOVE FIGURES IS SHOWN IN THE TABLE BELOW:

(All figures in Rs. Cr.)
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TABLE 1: ASSESSMENT OF BUILDING CONSTRUCTION (PHASE I)
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TABLE 2: ASSESSMENT OF FOUNDATION WORK (PHASE I)
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TABLE 3: ASSESSMENT OF STEEL FABRICATION WORK (PHASE I)
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TABLE 4: ASSESSMENT OF BUILDING CONSTRUCTION (PHASE II)
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TABLE 5: ASSESSMENT OF FOUNDATION (PHASE II)
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TABLE 6: ASSESSMENT OF STEEL FABRICATION WORK (PHASE II)
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TABLE 7: ASSESSMENT OF BUILDING CONSTRUCTION (CWIP)
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TABLE 8: ASSESSMENT OF FOUNDATION WORK (CWIP)
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TABLE 9: ASSESSMENT OF STEEL FABRICATION WORK (CWIP)
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Analysis of Rates for M25 Design Mix Concrete as per the industry standards:

TABLE 10: Rate of RCC with M-25 Design Concrete Work for foundation up to Plinth level For Phase-I
	S. No.
	Particulars
	Rates

	1
	[bookmark: _Hlk140051971][bookmark: _Hlk140052277]M-25 Design mix concrete
	Rs.7000.00 per cu.mtr.

	2
	Steel @ 1.25% per cu.mtr.
(Total 95 Kg @ Rs.58 per kg)
	Rs.5510.00

	3
	Add for Bending, Cutting of Steel, Shuttering & layering of PCC etc.
	Rs.500.00

	4
	Establishment & Overhead charges @5%
	Rs.651.00

	5
	Rate for RCC per cu.mtr.
	Rs.13,661 per cu.mtr.

	
	Say
	Rs.14,000 per cu.mtr.


   
TABLE 11: Rate of RCC with M-25 Design Concrete Work for foundation up to Plinth level For Phase-II & CWIP
	S. No.
	Particulars
	Rates

	1
	M-25 Design mix concrete
	Rs.7300.00 per cu.mtr.

	2
	Steel @ 1.25% per cu.mtr.
(Total 95 Kg @ Rs.62 per kg)
	Rs.5890.00

	3
	Add for Bending, Cutting of Steel, Shuttering & layering of PCC etc.
	Rs.550.00

	4
	Establishment & Overhead charges @5%
	Rs.687.00

	5
	Rate for RCC per cu.mtr.
	Rs.14,427 per cu.mtr.

	
	Say
	Rs.14,500 per cu.mtr.



TABLE 12: Rates for Steel Fabrication as per the industry standards
	S. No.
	Particulars
	Rates

	For Phase-I

	1
	Rate of Structural steel      
	Rs.57.00 per kg

	2
	Fabrication work including cutting/bending
	Rs.13.00 per kg

	Total
	Rs.70.00 per kg

	For Phase-II & CWIP

	1
	Rate of Structural steel      
	Rs.62.00 per kg

	2
	Fabrication work including cutting/bending
	Rs.15.00 per kg

	Total
	Rs.77.00 per kg





CERTIFICATES FROM RESPECTIVE CONSULTANTS FOR QUANTITY VERIFICATION OF RCC IN FOUNDATION WORKS:
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CERTIFICATE FROM RESPECTIVE CONSULTANTS FOR QUANTITY VERIFICATION OF STEEL USED IN FABRICATION WORKS:
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	PART G
	PHOTOGRAPHS OF THE PLANT
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	PART H
	DISCLAIMER



1. No employee or member of R.K Associates has any direct/ indirect interest in the Project.
2. This report is prepared based on the copies of the documents/ information which interested organization or customer could provide to us out of the standard checklist of documents sought from them and further based on our assumptions and limiting conditions. All such information provided to us has been relied upon and we have assumed that it is true and correct. Verification or cross checking of the documents provided to us has not been done at our end from the originals. If at any time in future it’s found or came to our knowledge that misrepresentation of facts or incomplete or distorted information has been provided to us then this report shall automatically become null & void.
3. This report is a general analysis of the project and not an audit report. All the information gathered is based on the facts seen on the site during survey, verbal discussion & documentary evidence provided by the client and is believed that information given by the company is true best of their knowledge.
4. All observations mentioned in the report is only based on the visual observation and the documents/ data/ information provided by the client. No mechanical/ technical tests, measurements or any design review have been performed or carried out from our side during Project assessment.
5. User of this report should ONLY take this report as an Advisory document from the Financial/ Chartered Engineering firm and it’s specifically advised to the creditor to cross verify the original documents for the facts mentioned in the report which can be availed from the borrowing company directly.
6. In case of any default in loans or the credit facility extended to the borrowing company, R.K Associates shall not be held responsible for whatsoever reason may be and any request for seeking any explanation from the employee/s of R.K Associates will not be entertained at any instance or situation.
7. This Report is prepared by our competent technical team which includes Engineers and financial experts & analysts.
8. This is just an opinion report and doesn’t hold any binding on anyone. It is requested from the concerned Financial Institution which is using this report for taking financial decision on the project that they should consider all the different associated relevant & related factors also before taking any business decision based on the content of this report.
9. All Pages of the report including annexures are signed and stamped from our office. In case any paper in the report is without stamp & signature then this should not be considered a valid paper issued from this office.
10. Defect Liability Period is 30 DAYS. We request the concerned authorized reader of this report to check the contents, data and calculations in the report within this period and intimate us in writing if any corrections are required or in case of any other concern with the contents or opinion mentioned in the report. Corrections only related to typographical, calculation, spelling mistakes will be entertained within the defect liability period. No request for any illegitimate value revision, date change or any other facts & figures changes will be entertained other than the one mentioned above.
11. R.K Associates encourages its customers to give feedback or inform concerns over its services through proper channel at le@rkassociates.org in writing within 30 days of report delivery. After this period no concern/ complaint/ proceedings in connection with the Valuation Services can be entertained due to possible change in situation and condition of the property.
12. Our Data retention policy is of ONE YEAR. After this period, we remove all the concerned records related to the assignment from our repository. No clarification or query can be answered after this period due to unavailability of the data.
13. This Valuation report is governed by our (1) Internal Policies, Processes & Standard Operating Procedures, (2) R.K Associates Quality Policy, (3) Valuation & Survey Best Practices Guidelines formulated by management of R.K Associates, (4) Information input given to us by the customer and (4) Information/ Data/ Facts given to us by our field/ office technical team. Management of R.K Associates never gives acceptance to any unethical or unprofessional practice which may affect fair, correct & impartial assessment and which is against any prevailing law. In case of any indication of any negligence, default, incorrect, misleading, misrepresentation or distortion of facts in the report then it is the responsibility of the user of this report to immediately or atleast within the defect liability period bring all such act into notice of R.K Associates management so that corrective measures can be taken instantly.
14. R.K Associates never releases any report doing alterations or modifications from pen. In case any information/ figure of this report is found altered with pen then this report will automatically become null & void.
15. If this report is prepared for the matter under litigation in any Indian court, no official or employee of R.K Associates will be under any obligation to give in person appearance in the court as a testimony. For any explanation or clarification, only written reply can be submitted on payment of charges by the plaintiff or respondent which will be 10% of the original fees charged where minimum charges will be Rs.15,000/-.

Place	:	New Delhi					FOR INTERNAL USE
Date	:	12.10.2023					SURVEYED BY:  Er. Manas Upmanyu & 
										Er. Arup Banerjee 
Note	:	This report contains 76 pages		PREPARED BY: PE Team
								REVIEWED BY: MA

For R.K Associates     
     					
Project Engineering Team	

DEFECT LIABILITY PERIOD - In case of any query/ issue or escalation you may please contact Incident Manager by writing at valuers@rkassociates.org. We ensure 100% accuracy in the Calculations done, Rates adopted and various other data points & information mentioned in the report but still can’t rule out typing, human errors or any other mistakes. In case you find any mistake, variation, discrepancy or inaccuracy in any data point of the report, please help us by bringing all such points into our notice in writing at valuers@rkassociates.org within 30 days of the report delivery, to get these rectified timely, failing which R.K Associates Valuers Techno Engineering Consultants (P) Ltd. won’t be held responsible for any inaccuracy in any manner. Also, if we will not hear back anything from you within 30 days, we will assume that report is correct in all respect and no further claim of any sort will be entertained thereafter. We would welcome and appreciate your feedback & suggestions in order to improve our services.

COPYRIGHT FORMAT - This report is prepared on the copyright format of R.K Associates Valuers Techno Engineering Consultants (P) Ltd. to serve our clients in the best possible way. Legally no one can copy or distribute this format without prior approval from R.K Associates. It is meant only for the organization as mentioned on the cover page of this report. Distribution or use of this format other than R.K Associates will be seen as unlawful act and necessary legal action can be taken against the defaulter
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Particulars Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 Jul-21 Aug-21 Sep-21 Oct-21 Nov-21 Dec-21

Gross Power Production  3,30,71,048   2,61,03,896   2,49,96,248   2,54,93,541   2,44,97,642   2,35,25,765   1,83,89,042   2,45,66,870   2,46,31,632   2,41,40,868   2,55,95,616   2,45,20,740  

Losses 38,13,047       32,18,690       27,32,858       (29,90,768)     32,02,354       31,88,821       27,45,624       34,46,508       34,62,064       31,76,086       34,04,293       35,07,482      

Power Production 2,92,58,001   2,28,85,206   2,22,63,390   2,25,02,773   2,12,95,288   2,03,36,944   1,56,43,418   2,11,20,362   2,11,69,568   2,09,64,782   2,21,91,323   2,10,13,258  

Power Purchased 6,12,608         11,55,504       56,09,088       35,78,000       17,74,096       23,71,408       30,27,600       27,04,400       37,92,447       43,72,755       44,06,859       48,49,939      

Total Power 2,98,70,609   2,40,40,710   2,78,72,478   2,60,80,773   2,30,69,384   2,27,08,352   1,86,71,018   2,38,24,762   2,49,62,015   2,53,37,537   2,65,98,182   2,58,63,197  

Power Consumption

SMS 2,48,03,328   1,92,86,113   2,29,41,302   2,04,97,452   1,75,19,192   1,75,10,817   1,41,44,503   1,93,76,659   2,04,52,486   2,00,48,455   2,14,30,422   2,08,28,714  

Rolling 31,24,108       27,12,402       28,19,328       29,20,330       26,55,166       26,12,688       23,29,943       26,49,250       24,09,814       28,69,788       27,35,462       27,85,141      

Sponge 13,25,224       12,01,588       14,56,280       12,83,880       11,79,882       11,12,289       8,83,337         11,50,722       11,97,333       14,21,944       14,12,966       12,96,356      

Pollution 3,16,550         5,87,898         3,50,758         10,41,279       14,00,410       11,37,296       9,79,577         3,21,695         5,80,021         6,70,706         7,84,619         6,59,878        

Project & Others 3,01,399         2,52,709         3,04,810         3,37,832         3,14,734         3,35,262         3,33,658         3,26,436         3,22,361         3,26,644         2,34,713         2,93,108        

Total Consumption 2,98,70,609   2,40,40,710   2,78,72,478   2,60,80,773   2,30,69,384   2,27,08,352   1,86,71,018   2,38,24,762   2,49,62,015   2,53,37,537   2,65,98,182   2,58,63,197  

Production Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 Jul-21 Aug-21 Sep-21 Oct-21 Nov-21 Dec-21

SMS 27,962             25,008             26,509             30,029             22,214             22,427             14,287             25,487             22,779             23,181             24,392             23,658            

Rolling 27,797             24,138             26,584             29,602             21,077             20,639             16,806             23,342             20,008             24,425             24,743             24,884            

Sponge 22,042             21,642             23,483             20,720             18,696             19,006             10,197             15,915             15,888             16,746             17,626             19,133            
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Particulars Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22

Gross Power Production  2,72,91,292   1,53,80,352   2,74,96,184   2,59,85,465   2,67,34,684   3,10,06,910   3,50,62,414   4,06,05,256   3,64,94,304   4,10,85,520   3,49,05,256   3,87,33,152  

Losses 35,69,703       20,38,431       36,55,776       34,36,162       34,25,209       41,84,868       40,47,568       40,36,807       38,36,596       41,38,473       41,91,244       40,75,894      

Power Production 2,37,21,589   1,33,41,921   2,38,40,408   2,25,49,303   2,33,09,475   2,68,22,042   3,10,14,846   3,65,68,449   3,26,57,708   3,69,47,047   3,07,14,012   3,46,57,258  

Power Purchased 62,40,576       53,04,820       71,91,840       63,18,416       50,90,892       31,53,504       38,80,216       41,70,748       37,61,676       32,45,680       14,64,784       22,06,920      

Total Power 2,99,62,165   1,86,46,741   3,10,32,248   2,88,67,719   2,84,00,367   2,99,75,546   3,48,95,062   4,07,39,197   3,64,19,384   4,01,92,727   3,21,78,796   3,68,64,178  

Power Consumption

SMS 2,47,11,446   1,49,56,137   2,48,42,191   2,28,43,177   2,23,45,669   2,39,66,570   2,82,50,944   3,32,23,021   2,95,59,684   3,24,94,895   2,52,37,479   2,91,70,801  

Rolling 27,62,480       21,32,473       30,97,576       29,80,966       29,95,089       29,58,347       33,69,946       39,52,963       34,21,464       36,47,085       33,77,011       36,46,322      

Sponge 14,48,772       8,70,767         20,99,025       19,44,391       21,33,794       22,25,924       22,78,247       26,48,449       23,77,501       26,74,177       20,09,384       24,36,317      

Pollution 7,37,981         4,14,768         7,35,579         7,17,455         6,09,319         4,90,252         6,67,455         6,56,387         6,28,829         6,81,264         8,91,755         8,77,968        

Project & Others 3,01,486         2,72,596         2,57,877         3,81,730         3,16,496         3,34,453         3,28,470         2,58,377         4,31,906         6,95,306         6,63,167         7,32,770        

Total Consumption 2,99,62,165   1,86,46,741   3,10,32,248   2,88,67,719   2,84,00,367   2,99,75,546   3,48,95,062   4,07,39,197   3,64,19,384   4,01,92,727   3,21,78,796   3,68,64,178  

Production Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22

SMS 27,019             19,401             27,592             27,732             27,120             28,055             32,537             40,483             36,332             38,509             30,061             31,048            

Rolling 24,838             20,650             27,177             26,927             26,996             27,270             32,186             39,731             33,589             34,418             32,964             32,726            

Sponge 15,356             16,248             26,493             26,139             25,649             27,181             32,283             40,363             34,935             41,225             24,537             32,046            
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SMS

ROLLING 

MILL

MISC. TOTAL DRI POWER MISC. TOTAL PELLET MISC. TOTAL SMS ROLLING DRI MISC. TOTAL

1

Land & Site 

Development

 -   -     3.25      3.25   -   -   11.75    11.75          -    15.00    15.00        -            -         -         -           -    30.00     

2

Civil Work & 

Building

 22.52     29.48    3.71    55.71    30.80     6.63  12.69    50.12    23.49  21.56    45.05  25.37     11.58  16.03  15.00    67.98  218.86   

3

Plant and 

Machinery

 47.82     57.33  23.18  128.33    72.17   55.89  33.61  161.67  124.36        -    124.36  28.35     49.35  57.75        -    135.45  549.81   

4

Miscellaneous 

Assets

 -   -   -          -     -   -   -          -           -         -           -         -            -         -         -           -    -          

5 Contingencies    0.24      0.32    0.11      0.67      2.57     1.56    1.16      5.29      3.70    0.54      4.24    1.34      1.52    1.84    0.38      5.08  15.28     

6 Pre-operatives  -   -   -          -        1.03     0.63    0.46      2.12      1.48    0.22      1.70    0.54      0.61    0.74    0.15      2.04  5.86        

 70.58     87.13  30.25  187.96  106.57   64.71  59.67  230.95  153.03  37.32  190.35  55.60     63.06  76.36  15.53  210.55  819.81 

7

Margin Money 

for Working 

Capital

     1.01     10.08          -       19.72    30.81 

 188.97   241.03  153.03  37.32  190.35  55.60     63.06  76.36  15.53  230.27  850.62  TOTAL COST

PHASE-III

TOTAL

TOTAL PROJECT COST

PHASE-IV

 Source: DPR Report 

S. NO.PARTICULARS

PHASE-I PHASE-II

TOTAL FIXED COST
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Phase-IPhase-IIPhase-IIIPhase-IV Phase-I Phase-II

Phase-III 

(CWIP)

Phase-I Phase-II

Phase-III 

(CWIP)

1 Land 3.25       11.75     15.00      -          30.00      3.25       1.23         -          4.48        3.21       1.09        -         4.30        

Civil Structure 36.01     21.45       7.79         34.18     20.01      7.58      

Foundation Works 19.70     29.96       18.65       15.64     23.87      14.85     

Plant & Machinery 113.25   122.27     29.55       92.61     122.24     29.55     

Steel Fabrication Works 15.07     25.72       35.16       9.34       25.04      34.23     

Miscellaneous Factory Equipment

Electric Installation

Pollution Equipment

Furniture Fixture & Office Equipments

Railway Siding & Wagon Tippler

5 Contingencies 0.67       5.29       4.24       5.08        15.28      -        -          -          -          -        -          -         -         

6 Pre-Operative Expenses -        2.12       1.70       2.04        5.86        0.67       -          -          0.67        -        -          -         -         

7 Margin Money for Working Capital 1.01       10.08     -         19.72      30.81      -        -          -          -          -        -          -         -         

188.97   241.03   190.35    230.27     850.62    187.95   252.65     94.82       535.42     175.50   242.31     86.21      504.02     Total

70.58      

313.01    

4



-        52.01       3.69         55.70       20.52     50.06      -        

133.56     116.13    

3 128.33   161.67   124.36    135.45     549.81    341.02    

Total 

Amount

Amount approved by IE

Total 

Amount

2 55.71     50.12     45.05      67.98      218.86   

S. No. Particulars

Amount Allocated

Total 

Amount

Amount incurred by the 

company
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Sr. 

No

Building Name Floor Type of Structure

Area (in 

sq.mtr.)

Height Floor 

to Floor (in 

mtr.)

Year of 

construction

Rates adopted 

as per IE

(per sq.mtr.)

Total value as 

per IE

IE Comments

1 SMS MAIN SHED GROUND

FOUNDATION AND FLOOR R.C.C , MS 

STRUCTURE COLUMMN TRUSS & 

PERLING & ROOFING PROFILE SHEET 

ROOF

3780 21.14 2019 19,928 ₹              7,53,27,840 ₹     

2 BILLET SHED  GROUND

FOUNDATION AND FLOOR R.C.C , MS 

STRUCTURE COLUMMN TRUSS & 

PERLING & ROOFING PROFILE SHEET 

ROOF

2127.6 15 2019 16,331 ₹              3,47,45,836 ₹     

3 CCM PULPIT GROUND

R.C.C STRUCTURE COLUMN BEAM & 

SLAB , WALL IN BRICK WORK

40.73 4.6 2019 13,346 ₹              5,43,583 ₹           

GROUND 100.8 2

FIRST FLOOR 201.6 4.6

SECOND FLOOR 201.6 4.6

5 VFD PANEL ROOM GROUND

FOUNDATION AND FLOOR R.C.C , MS 

STRUCTURE COLUMMN TRUSS & 

PERLING & ROOFING PROFILE SHEET 

ROOF WALL IN BRICK WORK

111.65 5.4 2019 13,346 ₹              14,90,081 ₹         

6 BAG STORE GROUND

FOUNDATION AND FLOOR R.C.C , MS 

STRUCTURE COLUMMN TRUSS & 

PERLING & ROOFING PROFILE SHEET 

ROOF WALL IN BRICK WORK

263.73 6.8 2018 13,346 ₹              35,19,741 ₹         

GROUND 150.74 5

FIRST FLOOR 139.4 6.3

8 TUNDISH ROOM GROUND

FOUNDATION AND FLOOR R.C.C , MS 

STRUCTURE COLUMMN TRUSS & 

PERLING & ROOFING PROFILE SHEET 

ROOF WALL IN BRICK WORK

62.8 5.4 2019 13,346 ₹              8,38,129 ₹           

9 LAB 1 FIRST FLOOR

R.C.C STRUCTURE COLUMN BEAM & 

SLAB , WALL IN BRICK WORK

10.24 3 2019 9,000 ₹                 92,160 ₹              

Cost taken in the 

documents provided 

is on higherside, and 

Rs.9,000/- per sq.mtr. 

is reasonable cost 

taken by IE

10 LAB 2 FIRST FLOOR 

R.C.C STRUCTURE COLUMN BEAM & 

SLAB , WALL IN BRICK WORK

40 5.35 2020 9,000 ₹                 3,60,000 ₹           

Cost taken in the 

documents provided 

is on higherside, and 

Rs.9,000/- per sq.mtr. 

is reasonable cost 

taken by IE

11 WORK SHOP GROUND

FOUNDATION AND FLOOR R.C.C , MS 

STRUCTURE COLUMMN TRUSS & 

PERLING & ROOFING PROFILE SHEET 

ROOF WALL IN BRICK WORK

194.4 8 2020 13,346 ₹              25,94,462 ₹         

CPWD and market 

rates are adopted of 

the relevant period to 

estimate the cost

7425.29 12,28,68,884 ₹   

1

SLAG CIRCUIT 

CONTROL ROOM

GROUND

R.C.C STRUCTURE COLUMN BEAM & 

SLAB , WALL IN BRICK WORK

187.32 5.6 2020 13,346 ₹              24,99,973 ₹         

CPWD and market 

rates are adopted of 

the relevant period to 

estimate the cost



SMS BUILDING

4

PANEL AND CONTROL 

BUILDING

7 LRF BUILDING

R.C.C STRUCTURE COLUMN BEAM & 

SLAB , WALL IN BRICK WORK WITH 

R.C.C TRUNCH

2019

R.C.C STRUCTURE COLUMN BEAM & 

SLAB , WALL IN BRICK WORK

2018

 CPWD and market 

rates are adopted of 

the relevant period to 

estimate the cost 

13,45,277 ₹         

20,11,776 ₹         

SLAG CIRCUIT

13,346 ₹             

13,346 ₹             
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1 ROLLING MILL SHED GROUND

FOUNDATION AND FLOOR R.C.C , MS 

STRUCTURE COLUMMN TRUSS & 

PERLING & ROOFING PROFILE SHEET 

ROOF

3477.83 17.83 2018-19 16,331 ₹              5,67,96,442 ₹     

2 ROLLING MILL SHED GROUND

FOUNDATION AND FLOOR R.C.C , MS 

STRUCTURE COLUMMN TRUSS & 

PERLING & ROOFING PROFILE SHEET 

ROOF

3862.8 17.83 2018-19 16,331 ₹              6,30,83,387 ₹     

3 ROLLING MILL SHED GROUND

FOUNDATION AND FLOOR R.C.C , MS 

STRUCTURE COLUMMN TRUSS & 

PERLING & ROOFING PROFILE SHEET 

ROOF

3477.83 17.83 2018-19 16,331 ₹              5,67,96,442 ₹     

4 ROLLING MILL SHED GROUND

FOUNDATION AND FLOOR R.C.C , MS 

STRUCTURE COLUMMN TRUSS & 

PERLING & ROOFING PROFILE SHEET 

ROOF

1136.25 17.83 2018-19 16,331 ₹              1,85,56,099 ₹     

5

AIR HANDLING UNIT 

ROOM

GROUND

FOUNDATION COLUMMN BEAM  AND 

FLOOR R.C.C , MS STRUCTURE  TRUSS & 

PERLING & ROOFING PROFILE SHEET 

ROOF WALL IN BRICK WORK

52.89 4 2020 13,346 ₹              7,05,870 ₹           

6

EAST SIDE PANEL 

ROOM 

GROUND

R.C.C STRUCTURE COLUMN BEAM & 

SLAB , WALL IN BRICK WORK WITH 

R.C.C TRUNCH

69.6 2.65 2021 13,346 ₹              9,28,882 ₹           

7

EAST SIDE PANEL 

ROOM 

FIRST FLOOR

R.C.C STRUCTURE COLUMN BEAM & 

SLAB , WALL IN BRICK WORK

139.68 4.13 2021 13,346 ₹              18,64,169 ₹         

GROUND

R.C.C STRUCTURE COLUMN BEAM & 

SLAB , WALL IN BRICK WORK WITH 

R.C.C TRUNCH

4.3 2021

FIRST FLOOR

R.C.C STRUCTURE COLUMN BEAM & 

SLAB , WALL IN BRICK WORK

4.1 2021

9

BLOCK MILL PANEL 

AND CONTROL 

ROOM

GROUND

R.C.C STRUCTURE COLUMN BEAM & 

SLAB , WALL IN BRICK WORK WITH 

R.C.C TRUNCH

75.42 3.65 2020 13,346 ₹              10,06,555 ₹         

10 CNC MACHINE ROOM GROUND

FOUNDATION COLUMMN BEAM  AND 

FLOOR R.C.C , MS STRUCTURE  TRUSS & 

PERLING & ROOFING PROFILE SHEET 

ROOF WALL IN BRICK WORK

104 2.75 2020 13,346 ₹              13,87,984 ₹         

11 LAB GROUND

R.C.C STRUCTURE COLUMN BEAM & 

SLAB , WALL IN BRICK WORK

37.38 3.2 2021 13,346 ₹              4,98,873 ₹           

12 PANEL ROOM ON LAB FIRST FLOOR

R.C.C STRUCTURE COLUMN BEAM & 

SLAB , WALL IN BRICK WORK

51.11 3.8 2021 13,346 ₹              6,82,114 ₹           

13

REHEATING 

FURNANCE SHED

GROUND

FOUNDATION AND FLOOR R.C.C , MS 

STRUCTURE COLUMMN TRUSS & 

PERLING & ROOFING PROFILE SHEET 

ROOF

454.15 8 2018 11,000 ₹              49,95,650 ₹         

Cost taken in the 

documents provided 

is on higherside, and 

Rs.11,000/- per 

sq.mtr. is reasonable 

cost taken by IE

13518.36 21,50,35,406 ₹   

ROLLING MILL SHED & BUILDING

CPWD and market 

rates are adopted of 

the relevant period to 

estimate the cost

WEST ECR PANEL 

ROOM

579.42



8 77,32,939 ₹          13,346 ₹             
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1 METER ROOM GROUND

R.C.C STRUCTURE COLUMN BEAM & 

SLAB , WALL IN BRICK WORK

10.56 3 2021 13,000 ₹              1,37,280 ₹           

Cost taken in the 

documents provided 

is on higherside, and 

Rs.13,000/- per 

sq.mtr. is reasonable 

cost taken by IE

2

CEMENT STORAGE 

SHED 1

GROUND

FOUNDATION AND FLOOR R.C.C , MS 

STRUCTURE COLUMMN TRUSS & 

PERLING & ROOFING PROFILE SHEET 

ROOF

170.355 4.8 2020 - ₹                     - ₹                     

At the time of site 

survey the said 

building was not 

present, some 

construction work 

was going on. Hence, 

we are not 

considering it

3

CEMENT STORAGE 

SHED 2

GROUND

FOUNDATION AND FLOOR R.C.C , MS 

STRUCTURE COLUMMN TRUSS & 

PERLING & ROOFING PROFILE SHEET 

ROOF

163.035 4.8 2018 13,346 ₹              21,75,938 ₹         

FIRST FLOOR 138.69 2 2019

SECOND FLOOR 277.38 4.6 2020

5 R.C.C PANEL ROOM  GROUND

FOUNDATION COLUMMN BEAM  AND 

FLOOR R.C.C , MS STRUCTURE  TRUSS & 

PERLING & ROOFING PROFILE SHEET 

ROOF WALL IN BRICK WORK

32.96 3 2020 13,346 ₹              4,39,899 ₹           

6

GUARD ROOM MAIN 

GATE 

GROUND

R.C.C STRUCTURE COLUMN BEAM & 

SLAB , WALL IN BRICK WORK

41.5 3.3 2018 13,346 ₹              5,53,859 ₹           

834.48 88,59,847 ₹         

21965.45 34,92,64,109 ₹   

Notes:

1.Cost assessment is done based on general cost analysis and not based on detailed cost estimation using BOQ method

CPWD and market 

rates are adopted of 

the relevant period to 

estimate the cost

2. Cost assessment is mainly done based on the visual observation & appearance and the data provided by the company. We have not carried out any structural assessment or stability study; nor 

carried out any physical test to assess structural & material quality & strength.



TOTAL

4 SUB STATION

R.C.C STRUCTURE COLUMN BEAM & 

SLAB , WALL IN BRICK WORK

13,346 ₹              55,52,870 ₹         

MISCELLENEOUS
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S.No. Units Grade of concrete

 RCC

in cu.mtr 

 Rate per 

cu.mtr. of 

RCC as per 

GIL 

Amount

Rates taken as per 

industry standards

Total Value as per 

IE

1 Basement - 2 Nos M-25 1,101.76     17,642 ₹          1,94,37,305 ₹      14,000 ₹                    1,54,24,683 ₹          

2 11 KVA Cable Rack Foundation M-25 5.91             17,642 ₹          1,04,273 ₹            14,000 ₹                    82,747 ₹                   

3 CCM Billet Conveyor to Rmil M-25 52.00          17,642 ₹          9,17,384 ₹            14,000 ₹                    7,28,000 ₹                

4 CCM Foundation M-25 686.33        17,642 ₹          1,21,08,234 ₹      14,000 ₹                    96,08,620 ₹              

5 LRF Support Structure & Foundation M-25 290.19        17,642 ₹          51,19,532 ₹         14,000 ₹                    40,62,660 ₹              

6 LRF Pump Foundation M-25 2.66             17,642 ₹          46,928 ₹               14,000 ₹                    37,240 ₹                   

7 LRF Water Tank M-25 14.97          17,642 ₹          2,64,101 ₹            14,000 ₹                    2,09,580 ₹                

8 Water Complex & Pump house M-25 1,072.60     17,642 ₹          1,89,22,862 ₹      14,000 ₹                    1,50,16,442 ₹          

9 Oxyzen tank & Distribution system M-25 72.50          17,642 ₹          12,79,045 ₹         14,000 ₹                    10,15,000 ₹              

10 Scale Pit at CCM M-25 37.39          17,642 ₹          6,59,634 ₹            14,000 ₹                    5,23,460 ₹                

11 Silicat Tank & Ladle Ramming Pit M-25 23.57          17,642 ₹          4,15,822 ₹            14,000 ₹                    3,29,980 ₹                

12 SMS Trenches M-25 228.91        17,642 ₹          40,38,430 ₹         14,000 ₹                    32,04,740 ₹              

13 Overhead Water Tank M-25 240.00        17,642 ₹          42,34,080 ₹         14,000 ₹                    33,60,000 ₹              

14 Transformer Foundation  M-25 0.60             17,642 ₹          10,585 ₹               14,000 ₹                    8,400 ₹                      

15 Sponge Feeding System M-25 31.84          17,642 ₹          5,61,721 ₹            14,000 ₹                    4,45,760 ₹                

16 Retaining Wall near 5&6th Furnace M-25 14.52          17,642 ₹          2,56,162 ₹            14,000 ₹                    2,03,280 ₹                

3,875.76     6,83,76,098 ₹      5,42,60,593 ₹          

1 Crusher Building M-25 116.00        17,642 ₹          20,46,472 ₹         14,000 ₹                    16,24,000 ₹              

2 Separation Building  M-25 298.53        17,642 ₹          52,66,666 ₹         14,000 ₹                    41,79,420 ₹              

3 Screen House  M-25 101.00        17,642 ₹          17,81,842 ₹         14,000 ₹                    14,14,000 ₹              

4 Poduct storage building M-25 184.50        17,642 ₹          32,54,949 ₹         14,000 ₹                    25,83,000 ₹              

5 Trustle Foundation M-25 152.00        17,642 ₹          26,81,584 ₹         14,000 ₹                    21,28,000 ₹              

6 Transfer Tower -01 & 2 M-25 41.00          17,642 ₹          7,23,322 ₹            14,000 ₹                    5,74,000 ₹                

7 Slag Goliath Crane M-25 105.00        17,642 ₹          18,52,410 ₹         14,000 ₹                    14,70,000 ₹              

8 Ground Hopper M-25 265.50        17,642 ₹          46,83,951 ₹         14,000 ₹                    37,17,000 ₹              

9 Slag Feeding System M-25 48.00          17,642 ₹          8,46,816 ₹            14,000 ₹                    6,72,000 ₹                

10 Jaw Crusher M-25 49.90          17,642 ₹          8,80,336 ₹            14,000 ₹                    6,98,600 ₹                

1,361.43     2,40,18,348 ₹      1,90,60,020 ₹          

CIVIL WORK| FOUNDATION



SLAG CIRCUIT



SMS SECTION
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1

Bar Handling System

M-25 912.06        17,642 ₹          1,60,90,563 ₹      14,000 ₹                    1,27,68,840 ₹          

2

Bar Transfer System 2 Nos

M-25 25.64          17,642 ₹          4,52,341 ₹            14,000 ₹                    3,58,960 ₹                

3

Bending Station- 6 Nos

M-25 373.00        17,642 ₹          65,80,466 ₹         14,000 ₹                    52,22,000 ₹              

4

Bar Bending & Bar Transfer 

Foundation

M-25 23.01          17,642 ₹          4,05,942 ₹            14,000 ₹                    3,22,140 ₹                

5

Wire rod Mill 

M-25 914.00        17,642 ₹          1,61,24,788 ₹      14,000 ₹                    1,27,96,000 ₹          

6

2 Staand Block with Treanches with 

Lubrication station in Mill-1

M-25 86.00          17,642 ₹          15,17,212 ₹         14,000 ₹                    12,04,000 ₹              

7

CNC Machine Foundation

M-25 47.00          17,642 ₹          8,29,174 ₹            14,000 ₹                    6,58,000 ₹                

8

Automatic Cooling Bed

M-25 550.00        17,642 ₹          97,03,100 ₹         14,000 ₹                    77,00,000 ₹              

9

Filteration System with water Tank

M-25 260.13        17,642 ₹          45,89,213 ₹         14,000 ₹                    36,41,820 ₹              

10

Lubrication Tank 4 Nos

M-25 106.00        17,642 ₹          18,70,052 ₹         14,000 ₹                    14,84,000 ₹              

11

Water Tank 2 Nos 

M-25 332.00        17,642 ₹          58,57,144 ₹         14,000 ₹                    46,48,000 ₹              

12

Transformer Foundation (4Nos)

M-25 29.46          17,642 ₹          5,19,733 ₹            14,000 ₹                    4,12,440 ₹                

13

Rolling Mill 16" Mill Foundation

M-25 92.50          17,642 ₹          16,31,885 ₹         14,000 ₹                    12,95,000 ₹              

14

Scale Pit & Drain

M-25 4.30             17,642 ₹          75,914 ₹               14,000 ₹                    60,242 ₹                   

15

Torkari Machine Foundation & Misc 

Work

M-25 10.10          17,642 ₹          1,78,184 ₹            14,000 ₹                    1,41,400 ₹                

16

Pre Pinch- Mill 1

M-25 6.75             17,642 ₹          1,19,084 ₹            14,000 ₹                    94,500 ₹                   

17

Post Pinch- Mill 1

M-25 6.75             17,642 ₹          1,19,084 ₹            14,000 ₹                    94,500 ₹                   

18

Continuous Shear- Mill 1

M-25 16.69          17,642 ₹          2,94,445 ₹            14,000 ₹                    2,33,660 ₹                

19

Tail Breaker- Mill 1

M-25 9.30             17,642 ₹          1,64,071 ₹            14,000 ₹                    1,30,200 ₹                

20

Water Trough- Mill 1

M-25 10.23          17,642 ₹          1,80,478 ₹            14,000 ₹                    1,43,220 ₹                

21

4 Staand Block with Treanches with 

Lubrication station in Mill-2

M-25 250.30        17,642 ₹          44,15,793 ₹         14,000 ₹                    35,04,200 ₹              

22

Pre Pinch- Mill 2

M-25 6.75             17,642 ₹          1,19,084 ₹            14,000 ₹                    94,500 ₹                   

23

Post Pinch- Mill 2

M-25 6.75             17,642 ₹          1,19,084 ₹            14,000 ₹                    94,500 ₹                   

24

Continuous Shear- Mill 2

M-25 21.80          17,642 ₹          3,84,596 ₹            14,000 ₹                    3,05,200 ₹                

25

Tail Breaker- Mill 2

M-25 12.69          17,642 ₹          2,23,877 ₹            14,000 ₹                    1,77,660 ₹                

26

Pinch Roll 3rd

M-25 2.00             17,642 ₹          35,284 ₹               14,000 ₹                    28,000 ₹                   

27

Lube Tank Near Tail Breaker Mill-2

M-25 12.50          17,642 ₹          2,20,525 ₹            14,000 ₹                    1,75,000 ₹                

28

Lube Tank Near TMT Box Mill-2

M-25 12.50          17,642 ₹          2,20,525 ₹            14,000 ₹                    1,75,000 ₹                

29

Billet Transfer Trolly System

M-25 5.86             17,642 ₹          1,03,382 ₹            14,000 ₹                    82,040 ₹                   

30

Water Trough- Mill 2

M-25 14.26          17,642 ₹          2,51,575 ₹            14,000 ₹                    1,99,640 ₹                

31

Rolling Mill Treanch for water 

Distribution System

M-25 6.11             17,642 ₹          1,07,793 ₹            14,000 ₹                    85,540 ₹                   

32

Cable Treanch

M-25 35.50          17,642 ₹          6,26,291 ₹            14,000 ₹                    4,97,000 ₹                

33

Rmill Flooring For Machine Foundation

M-25 260.00        17,642 ₹          45,86,920 ₹         14,000 ₹                    36,40,000 ₹              

4,461.94     7,87,17,598 ₹      6,24,67,202 ₹          

17,11,12,045 ₹    13,57,87,815 ₹        

1 RMC Plant M-25 56.03          17,642 ₹          9,88,481 ₹            14,000 ₹                    7,84,420 ₹                

2 132 KVA Tower & Switchyard Foundation M-25 251.90        17,642 ₹          44,44,020 ₹         14,000 ₹                    35,26,600 ₹              

3 Effuliant Treatment Plant (ETP) M-25 280.00        17,642 ₹          49,39,760 ₹         14,000 ₹                    39,20,000 ₹              

4 Weigh Bridges  (2 Nos) M-25 136.63        17,642 ₹          24,10,386 ₹         14,000 ₹                    19,12,788 ₹              

724.56        1,27,82,647 ₹      1,01,43,808 ₹          

1 LRF Pollution System M-25 36.23          17,642 ₹          6,39,210 ₹            14,000 ₹                    5,07,252 ₹                

2 SMS Pollution System-1&2 M-25 537.53        17,642 ₹          94,83,126 ₹         14,000 ₹                    75,25,438 ₹              

3 Dust Silo M-25 23.35          17,642 ₹          4,11,941 ₹            14,000 ₹                    3,26,900 ₹                

4 Slag Circuit Pollution System M-25 148.29        17,642 ₹          26,16,203 ₹         14,000 ₹                    20,76,116 ₹              

745.41        1,31,50,480 ₹      1,04,35,706 ₹          

2,59,33,127 ₹      2,05,79,513 ₹          

19,70,45,171 ₹    15,63,67,328 ₹        

1. As per GIL personals, all the RCC work is done of M25 Design Mix Concrete only.

2. Cost assessment is done based on the rates adopted as per the industry standards. For calculation, please refer to the table no. 10 below.

3. Cost assessment is mainly done based on the visual observation & appearance and the data the company officials provided. We have not carried out any 

structural design, assessment or stability study; nor carried out any physical tests to assess structural & material quality and strength.

ROLLING MILL

Notes:



GRAND TOTAL



MISCELLENEOUS

POLLUTION EQUIPMENT

TOTAL

TOTAL
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S. 

No

STEEL USED IN FABRICATIONS Qty in MT

 Rate taken as 

per GIL 

Amount

 Rates Taken 

As per Industry 

 Total Value as per 

IE 

1WIRE ROD MILL 126.21              77,445 ₹          97,74,250 ₹         70,000 ₹               88,34,625 ₹             

2Bar Handling System 78.14                77,445 ₹          60,51,866 ₹         70,000 ₹               54,70,084 ₹             

3Bending Station- 6 Nos 16.33                77,445 ₹          12,65,062 ₹         70,000 ₹               11,43,448 ₹             

4Bar Bending & Bar Transfer  12.14                77,445 ₹          9,40,182 ₹            70,000 ₹               8,49,800 ₹                

5

2 Staand Block with Treanches with 

Lubrication station in Mill-1

6.40                   77,445 ₹          4,95,850 ₹            70,000 ₹               4,48,183 ₹                

6Automatic Cooling Bed 50.05                77,445 ₹          38,75,850 ₹         70,000 ₹               35,03,254 ₹             

7Filteration System with water Tank 1.90                   77,445 ₹          1,47,005 ₹            70,000 ₹               1,32,873 ₹                

8Scale Pit & Drain 1.78                   77,445 ₹          1,37,465 ₹            70,000 ₹               1,24,250 ₹                

9Tail Breaker- Mill 1 0.99                   77,445 ₹          76,825 ₹               70,000 ₹               69,440 ₹                   

10

4 Staand Block with Treanches with 

Lubrication station in Mill-2

10.61                77,445 ₹          8,21,526 ₹            70,000 ₹               7,42,550 ₹                

2,35,85,881 ₹      2,13,18,506 ₹          

111 KVA Cable Rack Foundation 36.26                77,445 ₹          28,07,844 ₹         70,000 ₹               25,37,919 ₹             

2CCM Billet Conveyor to Rolling Mill 5.00                   77,445 ₹          3,87,225 ₹            70,000 ₹               3,50,000 ₹                

3CCM Foundation 87.55                77,445 ₹          67,79,947 ₹         70,000 ₹               61,28,172 ₹             

4WATER COMPLEX (60MT) 47.33                77,445 ₹          36,65,472 ₹         70,000 ₹               33,13,100 ₹             

5Sponge Feeding System 65.01                77,445 ₹          50,35,009 ₹         70,000 ₹               45,50,980 ₹             

1,86,75,498 ₹      1,68,80,171 ₹          

1Crusher Building 63.41                77,445 ₹          49,10,400 ₹         70,000 ₹               44,38,350 ₹             

2Separation Building  148.53              77,445 ₹          1,15,02,906 ₹      70,000 ₹               1,03,97,100 ₹          

6Screen House  78.18                77,445 ₹          60,54,263 ₹         70,000 ₹               54,72,250 ₹             

4Poduct storage building 160.13              77,445 ₹          1,24,01,036 ₹      70,000 ₹               1,12,08,890 ₹          

5Trustle Foundation & Conveyor  217.80              77,445 ₹          1,68,67,134 ₹      70,000 ₹               1,52,45,650 ₹          

6Transfer Tower -01 & 2 30.66                77,445 ₹          23,74,386 ₹         70,000 ₹               21,46,130 ₹             

7Goliath Crane Erection & Old Scrap  11.27                77,445 ₹          8,72,805 ₹            70,000 ₹               7,88,900 ₹                

8Ground Hopper 21.46                77,445 ₹          16,61,970 ₹         70,000 ₹               15,02,200 ₹             

9SLAG FEEDING SYSTEM 35.00                77,445 ₹          27,10,575 ₹         70,000 ₹               24,50,000 ₹             

10Jaw Crusher 22.68                77,445 ₹          17,56,453 ₹         70,000 ₹               15,87,600 ₹             

6,11,11,927 ₹      5,52,37,070 ₹          

1Slag Circuit Pollution System 197.77              77,445 ₹          1,53,16,143 ₹      70,000 ₹               1,38,43,760 ₹          

2LRF Bagfilter 19.74                77,445 ₹          15,28,764 ₹         70,000 ₹               13,81,800 ₹             

3POLLUTION SYSTEM SMS 307.53              77,445 ₹          2,38,16,429 ₹      70,000 ₹               2,15,26,890 ₹          

4Dust Silo and Pipe Line SMS 86.19                77,445 ₹          66,74,985 ₹         70,000 ₹               60,33,300 ₹             

4,73,36,320 ₹      4,27,85,750 ₹          

15,07,09,626 ₹    13,62,21,497 ₹        

Notes:

1. Cost assessment is done based on the rates adopted as per the industry standards. For calculation, please refer to the table no. 

12 below.

2. Cost assessment is mainly done based on the visual observation & appearance and the data the company officials provided. 

We have not carried out any structural design, assessment or stability study; nor carried out any physical tests to assess structural 

& material quality and strength.

STEEL USED IN FABRICATIONS



ROLLING MILL



TOTAL STEEL USED IN FABRICATION



POLLUTION EQUIPMENTS

SMS

SLAG CIRCUIT
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Sr. 

No.

Building name Floor Type of structure 

Area ( in 

sq.mtr.)

Height floor 

to floor ( in 

mtr.)

Year of 

construction

Rates 

adopted as 

per IE

(per sq.mtr.)

Total value as 

per IE

IE Comments

1 RICE HUSK SHED GROUND

FOUNDATION COLUMMN BEAM  

AND FLOOR R.C.C , MS 

STRUCTURE  TRUSS & PERLING & 

ROOFING PROFILE SHEET ROOF 

WALL IN BRICK WORK

3232 14.6 2022 18,209 ₹          ₹   5,88,52,430 

 CPWD and market rates 

are adopted of the 

relevant period to 

estimate the cost 

2 BED MATERIAL SHED GROUND

FOUNDATION AND FLOOR R.C.C , 

MS STRUCTURE COLUMMN 

TRUSS & PERLING & ROOFING 

PROFILE SHEET ROOF

74.8 4.5 2022 2,500 ₹            ₹         1,87,000 

 Rates adopted by GIL 

seems to be on a higher 

side, and Rs.2,500/- per 

sq.mtr. is reasonable as 

per IE 

3

AIR PRESSURIZATION 

SYSTEM BUILDING 1

GROUND

R.C.C STRUCTURE COLUMN 

BEAM & SLAB , WALL IN BRICK 

WORK

104 6.3 2022 14,046 ₹          ₹       14,60,784 

 Rates adopted by GIL 

seems to be on a higher 

side, and Rs.14,046/- per 

sq.mtr. is reasonable as 

per IE 

4

AIR PRESSURIZATION 

SYSTEM BUILDING 2

GROUND

R.C.C STRUCTURE COLUMN 

BEAM & SLAB , WALL IN BRICK 

WORK

104 6.3 2022 14,046 ₹          ₹       14,60,784 

 Rates adopted by GIL 

seems to be on a higher 

side, and Rs.14,046/- per 

sq.mtr. is reasonable as 

per IE 

5 MAINTENANCE SHED GROUND

FOUNDATION AND FLOOR R.C.C , 

MS STRUCTURE COLUMMN 

TRUSS & PERLING & ROOFING 

PROFILE SHEET ROOF

117.41 6.3 2022 850 ₹                ₹            99,799 

 Rates adopted by GIL 

seems to be on a higher 

side, and Rs.850/- per 

sq.mtr. is reasonable as 

per IE 

6 COMPRESOR ROOM

FIRST 

FLOOR

R.C.C STRUCTURE COLUMN 

BEAM & SLAB , WALL IN BRICK 

WORK

261.45 4.6 2022 14,046 ₹          ₹       36,72,327 

 Rates adopted by GIL 

seems to be on a higher 

side, and Rs.14,046/- per 

sq.mtr. is reasonable as 

per IE 

3893.66 6,57,33,123 ₹    

1 COAL SHED GROUND

FOUNDATION COLUMMN BEAM  

AND FLOOR R.C.C , MS 

STRUCTURE  TRUSS & PERLING & 

ROOFING PROFILE SHEET ROOF 

WALL IN R.C.C WITH BUTERESS

4260 24.37 2022 26,000 ₹         11,07,60,000 ₹  

 Rates adopted by GIL 

seems to be on a higher 

side, and Rs.26,000/- per 

sq.mtr. is reasonable as 

per IE 

GROUND

R.C.C STRUCTURE COLUMN 

BEAM & SLAB , WALL IN BRICK 

WORK

84.7 3.8 2022

FIRST 

FLOOR

R.C.C STRUCTURE COLUMN 

BEAM & SLAB , WALL IN BRICK 

WORK

84.7 3.8 2022

SECOND 

FLOOR

R.C.C STRUCTURE COLUMN 

BEAM & SLAB , WALL IN BRICK 

WORK

84.7 3.8 2022

4514.1 11,47,74,526 ₹  

POWER PLANT

MISCELLENEOUS

15,799 ₹         40,14,526 ₹        

 CPWD and market rates 

are adopted of the 

relevant period to 

estimate the cost 



WAGON TRIPPLER MCC 

BUILDING 

2
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1201.166 1,96,34,517 ₹        

9608.93 20,01,42,166 ₹      

1.Cost assessment is done based on general cost analysis and not based on detailed cost estimation using BOQ method

2. Cost assessment is mainly done based on the visual observation & appearance and the data provided by the company. We have not carried out any structural assessment or 

stability study; nor carried out any physical test to assess structural & material quality & strength.

TOTAL

CABLE 

CELLER 

GROUND 

FLOOR

FIRST 

FLOOR 

SECOND 

FLOOR 

MUMTY

Notes:

6.56

R.C.C STRUCTURE FRAME ,WALL 

IN  BRICK , R.C.C  SLAB

15 202.84

1,51,85,403.75 ₹   

SPONGE 600 TPD

245.83 15

202.84 15

245.83

2022

600TPD CONTROL 

ROOM

1 16,518 ₹        

CPWD and market rates 

are adopted of the 

relevant period to 

estimate the cost

79.97 15

21.98 10

39.95

79.97

FIRST 

FLOOR 



3

RMHS ROOM 2

R.C.C STRUCTURE FRAME ,WALL 

IN  BRICK , R.C.C  SLAB

CABLE 

CELLER 

GROUND 

FLOOR

81.94954 16.4

GROUND 

FLOOR

D G ROOM 2022

R.C.C STRUCTURE FRAME ,WALL 

IN  BRICK AND SHED IN PROFILE 

SHEET 



15 33,01,820 ₹            

11,47,293.50 ₹      

8.2

2022 16,518 ₹        

14,000 ₹        

Rates adopted by GIL 

seems to be on a higher 

side, and Rs.14,000/- per 

sq.mtr. is reasonable as 

per IE
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S.No. Units Grade of concrete

 RCC

in cu.mtr 

 Rate per 

cu.mtr. of 

RCC as per 

GIL 

Amount

Rates taken 

as per 

industry 

standards

Total Value as per 

IE

1 KILN INLET BUILDING (K.I.B.) M-25 305.00        18,200 ₹    55,51,000 ₹         14,500 ₹       44,22,500 ₹           

2 KILN STATION-A M-25 637.50        18,200 ₹    1,16,02,500 ₹      14,500 ₹       92,43,750 ₹           

3 KILN STATION-B M-25 1,430.00     18,200 ₹    2,60,26,000 ₹      14,500 ₹       2,07,35,000 ₹        

4 KILN STATION-C M-25 520.00        18,200 ₹    94,64,000 ₹         14,500 ₹       75,40,000 ₹           

5 KILN STATION-D M-25 610.00        18,200 ₹    1,11,02,000 ₹      14,500 ₹       88,45,000 ₹           

6 KILN MAINTENANCE PLATFORM  M-25 39.00           18,200 ₹    7,09,800 ₹            14,500 ₹       5,65,500 ₹              

7 KILN COOLER TRANSFER BUILDING M-25 288.95        18,200 ₹    52,58,890 ₹         14,500 ₹       41,89,775 ₹           

8 COOLER STATION-A M-25 212.20        18,200 ₹    38,62,040 ₹         14,500 ₹       30,76,900 ₹           

9 COOLER STATION-B M-25 239.50        18,200 ₹    43,58,900 ₹         14,500 ₹       34,72,750 ₹           

10 COOLER DISCHARGE BIN M-25 58.00           18,200 ₹    10,55,600 ₹         14,500 ₹       8,41,000 ₹              

11 WATER / COOLER THROUGH M-25 163.50        18,200 ₹    29,75,700 ₹         14,500 ₹       23,70,750 ₹           

12

WATER COMPLEX , COOLING TOWER & 

PUMP HOUSE

M-25 123.00        18,200 ₹    22,38,600 ₹         14,500 ₹       17,83,500 ₹           

13 PRODUCT SEPARATION BIN & I-BIN M-25 278.77        18,200 ₹    50,73,614 ₹         14,500 ₹       40,42,165 ₹           

14 PRODUCT STORAGE BIN M-25 608.90        18,200 ₹    1,10,81,980 ₹      14,500 ₹       88,29,050 ₹           

15 DAYBIN M-25 720.38        18,200 ₹    1,31,10,916 ₹      14,500 ₹       1,04,45,510 ₹        

16 IRON  CRUSHER AND SCREEN BIN M-25 352.50        18,200 ₹    64,15,500 ₹         14,500 ₹       51,11,250 ₹           

17 COAL CRUSHER AND SCREEN BIN M-25 343.58        18,200 ₹    62,53,156 ₹         14,500 ₹       49,81,910 ₹           

18 IRON/ COAL GORUND HOPPER  M-25 358.50        18,200 ₹    65,24,700 ₹         14,500 ₹       51,98,250 ₹           

19 IRON ORE BUNKER BIN M-25 52.48           18,200 ₹    9,55,136 ₹            14,500 ₹       7,60,960 ₹              

20 CHAR SEPARATION BIN M-25 103.50        18,200 ₹    18,83,700 ₹         14,500 ₹       15,00,750 ₹           

21 TRANSFORMER FOUNDATION M-25 6.75             18,200 ₹    1,22,850 ₹            14,500 ₹       97,875 ₹                 

22

PRODUCT CIRCUIT (TRANSFER HOUSE & 

CONVEYOUR SYSTEM )

M-25 446.27        18,200 ₹    81,22,114 ₹         14,500 ₹       64,70,915 ₹           

23 SPONGE CONVEYOR M-25 31.84           18,200 ₹    5,79,488 ₹            14,500 ₹       4,61,680 ₹              

24 DUCT SUPPORT WHRB TO PSB M-25 25.00           18,200 ₹    4,55,000 ₹            14,500 ₹       3,62,500 ₹              

25 DUCT SUPPORT ESP TO CHIMNEY M-25 15.00           18,200 ₹    2,73,000 ₹            14,500 ₹       2,17,500 ₹              

26 ABC FAN M-25 38.00           18,200 ₹    6,91,600 ₹            14,500 ₹       5,51,000 ₹              

27 CB FAN M-25 26.00           18,200 ₹    4,73,200 ₹            14,500 ₹       3,77,000 ₹              

28 OIL TANK M-25 3.50             18,200 ₹    63,700 ₹               14,500 ₹       50,750 ₹                 

29 ABC TANK & PUMP STRUCTURE M-25 53.78           18,200 ₹    9,78,796 ₹            14,500 ₹       7,79,810 ₹              

30 AIR RECEIVER FOUNDATION M-25 5.56             18,200 ₹    1,01,192 ₹            14,500 ₹       80,620 ₹                 

31 SCRUBBER PIT M-25 18.21           18,200 ₹    3,31,422 ₹            14,500 ₹       2,64,045 ₹              

32 BACKFLOW PIT M-25 8.28             18,200 ₹    1,50,696 ₹            14,500 ₹       1,20,060 ₹              

33 OVERSIZE PIT M-25 9.08             18,200 ₹    1,65,256 ₹            14,500 ₹       1,31,660 ₹              

34 COMPRESSOR  FOUNDATION M-25 17.93           18,200 ₹    3,26,326 ₹            14,500 ₹       2,59,985 ₹              

35 SILO NEAR IBIN M-25 18.48           18,200 ₹    3,36,336 ₹            14,500 ₹       2,67,960 ₹              

36

PUMP FOUNDATION NEAR COOLER 

STATION B

M-25 11.80           18,200 ₹    2,14,760 ₹            14,500 ₹       1,71,100 ₹              

TOAL SPONGE 600 TPD  8,180.74     14,88,89,468 ₹    11,86,20,730 ₹      

FOUNDATION (POWER PLANT & SPONGE)

SPONGE- 600TPD 
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1  WASTE HEAT RECOVERY BOILER  (WHRB) M-25 297.00        18,200 ₹    54,05,400 ₹         14,500 ₹       43,06,500 ₹           

2 TURBINE FOUNDATION M-25 933.10        18,200 ₹    1,69,82,420 ₹      14,500 ₹       1,35,29,950 ₹        

3 AMONIA STORAGE TANK M-25 21.33           18,200 ₹    3,88,206 ₹            14,500 ₹       3,09,285 ₹              

4 CHILLER PLANT M-25 68.61           18,200 ₹    12,48,702 ₹         14,500 ₹       9,94,845 ₹              

5 LIME STONE BUNKER M-25 19.31           18,200 ₹    3,51,442 ₹            14,500 ₹       2,79,995 ₹              

6 ACID STORAGE TANK  M-25 20.66           18,200 ₹    3,76,012 ₹            14,500 ₹       2,99,570 ₹              

7 PA FAN FOUNDATION M-25 41.95           18,200 ₹    7,63,490 ₹            14,500 ₹       6,08,275 ₹              

8

STEAM HEADER & PIPE LINE SUPPORT 

FOUNATION

M-25 44.76           18,200 ₹    8,14,632 ₹            14,500 ₹       6,49,020 ₹              

9

COOLING TOWER TO CONDENCER PIPE 

LINE SUPPORT SYSTEM

M-25 46.47           18,200 ₹    8,45,754 ₹            14,500 ₹       6,73,815 ₹              

10 CABLE RAKE SUPPORT FOUNDATION M-25 3.36             18,200 ₹    61,152 ₹               14,500 ₹       48,720 ₹                 

11

SUPPORT STRUCTURE & DISTRIBUTION 

SYSTEM OF AIR PRESSURIZATION SYSTEM

M-25 3.53             18,200 ₹    64,246 ₹               14,500 ₹       51,185 ₹                 

12

CEP PIT (CONDENSATE EXTRACTION 

PUMP)

M-25 46.00           18,200 ₹    8,37,200 ₹            14,500 ₹       6,67,000 ₹              

13 AUXILARYFOUNDATION M-25 42.66           18,200 ₹    7,76,412 ₹            14,500 ₹       6,18,570 ₹              

14 AIR CHEMBER M-25 38.00           18,200 ₹    6,91,600 ₹            14,500 ₹       5,51,000 ₹              

15 CPP FLOORING TURBINE AREA M-25 28.00           18,200 ₹    5,09,600 ₹            14,500 ₹       4,06,000 ₹              

TOTAL POWER PLANT 1,654.74      3,01,16,268 ₹      2,39,93,730 ₹        

17,90,05,736 ₹    14,26,14,460 ₹      

1  RBC 1&2 M-25 646.00        18,200 ₹    1,17,57,200 ₹      14,500 ₹       93,67,000 ₹           

2

MATERIAL HANDLING SYSTEM FOR 

RAILWAY SIDING (RMBC-1 TO 6)

M-25 800.18        18,200 ₹    1,45,63,276 ₹      14,500 ₹       1,16,02,610 ₹        

3 WAGON TIPPLER WITH TUNNEL M-25 3,650.00     18,200 ₹    6,64,30,000 ₹      14,500 ₹       5,29,25,000 ₹        

4 WAGON TIPPLER SCREEN & CRUSHER BIN M-25 142.00        18,200 ₹    25,84,400 ₹         14,500 ₹       20,59,000 ₹           

5

WAGON TIPPLER CABLE TREANCH & 

FOUNDATION

M-25 22.62           18,200 ₹    4,11,684 ₹            14,500 ₹       3,27,990 ₹              

TOAL MISC CIVIL WORK 5,260.80      9,57,46,560 ₹      7,62,81,600 ₹        

1 CHIMNEY 4 NO. M-25 445.00        18,200 ₹    80,99,000 ₹         14,500 ₹       64,52,500 ₹           

2 ID FAN FOR ESP CHIMNEY M-25 121.00        18,200 ₹    22,02,200 ₹         14,500 ₹       17,54,500 ₹           

3 BAG FILTER 8 NOS &  I.D.FAN 8 NOS M-25 474.37        18,200 ₹    86,33,534 ₹         14,500 ₹       68,78,365 ₹           

3  ELECTROSTATIC PRECIPITATOR (ESP) M-25 199.00        18,200 ₹    36,21,800 ₹         14,500 ₹       28,85,500 ₹           

5 DUST SILO M-25 35.50           18,200 ₹    6,46,100 ₹            14,500 ₹       5,14,750 ₹              

6 ASH SILO M-25 29.00           18,200 ₹    5,27,800 ₹            14,500 ₹       4,20,500 ₹              

TOAL SPONGE 600 TPD  1,303.87     2,37,30,434 ₹      1,89,06,115 ₹        

1 ESP  M-25 19.32           18,200 ₹    3,51,551 ₹            14,500 ₹       2,80,082 ₹              

2 ASH SILO M-25 42.90           18,200 ₹    7,80,816 ₹            14,500 ₹       6,22,079 ₹              

TOAL POWER PLANT  62.22           11,32,367 ₹         9,02,161 ₹              

16,462.37   29,96,15,097 ₹    23,87,04,336 ₹      

POLLUTION EQUIPMENT

SPONGE- 600TPD 

POWER PLANT

POWER PLANT

MISCELLENEOUS

TOTAL

Notes:

1. As per GIL personals, all the RCC work is done of M25 Design Mix Concrete only.

2. Cost assessment is done based on the rates adopted as per the industry standards. For calculation, please refer to the table no. 11 below.

3. Cost assessment is mainly done based on the visual observation & appearance and the data the company officials provided. We have not 

carried out any structural design, assessment or stability study; nor carried out any physical tests to assess structural & material quality and 

TOTAL
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Qty in MT

Rates 

adopted 

as per GIL

Amount

 Rates Adopted 

as per Industry 

Benchmark 

 Total Value as per 

IE 

1 KILN INLET BUILDING (K.I.B.) 549.07                        79,093 ₹         4,34,27,356 ₹            77,000 ₹                     4,22,78,159 ₹          

2 KILN MAINTENANCE PLATFORM  106.52                        79,093 ₹         84,24,828 ₹               77,000 ₹                     82,01,886 ₹             

3 KILN COOLER TRANSFER STRUCTURE 233.50                        79,093 ₹         1,84,68,136 ₹            77,000 ₹                     1,79,79,423 ₹          

4 COOLER DISCHARGE STRUCTURE 21.99                           79,093 ₹         17,39,097 ₹               77,000 ₹                     16,93,076 ₹             

5 WATER / COOLER THROUGH 41.48                           79,093 ₹         32,80,619 ₹               77,000 ₹                     31,93,806 ₹             

6

PRODUCT SEPARATION STRYCTURE & I-

BIN

217.09                        79,093 ₹         1,71,69,904 ₹            77,000 ₹                     1,67,15,545 ₹          

7 PRODUCT STORAGE STRUCTURE 133.39                        79,093 ₹         1,05,49,899 ₹            77,000 ₹                     1,02,70,722 ₹          

8

PRODUCT CIRCUIT (TRANSFER / TRUSHELS 

& CONVEYOUR SYSTEM )

479.74                        79,093 ₹         3,79,43,680 ₹            77,000 ₹                     3,69,39,595 ₹          

9 DAYBIN 171.65                        79,093 ₹         1,35,76,313 ₹            77,000 ₹                     1,32,17,050 ₹          

10 IRON  CRUSHER AND SCREEN STRUCTURE 183.14                        79,093 ₹         1,44,85,329 ₹            77,000 ₹                     1,41,02,011 ₹          

11 COAL CRUSHER AND SCREEN STRUCTURE 120.74                        79,093 ₹         95,49,293 ₹               77,000 ₹                     92,96,595 ₹             

12 IRON/ COAL GORUND HOPPER  15.89                           79,093 ₹         12,56,788 ₹               77,000 ₹                     12,23,530 ₹             

13 IRON ORE BUNKER  99.70                           79,093 ₹         78,85,888 ₹               77,000 ₹                     76,77,208 ₹             

14 CHAR SEPARATION STRUCTURE 137.07                        79,093 ₹         1,08,41,198 ₹            77,000 ₹                     1,05,54,313 ₹          

15 IRON ORE TRANSFER TOWER-1 10.34                           79,093 ₹         8,17,426 ₹                 77,000 ₹                     7,95,795 ₹                

16 RMHS CONVEYORS 283.01                        79,093 ₹         2,23,83,873 ₹            77,000 ₹                     2,17,91,539 ₹          

17

WALKWAY BETWEEN MCC ROM TO KILN 

STATION B

3.99                             79,093 ₹         3,15,581 ₹                 77,000 ₹                     3,07,230 ₹                

18 TRANSFER TOWER -6 4.31                             79,093 ₹         3,40,495 ₹                 77,000 ₹                     3,31,485 ₹                

19 TRANSFER TOWER -5 28.51                           79,093 ₹         22,54,783 ₹               77,000 ₹                     21,95,116 ₹             

20 TRANSFER TOWER -4 26.27                           79,093 ₹         20,77,931 ₹               77,000 ₹                     20,22,944 ₹             

21 DUCT SUPPORT WHRB TO PSB 32.00                           79,093 ₹         25,30,976 ₹               77,000 ₹                     24,64,000 ₹             

22 DUCT SUPPORT ESP TO CHIMNEY 33.44                           79,093 ₹         26,44,712 ₹               77,000 ₹                     25,74,726 ₹             

23 COAL TRANSFER TOWER-2 44.18                           79,093 ₹         34,94,487 ₹               77,000 ₹                     34,02,014 ₹             

24 PACKING PLATES 14.96                           79,093 ₹         11,83,152 ₹               77,000 ₹                     11,51,843 ₹             

TOTAL SPONGE 600 TPD  2,991.94                     23,66,41,748 ₹         23,03,79,611 ₹        

1  WASTE HEAT RECOVERY BOILER  (WHRB) 205.00                         79,093 ₹         1,62,14,065 ₹            77,000 ₹                     1,57,85,000 ₹          

2 TURBINE FOUNDATION 3.40                              79,093 ₹         2,68,916 ₹                 77,000 ₹                     2,61,800 ₹                

3

SUPPORT STRUCTURE & DISTRIBUTION 

SYSTEM OF AIR PRESSURIZATION SYSTEM

52.00                           79,093 ₹         41,12,836 ₹               77,000 ₹                     40,04,000 ₹             

TOTAL POWER PLANT 260.40                        2,05,95,817 ₹            2,00,50,800 ₹          

25,72,37,565 ₹         25,04,30,411 ₹        

COSTING STEEL STRUCTURE (POWER PLANT & SPONGE)

STEEL USED IN FABRICATIONS

SPONGE- 600TPD

POWER PLANT

GRAND TOTAL
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1 RBC-1,2  79.81                           79,093 ₹         63,12,412 ₹               77,000 ₹                     61,45,370 ₹             

2 SBC 176.54                        79,093 ₹         1,39,63,078 ₹            77,000 ₹                     1,35,93,580 ₹          

3 RMBC 1 TO 6 422.73                        79,093 ₹         3,34,34,984 ₹            77,000 ₹                     3,25,50,210 ₹          

4 CRUSHER HOUSE 74.19                           79,093 ₹         58,67,672 ₹               77,000 ₹                     57,12,399 ₹             

5 JUNCTION & TRANSFER STRUCTURE 1 TO 6 421.71                        79,093 ₹         3,33,54,625 ₹            77,000 ₹                     3,24,71,978 ₹          

6 BAG FILTERS 122.86                        79,093 ₹         97,17,445 ₹               77,000 ₹                     94,60,297 ₹             

7

WAGON TIPPLER HOPPER, PLATEFARM 

ETC

283.79                        79,093 ₹         2,24,45,486 ₹            77,000 ₹                     2,18,51,522 ₹          

TOTAL MISC  1,581.63                      12,50,95,703 ₹         12,17,85,356 ₹        

1 CHIMNEY 4 NOS 21.00                           79,093 ₹         16,60,953.00 ₹         77,000 ₹                     16,17,000 ₹             

2 BAG FILTER 8 NOS 250.00                        79,093 ₹         1,97,73,250.00 ₹      77,000 ₹                     1,92,50,000 ₹          

3  ELECTROSTATIC PRECIPITATOR (ESP) 217.39                        79,093 ₹         1,71,93,631.81 ₹      77,000 ₹                     1,67,38,645 ₹          

4 DUST SILO 100.00                        79,093 ₹         79,09,300.00 ₹         77,000 ₹                     77,00,000 ₹             

TOTAL SPONGE 600 TPD  588.39                        4,65,37,135 ₹            4,53,05,645 ₹          

1 ESP  38.00                           79,093 ₹         30,05,534 ₹               77,000 ₹                     29,26,000 ₹             

2 ASH SILO 74.00                           79,093 ₹         58,52,882 ₹               77,000 ₹                     56,98,000 ₹             

112.00                         88,58,416 ₹               86,24,000 ₹             

43,77,28,819 ₹         42,61,45,412 ₹        

Notes:

2. Cost assessment is mainly done based on the visual observation & appearance and the data the company officials provided. We have not carried out 

any structural design, assessment or stability study; nor carried out any physical tests to assess structural & material quality and strength.

1. Cost assessment is done based on the rates adopted as per the industry standards. For calculation, please refer to the table no. 12 below.

GRAND TOTAL

TOTAL POWER PLANT 



MISCELLENEOUS 

WAGON TIPPLER AND MATERIAL HANDLING SYSTEM

POLLUTION CONTROL SYSTEM

SPONGE- 600TPD

POWER PLANT
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Sr. No Building Name Area (in sq.mtr.)

Rates adopted as per 

IE

(per sq.mtr.)

Total value as per 

IE

IE Comments

1

PGP COAL SHED 

(41X10.6)

434.60                     34,000 ₹                        1,47,76,400 ₹         

Rates adopted as per 

GIL is on higherside, 

and Rs.34,000/- per 

sq.mtr. is reasonable 

as IE

2

FILTER CAKE STORAGE 

(66 X 20 MTRS)

1,320.00                  33,207 ₹                        4,38,33,240 ₹         

3

PCI COAL STORAGE 

SHED(20X24)

480.00                     35,768 ₹                        1,71,68,640 ₹         

7,57,78,280 ₹         

2. Cost assessment is mainly done based on the visual observation & appearance and the data provided by the 

company. We have not carried out any structural assessment or stability study; nor carried out any physical test to 

assess structural & material quality & strength.

TOTAL

Notes:

1.Cost assessment is done based on general cost analysis and not based on detailed cost estimation using BOQ method.

CPWD and market 

rates are adopted of 

the relevant period to 

estimate the cost
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S. 

No.

Units

Grade of 

concrete

 RCC

in cu.mtr 

 Rate per 

cu.mtr. of 

RCC as per 

GIL 

Amount

Rates taken 

as per 

industry 

standards

Total Value as per 

IE

1 REJECTION HOPPER  M-25          45.00  ₹        18,200  ₹               8,19,000  ₹      14,500  ₹             6,52,500 

2 PRESS FILTER  M-25        512.75  ₹        18,200  ₹            93,32,050  ₹      14,500  ₹          74,34,875 

3 GASIFIRE (PGP)  M-25        363.00  ₹        18,200  ₹            66,06,600  ₹      14,500  ₹          52,63,500 

4 CONCENTRATED THICKNER  M-25        339.50  ₹        18,200  ₹            61,78,900  ₹      14,500  ₹          49,22,750 

5 BALL MILL  M-25        560.50  ₹        18,200  ₹         1,02,01,100  ₹      14,500  ₹          81,27,250 

6 IRON ORE SURGE BUNKER  M-25          44.50  ₹        18,200  ₹               8,09,900  ₹      14,500  ₹             6,45,250 

7 CHIMNEY  M-25        162.50  ₹        18,200  ₹            29,57,500  ₹      14,500  ₹          23,56,250 

8 ESP  M-25        251.15  ₹        18,200  ₹            45,70,930  ₹      14,500  ₹          36,41,675 

9 BALLING DISC  M-25    1,584.80  ₹        18,200  ₹         2,88,43,360  ₹      14,500  ₹       2,29,79,600 

10 TRAVEL GRATE (TG) FOUNDATION   M-25    1,617.35  ₹        18,200  ₹         2,94,35,770  ₹      14,500  ₹       2,34,51,575 

11 ROTARY KILN  M-25    1,159.50  ₹        18,200  ₹         2,11,02,900  ₹      14,500  ₹       1,68,12,750 

12 PROPOTIONATE FOUNDATION   M-25        290.00  ₹        18,200  ₹            52,78,000  ₹      14,500  ₹          42,05,000 

13

GRINDING BUILDING/ 

FOUNDATION & SCRUBBER

 M-25        552.50  ₹        18,200  ₹         1,00,55,500  ₹      14,500  ₹          80,11,250 

14 COOLER  M-25        984.00  ₹        18,200  ₹         1,79,08,800  ₹      14,500  ₹       1,42,68,000 

15 GROUND HOPPER  M-25        184.00  ₹        18,200  ₹            33,48,800  ₹      14,500  ₹          26,68,000 

16 SCREEN HOUSE  M-25        110.50  ₹        18,200  ₹            20,11,100  ₹      14,500  ₹          16,02,250 

17 ID FAN  M-25        472.00  ₹        18,200  ₹            85,90,400  ₹      14,500  ₹          68,44,000 

18 HR FAN  M-25        445.00  ₹        18,200  ₹            80,99,000  ₹      14,500  ₹          64,52,500 

19 VRM FOUNDATIONS  M-25        185.50  ₹        18,200  ₹            33,76,100  ₹      14,500  ₹          26,89,750 

20 PRODUCT TRUSHEL CONVEYOR  M-25        102.50  ₹        18,200  ₹            18,65,500  ₹      14,500  ₹          14,86,250 

21 PROCESS & RAW WATER TANK  M-25        248.50  ₹        18,200  ₹            45,22,700  ₹      14,500  ₹          36,03,250 

22 COOLER DUCT SUPPORT  M-25          32.00  ₹        18,200  ₹               5,82,400  ₹      14,500  ₹             4,64,000 

 ₹       18,64,96,310   ₹     14,85,82,225 

Notes:

1. As per GIL personals, all the RCC work is done of M25 Design Mix Concrete only.

2. Cost assessment is done based on the rates adopted as per the industry standards. For calculation, please refer to the table no. 11 

below.

3. Cost assessment is mainly done based on the visual observation & appearance and the data the company officials provided. We 

have not carried out any structural design, assessment or stability study; nor carried out any physical tests to assess structural & 

material quality and strength.

CIVIL WORK| FOUNDATION

PELLET
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S. 

No.

STEEL USED IN FABRICATIONS QTY in MT

 RATE 

(PMT) 

AMOUNT

 Rates Taken 

as per Industry 

Benchmark 

 Total Value as per 

IE 

1 PGP COAL SHED 65.00                   79,093 ₹         51,41,045 ₹                 77,000 ₹                50,05,000 ₹             

2 FILTER CAKE SHED 220.00                 79,093 ₹         1,74,00,460 ₹             77,000 ₹                1,69,40,000 ₹          

3 IRON ORE SHED 610.00                 79,093 ₹         4,82,46,730 ₹             77,000 ₹                4,69,70,000 ₹          

4 FILTER PRESS BUILDING 569.00                 79,093 ₹         4,50,03,917 ₹             77,000 ₹                4,38,13,000 ₹          

5 BALLING DISC 925.00                 79,093 ₹         7,31,61,025 ₹             77,000 ₹                7,12,25,000 ₹          

6 GRINDING BLDG. 240.00                 79,093 ₹         1,89,82,320 ₹             77,000 ₹                1,84,80,000 ₹          

7 ESP 250.00                 79,093 ₹         1,97,73,250 ₹             77,000 ₹                1,92,50,000 ₹          

8 PGP 320.00                 79,093 ₹         2,53,09,760 ₹             77,000 ₹                2,46,40,000 ₹          

9 TRANSFER HOUSE 169.00                 79,093 ₹         1,33,66,717 ₹             77,000 ₹                1,30,13,000 ₹          

10 DUCT & DUCTING SUPPORT 664.00                 79,093 ₹         5,25,17,752 ₹             77,000 ₹                5,11,28,000 ₹          

11 KILN 62.00                   79,093 ₹         49,03,766 ₹                 77,000 ₹                47,74,000 ₹             

12 DAY BIN BUILDING 230.00                 79,093 ₹         1,81,91,390 ₹             77,000 ₹                1,77,10,000 ₹          

13 REJECTION BUILDING 121.00                 79,093 ₹         95,70,253 ₹                 77,000 ₹                93,17,000 ₹             

4,445.00              35,15,68,385 ₹           34,22,65,000 ₹        

COSTING OF STEEL STRUCTURE (PELLET)

TOTAL PELLET 

Notes:

2. Cost assessment is mainly done based on the visual observation & appearance and the data the company officials provided. 

We have not carried out any structural design, assessment or stability study; nor carried out any physical tests to assess structural 

& material quality and strength.

1. Cost assessment is done based on the rates adopted as per the industry standards. For calculation, please refer to the table no. 

12 below.
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Dearsi,
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approved by iferent machine supplers. Quanticaton f RCC wereestmated based on
AUOCAD/ Staad Pro Gl drawings. As fequred by you, we hereby confim thet the
foundation work has been completed as per drawing and quantly of RMC/RCC
consumed in accardance wih the same. The detals of such drawing and quantty
estimaton of RCC consumption s as er Annesuro attached ith tris otor.

This et / cortifcat s boing ssued an speifc raquest of M/ Gallant lspa Lirited

Thanking you.

(Copy: W/ Galantt spat Limitad, AL5, Secto-23, GIDA, Goraknpur 273209,
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SHRI RAMANA INDUSTRIES

Complete Solution for Bulk Material Handiing
gt O oy 271, Sl e o o Os-652513
cvor 16020 P O Rkt o, et Vsl £
B4 s Wte o vrnain Gt 00 4158

One: 2506202

R Assoiaes Valuors & Techno Enginasring Cansutants (P) L
039,200 Fior,
‘Sector2, Noida- 201301

Dearsic,

Thi o statehat we were appointe a Techaca consullant by s Gallat lspat L,
LS, Soctor23, GIDA. Goraktpur for he preparaton of ramings of thalr proecs for
Wopon Tigpler, Matersl Handing ard Cosl Shed e order reerence o
GUSO/SAISO542018.19 date: 147 Jandary, 2015, Drawings wors preparsa basd n he
machine design drawing suggesied and spproved by difren machine suppllrs.
Quantfcation of RCC were sstmaled based an AuoCad SlaPro Chil drawings. As
equired by you, we hereby conim ha he foundaton work has been complte s per
rawing and auanity of RUICIRCC consumod i accordance wi the same, Tre et of
such draming and quanty stimation of RCC consumpton i 8 e Annexure atached wih
et

i et carfcate s being s on soci recues of Wis Galant st Lindsd.

Thanking you

For Stvoo Ramana nstres

(Copy W Galnt spot Liied, AL, Sactor23, GIOA, Gorakpur 273200
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HANUMAN MANDIR ROAD, BETIA HATA, GORAKHPUR-MOB.NOS. 7905143004, 9415244101

Date: 26.06.2020

To

RIK Associates Valuers & Techno Enginearing Consatants (P) L.
039, 200 Floor,

Sector2, Noida- 201301

Dearsi,

This is 1o state that we were appointed as Techrical consullant by Wi Gallant spat Limited,
ALS, Sector:23, GIDA, Goraknpu for the preparation of drawings of their various projects
Vide Agreement  dated 5% February, 2018, Civi Drawings of foundaton / bulings were
prepared based on the machine design drawing suggesied and approved by diferent
machine supplos. Quaniiicaion of RCC and Steel wer estimated based on AuloCad!
StatPro Civi arawings.

s roquird by you, we heraby confim tha the foundation work has been completed as per
drawing and quanity of RMCIRCC consumed in accordance wilh the same. The detais of
‘such drawing and quantty estmation of RCC consumption is as per Annexure -A aftached
it thisfter.

“This eter / cetfca s being lsued on specifc request of Ns Gallantt Ispat Limited.

_—
N g\?\“’b

) 1 CP HINGORANI
el oo oy SISO

Ghansied Ci Enginaer

IC Rogd No. 13556

B i Goraour
(Copy: s Gallant Ispat Linied, AL-5, Sector 23, GIDA. Sajanwa, Gorakhpur 273200,
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@ Prof. C.P. Hingorani

) Bk ME oo, iy

s g enat o o
HANUMAN MANGIR RORD,BETIAFATA GORAKHPUR WOB NOS 03143004 41524411

ate: 297 June, 2020

To,
K Associates Valuars & Tochno Enginaering Consutants (%)L
039, 200 Foor,

Sector2, Noia- 201301

Dearsi,

This i 10 state that e were appointad as Technicalconsutan by W Gatant lspat Lmied,
AL, Sector23, GIDA, Gorakhpurfor e proparaton of Grawings of hei Sponge on (OR)
Chimney. Gl Drawings of foundaton were propared based on the design crawng
Suggesied and approved by afesnt machine supplers. Quantfcaton of RCC was.
estmaled based on AuoCad SatPro vl drawings.

A roquired by you, we heraby confintht the foundaion work has been compleed as per
rawing and quanihy of RMGIRCC consume n accordance wih the same. The detais of
such arawing and quantiy sstmaion of RCC, consumpton is s per Annexure atached wih
s e

This et cotca s being sud o specic request o M/ Galant st Lited

Thanking you,
For HINGORAI ASSOCIATES

Er CP HINGORANI

B Arch ME o (Cou)

Enctan, hartond G Einont
1G4 g N 15606

Copy o Mis Gatlant Ispat LimnbG. AL'8 STEBE3GIDA, Gorakhpur 273206,
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WIS Gatlnt spa Lintod,

ALS, Soctor 23, GIDA, Goraktpur,
Goraknps.

Dearsi,

s ot your reuest e hav caried ot Inspecton of your lantat. above sie. Wo have ako
e the b ofparchs o el during th incal year 2016-19.2019-202020.21 & 2021-2
by you. W have thoraughy checked the quaniios of stel sed in fbricatons In the lant
o abovs perio. Our finings roenred i 1h aached sheet.

We hery confrm that th stel fabrcaton wok s boon compleled 25 pr Gawing 3
quantty of e consme i nacsordance i th samo. The detals of such drawing i

quantity s as per Amnexure wih 1 s

it corfcate s beng 53U o spect requestof Wi Galant spa Lmied for thlr
Vakiaton verficaton puposes

Thanking you,

S e
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COSTING STEEL STRUCTURE (POWER PLANT & SPONGE)

Structural Steel|Drawing No.

consultant

[SPONGE- 600TPD.

IRON CRUSHER AND SCREEN STRUCTURE

183.14 | IPC-600-5-413-1

A[KILN INLET BUILOING (18] 515,07 [ PC600.C0 TROUSTRIAL PROECT CONSULTANT _RAPUR
2[KILN MAINTENANCE PLATFORMY 10652 | PC.600 5 4021 VK Associae  New Delhi

3[KILN COOLER TRANSFER STRUCTURE 33350 | PC600:5403.1 NDUSTRIAL PROJECT CONSULTART  FAPUR
4[COOLER DISCHARGE STRUCTURE 215 INDUSTRIAL PROJECT CONSULTANT  RAIPUR
S[WATER / COOLER THROUGH aiay INDUSTRIAL PROJECT CONSULTANT . RAIPUR
©|PRODUCT SEPARATION STRYCTURE & LBIN 217.09 | pC.600-PRE716-1 INDUSTRIAL PROJECT CONSULTANT , RAIPUR
7[PRODUCT STORAGE STRUCTURE 13339 | PC600:5-4106 INDUSTRIAL PROJECT CONSULTANT  RAIPUR
| PRODUCT CIRCUIT (TRANSFER / TRUSHELS &

[convevour system) 7973 | 60054051 INDUSTRIAL PROJECT CONSULTANT , RAIPUR
S[oAve 17165 | 1PC-600-5-4011:9 INDUSTRIAL PROJECT CONSULTANT . RAIPUR
10|

INDUSTRIAL PROJECT CONSULTANT , RAIPUR

1 [COAL CRUSHER AND SCREEN STRUCTURE

12074 | IPC-600-5-417-2

INDUSTRIAL PROJECT CONSULTANT , RAIPUR

12[1RON/ COAL GORUND HOPPER

1589 | IPC-600-5-4160

INDUSTRIAL PROJECT CONSULTANT . RAIPUR

13(IRON ORE BUNKER

99.70 | 1PC-600-5-414-01

INDUSTRIAL PROJECT CONSULTANT , RAIPUR

14[CHAR SEPARATION STRUCTURE

137.07 | IPC600-5-405.03

INDUSTRIAL PROJECT CONSULTANT . RAIPUR

151RON ORE TRANSFER TOWER-1

1034 | 1PC-600-5-412:0

INDUSTRIAL PROJECT CONSULTANT , RAIPUR
16|RMHS CONVEYORS 283.00
17| WALKWAY BETWEEN MCC ROM TO KILN
STATION B 399
18| TRANSFER TOWER -6

431 | PC-600-5-406

INDUSTRIAL PROJECT CONSULTANT , RAIPUR

19| TRANSFER TOWER -5

28.51 | 1PC-600-5-407

INDUSTRIAL PROJECT CONSULTANT . RAIPUR

20| TRANSFER TOWER 4

26.27 | IPC-600-5-420

INDUSTRIAL PROJECT CONSULTANT , RAIPUR

21[DUCT SUPPORT WHRB TO PSB

32.00 | IPC-600-5-421

INDUSTRIAL PROJECT CONSULTANT , RAIPUR

22|DUCT SUPPORT ESP TO CHIMNEY

33.44 | 1PC-600-5422

INDUSTRIAL PROJECT CONSULTANT , RAIPUR

23[COAL TRANSFER TOWER-2

44.18 | 1PC-600-5-423

INDUSTRIAL PROJECT CONSULTANT , RAIPUR

24[PACKING PLATES

14.96

[TOAL SPONGE 600 TPD

2,991.94

[Pawer Plant





image48.tmp
[Structural steel

-
‘1| WASTE HEAT RECOVERY BOILER (WHRB) 205.00 | D23-IWH-502059 [ THERMAX, PUNE
/ﬁ TURBINE FOUNDATION 3.40[ 13090100196 [GHELHYDERABAD
s|suppoRT STRUCTURE & DisTRIBUTION
SYSTEM OF AIR PRESSURZATION SYSTEM 5200 peisoor-16.01052 IR, TAMILNADU

[TOAL POWER PLANT
iscelleneous
[Wagon Tippler and Material Handling System
1[RBC1,2 79.81 | SRI-7016-DT-RBC-1-CP-1007_|SHRI RAMANA INDUSTRIES CHENNAL
2[sec 176,54 | SRI-7016-01-GILAMHS-004_|SHRI RAMANA INDUSTRIES CHENNAL
3[RMBC1T06 422.73 | SRI-7016-DT-RMBC-1-251 _|SHRI RAMANA INDUSTRIES, CHENNA
4|CRUSHER HOUSE 7419 | SRI-7016-DF DT-SF-963___|SHRI RAMANA INDUSTRIES, CHENNA

J/UNCTION & TRANSFER STRUCTURE 170 6

42171 | SRI7016-DT-NJT-IFB-703 __|SHRI RAMANA INDUSTRIES,CHENNAL
6[BAG FLTERS 122,86 | 7939-2NI00-4C4-180.02___|TECHFLOW, AHAVIDABAD
7|WAGON TIPPLER HOPPER, PLATEFARM ETC O ierso, vaRvANA
[ToAL Misc 158163
[POLLUTION CONTROL SYSTEM
ONGE- 600TPD.
[CHIMNEY 4 NOS 2100 | GML06112014 [TECHFLOW, AHAMDABAD
2[BAG FILTER 8 NOS 250,00 | GMIL-06112014:02 [TECHFLOW, AHAMDABAD
3| ELECTROSTATIC PRECIPITATOR (ESP) 217.39 | E€ACO10110 [THERMAX, PUNE
a[ousT SO 100.00 | OMEC/GIL/2019-20/01 __|OM ENGINEERING & CONSLTANCYALLAHABAD.
S[ASH IO OMEC/GIL/2015-20/01___|OM ENGINEERING & CONSLTANCY,ALLAHABAD
[ToAL sPoNGE 600 TPD. 58839
POWER PLANT
1[ese 38,00 | EEACOI0110 [THERMAX, PUNE
2[ASHSIO 74.00 | OMEC/GIL/2015-20/01 __|OM ENGINEERING & CONSLTANCY ALLAHABAD
[TOAL POWER PLANT 11200
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STEEL USED IN BUILDING

o Joescription Drawing No- [Consuttant
/AHELUSED N FASRIGATIONS T
fROLLING ML Qtyinmr
T [WiRE RODWILL 12621 [CLSKT07 AT [NEVFELD ENGIIEERTNG  EATGALORE
2 [oar Handing System 78.14 [s2299:01 A ENGIVEERING WORK  HEw DET
3 oending Station-6 Now 1633 [5299-1300A [\ ENGIVEERING WORK NEWE DET
[+ [oar bending & bar Transier Foundation T2.14 [s299-101A A ENGIVEERING WORK  NEW DELH!
5 [2steandisiockwith Treanches with Lubricaionsttion i Mill1 640
|A404004 (EQ &TS) |A.R. ENGINEERING WORK , NEW DELHI
& [Rutomatc Cooing 823 5005 [s29801 [ AR, ENGINEERING WORK . EVY DELHT
7 [Aieration System with viater Tank 150
& scae P& oram 178
5 [rai bresker- ML 095 [RiD1064 [EQ &TST ST [uR. ENGINEERIG WORK, REW DEG
| 10 [a tasnd siockwith Treanches with ubrication station inwi2| 1061
|adoso0s e ars)su2 [ enineeninG work  new ot
s
111 KVA Gable Rack oundation 5576 [GWU/GP CABLE TRAY-03_[VSK ASSOCATE NEW DELFT
2 [CCm il Conveyor to Roling W 500 [GLoKT-07e AL NEVIFELD ENGINEERING , GANGALORE
3 [Com Foundation 8755 [M1052.70 DESIGH POINT, RAIPURE
|4 [WATER CompLEX (eaniT) 4733 [PCre/an/o0t PALTECH, GURGAON
5 [Sponge Feeding System 65 01 [PeirDrRESL [NDUSTRIAL PROTECT CONSULTANY  RATFUR
[siAc circurr
|1 Crusher uilding 63.41 |IPC-SLG-5-301-1 INDUSTRIAL PROJECT CONSULTANT , RAIPUR
7 separaton buiding 14853 [PCSIG 53051 INDUSTRIAL PROJECT CONSULTANT - RAIFUR
& [screen rouse 78.18 [PCSLG 53051 INOUSTRIAL PROJECT CONSULTANT -RAIFUR
4 [Poductstorage butding T60.15 [PCSiG53071 INDUSTRIAL PROIECT CONSULTANT - RAIPUR
5 [Trutie Foundation & Conveyor gallery 31780 [PCSLG PRESOTT INDUSTRAL PROTECT CONSULTANY - RAIPUR
& [transfer Tower 01 &2 5065 [PC-350.5:305-1/[PC 350 53 {NDUSTRIAL FROJECT CONSULTANT . RATFUR
7 [Golsth Crane Erecton & 01 Scrap shed 1127 [Fesicean NDUSTRIAL PROJECT CONSULTANT  RAIPUR
& [Ground Hopper P [T [NDUSTRIAL PROJECT CONSULTANT - RAIPUR
5 [SLAG FEEDING SYSTE 3500 [Fesiceans NDUSTRIAL PROTECT CONSULTANT - RAIPUR P
10 iow Crusher 72,68 [WREPLITC VLR ENGINEERING Ex. OF Sharma (FE. )
OLLUTION EQUIPMENTS G R Ve Cab25 (a0
T _[Slog Ccut Pollution Sytem 157,77 [GIU/PO/AGSS 301570 |IAEC KOLKATA e W (1550
2__|LRF Bagfilter 19.74 |GIL/PO/A099/2019-21 [IAEC ,KOLKATA | Chartered Engineer (F1105825)
3 |POLLUTION SYSTEM SMS 307.53 |GIL/PO/A099/2019-21 [IAEC KOLKATA
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