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FILE No.: VIS(2022-23)-PL653-544-914	           Date: 02-03-2023


· CERTIFICATE NAME: Progress Report of the machines and equipment’s for manufacturing Rigid PVC Sheets installed or proposed to be installed at Khasra No. 361/2, 361/3, 396/1, Village Bhogpur, Pargana Jwalapur, Distrisct Haridwar, Uttarakhand.
· FOR ORGANIZATION: State Bank of India, SME Branch, Ranipur, Haridwar.
· BORROWER COMPANY’S NAME: M/s. Polypals Global Private Limited.
· ASSET TYPE: Machines for manufacturing Rigid PVC Sheet.
· CURRENT LOCATION OF THE MACHINES: Part of Khasra No. 361/2, 361/3, 396/1, Village Bhogpur, Pargana Jwalapur, District Haridwar, Uttarakhand.
TO WHOMSOEVER IT MAY CONCERN


	S. NO.
	PARTICULARS
	DESCRIPTION

	1.
	Date of Survey
	17-02-2023

	2.
	Date of Certificate
	02-03-2022

	3.
	Documents provided for perusal
	List of machines, Invoices/Performa Invoices, No Objection Certificates.

	4.
	Current Location of the Machines
	Part of Khasra No. 361/2, 361/3, 396/1, Village Bhogpur, Pargana Jwalapur, District Haridwar, Uttarakhand.

	5.
	Borrowing Company
	M/s. Polypals Global Private Limited

	6.
	Type of Asset
	Machinery required for installing Rigid PVC Sheet Film plant.

	7.
	Type of Assessment
	Progress of machines purchased, installed at site. 

	8.
	Scope of Assessment
	Progress of machines purchased, installed at site.

	9.
	Nature of Machinery
	Machines for manufacturing Rigid PVC Sheets

	10.
	Current Progress of the machines
	As per physical inspection made during site visit, company has purchased and installed all the machines as per the list provided.

	11.
	Condition of Machines
	Purchased machines and equipment are new and ready for production.





OBSERVATIONS:

1. We have been provided with the list of machines that has to be purchased/ installed by the borrower company.
2. Based on the information provided by the subject company (M/s. Polypals Global Private Limited), it is certified that the following machines are purchased and installed at the above-mentioned site address.

	LIST OF MACHINES AND EQUIPMENTS

	S. NO.
	NAME OF MACHINERY
	Progress

	1
	AIR COMPRESSOR (PMGC)
	Purchased & installed

	2
	THERMIC FLUID HEATER (NEOTECH)
	Purchased & installed

	3
	COOLING TOWER (NORTH STREET)
	Purchased & installed

	4
	CALENDER LINE (SHANGHAI)
	Purchased & installed

	5
	CORE CUTTING
	Purchased & installed

	6
	ONLINE SHEET CUTTING (EN PLAST)
	Purchased & installed

	7
	SLITTING MACHINE (GUPTA ENTERPRISES)
	Purchased & installed

	8
	DG SET 400KVA (JAKSON)
	Purchased & installed

	9
	DG SET 200KVA (JAKSON)
	Purchased & installed

	10
	EOT CRANE (VENUS ENGINEERS)
	Purchased & installed

	11
	QA TESTING (DEEPAK POLYPLAST)
	Purchased & installed

	12
	CORONA TREATMENT SYSTEM (IEEC)
	Purchased & installed

	13
	AIR HANDLING UNIT (INFANITE)
	Purchased & installed

	14
	FIRE FIGHTING SYSTEM
	Purchased & installed

	15
	TRANSFORMER 800KVA (JAYBEE INDUSTRIES)
	Purchased & installed

	16
	SERVO STABLIZER (RED PHASE)
	Purchased & installed

	17
	ELECTRIC PANEL (ZAD)
	Purchased & installed

	18
	MACHINE INSTALLATION (SK ENGINEER)
	Purchased & installed

	19
	MISC TOOLS (SKARC)
	Purchased & installed

	20
	X RAY SCANNER (JASCH)
	Purchased & installed

	21
	INDUSTRIAL PROCESS CHILLER (REYNOLD)
	Purchased & installed

	22
	GRINDER MACHINE (VIJAY ENGINEER)
	Purchased & installed

	23
	MISC TOOLS (INDUSTRIAL EQUIPMENT SYNDICATE)
	Purchased & installed

	24
	Other Misc. Items (OM ENTERPRISES)
	Purchased & installed
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Disclaimer:

1. This progress report is stated on the basis of the site visit by the surveyor and we don’t recommend any sort of recommendation in our Certificate.
2. As per physical inspection and observation made during site visit dated 17th February 2023. Company has installed all the machines mentioned in the provided list.
3. As on date of site survey i.e. 17th February 2023, we were informed that the plant to be start by 23rd February 2023. We have requested the company to share the copy of Electricity Bill or capacity utilization as a proof of machines are running. However, we have not received the same. 
4. This certificate doesn’t include any work related to drawing, design, sketch plan, and technical specifications of the machines.
5. Ownership and other legal point of view in respect of the asset is not considered in this report as same is out of scope of this certificate.
6. This certificate is made at the request of the Bank.
[bookmark: _GoBack]




For R.K Associates Valuers & Techno		                  FOR INTERNAL USE Engineering Consultants (P) Ltd.	    
 TYPED BY: Er. Abhinav Chaturvedi
REVIEWED BY: Er. Rahul Gupta

ANNEXURE: LIST OF MACHINES AS PROVIDED BY THE CLIENT

	S. NO.
	NAME OF MACHINERY

	1
	AIR COMPRESSOR (PMGC)

	2
	THERMIC FLUID HEATER (NEOTECH)

	3
	COOLING TOWER (NORTH STREET)

	4
	CALENDER LINE (SHANGHAI)

	5
	CORE CUTTING

	6
	ONLINE SHEET CUTTING (EN PLAST)

	7
	SLITTING MACHINE (GUPTA ENTERPRISES)

	8
	DG SET 400KVA (JAKSON)

	9
	DG SET 200KVA (JAKSON)

	10
	EOT CRANE (VENUS ENGINEERS)

	11
	QA TESTING (DEEPAK POLYPLAST)

	12
	CORONA TREATMENT SYSTEM (IEEC)

	13
	AIR HANDLING UNIT (INFANITE)

	14
	FIRE FIGHTING SYSTEM

	15
	TRANSFORMER 800KVA (JAYBEE INDUSTRIES)

	16
	SERVO STABLIZER (RED PHASE)

	17
	ELECTRIC PANEL (ZAD)

	18
	MACHINE INSTALLATION (SK ENGINEER)

	19
	MISC TOOLS (SKARC)

	20
	X RAY SCANNER (JASCH)

	21
	INDUSTRIAL PROCESS CHILLER (REYNOLD)

	22
	GRINDER MACHINE (VIJAY ENGINEER)

	23
	MISC TOOLS (INDUSTRIAL EQUIPMENT SYNDICATE)

	24
	Other Misc. Items (OM ENTERPRISES)





ANNEXURE: PHOTOGRAPHS
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