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· CERTIFICATE NAME: Technical vetting certificate.
· PREPARED FOR ORGANIZATION: Bank of India SME branch, Kolkata.
· BORROWER COMPANY’S NAME: M/s. Rising Tide.
· ASSET TYPE: Machines required for Shrimp processing plant to enhance the capacity of the installed plant from 5000 MTPA OR (24 MTPD) TO 8000 MTPA OR (34 MTPD).
· CURRENT LOCATION OF THE MACHINES: Proposed to be installed Garirchak, P.O-Narghat, P.S.-Nandakumar, District- Purba Medinipur, Pin-721669, West Bengal.
 
	S. NO. 
	PARTICULARS 
	DESCRIPTION 

	1. 
	Date of Work Order 
	17-03-2023

	2. 
	Documents provided for perusal 
	Quotations from the market (and list of Machine/Assets to be installed)

	3. 
	Project Location
	Garirchak, P.O-Narghat, P.S.-Nandakumar, District- Purba Medinipur, Pin-721669, West Bengal.

	4. 
	Borrowing Company 
	M/s. Rising Tide.

	5. 
	Type of Asset
	Machines required for Shrimp processing plant to enhance the capacity of the installed plant from 5000 MTPA or (24 MTPD) to 8000 MTPA or (34 MTPD).

	6. 
	Type of Assessment 
	Vetting Certificate

	7. 
	Scope of Assessment 
	· Cost Vetting for the Plant & Machinery & Building & Civil works for capacity expansion/ enhancement Project of Shrimp processing plant from current installed capacity 5000 MTPA to 8000 MTPA
· To verify if the adequate power supply is available for installation and running of the proposed new machineries
· To verify if the adequate space is available in the Plant required for the installation of the proposed new machineries
· To check any of the proposed new machineries are same as of existing machines in terms of capacity, type and production.

	8. 
	Nature of Plant
	For Shrimp processing plant to enhance the capacity of the installed plant from 5000 MTPA or (24 MTPD) to 8000 MTPA or (34 MTPD).

	9. 
	Total Project Cost 
	Rs.15.11 Cr. (Excluding GST) (including supply and installation as per the List/ quotations / invoices / purchase orders provided by the company of machineries and civil works)

	10. 
	Comment on Project Cost by consultant 
	As per our analysis, the cost of expansion of such a shrimp processing plant as proposed by the company will not be less than Rs.15.11 Cr. (Excluding GST). Please refer to PART A for analysis details.

	11. 
	Comment on Power supply arrangement for proposed expansion
	Power supply arrangement is available for proposed expansion as per our analysis based on the details provided by the client. Please refer to PART B for analysis details.

	12. 
	Comment on adequate space availability for proposed expansion
	Adequate space is available for the proposed expansion as per our analysis based on the details provided by the client. Please refer to PART C for analysis details.

	13. 
	To check any of the proposed new machineries are same as of existing machines in terms of capacity, type and production.
	Please refer to PART D

	14. 
	Total number of pages with Annexure.
	40
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	[bookmark: _Hlk113283586]PART A
	PROJECT COST VETTING



LIST OF PLANT & MACHINERY AND CIVIL WORKS
	S.No.
	Machine Name
	Quantity
	Capacity
	Amount By Client  (without GST)
	Approved Cost
	Consultant’s Remarks

	Plant & Machinery Details
	

	1
	Plate Freezer along with motors
	2
	336 slabs & No. of Plates 15
	1,11,24,900
	1,11,24,900
	As per industry analysis, cost of the machines appears to be reasonable. In some of the machines cost by the other vendors are quoted even higher than the cost shown by the company. However difference may be due to the fact that this is an expansion Project in which some of the accessories or auxiliary unit required in some of the machines may not be required since this is an expansion Project to existing operating unit.

	2
	Blast Freezer
	1
	4000 Kg per Charge
	72,26,400
	72,26,400
	

	3
	In Feed Conveyor Belt
	1
	
	15,25,000
	15,25,000
	

	4
	ICE Machine
	2
	30 Ton Per day
	77,50,000
	77,50,000
	

	5
	Hardner Tunnel for IQF
	1
	
	23,45,000
	23,45,000
	

	6
	Glazer and Return Conveyor belt for IQF
	1
	
	52,50,000
	52,50,000
	

	7
	Production Automation (Installation and Commissioning )
	1
	
	1,14,65,000
	1,14,65,000
	

	8
	Preprocessing Area Automation
	1
	
	96,75,000
	96,75,000
	

	10
	Cold Store Room Automation
	1
	
	89,65,000
	89,65,000
	

	11
	Grading Machine
	2
	2-3 ton shrimp per hour
	1,53,00,000
	1,53,00,000
	

	12
	Vaccum Tumbler with Washing Machine for IQF Production
	1
	3 Metric Ton per Hour
	76,75,000
	76,75,000
	

	13
	Compressor
	
	
	75,00,000
	75,00,000
	

	14
	Solar Panel Installation on roof top 200 KVA
	1
	
	95,00,000
	95,00,000
	

	15
	Diesel Generator set
	2
	520 KVA
	72,50,000
	72,50,000
	

	16
	Waste water system
	
	
	55,50,000
	55,50,000
	

	17
	Shrimps Peeling & Dehading section Up gradation and automation & Conveyor
	
	
	65,00,000
	65,00,000
	

	
	Total
	12,46,00,050
	12,46,00,050
	




	S.No.
	Particulars
	Area in Sq.ft
	Cost per Sq.ft
	Total Cost in INR
	
Approved Cost in INR

	Consultant’s Remarks

	Building & Civil Works

	1
	Labour quarter 3rd and 4th Floor level, 2nd Floor roof quarter, shuttering ROD Binding, casting, Brick Work, Plastering, Door fixing, MS window Putty, Net Cement. 
	8250
	1235
	1,01,88,750
	1,01,88,750
	1. Rates considered in the cost estimate is within market range.
2. However in respect to area measurement we can’t comment due to non-availability of any map or drawing.
3. As per item descriptions as planned and present structure on site, like labour quarter 2nd floor roof area is approximately only ~2045 sq.ft so construction of 8250 sq.ft on top of existing structure will not be possible.

	2
	Floor Level above ETP & Machine room, Cold Store, Shuttering ROD Binding, Casting, Brick work, Plastering door windows, MS Window, Putty, Net Cement. (With Material) 
	9250
	1235
	1,14,23,750
	1,14,23,750
	

	3
	Material Lifting charges, for 3rd and 4 th Floor Level, 2nd Floor roof.
	8250
	265
	21,86,250
	21,86,250
	

	4
	Material Lifting charges for floor level at ETP & Cold Store.
	9250
	230
	21,27,500
	21,27,500
	

	5
	Structure Engineer Fees.
	
	
	5,75,000
	5,75,000
	

	
	Total
	2,65,01,250
	2,65,01,250
	



OBSERVATIONS:
Plant & Machinery
1. We have been provided with the copy of quotations from the market and machines/ equipment to be installed by the borrower company.
2. As per the information provided by the company officials these items are planned to be installed at the aforesaid address.
3. We have contacted several suppliers for similar items and also enquired in the public domain. Accordingly we have got the quotations from the suppliers and we found that the price given in the list of quotations provided to us is well within the price range of similar items available in the market and seems to be reasonable.
4. As per our market research and the quotes received from the machine suppliers, we are of the view that rate range for establishing the machinery with similar specifications for the requirement of enhancement in capacity of Shrimp processing plant and other general machines considered is fine. The turnkey Project cost including civil works may range from Rs. 15.00 Cr to Rs.16.00 Cr. (Excluding GST).
5. We have not considered the freight and installation charges of the assets in this cost vetting certificate as it varies with respect to supplier depending upon their location.
6. Market quotations for reference are attached in annexure A.

Civil Works:
1. For ascertaining the estimated cost of civil works, we have requested for the Building Map and BOQ. However same was not available with the company to provide us.
2. Rates considered in the cost estimate is within market range. However in respect to area measurement we can’t comment due to non-availability of any map or drawing.
3. Due to unavailability of proposed map, BoQ & specifications, we couldn’t vet the civil works cost but if the area mentioned as planned will be constructed then this is reasonable cost.
4. As per item descriptions as planned and present structure on site, like labour quarter 2nd floor roof area is approximately only ~2045 sq.ft so construction of 8250 sq.ft on top of existing structure will not be possible.
5. Our Engineer has visited the site and has observed new construction as attached below. However, as per discussion with M/s Rising Tide management team some more structures are planned for construction on the plant site.
	S.No
	Block and Building Name
	Floor
	Floor Height
	Year of construction
	Type of construction
	Structure Progress
	Area in Sq.ft

	1. 
	Generator DG Section
	Ground
	4.15 mtr
	2023
	RCC roof
	Work in Progress
	1,638

	2. 
	Generator DG Section
	First
	3.2 mtr
	2023
	Tin shed and brick wall
	Work in Progress
	1,638

	3. 
	Construction Over Labour Quarter
	Top Floor
	2.5 mtr
	2023
	Tin shed and brick wall
	Completed
	1,334

	4. 
	Construction above factory
	Top Floor
	2.822 mtr
	2023
	Tin shed and brick wall
	Completed
	919

	5. 
	Construction above factory
	Top Floor
	2.9 mtr
	2023
	Tin shed and brick wall
	Completed
	280

	6. 
	Construction above factory
	Top Floor
	2.9 mtr
	2023
	Tin shed and brick wall
	Completed
	1,674

	7. 
	Security Guard Room
	Ground
	2.74 mtr
	2023
	Tin shed and brick wall
	Completed
	69

	 
	Total
	 
	 
	 
	 
	 
	7,553



Special Notes: 
1. We can’t comment about the current status of machines whether these are purchased, installed or in transit. This cost vetting is done only on the basis of Quotations, Bills and Purchase Orders provided to us by the company and we don’t recommend any sort of recommendation in our Certificate.
2. The estimated cost verification of item to item can’t exactly match as per our vetting due to several market consideration. In some of the items it is lower while in some of the items price comes to be higher but on an average the price as per list provided to us falls in the range as confirmed by us.
3. There can be variation in the estimated price if the specification & make of any items procured is different from the list provided to us during assessment.
4. The estimated cost verification is made based on the third-party information which has been relied upon in good faith.
5. The estimated price may vary at the time of actual procurement because of change in prices in the market for such kind of machinery/items for which we will not have any control. The cost vetting is only limited to the date of Certificate issued. We do not assume any responsibility in change of prices of the said machinery/items after this date.
6. This certificate doesn’t include any work related to drawing, design, sketch plan, procurement of the machines.
7. Ownership and other legal point of view in respect of the asset is not considered in this report as same is out of scope of this certificate.
8. This certificate is made at the request of the Bank. 





	PART B
	VERIFICATION OF THE ADEQUACY POWER SUPPLY FOR EXPANSION



	S.No.
	Particulars
	Capacity

	1. 
	Present Electricity connection Contract demand
	900 KVA

	2. 
	Load Capacity of Existing unit
	519 KW

	3. 
	Load description per KVA as per Bills
	Bill Date
	Normal
	Peak
	Off-Peak

	4. 
	
	03/10/2022
	444
	501
	456

	5. 
	
	04/11/2022
	478
	486
	452

	6. 
	
	02/12/2022
	474
	471
	431

	7. 
	
	02/02/2023
	435
	419
	425

	8. 
	
	03/03/2023
	396
	363
	168

	9. 
	Proposed after expansion (including existing)
	796 KW

	10. 
	Transformer capacity (As per information provided)
	1250 KVA



NOTES:
1. As per our analysis and the details provided by the client, Plant is already having electricity connection of 900 KVA which is visible as per the copies of the electricity Bills provided.
2. Presently as per the list provided, machines are of rated capacity of 519 KW when the Plant is at 5000 ton per annum.
3. Now company is expanding the capacity from 5000 ton per annum or (24 TPD) to 8000 ton per annum or (34) TPD which is 60% enhancement in the existing capacity.
4. As per the list provided by the company, Rated capacity of the machines after proposed expansion is 796 KW. If we go by simple calculation of increasing the power consumption as per percentage of capacity augmentation then it will come out to be 830.4 KW, whereas as per the data given by the company is 798 KW which is also ~54% enhancement in power consumption.
5. Company is already having 900 KVA power connection and 1250 KVA of transformer (more than the proposed power consumption after capacity enhancement).
6. In case anytime the power load crosses, 900 KVA then company may have to seek additional load from the electricity department. In case anytime load crosses 1250 KVA then additional power infrastructure including transformer and LT/ HT infrastructure has to be augmented.
7. For the assessment, Electricity Bill and Machines rated power consumption letter is referred which is also annexed in Annexure B.
8. Therefore, from the above analysis it appears that the company is having adequate power infrastructure for the proposed expansion. 

	PART C
	VERIFICATION OF THE ADEQUATE SPACE AVAILABLITY FOR EXPANSION



	S.No.
	Machine Name
	Quantity
	Location to be installed
	Remarks

	1
	Plate Freezer along with motors
	2
	Main Shed 
	Purchased and Installation under progress.

	2
	Blast Freezer
	1
	Main Shed
	Space available

	3
	In Feed Conveyor Belt
	1
	Main Shed
	Space available. Currently used crates will be replaced by conveyors.

	4
	ICE Machine
	2
	Near Flake Machine Room
	Space available

	5
	Hardener Tunnel for IQF
	1
	Main Shed
	Space available

	6
	Glazer and Return Conveyor belt for IQF
	1
	Main Shed
	Space available

	7
	Production Automation (Installation and Commissioning )
	1
	Main Shed
	Space available. Currently used crates will be replaced by conveyors.

	8
	Preprocessing Area Automation
	1
	Main Shed
	Space available. Currently used crates will be replaced by conveyors.

	10
	Cold Store Room Automation
	1
	Main Shed
	Space available. Currently used crates will be replaced by conveyors.

	11
	Grading Machine
	2
	Main Shed 
	Already installed at site.

	12
	Vaccum Tumbler with Washing Machine for IQF Production
	1
	Main Shed
	Already installed at site.

	13
	Compressor
	
	Above DG Room
	New construction is done for this to accommodate this machine.

	14
	Solar Panel Installation on roof top 200 KVA
	1
	To be installed on roof.
	For 200 KVA roof top solar panels, around ~12000 sq.ft roof area will be required. The plant have much more space is available on its shed roof. However we can’t comment on the stability of the shed structure to bear the weight/load of the panels.

	15
	Diesel Generator set
	2
	New room is under construction
	New room is under construction

	16
	Waste water system
	
	Near Existing ETP  
	Not Purchased Yet

	17
	Shrimps Peeling & Dehading section Up gradation and automation & Conveyor
	
	Main Shed
	Space available. Currently used crates will be replaced by conveyors.



Note:
1. To ascertain the space availability of the expansion, we have requested machine layout of the plant from the company. However, same was not available & provided.
2. During the site inspection, our engineer with the help of the company’s representative, has drawn the sketch for the location of the machines which is attached below, for which we have ascertained that which machine will be placed where and if the adequate space is available for the same or not.
3. During the site visit it was observed that the construction work was going on for the setup and installation of the proposed new machines at site.
4. As per site visit, some of the proposed machineries was installed at site and some machines was laying in the packed condition.
5. The construction of the Generator section room for the installation of DG set and compressor was under progress. The ground floor RCC work was completed and 1st floor tin shed work was in completion stage in G+1 structure. The DG set was laying in packed condition. 
6. The cold storage extension area with puff panel construction work was not started yet. However adequate space is available on site for construction.
7. For the automation, conveyor system is purchased which will replace the current crate system with the conveyors.

PROPOSED MACHINERY INSTALLATION LOCATION

[image: ]
[image: ]



[image: ]
[image: ]


	PART D
	TO CHECK ANY OF THE PROPOSED NEW MACHINERIES ARE SAME AS OF EXISTING MACHINES IN TERMS OF CAPACITY, TYPE AND PRODUCTION



For the purpose of checking if any of the proposed new machineries are same as of existing machines in terms of capacity, type and production, our engineer has conducted the site inspection and compared the proposed new machineries list with the existing machines in terms of capacity, type and production.
We have observed that the company has installed and purchased some of the proposed machineries mentioned in the list provided to us for the enhancement of its current capacity. In the below list we have compared the new proposed machine from the existing machines to cover this point. 
	
	EXISTING MACHINES
	PROPOSED MACHINES

	S.No
	Existing Machines
	Supplier Name Existing
	Proposed Machines
	Supplier Name Proposed
	Specifications Proposed

	1. 
	Pump
	Hermetic Pumps Singapore Pte Ltd
	-

	-
	-

	2. 
	Pump
	Hermetic Pumps Singapore Pte Ltd
	-
	-
	-

	3. 
	Compressor
	Kirloskar Pnuematic Company Ltd
	-
	-
	-

	4. 
	Compressor
	Kirloskar Pnuematic Company Ltd
	Compressor KCX 72 and KCX 42
	KR Refrigeration
	Maximum discharge pressure 84 bar

	5. 
	Compressor
	Kirloskar Pnuematic Company Ltd
	-
	-
	-

	6. 
	Compressor
	Kirloskar Pnuematic Company Ltd
	-
	-
	-

	7. 
	Compressor
	Kirloskar Pnuematic Company Ltd
	-
	-
	-

	8. 
	Compressor
	Kirloskar Pnuematic Company Ltd
	-
	-
	-

	9. 
	Kirloskar Motor
	Industrial Motor & Cable Co
	-
	-
	-

	10. 
	Seamless Pipe
	Shakti Refregeration ( Kolkata )
	-
	-
	-

	11. 
	Seamless Pipe
	Shakti Refregeration ( Kolkata )
	-
	-
	-

	12. 
	Weight Machine
	ISHIDA INDIA PVT LTD
	-
	-
	-

	13. 
	Weight Machine
	ISHIDA INDIA PVT LTD
	-
	-
	-

	14. 
	Software Develop
	ISHIDA INDIA PVT LTD
	-
	-
	-

	15. 
	WEIGHT MACHINE
	THE SOUTH POINT
	-
	-
	-

	16. 
	WEIGHT MACHINE
	THE SOUTH POINT
	-
	-
	-

	17. 
	WEIGHT MACHINE
	THE SOUTH POINT
	-
	-
	-

	18. 
	CAMERA
	TECHNO SOLUTIONS
	-
	-
	-

	19. 
	CAMERA
	TECHNO SOLUTIONS
	-
	-
	-

	20. 
	CAMERA
	TECHNO SOLUTIONS
	-
	-
	-

	21. 
	CAMERA
	TECHNO SOLUTIONS
	-
	-
	-

	22. 
	CAMERA
	TECHNO SOLUTIONS
	-
	-
	-

	23. 
	CAMERA
	TECHNOSOFT COMPUTER SOLUTIONS
	-
	-
	-

	24. 
	CAMERA
	TECHNOSOFT COMPUTER SOLUTIONS
	-
	-
	-

	25. 
	CAMERA
	TECHNOSOFT COMPUTER SOLUTIONS
	-
	-
	-

	26. 
	CAMERA
	TECHNOSOFT COMPUTER SOLUTIONS
	-
	-
	-

	27. 
	CAMERA
	TECHNOSOFT COMPUTER SOLUTIONS
	-
	-
	-

	28. 
	CAMERA
	TECHNOSOFT COMPUTER SOLUTIONS
	-
	-
	-

	29. 
	CAMERA
	TECHNOSOFT COMPUTER SOLUTIONS
	-
	-
	-

	30. 
	CAMERA
	TECHNOSOFT COMPUTER SOLUTIONS
	-
	-
	-

	31. 
	CAMERA
	TECHNOSOFT COMPUTER SOLUTIONS
	-
	-
	-

	32. 
	CAMERA
	TECHNOSOFT COMPUTER SOLUTIONS
	-
	-
	-

	33. 
	CAMERA
	TECHNOSOFT COMPUTER SOLUTIONS
	-
	-
	-

	34. 
	Sheet
	Ratilal Brothers
	-
	-
	-

	35. 
	Valve
	Super Sales India
	-
	-
	-

	36. 
	Locker
	Punjab Safe & Electoronics
	-
	-
	-

	37. 
	AC
	ROHIT REFREIGERATION
	-
	-
	-

	38. 
	AC
	NEW EDGE REALITY SOLUTIONS
	-
	-
	-

	39. 
	AC
	KHOSLA ELECTRONICS
	-
	-
	-

	40. 
	AC
	SALES Emporium
	-
	-
	-

	41. 
	BUNDER BED
	SENCO HOSPITAL SUPPLY & COMPAN
	-
	-
	-

	42. 
	FURNITURE - TABLE
	RAJ & RAJ
	-
	-
	-

	43. 
	FURNITURE - CHAIR
	STEELCO FURNITURE PVT LTD
	-
	-
	-

	44. 
	FURNITURE - TABLE
	STEELCO FURNITURE PVT LTD
	-
	-
	-

	45. 
	 
	A ONE SCIENTIFIC EQUIPMENT
	-
	-
	-

	46. 
	PIPE
	ANNAPURNA TAKE & TUBES
	-
	-
	-

	47. 
	PIPE
	ANNAPURNA TAKE & TUBES
	-
	-
	-

	48. 
	ICE Box 100 Ltr
	
	Nilkamal



	-
	-
	-

	49. 
	crate & syntax
	Nilkamal
	-
	-
	-

	50. 
	crate & syntax
	Nilkamal
	-
	-
	-

	51. 
	crate & syntax
	Nilkamal
	-
	-
	-

	52. 
	crate & syntax
	Nilkamal
	-
	-
	-

	53. 
	crate & syntax
	Nilkamal
	-
	-
	-

	54. 
	crate & syntax
	Nilkamal
	-
	-
	-

	55. 
	Water Treatment
	Watreat Engineers
	-
	-
	-

	56. 
	Water Treatment
	Watreat Engineers
	-
	-
	-

	57. 
	ETP System
	Watreat Engineers
	-
	-
	-

	58. 
	ETP System
	Watreat Engineers
	Waste water system
	KR Refrigeration
	

	59. 
	Metal Detector
	SMMS Engineering Systems Pvt Ltd
	-
	-
	-

	60. 
	Depanning Conveyour with
Accessories
	Jeya Industries and Engineering Pvt Lt
	Different Types of Conveyors
	KR Refrigeration
	40 mtr Long overall

	61. 
	Socket & Bearing
	Jeya Industries and Engineering Pvt Lt
	-
	-
	-

	62. 
	Socket & Bearing
	Jeya Industries and Engineering Pvt Lt
	-
	-
	-

	63. 
	Labour Charge
	Jeya Industries and Engineering Pvt Lt
	-
	-
	-

	64. 
	Evaporative Condensor
	KR Refregeration
	-
	-
	-

	65. 
	Evaporative Condensor
	KR Refregeration
	-
	-
	-

	66. 
	Evaporative Condensor
	KR Refregeration
	-
	-
	-

	67. 
	INSTALLATION & COMM
	KR Refregeration
	-
	-
	-

	68. 
	Grading Machine
	KR Refregeration
	Grading Machine
	KR Refrigeration
	2-3 Ton shrimp per hour

	69. 
	Plate Freezer
	KR Refregeration LLP
	Plate Freezer
	KR Refrigeration
	336 slabs and 15 Nos Plates

	70. 
	Plate Freezer
	KR Refregeration LLP
	-
	-
	-

	71. 
	Plate Freezer
	KR Refregeration LLP
	-
	-
	-

	72. 
	Plate Freezer
	KR Refregeration LLP
	-
	-
	-

	73. 
	Erection & comm
	KR Refregeration LLP
	-
	-
	-

	74. 
	IQF
	Ramtech Refregeration Pvt ltd
	Blast Freezer
	KR Refrigeration
	4000 kg per charge

	75. 
	PLC ELECTRIC PAN
	Ramtech Refregeration Pvt ltd
	Cold Store Room Automation
	KR Refrigeration
	31240 No. of boxes and 10 No. stacking on each floor

	76. 
	Insulated Puff Pa
	Ramtech Refregeration Pvt ltd
	Vaccum Tumbler with Washing Machine for IQF Production
	KR Refrigeration
	3 Metric Ton per hour

	77. 
	Glazer & Air Defr
	Ramtech Refregeration Pvt ltd
	Glazer and Return Conveyor belt for IQF
	KR Refrigeration
	Return conveyor 5 mtr

	78. 
	Errection & comm
	Ramtech Refregeration Pvt ltd
	-
	-
	-

	79. 
	Air Defrosting Sys
	Ramtech Refregeration Pvt ltd
	-
	-
	-

	80. 
	PLC TOUCH PANE
	Ramtech Refregeration Pvt ltd
	-
	-
	-

	81. 
	Feeding Conveyo
	Ramtech Refregeration Pvt ltd
	-
	-
	-

	82. 
	Puff Panel
	Rinac Engineering Evolution
	-
	-
	-

	83. 
	Puff Panel
	Rinac Engineering Evolution
	-
	-
	-

	84. 
	Puff Panel
	Rinac Engineering Evolution
	-
	-
	-

	85. 
	Puff Panel
	Rinac Engineering Evolution
	-
	-
	-

	86. 
	Puff Panel
	Rinac Engineering Evolution
	-
	-
	-

	87. 
	Puff Panel
	Rinac Engineering Evolution
	-
	-
	-

	88. 
	Puff Panel, Refreg
	Rinac Engineering Evolution
	-
	-
	-

	89. 
	Installation
	Rinac Engineering Evolution
	-
	-
	-

	90. 
	Installation
	Rinac Engineering Evolution
	-
	-
	-

	91. 
	Drain Heater
	Rinac Engineering Evolution
	-
	-
	-

	92. 
	SS TABLE
	Thankachen George Engineering Work
	-
	-
	-

	93. 
	Weight Table
	Thankachen George Engineering Work
	-
	-
	-

	94. 
	Tray
	Thankachen George Engineering Work
	-
	-
	-

	95. 
	SS TABLE
	Thankachen George Engineering Work
	-
	-
	-

	96. 
	SS Foot Rest
	Thankachen George Engineering Work
	-
	-
	-

	97. 
	Tray
	Thankachen George Engineering Work
	-
	-
	-

	98. 
	Tray
	Thankachen George Engineering Work
	-
	-
	-

	99. 
	Electrical Panel
	TSR Enterprise
	-
	-
	-

	100. 
	Electrical Panel
	TSR Enterprise
	-
	-
	-

	101. 
	Electrical work
	Chakraborty Electricals Pvt. Ltd.
	-
	-
	-

	102. 
	Transformer
	Power Control Nigam
	-
	-
	-

	103. 
	SD
	WBSEDCL
	-
	-
	-

	104. 
	Expense
	WBSEDCL
	-
	-
	-

	105. 
	SD
	WBSEDCL
	-
	-
	-

	106. 
	Laboratory Items
	Universal Laboratory Equipments
	-
	-
	-

	107. 
	Laboratory Items
	Universal Laboratory Equipments
	-
	-
	-

	108. 
	Laboratory Items
	Universal Laboratory Equipments
	-
	-
	-

	109. 
	Laboratory Items
	Universal Laboratory Equipments
	-
	-
	-

	110. 
	Laboratory Items
	Universal Laboratory Equipments
	-
	-
	-

	111. 
	Laboratory Items
	Universal Laboratory Equipments
	-
	-
	-

	112. 
	Laboratory Items
	Universal Laboratory Equipments
	-
	-
	-

	113. 
	Laboratory Items
	Universal Laboratory Equipments
	-
	-
	-

	114. 
	Laboratory Items
	Universal Laboratory Equipments
	-
	-
	-

	115. 
	Laboratory Items
	Universal Laboratory Equipments
	-
	-
	-

	116. 
	Flake Ice Machine
	Patils Industries & Refrigeration
	Ice Machine
	KR Refrigeration
	30 Ton per Day

	117. 
	Flake Ice Machine
	Patils Industries & Refrigeration
	-
	-
	-

	118. 
	Flake Ice Machine
	Flake Ice & Refrigeration Systems Pvt Ltd.
	-
	-
	-

	119. 
	-
	-
	Hardner Tunnel for IQF
	KR Refrigeration
	-

	120. 
	-
	-
	Production Automation (Installation and Commissioning )
	KR Refrigeration
	-

	121. 
	-
	-
	Preprocessing Area Automation
	KR Refrigeration
	-

	122. 
	-
	-
	Cold Store Room Automation
	KR Refrigeration
	-

	123. 
	-
	-
	Solar Panel Installation on roof top
	KR Refrigeration
	200 KVA

	124. 
	-
	-
	Diesel Generator set
	KR Refrigeration
	500 KVA
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DISCLAIMERS

1. The client/ owner and its management/ representatives warranted to us that the information they have supplied was complete, accurate and true and correct to the best of their knowledge. All such information provided to us either verbally, in writing or through documents has been relied upon in good faith and we have assumed that it is true & correct without any fabrication or misrepresentation. I/We shall not be held liable for any loss, damages, cost or expenses arising from fraudulent acts, misrepresentations, or willful default on part of the owner, company, its directors, employee, representative or agents.
2. Legal aspects for eg. Investigation of title, ownership rights, lien, charge, mortgage, lease, sanctioned maps, and verification of documents provided to us such as title documents, Map, etc. from any concerned Govt. office etc. have to be taken care by legal expert/ Advocate and same is not done at our end. I/ We assume no responsibility for the legal matters including, but not limited to, legal or title concerns.
3. Wherever any details are mentioned in the report in relation to any legal aspect of the property such as name of the owner, leases, etc. is only for illustration purpose and should not be construed as a professional opinion. Legal aspects are out of scope of this report. Details mentioned related to legal aspect are only based on the copy of the documents provided to us and whatever we can interpret as a non-legally trained person. This should be cross validated with a legal expert. We do not vouch any responsibility regarding the same.
4. We have relied on the data from third party, external sources & information available on public domain to conclude the valuation. These sources are believed to be reliable and therefore, we assume no liability for the truth or accuracy of any data, opinions or estimates furnished by others that have been used in this analysis. Where we have relied on the data, opinions or estimates from external sources, reasonable care has been taken to ensure that such data is extracted from authentic sources, however we still can’t vouch its authenticity, correctness, or accuracy.
5. Documents, information, data including title deeds provided to us during the course of this assessment by the client is reviewed only upto the extent required in relation to the scope of the work. No document has been reviewed beyond the scope of the work. These are not reviewed in terms of legal rights for which we do not have expertise. Wherever any information mentioned in this report is mentioned from the documents like owners name, etc., it is only for illustration purpose and may not necessary represent accuracy.

PART A - ANNEXURE
PROPOSED AND CURRENT CAPACITY 
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Proposed Civil Works Description
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PART B - ANNEXURE
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ELECTRICITY BILL
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RISING TIDE

To
The Branch Manager
Bank Of India
Kolkata Main Branch
Kolkata

Dear it

Rising Tide
P-144, Remount Road

Kolkata - 700 027, West Bengal (India)

E-meil: accounts@risingeide.co.in

Enclosed here with Load Capacity Break up for your reference.

Curront
ok 41CF 2T
Proposed

Block &10F UTan

Thanking You
Yours Faithully
For Rising Tide
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Name of Project(s)

CAPACITY: 16 TPD

SHRIMP PROCESSING PLANT

1 [ Capacity 16TPD
2 | Tolerance on capacity 2% tot5%
3 | Quantity 1No

4 | Total Land Required

9 Acres to 18 Acres.

5 | Total Power Required

7MW to 18 MW

6 | Total Water Required

136 KLPD to 369 KLPD

7 | Completion Period

24 Months to 36 Months

& | Warranty

12 Months.

9 | Validity of this offer

7 days from Issue Date
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PART IIl - “ACTIVITIES NOT INCLUDED” IN THIS OFFER

1 1 [ Auxiliary Equipment’s Not Included
2 | Utilities Not Included
3 | Balance of Plants (BOP) Not Included
a |iseL Not Included
5 |osbL Not Included
6 | steel Structural Works Not Included
7 | Civil & Structural Works Not Included
& | Evaluating Not Included
9 | Designing Not Included
10 | Detailed Engineering Not Included
11 | Procurement Not Included
12 | Manufacturing Included
13 | supply Included
14 | Installations Not Included
15 | Execution Not Included
16 | Commissioning Not Included
17 | Consultancy Not Included
18 | Any Other Items. Not Included

“Ths is an indicativ offer only, actualprice may vary depending upon specifi requirements, product specificaion, iling & packing

specification,fnal layout and after finalizing the BOM & BOQ, etc. Final quote will he sent afer finalzation of preliminary information’s
from the below mentioned options, and after actualSite vsit/ actual ite survey and further iscussions
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Name of Project(s)

SHRIMP PROCESSING PLANT

Capacity 16TPD
Tolerance on capacity £2%to5%
Quantity 1No

Total Land Required

9 Acres to 18 Acres

Total Power Required

7MW to 18 MW

Total Water Required

136 KLPD to 369 KLPD.

Completion Period

24 Months to 36 Months

Warranty

12 Months

Validity of this offer

7 days from Issue Date

PART Il - “ACTIVITIES INCLUDED” IN THIS OFFER

Au

iary Equipment’s

Included

Utlities

Included
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3 | Balance of Plants (BOP) Included

2 |1seL Included

5 |osBL Included

6 | Steel Structural Works Included

7| Civil & Structural Works Included

8 | Evaluating Included

9 | Designing Included

10 | Detailed Engineering Included

11 | Procurement Included

12 | Manufacturing Included

13 | supply Included

14 | Installations Included

15 | Execution Included

16 | Commissioning Included

17 | Consultancy Included

18 | Any Other Items Turnkey Project

“Tns is an indicativ offer only, actualprice may vary depending upon specifi requirements, product specificaion, iling & packing
specification,fnal layout and after finalizing the BOM & BOQ, etc. Final quote will he sent afer finalzation of preliminary information’s
from the below mentioned options, and after actual it vsi / actua it survey and further discussions
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HNEPTUNE

'NEPTUNE REFRIGERATION COMPANY P, LTD.

S s s

e e

i et ey
23INR Aprl 11,2023
RK Associates,
Kolkata

Kind Att: M. Rabul Gupta
s,

Seafood Processing Plant

Reference 1o your enquiry, we have plessure to fumish hercunder our revised techmical
specification with price asrequired by you.

BASIS OF DESIGN
Plate Freczer
Model NPA-Ls
Capacity 604 K batch
Noof staions 14
Noof Pltes is
No. of rays per plate 2
‘Weight of produc per sy 18 Kes2 kgs
Effectiv freczing aea pe plate 1830 x 838 mm
Product Shmp
Freczing time. ‘Appron 90 miutes S0 mim thick product
Evsporston temperature riper
System Ammonis Liuid Pump
Blast Freezer
Capacity 4000 kgs3hes
Roomsize 67mxSISmxiSmhe
Product Shimp
Productinterp. F18degC
Required room temp. 35desC
Insulation 150 mum thick PUF pancls
Refrigeration oad T04TR

System Ammonis Liguid Pump
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20 onsiday
Tmx3d0mx3S0m bt
Sa0degC

S5 degC

50 monthick PUF pancls
Ammons iuid pump.
3SRTR

MATERIAL SPECIFICATIONS

HIGH SIDF PI ATE FREEZER 1.2

KIRLOSKAR make model KCX.-51, compressor withsuction and discharge sop
valves, fywhesl xc and having the rquired capaciy at the operating condtons.

02 TWO  lnterrated Kirlskar remote management system for the compressor

03, TWO 100 HP Sq.csge SPDP type inducton motor of Kiroskar Sicmens. Marslorioqet
suitabe or 3S0400-440 V AC.

04, TWO  Fully sutomatcsardetasatersfo the shove (included in switchbard).

05, TWO et blt dive accessoriesconsising of V-bcls, bel guard, motorpuley
and side ril.

06. FOUR  NEFTUNE make ammonia ol separstos of siable size complcte with
Standrd fitings.

07, TWO  Common bas frame for comprssor and motor.
Price Rs 3487.0001-

05, ONE  NEPTUNE make common gas and iquid cooler suiable or 2 nos KCX-S1 with
Standrd fitings.

9. ONE  Electronc flaat contrl valve and solncid valve

10, LT Insulaton orthe above.
Price Rs 312,000

HIGH SIDE Bl AST FREFZER.

L TWO  KIRLOSKAR make model KCX.72.compressor with suction and discharge stop
valves, fiywhesl tc and having the rquired capaciy at the operating conditons.

12 TWO  Intergrated Kirloskar remotc management system for the compressor.
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150HP Sq cage SPDP type induction mosor ofKioskarSircas/ Morsthon gt
Sutabl for 350400-440 ¥ AC.

Fully sutomati sa dlstarces o the v Gncuded inswichbaard).

et bl e aceesrie consisin of V-bels, bel g, motor pulley
ani s

NEPTUNE make ammonia il sepaatrsof bl siz complee with
sundand Stings.

Common base fame for compresor and ot
Price R 49.59.000-

NEPTUNE make common gas ad iquid cooer sable for 2 s KCX-51 with
Sandand Snings.

Electrnic floatcontol vave and sleid vave
Inslation o the above.

Price R 414,000

HIGH SIDE FLAKE ICE MACHINE

a

oxe

E 18 i

]

KIRLOSKAR make model KCX-42. compressor with sucton and discharge

stop vales, fywhecl ctc nd baving he equied capaciy t the operating
Condiions

Itergrated Kirloskar semoe managemmnt syt forthe compresor.

100 HP Sg cage TEFC ype induction moce of KicskarSicmers Marahonequt
bl o 5040040 AC.

et el dive accsoricscomisting o V-belts,bel g, msorplle® lde
ik

NEPTUNE make ammonia. ol sepeaors o suible sze complete with
Standad tings.

Common base framesfor compresorand mote
Price R, 1756.000-

NEPTUNE make gas s liqid cooler with stsndand fitings.
'DANFOSS make eectronic float conrol valve and slenid vave.
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2. ONE ol o the bove.
PriceRe 250000

'LIOUID ANMONIA PUMP FOR PLATE FREEZER -1 2

30, ONE NEPTUNE ke et o e ecierwith h reied comnections.

31 THREE Elecoic st ol vale.

32 ONE  Solemid e,

3. LT oo o thesbove.

34 TWO  FLOWDYNE make L s irculston pps compee with
ecemary comtu. (ot 24 o 100 - ey

PriceRe 9300
"LIOUID AVMONIA PUMP FOR BLAST FREEZER

35 ONE NEPTUNE mke et ow et ecierwith h reied comnections.
36. THREE Electoic st ol vale.

3. ONE Soenid v,

30 LT oo o thesbove.

3. TWO  FLOWDYNE make L s irultion pps complee with
ecemarycomtu.(ne o 100 ¢ sy

Price R 948000

LOWSIDE PLATE FREEZER L2

45, TWO  NEPTUNE mke doble contact bizona Pt Frres Model NPA-14
complee it~

) PUF it coine wih s s sec o the e and




image14.tmp
)yl ok sesgemen o ifin the pltes it poer pack s
el lder

5 Control panc it il e ermomete

Price R 2944000

LOWSIDE BLAST FREEZER

% ™o

o ov

Floos ot colr bt o ssiss i ppeited with
i . blcr o compeoi sl e 5 s HE
[ ———————y

Dl type thermomee

Price R 417700

LOWSIDE FLAKE ICE MACHINE

. ov

s

Fskec machin compete i sl s dam. o, watrp.
ol pc s bt

DANFOSS make clcironic ot coms vave.

[IR—
Digisl ype thermometr.
Price R 2345001

‘comon sounENT

2 ™o

5o

NEPTUNE ke Evaportiv condensns omplete it

) ol bt o 5 pipe

) Bl comprising of st eiven by e HP ke
<) Dr o cocultion of watr

5 B e ot o PVC somted i

) Thecooss e il e cosod Gl shets.

' The comiome e s dly st

D Conton pap.

Pric R 3650000

NEPTUNE ke smmois i v of st s with e

Price e 695000
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9.6100kgs
.30k

Gl B pipe, v s s for the comdenserwatr it

Retiperant pipes (M cas €, vlvesfitiogs o inkcommtog s
<.
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Pric R 414100
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Prce R 000
Clorse of ammoni .

Clorse fcomprser i
Prce R 95000

PRICE For Matwisl R 342550001
Lo R ST3S0000

ToTAL R sonom

(Rupee thcecroe ety i i incty thousnd ul)

PRcss.

st
DELIVERY

PAYMENT

vALDITY

WARRANTY

Exuorks Packing foevardin. rght nd ot nrsnce
Charges shll b chcged e
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pramtecy Ramtech Refrigeration Private Limited

s
(O Tumocvatam, Chenna, Tani Nac | @ GST SSAAFCROSIZENZK | @ TUSISEAL Ve | © .05 & , Cat ossoreor?

Home

Our Product Range

Food Grading

machinery
Stimp Grading Macine
Praun Grading Machine

Food Freezing
Machinery

1QF freezer for fruit
& vegetables

Refrigeration
Equipment

1QF Freezer

1GF freezer for
seafood

About Us Contact Us Q) search Products/Services. B4 Send Emai

Food Grading machinery

Our product range includes a wide range of Shrimp Grading Machine and Prawn Grading Machine

‘Shrimp Grading Machine

Rs 52 Lakhs /no Get Latest Price
Minimum Order Quantity: 1 no.

& Product oo

Capacity 500
Usage/Application Seafood Industry
Machine Type Grading Machine
Brand Ramtech

rce Electrical
Country of Origin Made in India

Itis suttable for head on shell on (HOSO) or head less shell on (HLSO)
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Bramtech Ramtech Refrigeration Private Limited

y
© Trumucnakkam, Ghennal Tami Nad | @ GST SIAAFCRSSIZEIZK | @ TustSEAL Veriiod | @ 405 & 4 & 4 S, Sat osodsoraorr

AboutUs  GonlactUs X Searcn Procuctsservces

Our Product Range IQF Hardener

Home.

1QF Hardener . Our range of products include IQF Hardener

10F Hardaner

Food Freszing v IQF Hardener
Machinery
1 rcucts s Rs 29.5 Lakhs / Unit Get Latest Py

Minimum Order Quanity: 1 Unit
1QF freszerforfruit

& vegetales

12 products avasable © viaten vieo

Refrigeration v Body Material Stainless Steel

e e Type Spiral Freezer
Storage Capacity 500 kgs

10F Freezer v

Sarosucs avsiaie Power source Electric
Condition Refurbished

10F freezerfor

seatood Defrost Type Auto-Defrost

e Energy Efficiency 5 Star

Cold Storage Plant
Srosucs siave
After Freezing in IQF for Glazing purpose Product will dip in Water to
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Kichen Ecuipment | Food Proc

Shrimp Washing Machine, 500 Kg/hr
¥12.50 Lakh getLatestPrice

@ Mhumudvaksan

Type Continuous Type Chennai,Tam Nad

s00 Kghe
o 1500 Wat

s P TrstseaL verses € Msntcter

- P Campary Vo

Seing one of the established manufacturers and supplers, we are & Call 08045078077

45% Rosponse Rate

involved i offering a wide range of Shrimp Washing Machine. Wih

availabilty in various dimensions and specifications, these machines ar <7 Contact Supplier

View Complete Datails:

View More Sellers >
Get Latest Price

Request a quote

([ ettore Pt ) () view simitr

roduct Brochure
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Made-in-China ~ (Products v | Teluswharyouselosing

Coraors e e Soprs

B 5 ol B o

= AllCategories v Amazing April Guide B Online Trading ~ SmartExpo  Topranking Products Supplier v Buyer v Helpv  Apps~  English v
Home > Incustral Eaupment & Companets > Refrgeraton Equpment > Industral Conin System @ Print This Page
Factory Price Ice Glazing Machine for Shrimp/Seafood Contact Supplier @
Reference FOB Price @ GerLatestPrce > Miss Agnes
General Manager

US $50,000/ Piece 1 pisce (uin 0102

Q Chatwith Supplier

Type: Water-Gooled
i Inquiry Besket
Cooling vater: Industrial Water
systemType: Opensystem
Nantong Baowue @
Fans Species: Frequency Fan 5
v ey H S mtasomen.
Noise Level Low
Application Fields: Food Processing 4 DlamondMember Since 2020
© Farores L share 3 0@ B © Audied supplier
Customization: Avallable | (2 Customized Request

Man O TradeMessenger [
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H
) indiamart s

INGiaMART >

nerators, Turbines & Power Plants >

i Set > Silent Diesel Generator Diesel Ger

tor | Dg Sets |

Jakson Three Phase 500 KVA Cummins

iesel Generator

Set

¥ 36 Lakh/ set et Latest Price
Three Phase
500 KVA
Jakson

Fuel Tank Capacit 7001

Country of O

Made in India

JSP500Q

KTAA1S-G10

View Complete Details

Get Latest Price

Request a quote

[A Get More Photos [ view similar
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3. Commercil Offer

3.1 pricefor dsign, supiy, nsalation, esting and commissioning

o ot b gt S Tt e T

‘Commerdals for 150 KW Solar Roafiop Project
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SN, Descripion Raiesin €
Note- Cost for general fagade lghting. if required, with [P 6667 LED fxures
(RGB Tunable/Mono) along withcontrols (hardware and software) and cabling may
be assessed on cose o case bsis,

620 | STPETP PLANT
Supplyine. instllaton, tesing and_commissioning of STPETP of approprte
technology including civl works (except plant oom),trtry tratment ctc. for the
building campus

6201 | Plantsize upto SOKLD. 75000 _per KLD.

6202 | Add extra for every KLD for plant size sbove 50 KLD and upto 100 KLD 0000 perKLD.

6203 | Add extra for every KLD for plantsize dbove 100 KLD. 50000 per KLD.

621 | DRIVER FACE AND AUTOMATIC NUMBER PLATE RECORDING
SYSTEMRECOGNITION SYSTEM

6211 Supplying. insallaon, testing and commissioning of driver face and automatc 725000 perset
umber platereconing sysem  ecogniton system ncluding high resoluton comers
and softwae st fo he drivr face capture and automatc number late recordin

622 | BAGGAGE SCANNERS

622, Boggage scamner small compuer based muli energy X-Ray bagaage inpection 2125000 peruni
system mounted on castor wheelscapable of passing though bags of dimensions 340
mm (W) x 350 (), bel height 750 m 0§50 mm, 22724 LCD Mntor, nput
 Oupot oles with rames et required

6222] Bogeage scanner big: computer based multcnerey X-Ray baggage inspction sysiem 3500000 perunit
capable of passing trough bagsparcls of dimension 940mm (W) x 640mm (H) with
et Heighi 750mme§50mm with 22°24" LCD Monitor, Inpat Output rllrs wih
frmes cte, s requied.

623 | DOOR FRAME METAL DETECTOR

623,120 zone or sbove door frame metal detector nominal size: 760 mam (W) 2050 350000 perset
() x 700 mim D) loded with necessary software

623 | MEDICAL GAS PIPELINE SYSTEM

624, Medical gaspipeline system (s per inerational sandards) comprising of oxyeen, 60000 perbed
carbon dioxide, nitous ovide, AGSS, Aird, AitT, vacuum oules, manifolds,
presare larms, ully automatic gas ontrol stem, bed head pancls, copper pipn,.
cylnder banks, plant cquipment such s compressors, vacuum pumps et

025 | MODULAR OPERATION THEATER.

625

OT comprsing ofwals & ceiling sysem fo operating area el framework, st
disipative foaring. laminar flow, double dome OT liht, fouch screen surgeon’s
contrl panel,scub staton, X-Ray viewing srecn, hatch bov, automs

doors, anesthesia pendent, sutzeon pendent etc.
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(A Govermment. of West Bengal Enterprise)
PUREA VEDINIPUR REGIONAL CEFICE

BLJLT EEREAN (3D FLOGR) , DASNEUR, PUREA MEDINIPUR , TAVLUK , PIN- 721636

Phone: 03228263266 , Fax: 03226263255 , Enails m.

Lin , TAN:CATHOSO:

536

Installation

MEDINIFR

2in - 721669

(Consumer 10:950046801

90:20767722

MATARA AQUACULTURE W.B. PVT. 11D,
vILL-GIRIRCEAK,
e g, P3-enTaES,

Country:India

66000157055
illing Date:02.12.2022

oV, 2022
Prosent Reading Date:01.12.2022

ouen [previous Reading Date:01.11.2022

Service At:BANBHERA, GIRIRCHAK,
BILL 80:000950046801
Account. Reference 10:22884852

Tariff Code:E (BT)
Supply Voltage (xv):11

2:0.8871
14:33.4886
ature o

2an No:AAFCM3590D

.00

Contract. Derand (xVA) :900 . 00

industry:COLD

STORAGE-NONPERISHABLE

veter No  |SHSD1S64  |mpe [TOD i [T M |1.000 [Loss Factor 1 e |1
00
Jeter neadings s o KA / De. & Time of
Time Nomal Pealc ot pesk [Normal [peax oftpeak | Nomral Peaic ot£-peac
present. [100390.5 1381029.0 fi110158. 50[1931655. 012812875 [L005787.5 474400 f71.200 h31.600
0 0 0 0 0
previcus [015921.0 }1330926.0 [1060276. 00fL856549. 0fL236589. 0 [o61957. 50
0 0 0 0
s o o
reading Advance [84469.500 [50103.000 |19882.500 [15106.000[44698.500 13830.000 Ja74.400 171,200 |a31.600
et 1
enerey Charge Nomal peak [ofe-peac Energy/Min Charge Gs) [1178788.28
Fate B (/i) h2o 71 sz Rebate on EC(R.) 00
©.F_Feb () /Sur () (o) .00 .00 .00
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Gther Charges & Ostatanding (s,
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Transfomer Rental + GST 00 Due Date 12.12.2024
£.C adjustment outstanding Amount (Rs.): + 1629.74
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Sixteen lakh ninety eight thousand nine hundred tuenty seven rupees
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(& Goverrment. of West Bengal Enterprise)
PURBA MEDINIPUR REGICHAL CEFICE

BIJLT BASAN (SED FLOCR) , DASARDUR, PUREA MEDINIPUR , TAAK , PIN- 721635

Phone: 03228263266 , Fax: 03228263255 , Enail: mm.purbamidnapur@ubsedcl.in , TAN:CALAOSOS3G

Consumer 10:950046801 Tarife CoseiE (BT)
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(& Goverrment. of West Bengal Enterprise)
PURBA MEDINIPUR REGICHAL CEFICE

BIJLT BASAN (3ED FLOCR) , DASARDUR, PUREA MEDINIPUR , TAAK , PIN- 721635

Phone: 03228263266 , Eax: 03228263255 , Bnsils m

Lin , TAN:CALHOSOS3G

Consumer 10:950046801 Tnvoice Mo.:631000155615 Tarife CoseiE (BT)
Installation No:20767722 Bil1ing pate:04.11.2022 Suply Voltage () :11.00
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imoune_Before bue pate (Rs)

Sixteen 1ah tvelve thoussnd seven hundred eighty nine ripess

Bnoune afcer pue date(rs)

Sixteen 1ah tvency six thoussnd nine huired tvency nine ripees

Messages to consumer

 S—

mobile No. and enail 1d at w.ubsedcl. in to et Billing and Panent info.

Payment. nay be nade using RIGS/EFT in your exclusive a/c no: WEBIS0D4EA0I20767122 with TFSC code ICICO000104

“Dear (hasge includes intersuption benefit. of 00:!

200 hours

##The installnent status for OTHERS is 6 /6 for FY- 2015-20
$#The installment status for OTHERS is 6 /6 for FY- 2020-21
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(& Goverrment. of West Bengal Enterprise)
PUREA MEDINIEUR REGICHAL CEEICE

SIJLT AR (38D FLOCR) , DASAREUR, FUREA MEDINIZUR , TAAK , PIN- 72163

Phone: 03228263266 , Fax: 03228263255 , Enail: mm.purbamidnapurfubsedcl.in , TAN:CALADSOSIC

Consmer 10:950046801 Tmsice ¥.:641500158901 Tarite Cosei (BT)
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[Oeter Charges & Qutstading (Ra)
Rental of Meter/Merers k40000 [ Fox Curzent Nereh a) 13906892
Teansfomer pental + ST 00 e pate ¢ 13.02.202
e cutstanaing ot s.): ¢ 0.0
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mount Before Due Date(Rs)

Thirteen lakh seventy ight thousand six hundred four rupses

Bnount. After bue date(rs)

Thirteen lakh ninety thouwsand six hunired ninsty rupees

 S—

Messages to consumer

mobile No. and enail d at w.ubsedcl. in to get Billing and Paynent info.

ayment nay be nade using RIGS/EFT in your exclusive a/c no: WEBS0046A0120767722 with TESC code ICICO000104
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