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	PART A
	REPORT SUMMARY




	1. 
	Project Name
	Verification of the works as per Invoices provided by Spark Minda Corporation Noida as Owner’s Engineer.


	2. 
	Project Location
	Noida, Uttar Pradesh-201301


	3. 
	Name of the Client    
	SSD Noida, BV-1 
Spark Minda Corporation, Noida 


	4. 
	Address and Phone Number
	Spark Minda Corporation, D7, D Block, Sector 59, Noida, Uttar Pradesh-201301


	5. 
	Prepared for Organization
	Minda Corporation Ltd.


	6. 
	Independent Engineer Company
	M/S R.K Associates Valuers & Techno Engineering Consultants (P) Ltd.


	7. 
	Date of Survey
	12th December 2023


	8. 
	Date of Report
	21st December 2023


	9. 
	Purpose of the Report
	Quantity verification of work done, as per invoices provided from Spark Minda.


	10. 
	Scope of the Report
	Preparing detailed report which includes Quantity verification of work done, as per invoices provided.
           

	11. 
	Documents produced for perusal
	Bill of Quantity and Invoices


	12. 
	Annexure with the Report
	Bill of Quantity and Invoices

	13. 
	
	






	PART B
	INTRODUCTION



1. PROJECT NAME:  Quantity Verification of different works at Spark Minda Corporation, Noida.

2. PROJECT BRIEF BACKGROUND: This verification report is prepared for Spark Minda Corporation, Noida. Spark Minda (MINDA Group) has allotted different works during the time period from September 2022 to October 2023, for civil works, renovation, internal works, etc. For their internal audit and settling the vendors account, company has appointed R.K Associates as Independent Engineer for verifying its quantity and specifications as Owner’s Engineer. The subject location is D7, D Block, Sector 59, Noida, Uttar Pradesh-201301.

3. SCOPE OF THE REPORT: Preparing report which includes quantity verification of different works at Spark Minda Corporation, Noida.
 
4. PURPOSE OF THE REPORT: To verify the quantity of work done in the subject location, according to the invoices provided to us.

5. METHODOLOGY ADOPTED:
· Engineering Survey including works measurement as per Bills.
· Consolidation of observation in report.


	PART C
	CIVIL, FINISHING & OTHER ANCILLARY ITEMS SPECIFICATIONS



	PARTICULAR
	SPECIFICATIONS MENTIONED IN BOQ
	SPECIFICATIONS FOUND ON SITE

	Office

	MDF
	12 mm thick
	Same as BOQ

	Wooden Panelling
	Sanmica
	Same as BOQ

	Pin Board
	Pin board, with cloths
	Same as BOQ

	Writing Glass
	Writing glass with wood panelling
	Same as BOQ

	TV Panelling
	Wooden Panelling
	Same as BOQ

	Production 

	Puff Panel
	 50 mm puff panel 
	Same as BOQ

	Door
	Specification not mentioned in BOQ
	Puff Panel door

	False Ceiling
	Slot Ceiling
	Same as BOQ

	Clear Glass
	5mm thick
	Same as BOQ

	External Development

	Kerb Stone
	Specification not mentioned in BOQ
	Kerb stone of 
300 mm height.

	Internal Road
	R.C.C Road
	Same as BOQ

	Working Hall

	False ceiling in washrooms
	Specification not mentioned in BOQ
	8 mm water proof false ceiling

	False ceiling in Main Hall
	Armstrong Open Cell GI Lay-in ceiling with border panels.
(600mm x 600mm x 15mm)
	1. 12 mm false ceiling of unknown brand
2. Same as BOQ

	False ceiling in manufacturing room
	Armstrong Open Cell GI Lay-in ceiling with border panels.
(600mm x 600mm x 15mm)
	12 mm false ceiling 
of unknown brand

	Gypsum Ceiling
	Gypsum False Ceiling
	Same as BOQ

	Flushing Cistern and plumbing parts
	Hindware
	Hindware

	Tiles
	Size- 600 x 600 mm
	Same as BOQ

	
	Spec-Anti-Skid Vitrified Tiles
	Same as BOQ

	
	Make-Kajaria/Orientbell
	Cannot be verified 
after laying



	
PART D
	MEASURMENT/CALCULATION & OBSERVATION



	
S. No.
	Particulars
	Unit
	Qty. In BOQ
	Qty. As on Site
	Difference if any
	Diff in %
	Remarks

	For Invoice No. LIA/UP/07 Dated: 08/06/2023 for Bill of amount Rs.2,87,686

	1
	Ply Board at back (MDF)
(51.3+7.8+15.9-2.985)
	Sq. ft.
	182.50
	180.04
	2.46
	1%
	Quantity found on site is in line with BOQ

	2
	Sanmaica Board
	Sq. ft.
	70.74
	56.48
	14.26
	20%
	Significant difference found in site survey measurement.

	3
	Sanmaica Board
	Sq. ft.
	259.00
	271.83
	12.83
	5%
	Minor difference found in site survey measurement.

	4
	Pin Board
	Sq. ft.
	70.74
	67.50
	3.24
	5%
	Minor difference found in site survey measurement.

	5
	White Board
	Sq. ft.
	70.74
	56.48
	14.26
	20%
	Significant difference found in site survey measurement.

	6
	T.V Panelling (Front)
	Sq. ft.
	73.02
	75.96
	2.94
	4%
	Quantity found on site is in line with BOQ

	7
	T.V Panelling (Back)
(4+4+2.5+2.5)
	Sq. ft.
	
	
	
	
	

	8
	T.V Panelling (Patti)
(4+4+2.5+2.5)+(4+4+6)
	Sq. ft.
	
	
	
	
	

	· Note: The assessment of Silicon application, Gypsum Dismantling, and Paint Repair work has been excluded from this report due to their current invisibility.



	
S. No.
	Particulars
	Unit
	Qty. In BOQ
	Qty. As on Site
	Difference if any
	Diff in %
	Remarks

	For Invoice No. LIA/UP/15 Dated: 05/10/2023 for Bill of amount Rs.3,49,986

	 1
	Supply and installation of puff panel
	Sqm.
	76.64
	76.74
	0.10
	0.1%
	· Deduction of door has not been done in BOQ.
· Quantity found on site is in line with BOQ.

	 2
	False Ceiling(Grid)
	Sqm.
	59
	57.60
	1.40
	2%
	Quantity found on site is in line with BOQ

	3
	Door
	Nos.
	The particular item is awarded job wise to the contractor, hence quantity couldn’t be verified. However the job is executed, i.e. door was installed.

	4
	5 mm clear glass
	Nos.
	The particular item is awarded job wise to the contractor, hence quantity couldn’t be verified. However the job is executed.

	5
	Glass
	Nos.
	The particular item is awarded job wise to the contractor, hence quantity couldn’t be verified. However the job is executed.

	· Note: Installation of door is provided on Job basis separately, but the measurement of the same has not been deducted from the PUFF panel quantity.




	
S. No.
	Particulars
	Unit
	Qty. In BOQ
	Qty. As on Site
	Difference if any
	Diff in %
	Remarks

	For Invoice No. LIA/UP/05 Dated: 23/05/2023 for Bill of amount Rs.6,45,339

	 1
	Glass door with floor machine
	No.
	5
	5
	0
	0%
	Numbers counted and verified.

	 2
	Grid Ceiling
	Sqm.
	77.77
	75.96
	1.81
	2%
	Minor difference found in site survey measurement.

	3
	Gypsum Ceiling
	Sqm.
	192.38
	184.49
	7.88
	4%
	Minor difference found in site survey measurement.

	4
	Window glass
	Sqm.
	2.97
	2.52
	0.44
	15%
	Significant difference found in site survey measurement.

	· Note: The assessment of aluminium window/partition dismantling, brickwork dismantling, New 9” Brick work, plaster, P.O.P on wall, R.C.C and such items in the bill has been excluded from this report due to their current invisibility.



	
S. No.
	Particulars
	Unit
	Qty. In BOQ
	Qty. As on Site
	Difference if any
	Diff in %
	Remarks

	For Invoice No. LIA/UP/10 Dated: 15/09/2022 for Bill of amount Rs.16,31,196

	1
	Re fixing of kerb stone
	Rmt.
	112.00
	105.80
	3.29
	6%
	Minor difference found in site survey measurement.

	2
	Dismantling of existing kerb stone
	Rmt.
	112.00
	105.80
	3.29
	6%
	Minor difference found in site survey measurement.

	3
	Painting of kerb stone
	Sqm.
	112.00
	105.80
	3.29
	6%
	Minor difference found in site survey measurement.

	4
	1:1.5:3 R.C.C Road
	Cum
	102.51
	105.80
	3.29
	3%
	Minor difference found in site survey measurement.

	5
	PCC
	Cum
	9.10
	9.10
	0
	0%
	No difference

	6
	Providing and fixing of paver blocks
	Sqm.
	35
	35
	0
	0%
	No difference

	· Note: The assessment of soil testing, excavation near corporate office, backfilling, P.C.C, reinforcements and such items in the bill has been excluded from this report due to their current invisibility.



	
S. No.
	Particulars
	Unit
	Qty. In BOQ
	Qty. As on Site
	Difference if any
	Diff in %
	Remarks

	For Invoice No. LIA/UP/15 Dated: 25/10/2022 for Bill of amount Rs.70,80,000

	1
	Dismantling of toilet
	Cannot be ascertained due to its current invisibility.

	2
	Excavation works
	Cum.
	182
	164.83
	17.17
	9%
	Only the length is measured on site, width and depth is as per BOQ, as the same were not visible, as of now.

	3
	PCC and RCC works
	Cum.
	Cannot be ascertained as width and depth is neither visible on site, nor mentioned on BOQ.

	
S. No.
	Particulars
	Unit
	Qty. In BOQ
	Qty. As on Site
	Difference if any
	Diff in %
	Remarks

	4
	Cement concrete flooring
	Sq. ft.
	449.77
	419.79
	29.98
	7%
	Minor difference found in site survey measurement.

	5
	Antiskid tiles
	Sq. ft.
	511.10
	497.93
	13.17
	3%
	Minor difference found in site survey measurement.

	6
	Wall tiles
	Sq. ft.
	841.86
	828.73
	13.13
	2%
	Minor difference found in site survey measurement.

	7
	Water proofing
	Sq. ft.
	511.10
	497.93
	13.17
	3%
	Minor difference found in site survey measurement.

	8
	Brickworks and plastering works
	Cu. ft.
	2078.54
	2054.23
	24.31
	1%
	Minor difference found in site survey measurement.

	9
	Plaster
	Sq. ft.
	3023.72
	3012.39
	11.33
	0%
	No difference

	10
	Drainage and water pipe works
	Cannot be ascertained due to their current invisibility.

	11
	Primer
	Sq. ft.
	800
	788
	12
	2%
	Minor difference found in site survey measurement.

	12
	Putty works
	Sq. ft.
	800
	788
	12
	2%
	Minor difference found in site survey measurement.

	13
	Gypsum ceiling
	Sq. ft.
	180
	186.90
	-6.9
	-4%
	Minor difference found in site survey measurement.

	14
	Grid ceiling
	Sq. ft.
	192
	184.39
	7.61
	4%
	Minor difference found in site survey measurement.

	15
	Water closets
	Each
	7
	7
	0
	0%
	No difference

	16
	Wash basins
	Each
	4
	4
	0
	0%
	No difference

	17
	Mirror for toilet
	Sq. ft.
	32
	24
	8
	25%
	Significant difference found in site survey measurement.

	18
	Faucets for wash basin
	Each
	7
	7
	0
	0%
	No difference

	19
	Water closet cubicles
	Each
	7
	7
	0
	0%
	No difference

	20
	Toilet flush door
	Each
	1
	1
	0
	0%
	No difference

	21
	Excavation works
	Cannot be ascertained due to their current invisibility.

	22
	Cement Concrete Flooring 40 mm Thick In 1:2:4
	Cannot be ascertained due to their current invisibility.

	23
	Supplying & laying of wall tiles of size 300 mm x 600 mm x 10 mm
	Sq. ft.
	633
	624.52
	8.48
	1%
	Minor difference found in site survey measurement.

	24
	Providing and laying water-proofing
	Sq. ft.
	332.5
	330.75
	1.75
	1%
	Minor difference found in site survey measurement.

	25
	Providing And Fixing Armstrong Cello Open
	Sq. ft.
	204
	207.44
	-3.44
	-2%
	Minor difference found in site survey measurement.

	26
	Urinals
	Each
	6
	6
	0
	0%
	No difference

	27
	Water Closets With Water Jets
	Each
	6
	6
	0
	0%
	No difference

	

S. No.
	Particulars
	Unit
	Qty. In BOQ
	Qty. As on Site
	Difference if any
	Diff in %
	Remarks

	28
	Wash Basins
	Each
	3
	3
	0
	0%
	No difference

	29
	Long body faucets
	Each
	14
	14
	0
	0%
	No difference

	30
	Mirror For Toilet
	Sq. ft.
	24
	24
	0
	0%
	No difference

	31
	Water Closet Cubicles
	Each
	6
	6
	0
	0%
	No difference

	32
	Toiler flush door
	Each
	1
	1
	0
	0%
	No difference

	33
	Plant head cabin table
	Each
	4
	4
	0
	0%
	No difference

	34
	Office Workstation Tables
	Each
	24
	24
	0
	0%
	No difference

	35
	Workstation movable drawer unit
	Each
	24
	24
	0
	0%
	No difference

	36
	Workstation table
	Each
	8
	8
	0
	0%
	No difference

	37
	Internal partition
	Sqm.
	8
	8
	0
	0%
	No difference

	
38
	Providing And Fixing Armstrong Cello
	Sq. ft.
	6,587.25
	12,108.41

Notably there’s a vast difference between the measurements taken during site survey (as shown by the representative) and the quantity specified in the Bill of Quantities (BOQ). The difference can be seen because of absence of any sanctioned drawing for the repair work.

	
39
	PVC Matte flooring
	Sq. ft.
	6,133.20
	Notably there’s a vast difference between the measurements taken during site survey (as shown by the representative) and the quantity specified in the Bill of Quantities (BOQ). The difference can be seen because of absence of any sanctioned drawing for the repair work.

	40
	Providing And Fixing Partition 50mm Thick
	Sq. ft.
	1,301.98
	1228.66
	73.32
	6%
	Minor difference found in site survey measurement.

	41
	Sub grade to an average of 0.5 m depth
	Cum
	204
	228.25
	-24.25
	-12%
	Only the length is measured on site, width and depth is as per BOQ, as the same were not visible, as of now.

	42
	Construction of granular sub-base (GSB)
	Cum
	137.7
	136.95
	0.75
	1%
	Only the length is measured on site, width and depth is as per BOQ, as the same were not visible, as of now.

	43
	Laying 300 micron HDPE sheet
	Sq. ft.
	4,941.25
	4,913.72
	27.53
	1%
	Minor difference found in site survey measurement.

	44
	Providing and laying C.C of mix M-25
	Cum
	61.2
	57.06
	4.14
	7%
	Minor difference found in site survey measurement.

	45
	Reinforcement steel
	Cannot be ascertained due to their current invisibility.

	46
	Controlled Joints - 5mm  X 40 mm
	Rmt.
	80
	78
	2
	3%
	Minor difference found in site survey measurement.




	
S. No.
	Particulars
	Unit
	Qty. In BOQ
	Qty. As on Site
	Difference if any
	Diff in %
	Remarks

	47
	Construction Joints - 5mm X 20 mm
	Rmt.
	80
	78
	2
	3%
	Minor difference found in site survey measurement.

	48
	Trench excavation for the side drain
	Cum
	550
	550
	0
	0%
	No difference

	50
	PCC for drain
	Cum
	12.15
	13
	-0.85
	-7%
	Minor difference found in site survey measurement.

	51
	9"brick for drain
	Cu. ft.
	502.5
	485.72
	16.78
	3%
	Minor difference found in site survey measurement.

	52
	4" brick for drain
	Sq. ft.
	502.5
	496.28
	6.22
	1%
	Minor difference found in site survey measurement.

	53
	Plaster for drain
	Sq. ft.
	1624.75
	1400
	224.75
	14%
	Significant difference found in site survey measurement.

	54
	Drain cover
	Cannot be ascertained due to large number of drain covers.

	55
	Kerb stone
	Rmt.
	65
	65
	0
	0%
	No difference



Note:
· Standard measuring instrument is used during site measurement.
· During measurement and in different measurement devices 2-3% error of margin may be possible.


	PART E
	DISCLAIMER



1. No employee or member of R.K Associates has any direct/ indirect interest in the property.
2. This report is prepared based on the documents/ information provided to us by the client and we assume that all such information is true and correct. If at any time it is found that the customer has provide misrepresentation of facts then this report should be considered cancelled.
3. This report is a general analysis of the project and not an audit report. All the information gathered is based on the facts seen on the site during survey, verbal discussion & documentary evidence provided by the client and is believed that information given by the client is true best of their knowledge.
4. Bank/ FII should ONLY take this report as an Advisory document from the Chartered Engineering firm and it is specifically advised to the creditor to cross check the original documents for the facts mentioned in the report which can be availed from the borrowing company directly. 
5. In case of any default in loans by the borrowing company, R.K Associates wouldn’t be held responsible for whatsoever reason may be and any request for seeking any explanation from the employee/s of R.K Associates wouldn’t be entertained at any instance or situation.
6. This Report is prepared by our competent technical team which includes Engineers and financial experts & analysts.

FOR INTERNAL USE

	Place	:Noida
	SURVEYED BY: Vishal , Ashil

	Date	: 21st December 2023
	
PREPARED BY: Vishal Singh


	Note	: This report contains 12 pages
	REVIEWED BY: Sr. VP Projects



      						
For R.K Associates Valuer & Techno
Engineering Consultants Pvt. Ltd.		
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