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IMPORTANT NOTICE

COPYRIGHT FORMAT: This report is prepared on the copyright format of R.K Associates, to serve our clients with the best available information and analysis to facilitate them to take rational business decisions. Legally no one can copy or distribute this format without prior approval from R.K Associates. It is meant only for the Advanceisory/ reference purpose for the organization/s as mentioned on the cover page of this report. Distribution or use of this format by any organization or individual other than R.K Associates will be seen as unlawful act and necessary legal action can be taken against the defaulters.

This report is intended for the sole use of the intended recipient/s and contain material that is STRICTLY CONFIDENTIAL AND PRIVATE.

DEFECT LIABILITY PERIOD: - In case of any query/ issue or escalation you may please contact Incident Manager: le@rkassociates.org. We try our level best to ensure correctness in the calculations done, rates adopted and various other data points & information mentioned in the report but still can’t rule out typing, human errors or any other mistakes. In case you find any such mistake or inaccuracy in any data point of the report please help us by bringing all such points into our notice immediately or within 15 days of the report delivery in writing, to rectify these timely failing after which R.K Associates won’t be held responsible for any such inaccuracy in any manner. We would highly appreciate your feedback in order to improve our services.




	PART A
	REPORT SUMMARY



	1. 
	Name of Project:
	Expansion Project Phase-II of existing Hospital Block of Sharda University, Noida

	2. 
	Project Location:
	Sharda University Campus, 32-34, Knowledge Park-III, Greater Noida (UP)

	3. 
	Name of the Borrower:
	M/s. Sharda Educational Trust (SET).

	4. 
	Regd. Address of the Borrower:
	Regd. Office: 10, Jawahar Nagar, Khandari, Agra (UP). 
Corporate Office: M-11, South Extension, Part-II, New Delhi.

	5. 
	Director’s/Partner’s:
	· Mr. Pradeep Kumar Gupta 
· Mr. Yatendra Kumar Gupta

	6. 
	Prepared for Bank:
	State Bank of India, IFB Branch, Delhi 

	7. 
	LIE Consultant Firm:
	M/s. R.K. Associates Valuers & Techno Engineering Consultants (P) Ltd.

	8. 
	Date of Survey:
	25th of May 2024

	9. 
	Date of Report:
	27th of May 2024

	10. 
	Purpose of the Report:
	To provide fair detailed analysis report to the Bank based on the “in-scope points” mentioned below to know Project progress. 

	11. 
	Scope of the work provided by the Lender:

	a. Periodic Project physical status review
b. Periodic review of expenditure of the Project based on the expenditure Invoices/ Bills provided by the company

	12. 
	Documents perused for Proposal:
	a. TEV Report
b. CA Certificate
c. Vendor list with machine name and cost (as per excel sheet)
d. Building Plan (Received post survey)
e. Building approval letter (Received post survey)

	13. 
	Documents provided by
	Client

	14. 
	Annexure with the report:
	1. CA Certificate
2. Approved site plan






	PART B
	INTRODUCTION



1. THE PROJECT: This is the expansion Project Phase-II of existing Hospital Block of Sharda University, Campus, 32-34, Knowledge Park-III, Greater Noida (UP) administered by Sharda Educational Trust (SET) for the below buildings & works:
a. Semi-Corporate Hospital with a built-up area of 2.52 lac square feet and a bed capacity of 440 under Blocks 10B, 10C, and 11.
b. Extension of Block-3G's Main Hospital Building, with a built-up size of 0.59 lac square feet.
c. Service Block 3 C Extension having built up area of 0.73 Lacs sq. ft. 
d. Other projects include the construction of a stadium with a 10,000 square metre footprint and a 33/11 KV electric substation.


2. PROJECT OVERVIEW: Sharda Educational Trust (SET) is a part of M/s Sharda Group of Institutions (SGI) which is a renowned group in education sector. SET is operating Sharda University, Greater Noida having thirteen schools pertaining to various courses including undergraduate, postgraduate, doctorate levels and others such as School of Engineering & Technology; School of Creative Art, Design & Media Studies; School of Medical Science & Research; School of Business Studies; School of Allied Health Sciences; School of Law; School of Architecture and Planning; School of Basic Science & Research; School of dental Science; School of Humanities and Social Sciences; School of Education; School of Nursing Science and Research; School of Pharmacy and 750 bedded Sharda Hospital.

With a view to further consolidate its strength in the segment, SET proposed expansion programs under Phase-II comprising of the following:

· Semi-corporate hospital, which has a capacity of 440 beds under Blocks 10B, 10C, and Block-11
· Extension of the Main Hospital Building under Block-3G, which has a built-up area of 0.59 Lacs sq. ft.
· The service block extension under Block-3C, which has a built-up area of 0.73 Lacs sq. ft.
· The construction of a stadium measuring roughly 10,000 square metres. 

Total Project cost was proposed at Rs.192 crores comprising of building and civil works of Rs.78.64 crores, miscellaneous fixed assets such as furniture and fixture, interior & finishing of Rs.45.54 crores, plant & machineries of Rs.43 crores, soft cost of Rs.24.82 crores towards interest during construction period (Rs.13.76 crores) and provision for contingencies (Rs.11.06 crores). Project was proposed to be funded with Term Loan of Rs.135 crores and balance by way of internal accruals of Rs.57 crores on DER of 2.37 as per TEV Report.

SET has appointed M/s M S Satsangi & Associates, Architect being engineers and contractors headed by Shri M. S. Satsangi having business track record of 49 years and specializes in civil construction activities relating to schools and colleges.

Credit proposal was submitted to State Bank of India, Industrial Finance Branch, Jawahar Vyapar Bhawan, Janpath, New Delhi.

For due diligence of the Project, Bank has appointed M/s SJA Industrial Consultants (P Ltd. As TEV consultant.

For this purpose SET has submitted credit proposal to State Bank of India, Industrial Finance Branch, Jawahar Vyapar Bhawan, Janpath, New Delhi. Further Bank has appointed M/s R.K Associates as LIE of the project to review the periodic Project progress.

The proposed timeline for the completion of the Project is April, 2025.

As per current status of the Project major civil structures works have been completed except Block 3G for which the work has not started yet. Some of the medical equipment work orders have been placed to different vendors, however no machine and equipment has been arrived yet on the site as per our site inspection conducted on 25.05.2024.





3. PROJECT LOCATION:
	Particulars
	Description

	Postal Address

	Sharda University Campus, 32-34, Knowledge Park-III, Greater Noida (UP)

	Google Coordinates

	28°28'23.8"N 77°28'58.6"E

	
Connectivity Systems

	Road: Sharda University is well-connected by roads, making it accessible from various parts of Delhi-NCR (National Capital Region). It is situated in Greater Noida, which has good road connectivity with Delhi, Noida, and other neighbouring cities. The university is located near the Yamuna Expressway, which provides a smooth and efficient road link to major cities like Delhi, Agra, and Mathura.
Metro: The nearest metro station to Sharda University is the Knowledge Park III Metro Station. From Knowledge Park III Metro Station, students can avail local transport options like auto-rickshaws or buses to reach the university campus. 
Rail: The nearest major railway station to Sharda University is the New Delhi Railway Station, which is well-connected to all parts of the country. From New Delhi Railway Station, students can either opt for road transport via buses or taxis to reach Greater Noida, or they can take a train to the nearest railway station in Noida or Ghaziabad and then proceed to the university via road.
Air: The nearest airport to Sharda University is the Indira Gandhi International Airport in Delhi, which is one of the busiest airports in India. The distance between the airport and Sharda University is approximately 50-60 kilometers, depending on the route taken.



[image: ]
		Source: Google map

4. SCOPE OF WORK DURING PROJECT DURATION:
a. Periodic Project physical status review.
b. Periodic review of expenditure of the project.

5. PURPOSE OF THE REPORT: To provide fair detailed analysis report to the Bank based on the “in-scope points” mentioned above to know Project progress.

6. METHODOLOGY ADOPTED:
a. Study of Project Planning documents/ reports to know about the Project.
b. Additional information, data, documents collection from the borrower.
c. Site Inspection.
d. Review and analysis of the documents and information obtained from the borrower and corroborating it with the site inspection status.
e. Information compilation, analysis and reporting.


	
PART C
	INFRASTRUCTURE DETAILS OF THE PROJECT



1. LAND: The expansion project is situated on 62.71 acres of land at 32–34 Knowledge Park–III, Greater Noida (UP) which is owned by SET as informed by the Trust. Since the land was already available with Sharda Educational Trust therefore no expense is done on the Land in the expansion Project. Therefore the expense of purchasing the land was not included in the project's allocated funds, hence is not included in our assessment.

2. BUILDING & CIVIL WORKS: Under Phase-II, expansion project total built up area of 3.84 Lacs sq. ft. comprising following blocks/buildings is envisaged:

TABLE: 01
	Sl. No.
	Particulars
	Floors
	Structure Type
	Built up area (in lakhs sq. ft.)
	Estimated Cost in Cr.

	1. 
	Semi-Corporate Hospital having capacity of 440 beds under Block 10B, 10C and Block-11.
	· 1) 2B+G+10 floors (Block 10B & 10C)
· 2) G+10 Floors (Block 11)
	RCC
	2.52
	44.10

	2. 
	Extension of Main Hospital Building under Block-3G
	G+6 Floors
	RCC
	0.59
	14.75

	3. 
	Service Block-3C, Extension
	
	RCC
	0.73
	12.84

	4. 
	Miscellaneous development under stadium comprising of stands, road work, pavement and other civil works.
	NA
	NA
	NA
	6.95

	
	TOTAL
	
	
	3.84
	78.64


Source: As per TEV Report


PHASE-II building area details:
TABLE: 02
	Floor wise area of the Proposed building block in Phase II

	FLOOR BLOCK
	10B&10C
	BLOCK11
	BLOCK 3C+ESS
	BLOCK-3G

	Basement 2
	0
	0
	0
	0

	Basement 1
	0
	0
	0
	0

	Ground Floor
	0
	0
	1425.175
	900

	First Floor
	0
	0
	1395.27
	650

	Second Floor
	0
	0
	1395.27
	785

	Third Floor
	0
	0
	1395.27
	785

	Fourth Floor
	0
	0
	1061.037
	785

	Fifth Floor
	2068.787
	0
	0
	785

	Sixth Floor
	3744.425
	397.778
	0
	725

	Seventh Floor
	3744.425
	397.778
	0
	0

	Eighth Floor
	3744.425
	418.928
	0
	0

	Ninth Floor
	3744.425
	418.928
	0
	0

	Tenth Floor
	3744.425
	257.902
	0
	0

	Terrace Floor
	597.533
	98.957
	147.98
	65

	In Sq. mtr.
	21,388.45
	1,990.27
	6,820 
	5,480 

	In Sq. ft
	2,30,225
	21,423
	73,411
	58,987



SET has appointed M S Satsangi & Associates, Architect being engineers and contractors headed by Shri M. S. Satsangi having business track record of 49 years and specializes in civil construction activities relating to schools and colleges. As per TEV report cost assessment is worked out by M/S Satsangi & Associates as shown above.
3. FURNITURE, FIXTURES, INTERIOR AND FURNISHING WORKS: Following Furniture, fixtures and Interior and finishing work is proposed on following buildings:
TABLE: 03
	Sl. No.
	Particulars
	Floors
	Structure Type
	Built up area (in lakhs sq. ft.)
	Estimated Cost in Cr.

	1. 
	Semi-Corporate Hospital having capacity of 440 beds under Block 10B, 10C and Block-11.
	· 1) 2B+G+10 floors (Block 10B & 10C)
· 2) G+10 Floors (Block 11)
	RCC
	2.52
	36.54

	2. 
	Service Block-3C, Extension
	
	RCC
	0.73
	5.50

	3. 
	Miscellaneous development under stadium comprising of stands, road work, pavement and other civil works.
	NA
	NA
	NA
	3.50

	
	TOTAL
	
	
	3.84
	45.54


Source: As per TEV Report

4. MACHINERY AND EQUIPMENT: Machinery & equipment mainly comprises of medical equipment Estimated cost of Rs.43 crores mainly include MRI & CT, PET CT, Generator sets, stadium lights, electrical equipment etc. Details of the machines has been shown below in the table:
TABLE: 05
	Sl. No.
	Particulars
	Name of the Vendor
	WO No. & Date
	Estimated cost (in Cr. Rs.)

	1. 
	MRI & CT machines
	M/s GE Wipro Healthcare (P) Ltd.
	MRI & CT/2023/002 Dated 28.02.2023
	20 

	2. 
	PET CT
	M/s Siemens Healthcare GMBH
	22-23/5 dated
4.2.2023
	5.76

	3. 
	Gen Set 1500 KVA 3 
Nos.
	M/s Jackson India
	PO No.SHSUN0000021913
Dated 14.2.2023.
	4.25

	4. 
	OT equipment
	M/s Drager India through M/s Rishav Shelters Pvt. Ltd.
	WO No. RSPL/Vendor/DIPL/Block10
A/MOT/WO/151A
dated 15.4.2023
	1.89

	5. 
	Smart Scan
	M/s IBA Dosimetry GMBH
	2023/003 dated 28.2.2023.
	1.01

	6. 
	Electrical Equipment including substation of 33/11 KV.
	M/s Electro Solutions
	Based on quotation
	6.37

	7. 
	Stadium lighting and 
other equipment
	Misc.
	Based on provisional 
assessment
	3 

	8. 
	Others
	Misc.
	Based on provisional 
assessment
	0.72

	
	Total
	
	
	43 


Source: As per TEV Report
 			 


	PART D
	PROJECT CONSULTANTS, CONTRACTORS & SUPPLIERS



According to the company representative, and the details obtained from the work orders, following below are some of the contractors appointed for different works. Details of the same has been shown in table below:
TABLE: 06

	PROJECT CONSULTANTS, CONTRACTORS & SUPPLIERS

	S. No.
	Contractor / Suppliers name
	Work Assigned

	1. 
	M/s M S Satsangi & Associates, 
	Architect & civil construction

	2. 
	M/s Rishav Shelters Pvt. Ltd.
	Electrical, fabrication work, aluminium work, fire-fighting, plastering etc.

	3. 
	M/s GE Wipro Healthcare (P) Ltd.
	MRI & CT machines

	4. 
	M/s Siemens Healthcare GMBH
	PET CT

	5. 
	M/s IBA Dosimetry GmBH, Germany
	Blue Phantom Smart-scan IBA

	6. 
	M/s Drager India
	OT equipment


                                                                  Source: TEV Report and Work Orders



		PART E
	PROJECT COST & MEANS OF FINANCE



1. TOTAL PROJECT COST: M/s Sharda Educational Trust (SET) has estimated the Total Project Cost amounting to Rs.192  Cr. Breakage of the same has been shown in tabular and graphical form below:
TABLE: 07
	Particulars
	Amount

	Building and civil work
	78.64 Cr.

	Furniture, Fixtures, Interior and finishing
	45.54 Cr.

	Plant & Machineries and utilities
	43  Cr.

	Provision for contingencies
	11.06 Cr.

	Interest during construction period
	13.76 Cr.

	TOTAL
	192  Cr.


                                                                                                Source: TEV Report




2. CURRENT STATUS & TOTAL EXPENDITURE INCURRED TILL DATE: M/s. Mukesh Goyal & Associates, Chartered Accountants, Agra, (FRN 005943C (ICAI)), has issued a certificate dated 20.05.2024 with UDIN No. 24074689BKBUOK7804 for quarter ending December. Expenditure along with present status of the each segment is given below:
TABLE: 08
	Sr. No.
	Particulars
	Proposed
(In Rs. in Cr.)
	As per CA Cert. dated 
20/05/2024
 (In Rs. In Cr.)
	Amount as per LIE 
Till Dec’24
(As per actual work done)
(In Rs. In Cr.)
	Amount as per LIE 
Till May’24 (As per actual work done)
(In Rs. In Cr.)
	Remarks

	1. 
	Building Construction, Architect Fee and Authority fee and Project Management Consultant Fees 
	78.64
	85.08 
	35.54
	~43.44
	1. Amount estimated to have incurred on site is as per independent assessment as shown in Table 10.
2. This amount doesn’t includes any professional charges, Architect Fee, Authority fee and Project Management Consultant paid if any 
3. The cost of material lying on site is not considered in our assessment.
4. The difference in the cost shown in CA certificate and our assessment may be because of above reasons as it was done on Bill/ Invoices basis wherein as per LIE it as per independent assessment as per current status on site.

	2. 
	Furniture, Fixtures, Interior and finishing
	45.54
	1.29
	---
	---
	1. SET has provided us summary sheet amounting of ~Rs.0.85 Cr. of different vendors.
2. All these amounts are on advance basis as no furniture and fixtures are arrived on the site yet.
3. Invoices / bill against the items are yet to be received. 

	3. 
	Plant & Machineries and utilities
	43 
	27.15
	---
	---
	5. SET has provided us invoices amounting of ~Rs.19.50 Cr of different vendors.
6. All these amounts are on advance basis as no machineries and equipment have arrived on the site yet.
Details of the Advance amount paid as provided by the customer can be referred in Table 11.

	4. 
	Provision for contingencies
	11.06
	1.03
	Nil
	Nil
	Out of scope of work 

	5. 
	Interest during construction period
	13.76
	0.29
	Nil
	Nil
	Out of scope of work

	
	TOTAL
	Rs.192  Cr.
	~Rs.114.85 Cr.
	
	
	---



TABLE: 09
	Block Name
	Floor
	Plinth area in sq. mtr.
	Status of Building and civil work
As on survey dated 21/03/2024
	Status of Building and civil work
As on survey dated 25/05/2024

	BLOCK 10B & 10C
	Fifth Floor
	2,068.79
	· As per the representative all the works are completed and beds have been laid and as information provided. However these are the existing beds with University and has been shifted from other location to this floor. No new Bed have been purchased yet as proposed.
· Only AC and equipment installation is due.
	· Progress same as previous report

	
	Sixth Floor
	3,744.43
	· Structure work is Completed
· Outer brickwork is completed
· Putty work was observed to be in progress
	· Progress same as previous report

	
	Seventh Floor
	3,744.43
	· Structure work is Completed
· Outer brickwork is completed
· Putty work was observed to be in progress
	· Progress same as previous report

	
	Eighth Floor
	3,744.43
	· Structure work is Completed
· Outer brickwork is completed
· Few de-shuttering work was observed to be in progress.
	· Major progress is same as previous report
· Additionally putty work on ceiling is in progress

	
	Ninth Floor
	3,744.43
	· Structure work is Completed
· Outer brickwork is completed.
	· Major progress is same as previous report
· Additionally putty work on ceiling is in progress

	
	Tenth Floor
	3,744.43
	· Structure work is Completed
· Outer brickwork is completed.
	· Progress same as previous report

	
	Terrace Floor
	597.53
	· Structure work is in progress.
	· Major progress is same as previous report
· Additionally few brickwork in the mumpty area is done

	BLOCK 11
	Sixth Floor
	397.778
	· Structure work is Completed
· Outer brickwork is completed, internal finishing work of server room is in progress
	· Internal brickwork was visually observed to be completed
· Flooring work was observed to be in progress
· Various services/ducts were laid for supply of fresh air etc.
· Fire and safety work was observed to achieve significant progress

	
	Seventh Floor
	397.778
	· Structure work is completed.
· Outer brickwork is completed.
· Internal brickwork and few plumbing  work was observed to be in progress
	· Internal brickwork was visually observed to be completed
· Flooring work was observed to be in progress

	
	Eighth Floor
	418.928
	· Structure work is completed.
· Outer brickwork is completed.
· Internal brickwork and few de-shuttering work was observed to be in progress
	· Major progress is same as previous report
· Additionally plumbing work was also observed to be in progress

	
	Ninth Floor
	418.928
	· Structure work is completed, outer brickwork is completed.
· Internal brickwork was observed to be in progress
	· Major progress is same as previous report
· The brickwork was observed to be nearing its completion stage

	
	Tenth Floor
	257.902
	· Structure work is completed.
· Outer brickwork is completed, internal brickwork was observed to be in progress
	· Major progress is same as previous report
· The brickwork was observed to be nearing its completion stage

	
	Terrace Floor
	98.957
	· Structure work is in progress
	· Progress same as previous report

	ESS
	Ground Floor
	141.3
	· Structure completed. Major civil work completed.
· Finishing and interior work is due.
	· Progress same as previous report

	
	First Floor
	141.30
	· Structure completed. Major civil work completed.
· Finishing and interior work is due.
	· Progress same as previous report

	BLOCK 3C
	Ground Floor
	1,283.87
	· Structure work is completed.
	· Outer brickwork was in progress

	
	First Floor
	1,253.97
	· Structure work is completed. De-shuttering work is in progress.
	· De shuttering stage has been achieved, however no other significant progress was observed. 

	
	Second Floor
	1395.27
	· Slab casting work is in progress.
	· Slab casting work has been done

	
	Third Floor
	1395.27
	· Work not started yet.
	· Slab casting work has been done

	
	Fourth Floor
	1061.037
	
	· Column casting has been done, further structure work was in progress

	
	Terrace Floor
	147.98
	
	· Progress same as previous report

	BLOCK 3G
	Ground Floor
	900
	· No construction work is started yet. Also no land demarcation has been done yet.

	· Progress same as previous report

	
	First Floor
	650
	
	

	
	Second Floor
	785
	
	

	
	Third Floor
	785
	
	

	
	Fourth Floor
	785
	
	

	
	Fifth Floor
	785
	
	

	
	Sixth Floor
	725
	
	

	
	Terrace Floor
	65
	
	

	
	Total
	35,678.72
	
	


NOTE:
1. In Block 10B & 10C, beds have been laid on 5th floor. However these are the existing beds of the University and has been shifted from other location to this floor. No new Bed have been purchased yet as proposed.

TABLE: 10
	COST ASSESSMENT OF BUILDING AND CIVIL WORK IN PHASE II

	Block Name
	Floor
	Plinth area in sq. mtr.
	Plinth area in sq. ft.
	Type of structure
	Height(Ft.)
	Plinth area rate per sq. ft.
	Value assessed in Rs.

	Block 10B &10C
	Fifth Floor
	2,068.79
	22,268
	RCC framed structure
	~10
	2200
	4,89,90,531

	
	Sixth Floor
	3,744.43
	40,305
	
	
	1400
	5,64,26,987

	
	Seventh Floor
	3,744.43
	40,305
	
	
	1400
	5,64,26,987

	
	Eighth Floor
	3,744.43
	40,305
	
	
	1250
	5,03,81,238

	
	Ninth Floor
	3,744.43
	40,305
	
	
	1250
	5,03,81,238

	
	Tenth Floor
	3,744.43
	40,305
	
	
	1250
	5,03,81,238

	
	Terrace Floor
	597.53
	6,432
	
	
	950
	61,10,253

	BLOCK 11
	Sixth Floor
	397.778
	4,282
	
	~10
	1400
	59,94,355

	
	Seventh Floor
	397.778
	4,282
	
	
	1350
	57,80,271

	
	Eighth Floor
	418.928
	4,509
	
	
	1200
	54,11,209

	
	Ninth Floor
	418.928
	4,509
	
	
	1100
	49,60,275

	
	Tenth Floor
	257.902
	2,776
	
	
	1100
	30,53,663

	
	Terrace Floor
	98.957
	1,065
	
	
	950
	10,11,914

	ESS

	Ground Floor
	141.3
	1,521
	
	~12
	1400
	21,29,400

	
	First Floor
	141.30
	1,521
	
	
	1400
	21,29,400

	BLOCK 3C
	Ground Floor
	1,283.87
	13,820
	
	~15 
	1300
	1,79,65,459

	
	First Floor
	1,253.97
	13,498
	
	~12
	1300
	1,75,46,992

	
	Second Floor
	1395.27
	15,019
	
	~12
	1300
	1,95,24,292

	
	Third Floor
	1395.27
	15,019
	
	NA
	1300
	1,95,24,292

	
	Fourth Floor
	1061.037
	11,421
	
	
	900
	1,02,78,902

	
	Terrace Floor
	147.98
	1,593
	
	
	0
	-

	BLOCK 3G
	Ground Floor
	900
	9,688
	
	NA
	0
	-

	
	First Floor
	650
	6,997
	
	
	0
	-

	
	Second Floor
	785
	8,450
	
	
	0
	-

	
	Third Floor
	785
	8,450
	
	
	0
	-

	
	Fourth Floor
	785
	8,450
	
	
	0
	-

	
	Fifth Floor
	785
	8,450
	
	
	0
	-

	
	Sixth Floor
	725
	7,804
	
	
	0
	-

	
	Terrace Floor
	65
	700
	
	
	0
	-

	
	Total
	35,678.72
	3,84,046
	
	
	
	43,44,08,899



NOTE:	
1. Above cost estimation is done based on plinth area rates as per status of construction in each building and floor.
2. Any material lying on the site is not taken into account in above estimation.

TABLE: 11
	A/c Date
	Invoice No.
	Vendor Name
	Amount
	Remarks

	14-12-2023
	DIPL/UP/ND/23-24/141223
	Draeger India Pvt. Ltd.
	2,98,70,593
	25% Advance of total bill amount 

	31-08-2023
	077/08-23/OPD/WC
	Saksham Technologies Pvt Ltd
	2,32,96,300
	25% advance of total bill amount 

	29-12-2023
	Po No - 22-24/19
	Yare Healthcare Private Limited
	1,11,45,045
	65% Adv Angst P.O.( 65% of 1,71,46,223) = 11,145,045/-
Balance 15% within 15 days net of installation.

	23-02-2024
	PO No-23-24/77
	A D S Diagnostic Ltd.
	67,20,000
	20% Adv agst the PO No-23-24/77,70% on delivery & 10% after installation. Total Amt. 3,36,00,000
Hologic Selenia Dimensions 6000 3D Mammography System

	23-01-2024
	PO No - 23-24/20
	Digimed Systems
	66,50,302
	20% Advance, 65% on delivery or Against Dispatch Documents ,15% after installation testing & Commissioning
P.O. No. 23-24/20 dt 20/09/2023 
for Medical Equipment
Total P.O. Amt = 1,02,31,234/-
1,02,31,234 @ 65% = 66,50,302/-

	23-01-2024
	PO No - 23-24/51
	Digimed Systems
	52,33,240
	20% Advance With Po, 65% on or Before delivery , Balance 15% With in one month from date of Delivery. 
P.O. No. 23-24/51 dt 11/01/2024 
for Medical Equipment 
Total P.O. Amt = 80,51,138/- 
80,51,138 @ 65% = 52,33,240 /-

	31-03-2024
	ONCO/2023/62
	Oncotech
	50,54,885
	100% Bill Payment done

	09-02-2024
	P.O. No. 23-24/57
	Saffron Networks Pvt. Ltd.
	47,20,368
	20% Advance 50% after delivery and 30% After Installation Total PO Amount - 94,40,735/-

	18-01-2024
	Po No - 23-24/22
	
Life Care Surgimed
	37,31,840
	20% Advance, 70% on Delivery and rest 10% after installation
FMC HD 4008S NEXT Generation W/O BPM (4008S V10)-M204001.
Total Amount - 53,31,200 @ 70% = 3731840/-
As per approval of Mr. YK Gupta Sir.

	01-03-2024
	Adv. agst BOE Amt-36,58,323 /-
	Khimji Poonja Freight Forwarders Pvt. Lt
	36,58,323
	Custom Duty for PET-CT make Siemens 
Agst PI No-MUM/I/DJ/7128/R Dt-01/03/2024

	14-10-2023
	Po No - 22-24/19
	Yare Healthcare Private Limited
	34,29,245
	20 % Adv agst P.O.( 20% of 17146223) = 3429245 
65% On delivery, 15% within 15 days net of installation

	06-03-2024
	Po No - 23-24/82
	Kirti Medicare Systems
	34,00,000
	Po No - 23-24/82 Dt. 29/02/2024 
UltraSound System Machine - 1,70,00,000/- 
20% Advance, 60% on Delivery & 20% Satisfactory Installation within 30 Days 
Total Amount - 1,70,00,000 @ 20% = 34,00,000/-

	30-03-2024
	WW/389/2324/D525
	Whiz Works
	32,74,500
	100% Bill Payment done

	28-08-2023
	PO No-23-24/15
	3m India Ltd
	30,37,320
	Ethylene oxide gas sterilizer (50,62,200@60% = 30,37,320 Advance agst PO No-23-24/15 60% agst Delivery and balance 10% after installation)

	03-02-2024
	Po No - 23-24/60
	
Carestream Health India Private Limited
	29,70,000
	Po No - 23-24/60 Dt. 31/01/2024 
Total Po Amount - 99,00,000/- 
30% Advance , 60% on Delivery and 10% After Installation. 
Total Po Amount - 99,00,000 @ 30% = 29,70,000/-

	23-01-2024
	Po No - 23-24/46
	
Sanvin India
	29,67,995
	Po No - 23-24/46 
Total Amount = 59,35,990/- 
59,35,990 @ 50% = 29,67,995/- 
25% Advance, 50% Before Dispatch, 15% Balance After Delivery & 10% After Installation.

	20-11-2023
	Po No - 23-24/30
	Mediquip Sales Private Limited
	28,50,412
	45% With Po, 35% Before Dispatch from Germany, 15% Against Delivery and 5% After Handover. 
Total Amount - 63,34,248 @ 45% = 28,50,412/-

	30-03-2024
	PO No-23-24/81 @ 20% Adv
	Rah Infotech Pvt Ltd.
	27,37,577
	20% Advance agst the PO No-23-24/81, 50% after delivery & Bal. 30% after installation

	29-02-2024
	TDS (194Q) Excess Deposited
	Saffron Networks Pvt. Ltd.
	27,29,000
	As per telephonic discussion with you & Niraj Sir last month.
TDS (194Q) excess deposited Rs.2729/- on 05-03-2024 in BU SHSHL (Including SHLCO).
Please make an entry in Vendor Ledger in Feb-2024.

	15-03-2024
	PO No-23-24/73
	Kryptonite Solutions
	26,61,120
	10% Adv angst the PO NO-23-24/73, 80% on material delivery & Balance 10% after installation
Total Po Amount = 3326400@80% = 2661120/-

	08-02-2024
	P.O. No. 23-24/58
	Saffron Networks Pvt. Ltd.
	26,60,259
	10% Advance &10% Advance 50% after delivery and 30% after installation Total PO Amount - 2,66,02,591/-

	09-02-2024
	P.O. No. 23-24/58
	Saffron Networks Pvt. Ltd.
	26,60,259
	10% Advance &10% Advance 50% after delivery and 30% after installation Total PO Amount - 2,66,02,591/-

	01-03-2024
	294/2023-24
	Digimed Systems
	25,47,244
	100% Bill Payment done

	31-03-2024
	WW/388/2324/D538
	Whiz Works
	21,00,400
	100% Bill Payment done

	23-01-2024
	PO No - 23-24/20
	Digimed Systems
	20,46,247
	20% Advance, 65% on delivery or Against Dispatch Documents , 15% after installation testing & Commissioning
P.O. No. 23-24/20 dt 20/09/2023 
for Medical Equipment
Total P.O. Amt = 1,02,31,234/-
1,02,31,234 @ 20% = 20,46,247/-

	24-01-2024
	ONCO/2023/60
	Oncotech
	19,34,070
	

	08-02-2024
	P.O. No. 23-24/57
	Saffron Networks Pvt. Ltd.
	18,88,147
	20% Advance 50% after delivery and 30% After Installation Total PO Amount - 94,40,735/-

	27-03-2024
	PO No - 23-24/71
	Igen Biotechnology
	17,52,300
	10KVA Medical Isolation Panel For OT & ICU Isolated Power - 9nos @3,00,000=27,00,000+18%GST=3,24,000/-
Total Amount - 31,86,000/-
55% Advance Payment=31,86,000@55%=1752300/-
10% Advance along 55% agst dispatch,30% after delivery & 5% after installation

	29-02-2024
	PO No-23-24/74
	Mex India
	16,91,200
	20% Adv agst the PO No-23/24/74 & 80% after delivery

	29-02-2024
	PO No-23-24/79
	Allengers Medical Systems Ltd
	16,40,000
	20% Adv. agst the PO No-23-24/79, 60% on delivery & 20% within 30 days from 1st patient scan

	23-01-2024
	Po No - 23-24/47
	Alm Electromed System & Services
	16,20,864
	20% Advance, 80 After With In 30 Day 
Po No - 23-24/47 Dt. 29/12/2023 
Total Po Amount - 20,26,080/- 
80% Advance = 20,26,080 @ 80% = 16,20,864/-

	23-01-2024
	PO No - 23-24/51
	Digimed Systems
	16,10,228
	20% Advance With Po, 65% on or Before delivery , Balance 15% With in one month from date of Delivery. 
P.O. No. 23-24/51 dt 11/01/2024 
for Medical Equipment 
Total P.O. Amt = 80,51,138/- 
80,51,138 @ 20% = 16,10,228/-

	30-03-2024
	WO No-23-24/28 @ 20% Adv
	Rah Infotech Pvt Ltd.
	15,10,424
	20% Advance agst the WO No-23-24/28, 50% after delivery & Bal. 30% after installation

	05-01-2024
	Po No - 23-24/46
	
Sanvin India
	14,83,998
	Po No - 23-24/46 
Total Amount=59,35,990/- 
59,35,990@25%=14,83,998/- 
25% Advance, 50% Before Dispatch, 15% Balance After Delivery & 10% After Installation.

	30-12-2023
	Po No - 23-24/248
	Guvi Surge Llp
	14,68,086
	Total Po Amount - 29,36,172/- 
50% Advance and Remining 50% PDC cheque will be Submitted by Sharda Hospital to be Guvi Surge after Delivery Within 15 Days. 
Total Po Amount - 29,36,172 @ 50% Advance = 14,68,086/-

	17-02-2024
	PO No-23-24/56
	Whiz Works
	13,09,800
	20% Adv PO No-23-24/56, 50% after delivery & Bal 30% after installation

	04-03-2024
	Adv Agst BOE Amt-1172901 /-
	Khimji Poonja Freight Forwarders Pvt. Lt
	11,72,901
	Custom Duty for PET-CT make Siemens 
Angst PI No - DEL/I/DDA/4150/R Dt-02/03/2024

	23-01-2024
	Po No - 23-24/45
	Igen Biotechnology
	11,68,200
	10% Advance, 55% Against Dispatch, 30% After Delivery and 5% After Installation. 
10KVA Medical Isolation Panel For OT & ICU Isolated Power - 6nos @3,00,000=18,00,000+18%GST=3,24,000/-
Total Amount - 21,24,000/-
55% Advance Payment = 21,24,000 @ 55% = 11,68,200/-

	06-02-2024
	WO 23-24/21
	Whiz Works
	11,68,200
	20% Advance 50% after delivery and 30% After Installation Total WO Amount - 58,41,000/-

	19-01-2024
	Po No - 23-24/53
	Yare Healthcare Private Limited
	11,33,577
	Total Po Amount - 17,43,964/-
20% Advance, 65% on Delivery or Against Dispatch Documents and 15% Within 15 Days net of Successful Installation. 
Total Po Amount - 17,43,964 @ 65% = 11,33,577/-

	14-12-2023
	23-24/38
	Jvh Corporation India
	11,20,380
	Payment will be made after delivery of material receipt of bill with all requisite details within 30 days

	23-01-2024
	PO No - 23-24/54
	Seward Systems Inc
	11,08,800
	20% Advance With Po, 55% against documents , 25% after Installation.
P.O. No. 23-24/54 dt 18/01/2024 
for Master Suction Pump
Total P.O. Amt = 20,16,000/-
20,16,000 @ 55% = 11,08,800/-

	03-02-2024
	PO No - 23-24/62
	Meditronix Corporation
	10,76,300
	Po No - 23-24/62 Dt. 31/01/2024 
Total Po Amount - 21,52,600 
75% Advance and Balance After Installation within 30 Days 
75% Advance But Ajay Agarwal Sir Order By 25% paid to Sharda and 50% paid By Loan. 
Total Po Amount - 21,52,600 @ 50% = 10,76,300/-

	20-11-2023
	Po No - 23-24/22
	
Life Care Surgimed
	10,66,240
	20% Advance, 70% on Delivery and rest 10% after installation 
FMC HD 4008S NEXT Generation W/O BPM (4008S V10)-M204001. 
Total Amount - 53,31,200 @ 20% = 10,66,240/-

	27-03-2023
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	Scan-O-Plan Systems(India)
	10,40,760
	Adv agst P.O. No. 22-23/7 (14,86,800@70%=1040760) 70% After Delivery and 25% after Installation

	23-01-2024
	PO No - 23-24/43
	Midmarks (India) Pvt Ltd
	10,28,879
	1. Recliner with Motorized Hand Control (Midmark) - 16@73124.21 = 11,69,987/-
2. Bed Side Locker (Midmark) - 21@ 8164 = 1,71,445/-
Basic Amount - 13,41,432/-
+18%GST = 2,41,458/-
Total Amount = 15,82,890/-
65% Advance, 15,82,890 @ 65% = 10,28,879/- Against Dispatch Documents

	23-01-2024
	Po No - 23-24/44
	Alm Electromed System & Services
	10,08,000
	20% Advance, 80 After With In 30 Day 
Po No - 23-24/44 Dt. 22/12/2023
Total Po Amount - 12,60,000/-
80% Advance = 12,60,000 @ 80% = 10,08,000/-

	03-02-2024
	Po No - 23-24/48
	Kitcare Equipments
	10,00,000
	Po No - 23-24/48 Dt. 30/12/2023 
Total Po Amount - 2120460 
10,00,000 Advance As Per Mr. Y.K. Gupta Sir.

	29-02-2024
	PO No-23-24/68
	Smith & Nephew Healthcare Pvt Ltd
	9,78,220
	5% Adv. agst the PO No-23-24/68, 50% on delivery & 45% after installation

	05-03-2024
	Wo No - 23-24/23
	Bright Eye Technologies India Pvt Ltd
	9,73,511
	Wo No - 23-24/23 Dt. 15/02/2023 
Total Amount - 48,67,553/- 
20% Advance, 50% After Delivery and 30% After Installation. 
Total Amount - 48,67,553 @ 20% = 9,73,511/-

	30-03-2024
	PO No - 23-24/71
	Igen Biotechnology
	9,55,800
	10KVA Medical Isolation Panel For OT & ICU Isolated Power - 9nos @3,00,000=27,00,000+18%GST=3,24,000/- 
Total Amount - 31,86,000/- 
30% Advance Payment=31,86,000@30%=9,55,800/- 
10% Advance along 55% agst dispatch,30% after delivery & 5% after installation

	30-03-2024
	60138260
	Smith & Nephew Healthcare Pvt Ltd
	8,80,398
	100% Bill Payment done

	30-03-2024
	72
	Jvh Corporation India
	8,74,101
	100% Bill Payment done

	28-03-2024
	PO No-23-24/72
	Marrsis Disha
	8,46,720
	PO No-23-24/72, Dt. 16/02/2024
Total Po Amount - 21,16,800/-
25% Advance, 40% against delivery & 35 after installation
Total Po Amount - 21,16,800@40% = 8,46,720/-

	06-12-2023
	MI/23-24/1218
	Mex India
	8,29,540
	On Bill Payment

	23-01-2024
	Po No - 23-24/46
	Hi-Tech Lab Products
	6,72,600
	1. Mortuary Freezer - 10 Chamber-20 Degree Model HTPL-065 - 1Nos@9,50,000+18%GST = 1,71,000/- 
Total Amount - 11,21,000/- 
60% Advance Payment = 11,21,000 @ 30% = 6,72,600/- 
30% Advance, 60% After Delivery and 10% After Installation.

	21-02-2024
	PO No-23-24/75
	Schiller Healthcare India Pvt Ltd
	6,70,065
	20% Advance agst the PO No-23/24/75, 70% on Delivery & 10% after installation

	23-01-2024
	Po No - 23-24/250
	
Sanvin India
	6,65,343
	1. Big CSSD Close Trolley-9@47300=425700/-
2. Small CSSD Close Trolley-18@39000 = 7,02,000/-
+18%GST=2,02,986/-
Total Amount=13,30,686/-
13,30,686@50%=6,65,343/-
25% Advance, 50% Before Dispatch, 15% Balance After Delivery & 10% After Installation.

	07-02-2024
	Po No - 22-24/45
	Igen Biotechnology
	6,37,200
	10% Advance, 55% Against Dispatch, 30% After Delivery and 5% After Installation. 
10KVA Medical Isolation Panel For OT & ICU - 6nos @3,00,000=18,00,000+18%GST=3,24,000/- 
Total Amount - 21,24,000/- 
30% Advance Payment = 21,24,000 @ 30% = 6,37,200/-

	05-03-2024
	Po No - 23-24/67
	Bright Eye Technologies India Pvt Ltd
	6,31,289
	Po No - 23-24/67 Dt. 14/02/2024 
Exagrid EX 27-SEC-NAS = 31,56,447 
20% Advance, 50% After Delivery and 30% After Installation. 
Total Amount - 31,56,447 @ 20% = 6,31,289/-

	09-03-2024
	PO No - 23-24/55
	Riello Power India Pvt Ltd
	6,28,625
	65+100% GST Against PI After Material of Inspection & Balance 10% After Installation 
Po No - 23-24/55 Dt. 19/01/2024 
Total Po Amount - 9,41,500 
65%+100 GST Advance = 9,41,500 @ 65% = 6,70,250-Extra GST Last Time Paid = 41625 
Total Paid Amount = 6,28,625

	11-12-2023
	PO No - 23-24/37
	Remi Sales & Engineering Ltd.
	5,98,703
	Deep Freezer 86Deg 360 Liter (Make Remi Ultra-Low Deep Freezer Touch Screen Display5,07,375+18%GST = 91,328
Total Amount - 5,98,703/-
100% Advance Payment.

	28-11-2023
	23-24/13
	H M Surgical Centre
	5,50,000
	100% Advance

	03-02-2024
	PO No - 23-24/62
	Meditronix Corporation
	5,38,150
	Po No - 23-24/62 Dt. 31/01/2024 
Total Po Amount - 21,52,600 
75% Advance and Balance After Installation within 30 Days 
75% Advance But Ajay Agarwal Sir Order By 25% paid to Sharda and 50% paid By Loan. 
Total Po Amount - 21,52,600 @ 25% = 5,38,150/-

	19-01-2024
	Po No - 23-24/22
	
Life Care Surgimed
	5,33,120
	20% Advance, 70% on Delivery and rest 10% after installation
FMC HD 4008S NEXT Generation W/O BPM (4008S V10)-M204001.
Total Amount - 53,31,200 @ 10% = 533120/-
As per approval of Mr. YK Gupta Sir.

	29-02-2024
	PO No-23-24/72
	Marrsis Disha
	5,29,200
	25% Adv. agst PO No-23-24/72, 40% agst delivery & balance after installation

	29-02-2024
	SSI2324/1245
	Seward Systems Inc
	5,04,000
	100% Bill Payment done

	05-12-2023
	123/11-23/OPD/WC
	Saksham Technologies Pvt Ltd
	4,49,441
	Bill No 123/11-23/OPD/WC Bill Amount - 4,49,441

	04-03-2024
	Po No - 23-24/248
	Verventus Healthtech Solutions Pvt Ltd.
	4,41,792
	Po No - 23-24/24 Dt. 16/02/2024 
20% Advance, 50% After Delivery, and 30% after Installation. 
20% Advance = 22,08,960@20% = 4,41,792/-

	26-02-2024
	Adv agst WO No. 23-24/25
	Rushail Aviation
	4,13,000
	1652000@25% = 413000 25 % of the total amount at commencement of the work 
25% after obtaining site clearance from DGCA ( all clearance ) 
25 % after obtaining security clearance 
25% after the completion of the work

	09-01-2024
	Po No - 23-24/47
	Alm Electromed System & Services
	4,05,216
	20% Advance, 80 After With In 30 Day Po No - 23-24/47 Syringe Pump

	23-01-2024
	PO No - 23-24/54
	Seward Systems Inc
	4,03,200
	20% Advance With Po, 55% against documents , 25% after Installation. 
P.O. No. 23-24/54 dt 18/01/2024 
for Master Suction Pump 
Total P.O. Amt = 20,16,000/- 
20,16,000 @ 20% = 4,03,200/-

	14-02-2024
	452
	Cesta Solutions
	3,58,400
	Bill Amount Pending out of Total  Rs.4,48,000/-

	09-02-2024
	PO No - 23-24/66
	Chirron Meditek Llp
	3,53,920
	PO No - 23-24/66 Dt. 05/02/2024 
Total Po Amount - 35,39,200/- 
10% Advance, 80% on Delivery and 10% After Installation. 
Total Po Amount - 35,39,200 @ 10% = 3,53,920/-

	19-01-2024
	Po No - 23-24/53
	Yare Healthcare Private Limited
	3,48,793
	Total Po Amount - 17,43,964/-
20% Advance, 65% on Delivery or Against Dispatch Documents and 15% Within 15 Days net of Successful Installation. 
Total Po Amount - 17,43,964 @ 20% = 3,48,793/-

	19-01-2024
	Po No - 23-24/52
	Yare Healthcare Private Limited
	3,34,687
	Total Po Amount - 4,18,358/-
10% Advance, 80% After Delivery and 10% Within 30 Days of Successful Installation. 
Total Po Amount - 4,18,358 @ 80% = 3,34,687/-

	05-01-2024
	Po No - 23-24/250
	
Sanvin India
	3,32,672
	Po No - 23-24/250 Dt. 27/12/2023 Total Amount = 13,30,686/- 13,30,686@25%=3,32,672/-
25% Advance, 50% Before Dispatch, 15% Balance After Delivery & 10% After Installation.

	29-02-2024
	PO No-23-24/73
	Kryptonite Solutions
	3,32,640
	10% Adv agst the PO NO-23-24/73, 80% on material delivery & Balance 10% after installation

	21-02-2024
	PO No - 23-24/71
	Igen Biotechnology
	3,18,600
	10KVA Medical Isolation Panel For OT & ICU Isolated Power - 9nos @3,00,000=27,00,000+18%GST=3,24,000/- 
Total Amount - 31,86,000/- 
10% Advance Payment = 31,86,000@10%=3,18,600/- 
55% agst dispatch,30% after delivery & 5% after installation

	18-03-2024
	PO No - 23-24/65@70%
	
Arcur Healthcare Private Limited
	3,11,248
	PO No - 23-24/65 Dt. 05/02/2024 
Total Po Amount - 4,44,640/- 
10% Advance, 70% On Delivery, 20% Within 30 Days After Installation. 
10% Advance 4,44,640 @ 10% = 44,464/-

	12-12-2023
	Po No-23-24/23
	Yare Healthcare Private Limited
	2,92,851
	10% Adv agst PO No-23-24/23, 80% on Delivery & Bal-10% 30 days of successful installation.

	18-03-2024
	Po No - 23-24/89
	Dermaindia
	2,69,200
	Po No - 23-24/89 Dt. 12/03/2024 
Total Po Amount - 2692000 
10% Advance balance after Installation Within 30 Days 
Total Po Amount - 26,92,000@10% = 2,69,200/-

	09-01-2024
	Po No - 23-24/44
	Alm Electromed System & Services
	2,52,200
	20% Advance, 80 After Delivery Po No - 23-24/44 Infusion Pump

	30-03-2024
	PO No-23-24/95 @ 20%
	Multi Seats Pvt Ltd
	2,38,924
	20% Advance agst the PO No-23-24/95 80% after inspection before dispatch

	20-01-2024
	PO No - 23-24/55
	Riello Power India Pvt Ltd
	2,35,375
	25 Advance, 65+100% GST Against Pi After Readiness of Material of Inspection, and the Balance 10% After Installation. 
Po No - 23-24/55 Dt. 19/01/2024 
Total Po Amount - 9,41,500 
25% Advance = 9,41,500 @ 25% = 2,35,375/-

	30-03-2024
	PMS-060/2023-24
	Promax Medical System
	2,33,856
	100% Bill Payment done

	07-03-2024
	SNPL/23-24/406
	Saffron Networks Pvt. Ltd.
	2,16,110
	Bill Payment done out of total amount Rs.33,97,229

	21-02-2024
	WO. No.23-24/17
	Aero Survey Private Limited
	2,12,400
	20% Advance agst OLS Survey for Rooftop Helipad 1st & 2nd

	14-12-2023
	23-24/16
	H M Surgical Centre
	1,80,000
	10% Advance , 80 % After delivery, and 10% after successful installation, testing & commissioning. Total Po-1800000/-

	08-12-2023
	W.O. No. 23-24/17
	Aero Survey Private Limited
	1,77,000
	OLS-1st Heliped & 2nd Heliped

	15-02-2024
	PO No - 23-24/63
	Alm Electromed System & Services
	1,65,728
	PO No - 23-24/63 Dt. 01/02/2024 
Total Po Amount - 8,28,641/- 
20% Advance and 80% Within 30 Days 
20% Advance 8,28,641 @ 20% = 1,65,728/-

	14-12-2023
	23-24/15
	H M Surgical Centre
	1,56,350
	10% advance, 80 after delivery and 10% after successful installation. testing & commissioning.
Total Po-1563500/-

	12-12-2023
	Po No-23-24/24
	Yare Healthcare Private Limited
	1,50,000
	10% Adv agst PO No23-24/24 , 80% on Delivery & Bal-10% 30 days of successful installation.

	13-03-2024
	Wo No - 23-24/31
	Prayana Enterprises
	1,10,448
	Wo No - 23-24/31 Dt. 09/03/2024 
Pex Pipe With SS tee Pushpull Connectors * 26*6,000 = 1,56,000/- 
+18% GST = 28,080/- 
Total Amount = 1,84,080/- 
20% Advance, 60% After Delivery and 20% After Installation. 
Total Po Amount = 1,84,080@60% = 1,10,448/-

	21-02-2024
	PO No-23-24/68
	Smith & Nephew Healthcare Pvt Ltd
	97,822
	5% Adv. agst the PO No-23-24/68, 50% on delivery & 45% after installation

	30-03-2024
	SAL/HR/2324/2288
	Riello Power India Pvt Ltd
	94,150
	10% advanced payment done out of Rs.9,41,500/-

	29-02-2024
	PO No-23-24/69
	Marrsis Disha
	91,392
	15% Advance agst the PO No-23-24/69 & 85% after delivery 
Blood Warmer ( Fluid Warmer) (Make-Surgical Netherland)

	30-03-2024
	PO No - 23-24/65
	Arcur Healthcare Private Limited
	88,928
	20% advanced payment done out of Rs.4,44,640/-

	31-10-2023
	PO No-23-24/28
	Mutual Engineering Services
	62,540
	20% Advance against the PO No-23-24/28 and 70% against Delivery at site & 10% after installation or within 30 days As per approval of Mr. YK Gupta Sir. 
Total Po Amount - 3,12,700 @ 20% = 62,540/-

	20-11-2023
	P.O. No. 23-24/31
	Draeger India Pvt. Ltd.
	62,457
	100% Advance

	03-02-2024
	Po No - 23-24/59
	Seward Systems Inc
	57,312
	Po No - 23-24/59 Dt. 30/01/2024 
Portable Suction Machine & Stand For Portable Suction Machine 
Total Po Amount - 2,86,560/- 
20% Advance 55% Before Delivery or readiness of Material. and 25% after installation. 
Total Po Amount - 2,86,560 @ 20% 57,312/-

	13-02-2024
	PO No - 23-24/65
	
Arcur Healthcare Private Limited
	44,464
	PO No - 23-24/65 Dt. 05/02/2024 
Total Po Amount - 4,44,640/- 
20% Advance, 70% On Delivery, 20% Within 30 Days After Installation. 
20% Advance 4,44,640 @ 10% = 44,464/-

	19-01-2024
	Po No - 23-24/52
	Yare Healthcare Private Limited
	41,836
	Total Po Amount - 4,18,358/- 
10% Advance, 80% After Delivery and 10% Within 30 Days of Successful Installation. 
Total Po Amount - 4,18,358 @ 10% = 41,836/-

	13-03-2024
	Wo No - 23-24/31
	Prayana Enterprises
	36,816
	Wo No - 23-24/31 Dt. 09/03/2024 
Pex Pipe With SS tee Pushpull Connectors * 26*6,000 = 1,56,000/- 
+18% GST = 28,080/- 
Total Amount = 1,84,080/- 
20% Advance, 60% After Delivery and 20% After Installation. 
Total Po Amount = 1,84,080@20% = 36,816/-

	22-03-2024
	PO No-23-24/83
	Goldtron Scales & Systems
	17,582
	20% Adv agst PO No-23-24/83 & 80% after delivery

	21-02-2024
	PO No-23-24/69
	Marrsis Disha
	16,128
	15% Advance agst the PO No-23-24/69 & 85% after delivery 
Blood Warmer ( Fluid Warmer) (Make-Surgical Netherland)

	24-11-2023
	23-24/14
	Jvh Corporation India
	11,800
	Payment will be made after Submission of bill with all requisite details within30days'

	Total 
	
	
	19,50,67,691
	


[bookmark: _Toc30421485][bookmark: _Toc30421906]    Source: As per copy of Invoices provided by SET

3. SOURCES OF FINANCE & UTILIZATION OF FUNDS: 
The Project cost mentioned above has been planned to be covered from following resources:
			(Amount in Rs. Crore)

	PARTICULARS
	

	Promoter’s Contribution (Equity)
	57 

	Term Loan (Debt)
	135 

	TOTAL
	192 


							Source: As per TEV report provided.

	
PART F
	STATUTORY & REGULATORY APPROVALS, CLEARANCES & NOC



	Sr. No.
	NAME OF LICENSE/ REGISTRATION
	DATE OF ISSUE
	CURRENT STATUS

	
	ISSUING AUTHORITY
	LICENCE NO.
	

	1. 
	Building Sanction Plan
	· PLG / BP SM-22-Dec 2020:9671 dated: 03/11/2023 for Block 3C.
· PLG / BP SM-29-Oct-2021:12528 dated 12/10/2022 for Block 10B & 10C.
· PLG / BP SM-30-Dec-2020:9762 dated 24/12/2021 for Block 11.
	Approval obtained

	2. 
	Noida Authority
	
	

	3. 
	Consent for Air & Water Pollution
	----
	Approval yet to be obtained

	4. 
	U.P. Pollution Control Board
	
	

	5. 
	NOC From Fire Department
	----

	Approval yet to be obtained

	6. 
	Fire Department Noida
	
	

	7. 
	NOC for Generation Reception, Treatment, Storage, Disposal Of Biomedical Wastes
	----
	Approval yet to be obtained

	8. 
	Agreement For Waste Management
	----
	Approval yet to be obtained

	9. 
	U.P. Pollution Control Board
	
	

	10. 
	DMHO (District Medical and Health Office) registration
	----
	Approval yet to be obtained

	11. 
	Director of Health, Ministry of Health and Family Welfare, State Government
The Clinical Establishments (Registration and Regulation) Act, 2010
	
	

	12. 
	Radiation License
	----
	Approval yet to be obtained

	13. 
	AERB Registration
	
	

	14. 
	Radiation Protection & Waste management License
	----
	Approval yet to be obtained

	15. 
	Department of Atomic Energy under Atomic Energy (Radiation Protection) Rules, 2004
	
	

	16. 
	Pharmacy registration
	
	Approval yet to be obtained

	17. 
	Office of the Drug Controller
	
	

	18. 
	Drugs-Bulk license
	----
	Approval yet to be obtained

	19. 
	Office of the Drug Controller
	
	

	20. 
	PCPNDT Approval
	----
	Approval yet to be obtained

	21. 
	CMO for Ultrasound
	
	

	22. 

	GST Registration
	----
	Approval yet to be obtained

	23. 
	Goods and Services Tax, GOI
	
	

	24. 
	Canteen/ F & B license
	----
	Approval yet to be obtained

	25. 
	Food Safety and Standards Authority of India under the Ministry of Health and Family welfare, Govt. of India.
	
	

	Note: The above licenses are only the major licenses and not be considered exhaustive in nature.





	
PART G
	PROJECT SCHEDULE & CURRENT STATUS



	IMPLEMENTATION SCHEDULE OF M/S SHARDA EDUCATIONAL TRUST (SET)



	S. No.
	Particular
	Commencement
	Estimated Completion

	1. 
	Building and Civil Works.
	---
	March-25

	2. 
	Placement of orders for Plant & Machineries and Utilities.
	Quotations have been invited for major equipment and orders are likely to be placed by March, 2024.

	3. 
	Delivery of Equipment.
	June-24
	December-24

	4. 
	Erection of Equipment.
	January-25
	March-24

	5. 
	COD
	W.E.F. April, 2025









	
PART H
	DISCLAIMER



1. No employee or member of R.K Associates has any direct/ indirect interest in the Project.
2. This report is prepared based on the copies of the documents/ information which the Bank/ Borrower has provided to us out of the standard checklist of documents sought from them and further based on our assumptions and limiting conditions. The client/owner and its management/representatives warranted to us that the information they supplied was complete, accurate and true and correct to the best of their knowledge. All such information provided to us has been relied upon in good faith and we have assumed that it is true and correct in all respect. I/We shall not be liable for any loss, damages, cost or expenses arising from fraudulent acts, misrepresentations, or wilful default on part of the owner, borrower, its directors, employee, representative or agents. Verification or cross checking of the documents provided to us from the originals or from any Govt. departments/ Record of Registrar has not been done at our end since this is beyond the scope of our work. If at any time in future, it is found or came to our knowledge that misrepresentation of facts or incomplete or distorted information has been provided to us then this report shall automatically become null & void.
3. Legal aspects for eg. investigation of title, ownership rights, lien, charge, mortgage, lease, sanctioned maps, verification of documents, etc. have not been done at our end and same has to be taken care by legal expert/ Advocate. It is assumed that the concerned Lender/ Financial Institution has satisfied them with the authenticity of the documents, information given to us and for which the legal verification has been already taken and cleared by the competent Advocate before requesting for this report. I/ We assume no responsibility for the legal matters including, but not limited to, legal or title concerns.
4. This report is a general analysis of the project based on the scope mentioned in the report. This is not an Audit report, Design document, DPR or Techno feasibility study. All the information gathered is based on the facts seen on the site during survey till May 2024, verbal discussion & documentary evidence provided by the client and is believed that information given by the borrower is true best of their knowledge.
5. All observations mentioned in the report is only based on the visual observation and the documents/ data/ information provided by the client. No mechanical/ technical tests, measurements or any design review have been performed or carried out from our side during Project assessment.
6. Bank/FII should ONLY take this report as an Advisory document from the Financial/ Chartered Engineering firm and its specifically Advisory to the creditor to cross verify the original documents for the facts mentioned in the report which can be availed from the borrowing borrower directly.
7. In case of any default in loans or the credit facility extended to the borrowing borrower, R.K Associates shall not be held responsible for whatsoever reason may be and any request for seeking any explanation from the employee/s of R.K Associates will not be entertained at any instance or situation.
8. The documents, information, data provided to us during the course of this assessment by the client is reviewed only upto the extent required in relation to the scope of the work. No document has been reviewed beyond the scope of the work.
9. This report only contains general assessment & opinion as per the scope of work evaluated as per the information given in the copy of documents, information, data provided to us and/ and confirmed by the owner/ owner representative to us at site which has been relied upon in good faith. It doesn’t contain any other recommendations of any sort including but not limited to express of any opinion on the suitability or otherwise of entering into any transaction with the borrower.
10. We have relied on data from third party, external sources & information available on public domain also to conclude this report. These sources are believed to be reliable and therefore, we assume no liability for the truth or accuracy of any data, opinions or estimates furnished by others that have been used in this analysis. Where we have relied on data, opinions or estimates from external sources, reasonable care has been taken to ensure that such data has been correctly extracted from those sources and /or reproduced in its proper form and context, however still we can’t vouch its authenticity, correctness or accuracy.
11. Any amount shown to have incurred in the report is considered from the Bills/ Invoices produced to us. However this shall not be construed as confirmation of actual transaction with the respective parties which is out of scope of this report.
12. This Report is prepared by our competent technical team which includes Engineers and financial experts & analysts.
13. This is just an opinion report and doesn’t hold any binding on anyone. It is requested from the concerned Financial Institution which is using this report for taking financial decision on the project that they should consider all the different associated relevant & related factors also before taking any business decision based on the content of this report.
14. All Pages of the report including annexures are signed and stamped from our office. In case any paper in the report is without stamp & signature then this should not be considered a valid paper issued from this office.
15. Though adequate care has been taken while preparing this report as per its scope, but still we can’t rule out typing, human errors, over sightedness of any information or any other mistakes. Therefore, the concerned organization is Advised to satisfy themselves that the report is complete & satisfactory in all respect. Intimation regarding any discrepancy shall be brought into our notice immediately. If no intimation is received within 15 (Fifteen) days in writing from the date of issuance of the report, to rectify these timely, then it shall be considered that the report is complete in all respect and has been accepted by the client up to their satisfaction & use and further to which R.K Associates shall not be held responsible in any manner.
16. Defect Liability Period is 15 DAYS. We request the concerned authorized reader of this report to check the contents, data and calculations in the report within this period and intimate us in writing if any corrections are required or in case of any other concern with the contents or opinion mentioned in the report. Corrections only related to typographical, calculation, spelling mistakes, incorrect data/ figures/ statement will be entertained within the defect liability period. Any new changes for any additional information in already approved report will be regarded as additional work for which additional fees may be charged. No request for any illegitimate change in regard to any facts & figures will be entertained.
17. R.K Associates encourages its customers to give feedback or inform concerns over its services through proper channel at valuers@rkassociates.org in writing within 15 days of report delivery. After this period no concern/ complaint/ proceedings in connection with the Financial Feasibility Study Services will be entertained due to possible change in situation and condition of the subject Project.
18. Our Data retention policy is of ONE YEAR. After this period, we remove all the concerned records related to the assignment from our repository. No clarification or query can be answered after this period due to unavailability of the data.
19. This Lender’s Independent Engineer report is governed by our (1) Internal Policies, Processes & Standard Operating Procedures, (2) Information/ Data/ Inputs given to us by the client and (3) Information/ Data/ Facts given to us by our field/ office technical team. Management of R.K Associates never gives acceptance to any unethical or unprofessional practice which may affect fair, correct & impartial assessment and which is against any prevailing law. In case of any indication of any negligence, default, incorrect, misleading, misrepresentation or distortion of facts in the report then it is the responsibility of the user of this report to immediately or at least within the defect liability period bring all such act into notice of R.K Associates management so that corrective measures can be taken instantly.
20. R.K Associates never releases any report doing alterations or modifications from pen. In case any information/ figure of this report is found altered with pen then this report will automatically become null & void.



	FOR R.K. ASSOCIATES VALUERS AND TECHNO ENGINEERING CONSULTANTS PVT. LTD.

	SURVEY ANALYST
	ENGINEERING ANALYST
	REVIEWER

	Vishal Singh, Babul Akhtar Gazi
	Babul Akhtar Gazi
	Vishal Singh   

	
	


	



Place: Noida

Date: 27th May 2024

DEFECT LIABILITY PERIOD - In case of any query/ issue or escalation you may please contact Incident Manager by writing at valuers@rkassociates.org. We ensure 100% accuracy in the Calculations done, Rates adopted and various other data points & information mentioned in the report but still can’t rule out typing, human errors or any other mistakes. In case you find any mistake, variation, discrepancy or inaccuracy in any data point of the report, please help us by bringing all such points into our notice in writing at valuers@rkassociates.org within 30 days of the report delivery, to get these rectified timely, failing which R.K Associates Valuers Techno Engineering Consultants (P) Ltd. won’t be held responsible for any inaccuracy in any manner. Also, if we will not hear back anything from you within 30 days, we will assume that report is correct in all respect and no further claim of any sort will be entertained thereafter. We would welcome and appreciate your feedback & suggestions in order to improve our services.

COPYRIGHT FORMAT - This report is prepared on the copyright format of R.K Associates Valuers Techno Engineering Consultants (P) Ltd. to serve our clients in the best possible way. Legally no one can copy or distribute this format without prior approval from R.K Associates. It is meant only for the organization as mentioned on the cover page of this report. Distribution or use of this format other than R.K Associates will be seen as unlawful act and necessary legal action can be taken against the defaulter





ENCLOSURE 1: IMPORTANT DOCUMENTS EXHIBIT

DOCUMENT-1: CA CERTIFICATE DATED 20/05/2024
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DOCUMENT- 2: GRANT OF SANCTION OF BUILDING PLAN
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DOCUMENT-3: PROJECT TIMELINE
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DOCUMENT 4: SANCTIONED PLAN
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PHPTOGRAPHS OF PROPERTY
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Amount in Rs. Cr.	
Building and civil work	Furniture, Fixtures, Interior and finishing	Plant 	&	 Machineries and utilities	Provision for contingencies	Interest during construction period	78.64	45.54	43	11.06	13.76	
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f"“”ﬂ 'GREATER NOIDA INDUSTRIAL DEVELOPMENT AUTHORITY
H Cr‘n PLOT NO1, SECTOR-KNOWLEDGE PARK-IV, GREATER NOIDA CITY,
< GREATER NOIDA, DISTRICT GAUTAM BUDH NAGAR , (U.P)
Website: www.greaternoidaauthority.in e-Mail: authority@gnida.in

-2021:12528 Date  12/10/2022 05:10 PM

To,

SHARDA EDUCATIONAL TRUST

PLOT NO.-328:34 KNOWLEDGE PARK-3, GREATER NOIDA, G.B.
NAGAR, .

ir / Madam

With reference to your Docket No, SCR-12328 dated 19/09/2022 for gfantiof.

on Plot No. 32 Pocket/Block NONE(NONE) Sector KNOWLEDGE
PARK-03
Greater Noida, | have to inform you that Sanction is being granted by the Authority with the following
conditions:

1. This sanction is granted under the provisions of ‘The Greater Noida Industrial Development Area

Regulations 2010".

2. The validity of this sanction is s per lease dead, Upto-05 years.

3. During this period, after the completion of construction it is necessary to apply for occupancy
certificate & time extension charges shall be payable as applicable.

4. If demanded by the Authority, you shall be liable to pay charges for the provision of any further
facilities/development/improvement.

5. A copy of the sanction drawing shall always be kept at site and shall be made available to any officer
of the Authority on demand.

6. No addition/alteration s permitted in the sanctioned drawings. For any changes prior permission from
the Authority required.

7. You shall responsible for carrying out the work in accordance with the requirements of Greater Noida
Industrial Development Area Building Regulations 2010.

8. You shall be required to follow the terms and conditions as indicated in various NOCs issued by
different organization.

9. No activity other than as specified in lease dead shall be permitted in the premises.

10. Prior permission from Authority is required for temporary structure like labor huts & site office and
bore well

11. No Parking of any kind shall be permitted on r/w of road.

Yours faithfully,

Sudheer Sz
Kumar  EEEE

Encl =- Copy of one Set drawings( 01) Incharge GM(Planning)

Copy to :- Admin. (Project) for information and NA.
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GREATER NOIDA INDUSTRIAL DEVELOPMENT AUTHORITY
PLOT NO1, SECTOR-KNOWLEDGE PARK-IV, GREATER NOIDA CITY,
‘GREATER NOIDA, DISTRICT GAUTAM BUDH NAGAR, (U.P.)
Website: www.greaternoidaauthority.in e-Mail: authority@gnida.in

PLG/BP  SM-22-Dec-2020:9671 Date 03/11/2023 11:49 AM

To,

SHARDA EDUCATION TRUST

SHARDA EDUCATIONAL TRUST PLOT 32, 34, KNOWLEDGE PARK-3,
GREATER NOIDA 201306 ,GAUTAM BUDDHA NAGAR,201306

Sir / Madam

With reference to your Docket No., SCR-9471 dated 05/10/2023 for grant of

Sanction of building plan on Plot No. 32,34 Pocket/Block 3C  Sector KP-3

Greater Noida, | have to inform you that Sanction is being granted by the Authority with the following
conditions:

1. This sanction is granted under the provisions of ‘The Greater Noida Industrial Development Area

Building Regulations 2010".

2. The validity of this sanction is as per lease dead, Upto-05 years.

3. During this period, after the completion of construction it is necessary to apply for occupancy
certificate & time extension charges shall be payable as applicable.

4. If demanded by the Authority, you shall be liable to pay charges for the provision of any further

facilities/development/improvement.

5. A copy of the sanction drawing shall always be kept at site and shall be made available to any officer

of the Authority on demand.

6. No addition/alteration is permitted in the sanctioned drawings. For any changes prior permission from

the Authority required.

7. You shall responsible for carrying out the work in accordance with the requirements of Greater Noida

Industrial Development Area Building Regulations 2010.

8. You shall be required to follow the terms and conditions as indicated in various NOCs issued by

different organization.

9. No activity other than as specified in lease dead shall be permitted in the premises.

10. Prior permission from Authority is required for temporary structure like labor huts & site office and

bore well.

11. No Parking of any kind shall be permitted on r/w of road.

Yours faithfull

Encl :- Copv of one Set drawinas( 01)
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Building and Civil Works

Already started and schedule to be completed
by March, 2025.

Placement of orders for Plant

Quotations have been invited for major

& Machineries and Utilities | equipment and orders are likely to be placed
by March, 2024.

Delivery of Equipment June, 2024 to December, 2024.

Erection of Equipment January, 2025 to March, 2025.

coD W.e.f. April, 2025.
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