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IMPORTANT NOTICE

COPYRIGHT FORMAT: This report is prepared on the copyright format of R.K Associates, to serve our clients with the best available information and analysis to facilitate them to take rational business decisions. Legally no one can copy or distribute this format without prior approval from R.K Associates. It is meant only for the advisory/ reference purpose for the organization/s as mentioned on the cover page of this report. Distribution or use of this format by any organization or individual other than R.K Associates will be seen as unlawful act and necessary legal action can be taken against the defaulters.

This report is intended for the sole use of the intended recipient/s and contain material that is STRICTLY CONFIDENTIAL AND PRIVATE.

DEFECT LIABILITY PERIOD: - In case of any query/ issue or escalation you may please contact Incident Manager: le@rkassociates.org. We try our level best to ensure correctness in the calculations done, rates adopted and various other data points & information mentioned in the report but still can’t rule out typing, human errors or any other mistakes. In case you find any such mistake or inaccuracy in any data point of the report please help us by bringing all such points into our notice immediately or within 15 days of the report delivery in writing, to rectify these timely failing after which R.K Associates won’t be held responsible for any such inaccuracy in any manner. We would highly appreciate your feedback in order to improve our services.




	PART A
	REPORT SUMMARY



	1.
	Name of Project:
	Carbon Circle Private Limited (CCPL) is establishing a Compressed Biogas (CBG) plant with a total capacity of 10 Tons Per Day (TPD) in Baheri Tehsil, Bareilly District, and Uttar Pradesh. The project will be executed in two phases, Phase –I and Phase-II, with each phase setting up a 5 TPD plant.


	2.
	Project Location:
	Village Shahpur Dandi, Tehshil: Baheri, District: Bareilly, State: Uttar Pradesh, India.


	3.
	Name of the Borrower:
	M/S. Carbon Circle Private Limited.


	4.
	Director’s/Partner’s:
	Mr. Guru Inder Mohan Singh


	5.
	Prepared for Bank:
	State Bank of India SME Branch, Rudrapur, Uttarakhand


	6.
	LIE Consultant Firm:
	M/s. R.K. Associates Valuers & Techno Engineering Consultants (P) Ltd.


	7.
	Date of Survey:
	10th of May 2024


	8.
	Date of Report:
	20th of June 2024


	9.
	Purpose of the Report:
	To provide fair detailed analysis report to the Bank based on the “in-scope points” mentioned below to know the current status of the Project.


	10.
	Scope of the work provided by the Lender:
	a. Periodic Project physical status review
b. Periodic review of expenditure of the Project based on the invoices/ bills submitted by the client


	11.
	Documents perused for Proposal:
	a. Brief description of the project.
b. Detailed Project Report.
c. CA Certificate
d. SBI’s TEV Report
e. Amendment Letter or Purchase Order for machines to be installed.
f. Other approvals.
g. Site/Plot Plan
h. Property Title Documents
i. Plant Layout


	12.
	Annexure with the report:
	1. Copies of Project Statutory approvals
2. CA Certificate
3. Site/Plot Plan
4. DPR







	PART B
	INTRODUCTION



1. ABOUT THE ASSIGNMENT:
3rd LIE Report for the period (Quarter ending April 2024) of Compressed Biogas (CBG) plant being established at Baheri Tehsil, Bareilly District, and Uttar Pradesh. M/S. Carbon Circle Private Limited (CCPL) is establishing a Compressed Biogas (CBG) plant with a total capacity of 10 Tons per Day (TPD) in Baheri Tehsil, Bareilly District, and Uttar Pradesh. The project is executed in two phases, Phase –I and Phase-II, with each phase setting up a 5 TPD plant for which bank has appointed M/S R.K Associates Valuers & Techno Engineering Consultants (P) Ltd. for periodic review of physical & expenditure status of the project.

Although the report is for period Quarter ending April 2024, however the physical status in the report is reported of the date of survey which is 10th May 2024 but incurred expenses are considered between the period Jan. – April.’24.

2. PROJECT OVERVIEW:
M/S. Carbon Circle Private Limited (CCPL) is establishing a Compressed Biogas (CBG) plant in Baheri Tehsil, Bareilly District, Uttar Pradesh, with an aggregate capacity of 10 Tons per Day (TPD). The project will be implemented in two sequential phases, Phase-I and Phase-II, each dedicated to setting up a 5 TPD plant. This phased approach is designed to facilitate the efficient development and scaling of the CBG plant.

Whereas as per CA Certificate the appraised Project cost considered is Rs.40.40 Cr. which includes Land development, Building, Plant & Machinery etc. Detailed breakup of the same is available in later section of the report. Further the Project was independently appraised by Consultancy Services Cell of SBI. As per Consultancy Services Cell of SBI the appraised cost is Rs. 39.50 crores, the difference on the same is observed in IDC value. Further in this report, only the appraised hard cost by SBI is taken into consideration. Soft cost such as IDC etc. is not covered in the part of report. This report covers only Phase-I of the Project i.e. 5 TPD Plant.

As per MCA, M/s Carbon Circle Private Limited (CCPL) was incorporated on 29/10/2021. Company is formed by Mr. Guru Inder Mohan Singh who has experience of implementing and scaling solar energy businesses. As per information provided to us, he started his career in Power Finance Corporation Ltd. (PFC) where he was involved in extending credit to biomass based and bagasse-based cogeneration power projects. Thereafter, he worked as executive in AES Corporation, a Fortune 500 company and Azure Power, a NYSE listed solar power company.

As per Project appraisal report, Phase-I of the Project is scheduled to be completed by June, 2024. As per the site inspection report, the Project work started in January 2023.

The Project is executed through the package route, i.e appointment of different contractors / suppliers for different works and not through EPC route.

As per current status of work, major civil works is completed except finishing work of few structures such as (master control room & office room and pump) and landscaping. Almost major Plant process section has been completed and trial run has been achieved. Mixer was found running and sludge mix were being dumped and transferred to digester which was seen through digital screen of control room.

3. PROJECT LOCATION:
Details about Location of Unit is as below:
Table No: 1

	Particulars
	Description

	Postal Address

	Village- Shahpur Dandi, Tehhshil- Baheri, District-Bareilly, State-Uttar Pradesh, India

	Location

	The location is in rural part of village area, nearby lands are mostly agricultural area.

	Google Coordinates

	Latitude
	28°42'35.9"N

	Longitude
	79°29'20.1"E

	Connectivity Systems

	Road
	Baheri is around 45-50 km from Bareilly city through SH 37. The project site is currently accessible via a non-metallic road of ~15-20 feet wide, which runs parallel to the railway track.

	Rail
	The Nearest Railway station to the subject locality is Richha Railway Station which is about approximately 0.5 Km from the Subject Project.

	Air
	The nearest airport to subject location, i.e, Bareilly Airport, is located approximately 40 kilometres away.

	Geographical Conditions On The Site

	Temperature
	The maximum temperature is around 104°F while the minimum is 41°F.

	Rainfall
	The average annual rainfall of this area is about 970 mm.

	Seismic Zone
	The above plant site area falls in Seismic Zone III.



[image: ]

Source: Google Map
Figure: Location of CBG Plant
4. SCOPE OF WORK DURING PROJECT DURATION:
a. Periodic Project physical status review
b. Periodic review of expenditure of the Project.

5. PURPOSE OF THE REPORT: To provide fair detailed analysis report to the Bank based on the “in-scope points” mentioned above for facilitating them to know the current status of the Project.

6. METHODOLOGY ADOPTED:
a. Study of Project Planning documents/ reports to know about the Project.
b. Additional information, data, documents collection from the borrower.
c. Site Inspection.
d. Review and analysis of the documents and information obtained from the borrower and corroborating it with the site inspection status.
e. Information compilation, analysis and reporting.
f. Expenditure assessment of the civil works has been done as per the physical observation during site survey and by taking benchmark cost of the respective items.


	
PART C
	PLANT INFRASTRUCTURE SECTIONS & FACILITY DETAILS WITH 
ACTUAL PROGRESS




1. LAND AND LAND DEVELOPMENT: For the purpose of the Project, company has purchased 2.74 hectares (equivalent to 6.8 acres) of land at Rs.1,35,51,400/- as per the sale deed provided to us. However, during the site survey and based on the information provided, additional demarcated land was observed beyond the initial document. As per demarcated boundaries total land area is admeasuring approx. 7.68 Acres.
Table No: 2

	S. No.
	Gata No.
	Area in (Hectares)
	Sale Price
	Stamp Duty
	Total

	1
	391
	1.0715
	42,38,000
	2,20,300
	44,58,300

	2
	161
	0.18575
	7,34,000
	36,700
	7,70,700

	3
	161
	0.18575
	8,82,000
	44,100
	9,26,100

	4
	388
	0.225
	19,58,000
	98,000
	20,56,000

	5
	391
	1.0715
	50,86,000
	2,54,300
	53,40,300

	Total
	
	2.7395
	1,28,98,000
	6,53,400
	1,35,51,400




2. BUILDING & CIVIL WORKS: For setting up/ development of below listed sections and other civil works, Carbon Circle Private Limited has estimated Rs.8.74 crore as per SBI appraisal report out of total project cost amounting to Rs.39.50 Crore. Same is considered in C.A. Certificate.

The Physical progress is considered based on observation during our visit on 10th May 2024 of the subject Plant. During the Course of our visit to the subject Project Site following observations were made:
Table No: 3

	Sr. No.
	Description
	Previous Report Status
(Date of Survey – 31/01/2024)
	Current Status/ Progress
(Date of Survey – 10/05/2024)

	1.
	Bagging Unit
	· The major civil work including P.C.C flooring and shed works have been completed.
	· Same status as reported in last report.

	
2.
	Sun Drying Area
	· The footing structure work till plinth level is and P.C.C. flooring work is completed
	· Same status as reported in last report.

	3.
	Biogas Up gradation Plant
	· The major structure works has been completed.
· The soil filling work in the following structure is due.
	· The major civil work including P.C.C flooring and shed works have been completed.

	4.
	Master control room and Office room
	· Structure work (Pillar, column work) is completed up to 2nd floor.
· Slab work completed up to 1st Floor. 2nd slab casting is done, de-shuttering work is to be done.
· Brick work is in progress on Ground and First floor.
	· Structure work is completed up to 2nd floor.
· MEP and finishing work are in progress

	5.
	Raw water Storage
	· Construction of structure work is completed.
	· Same status as reported in last report.

	6.
	Hot Water Treatment Plant
	· Major structure work along with shed work is completed, only 20-30% of shed roof covering is due.
	· The structure work along with shed work is completed

	7.
	Mixer
	· All civil construction completed
· Final finishing and testing work of the same is due.
	· It was found running and sludge mix were being dumped

	8.
	Anaerobic Digester 1 & 2
	· All civil construction completed.
· Outer insulation work is completed.
· Final finishing and testing work of the same is due.
	· The above open area has been covered
· The sludge mix from mixer was being filled in it which was seen in the digital screen of control room

	9.
	Liquid Digest lagoon
	· Same status as reported in last report.
	· The structure work has been completed.

	10.
	Guard Room & Meter Room
	· One guard room civil work is completed as before. Finishing not achieved yet.
· Other guard room civil work is completed and plaster is in progress.
	· Guard room has been fully completed and has been found to be used.
· Meter room civil work has been completed 

	11.
	Internal Road
	· Some RCC road & drainage work is completed.
	· RCC road and drainage has been completed.

	12.
	Pump House
	· Not stated in last report
	· Structure work has been completed.
· MEP and finishing work is due.



Note:The Physical progress captured in the above table is based on approximate observations of status of structures constructed on site during our site inspection and our subsequent discussions held with the engineer’s/ company representatives with whom the site visit was conducted. Thus, the above progress is on approximate basis which may vary from 5%-10% (+-).



The percentage completion of the civil work executed is shown in chart form below:

3. PLANTS/ MACHINERIES & OTHER EQUIPMENTS AND UTILITIES: The total amount envisaged against the purchase of Plant and Machinery amounts to Rs.26.16 cr. and as per CA Certificate having UDIN No. 24519826BKARTF3612 expenditure incurred till 30th April 2024 is 32.15 cr.
Table No: 4

	S. No
	Particulars
	Supplier/Vendor
	Previous Report Status
(Date of Survey – 31-01-2024)
	Current Status / Progress
(Date of Survey – 10-05-2024)

	1. 
	Digester
	Planet Biogas Global Gmbh
	Rotatory fan & peddle is installed and testing is due
	The digester filling has begun and cold commissioning has been achieved.

	2. 
	Biogas Up gradation Plant
	Biogas Engineering India Private Limited
	Few machines have been arrived 
	All the machine’s and equipment’s have arrived and major of the machine’s installation has been done.

	3. 
	Mixer
	Planet Biogas Global Gmbh
	Rotatory fan & peddle is installed and testing is due
	It was found running and sludge mix were being dumped

	1. 
	Compressor
	Kirloskar Pneumatic Comp.
	Arrived on site
	Same status as reported in last report

	2. 
	Hot Water Treatment Plant
	HME Boilers Pvt Ltd.
	Assembly of components of hot water treatment Plant is in progress. Generator is yet to come.
	Machine has been assembled and ready for use

	3. 
	Water Treatment Plant
	---
	Not to be commissioned in Phase-I
	Same status as reported in last report

	4. 
	Transformer
	Voltamp Transformers Ltd.
	Arrived on site
	Arrived and operational

	5. 
	HT/LT Panels
	Electro Control Systems
	Installation has been done, testing of the same is due
	Same status as reported in last report

	6. 
	Bagging Unit
	---
	No information available
	

	7. 
	Weigh bridge
	Eagle Scale Manufacturing Works
	Yet to arrive on site
	Installed and in use.

	8. 
	DG Set
	Sterling Generators Pvt. Ltd
	Yet to arrive on site
	Arrived and operational



Mass Balance Diagram for Biomass to CBG Plant
[image: ]
                                                                                                                          Source: As per DPR 


	PART D
	PROJECT CONSULTANTS, CONTRACTORS & SUPPLIERS



As of now mentioned below are the list of Contractors/ Suppliers/ Consultants which have been currently engaged in the Project.
Table No: 5

	Contractors/ Suppliers/ Consultants
	Nature of Work

	M/s Avant grade System and Controls Pvt. Ltd. (AGSCPL)
	Engineering Consultants

	M/s Makin Developers Pvt. Ltd.
	Building/Civil Works

	M/S Planet Biogas Global GMBH (PlanET)
	Providing and installation of digester

	M/S Biogas Engineering India Pvt. Ltd. (BGEI)
	Biogas Up-gradation machines

	M/S Kirloskar Pneumatic Company Limited.
	Compressor

	M/S Fabking Solutions Pvt Ltd.
	Portable cabin container 

	M/S Steeline Buildcon Pvt Ltd. 
	PEB Shed

	M/s Flowmore Ltd.
	Pumps

	M/S Ceasefire Industries Pvt. Ltd.
	Fire Fighting System

	M/S HME Boilers Pvt Ltd.
	Hot water Generator

	M/S Tata Bluescope Steel Pvt. Ltd. / Infinite Build Foam
	Cladding Sheet / Insulation Material

	M/S Tharayali Engineering Pvt. Ltd. 
	Erection, Commissioning & Quality

	M/S UPPCL
	Bay at 132 KV @ Richha S/s

	M/S Electro Control Systems
	Plant Electricals

	M/S ARC Electro Enterprises
	Electric Meter ( Supply & Services)

	M/S Eagle Scale Manufacturing Works
	Weigh machine

	M/S Gandhi Automations Pvt Ltd.
	Main Gate



Source: The above Information/Data is taken from the project progress report provided by the client.

	
	PART E
	PROJECT COST & MEANS OF FINANCE



1. TOTAL PROJECT COST & STATUS OF EXPERNDITURE: M/s Carbon Circle Private Limited has estimated the total Project Cost amounting to Rs.40.40 Cr. and Rs.53.98 Cr. has been spent till 30th April 2024 as per CA Certificate dated 20th May 2024 with UDIN No. 24519826BKARTF3612.

Tabular and chart representation of the same is shown below:

Table No: 6
									              Amount in crores
	Particulars
	Project Cost as Budgeted
(As per SBI appraisal Report)
	Project Cost as Budgeted
(As per CA Certificate)
	Expenditure Incurred Till 30th April 2024
(As per CA Certificate)

	Land including land developments
	1.15
	1.15
	1.63

	Building & Civil works
	8.74
	8.74
	13.53

	Plant Machinery
	26.16
	26.16
	32.15

	Preoperative Expenses
	1.75
	1.75
	4.75

	Interest During Construction
	1.50
	2.40
	1.46

	Margin Money for Working Capital
	0.20
	0.20
	0.46

	Total
	39.50
	40.40
	53.98



NOTES:
1. As per expenses shown to us through documentary evidence.












2. COST EXPENDITURE ANALYSIS: A detailed comparison between the actual construction expenses and the company's reported costs, as certified by a Chartered Accountant (CA), is presented below. Alongside this, a cost assessment based on a site survey is also provided:

Table No: 7

	S.NO.
	PARTICULARS
	ESTIMATED COST
(Rs. In Cr.)
	AMOUNT SHOWN BY THE COMPANY
(UPTO 30.08.23) 
(As Per C.A. Certificate)
	AMOUNT SHOWN BY THE COMPANY
(UPTO 31.12.23) 
(As Per C.A. Certificate)
	AMOUNT INCURRED IN LAST QUARTER
(AS PER DIFFERENCE OF LAST CA CERTIFICATE AND CURRENT CA CERTIFICATE)
	REMARKS

	1
	Land including land developments
	1.15
	1.63
	1.63
	0
	1. Rs.1.35 crores is spent in land purchase with stamp duty (as per the value mentioned in the sale deed).
2. Balance Rs. 28 lacs company has informed to have spent in soil filling & land levelling which is reasonable since site is around 7.68 acres and mud levelling has been done on the site.

	2
	Building and other civil works.
	8.74
	9.67
	13.53
	3.86
	1. The cost assessment for building and civil works is done in accordance with the benchmark or market cost, as per the percentage of work completed. For detailed calculation please refer to Table No. 8 below.
2. Material/ Inventory lying at site is not considered in this cost.
3. Any advances paid to the parties for which work is not done is not captured which may have been included in the CA Certificate and this is why some difference may come between our assessment and CA certificate.

	3
	Plant, Machinery and equipment.
	26.16
	24.5
	32.15
	7.65
	1. Almost major process section has been completed and trial run has been achieved.
2. Against the amount Rs.32.15 crores, company has provided invoices and data  of Rs.32.06 crores as shown in Table 9 below.

	4
	Pre-operative Expenses
	1.75
	3.28
	4.75
	1.47
	Since breakup was not available therefore we were unable to verify its cost as of now and thus have not commented on this item.

	5
	Interest During Construction
	2.4
	0.61
	1.46
	0.85
	Can be referred directly from CA certificate as out of Engineering purview. Not in scope of LIE.

	6
	Margin Money for Working Capital
	0.2
	0
	0.46
	0.46
	Can be referred directly from CA certificate as out of Engineering purview. Not in scope of LIE.




Table No: 8

	Building and other civil work

	SR.NO
	Particular
	Type of Structure
	Unit
	Area/Qty
	Rate
	Amount (in Rs)

	1
	Bagging Unit
	G.I. Shed
	Sq. Ft
	8,611
	1,000
	86,11,120

	2
	Sun Drying Unit
	Concrete Platform
	Sq. Ft
	10,463
	550
	57,54,381

	3
	Biogas Upgradation Plant
	G.I. Shed
	Sq. Ft
	13,950
	1,200
	1,67,40,017

	4
	Master Control Room and Office Room
	R.C.C. Structure
	Sq. Ft
	11,044
	1,400
	1,54,61,266

	5
	Raw Water
	R.C.C. Structure
	Sq. Ft
	5,038
	1,000
	50,37,505

	6
	Hot Water Treatment Plant
	G.I Shed
	Sq. Ft
	5,038
	1,200
	60,45,006

	7
	Mixer
	R.C.C. Structure
	Cum
	160
	9,500
	15,20,000

	8
	Digester 1
	R.C.C. Structure
	Cum
	850
	10,000
	85,00,000

	9
	Digester 2
	R.C.C. Structure
	Cum
	850
	10,000
	85,00,000

	10
	Lagoon
	R.C.C. Structure
	Sq. Ft
	7,976
	1,100
	87,73,655

	11
	Guard Room
	R.C.C. Structure
	Sq. Ft
	180
	1,250
	2,25,000

	12
	Meter Room
	R.C.C. Structure
	Sq. Ft
	180
	1,100
	1,98,000

	13
	Boundary Wall
	Pre Cast
	Sq. Ft
	21,643
	140
	30,30,046

	14
	Column for support of fire pipe
	R.C.C. Structure
	
	33
	10,357
	3,42,907

	
	
	Steel
	
	2,599
	89
	2,31,314

	15
	Road
	R.C.C. Road
	Cum
	759
	10,357
	78,60,963

	16
	Drain
	Brick Work and plaster
	R.M.
	550
	3,000
	16,50,000

	17
	Pump House
	R.C.C. Structure
	Sq. Ft
	3,100
	1,200
	37,20,004

	18
	Extra Work (site development)
	
	
	
	
	53,11,000

	Total
	10,75,12,185



Comment/Note:
a. We have given a general overview of the project based on expenses shown by chartered accountant in their CA certificate as per CA Certificate dated 20th May 2024 with UDIN No. 24519826BKARTF3612 based on the data/ information gathered from client and the observation made during the site survey.
b. Civil work cost expenditure assessment is done considering market rates or rates prescribed by CPWD based on the progress seen during the site visit.
c. In Civil works cost assessment, area / quantity is supplied by the company.
d. The rates are adopted as per the percentage completion of work.
e. The civil work cost assessment is exclusive of GST.
f. 5%-10% variance in measurement may come.




Table No: 9

 INVOICES BILLS FOR PLANT & MACHINERY
	[bookmark: _Toc30421485][bookmark: _Toc30421906]Name of the Package
	Name of the Vendor – PO awarded
	Total Contract Value (Rs. In Lacs)
	Remarks
	% allocation in Phase-1
	Phase-1 Amount
	Bills / Invoices / Data Shared (Rs. In cr)

	Digester vendor
	PlanET (incl. Customs duty + CHA charges)
	1,547.75
	---
	100%
	1547.75
	12,40,23,878

	Biogas Upgradation Plant (BUP) Vendor
	Biogas Engineering India Pvt Ltd.
	929.95
	(for ultimate capacity of 10 TPD)
	50%
	464.975
	7,88,34,950

	Product Gas Compressor Supplier
	Kirloskar Pneumatic Company Limited
	113
	(for ultimate capacity of 10 TPD)
	50%
	56.5
	1,24,88,483

	Air Compressor
	Kirloskar Pneumatic Company Limited
	12.39
	---
	100%
	12.39
	

	Bay at 132 KV @ Richha S/s
	UPPCl
	45.45
	(for ultimate capacity of 10 TPD)
	50%
	22.725
	45,45,360

	Plant Electricals
	Electro control Systems
	421.2
	(for ultimate capacity of 10 TPD)
	50%
	210.6
	3,47,21,616

	Fire Fighting System
	Ceasefire Industries Pvt Ltd.
	123.34
	(for ultimate capacity of 10 TPD)
	50%
	61.67
	1,14,51,632

	Hot Water Generator
	HME Boilers Pvt Ltd.
	56.67
	(for ultimate capacity of 10 TPD)
	50%
	28.335
	51,86,720

	Erection, Commissioning & Quality
	Tharayil Engineering Pvt Ltd.
	60.31
	(for ultimate capacity of 10 TPD)
	50%
	30.155
	45,96,299

	Weigh Machine
	Eagle Scale Manufacturing Works
	14.16
	(for ultimate capacity of 10 TPD)
	50%
	7.08
	9,44,000

	Transmission Line
	Upen Infra Structure Pvt Ltd
	---
	---
	---
	---
	1,55,57,386

	Odorising, Metering & Pipeline
	CPL Energy, E&H
	35.28
	(for ultimate capacity of 10 TPD)
	50%
	---
	--

	Bagging Unit
	EDI Enterprises
	45.07
	(for ultimate capacity of 10 TPD)
	50%
	---
	--

	SCADA
	Yet to be awarded
	---
	(for ultimate capacity of 10 TPD)
	50%
	--
	--

	Lab
	Borg Scientific
	4.64
	(for ultimate capacity of 10 TPD)
	50%
	--
	1,31,443

	---
	Aaradhaya Fluidways Technologies and Services
	---
	---
	---
	---
	94,400

	Owner's Engineer
	Avant Grade Systems & controls
	---
	---
	---
	---
	37,57,189

	Consumable - BUP - Activated Carbon & Ceremic Balls
	Pratiman Energy & Solutions
	---
	---
	---
	---
	3,47,864

	Pipe, Fitting & Accessories
	Chawla Industries
	---
	---
	---
	---
	36,22,897

	Insulation Digester
	Infinite Buildfoam
	---
	---
	---
	---
	22,45,304

	---
	Import Duties, Shipping, Logistics & Misc
	---
	---
	---
	---
	1,81,02,000

	TOTAL
	
	3,409.21
	
	
	2,442
	32,06,51,421





3. SOURCES OF FINANCE & UTILIZATION OF FUNDS: 
The Project cost mentioned above has been planned to be covered from following resources:
Table No: 10
			          (Amount in Rs. Crore)
	

	PARTICULARS
	As per SBI Sanction Letter (5 TPD)
	As on 30th April 2024

	Promoter’s Contribution in the form of share capital
	10.00
	11.06

	Promoter’s Contribution in the form of interest free unsecured loan
	6.40
	18.92

	Term Loan (Debt)
	24.00
	24.00

	TOTAL
	40.40
	53.98


         Source: As per CA Certificate




	
PART F
	STATUTORY & REGULATORY APPROVALS, CLEARANCES & NOC



Table No: 11

	Sr. No.
	NAME OF LICENSE/ REGISTRATION
	PURPOSE
	DATE OF ISSUE
	CURRENT STATUS

	
	ISSUING AUTHORITY
	
	LICENCE NO.
	

	1. 
	Change of Land Use Certificate (CLU)
	Change in land use 
	29/03/2023, 29/12/2023 & 
13/02/2024
	Obtained 
(for 2.74 hectare of Land)

	2. 
	Factory License
	---
	---
	To be obtained

	3. 2.
	Pollution Certificate
	Consolidated Consent to operate
	02/04/2024
	Obtained

	
	Uttar Pradesh Pollution Control Board
	
	203836/UPPCB
	

	4. 
	Electricity Connection
	---
	16/09/2023
	Obtained

	5. 
	
	
	4413
	

	6. 
	Electrical Safety Directorate
	Initial inspection/testing of electrical installation
	17/02/2024
	Obtained

	7. 
	Office of the Deputy Collector, Electrical Safety, Government of Uttar Pradesh
	
	24VSNOC03064935
	

	8. 
	Fire NOC
	---
	---
	To be obtained

	9. 3.
	[bookmark: _Hlk150002760]Application for filling & storage of compressed biogas
	Application of filling & storage of compressed biogas
	30/05/2023
	Obtained

	1. 
	PESO
	
	A/G/HO/UP/05/607 & 
A/G/HO/UP/06/586
	

	10. 
	Machine Installation Completion Certificate
	Completion Certificate
	16/04/2024
	Obtained

	11. 
	planET Global Biogas Gmbh
	
	
	

	Observations & Comments:
Above mentioned are the preliminary approvals which are required for the Project. The status mentioned above is as per the documents provided by the client.




	PART G
	PROJECT SCHEDULE & CURRENT STATUS



The timeline and scheduling for the implementation of the "Bio Mass to CBG Plant" is to complete within twelve months from the date of ordering the main packages, specifically the Anaerobic Reactor package and Bio Gas purification package, which are long lead items for the project.

The target was to commission the project and start commercial production by 1st November 2023.
Table No: 12

	AS PER CONSULTANCY SERVICES CELL, LHO NEW DELHI

	Activity
	Commencement
	Expected date of completion
	Current Status

	Land Purchased
	---
	Purchased
	Completed

	Civil Construction
	April 2023
	Sep 2023
	Major work has been completed and the due work is in progress.

	Plant & Machinery
	August 2023
	Apr 2024
	Almost major process section has been completed.

	Trial Run
	---
	May 2024
	Achieved

	Commercial Operation
	---
	June 2024
	To be done



Current Status:
· During the recent site visit, it was observed that the trial run has been achieved.
· Major civil works has been completed and the due works are in progress.
· Almost major process section has been completed and Trial run of the Plant has been achieved. Mixer was found running and sludge mix were being dumped and transferred to digester which was seen through digital screen of control room.

	
PART H
	DISCLAIMER



1. No employee or member of R.K Associates has any direct/ indirect interest in the Project.
2. This report is prepared based on the copies of the documents/ information which the Bank/ Borrower has provided to us out of the standard checklist of documents sought from them and further based on our assumptions and limiting conditions. The client/owner and its management/representatives warranted to us that the information they supplied was complete, accurate and true and correct to the best of their knowledge. All such information provided to us has been relied upon in good faith and we have assumed that it is true and correct in all respect. I/We shall not be liable for any loss, damages, cost or expenses arising from fraudulent acts, misrepresentations, or wilful default on part of the owner, borrower, its directors, employee, representative or agents. Verification or cross checking of the documents provided to us from the originals or from any Govt. departments/ Record of Registrar has not been done at our end since this is beyond the scope of our work. If at any time in future, it is found or came to our knowledge that misrepresentation of facts or incomplete or distorted information has been provided to us then this report shall automatically become null & void.
3. Legal aspects for eg. investigation of title, ownership rights, lien, charge, mortgage, lease, sanctioned maps, verification of documents, etc. have not been done at our end and same has to be taken care by legal expert/ Advocate. It is assumed that the concerned Lender/ Financial Institution has satisfied them with the authenticity of the documents, information given to us and for which the legal verification has been already taken and cleared by the competent Advocate before requesting for this report. I/ We assume no responsibility for the legal matters including, but not limited to, legal or title concerns.
4. This report is a general analysis of the project based on the scope mentioned in the report. This is not an Audit report, Design document, DPR or Techno feasibility study. All the information gathered is based on the facts seen on the site during survey, verbal discussion & documentary evidence provided by the client and is believed that information given by the borrower is true best of their knowledge.
5. All observations mentioned in the report is only based on the visual observation and the documents/ data/ information provided by the client. No mechanical/ technical tests, measurements or any design review have been performed or carried out from our side during Project assessment.
6. Bank/FII should ONLY take this report as an Advisory document from the Financial/ Chartered Engineering firm and its specifically advised to the creditor to cross verify the original documents for the facts mentioned in the report which can be availed from the borrowing borrower directly.
7. In case of any default in loans or the credit facility extended to the borrowing borrower, R.K Associates shall not be held responsible for whatsoever reason may be and any request for seeking any explanation from the employee/s of R.K Associates will not be entertained at any instance or situation.
8. The documents, information, data provided to us during the course of this assessment by the client is reviewed only up to the extent required in relation to the scope of the work. No document has been reviewed beyond the scope of the work.
9. This report only contains general assessment & opinion as per the scope of work evaluated as per the information given in the copy of documents, information, data provided to us and/ and confirmed by the owner/ owner representative to us at site which has been relied upon in good faith. It doesn’t contain any other recommendations of any sort including but not limited to express of any opinion on the suitability or otherwise of entering into any transaction with the borrower.
10. We have relied on data from third party, external sources & information available on public domain also to conclude this report. These sources are believed to be reliable and therefore, we assume no liability for the truth or accuracy of any data, opinions or estimates furnished by others that have been used in this analysis. Where we have relied on data, opinions or estimates from external sources, reasonable care has been taken to ensure that such data has been correctly extracted from those sources and /or reproduced in its proper form and context, however still we can’t vouch its authenticity, correctness or accuracy.
11. This Report is prepared by our competent technical team which includes Engineers and financial experts & analysts.
12. This is just an opinion report and doesn’t hold any binding on anyone. It is requested from the concerned Financial Institution which is using this report for taking financial decision on the project that they should consider all the different associated relevant & related factors also before taking any business decision based on the content of this report.
13. All Pages of the report including annexures are signed and stamped from our office. In case any paper in the report is without stamp & signature then this should not be considered a valid paper issued from this office.
14. Though adequate care has been taken while preparing this report as per its scope, but still we can’t rule out typing, human errors, over sightedness of any information or any other mistakes. Therefore, the concerned organization is advised to satisfy themselves that the report is complete & satisfactory in all respect. Intimation regarding any discrepancy shall be brought into our notice immediately. If no intimation is received within 15 (Fifteen) days in writing from the date of issuance of the report, to rectify these timely, then it shall be considered that the report is complete in all respect and has been accepted by the client upto their satisfaction & use and further to which R.K Associates shall not be held responsible in any manner.
15. Defect Liability Period is 15 DAYS. We request the concerned authorized reader of this report to check the contents, data and calculations in the report within this period and intimate us in writing if any corrections are required or in case of any other concern with the contents or opinion mentioned in the report. Corrections only related to typographical, calculation, spelling mistakes, incorrect data/ figures/ statement will be entertained within the defect liability period. Any new changes for any additional information in already approved report will be regarded as additional work for which additional fees may be charged. No request for any illegitimate change in regard to any facts & figures will be entertained.
16. R.K Associates encourages its customers to give feedback or inform concerns over its services through proper channel at valuers@rkassociates.org in writing within 15 days of report delivery. After this period no concern/ complaint/ proceedings in connection with the Financial Feasibility Study Services will be entertained due to possible change in situation and condition of the subject Project.
17. Our Data retention policy is of ONE YEAR. After this period, we remove all the concerned records related to the assignment from our repository. No clarification or query can be answered after this period due to unavailability of the data.
18. This Lender’s Independent Engineer report is governed by our (1) Internal Policies, Processes & Standard Operating Procedures, (2) Information/ Data/ Inputs given to us by the client and (3) Information/ Data/ Facts given to us by our field/ office technical team. Management of R.K Associates never gives acceptance to any unethical or unprofessional practice which may affect fair, correct & impartial assessment and which is against any prevailing law. In case of any indication of any negligence, default, incorrect, misleading, misrepresentation or distortion of facts in the report then it is the responsibility of the user of this report to immediately or at least within the defect liability period bring all such act into notice of R.K Associates management so that corrective measures can be taken instantly.
19. R.K Associates never releases any report doing alterations or modifications from pen. In case any information/ figure of this report is found altered with pen then this report will automatically become null & void.
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For
R.K. Associates Valuers and Techno Engineering Consultants Pvt. Ltd
Place: Noida
Date: 20th June 2024

DEFECT LIABILITY PERIOD - In case of any query/ issue or escalation you may please contact Incident Manager by writing at valuers@rkassociates.org. We ensure 100% accuracy in the Calculations done, Rates adopted and various other data points & information mentioned in the report but still can’t rule out typing, human errors or any other mistakes. In case you find any mistake, variation, discrepancy or inaccuracy in any data point of the report, please help us by bringing all such points into our notice in writing at valuers@rkassociates.org within 30 days of the report delivery, to get these rectified timely, failing which R.K Associates Valuers Techno Engineering Consultants (P) Ltd. won’t be held responsible for any inaccuracy in any manner. Also, if we will not hear back anything from you within 30 days, we will assume that report is correct in all respect and no further claim of any sort will be entertained thereafter. We would welcome and appreciate your feedback & suggestions in order to improve our services.

COPYRIGHT FORMAT - This report is prepared on the copyright format of R.K Associates Valuers Techno Engineering Consultants (P) Ltd. to serve our clients in the best possible way. Legally no one can copy or distribute this format without prior approval from R.K Associates. It is meant only for the organization as mentioned on the cover page of this report. Distribution or use of this format other than R.K Associates will be seen as unlawful act and necessary legal action can be taken against the defaulter





ENCLOSURE 1: IMPORTANT DOCUMENTS EXHIBIT

DOCUMENT-1: CA CERTIFICATE DATED 20/05/2024
[image: ]
DOCUMENT- 2:  APPROVAL OF FILLING OF COMPRESSED GAS CYLINDERS
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DOCUMENT-3: POLLUTION CERTIFICATE CONSENT TO ESTABLISH
[image: ]

DOCUMENT-4: POLLUTION CERTIFICATE CONSOLIDATED CONSENT TO OPERATE
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DOCUMENT 5: SITE PLAN
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DOCUMENT 6: CHANGE IN LAND USE
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DOCUMENT 7: ELECTIRCAL CONNECTION CERTIFICATE
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DOCUMENT 8: ELECTIRCAL SAFETY
[image: ]


DOCUMENT 9: MACHINE INSTALLATION COMPLETION CERTIFICATE
[image: ]


	DOCUMENT 10: PLANT & MACHINERIES DATA 
	Vendor Name
	Invoice Number
	Invoice date
	Invoice Value
	GST Rate

	INFINITE BUILD FOAM
	23-24/81
	18-May-23
	6,17,848
	18%

	INFINITE BUILD FOAM
	23-24/86
	19-May-23
	6,17,848
	18%

	INFINITE BUILD FOAM
	23-24/93
	22-May-23
	2,54,408
	18%

	AVANT GARDE SYSTEM AND CONTROLS P.LTD
	AG/412/2023-24
	26-Jul-23
	22,660
	18%

	AVANT GARDE SYSTEM AND CONTROLS P.LTD
	AG/413/2023-24
	26-Jul-23
	40,769
	18%

	AVANT GARDE SYSTEM AND CONTROLS P.LTD
	AG/432/2023-24
	27-Jul-23
	11,15,100
	18%

	INFINITE BUILD FOAM
	23-24/299
	12-Sep-23
	3,32,760
	18%

	INFINITE BUILD FOAM
	23-24/301
	14-Sep-23
	1,98,240
	18%

	INFINITE BUILD FOAM
	23-24/303
	16-Sep-23
	2,24,200
	18%

	AVANT GARDE SYSTEM AND CONTROLS P.LTD
	AG/735/2023-24
	18-Oct-23
	9,55,800
	18%

	KIRLOSKAR PNEUMATIC COMPANY LIMITED
	34401000975
	08-Nov-23
	1,13,11,307
	12%

	HME BOILERS PVT LTD
	32
	11-Nov-23
	41,44,000
	12%

	ELECTRO CONTROL SYSTEMS
	M/23-24/96
	24-Nov-23
	32,48,000
	12%

	ELECTRO CONTROL SYSTEMS
	M/23-24/97
	24-Nov-23
	24,52,821
	12%

	ELECTRO CONTROL SYSTEMS
	M/23-24/98
	24-Nov-23
	24,41,217
	12%

	THARAYAL ENGINEERING PVT LTD
	23-24/1372
	07-Dec-23
	5,12,669
	18%

	THARAYAL ENGINEERING PVT LTD
	23-24/1396
	11-Dec-23
	68,231
	18%

	THARAYAL ENGINEERING PVT LTD
	23-24/1477
	18-Dec-23
	2,16,534
	18%

	THARAYAL ENGINEERING PVT LTD
	23-24/1491
	21-Dec-23
	7,94,420
	18%

	HME BOILERS PVT LTD
	34
	24-Dec-23
	10,42,720
	12%

	THARAYAL ENGINEERING PVT LTD
	23-24/1635
	02-Jan-24
	1,88,594
	18%

	THARAYAL ENGINEERING PVT LTD
	23-24/1705
	12-Jan-24
	98,879
	18%

	ELECTRO CONTROL SYSTEMS
	T/23-24/21
	17-Jan-24
	53,28,960
	12%

	ELECTRO CONTROL SYSTEMS
	T/23-24/22
	17-Jan-24
	12,47,120
	12%

	EAGLE SCALE MANUFACTURING WORKS
	GT/592
	18-Jan-24
	9,44,000
	18%

	THARAYAL ENGINEERING PVT LTD
	23-24/1779
	23-Jan-24
	1,67,000
	18%

	CEASEFIRE INDUSTRIES PRIVATE LIMITED
	UP062324TIAR2278
	25-Jan-24
	47,758
	18%

	CEASEFIRE INDUSTRIES PRIVATE LIMITED
	UP062324TIAR2276
	25-Jan-24
	3,35,472
	18%

	CEASEFIRE INDUSTRIES PRIVATE LIMITED
	UP062324TIAR2272
	25-Jan-24
	4,36,402
	18%

	CEASEFIRE INDUSTRIES PRIVATE LIMITED
	UP062324TIAR2271
	25-Jan-24
	24,17,185
	18%

	ELECTRO CONTROL SYSTEMS
	T/23-24/23
	29-Jan-24
	3,19,800
	12%

	AARADHYA FLUIDWAYS TECHNOLOGY AND SERVICES
	AFTS/23-24/458
	31-Jan-24
	94,400
	18%

	CEASEFIRE INDUSTRIES PRIVATE LIMITED
	UP062324TIAR2351
	05-Feb-24
	39,807
	18%

	CEASEFIRE INDUSTRIES PRIVATE LIMITED
	UP062324TIAR2351
	05-Feb-24
	39,807
	12%

	CEASEFIRE INDUSTRIES PRIVATE LIMITED
	UP062324TIAR2350
	05-Feb-24
	4,99,123
	18%

	CEASEFIRE INDUSTRIES PRIVATE LIMITED
	UP062324TIAR2350
	05-Feb-24
	4,99,123
	12%

	THARAYAL ENGINEERING PVT LTD
	23-24/1948
	08-Feb-24
	3,89,820
	18%

	UPEN INFRA STRUCTURE PRIVATE LIMITED
	UISPL/23-24/08
	10-Feb-24
	53,37,364
	18%

	UPEN INFRA STRUCTURE PRIVATE LIMITED
	UISPL/23-24/09
	10-Feb-24
	53,37,364
	18%

	AVANT GARDE SYSTEM AND CONTROLS P.LTD
	AG/1190/2023-24
	14-Feb-24
	13,69,980
	18%

	CEASEFIRE INDUSTRIES PRIVATE LIMITED
	UP062324TIAR2399
	14-Feb-24
	2,62,268
	18%

	CEASEFIRE INDUSTRIES PRIVATE LIMITED
	UP062324TIAR2411
	15-Feb-24
	86,557
	18%

	CEASEFIRE INDUSTRIES PRIVATE LIMITED
	UP062324TIAR2410
	15-Feb-24
	24,739
	12%

	CEASEFIRE INDUSTRIES PRIVATE LIMITED
	UP062324TIAR2410
	15-Feb-24
	24,739
	18%

	CEASEFIRE INDUSTRIES PRIVATE LIMITED
	UP062324TIAR2409
	15-Feb-24
	33,791
	12%

	CEASEFIRE INDUSTRIES PRIVATE LIMITED
	UP062324TIAR2409
	15-Feb-24
	33,791
	18%

	ELECTRO CONTROL SYSTEMS
	M/23-24/134
	17-Feb-24
	22,91,223
	12%

	ELECTRO CONTROL SYSTEMS
	T/23-24/25
	17-Feb-24
	43,96,000
	12%

	Pratiman Energy & Solutions
	112/2023-24
	19-Feb-24
	1,35,464
	18%

	Chawla Industries
	954
	20-Feb-24
	27,15,986
	18%

	Chawla Industries
	955
	20-Feb-24
	2,37,286
	18%

	KIRLOSKAR PNEUMATIC COMPANY LIMITED
	32501003405
	22-Feb-24
	11,26,726
	12%

	KIRLOSKAR PNEUMATIC COMPANY LIMITED
	32501003406
	23-Feb-24
	50,450
	12%

	Pratiman Energy & Solutions
	113/2023-24
	23-Feb-24
	2,12,400
	18%

	CEASEFIRE INDUSTRIES PRIVATE LIMITED
	UP062324TIAR2491
	26-Feb-24
	4,84,351
	18%

	THARAYAL ENGINEERING PVT LTD
	23-24/2136
	27-Feb-24
	55,460
	18%

	THARAYAL ENGINEERING PVT LTD
	23-24/2138
	27-Feb-24
	30,503
	18%

	CEASEFIRE INDUSTRIES PRIVATE LIMITED
	UP062324TIAR2552
	29-Feb-24
	11,153
	18%

	CEASEFIRE INDUSTRIES PRIVATE LIMITED
	UP062324TIAR2551
	29-Feb-24
	89,227
	18%

	CEASEFIRE INDUSTRIES PRIVATE LIMITED
	UP062324TIAR2550
	29-Feb-24
	2,05,217
	18%

	CEASEFIRE INDUSTRIES PRIVATE LIMITED
	UP062324TIAR2549
	29-Feb-24
	12,33,591
	18%

	CEASEFIRE INDUSTRIES PRIVATE LIMITED
	UP062324TIAR2572
	04-Mar-24
	18,66,596
	18%

	CEASEFIRE INDUSTRIES PRIVATE LIMITED
	UP062324TIAR2581
	05-Mar-24
	68,931
	18%

	CEASEFIRE INDUSTRIES PRIVATE LIMITED
	UP062324TIAR2580
	05-Mar-24
	2,51,235
	18%

	CEASEFIRE INDUSTRIES PRIVATE LIMITED
	UP062324TIAR2579
	05-Mar-24
	1,21,422
	18%

	CEASEFIRE INDUSTRIES PRIVATE LIMITED
	UP062324TIAR2578
	05-Mar-24
	6,84,784
	18%

	CEASEFIRE INDUSTRIES PRIVATE LIMITED
	UP062324TIAR2582
	06-Mar-24
	62,098
	18%

	Chawla Industries
	1011
	06-Mar-24
	6,69,625
	18%

	ELECTRO CONTROL SYSTEMS
	T/23-24/28
	06-Mar-24
	1,56,344
	18%

	CEASEFIRE INDUSTRIES PRIVATE LIMITED
	UP062324TIAR2605
	07-Mar-24
	87,423
	18%

	THARAYAL ENGINEERING PVT LTD
	23-24/2221
	07-Mar-24
	4,22,189
	18%

	ELECTRO CONTROL SYSTEMS
	T/23-24/32
	14-Mar-24
	4,63,824
	12%

	ELECTRO CONTROL SYSTEMS
	T/23-24/33
	14-Mar-24
	22,44,346
	12%

	ELECTRO CONTROL SYSTEMS
	T/23-24/34
	14-Mar-24
	2,45,750
	12%

	ELECTRO CONTROL SYSTEMS
	T/23-24/35
	14-Mar-24
	4,14,221
	12%

	ELECTRO CONTROL SYSTEMS
	M/23-24/151
	15-Mar-24
	43,27,680
	12%

	ELECTRO CONTROL SYSTEMS
	T/23-24/37
	15-Mar-24
	84,750
	12%

	ELECTRO CONTROL SYSTEMS
	T/23-24/38
	15-Mar-24
	14,40,842
	12%

	CEASEFIRE INDUSTRIES PRIVATE LIMITED
	UP062324TIAR2680
	19-Mar-24
	8,407
	18%

	CEASEFIRE INDUSTRIES PRIVATE LIMITED
	UP062324TIAR2668
	19-Mar-24
	1,48,927
	18%

	CEASEFIRE INDUSTRIES PRIVATE LIMITED
	UP062324TIAR2666
	19-Mar-24
	84,924
	18%

	BORG SCIENTIFIC
	2324-192
	19-Mar-24
	1,31,443
	18%

	CEASEFIRE INDUSTRIES PRIVATE LIMITED
	UP062324TIAR2714
	23-Mar-24
	1,74,140
	18%

	CEASEFIRE INDUSTRIES PRIVATE LIMITED
	UP062324TIAR2713
	23-Mar-24
	54,380
	18%

	CEASEFIRE INDUSTRIES PRIVATE LIMITED
	UP062324TIAR2710
	23-Mar-24
	34,156
	18%

	AVANT GARDE SYSTEM AND CONTROLS P.LTD
	AG/1411/2023-24
	23-Mar-24
	2,54,880
	18%

	CEASEFIRE INDUSTRIES PRIVATE LIMITED
	UP062324TIAR2744
	27-Mar-24
	25,526
	12%

	CEASEFIRE INDUSTRIES PRIVATE LIMITED
	UP062324TIAR2744
	27-Mar-24
	25,526
	18%

	ELECTRO CONTROL SYSTEMS
	T/23-24/42
	27-Mar-24
	2,21,250
	18%

	UPEN INFRA STRUCTURE PRIVATE LIMITED
	UISPL/23-24/12
	28-Mar-24
	48,82,657
	18%

	ELECTRO CONTROL SYSTEMS
	M/23-24/167
	29-Mar-24
	21,896
	12%

	ELECTRO CONTROL SYSTEMS
	T/23-24/44
	29-Mar-24
	7,56,672
	12%

	ELECTRO CONTROL SYSTEMS
	T/23-24/45
	29-Mar-24
	3,06,131
	12%

	ELECTRO CONTROL SYSTEMS
	T/23-24/46
	29-Mar-24
	19,88,192
	12%

	THARAYAL ENGINEERING PVT LTD
	23-24/2542
	29-Mar-24
	16,52,000
	18%

	CEASEFIRE INDUSTRIES PRIVATE LIMITED
	UP062324TIAR2790
	30-Mar-24
	3,12,845
	18%

	CEASEFIRE INDUSTRIES PRIVATE LIMITED
	UP062324TIAR2788
	30-Mar-24
	3,03,847
	18%

	CEASEFIRE INDUSTRIES PRIVATE LIMITED
	UP062324TIAR2791
	31-Mar-24
	3,32,364
	18%

	ELECTRO CONTROL SYSTEMS
	M/23-24/168
	31-Mar-24
	3,24,576
	12%
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	PREVIOUS SURVEY
DATED: 31/01/2024
	CURRENT SURVEY
DATED: 10/05/2024

	Anaerobic Digester
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Mixer
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Lagoon


	[image: Z:\In Progress Files\Deepak Singh\April-June 2024\VIS(2024-25)-PL148-124-164 Carbon Circle\VIS(2024-25)-PL148-124-164\LIE-II\VIS(2023-24)-PL645-548-865 Carbon Circle\2nd LIE December Ending\SiteImage\TimePhoto_20240131_160021.jpg]
	[image: Z:\In Progress Files\Deepak Singh\April-June 2024\VIS(2024-25)-PL148-124-164 Carbon Circle\VIS(2024-25)-PL148-124-164\SIte images\TimePhoto_20240510_144928.jpg]

	
Sun Drying Unit
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	Bagging Unit
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Biogas Upgradation Plant
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	Hot Water Treatment Plant
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	Master Control Room
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Pump House
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	Guard Room
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	Machine’s (Current Survey Dated:-10/05/2024)
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	Other’s (Current Survey Dated:-10/05/24
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Percentage of Civil Work Executed


Anaerobic Digestor 1	Anaerobic Digestor 2	Mixer	Lagoon	Hot Water Treatment Plant	Biogas Upgradation plant	Raw Water Storage	Pump House	Raw Water Storage	Master Control Room and Office Room	Bagging unit	Sun drying area	Guard Room	Meter Room	Internal Road	Drainage	1	1	1	1	0.95	0.95	1	0.8	1	0.85	0.95	0.95	1	0.8	1	0.8	


Project Cost as Budgeted


Land including land developments	Building	Plant Machinery (Imported 	&	 Domestic)	Preoperative Expenses 	Interest During Construction	Margin Money for Working Capital	1.1499999999999999	8.74	26.16	1.75	1.5	0.2	
Land including land developments	Building	Plant Machinery (Imported 	&	 Domestic)	Preoperative Expenses 	Interest During Construction	Margin Money for Working Capital	2.911392405063291E-2	0.22126582278481013	0.66227848101265818	4.4303797468354431E-2	3.7974683544303799E-2	5.0632911392405064E-3	

Source of Finance (As per SBI Sanction Letter)


Promoter’s Contribution in the form of share capital	Promoter’s Contribution in the form of interest free unsecured loan	Term Loan (Debt)	10	5.5	24	
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214, Basement, Sector-47
Gurugram-122001 (Haryana) INDIA

YSR & Associates Exmat - el netin

Web. : www.ysr.net.in
CHARTERED ACCOUNTANTS e ORI T ik

TO WHOMSOEVER IT MAY CONCERN

This s to certify that the expenditure incurred till 30° April 2024 by M/s Carbon Circe Private Limited, a company
incorporated under the Companies Act, 2013 bearing CIN: U40100HR2021PTCO988T2 towards ts proposed Compressed
Biogas (CBG) Plant being set-up at Baheri, District Bareil, Uttar Pradesh i as follows: -

Amountin s roe
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+ g P57 nss

5l ity e o] e ¥t

A [PropeminBotins 17 s

ot rd ot a0 s20e

5 et g Crmrcon T 20 i

&g Mooy o WorkingCae 50 o

o ) S0

o (oo Al

S, | eans ot nace )

T Pomoters Corion e o o S ol fii) e
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(13T e oo e

3 Temism P 20

Yo s 2|

*Promoter: Mr. Gura Inder Mohan Singh

The Company has incurred working capital expenditure of INR 1.83 crores towards purchase of pressmud and cowdung till
30" April 2024,

Above mentioned project costs are provisional and are purely based upon the bank statement, supporting evidences,
information and assurance provided and the best judgement exercised by the management o the Company.

This certfcate has been issued on the specifc request of the management of M/s Carbon Circe Prvate Limited for financing
this project and shall not be used for any other purpose.

MNo. 519826
Place: Gurgaon Date: 20-May-2024 UDIN: 24519826 BKARTF 3612
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UTTAR PRADESH POLLUTION CONTROL BOARD.
Buikding. No TC-12V Vibhuti Khand, Gomii Nagar, Lucknow-226010
Phonc-0522 72028 TS, Fan S22 20764, Eet: noappccom, Webse: v appecom

Validity Period 0012023 To 31122025

Ref No.. 17306U/UPPCH/Bareily(UPPCBROVCTE/BAREILLY/2022 Dated:- 0201/2023
o,

St Casbon Circe Pyt .
M Baberi OORIA

Khasra No. 391, Village-Shahpur Dardi, Block-Baheri BAREILLY. 243201
BAREILLY

‘Consent o Establish for New Unit/Expansion/Diversifcation under the provisions of
‘Water (Prevention and control of polution) Act, 1974 a5 amended and Al (brevention
and contral of Polution) Act, 1981 2s amended.

Pleaserefer to your Application Form No.- 19099544 daied - 26/12/2022. Aferexamining the

applicaion wit respet 0 polltion ange, Consent o Estblish (CTE) s granted subect o the compliance
of following conditons

Consent o Establish s bein issucd fo following speifc detsils

A-Site along with geo-coondinates . 28.709050 & 79488986

Main Ra Materal

‘Main Ravw Material Details
Name of Kav Material | Ravw Material Unit Name | Raw Material Quantity
"AGRICULTURE WASTE, | Metric Tonnes/Day
PRESS MUD. ETC
C- Productwith capacity
Detsil
‘Nome of Product Product Quanity
510 GAS (CBG) (TONDAY, 10
D- By-Product ifany it capacity
Byl Detail
Name of By Product | Uit Name. Licence Product | Install Product
Capacity Capacity

B0 FERTILIZER | Wt Tomesbay 108 108

‘Water Requirement in KLD) and s Souree
‘Source of Water Details
Source Tpe Name of Source Quantis (KLD)
“Ground Water (witin Bore wol 2000
Dromises)

Quaniy of effucnt (1 KLD)
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Uttar Pradesh Pollution Control Board
aﬂmﬁ_‘ Building. No TC-12V Vibhuti Khand, Gomti Nagar, Lucknow-226010

P 522 A 200, Fa1522 2730764, i folisppi, Webv: v ppchsom

203836/UPPCB/Bareilly(UPPCBRO) CTO/both BAREILLY/2024 Date: 0200472024
To,
s
Carbon Circle Pvt. Ltd. (Old Name-Baheri Oorja)

Khasra No. 391, Village-Shahpur Dandi, Block-
Baheri, BAREILLY,243201

Consolidated Consent to Operate and Authorisation hereinafter referred to as the CCA (Consolidated
Consent & authorization) (Fresh) under Section-25 of the Water (Prevention & Control of Pollution)
Act, 1974 and under Section-21 of the Air (Prevention & Control of Pollution) Act, 1981

CCA is hereby granted to Carbon Cirele Pvt. Ltd. (Old Name-Baheri Oorja) located at Khasra No. 391,
Village-Shahpur Dandi, Block-Baheri,BAREILLY,243201. subject to the provisions of the Water Act,
Air Act and the orders that may be made further and subject to following terms and conditions :-

1. This CCA Carbon Circle Pyt. Lid. (O1d Name-Baheri Oorja) granted for the period from 02/04/2024 to
'31/07/2025 and valid for manufacturing of following products

S [Product [Quantity [Unit
No
I [Bl0GAS 10 [Metric Tonnes Day
|(COMPRESSED BIO.
[GAS)

2. Conditions under Water(Prevention and Control of Pollution) Act -1974 as amended
() The daily quantity o effluent discharge (KLD) :-

Kind of Effluent | Quantity(KLD) | Treatment facility |_Discharge point

Domestic 0 Septic Tank | Irrigation On Own
Land/Horticulture

(i) Trade Effluent Treatment and Disposal - The applicant shall operate Efflunt Treatment Plant consisting
of primary/secondary and tertiary reatmen as s required with reference to influent quaniity and qualty.

In case of stoppage of functioning of ETP, production has to be stopped immediately and this Board has to
be intimated by fax/phone/email with a report in this regard to be dispatched immediately.
(i) The treated effucnt shll b recyeled o the maximum extent and should be reused within the premises
for gardening ete. Quality of the reated efflunt shall meet o the following general and specific standards as
prescribed under Environment (Protection) Rules, 1956 and applicable o the unit from time-to-time -~

Industrial Effluent Quality Standard

[ SNo. [ Poameter | Standara |
() Sewage Treatment and Disposal - The applicant shal provide comprehensive STP as i required with
teference to influent quantity and quality I case of stoppage of functioning of STP, production has o be
stopped immediately and this Board has o be intimated by fax/phone/email with a eport n this regard to be
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Date: 16-April-2024 R —
et bogasam

Dear Carbon Circle Private Limited team,

We are pleased to inform you that the installation work of the Installation Package has
been complated as per PO. Additionaly, our supervisors have inspected the site and
conducted all necessary tests on 12-Apr-2024.

Asa result, we confirm that bot digesters are ready for use, and you may commence
iling o the digesters 1 week after we have received the corresponding payment.

In accordance with the requirements outlined in the signed PO, we have generated an
invoice for payment and anticipate prompt settiement.

‘Should you have any further questions or require additional information, please feel free
toreachouttous.

Yours sincerely,

m e s Gkl Gt

O Cas R —— J——
et oo et R
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