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	PART A
	REPORT SUMMARY



	1. 
	Name of the Project

	:
	Expansion of its existing capacity of cement production from 0.5 MTPA to 1.8 MTPA, clinker production from 2.0 MTPA to 2.2 MTPA, and installation of 13 MW Waste Heat Recovery System (WHRS)

	2. 
	Name of product
	:
	Ordinary Portland Cement (OPC) and Portland Pozzolana Cement (PPC)

	3. 
	Project Location
	:
	SH-5 Kota, Dalla, District Sonebhadra, Uttar Pradesh

	4. 
	Name of the Company
	:
	M/s. Ultratech Cement Limited 

	5. 
	Prepared for Organization
	:
	The Pradeshiya Industrial & Investment Corporation of U.P. Ltd.  (PICUP) PICUP Bhawan, Gomti Nagar, Lucknow

	6. 
	Chartered Engineer Firm
	:
	M/s. R.K. Associates Valuers & Techno                                                 Engineering Consultants (P) Ltd

	7. 
	Date of Survey
	:
	1st and 2nd August, 2024

	8. 
	Date of Report
	:
	05th August, 2024

	9. 
	Report Type
	:
	Independent Engineering Report

	10. 
	Purpose of the Report
	:
	To examine the installation & verification of Capital expenditure, status of the Project in regard to the special facilities & incentives given to the companies under Industrial Investment & Employment Promotion Policy 2017

	11. 
	Scope of the Report
	:
	The scope of this report includes only the assessment & verification of installation, commissioning and capital expenditure incurred in the expansion project of M/s. Ultratech Cement Limited located at aforesaid address

	12. 
	Documents produced for Perusal
	:
	a. Detailed Project Report
b. Approved map
c. List of Invoices with description of the items
d. Invoices of Items
e. CA Certificate (w.r.t. investment)


	13. 
	Annexure with the Report
	
	a. Detailed List of Items
b. Photographs
c. Other annexures


	
PART B
	INTRODUCTION



1. NAME OF THE PROJECT: Expansion of its existing capacity of cement production from 0.5 MTPA to 1.8 MTPA, clinker production from 2.0 MTPA to 2.2 MTPA, and installation of 13 MW Waste Heat Recovery System (WHRS).

2. PROJECT OVERVIEW: M/s. Ultratech Cement Limited is expanding its current plant capacity to increase the capacity of cement production from 0.5 MTPA to 1.8 MTPA, clinker production from 2.0 MTPA to 2.2 MTPA, and installation of 13 MW Waste Heat Recovery System (WHRS). Company was granted Letter of Comfort vide ref. no. PICUP/IIEPP-2017/ Ultratech (Dalla)/1853 dated 07th February, 2024 for special facilities/reliefs under Uttar Pradesh Industrial Investment & Employment Promotion Policy, 2017-Mega plus Category, for proposed investment of Rs.528.26 Cr. (as mentioned in DPR), however as per the LOC dated 07/02/2024 provided by PICUP the capital investment is of 473.05 Crores as the capital investment done in modification of the existing plant is excluded.

[bookmark: _Hlk127803481]In this relation the company has informed PICUP that they have implemented the project with fixed capital investment of Rs.454.65 Cr. during the period of 01/11/2020 to 26/06/2024 including Phase-1 and Phase-2 both which comprises of increase in Cement capacity and Installation of WHRS, addition of clinker production capacity, raw mill, etc. Upgradation of captive power plant has not been executed as envisaged in the plan. The table below shows a comparison between the proposed expansion as per the LOC and the actual expansion executed on the ground:
Table: 01
	Products
	Existing
	Phase-I (expansion)
	Phase-II (expansion)
	Total
(TPA)

	As Per LOC

	Cement
	0.50
	1.50
	---
	2.00

	Clinker
	2.00
	---
	0.20
	2.20

	Captive Power
	27 MW
	---
	3 MW
	30 MW

	Waste Heat Recovery System (WHRS)
	---
	13 MW
	---
	13 MW

	Actual expansion executed

	Cement
	0.50
	1.30
	---
	1.80

	Clinker
	2.00
	---
	0.20
	2.20

	Waste Heat Recovery System (WHRS)
	---
	---
	13 MW
	13 MW




Thus, PICUP has engaged R.K Associates for the assessment and verification of the factual position of capital investment made by the company from start date to the date of commercial production.

M/s. Ultratech Cement Limited is presently operating on the land parcel measuring 347.96 Acres and the expansion has taken place within the same parcel of land. The summary of the existing and the expansion to be executed is as below:
Table: 02
	Products
	Existing
	Phase-I (expansion)
	Phase-II (expansion)
	Total
(TPA)

	Cement
	0.50
	1.30
	---
	1.80

	Clinker
	2.00
	---
	0.20
	2.20

	Waste Heat Recovery System (WHRS)
	---
	---
	13 MW
	13 MW



In this expansion, major sections such as Cement Mill including Ball Mill, Packing Machine, Belt conveyors, Cement Silo, Pre heating unit and OLBC, Cooling Unit, have been expanded & upgraded. WHRS has been added as new in this expansion. Building structures like MCC room, Cement Mill hopper, cement bulk loading unit have been constructed as new in this expansion. However as per the LOC dated 07/02/2024 provided by PICUP, costs incurred in upgradation to existing facility like ESP TPP, L1-Cooler ESP, L1-Cooler ESP upgradation, L1 DC to AC conversion, L1 Kiln upgradation, are not considered in this assessment.

During the site survey on 1st and 2nd August 2024, it was observed that the expansion work has been executed as per the plan shown in Project Report with some modifications and is currently in use.

3. PROJECT LOCATION: 
Table: 03
	Particulars
	Description

	Postal Address

	SH-5 Kota, Dalla, District-Sonebhadra, Uttar Pradesh

	Google Coordinates

	24°27'03.2"N 83°02'27.0"E

	[image: ]

	Image source: Google Map



4. SCOPE OF THE REPORT: To verify and examine the commissioning, installation and capital expenditure verification incurred by M/s. Ultratech Cement Limited at site (Building, Plant & Machinery) during the period of 01/11/2020 to 26/06/2024 in Phase 1 and Phase 2.

5. PURPOSE OF THE REPORT: To examine the status of Capital expenditure made by the company in regard to the special facilities & incentives given to the companies under Industrial Investment & Employment Promotion Policy 2017.

6. SURVEY DETAILS: This plant has been surveyed by our team on August 1st and 2nd, 2024. Site inspection was done in the presence of the plant representatives Mr. Prasham Jain. All the details pertaining to physical setup and progress of the plant have been cross checked as per the documents/ information provided to us.

The photographs have been taken of all different sections of the plant to give a clear visual representation of the plant establishment.

7.  METHADOLOGY ADOPTED:
a. Study of Detailed Project Report to know the Project proposed plan & estimates.
b. Study of Project Work Orders, Invoices.
c. Site visit by our engineering team to assess the project execution status on the ground at the site.
d. Various documents and information collected from the company through e-mail.
e. Study and analysis of the documents and information obtained from the company and their correlation with the observations during site survey.
f. Other information obtained regarding the project from the sources in the public domain.
g. Building & Civil work capital expenditure assessment is done based on the Market Plinth Area Rates.
h. Plant & Machinery capital expenditure assessment is done based on the Invoices provided by the company for the machines found on the site.






	PART C
	PROJECT TECHNICAL DETAILS



1. PLANT CAPACITY: Total capacity of the plant is distributed among several sections for the production of cement. Currently the plant is operational to the following capacity as described in the table below:
Table: 04

	Products
	Existing
	Phase-I (expansion)
	Phase-II (expansion)
	Total

	Cement
	0.50
	1.30
	---
	1.80 MTPA

	Clinker
	2.00
	---
	0.20
	2.20 MTPA

	Waste Heat Recovery System (WHRS)
	---
	---
	13 MW
	13 MW


              Source: Company
2. PLANT PRODUCTION CHART: Company has provided us the production data of last six months i.e. from February 2024 to July 2024. A table and bar chart of the same has been shown below:
Table: 05
	Month
	Total Production
	Percentage of Utilisation

	Feb-24
	1,35,862.19
	91%

	Mar-24
	1,57,715.80
	105%

	Apr-24
	1,29,783.58
	87%

	May-24
	1,55,909.14
	104%

	Jun-24
	1,39,352.40
	93%

	Jul-24
	1,35,259.88
	90%














                                                                                                   Source: Company

3. MANUFACTURING PROCESS: The manufacturing process of the cement production is shown below:

1. Mining and Raw Material Extraction:Limestone Quarrying: This includes extraction of limestone, the primary raw material from mine


2. Crushing & Stacking :Primary Crusher: Large rocks of limestone and other materials are crushed from 1-1.5 mt. to 75mm and then stacked


3. Raw Material Grinding: Raw Mill: Raw materials are grinded into a fine powder in large rotating mills called as Ball mill, mixed with required additives


4. Preheating and Pyro-processing: a. Preheating: The raw mix is preheated.
b. Rotary Kiln: The preheated raw mix is fed into a rotary kiln where it is heated to about 1300-1400°C. This process forms clinker.
c. The hot clinker is cooled down, and stocked/moved in Clinker Silos.



5. Cement Grinding Unit (Ball Mill):Ball Mill: The cooled clinker is grinded into a fine powder, and gypsum is added to control the setting time of the cement and blended with other additives like fly ash to provide the final product i.e. Cement.



	             Approved product
	Rejected product



Cement products that do not meet the required quality standards are returned to the vertical roller mill for re-grinding and blending. Ensuring that only cement of the specified quality is ultimately stored in the silos for distribution and use
The cement product, once it meets the required quality standards, is transported to cement silos via an air vent or shoot. These silos serve as storage units for the finished cement product, ready for distribution and use in various applications.

	Cement Silos:
	Reject Building:



6. Packing Plant/Bulk Loading:
After receiving the finished cement product from the cement silos it is packaged using well-equipped packing machines.
For larger bulk orders, a bulk loader is available to load containers directly, facilitating the efficient handling of larger quantities of cement for transportation and distribution.

	PART D
	PLANT INFRASTRUCTURE SECTIONS & FACILITY DETAILS



1. [bookmark: _Hlk134176940]LAND DETAILS: M/s. Ultratech Cement Limited is presently operating on the land parcel measuring 347.965 acres. Since this is an expansion project on existing land, therefore no expenses incurred in the purchase of the land.
Table: 06

	M/s UltraTech Cement Works

	Particulars
	Area

	Owned Area
	243.885

	Lease Area
	104.08

	Total Area
	347.965 Acres



2. BUILDING & STRUCTURAL DETAILS: As per the expansion plan following new structures have been built under this phase. Details of the buildings are shown below:
Table: 07
	S. No.
	Particulars
	Type of Structure
	Height
(In ft.)
	Area 
(in sq. mtr.)

	1. 
	MCC ROOM (Cement Mill)
	RCC
	15
	16,275

	2. 
	MCC ROOM (Packing plant)
	RCC
	15
	3,806

	3. 
	COOLING TOWER & Pump house (Cement mill)
	RCC
	10
	3,554

	4. 
	CEMENT MILL HOPPER
	RCC
	40
	13,711

	5. 
	CEMENT MILL & ROLLER PRESS
	RCC
	40
	55,441

	6. 
	CEMENT BULK LOADING
	RCC
	40
	4,053.4


	
3. PLANT MACHINERY & EQUIPMENT: M/s. UltraTech Cement Limited has strategically expanded its operations to enhance production efficiency while prioritizing sustainability. This expansion includes the adoption of green technologies like the Waste Heat Recovery System (WHRS), which captures excess heat from the cement manufacturing process and converts it into electricity. Additionally, UltraTech has implemented Alternative Fuels and Raw Materials (AFR), further cutting down greenhouse gas emissions. Details of the same is captured in the table below:



Table: 08
	Products
	Existing
	After Expansion (TPA)
	Cost (In Cr.)

	Cement
	0.50
	1.80
	135 Cr.

	Waste Heat Recovery System
	---
	13 MW
	126.3 Cr.

	Crusher and OLBC
	---
	---
	107.3 Cr.

	AFR
	---
	---
	36.4 Cr.

	Miscellaneous (Cooler Up gradation, Raw Mill, ESP TPP, Mining Equipment’s, Air Blast Control etc.)
	---
	---
	49 Cr.

	TOTAL
	~454 Cr.



Table: 09
	S. No.
	Project name
	Name
	Tech Specification

	1. 
	WHRS
	Turbo Generator 12 MW
	13 MW

	2. 
	
	Boiler
	---

	3. 
	
	WHRS plant and machinery - other
	---

	4. 
	Cement Mill
	Cement Mill Roller Press with Ball 185 TPH and other
	185 TPH

	5. 
	
	Packer Machine
	Packer system model 1 X 240 TPH - 16 SPOU

	6. 
	
	3 Truck Loader
	3 X120 TPH Floor Mounted

	7. 
	
	Belt Conveyor
	---

	8. 
	
	Bucket Elevators
	---

	9. 
	
	Compressor
	Blower, 415V, 1020RPM, 0.70KG/CM2, 6MK

	10. 
	
	Process & Bag Filter
	---

	11. 
	
	Bulk Reception Unit (BRU)
	Bulk Reception Unit Capacity 200 TPH

	12. 
	
	Cement Silo feeding & Extraction
	---

	13. 
	
	Fly ash Silo Feeding
	---

	14. 
	
	E&I
	---

	15. 
	
	Cement Mill Plant & Machinery
	---

	16. 
	OLBC
	OLBC Machinery
	---

	17. 
	
	OLBC Plant and Machinery - Other
	---

	18. 
	Ventury & Firing point modification
	LS circular Coal Dome shed at Julgul Stacker
	---

	19. 
	Cooler Up gradation
	AFR feeding system for K5 unit to achieve 10% TSR
	---

	20. 
	Process Optimization
	ROBO Lab
	---

	21. 
	
	Retrofitting of Turbine
	---

	22. 
	
	Other plant and machinery
	---


Source: DPR


Observation & Comments:
· Invoices wise list of the capital investment made in machines & components have been shared by the company. Major machines have been verified during site inspection.
· The plant was operational at the time of survey.
· Auxiliary machines or machines which are a part of other bigger machines could not be verified separately.
· As per the LOC dated 07/02/2024 provided by PICUP, costs incurred in upgradation to existing facility like ESP TPP, L1-Cooler ESP, L1-Cooler ESP upgradation, L1 DC to AC conversion, L1 Kiln upgradation, are not considered in this assessment.

	PART E
	PROJECT CONSULTANTS, CONTRACTORS & SUPPLIERS



As per the information received by the client for construction of building and civil works company has hired contractors and suppliers. For Plant and machineries major Contractors & Suppliers during the inception of the project which includes Supply, Erection, Construction, Testing & Commissioning. Supplier’s details with their scope of work are given below:
Table: 10
	VENDOR NAME
	LOCATION

	WEIMA MASCHINENBAU GMBH
	AFR

	ATS CONVEYORS INDIA PVT LTD
	AFR

	FLSMIDTH A/S
	Line-1 Cooler Updragation

	HUMBOLDT WEDAG INDIA PVT LTD
	Line-1 Cooler Updragation

	TRIVENI TURBINE LIMITED
	WHRS

	SIMAR INFRASTRUCTURE LIMITED
	WHRS

	SIMAR INFRASTRUCTURE LIMITED
	WHRS

	THYSSENKRUPP INDUSTRIES INDIA
	Cement Mill

	SHREEVIM INFRA PROJECTS PVT. LTD, Dalla
	Cement Mill

	COMTECH
	Cement Mill

	AUMUND FORDERTECHNIK GMBH & CO
	Cement Mill

	SABIA,INC.
	OLBC

	MACMET ENGINEERING LIMITED
	OLBC

	TATA HITACHI CONSTRUCTION MACH
	Mining Equipment’s


Source: Compiled from the Invoices/ Bills provided by the company





	PART F
	PROJECT COST & EXPENDITURE



1. TOTAL PROJECT COST: The cost as per DPR and CA Certificate as per mentioned heads is as follows:	    
Table: 11
	Sl. No.
	Particulars
	Amount 
(As per DPR)
(In Rs. In Cr.)
	Amount 
(As per CA cert)
(In Rs. In Cr.)

	1. 
	Land
	---
	---

	2. 
	Buildings and Civil works
	29.63
	29.63

	3. 
	Plant and Machinery
	498.63
	429.02

	Total Cost
	528.26
	454.65


     Source: DPR & CA Certificate







2. CURRENT STATUS & TOTAL EXPENDITURE INCURRED TILL DATE: KKC & Associates LLP, having registered office at Sunshine Tower, Level 19, Senapati Bapat Marg, Elphinstone Road, Mumbai-400013 has issued a statutory auditors certificate (UDIN: 24168237BKBHQC4346) dated 29.06.2024 in respect of the Investment in Building, Plant and machinery Equipment. Details of the expenditure in the table below is recorded for the expenditure incurred in the period (1.11.2020 – 26.06.2024):

Table: 12
	Sl. NO.
	PARTICULARS
	AMOUNT INCURRED
As Per 
CA Cert.
(In Rs. In Cr.)
	AMOUNT INCURRED As per IE
(In Rs. In Cr.)
	CURRENT STATUS OF WORK 
AND 
REMARKS

	1. 
	Land & Site Development 
	---
	---
	Since this is an expansion project on existing land, therefore no expenses incurred in the purchase of the land.

	2. 
	Civil & Structure Works
	29.63
	~20.67
	Cost is approved based on the below analysis:
· Cost Assessment of Civil & Structure Works is done independently based on Plinth Area rates as per market standards for each building based on its specification & height. The cost shown by company seems to be on a higher side.
· Area measurement is taken as per area sheet provided by the company. Area of some of the buildings are cross verified at the site. As this is an independent assessment of IE, therefore phase wise bifurcation is not done.
· Please refer Table 12 for detailed assessment.

	3. 
	Plant & Machinery
	454.64
	~405.65
	· Cost of Plant & Machines is verified from the detailed inventory sheet provided to us related to plant & machinery having description of assets, supplier name, invoice number, date of invoice etc.
· Status of only major machines have been cross checked during site survey.
· Against the list above, major and significant invoices from all the sections of plant & machinery through the copy of Invoices is done to check the veracity of list.
· Cost of machinery foundation has been also included in plant & machinery head.
· Contractor wise expenses made are attached with the report in Annexure-H.
· Costs incurred in upgradation to existing facility like ESP TPP, L1-Cooler ESP, L1-Cooler ESP up gradation, L1 DC to AC conversion, L1 Kiln upgradation, are not considered in this assessment as per internal committee meeting of PICUP.
· Expenses made for services or consultancy has been excluded from the assessment as per IIEPP-2017.
· Custom duty and ITC reversible has been considered in the assessment.
· However GST has not been considered which is applicable for ITC.
· Please refer Table 13 for detailed assessment.

	TOTAL
	484.27
	~426.32
	



Table: 13
(RCC STRUCTURE)
ASSESSMENT OF BUILDING & CIVIL WORK 
	Building / Structure Name
	Area (sq. ft.)
	Height (ft.)
	Year of Construction
	Construction Cost
	Amount
	Phase 1
	Phase 2

	MCC Room (Cement Mill)
	16,275
	15
	2022
	1,400
	  2,27,85,000
	93%
	7%

	MCC Room(Packing Plant)
	3,806
	15
	2022
	1,500
	     57,09,000 
	
	

	Cooling Tower & Pump House
	3,554
	5
	2022
	1,400
	     49,75,600 
	
	

	Cement Mill Hopper
	13,711
	30
	2022
	2,400
	  3,29,06,400 
	
	

	Cement Mill & Roller Press
	55,441
	30
	2022
	2,400
	13,30,58,400
	
	

	Cement Bulk Loading
	4,053
	30
	2022
	1,800
	      72,96,120 
	
	

	Total
	20,67,30,520
	19,22,59,383
	1,44,71,136




Table: 14
 ASSESSMENT OF PLANT & MACHINERY 
	Products
	Amount Shown by Company
	Cost approved by IE

	
	
	Total 
	PHASE-I
	PHASE-II

	Cement Mill
	135 Cr.
	135,74,21,952
	127,59,76,635
	8,14,45,317

	Waste Heat Recovery System
	126.3 Cr.
	123,24,80,385
	118,63,90,718
	4,94,32,946

	Crusher and OLBC
	107.3 Cr.
	107,35,39,978
	63,33,88,587
	44,01,51,391

	AFR
	35.92 Cr.
	35,92,87,607
	3,95,21,636
	31,97,65,970

	Miscellaneous 
(Mining Equipment’s, Air Blast Control etc.)
	49 Cr.
	3,38,14,568
	---
	3,38,14,568

	TOTAL
	~454 Cr.
	Rs.405,98,87,770/-
	Rs.313,52,77,577/-
	Rs.92,46,10,193/-



Note:
1. The expenditure incurred before the cut-off date i.e. 01/11/2020 amounting to Rs.33.43 Lakhs, is found to be spent on WHRS, which is included in expansion, therefore has been considered in the assessment. Date of Invoice for this expenditure is in between 06/10/2020 to 31/10/2020. Details of the same is shown below:
Table No. 15
	Inward id
	Barcode
	Vendor name
	Invoice value
	Invoice date
	Other Remark

	Dl01201100414
	Dal2021006261
	Rashtriya Ispat Nigam Limited
	9,89,380
	30-10-20
	WHRS

	Dl01210100260
	Dal2021008092
	Paharpur Cooling Towers Limited
	7,50,000
	31-10-20
	WHRS

	Dl01210100259
	Dal2021008093
	Paharpur Cooling Towers Limited
	7,50,000
	31-10-20
	WHRS

	Dl01201100699
	Dal2021006552
	Ravin Cables Limited
	6,51,820
	30-10-20
	WHRS

	Dl01201000451
	Dal2021005244
	B K Construction Company
	1,00,000
	06-10-20
	WHRS

	Dl01210100257
	Dal2021008095
	Paharpur Cooling Towers Limited
	89,600
	31-10-20
	WHRS

	Dl01201001003
	Dal2021005806
	Central Zone Marketing
	8,580
	29-10-20
	WHRS

	Dl01210100203
	Dal2021008124
	Patel Electrical Stores
	3,900
	20-10-20
	WHRS

	TOTAL
	33,43,280/-
	
	



2. As per the LOC dated 07/02/2024 provided by PICUP, costs incurred in miscellaneous items like ESP TPP- 1.87 Cr., L1-Cooler ESP-3.81 Cr., L1-Cooler ESP upgradation-27.94 Cr., L1 DC to AC conversion-1.18 Cr., L1 Kiln upgradation-5.48 Cr., are not included in the assessment. The same can be found in tabular form below:
Table No. 16
	Particulars
	Total Amount
	Phase 1
	Phase 2

	ESP TPP
	1,87,76,626.89
	---
	1,87,76,627

	L1-Cooler ESP
	3,81,69,478.01
	[bookmark: _GoBack]---
	3,81,69,478

	L1-Cooler upgradation
	27,94,05,201.23
	72,974
	27,93,32,227

	L1 DC to AC conversion
	1,18,49,707.56
	29,72,366
	88,77,342

	L1 Kiln upgradation
	5,48,73,419.89
	55,86,750
	4,92,86,670

	Total
	~RS. 40,30,74,431/-
	~RS.86,32,090
	~RS.39,44,42,343



3. Expenses made for services or consultancy amounting to Rs. 7,73,12,941.63 has been excluded from the assessment as per IIEPP-2017. Annexure of the same can be found in enclosure on page no. 32


	PART G
	PHOTOGRAPHS OF THE PLANT
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	[image: C:\Users\engineer2\AppData\Local\Microsoft\Windows\INetCache\Content.Word\TimePhoto_20240802_111311.jpg]
	

	
	

	
	





	CEMENT MILL

	
	

	
	

	
	




	AFR

	
	

	
	

	
	





	PACKING PLANT
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	COOLING, RAW MILL & CENTRAL CONTROL ROOM


	
	

	
	

	
	





	OLBC, MINES AND CRUSHER
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INVOICES
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LIST OF PARTICULARS EXCLUDED IN ASSESSMENT
	Row Labels
	Taxable Amount

	AIRTEL COMMUNICATIONS
	39,200

	CHECKMATE SERVICE (P) LTD
	70,96,395

	CHOLAMANDALAM MS RISK SERVICES
	26,15,337

	FEE FOR NEW CEMENT MILL CEIG APPROVAL
	1,11,500

	Fees towards electro inspectors
	40,500

	INEXT SECURITIES AUTOMATION PV
	74,400

	INSURANCE FOR PROJECT
	7,01,383

	LOYAL CORPORATE CONSULTANTS PVT LTD
	75,000

	POWER CONSULTANTS
	2,70,000

	Project Allocation from Head Office
	37,53,190

	Project Insurance
	10,79,340

	Scrap Sales
	-16,85,385

	SECMEC CONSULTANTS PVT.LTD
	58,49,108

	SIS LIMITED
	3,64,229

	STRUCTWEL DESIGNERS & CONSULTANTS PVT LTD
	4,14,660

	TATA AIG GENERAL INSURANCE CO
	3,61,228

	TATA PROJECTS LIMITED
	39,54,493

	TC COMMUNICATION PVT LTD
	57,033

	T-SAFE TRADE LINKS
	50,850

	TUV SUD SOUTH ASIA PRIVATE LIMITED
	66,37,529

	U.P. RAJKOSH
	9,32,400

	ULTRATECH CEMENT LTD.- Scrap Credit
	-57,10,295

	ULTRATECH CEMENT LTD.-HO- DDD Allocation
	2,64,647

	ULTRATECH CEMENT LTD.-HO- Interest on ECB
	2,04,46,624

	ULTRATECH CEMENT LTD.-HO- Project Allocation
	83,57,766

	ULTRATECH CEMENT LTD.-Insurance Claim
	-5,54,040

	ULTRATECH CEMENT LTD.-Project Salaries
	1,14,12,637

	UTCL- HO- Project Allocations
	76,28,805

	UTCL- HO-D&D Allocations
	25,11,106

	VINTECH TELESYSTEMS
	1,16,303

	WI 2 FI NETWORKS
	47,000

	Grand Total
	Rs.7,73,12,942
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FACTORY LICENSE
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POLLUTION NOC
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CA CERTIFICATE
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	PART I
	DISCLAIMER



1. No employee or member of R.K Associates has any direct/ indirect interest in the Project.
2. This report is prepared based on the copies of the documents/ information which interested organization or customer could provide to us out of the standard checklist of documents sought from them and further based on our assumptions and limiting conditions. All such information provided to us has been relied upon and we have assumed that it is true and correct. Verification or cross checking of the documents provided to us has not been done at our end from the originals. If at any time in future it’s found or came to our knowledge that misrepresentation of facts or incomplete or distorted information has been provided to us then this report shall automatically become null & void.
3. This report is a general analysis of the project and not an audit report. All the information gathered is based on the facts seen on the site during survey, verbal discussion & documentary evidence provided by the client and is believed that information given by the company is true best of their knowledge.
4. All observations mentioned in the report is only based on the visual observation and the documents/ data/ information provided by the client. No mechanical/ technical tests, measurements or any design review have been performed or carried out from our side during Project assessment.
5. User of this report should ONLY take this report as an Advisory document from the Financial/ Chartered Engineering firm and it’s specifically advised to the creditor to cross verify the original documents for the facts mentioned in the report which can be availed from the borrowing company directly.
6. In case of any default in loans or the credit facility extended to the borrowing company, R.K Associates shall not be held responsible for whatsoever reason may be and any request for seeking any explanation from the employee/s of R.K Associates will not be entertained at any instance or situation.
7. This Report is prepared by our competent technical team which includes Engineers and financial experts & analysts.
8. This is just an opinion report and doesn’t hold any binding on anyone. It is requested from the concerned Financial Institution which is using this report for taking financial decision on the project that they should consider all the different associated relevant & related factors also before taking any business decision based on the content of this report.
9. All Pages of the report including annexures are signed and stamped from our office. In case any paper in the report is without stamp & signature then this should not be considered a valid paper issued from this office.
10. Defect Liability Period is 30 DAYS. We request the concerned authorized reader of this report to check the contents, data and calculations in the report within this period and intimate us in writing if any corrections are required or in case of any other concern with the contents or opinion mentioned in the report. Corrections only related to typographical, calculation, spelling mistakes will be entertained within the defect liability period. No request for any illegitimate value revision, date change or any other facts & figures changes will be entertained other than the one mentioned above.
11. R.K Associates encourages its customers to give feedback or inform concerns over its services through proper channel at le@rkassociates.org in writing within 30 days of report delivery. After this period no concern/ complaint/ proceedings in connection with the Valuation Services can be entertained due to possible change in situation and condition of the property.
12. Our Data retention policy is of ONE YEAR. After this period, we remove all the concerned records related to the assignment from our repository. No clarification or query can be answered after this period due to unavailability of the data.
13. This Valuation report is governed by our (1) Internal Policies, Processes & Standard Operating Procedures, (2) R.K Associates Quality Policy, (3) Valuation & Survey Best Practices Guidelines formulated by management of R.K Associates, (4) Information input given to us by the customer and (4) Information/ Data/ Facts given to us by our field/ office technical team. Management of R.K Associates never gives acceptance to any unethical or unprofessional practice which may affect fair, correct & impartial assessment and which is against any prevailing law. In case of any indication of any negligence, default, incorrect, misleading, misrepresentation or distortion of facts in the report then it is the responsibility of the user of this report to immediately or atleast within the defect liability period bring all such act into notice of R.K Associates management so that corrective measures can be taken instantly.
14. R.K Associates never releases any report doing alterations or modifications from pen. In case any information/ figure of this report is found altered with pen then this report will automatically become null & void.
15. If this report is prepared for the matter under litigation in any Indian court, no official or employee of R.K Associates will be under any obligation to give in person appearance in the court as a testimony. For any explanation or clarification, only written reply can be submitted on payment of charges by the plaintiff or respondent which will be 10% of the original fees charged where minimum charges will be Rs.15,000/-.

	
SURVEYED BY
	PREPARED BY
	L2 REVIEW BY

	[bookmark: _Hlk113456506]Vishal Singh 
And Deepak Singh
	Vishal Singh 
	Sr. V.P Projects

	
	
	



Place	:	Noida					
Date	:	05.08.2024
Note    :           This report contains 39 pages		
								

DEFECT LIABILITY PERIOD - In case of any query/ issue or escalation you may please contact Incident Manager by writing at valuers@rkassociates.org. We ensure 100% accuracy in the Calculations done, Rates adopted and various other data points & information mentioned in the report but still can’t rule out typing, human errors or any other mistakes. In case you find any mistake, variation, discrepancy or inaccuracy in any data point of the report, please help us by bringing all such points into our notice in writing at valuers@rkassociates.org within 30 days of the report delivery, to get these rectified timely, failing which R.K Associates Valuers Techno Engineering Consultants (P) Ltd. won’t be held responsible for any inaccuracy in any manner. Also, if we will not hear back anything from you within 30 days, we will assume that report is correct in all respect and no further claim of any sort will be entertained thereafter. We would welcome and appreciate your feedback & suggestions in order to improve our services.

COPYRIGHT FORMAT - This report is prepared on the copyright format of R.K Associates Valuers Techno Engineering Consultants (P) Ltd. to serve our clients in the best possible way. Legally no one can copy or distribute this format without prior approval from R.K Associates. It is meant only for the organization as mentioned on the cover page of this report. Distribution or use of this format other than R.K Associates will be seen as unlawful act and necessary legal action can be taken against the defaulter
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% Production

production	NPPC	
45323	45352	45383	45413	45444	45474	production	NPPCWR	
45323	45352	45383	45413	45444	45474	Total	
45323	45352	45383	45413	45444	45474	Capacity	
45323	45352	45383	45413	45444	45474	% Utilisation	
45323	45352	45383	45413	45444	45474	0.90574793333333337	1.0514392000000001	0.86522386666666673	1.0393942666666667	0.9290160666666667	0.90173253333333336	

As per DPR & CA Certificate

---	
Buildings and Civil works	Plant and Machinery	29.63	498.63	
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image47.tmp
Row Labels 1| Sum of Taxable Amount

MACMET ENGINEERING LIMITED 46,97,83,437
'SHREEVIM INFRA PROJECTS PVT. LTD, Dalla 41,62,88,982
THERMAX BABCOCK & WILCOX 41,36,92,411
THYSSENKRUPP INDUSTRIES INDIA 30,16,76,704
COMTECH 18,00,95,288
'SCHNEIDER ELECTRIC INDIA PRIVATE LIMITED 16,92,14,361
LARSEN & TOUBRO LIMITED 11,94,20,000
SIMAR INFRASTRUCTURE LIMITED 11,52,01,869
JINDAL STEEL & POWER LIMITED 9,84,75,398
'STEEL AUTHORITY OF INDIALTD 9,57,13,470
PAHARPUR COOLING TOWERS LIMITE 9,19,94,004
TRIVENI TURBINE LIMITED 8,52,90,200
FLSMIDTH PVTLTD 657,72,500
THYSSENKRUPP INDUSTRIES INDIA PVT L. 6,50,80,265
'VEERA ENGINEERING SOLUTIONS 630,82,966
FLSMIDTHA/S 6,27,62,912
ABB INDIA LIMITED 6,05,37,820
THERMAX LIMITED ENVIRO DIVISION 5,95,87,200
KEI INDUSTRIES LTD. 5,80,62,766
WEIMA MASCHINENBAU GMBH 5,52,00,848
BEUMER INDIA PRIVATE LIMITED 4,98,55,045
AKASH ENTERPRISES. 4,94,93,519
MAHALAXMI TRADING CORPORATION 4,41,31,5%0
CENTRAL ZONE MARKETING 4,40,37,088

'AUMUND ENGINEERING PVT LTD 3,85,17,499




image48.tmp
Row Labels

-1 Sum of Taxable Amount |

MILLENNIUM LOGITRANS INDIA PRIVATE LTD
ATS CONVEYORS INDIA PVT LTD.

CORDS CABLE INDUSTRIES PVT LTD

VOLTAMP TRANSFORMERS LTD

THERMO ENGINEERS

GMV ENGINEERING PVT. LTD.

GNDA ISPATA PRIVATEA LIMITED

HUMBOLDT WEDAG INDIA PVT LTD
ROURKELA STEEL CORPORATION

ARIES ENGINEERING COMPANY

CALDERYS INDIA REFRACTORIES LIMITED
MASYC PROJECTS PVT. LTD.

RATAN PROJECTS & ENGINEERING CO PVTLTD.
ULTRATECH CEMENT LTD.-HO- Interest on ECB
CG POWER AND INDUSTRIAL SOLUTI

SHRI BALAJI INDUSTRIAL

INTENSIV-FILTER HIMENVIRO PRIVATE LTD
TATA HITACHI CONSTRUCTION MACH
TECHNOCRAFT CRANES PVT. LTD.

SHREE BALAJEE ENTERPRISES

PHOENIXA INFRACONA SOLUTIONS.
METHODS({1)PVT LTD

SABIA,INC.

AUMUND FORDERTECHNIK GMBH & CO
SHIVAM ENGINEERING CONSTRUCTION

ADOR FONTECH LTD

3,82,16,625
3,80,00,000
3,52,18,645
3,44,25,000
3,36,86,944
3,25,60,001
3,02,81,675
2,95,00,000
2,0,28,240
2,73,45,281
2,47,38,950
2,29,00,000
2,07,77,38
2,04,26,624
2,04,30,507
1,93,28,450
1,86,55,210
1,83,00,000
1,82,60,400
1,80,77,104
1,72,65196
1,70,94,826
1,64,31,640
1,59,08,802
1,56,24,963
1,53,55,101




image49.tmp
Row Labels

1 Sum of Taxable Amount

AIA ENGINEERING LIMITED.
CUSTOM AUTHORITY OF INDIA
D.KHANDELWAL STEEL CORPORATION

SARENS HEAVY LIFT INDIA PVT LTD

M&BA ENGINEERING LIMITED.

THERMAX LIMITED ENVIRO DIVISIO

SANGHVI MOVERS LIMITED

SRINIVASA INFRA BUILDCON INDIA PVT LTD.
ULTRATECH CEMENT LTD.-Project Salaries
VANDANA ROLLING MILLS PVT. LTD

BLUE STAR LIMITED.

CLAIR ENGINEERS PRIVATE LIMITED

FA & CAO EAST CENTRAL RAILWAY HAJIP

HAJEE AP BAVA CONSTRUCTIONS ENGINEERING
SAPCONA STEELSA PVT.LTD.

RAJASTHAN ISPAT UDYOG

VENTI OELDE INDIA PRIVATE LIMITED
SANTHALAKSHMI RSM ENGINEERING SOLUT
ULTRATECH CEMENT LTD.-HO- Project Allocation
YASKAWA INDIA PVT LTD

SANGHAVI ENGINEERING PRIVATE LIMITED

R.S. ENGINEERS

UTCL- HO- Project Allocations

KRISHNA BELTS PVT.LTD.

NEETI CONSTRUCTION

1,53,49,450
1,37,02,765
1,36,63,788
1,32,90429
1,26,68,265
1,23,00,000
1,22,53,868
1,18,67,157
1,14,12,637
1,12,71,750
1,09,09436
1,05,44,000
1,04,40,501
95,99,544
95,54,453
93,73,703
92,00,000
86,75,000
83,57,766
83,56,269
83,46,000
80,72,980
76,28,805
75,79,332
71,27,583




image50.tmp
Row Labels

-1 | sum of Taxable Amount

'CHECKMATE SERVICE (P) LTD
KAESER COMPRESSORS (INDIA) PVTLTD.
ZHINDUSTRIES PRIVATE LIMITED

MAA CONSTRUCTION

ELECTRO ZAVOD(1)PVT LTD

TUV SUD SOUTH ASIA PRIVATE LIMITED
KIRLOSKAR PNEUMATIC CO.LTD

SIS UMITED

REITZ INDIA LIMITED

RHI MAGNESITA SEVEN REFRACTORIES LTD.

SANJAY STEEL CORPORATION
HOWDEN SOLYVENT (INDIA) PRIVAT
'SECMEC CONSULTANTS PVT.LTD.
PRIME ISPAT LTD.

BHARAT TUBES CORPORATION
PHOENIX CONVEYOR BELT INDIA (P
DUGAR TUBES PRIVATE LIMITED
POWERAGE INDUSTRIES

COTMAC ELECTRONICS PVT LTD
NANDINI ROOFING SYSTEMS ( P) LTD.
JAIN MARKETING

ITC Reversal on self consumptions
ATLAS COPCO AIRPOWER N.V.

TCL MONITORS PVT LTD.

70,96,395
69,97,776
68,82,496
67,51,987
66,97,924
66,37,529
65,75,000
63,00,468
60,00,000
59,68,900
59,51,216
58,632,000
58,49,108
57,78,125
57,25,851
54,79,300
54,08,995
53,61,467
52,68,899
51,552,323
49,84,005
49,79,929
48,53,518

47,25,769
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Row Labels

-1 sum of Taxable Amount

AMI REFRACTRAHOLD
'VEXL ENVIRON PROJECTS PRIVATE LIMIT
BHARAT ASSOCIATES

ENGINEERS & ENGINEERS (ELECTRICALS)
MAXFLOW FANS MANUFACTURING P LTD
MAJID CONSTRUCTION COMPANY

'SHREE ACHLESHWAR CONSTRUCTION

TATA PROJECTS LIMITED.

REALISPAT & POWER LTD.

‘SK ENGINEERING & MAINTENANCE SERVICES
'SUNTECH ENGI-AUTOMATION PVT.LTD.
Project Allocation from Head Office
KESHORAM JUGALKISHORE

VERTIV ENERGY PRIVATE LIMITED

RAJSHREE ELECTRICALS

ELMECH INDUSTRIES

DEEPAK TRADERS

JTP CONSULTING ENGINEERS PVT

DANFOSS INDUSTRIES PVT. LTD.

ARIA AERIAL PLATFORMS PVT. LTD.

SIEMENS LARGE DRIVES INDIA PRIVATE

G55 ENGINEERING WORKS

YOKOGAWA INDIA LTD

KWALITY SALES CORPORATION

WL OA MATHERA ANDA PI ATTA PUMPSE PV

26,62,384
45,78,116
44,40,873
43,05,000
41,95,000
41,60,992
40,29,945
39,54,493
39,39,095
39,34,388
37,71,980
37,53,190
37,43,356
36,54,000
35,16,326
34,31,631
33,76,126
33,05,100
32,0,834
31,81,584
31,80,000
31,00,000
28,30,708
27,03,580
9 99 E1F




image52.tmp
Row Labels

-1 sum of Taxable Amount

CHOLAMANDALAM MS RISK SERVICES
DEEPAK KUMAR SHARMA

UTCL- HO-D&D Allocations

RAVINDRA PRABHU ENGINEERS & CONTRACTORS
SUDHIR POWER LIMITED

HITACHI HI-REL POWER ELECTRONI

GMR WIRE & CABLES

Stores Issued Material

PEE KAY SCAFFOLDINGS & SHUTTERINGS LTD
R.K. REFRACTORY LINING WORKS.

BUILDING PRODUCTS DIVISION

AMBICA ELECTRICALS

ANAND SYNDICATS

1.0.C.L. MUGHALSARAI

G. M. INDUSTRIES.

RITESA LTD

IKA INDIA PRIVATE LIMITED

MECH-FORGE ENGINEERING

TRAVELA CONSULTANS

JACINTH ENGINEERING PVT.LTD.

SURYANSH ENTERPRISES.

PALTECH COOLING TOWERS & EQUIP
TIRUPATI INDUSTRIAL AGENCIES
V.K.ENTERPRSES

MEENA PAINTING WORKS

26,15,337
25,30,909
2511,106
24,90,433
24,50,000
24,13,953
23,98,284
23,67,385
23,44,458
23,02,040
22,86,612
22,73,825
2242373
21,33,988
21,17,036
21,00,000
20,67,563
20,57,658
20,0566
19,59,750
19,43,879
19,09,200
19,02,000
18,91,524
18,69,756
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Row Labels

-] sum of Taxable Amount

HAPPY ENGINEERING
ENERGIA STEELS.

UNITED TECHNOMECH ENGINEERS PVT.
M/S BETU PENTS.

VEERABHADRA AGENCIES

5. 5. CONSTRUCTION

RICE LAKE WEIGHING SYSTEMS IND
TARACHAND GOMAJI MISTRY

EXCEL TUBE CORPOPRATION
THERMOTEKNIX SYSTEMS LTD

B K CONSTRUCTION COMPANY
ASSOCIATED ROAD CARRIERS LIMIT
MANOJ MOTOR WINDING WORKS
HAUSER CIVIL CONSULTING PVT LTD
ALVIVA STEELS LIMITED.

R K ENGINEERING CORPORATION
THERMO CABLES LTD.

TC COMMUNICATION PVT LTD

RAJAT ASSOCIATES

TUBES INDIA

KUMAR BROTHERS

R.L. & COMPANY

DS ENTERPRISE

TMVT INDUSTRIES PVT LTD
MAHAKOSHAL REFRACTORIES PVT LTD

17,61,220
16,89,090
16,00,000
15,89,362
15,70,130
15,69,236
15,50,000
15,35,700
15,33,041
15,11,304
14,98,850
14,76,043
14,48,046
14,39,750
14,01,653
13,81,600
13,57,054
13,30,998
13,00,796
12,92,782
12,57,692
12,47,757
12,03,801
11,883,000
11,86,153
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Row Labels

-1 | sum of Taxable Amount

Stores Consuable
Stores Consumptions

Stores Chargeable Issued for project
GEMSCAB INDUSTRIES LTD.

RAVIN CABLES LIMITED

AGRAWAL STEELS

JJENTERPRISES

Project Insurance

HBHA TECHNOLOGIESA LLP

PIONEER ELECTRICAL WORKS

BERGER PAINTS INDIA LIMITED.
SUPREME FREIGHT CARRIERS.
PYROTECH ELECTRONICS PVTLTD.
SSAB SWEDISH STEEL INDIA PRIVA
YASH ENGINEERING & COMPANY
RASHTRIVA ISPAT NIGAM LIMITED
SRICO MARKETING PRIVATE LIMITED
DALMIAA SEVENA REFRACTORIESA LTD.
TOTAL SHIPPING & LOGISTICS,

JAIN MARBLE EMPORIUM

KAVERI ULTRA POLYMERS PVT LTD
PIONEER CRANES & ELEVATORS (P)
SHIVA ENTERPRISES

ANAY TRANSPORT AND CONSTRUCTIO
INDEXEL ENGINEERING PVT LTD

11,62,563
11,55,285
11,39,653
11,22,253
11,21,377
11,10472
10,94,262
10,79,340
10,78,350
10,55,000
10,50,720
10,42,500
10,39,810
10,08,018
10,03,870
9,89,380
981,318
9,80,980
977,913
970,499
9,60,000
9,55,000
9,46,981
945,224
9,39,905
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Row Labels

-4/ Sum of Taxable Amount

RIPPLE ENGINEERS.
U.P. RAJKOSH

NEWKEM PRODUCTS CORPORATION HARGAN
BRAJENDRANATH SHANTILATA ENTER

SABIA BULK MATERIAL ANALYSER PRIVATELTD
THERMO FISHER SCIENTIFIC INDIA
GEO-PROFILES & ENGINEERING SERVICES
ECM LOGISTICS PRIVATE LIMITED

REFRATECK SOLUTIONS

VOLTASLTD

TIRUMALA ASSOCIATES

PEE KAY SCAFFOLDINGS &

AAKANKSHA ENTERPRISES

RASMAN TECHNOLOGIES PVT LTD.

CORDS CABLE INDUSTRIES LTD.

SURVIVAL WIRE AND CABLES PRIVATE LI
STARA PROJECTS

SHARMA ENTERPRISES

ENTERPRISING ENGINEERS

JASMINE ELECTRONICS & ELECTRICALS.

RAJAT METALS

INSURANCE FOR PROJECT

ALPHA CONTROL INSTRUMENT PVT. LTD.
AGARWAL BROTHERS

INDIAN OIL CORPORATION LTD

9,34,500
932,400
919,550
9,05,945
9,00,000
8,80,000
879,358
868,276
8,64,800
857,734
857,319
827,770
817,500
8,08,591
7,88,802
776,724
752,539
751,425
7,49,000
743,414
7,26410
7,01,383
6,86,450
678,969
6,75,088
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Row Labels

-1 Sum of Taxable Amount

'SHARDA PAINT STORE
HINDUSTAN PETROLEUM CORPORATIO
‘GK STEEL CORPORATION

RADHA AGENCIES

SN ENVIRO SERVICES

'VEERA ENTERPRISES.

SHIV KUMAR PRASAD

POOJA ELECTRICALS

R.JAGTAP & ASSOCIATES

PREMIER TRANSPORT LTD

'VASHI INTEGRATED SOLUTIONS LIMITED
DIVINE SHIPPING SERVICES
MFCTRANSPORT PVT LTD

SWASTIK ELECTRICALS

BUILD CARE ENTERPRISES

FORECH INDIA PVT LTD

RJ MALLICK ENTERPRISES

TSUBAKI CONVEYOR SYSTEMS INDIA PRIV
/ACM CARGO MOVERS PRIVATE LIMIT
NETWORK TECHLAB INDIA PVT LTD
GAUTAM INDUSTRIES.

ARORA ENGINEERING WORKS

ELECTRO MAGNETIC INDUSTRIES

LLOYD INSULATIONS(1)LTD.

'SUPER MACHINE TOOLS.

6,58,633
5,46,554
635,320
620,710
613,501
6,00,000
573,598
5,72,367
561,000
5,54,500
5,46,409
539,593
519,085
518,890
517,127
514,500
5,08,130
4,85,000
4,84,585
4,75,668
475,339
4,75,160
4,78,750
472492
4,64,058
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Row Labels

- Sum of Taxable Amount

WUERTHA INDIAA PRIVATEA LIMITED
AARYA CONSTRUCTION
PREDICTIVE & PROACTIVE TECHNOLOGIES.

STRUCTWEL DESIGNERS & CONSULTANTS PVT LTD.

MAHAKALA ELECTRICALA & INSTRUMENT
MULTI TECH SERVICES

IMPACT DEALS

FLUIDTECH

FORT WILLIAM FLEXIBLES

ALLIED MILLSTORE

IMPACT ENGINEERS

TATA AIG GENERAL INSURANCE CO
FIRGUN ASSOCIATES

DHARM & ASSOCIATES

ADARSH ROADLINES PVTLTD

GM ENGINEERING

PS STEELTUBES PVTLTD

RAMANI METALS

VEER ENTERPRISES

HILTI INDIA PVT. LTD.

DELHI MILL STORES

ADITYA COMPUTERS & MARKETING
INDIAN INSTITUTE OF TECHNOLOGY (B H
HITECH REFRACTORIES MINERALS
PANKAJ ENTERPRISES

453,574
433,927
418,867
4,14,660
4,07,843
4,07,071
4,04434
4,00,000
3,87,981
381,228
373,376
361,228
3,46,406
3,40,000
3,37,000
336,304
3,30,000
3,17,580
314814
3,10475
3,10,380
3,07,085
3,00,000
2,87,000
2,83,170
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Row Labels -] Sum of Taxable Amount
INEXT LOGISTICS AND SUPPLY CHA 2,382,837
VISION ENVIRO SOLUTION 2,79,042
KROHNE MARSHALL PVT LTD 2,78,800
MANOJ MOTOR 278,715
SHIVAM SUPPLIERS. 2,78,669
POWER CONSULTANTS. 2,70,000
HREE ACHLESHWAR CONSTRUCTION 2,66,400
SMSALES 2,65,375
ULTRATECH CEMENT LTD.-HO- DDD Allocation 2,64,647
VALLABHA ELECTRICALS 2,64,600
WILH LOESCH SEA LAND INDIA 247,49
TANIKAA ENTERPRISES 246,951
K.5.5.CONSTRUCTION 2,44,405
AJMILLS STORES 241,600
U.P.POWER TRANSMISSION CORPORATION 2,36,000
BRACO ELECTRICALS (INDIA) PVT. LTD. 233,012
SUDHA VENTILATING SYSTEMS PRIV 2,25,500
ULTRATECH CEMENT LTD. 212,225
RAJ CONSTRUCTION 2,09,808
THEJO ENGINEERING 2,07,900
SIDHI CEMENT WORKS 2,06,759
SAPCON INSTRUMENTS PVT LTD 2,01,520
RAJAT GROUP OF INDUSTRIES 2,01,600
SKM GEOSURVEY 2,00,000

D & H INDIA LIMITED

1,96,410
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Row Labels ~!| Sum of Taxable Amount
'SYSTEM 55 PRIVATE LIMITED 191,168
SUNILBROTHERS. 1,89,500
LOTUS WIRELESS TECHNOLOGIES (I 1,85,250
‘GLOBE MATE TRANSPORT COMPANY 182,500
MULTIPLE FABRIC COMPANY PVT LT 1,80,400
AAYUSHA CORPORATION 1,80,000
‘GLOBALA CONSTRUCTION 1,74,585
B PRASAD & SONS 1,73,820
V.A.S.A ENTERPRISES 172,609
DEL CONTROLS 1,60,002
VIKAS CONTROLS & SWITCHGEARS 1,59,500
D.M.B. AGENCIES 1,59,000
ENERCON SYSTEM 1,58,000
JBR REFRACTORY WORKS 1,56,240
IOTA FLOW SYSTEMS PVT. LTD. 1,55,538
Ms NAMASTE BHARAT 1,54,200
UNITECH INSTRUMENTS 1,53,750
'SHUBHA SYSTEMS & COMMUNICATION 145,328
E-SQUARE ALUIANCE ( P ) LTD 1,32,100
STAR PROJECTS 131,557
INDUSTRIAL SOLUTIONS 1,30,000
CHOUDHARY ROAD CARRIERS (Regd. 1,29,000
AN ENGINEERING ENTERPRISE 1,28419
BURHANI HARDWARE STORES 1,26,900

HEMSONS TRADERS

1,26,758
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‘GEE LIMITED. 120930
BINDU CHAURASIA 119,450
ROOTS MULTICLEAN LIMITED 117,486
TRAVELA,A CONSULTANS. 117,17
VINTECH TELESYSTEMS 116303
FEE FOR NEW CEMENT MILL CEIG APPROVAL 111,500
RAJKUMAR 110422
VIRENDER & COMPANY 107,188
SUMIT AGENCIES 1,05,600
‘SAI NATH ENTERPRISES 104,381
KALSI TRADERS 10299
THE WALA ENGINEERS 1,01,767
DOORWIN ENGINEERING 98,598
PATEL ELECTRICAL STORES 95,198
KAY MOHAN CORPORATION 89,700
KRISHNA & CO. 89,475
AMARNATH ENGINEERING WORKS 88,198
1P FIRE ENGINEERING & SERVICES 87,39
'VARDHMAN HOSES (P) LTD 86,000
R JT CONSTRUCTION 4,808
AMAN PENTAR 82,300
BALA JI GRAPHICS. 79,500
TIRUPATI TECHNOCHEM 78,720
VASHI ELECTRICALS PVTLTD 71422
EXPRESS CARGO MOVERS 76,316
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Row Labels

-1 Sum of Taxable Amount

LOYAL CORPORATE CONSULTANTS PVT LTD
DUNGARWAL AGENCIES

INEXT SECURITIES AUTOMATION PV
GEOTECH TECHNICAL ASSOCIATES PVT. LTD
TINS HEAVY ENGINEERING PVT LTD

AIR CARE

EWAC ALLOYS LTD.

T-SAFE TRADE LINKS

NANDINI ENTERPRISES

TEMPO INSTRUMENTS PVT. LTD.
RAJPUTANA TRADING COMPANY
KONICA MINOLTA BUSINESS SOLUTI

Ms R K ENGINEERING CORPORATION
KHERAJ ELECTRICALS(I}PVT LTD

SHREE CERAMIC FIBERS PVT LTD

MM ELECTRICALS

MESSALS OVERSEAS (1) PVT.LTD.
CHANDRABHAN KRISHAN KUMAR KHAN
SEA LINKERS PVT LTD

Kuldeep Narayan Pandey

SHRIA, A BALAJIA, A HOMEA, A DECORE
KLEENOIL FILTRATION INDIA PVT.
GANPATI TRAILER TRANSPORT

MB CONTROL & SYSTEMS PVT LTD.
JAYPEE FERRO METAL (INDIA)

75,000
74,800
74,400
74,000
70,282
68,600
67,939
67,750
67,356
65,000
64,940
64,500
64,500
63,829
62,670
62,670
58,900
58,770
58,520
58,000
57,850
55,200
54,000
53,875
52,866
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Row Labels

-1 Sum of Taxable Amount

MANSH ENGINEERS PVT. LTD.
SARATHI TRADING CO

W12 FI NETWORKS

BHAGWATI MOTORS

UDYOGI PLASTICS PVT LTD

DOLAR GOLD BELTS & FANS PVT. L
OMNISENSE TECHNOLOGIES PVT LTD
KRM CORPORATION

Fees towards electro inspectors
ADITYA TECHNO

AIRTEL COMMUNICATIONS

SIEMENS LTD

INDUSTRIAL FASTENERS

SANJOGITA ENTERPRISES

NDT SYSTEMS PRIVATE LIMITED.
GAURAV ASSOCIATE

KANA ELECTROMECHS

5.KUMAR CONSTRUCTION COMPANY
SHIVALIC ENTERPRISES

GLOBLE TECHNO ENGINEERING
MUMBAI CARGO SERVICE CENTER Al
BOMBAY METAL(INDIA)

SEMINGTON IN CORPORATION
GODE ENGINEERING PVT LTD

52,500
47,500
47,000
46,900
45,900
45,39
45,000
2,734
40,500
39,900
39,200
37,939
37,83
34,640
33,023
33,000
31,500
31,262
30,000
28,368
28,510
27,708
27,000
26271
25,557
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-1 Sum of Taxable Amount

SHEPHERD TRANSFORMERS INDUSTRI
SHYAM ENTERPRISES

MUMBAI CARGO SERVICE CENTER AIRPORT PV
SUPERB BEARING STORES

AMIT IRON & OXIZEN CYLENDER AGENCY
VK FOUR AGENCIES PVT LTD
1TSOLUTION & SERVICES

BADSHAH TRADING

ARCHANAA ASSOCIATES

vishal K Jadhav

MAHESHWARI DISTRIBUTORS
JAYASHREE ELECTRODEVICES PVT.
SHREE SATYA ASSOCIATES

SUNTECH ENGI-AUTOMATION PVT.LT
EFCLOGISTICS INDIA PVTLTD.

VIMALA REFRIGERATION

ISHAN POWERTECH PVT LTD

VAISHNO ENTERPRISES

SHAKTI PHOTO GOODS.

ARV INSTRUMENTS PVT LTD

EIE INSTRUMENTS PVT LTD

SHRIA BALAJIA HOMEA DECORE
INDOFLEX

NIPPON EXPRESS (INDIA) PVT LTD

THE CHEMICAL CENTER

25,280
23,850
2275
21,599
20,700
19,720
19,200
18,439
17,200
16,949
16,244
15,720
15,491
14,640
14,500
13,400

12,621
11,915
11,900
11,80
11,326
10,271

7,300

7,200
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Sum of Taxable Amount

SANJAY STUDIO PROP. OF SANJAY
ULTRATECH NATHDWARA CEMENT LTD.

NATIONAL DISTRIBUTORS

HANS PRODUCTS

METAL CRAFT INDUSTRIES

RAJA RAM AND SONS.

OM REFRIGATION COMPANY

555 ASSOCIATES

THE LAXMI ENGINEERING

ULTRATECH CEMENT LTD - SONAR BANGLA CEMENT WORKS
ULTRATECH CEMENT LTD - BARA CEMENT WORKS
ULTRATECH CEMENT LTD.-Insurance Claim

ULTRATECH CEMENT LTD - DANKUNI CEMENT WORKS.
MANIKGARH CEMENT WORKS-UNIT II

scrap Sales

(blank)

ULTRATECH CEMENT LTD.- Scrap Credit

ULTRATECH CEMENT LTD - Maihar Cement Works

5142

-2,83,000
-3,73,588
-5,54,040
-7,71,075
9,632,600
-16,85,385
-29,27,985
-57,10,295
-1,07,18,214

Grand Total

4,54,64,59,567
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Labour Department, Uttar Pradesh

LICENCE UNDER
SECTION 6 OF
"THE FACTORIES ACT, 1948
FORM No.3
[RULE 7. (1]
(Resgistration and Licence to Work a Factory)

Registration Noz- UPFA71000012

0ld Registration
Nox-

Date Of Issuc  04/11/2023

SBRS

Licence is herby granted to Mr. Kailash Chandra Jhanwar valid only for the premises
described below for use as factory employing not  more than 2500 persons on any one day during
the year and using motive power - exceeding 2000 H.P. subject to the provisions of the Factory.
Act, 1948, and the rules made thereunder.

‘This licence shall remain in force il 31/12/2028.unless frther rencwed.
Description of the Licenced Premises

‘The licenced Premises shown on plan no. S62F/plan dated. 20/02/2008 are situated in M/S
UltraTech Cement Limited ( Unit: Dalla Cement , PO. DALLA, SONBHARDRA,
District - Sonbhadra and consist of the buildings shown on approved site plan.

Amendment Details

SENo.. | Details

2 Chunge in MapPlan Number Efctive Fom 29092015

‘Chunges in Manager Ocupir - Occupicr Changed rom M. O Prakash Puanmalka t0 M Kailash
Chandes Thanwar Efctive From 06122018 With Fes - .00

Chunges in Manager Occupir - Manager Changed From She Venkateswara R Tondap 0 Shr Rabul
Saighal Effcive From 11022020 Wi Fe - 000

s Chunge in MapPlan Number SPRO0OI066S Efecive From 12062022

. Chunge n MapPlan Number SPROGO11484 Efective From 29062023
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U.P. Pollution Control Board

(CONSENT ORDER

Ref No.-
66559/U PPCB/Soncbhadra(UPPCBRO)/CTO/air/SONBHADRA/2019

To,
Shri VENKATESHWARA RAO
Mis ULTRATECH CEMENT LIMITED UNIT DALLA CEMENT WORKS
Uliratech Cement Limited  (Unit Dalla Cement Works)SH 5 Dalla Distt
‘Sonbhadra SONBHADRA 231207
SONBHADRA

Sub:  Consent under section 2122 of the Air (Prevention and control of Pollution) Act, 1981 (as amended)
10 M. ULTRATECH CEMENT LIMITED UNIT DALLA CEMENT WORKS

Reference Application No. 6001203 Dated : 04/02/2020

1 i seference tothe application forconsent for emision of e polutants from the plant o M
ULTRATECH CEMENT LIMITED UNIT DALLA CEMENT WORKS. under Air Act 1981. Itis

being authorised for said emissions, as per the standards, in environment, by the Board as. per

enclosed conditions .

‘This consent is valid for the period from 01/01/2020 to 31/12/2024.

3. Inspite of the conditions and provisions mentioned in this consent order UP Pollution Conirol Board
reserves its right and powers to reconsider/amend any or all conditions under section 21 (6) of the
Air (Previntion and Controt of Pollution) Act, 1981 a5 amended.

‘This consent is being issued with the permission of competent authority

For and on behalf of U.P. Pollution Control Board
Pramod Kumar Agarwal S2727e i o

Chief Environmental Officer (circle-2)

Enclosed : As above
(condition of consent):

Copyto:  Regional Officer, UPPCB, Sonbhadra with direction to send the compliance report of CTO
conditions on quarterly basis.

Pramod Kumar Agarwal S22

Chief Environmental Officer (circle-2)
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Rules for implementation of Industrial Investment and Employment Promation Policy-2017
[Required to be submitted at the time of apolying for Letter of Comfort)

r—
Format far CA/Statutory Auditors Certificate for Fixed Capital Investment made by the Company in the Proposed Project Break-up.of.
Cost of Profect-Investment Detalls
‘W, Utratech Coment Limited
- Unit Dala Coment Works
Amt (Rs.1n €1
i, [Paniaars Proposed [proposed nvestment [ndcats st [1ary Investraen ade s U propesed prafec ior i Wirvestrent made T he praposed profec investment (any) 7 T
investmont i thefn the prolect [Asper ldateof (13.07.2017then afor 13.07.2017thenindicate amount |proposed project aftr
prject (s per - Bank Appralsal) | nvestment Investdfrom st dat o investrment tath lcommencament of commercial
[ " o [t ot e et date of submittngth appiaton for LOC o lproduction (i proect s bing set
dataje . from st date ) 18.7.2007 ta the datect tilthodatoof commencemment of {up i phascs, thenafer
13.07.2017 project i belng) submiking the appication 0 LOC | ¢yl production( cate commerelat |eammencament of commerclsl
56t p Inpases,pissewis o he dataofcommencemnt o plarratesbory eraduction o ol phase)
imestment be ndcsted) |commerctal PrOGUSi 9352 | (1 profect 4 vengso o n s, hase-
commercalproducton sted) | g nyestment b ndated rom st date
(1 poject s being setup in phases, e
phase-vise vestment be Indicated
from 13.07.2017)
EY 2 s 1 s 2 ] 5. T 1 [y
T T P -y Tosal
T Jonaasie I X I
Inevelonmen: - . . .
ouiding and Gl
2 lworis 24 204201132020 n ] 210 218 2051 -
3 ol A e, ] L T asson] mn s —
AR ) j 32054 e asasy
pravson for Coit-
5 [escolations
|contingancies
6 |preiminarya
preoperatve Expense -
> iteret i g g I
construe . _ o
o Margin Money for
Worldng Captal —
T Jothen,fany. T T T T
[Sub Total (o] T
[ —— i |
Trotsi (s3] S GIET) T [ T [ |
sdwih o

Note:* - We hereby certfythat no investment has been made Inthe proposed project prir to first date of investment
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Procees e ra 2,520

Jr—
Format for CA/Statutory Auditors Certficate for Sourses of Investment made by the Campany In the Praposed Prolect nyostment Datails
M/s. Ultratech Cement Limited.
‘Unit Dalla Cament Works
(aupees i Cores)
e [t e Trropoaesiment [y v il T 1h oo rlec i 5.7 3507 [ mvestren ad e praposed [ wasmant 1 ay]n h
nvesment nthelntheprolct (s per e s s st [oporse
et (e pr Bk Aol mountinvesed fom s ool ommencamnt of g
e kA i e[ e T ottt g rocion et g
foom ot dute 1. [13.07,2017 to the date of submitting |y o gppiication for LOC or tllthe date _[set up In phases, then after
1572017 (torjectls e applcatonor LOCr Ul he e e encncomen ot cormercl . |cormpemesment of commercil
oo et upin phaes, o commencemant of eIl |cecomementeven crnensr | moductonol o hase]
hasewise ietment b |Producton{ncasecommercal |02
jodicted) rodussin strted) (it prlectisbeing st upinphises,
| project is being set up in hases, | oacp.wise investment be Indicated
o wiss estment beiadated e st moesinen
) from 33072017
T 7 3 a— T 0 1 7 0
T ey T
36wty Sars ol -
22 lintornal Cash Accruals 52i1.26| 528.26| il il 454.65/ =
7 imeresree
| uecredosns
T3 [seenity Depot
4 |advance from Deaters
15 o, fany T T
20 loans T
33 [rom iz 1
35 romsok 1
[Other, if any (NCD
23 _loon) - .
5o iz e i 1 [y i -
[ ——
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"Ii REINFORCING YOUR BUSINESS
ASSOCIATES"
VALUERS & TECHNO ENGINEERING CONSULTANTS (P) LTD.

VALUATION CENTER OF EXCELLENCE
& RESEARCH CENTRE




