Implementation Schedule
	Activity
	Start Time
	End Time
	Remarks

	Land Acquisition
	April 24
	Sep 24 
	Acquired in Aug 24

	Technical Study and Bidding Procedure
	April 24
	Dec 24 
	Quotations obtained and shall be finalised on time

	Building Construction
	Nov 24
	Dec 25
	Shall be start upon approval of building plan

	Equipment Procurement
	Nov 24
	Jun 25
	Major long lead items shall be procured

	Installation and Commissioning
	Mar 25
	Jan 26
	

	Trial run
	Mar 26
	Mar 26
	

	Commercial Production Start
	April 26
	
	



