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IMPORTANT NOTICE

COPYRIGHT FORMAT: This report is prepared on the copyright format of R.K Associates, to serve our clients with the best available information and analysis to facilitate them to take rational business decisions. Legally no one can copy or distribute this format without prior approval from R.K Associates. It is meant only for the advisory/ reference purpose for the organization/s as mentioned on the cover page of this report. Distribution or use of this format by any organization or individual other than R.K Associates will be seen as unlawful act and necessary legal action can be taken against the defaulters.

This report is intended for the sole use of the intended recipient/s and contain material that is STRICTLY CONFIDENTIAL AND PRIVATE.

DEFECT LIABILITY PERIOD: - In case of any query/ issue or escalation you may please contact Incident Manager at le@rkassociates.org.
Though adequate care has been taken while preparing this report as per its scope, but still, we can’t rule out typing, human errors, over sightedness of any information or any other mistakes. Therefore, the concerned organization is advised to satisfy themselves that the report is complete & satisfactory in all respect. Intimation regarding any discrepancy shall be brought into our notice immediately. If no intimation is received within 15 (Fifteen) days in writing from the date of issuance of the report, to rectify these timely, then it shall be considered that the report is complete in all respect and has been accepted. 





	PART A
	REPORT SUMMARY



	1.
	Name of Project:
	M/s. JGN Sugar & Biofuels Private Limited proposes to set up a 3,000 TCD sugar syrup plant, 225 KLPD Ethanol processing plant and 21.8 MW Co- generation plant as proposed in Village- Sarkara, Sitarganj, District- Udham Singh Nagar, Uttarakhand.

	2.
	Project Location:
	· Village: Sarkara
· City: Sitarganj
· District: Udham Singh Nagar, State: Uttarakhand

	3.
	Name of the Borrower:
	M/s. JGN Sugar & Biofuels Private Limited

	4.
	Key management: 
	· Dr. Chandra Kumar Jain – Director (JGN)
· Mr. Naveen Jhanji – Director (JGN)

	5.
	Prepared for Bank:
	State Bank of India, IFB Branch, New Delhi

	6.
	LIE Consultant Firm:
	M/s. R.K. Associates Valuers & Techno Engineering Consultants (P) Ltd.

	7.
	Date of Survey:
	22th January 2025

	8.
	Date of Report:
	24th January 2025

	9.
	Purpose of the Report:
	To provide fair detailed analysis of the Project to the Bank based on the “in-scope points” mentioned below to inform the periodic status of the Project.

	10.
	Scope of the work provided by the Lender:
	a. Review Project details & facilities
b. Project Progress vis-a-vis construction schedule
c. Review Project expenditure in line with construction schedule
d. Review of Project towards Licenses, NOCs, Approvals

	11.
	Documents provided for the Project (out of documents requested):
	a. Techno economic feasibility report
b. Project Statutory approvals
c. Details of Amount Incurred
d. List of contractors/Suppliers
e. Work Orders/ LOI of the major contractors
f. Bills/Invoices

	12.
	Annexure with the report:
	a. Project Statutory approvals
b. List of Contractors/ Suppliers 
c. List of PO’s
d. Sale invoices of Goods & Products



	PART B
	INTRODUCTION



1. THE PROJECT: 
M/s. JGN Sugar & Biofuels Private Limited is establishing an integrated sugar complex, with the expansion of the current sugar plant from 2,500 TCD to 3,240 TCD and a new 3,000 TCD raw syrup plant, the 21.8 MW Co- generation plant, 225 KLPD Ethanol processing plant.

2. PROJECT OVERVIEW:
The scope of the work for this report is limited to the upgradation of existing sugar plant, 21.8 MW Co- generation plant, 3,000 TCD raw syrup plant and 225 KLPD Ethanol processing plant. Combining all, it will be an integrated sugar complex with the above-mentioned capacities. This is a 4th and final LIE Report from the period August.’24 – October’24 and is in continuation to 3rd Quarterly Report submitted to the Bank. This report covers physical status upto 22.01.2025 as on date of the survey but the financial expenditure is reported up to 30.11.2024 as per the report period.

Brief background and overview of the Project is already mentioned in previous Inception Report. Therefore it has not been repeated again in this report for the purpose of brevity.

As per current status, the plant has achieved commercial operation and few left over or remaining work is in progress which has been explained in later section of this report as on the date of visit dated: 22.01.2025.

3. PROJECT LOCATION:
	Particulars
	Description

	Address

	[bookmark: _Hlk161047031]The subject property is a factory premises leased by JGN located on land bearing Khasra Nos. 506/1, 606, 527, 611, 512/1, 534/2, 543, 549/1/2, 610/1/2, 612/1, 614/1 & 651 of Villages Sarkara & Nakatpura, Tehsil Sitraganj, District Udham Singh Nagar, Uttarakhand, admeasuring total plot area of 94.35 Acres.

	Google Coordinates

	Latitude
	28°51'19.9"N 

	Longitude
	79°42'36.9"E

	Connectivity Systems

	Road
	The subject plant is on the Pilibhit Road in Sarkara Village of district Udham Singh Nagar in the state of Uttrakhand.

	Rail
	The nearest railway station is Khatima Railway Station at a distance of approx. 36 km.

	Air
	The nearest domestic airport is Pantnagar Airport at about 46 km distance from the plant site.




Source: Google Maps as updated on 11/03/2024
[image: ]
	
Figure: Location of JGN Sugar & Biofuels Private Limited

4. SCOPE OF WORK OF THIS REPORT:

a. To periodically check Project implementation status vis-a-vis as mentioned in TEV Report and in major Project contracts and comment accordingly.
b. To periodically check Project Progress on site and achievement of various milestones vis-a-vis as mentioned in TEV Report and comment accordingly.
c. To check whether Project expenditure in line to the work done and comment accordingly.
d. Review status of Statutory Licenses, NOCs, and Approvals.

Note:
1. The scope of work is for the complete duration up to the completion of the project and not for a specific report.
2. Carrying out the scope of work is subject to the details/ information/ data provided to us by the borrower from time to time.
3. Project cost verification is out-of-scope of this report and Project cost considered in TEV Report is considered in this report for assessment of the work done and the cost incurred on the site.
4. Amount incurred is referred from the details provided by the customer further corroborated from CA Certificate.

5. PURPOSE OF THE REPORT: To provide fair detailed analysis report to the Bank based on the “in-scope points” mentioned above for facilitating them to take appropriate credit decision on the Project.

6. METHODOLOGY ADOPTED:
a. Gather information/ data/ documents related to the Project.
b. Study and analysis of the documents and information obtained from the borrower.
c. Additional information, data, documents collection from the borrower.
d. Site Inspection
e. Corroboration of the provided information and site inspection observation.
f. Information compilation, analysis and reporting.




	PART C
	PLANT INFRASTRUCTURE SECTIONS & FACILITY DETAILS WITH ACTUAL PROGRESS



1. LAND & SITE DEVELOPMENT: 
As per the TEV report provided and as per the discussion with the company, the project land is under a lease of 30 years by M/s. JGN Sugar & Biofuels Private Limited as lessee.

2. BUILDING & STRUCTURAL DETAILS:
a. The erstwhile Kisan Sahakari Chini Mills Limited which is now been taken over by M/s. JGN Sugar & Biofuels Private Limited on lease was established in the year 1984-85 and has existing buildings for the Sugar Plant which includes Mill area, finished goods godown, necessary residential quarters (A, B, C & D type only), unloading area, crushing area, boiler, centrifuge, bagging section as also shown in the layout plan below marked in grey. Rest of the area shown in the layout plan below is either existing expansion or future expansion.
b. [bookmark: _Hlk161311488]Layout plan is prepared by EPC contractor M/s ISGEC Heavy Engineering Ltd., Noida.
c. Copy of map stamped and signed by sub-inspector revenue is provided. Approval of expansion Plan is yet to be obtained from Chief Inspector Factories which will be obtained in due course as per the company.
d. As per the TEV report provided to us, the proposed project cost under building and civil structures is mentioned as INR 55.90 Crore. Out of the above proposed cost, total cost incurred as on 29-07-2024 as shown by the company is INR 21.42 Crore.
[image: ]
Note: Buildings marked in Grey represents the existing structures and those marked in green and red represents the current and future expansion.
[image: JGN Sugar and Boifuels Pvt Ltd. - Google Maps - Google Chrome]

Notes:

1. The building and civil work is being done by the local contractors, the list of the same is mentioned in Part D of the report below.
2. Buildings and structure, cost assessment is not done independently by us as it is out of scope of work and same has been referred based on TEV Report. 
3. Building plans was not available, however approved Layout plan is provided.
4. Our team has physically verified and inspected the civil work that is currently in progress as enumerated in Table below:


Progress of Building and Civil Structures as per site visit dated 22nd January 2025:

	Particulars
	Absolute/ In terms of Weightage
	Overall Completion Percentage

	
	Foundation
	Civil structure
	Finishing
	

	Plant Buildings and its progress

	Milling House Section

	Mill House
	100%
	100%
	100%
	----

	 
	20%
	60%
	20%
	100%

	Control Panel Room for Mill House (G+1)
	100%
	100%
	100%
	 

	 
	20%
	60%
	20%
	100%

	Cooling Tower for Mill Bearing
	100%
	100%
	100%
	 

	 
	20%
	60%
	20%
	100%

	Boiler Section

	Boiler & Bagasse Handling Section
	100%
	100%
	100%
	 

	 
	20%
	60%
	20%
	100%

	RCC Chimney
	100%
	100%
	100%
	 

	 
	20%
	60%
	20%
	100%

	Power House Section

	Power House
	100%
	100%
	100%
	 

	 
	20%
	60%
	20%
	100%

	Control Room for Power House
	100%
	100%
	100%
	 

	 
	20%
	60%
	20%
	100%

	Cooling Tower for Power House
	100%
	100%
	100%
	 

	 
	20%
	60%
	20%
	100%

	Raw Syrup Plant Section

	Raw Syrup Plant
	100%
	100%
	100%
	 

	 
	20%
	60%
	20%
	100%

	MCC & DCS Control Room for Raw Syrup Plant (G+1)
	100%
	100%
	100%
	 

	 
	20%
	60%
	20%
	100%

	Cooling Tower for Raw Syrup Plant
	100%
	100%
	100%
	 

	 
	20%
	60%
	20%
	100%

	Other Sections

	Evaporator Section
	100%
	100%
	100%
	 

	 
	20%
	60%
	20%
	100%

	Distillation & MSDH Section
	100%
	100%
	100%
	 

	 
	20%
	60%
	20%
	100%

	Cooling Tower for Distillation & MSDH Evaporator Section
	100%
	100%
	100%
	 

	 
	20%
	60%
	20%
	100%

	Fermentation Section
	100%
	100%
	100%
	 

	 
	20%
	60%
	20%
	100%

	MCC Room for Fermentation Section
	100%
	100%
	100%
	 

	 
	20%
	60%
	20%
	100%

	Cooling Tower for Fermentation Section
	100%
	100%
	100%
	 

	 
	20%
	60%
	20%
	100%

	Ethanol Storage Section (PESO)
	100%
	100%
	100%
	100%

	 
	20%
	60%
	20%
	100%

	Condensate Polishing Unit for Distillery
	100%
	100%
	100%
	 

	 
	20%
	60%
	20%
	100%

	Excess Water Cooling Tower
	100%
	100%
	100%
	 

	 
	20%
	60%
	20%
	100%

	Raw Spent Wash Lagoon
	100%
	100%
	100%
	 

	 
	20%
	60%
	20%
	100%

	Water Treatment Plant
	100%
	100%
	100%
	 

	 
	20%
	60%
	20%
	100%

	Fire Fighting Tank
	100%
	100%
	100%
	 

	 
	20%
	60%
	20%
	100%

	Condensate Polishing Unit for Sugar (Milk of Lime Station)
	100%
	100%
	100%
	 

	 
	20%
	60%
	20%
	100%

	Effluent Treatment Plant
	100%
	100%
	0%
	 

	 
	20%
	60%
	0%
	80%

	Raw Water Tank
	100%
	100%
	100%
	 

	 
	20%
	60%
	20%
	100%

	Bagasse Yard
	100%
	100%
	100%
	 

	 
	20%
	60%
	20%
	100%

	Service Water Reservoir
	100%
	100%
	100%
	 

	 
	20%
	60%
	20%
	100%

	Lagoon for Sugar
	100%
	0%
	0%
	 

	 
	20%
	0%
	0%
	20%

	Switch Yard
	100%
	100%
	100%
	 

	 
	20%
	60%
	20%
	100%

	Weigh Bridge Room
	100%
	100%
	100%
	 

	 
	20%
	60%
	20%
	100%

	Non-Plant Buildings and its progress

	Security Rooms
	100%
	100%
	50%
	 

	 
	20%
	60%
	10%
	90%

	Time Office
	100%
	100%
	50%
	 

	 
	20%
	60%
	10%
	90%

	Excise Office
	100%
	100%
	50%
	 

	 
	20%
	60%
	10%
	90%

	Office for CE, CC, LAB & Toilet
	100%
	100%
	100%
	 

	 
	20%
	60%
	20%
	100%

	Workers Toilet
	100%
	0%
	0%
	 

	 
	20%
	0%
	0%
	20%

	Landscape Development

	Internal Roads
	0%





	Stages
	Weightage

	Excavation, Foundation & Plinth
	20%

	Civil structure
	60%

	Finishing
	20%

	Overall
	100%



Note: Above weightage considered based on Industrial structure referring standard construction breakup norms. Structure to structure it may vary based on its design. However, for the purpose of assessment we have considered the above standardisation.

[image: ]

Note:

1. The physical progress captured in the above table is based on approximate observations of status of structures constructed on site during our site inspection and our subsequent discussions held with the engineers/ company representatives with whom the site visit was conducted and not based on measurements. Thus, the above percentages are shown only for the purpose of presenting general guidance on site progress instead of any quantity measurements and is on approximate basis which may vary from 5% to 10% (+-).



3. PLANT MACHINERY & EQUIPMENT:
For the project work related to plant & machinery, the company has appointed M/s. ISGEC Heavy Engineering Limited as a technical consultant and contractor vide copy of Letter of Intents with Ref. Nos. JGN/KSP/2023-24/87, JGN/KSP/2023-24/88, JGN/KSP/2023-24/89 dated 31-07-2023 for the design, manufacture, supply, erection and commissioning of 6000 TCD Milling Plant, 3000 TCD Raw Syrup Plant, 225 KLPD Ethanol Plant on syrup with 120 TPH Boiler and 21.8 MW Cogeneration Plant, and 40 TPH Incineration Boiler and 4.8 MW power plant. 

The total project cost proposed as mentioned in the LOI is shown in the table below:
	S. No.
	Contractor Name
	Description of Work
	Ref. No.
	Project Cost
(INR Crore)

	1
	ISGEC Heavy Engineering Limited, Noida
	Design, Manufacture, Supply & Erection of 225 KLPD Ethanol Plant on Syrup, 120 TPH Boiler & 21.8 MW Cogeneration Plant
	JGN/KSP/2023-24/87
	147.00

	2
	ISGEC Heavy Engineering Limited, Noida
	Design, Manufacture, Supply & Erection of 6000 TCD Milling Plant, 3000 TCD Raw Syrup Plant
	JGN/KSP/2023-24/88
	65.00

	3
	ISGEC Heavy Engineering Limited, Noida
	Design, Manufacture, Supply & Erection of 40 TPH Incineration Boiler and 4.8 MW Power plant
	JGN/KSP/2023-24/89
	63.00

	
	
	
	Total
	275.00






a. High Level Section Wise Physical Progress of Plant and Machinery: As per site visit dated 22nd January 2025 below is the high-level section wise progress:
	
	Started

	
	In Progress

	
	Not started

	
	Completed


	
	In Progress

	
	Completed



	Particulars
	Machines arrived
	Machine Installation
	Testing
	Production
	Completion Status

	Milling House Section

	Mill House
	
	
	
	
	

	Control Panel Room for Mill House (G+1)
	
	
	
	
	

	Cooling Tower for Mill Bearing
	
	
	
	
	

	Boiler Section

	Boiler & Bagasse Handling Section
	
	
	
	
	

	RCC Chimney
	
	
	
	
	

	Power House Section

	Power House
	
	
	
	
	

	Control Room for Power House
	
	
	
	
	

	Cooling Tower for Power House
	
	
	
	
	

	Raw Syrup Plant Section

	Raw Syrup Plant
	
	
	
	
	

	MCC & DCS Control Room for Raw Syrup Plant (G+1)
	
	
	
	
	

	Cooling Tower for Raw Syrup Plant
	
	
	
	
	

	Other Sections

	Evaporator Section
	
	
	
	
	

	Distillation & MSDH Section
	
	
	
	
	

	Cooling Tower for Distillation & MSDH Evaporator Section
	
	
	
	
	

	Fermentation Section
	
	
	
	
	

	MCC Room for Fermentation Section
	
	
	
	
	

	Cooling Tower for Fermentation Section
	
	
	
	
	

	Ethanol Storage Section (PESO)
	
	
	
	
	

	Excess Water Cooling Tower
	
	
	
	
	

	Raw Spent Wash Lagoon
	
	
	
	
	

	Water Treatment Plant
	
	
	
	
	

	Fire Fighting System
	
	
	
	
	

	Condensate Polishing Unit
	
	
	
	
	

	Effluent Treatment Plant
	
	
	
	
	

	Switch Yard
	
	
	
	
	



b. Detailed Plant wise Physical Progress of Plant and Machinery: As per site visit dated 22nd January 2025 below is the Plant wise detailed progress as per the list of the machinery/ equipment enumerated in Annexures of the Contract agreement with ISGEC (EPC contractor):
	6000 TCD MILLING PLANT

	
S. No.
	NAME OF EQUIPMENT
	QUANTITY
	MACHINE ARRIVED AT SITE
	MACHINE INSTALLATION
	TESTING
	PRODUCTION

	1
	Cane unloader
	5 nos.
	Yes
	Yes
	Yes
	Yes

	2
	Cane Carrier
	1 no.
	Yes
	Yes
	Yes
	Yes

	3
	Cane Chopper
	1 no.
	Yes
	Yes
	Yes
	Yes

	4
	Cane leveler
	1 no.
	Yes
	Yes
	Yes
	Yes

	5
	Swing hammer fibrizer
	1 no.
	Yes
	Yes
	Yes
	Yes

	6
	Rake Elevator
	1 no.
	Yes
	Yes
	Yes
	Yes

	7
	Fibrized Cane Belt Type Carrier
	1 no.
	Yes
	Yes
	Yes
	Yes

	8
	Cane equalizer
	1 no.
	Yes
	Yes
	Yes
	Yes

	9
	Magnetic Tramp Iron Separator
	1 no.
	Yes
	Yes
	Yes
	Yes

	10
	Automatic Cane Feeding Devices
	1 no.
	Yes
	Yes
	Yes
	Yes

	11
	Milling Plant
	4 nos.
	Yes
	Yes
	Yes
	Yes

	12
	Hydraulic Pressure System
	4 nos. installed
	Yes
	Yes
	Yes
	Yes

	13
	Lubrication
	1 no. installed
	Yes
	Yes
	Yes
	Yes

	14
	Juice Tray
	4 nos.
	Yes
	Yes
	Yes
	Yes

	15
	Mill Gangway
	----
	Yes
	Yes
	Yes
	Yes

	16
	Donnelly chute
	4 nos.
	Yes
	Yes
	Yes
	Yes

	17
	Toothed underfeed roller
	4 nos.
	Yes
	Yes
	Yes
	Yes

	18
	Mill Drive
	4 nos.
	Yes
	Yes
	Yes
	Yes

	19
	VFD
	4 nos.
	Yes
	Yes
	Yes
	Yes

	20
	Gearbox
	4 nos.
	Yes
	Yes
	Yes
	Yes

	21
	Coupling
	4 nos.
	Yes
	Yes
	Yes
	Yes

	22
	Rake Type Intermediate Carrier with Imbibition Equipment and Mixed Juice Pumps
	3 nos.
	Yes
	Yes
	Yes
	Yes

	23
	Rotary Screen
	1 no.
	Yes
	Yes
	Yes
	Yes

	24
	Juice Pumps
	----
	Yes
	Yes
	Yes
	Yes

	
	For 1st mill
	1 no.
	Yes
	Yes
	Yes
	Yes

	
	For 2nd mill
	1 no.
	Yes
	Yes
	Yes
	Yes

	
	For 3rd ,4th mill
	2 nos.
	Yes
	Yes
	Yes
	Yes

	
	Screened juice
	3 nos.
(2 W+1SB)
	Yes
	Yes
	Yes
	Yes

	25
	Imb. Pumps
	02 nos.
(1W+1SB)
	Yes
	Yes
	Yes
	Yes

	26
	Magnetic flow meter
	1 no.
	Yes
	Yes
	Yes
	Yes

	27
	Auxiliary Cooling Tower for Mill bearing Cooling
	1 no.
	Yes
	Yes
	Yes
	Yes

	28
	Mill House Crane and Gantry
	1 no.
	Yes
	Yes
	Yes
	Yes



	3000 TCD RAW SYRUP PLANT

	S. No.
	NAME OF EQUIPMENT
	QUANTITY
	MACHINE ARRIVED AT SITE
	MACHINE INSTALLATION
	TESTING
	PRODUCTION

	1. 
	Mass flow meter for juice
	1 no.
	Yes
	Yes
	Yes
	Yes

	2. 
	Juice Heaters
	2 nos.
	Yes
	Yes
	Yes
	Yes

	3. 
	Juice Defecator
	1 no.
	Yes
	Yes
	Yes
	Yes

	4. 
	Defecated Juice Pumps
	2 nos.
	Yes
	Yes
	Yes
	Yes

	5. 
	Clarifier
	1 no.
	Yes
	Yes
	Yes
	Yes

	6. 
	Clear Juice Pumps
	2 nos.
	Yes
	Yes
	Yes
	Yes

	7. 
	Rotary Vacuum Filter
	1 no.
	Yes
	Yes
	Yes
	Yes

	8. 
	MOL preparation System
	1 no.
	Yes
	Yes
	Yes
	Yes

	9. 
	Evaporator with 9 nos. FFE
	1 no.
	Yes
	Yes
	Yes
	Yes

	10. 
	Syrup transfer to distillery
	1 no.
	Yes
	Yes
	Yes
	Yes

	11. 
	Condensate extraction system
	1 no.
	Yes
	Yes
	Yes
	Yes

	12. 
	Steam consumption & Bleeding Scheme 
	1 no.
	Yes
	Yes
	Yes
	Yes

	13. 
	CIP
	1 no.
	Yes
	Yes
	Yes
	Yes

	14. 
	Condensers
	2 nos.
	Yes
	Yes
	Yes
	Yes

	15. 
	Injection water pumps
	2 nos.
	Yes
	Yes
	Yes
	Yes

	16. 
	Cooling tower 
	1 no.
	Yes
	Yes
	Yes
	Yes

	17. 
	Excess condensate cooling tower
	1 no.
	Yes
	Yes
	Yes
	Yes

	18. 
	Overhead tanks with water pumps
	2 nos.
	Yes
	Yes
	Yes
	Yes

	19. 
	Air compressor
	2 nos.
	Yes
	Yes
	Yes
	Yes

	20. 
	Structural Staging 
	-----
	Yes
	Yes
	Yes
	Yes

	21. 
	Pipelines 
	-----
	Yes
	Yes
	Yes
	Yes

	22. 
	Insulation and
Cladding
	-----
	Yes
	Yes
	Yes
	Yes

	23. 
	Electricals
	-----
	Yes
	Yes
	Yes
	Yes

	24. 
	Instrumentation
	-----
	Yes
	Yes
	Yes
	Yes



	225 KLPD ETHANOL (DISTILLERY) PLANT

	
S. No.
	NAME OF EQUIPMENT
	QUANTITY
	MACHINE ARRIVED AT SITE
	MACHINE INSTALLATION
	TESTING
	PRODUCTION

	1. 
	Molasses Storage and Handling Section
	1 no.
	Already existing
	NA
	NA
	NA

	2. 
	Syrup Storage and Handling Section
	1 no.
	Yes
	Yes
	Yes
	Yes

	3. 
	Spent Wash Recycle Section
	1 no.
	Yes
	Yes
	Yes
	Yes

	4. 
	Fermentation Section
	1 no.
	Yes
	Yes
	Yes
	Yes

	5. 
	Distillation Section with Columns, Re-boilers, Condensers & Coolers and Pumps
	1 no.
	Yes
	Yes
	Yes
	Yes

	6. 
	Dehydration Section
	1 no.
	Yes
	Yes
	Yes
	Yes

	7. 
	Product Receiving and Storage Section
	1 no.
	Yes
	Yes
	Yes
	Yes

	8. 
	Evaporation Section: Integrated + SA (Future Provision for B Molasses)
	1 no.
	Yes
	Yes
	Yes
	Yes

	9. 
	Condensate Polishing Unit
	1 no.
	Yes
	Yes
	Yes
	Yes

	10. 
	Utilities
	1 no.
	Yes
	Yes
	Yes
	Yes



	120 TPH BOILER & 21.8 MW CO-GENERATION PLANT

	
S. No.
	NAME OF EQUIPMENT
	QUANTITY
	MACHINE ARRIVED AT SITE
	MACHINE INSTALLATION
	TESTING
	PRODUCTION

	1. 
	Boiler (120 TPH, 87 Kg/Cm2)
	1 no.
	Yes
	Yes
	Yes
	Yes

	2. 
	Turbo Generator
	1 no.
	Yes
	Yes
	Yes
	Yes

	3. 
	Auxiliary Cooling Tower
	1 no.
	Yes
	Yes
	Yes
	Yes

	4. 
	Ash Handling System
	1 no.
	Yes
	Yes
	Yes
	Yes

	5. 
	EOT Crane
	1 no.
	Yes
	Yes
	Yes
	Yes

	6. 
	Utilities
	1 no.
	Yes
	Yes
	Yes
	Yes

	7. 
	Electrical Equipment
	1 no.
	Yes
	Yes
	Yes
	Yes

	8. 
	Control & Instrumentation
	1 no.
	Yes
	Yes
	Yes
	Yes

	9. 
	21.8 Mw Turbo Generator Set (Steam Turbine)
	1 Set
	Yes
	Yes
	Yes
	Yes

	10. 
	Gearbox
	----
	Yes
	Yes
	Yes
	Yes

	11. 
	Couplings
	----
	Yes
	Yes
	Yes
	Yes

	12. 
	Governing System
	----
	Yes
	Yes
	Yes
	Yes

	13. 
	Lubrication System
	----
	Yes
	Yes
	Yes
	Yes

	14. 
	Accessories
	----
	Yes
	Yes
	Yes
	Yes

	15. 
	Electrical
	----
	Yes
	Yes
	Yes
	Yes

	16. 
	Control & Instrumentation
	----
	Yes
	Yes
	Yes
	Yes

	17. 
	Turbine Control Panel
	----
	Yes
	Yes
	Yes
	Yes

	18. 
	Bagasse Elevator
	1 No.
	Yes
	Yes
	Yes
	Yes

	19. 
	Main Bagasse Carrier
	1 No.
	Yes
	Yes
	Yes
	Yes

	20. 
	Surplus Bagasse Belt Conveyor
	1 No.
	Yes
	Yes
	Yes
	Yes

	21. 
	Return Bagasse Carrier
	1 No.
	Yes
	Yes
	Yes
	Yes

	22. 
	Ro / Dm Water Plant
	1 No.
	Yes
	Yes
	Yes
	Yes

	23. 
	Auxiliary Cooling Tower
	1 No.
	Yes
	Yes
	Yes
	Yes

	24. 
	PRDS
	1 Set
	Yes
	Yes
	Yes
	Yes

	25. 
	Air Compressor for Instrument
	2 Nos.
(1W+1SB)
	Yes
	Yes
	Yes
	Yes

	26. 
	EOT Crane For TG
	1 No.
	Yes
	Yes
	Yes
	Yes

	27. 
	DG Set
	1 No.
	Yes
	Yes
	Yes
	Yes

	28. 
	DCS
	----
	Yes
	Yes
	Yes
	Yes

	29. 
	Plant Piping
	----
	Yes
	Yes
	Yes
	Yes

	30. 
	Effluent Treatment Plant
	----
	No
	No
	No
	No

	31. 
	Condensate Polishing Unit Follower by UF & RO System
	----
	Yes
	Yes
	Yes
	Yes

	32. 
	Air Conditioning System
	----
	Yes
	Yes
	Yes
	Yes

	33. 
	Fire Protection System
	----
	Yes
	Yes
	Yes
	Yes

	34. 
	Electrical Distribution System
	----
	Yes
	Yes
	Yes
	Yes



Notes: 
1. The sections mentioned above have been considered as mentioned in the site plan provided to us by the company.
2. The physical progress captured in the above table is based on approximate observations of status of plant/machineries installed on site during our site inspection and our subsequent discussions held with the engineers/ company representatives with whom the site visit was conducted. Thus, the above progress is on approximate basis which may vary from 5% to 10% (+-).


	
PART D
	PROJECT CONSULTANTS, CONTRACTORS & SUPPLIERS



The borrower has provided following list of contractors deployed on the project site. The details of the same along with the respective scope of work is mentioned in the tables below:

1. BUILDING & CIVIL STRUCTURES:
a. Most of the vendors/ suppliers mentioned above are on work-to-work basis and doesn’t have any fixed contract or work order.
b. For monitoring of the Civil and Building works, since it is done through local contractors and laborers, the company has appointed Civil Engineer Mr. Ashwani for the same. Additionally, directors of JGN Sugar are also directly monitoring construction & civil works for proper completion of the works. List of major contractors with their scope of work is shown below:
	S. No.
	Contractor Name
	Description of Work

	1. 
	N.S Ready Mix Pvt. Ltd. Sitarganj
	New Project -II( Machinery Foundation)

	2. 
	Kadri Contractor, Bareilly
	New Project -II( Machinery Foundation)

	3. 
	Structures And Foundations Pvt. Ltd, Delhi
	New Project -II( Machinery Foundation)

	4. 
	J K Cement Ltd, Rajasthan
	New Project -II( Machinery Foundation)

	5. 
	Steel Con, Delhi
	New Project -II( Machinery Foundation)

	6. 
	Pushkars Building Systems Pvt. Ltd, Delhi
	New Project -II( Machinery Foundation)

	7. 
	Ultra Tech Cement Limited, Dehradun
	New Project -II( Machinery Foundation)

	8. 
	Vijay Steels & Sons, Delhi
	New Project -II( Machinery Foundation)

	9. 
	Kansal Color Roofing India Pvt. Ltd. Haryana
	Building -New Project

	10. 
	Galwalia Ispat Udyog Pvt. Ltd, Kashipur
	Building -New Project

	11. 
	S N Construction, Kashipur
	Building -New Project

	12. 
	Ultra Tech cement limited, Ghaziabad
	Building -New Project

	13. 
	Guru Ramdas Contractor, Kashipur
	Building -New Project


2. PLANT & MACHINERY:
	S. No.
	Contractor Name
	Description of Work
	Ref. No.
	Work Order Dated
	Project Cost
(INR Crore)

	1
	ISGEC Heavy Engineering Limited, Noida
	Design, Manufacture, Supply & Erection of 6000 TCD Milling Plant, 3000 TCD Raw Syrup Plant
	JGN/KSP/2023-24/88
	31-07-2023
	65.00

	2
	
	Design, Manufacture, Supply & Erection of 225 KLPD Ethanol Plant on Syrup, 120 TPH Boiler & 21.8 MW Cogeneration Plant
	JGN/KSP/2023-24/87
	31-07-2023
	147.00

	3
	
	Design, Manufacture, Supply & Erection of 40 TPH Incineration Boiler and 4.8 MW Power plant
	JGN/KSP/2023-24/89
	31-07-2023
	63.00

	Total
	275.00


Source: As provided by the company
	
PART E
	PROJECT COST, MEANS OF FINANCE & COST INCURRED TILL DATE



1. TOTAL PROJECT COST: 
The project cost as mentioned in the TEV report provided by the company is shown below:

	S. No.
	Particulars
	Total Cost
(INR in Crore)
	Weighted
%

	1
	Building and Civil Construction
	55.90
	14%

	2
	Plant & Machinery
	275.00
	69%

	3
	Miscellaneous Assets - Existing Upgradation
	25.04
	6%

	4
	Interest During Construction & Pre-op
	16.73
	4%

	5
	Margin Money for Working Capital
	23.66
	6%

	
	Total
	396.33
	100%


                                                                                                                    Source: TEV Report

Notes:
1. Cost verification of the Project cost is not done at our end. Cost has been considered based on the TEV report.

2. MEANS OF FINANCE:
The means of finance as mentioned in the TEV report provided by the company is shown below:

	Particulars
	Total Cost
(INR in Crore)
	%

	Promoter’s Contribution

	Equity
	89.93
	23%

	Preference Shares
	46.40
	12%

	Bank Finance

	Term Loan
	260.00
	65%

	Total
	396.33
	100%


                                                                                                                Source: TEV Report


3. TOTAL EXPENDITURE INCURRED TILL DATE: Details of the expenditure in the Table below is recorded for the expenditure incurred up to 30th November 2024:

	S. No.
	Particulars
	Total Estimated Cost
	Cost Incurred till 30.07.2024
As per CA certificate
	Cost Incurred till 30.11.2024
As per CA certificate
	Total Cost Incurred till date
	% Incurred of proposed cost
	% of Work completed
	Remarks

	1. 
	Building and Civil Construction
	55.90
	21.42
	35.37
	35.37
	~63%
	~98%
	1. Buildings/ Civil construction along with Machinery foundation under Project II is only considered here.
2. As per the details shared by the company, out of total expenditure, Rs.38.58 Lacs is advance amount, rest is the actual billing for the work done.
3. Expenditure is considered based on the Invoices and CA Certificate.
4. Due to nature of civil works and in the absence of bills of quantity, it can’t be assessed based on plinth area rate.
5. The assessment of the cost is made in comparison to the work done and the amount spent which appears to be satisfactory.

	2. 
	Plant & Machinery
	275.00
	187.87
	227.51
	227.51
	~83%
	~95%
	1. As per the CA certificate and expense sheet maintained by the company Rs. 227.51 crores (exclusive of GST) are shown to have incurred upto 30.11.2024.
2. Major invoices of the same have been shared & Invoices have been checked based on random sample checking.

	3. 
	Miscellaneous Assets - Existing Up gradation
	25.04
	31.76
	31.96
	31.96
	127%
	100%
	1. Amount referred from CA certificate dated 05.12.2024 for the expenditure shown by the company till 30.11.2024.

	4. 
	Interest During Construction & Pre-operative
	16.73
	---
	---
	---
	---
	---
	Please refer to CA Certificate as it is out of scope of LIE.

	5. 
	Interest During Construction & Pre-operative
	23.66
	---
	---
	---
	---
	---
	Please refer to CA Certificate as it is out of scope of LIE.

	TOTAL
	396.33
	241.05
	294.84
	294.84
	---
	---
	---




Notes:
Above cost incurred is considered as per the information shared by the company via email and further corroborated through CA Certificate.
It is confirmed by the Bank that all transaction to the vendors/ suppliers is taking place directly through them.
Major invoices of the expenditure have been shared & Invoices have been checked based on random sample checking.
This is only a quarterly report as per the quarterly visit conducted at site and not a continuous monitoring.
For Miscellaneous Assets, the expenses shown is same as previous report, as per the information provided, no new expenses have been made against this head.




	

PART F
	STATUTORY & REGULATORY APPROVALS, CLEARANCES & NOC



	SR. NO.
	NAME OF LICENSE/ REGISTRATION
	ISSUING AUTHORITY
	DATE OF ISSUE
	CURRENT STATUS

	
	
	
	LICENCE NO.
	

	1. 
	Approved Building Plans
	Chief Inspector Factories
	Dated: 19.09.2023
(From Sub Inspector -Revenue Dept.)
	Authorization obtained from Sub Inspector – Revenue Dept. and acknowledged by Chief Inspector of Factories, Uttarakhand vide drawing no. AH / JS / 70 / 2024

	2. 
	Factory License
	Labour Department, Uttarakhand
	USN-187
	Obtained from concerned authority

	3. 
	
	
	Dated: 03-01-2025
	

	4. 
	Environment Clearance 
	Government of India
(Ministry of Environment, Forest and Climate Change)
	File No: IA-J-11011/238/2023-IA-II(I)
Dated: 16.08.2024
	Obtained from concerned authority

	5. 
	Water and Air NOC for CTE Expansion
	Uttarakhand Pollution Control Board
	Dated: 18.09.2023
	Obtained from concerned authority

	6. 
	
	
	UKPCB/HO/NOC(R)-7869/2023/786
	

	7. 
	Consent for Petroleum Storage Class A Installation 
	Petroleum & Explosives Safety Organization (PESO)
	Dated : 08/03/2024
	Obtained from concerned authority

	8. 
	
	
	A/P/HQ/UC/15/784 (P584602)
	

	9. 
	Fire NOC
	Chief Fire Service Officer, Udham Singh Nagar (Uttarakhand Fire Service)
	Dated : 14/11/2023
	Obtained from concerned authority

	10. 
	
	
	UIED NO – 25984924
Valid Upto: 13/11/2026
	

	11. 
	NOC for Ground Water Extraction
	Department of Water Resources, River Development and Ganga Rejuvenation
	Dated: 29-12-2023
	Approval for fresh water extraction of 409 m3/day

	12. 
	
	
	Application No.: CGWA/NOC/IND/
ORIG/2023/19708

Valid Upto: 28-06-2026
	

	13. 
	Boiler Certificates
	Dy Directors of Boilers
	Dated: 04-10-2024
	Provisional Order under section 9 of IBC Act, 1923 issued

	14. 
	
	
	Registration No. UR-624
	

	15. 
	Sulphur License
	Licence for Acquisition and possession arm ammunition of categories III(C), V&VI
	License No.02/ 2023

	Approved for 300 MT sulphur storage

	16. 
	
	
	Dated: 04.09.2023

Valid up to 31.08.2024
	

	17. 
	FSSAI License
	Food Safety and Standards Authority of India
	Dated: 20-09-2023
	Approved for refined Sugar

	18. 
	
	
	12622999000007
	

	19. 
	Central Excise Registration Certificate (Operation of distillation Unit)
	Excise Commissioner Uttarakhand
	Dated: 21-11-2024
	Obtained from concerned authority

	20. 
	
	
	17684/7 L-A-142/PD-2/2024-25
	

	21. 
	Power Purchase Agreement
	Uttarakhand Power Corporation Limited
	Dated: 24-09-2024
	Obtained from concerned authority

	22. 
	
	
	Valid upto 25 years from the commercial operation of the project
	

	Observations & Comments:
1. Only Statutory approvals related to Plant establishment are considered.
2. Above are the major approvals and NOCs information which company has obtained or will be in future.
It is not on exclusive basis.
3. All the above Approvals and NOC’s obtained is same as previous report, no new NOC’s have been provided. 





	PART G
	PROJECT SCHEDULE



The tentative implementation schedule for the proposed project as mentioned in the TEV report is mentioned in the table below:

	S. NO.
	PARTICULARS
	EXPECTED COMPLETION DATE
	PHASE-II STATUS

	
	
	PHASE-I
	PHASE-II
	

	1
	Concessionaire Agreement for land and existing building
	Completed
	Completed
	Completed

	2
	Up gradation of existing plant and future expansion
	September  2023
	September 2024
	Completed

	3
	Order for Machinery
	Completed
	Completed
	Completed

	4
	Arrival for Machinery
	August 2023
	March 2024
	Completed

	5
	Installation and Commissioning of machinery
	September 2023
	August 2024
	Completed

	6
	Testing & Trial Run of machinery
	October 2023
	September 2024
	Completed

	7
	Commercial Production
	October 2023
	1st December 2024 (As per revised implementation schedule)
	Achieved COD on 20th November 2024



Observation & Comments:
1. The plant was found commercially operational on the date of the survey dated: 22.01.2025.
2. In this regard we have also taken the actual sales Bills of the material such as Sugar, Mollasses, Pressmud & Bagasse.
3. We have also sought PPA agreement with UPCL for 13 MW dated: 24.09.2024, Joint meter inspection report with electrcity department dated: 10.12.2024, Letter to District Excise Officer dated: 10.12.2024 for the intimation of completion of Distillery, Intimation of commencement of cane crushing operation notice to various authorities and Power Sale invoices of November & December to Uttarakhand Power Corporation Limited is also provided by the company to substantiate the Plant operation in Nov.’24.
4. [bookmark: _GoBack]The few sections which are yet to be completed in the Plant are such as ETP, Lagoon for sugar & etc..


	PART H
	DISCLAIMER



1. No employee or member of R.K Associates has any direct/ indirect interest in the Project.
2. This report is prepared based on the copies of the documents/ information which the Bank/ Borrower has provided to us out of the standard checklist of documents sought from them and further based on our assumptions and limiting conditions. The client/owner and its management/representatives warranted to us that the information they supplied was complete, accurate and true and correct to the best of their knowledge. All such information provided to us has been relied upon in good faith and we have assumed that it is true and correct in all respect. I/We shall not be liable for any loss, damages, cost or expenses arising from fraudulent acts, misrepresentations, or wilful default on part of the owner, borrower, its directors, employee, representative or agents. Verification or cross checking of the documents provided to us from the originals or from any Govt. departments/ Record of Registrar has not been done at our end since this is beyond the scope of our work. If at any time in future, it is found or came to our knowledge that misrepresentation of facts or incomplete or distorted information has been provided to us then the opinion considered in this report may differ and we shall not be responsible for the same.
3. Legal aspects for eg. investigation of title, ownership rights, lien, charge, mortgage, lease, sanctioned maps, verification of documents, etc. have not been done at our end and same has to be taken care by legal expert/ Advocate. It is assumed that the concerned Lender/ Financial Institution has satisfied them with the authenticity of the documents, information given to us and for which the legal verification has been already taken and cleared by the competent Advocate before requesting for this report. I/ We assume no responsibility for the legal matters including, but not limited to, legal or title concerns.
4. This report is a general analysis of the project based on the scope in the report. This is not an Audit report, Design document, DPR or Techno feasibility study. All the information gathered is based on the facts seen on the site during survey, verbal discussion & documentary evidence provided by the client and is believed that information given by the borrower is true best of their knowledge.
5. All observations mentioned in the report is only based on the visual observation and the documents/ data/ information provided by the client. No mechanical/ technical tests or any design review have been performed or carried out from our side during Project assessment.
6. This report doesn’t claim any quality assurance of the Products and the material being used in the Project.
7. Project implementation, execution, operation is the sole responsibility of the project proponent and for the non-functioning, defaults, defraud of the company & its promoters, R.K Associates shall not be held responsible.
8. This report reflects our opinion based on our knowledge and technical expertise. However, other expert opinions may vary. Therefore, it should not be regarded as the sole opinion.
9. Although we have taken adequate care as much as professionally possible but shall not be liable in future for the incomplete, fabricated, false or distorted information / data provided for the purpose of this assignment.
10. Bank/FII should ONLY take this report as an Advisory document from the Financial/ Chartered Engineering firm.
11. In case of any default in loans or the credit facility extended to the borrowing borrower, R.K Associates shall not be held responsible.
12. The documents, information, data provided to us during the course of this assessment by the client is reviewed only up to the extent required in relation to the scope of the work. No document has been reviewed beyond the scope of the work.
13. At our end we have not specifically checked the veracity of the bills or any transaction to the supplier/ contractor and wherever any such information is mentioned is only for illustration purpose and taken as per details provided to us by the customer.
14. As per the scope of the assignment, we have not undertaken the verification of land ownership in our assessment.
15. This report only contains general assessment & opinion as per the scope of work evaluated as per the information given in the copy of documents, information, data provided to us and/ and confirmed by the owner/ owner representative to us at site which has been relied upon in good faith. It doesn’t contain any other recommendations of any sort including but not limited to express of any opinion on the suitability or otherwise of entering into any transaction with the borrower.
16. We have relied on data from third party, external sources & information available on public domain also to conclude this report. These sources are believed to be reliable and therefore, we assume no liability for the truth or accuracy of any data, opinions or estimates furnished by others that have been used in this analysis. Where we have relied on data, opinions or estimates from external sources, reasonable care has been taken to ensure that such data has been correctly extracted from those sources and /or reproduced in its proper form and context, and we shall not be responsible for any inaccuracy in it.
17. This Report is prepared by our competent technical team which includes Engineers and financial experts & analysts.
18. This is just an opinion report and doesn’t hold any binding on anyone as for taking any holistic business decision other different associated relevant & related factors may play role which may not be covered under this report.
19. All Pages of the report including annexures are signed and stamped from our office. In case any paper in the report is without stamp & signature then this should not be considered a valid paper issued from this office.
20. Though adequate care has been taken while preparing this report as per its scope, but still we can’t rule out typing, human errors, over sightedness of any information or any other mistakes. Intimation regarding any discrepancy shall be brought into our notice immediately. If no intimation is received within 15 (Fifteen) days in writing from the date of issuance of the report, to rectify these timely, then it shall be considered that the report is complete in all respect and has been accepted by the client up to their satisfaction & use and further to which R.K Associates shall not be held responsible in any manner.
21. Defect Liability Period is 15 DAYS. We request the concerned authorized reader of this report to check the contents, data and calculations in the report within this period and intimate us in writing if any corrections are required or in case of any other concern with the contents or opinion mentioned in the report. Corrections only related to typographical, calculation, spelling mistakes, incorrect data/ figures/ statement will be entertained within the defect liability period. Any new changes for any additional information in already approved report will be regarded as additional work for which additional fees may be charged. No request for any illegitimate change in regard to any facts & figures will be entertained.
22. R.K Associates encourages its customers to give feedback or inform concerns over its services through proper channel at le@rkassociates.org in writing within 15 days of report delivery. After this period no concern/ complaint/ proceedings in connection with the Lender’s Independent Engineer Services will be entertained due to possible change in situation and condition of the subject Project.
23. Our Data retention policy is of ONE YEAR. After this period, we remove all the concerned records related to the assignment from our repository. No clarification or query can be answered after this period due to unavailability of the data.
24. This Lender’s Independent Engineer report is governed by our (1) Internal Policies, Processes & Standard Operating Procedures, (2) Information/ Data/ Inputs given to us by the client and (3) Information/ Data/ Facts given to us by our field/ office technical team. Management of R.K Associates never gives acceptance to any unethical or unprofessional practice which may affect fair, correct & impartial assessment and which is against any prevailing law. In case of any indication of any negligence, default, incorrect, misleading, misrepresentation or distortion of facts in the report then it is the responsibility of the user of this report to immediately or at least within the defect liability period bring all such act into notice of R.K Associates management so that corrective measures can be taken instantly.
25. R.K Associates never releases any report doing alterations or modifications from pen. In case any information/ figure of this report is found altered with pen then this report will automatically become null & void.

	[bookmark: _Hlk113456506]
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	PART I
	ENCLOSURE: IMPORTANT DOCUMENTS PROVIDED
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	PART J
	SITE PHOTOGRAPHS
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About the Project K A ‘

% The subject project consists upgrading/setting up of capacities 3,240 TCD for Sugar, 3,000 TCD for production of Raw Sugar Syrup for Ethanol Processing, Distillery Plant
0f 225 KLPD & 21.8 MW power plant at Sitarganj, Uttarakhand.

% The said plant of Kisan Sahakari Chini
Project was commissioned in the year 1984-85 at a capacity of 1,250 TCD. It was later expanded to a capacity of 2,500 TCD in the year 1989-90. Furthermore, the

lls Limited is a unit of Uttarakhand Sahakari Chini Mills Limited. As per the details received from the company, the Sitarganj

performance of the Sitarganj unit has been steadily declining during the last few years and leading to financial problems. This has happened in particular as the Sitarganj

millis a standalone sugar plant and does not have the backend facilities to manufacture ethanol or availability of surplus power for export.

% With the sharp increase in sugarcane prices and in absence of the facilities for manufacture of ethanol and surplus power, the sugar mill has been unable to ensure

timely payment of a remunerative sugarcane price thus, discouraging the sugarcane growers in the area to grow sugarcane. This is further accentuated with the

bifurcation of the area into Uttarakhand and Uttar Pradesh. Thus, despite favorable soil and climate and abundant irrigation facilities yet the Sitarganj mill suffered from
a very poor capacity utilization, leading to a steep fall in its profitability / economic viability causing economic hardships to the growers in the command area & financial

strain on the Uttarakhand exchequer.

< The Uttarakhand Sahakari Chini Mills Sangh Limited of the Uttarakhand state therefore decided to lease the sugar mill to a concessioner on a long-term basis with the

commitment to develop and expand the sugar mill as a sugar complex with backend facilities for manufacture of ethanol and produce surplus power for export, to
achieve Techno-Financial viability.

% Toachieve the above, Expression of Interest (EOI) were invited from eligible parties and after shortlisting the EOIs and protracted discussions and negotiations, the lease
of Sitarganj unit has been granted to M/s. JGN Sugar & Biofuels Private Limited (herein after called “Concessioners”), on a mutually agreeable terms and conditions.

% As per the terms of Agreement, M/s JGN Sugar & Biofuels Pt Ltd are required to infuse adequate capital to develop the Sitarganj sugar unit

complex with facilities for manufacture of ethanol and export of surplus power.
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About the Project K A

% The Concessioners consortium consists of M/s. Bahl Paper Mills Limited (BPML) and Mr. C.K Jain owner of M/s. Gulshan Polyols Ltd (GPL).

< Incorporated in the year 1996, Bahl Paper Mills Limited has emerged as one of the leading Industrial Packing Papers Manufacturer Company, specializing in
manufacturing a wide spectrum of eco-friendly grade paper such as Duplex board, M G Poster paper and Kraft paper in wide range of varieties. All their products of
different grades are made from 100% recycle waste paper.

% Gulshan Polyols Limited is one of the manufacturer of Ethanol/Bio-fuel, Grain and Mineral based specialty products with three decades of experience. Their business
portfolio broadly spans across three main segments, viz. grain processing, bio-fuel / distillery and mineral processing operations that allow them to produce specialty

products such as starch and starch derivatives including sorbitol, ethanol (bio-fuel), calcium carbonate, country liquor and agro based animal feed.

% The Concessioners has planned to invest about INR 500 Crore during the next 3 years commencing from handover date of Sitargan; site to the Concessioners by

Uttarakhand Sahkari Chini Mills Ltd. Itis targeted to modernize and expand the existing facilities at Sitargan; by the season 2024-25.

% In the meantime, during the season 2023-24, the Concessioners plans to partly upgrade and de-bottleneck the existing facilities to achieve an overall improvement in
performance in terms of better capacity utilization, minimum downtime, acceptable plant efficiency & self efficiency in fuel (bagasse).

% The Total Project Cost for the project works out to INR 396.33 Crore out of which INR 89.93 Crore will be funded from the Equity Share Capital, INR 46.40 Crore from
preference shares and balance INR 260.00 Crore by Term Loan from lenders.

% The project is divided into 2 phases - Phase I includes the upgradation of the current sugar plant capacity from 2,500 TCD to 3,240 TCD and setting up of 21.8 MW Co-
generation plant with Phase Il involving the setting up of 3,000 TCD sugar syrup plant, 225 KLPD Ethanol processing plant.

% The date of Commercial operations (COD) for the phase | of the plant shall be October 2023 and that for the phase Il from October 2024.
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Labour Department, Uttarakhand

LICENCE UNDER
SECTION 6 OF
"THE FACTORIES ACT, 1948
FORMNo.3
[RULET (1)
(Resgistraion and Licence to Work a Factory)

Registration No:- usn-187 Fee:-  58080.00

Licence is hercby granted to RAJ BHANDARI valid only for the premises descried below
for use as factory employing not more than 378 persons on any one day during the year and using
‘motive power not exceeding. 5000 H.P. subject to the provisions of the Factory Act, 1948, and the
rules made there under.

“This licence s in force from  12/03/1985 and shall emain in force till 31/12/2025 unless further
renewed.

Chicf Inspector of Factories, Uttarakhand
Description of the Licenced Premises

‘The licenced Premises shown on plan number 7765 dated 12/01/1985 are situated in JGN

Sugar and Biofuels Private Limited., vill. sarkara p.o nakatpura Sitarganj and

consist of the buildings shown on approved site plan.

Note- Please read this license with attached letter number -F/Plan/LIC/2024 Dated-13/09/2023.

Amendment Details

SENo. | Details

| Changes in Manager Occupir - Maaer Changed From NA to Dincsh Kumar Kesarwal Efctiv From
210K72013 and Appeoved oa 170972018 With Fe - 000

N (Change in Map Effctiv From 051092024 and Approved on 050972024 with Draing no s A/
ISR
Signature of
Date of Renewal Date of Expiry Fee Licencing.
Authority
1 2 3 4
Looss uiznoss

03.Jan-25, 4:11 PM
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Form €

Government of India
S Sa Food Safety and Standards Authority of India
License under FSS Act, 2006
foree) -

P ——
ot g

KindofBusiness |t a1 e

ey Business Dcat | 2u8 e e -

Category of Uense | s at.

o
JGN SUGAR AND BIOFUELS PRIVATE LIMITED.

475,15t FLOOR, NEW RAINOER NAGAR,
INDERPURL Cental, el 110060

PILIBHIT ROAD, VILLAGE SARKARA,POST-
NAKATPURA,STTARGAN] (NH-74) Kihts,
Udham Singh Nagar, Utarskhand 262405

Manufscurr - Genersl Manufacuring
TradeRetl - Sorage Excep Controled
Amosphere and Cold)

Cental ticense.

e éu-:-:ﬂmsnm-m-.—.i:sﬂm-;m

Place . FSSALDe Designated oficer
s5ued O RetS: 2009.202 (Modifed License) oate 2000203 101601
alld Upo: /8 13012027 (For detalls refer Annesure)  User i ozs2
Vertied —
Lcense s On: 20092023 101601
1 Bradut Aenure
fxvrye—

2 Conoiions o Lcence

1. Applicaion fr renewal of icense can be fle as eary 35 180 days prior to explry date of License.
You can fle ppication for renewal or modifcation of License by login into FSSAT Food Safety
Compllance System(1105 155205 ()G ) with your user i and password o call us ¢ 1800112100
forany carifcation.

2.ThisLicense Is only to commence orcary on food businesses and notfo any othe purpose.
3 Thisiscomputer generatedicense and doesn' requi any signature or stamp by uthoriy
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Form I Licence No. 02 /2023
Licence for Acquisition and possession Arm ammunition of categories I1l(C), V or VI

[ Name Description and Name and Ammuntion Place (With Period for which
Residence of Licence and | Description of |~5occriic =Tquarie | description)Where | the Licence is valid
agent (if any) arms articles are to be Kept
1 2 3 4 5 6
e, Rl 300 70 &7 = S00TH0 T 31062024
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R @ T R i R
it wEwrdt A frew foro

R gRT HowY HueRY
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F omew RAw-02002023 B
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e far i # 1

The o ofeq -2023 (Signature) .
a3

Licensing Authority 2%

Desiganation.

Place...
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ANIL CHADHA & ASSOCIATES

'HEAD OFFICE: 727 BRAHMPURI MEERUT (U.P.)
B-184, MAYA ENCLAVE, NEW DELH|
PHONE NO. 43709155

BRANCH OFFICE:

110064

To Whomsoever It May Concern

JGN Sugar and Biofuels Private Limited (Company) having it registered office at H-47S, st Floor, New
Rajinder Nagar, Inderpuri, Karol Bagh, Delhi is undertaking project of upgrading /seting up of capaciies for
Sugar (3,240TCD), for production of Raw Sugar Syrup for Ethanl Proccssing (3,000TCD), Distllery Plant
(225KLPD) & power plant (21.8MW) at Village Sarkara, Pilphit Road NH.74, Siargani, PO Nakatpura

District Udham Singh Nagar, Uttarakhand. In this regard, we certify that

Following contributions through capital infusion have been brough it by the promoters / dircctors of the

Company up to 30% November 2024:
(@) Equity Share Capital

Promoter / Dircctor Amount
"Babl Paper Mills Limited (Equity Sharcs) R 12199.00 Lacs.
M Chandra Kumar Jain (Equity Shares) R 180050 Lacs
"Mir Naveen Thani (Equity Shares) Rs030 Lacs

Total

Rs.14000.00 Lacs

(b) Unsecured Loan by the dircctors of the Company

Director Amount
‘Mir Naveen Thanji (ROI 0%) Rs65.00 Lacs
Total Rs.65.00 Lacs
(©) Unsecured Debenture

Amount
T0 Year 0.10 % Converible Debenturc RsA4100.00 Lacs
Total Rs4100.00 Lacs

“Grand Total of Capital infusion through Share Capital, Unsecured Loan & Debenture  Rs.

18165.00 Lacs
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To Whomsoever It May Concern

JGN Sugar and Biofuels Private Limited (Company) having its registered office at H-475, st Floor, New

Rajinder Nagar, Inderpuri, Karol Bagh, Delh is undertaking project of upgrading / sctting up of capacites for

Sugar (3,240TCD), for production of Raw Sugar Syrup for Ethanl Processing (3,000TCD), Distllery Plant

(225KLPD) & power plant (21.8MW) at Village Sarkara, Pilphit Road NH-74, Siargani, PO Nakatpura

District Udham Singh Nagar, Uttarakhand. In this regard, we cartify that

‘The Company have been deployed towards cost incurred for the project up to 30th Nov 2024, as under:

Tses Proposcd Cost | Cost Incurred
Dosign. Engineering. Supplying & Erection of Cvil Work for | Rs.5589.66 Lacs | Rs. 3536.96 lacs
6000 TCD milling plant with 3000 TCD raw syrup plant, 225
KLPD ethanol plant on syrup, 120 TPH boiler and 21.8 MW
Cogeneration plant (Excl GST)
Design. Enginccring, Supplying & Ercction of (000 TCD milling | Rs. 2750000 Lacs | Rs 2275107 Lacs
plant with 3000 TCD raw syrup plant, 225 KLPD ethanol plant
on syrup. 120 TPH boiler and 21.8 MW Cogeneration plant on
turm key basis (excl GST) Including Advance to ISGEC for the
Above Project (excl GST)
“Costtowards Existing Upgradation (exl GST. Including 250417 Lacs | Rs 319557 haes
Accumulated Depreciation)
Pre-operative & IDC cxpemses 167320 Lacs | Rs. 102456 Lacs
‘Miargin Moncy for Working Capial Rs2365.69 Lacs | Re2365.69 Lacs
Total Cost incurred / payment made Gl datc Re 3963276 Lacs | Rs. 3377385 Lacs

For Anil Chadha and Associates
Chartered Accountants

Arun
AnsASR
Parncr
MNo 084543

UDIN 24084543BJZZQK4624
DATE : 05.12.2024
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Issue on Comp.

No. FORM V.
Regulation 381 (C)
PROVISIONAL ORDER UNDER SECTION 9 OF THE INDIAN BOILERS ACT 1923

M/s JGN Sugar and Biofuels (P) Ltd., Pilibhit Road, Vill-Sarkara, P.0-Nakatpura Sitarganj (NH-74)U.5.
Nagar (Uttrakhand) are hereby permitted to use the Slop Fired Traveling Grate Bailer (Registrtion
No. UR-625) Boller rating 7335 Meter” supplied by M/s. ISGEC Heave Eng. Ltd. Maker No- IWT-6773
at a miximum pressure of 87 (EightySeven decimal) Kg. /Cm’ pending the issue of refusal of a
certificate with in 6 months from the date, There of after which period this order will become void.

Remarks - Please offer your Boiler for steam test with in 6 Months i. e. before 03/04/2025.

= e
s Tl
Date 04/10/2024 v Direlsor of bt

Uttrakhand

N.B. This Order must be produced on demand by any authorised person and surrendered to the
Chief Inspector on receipt of Orders.

Issue on Comp.

No. FORM V
Regulation 381 (C)

PROVISIONAL ORDER UNDER SECTION 9 OF THE INDIAN BOILERS ACT 1923

M/s JGN Sugar and Biofuels (P) Ltd., Piibhit Road, Vil Sarkara, P.0-Nakatpura Sitarganj (NH-74)U.5
Nagar (Uttrakhand) are hereby permitted to use the Slop Fired Traveling Grate Boller (Registrtion
No. UR-625) Boiler rating 7335 Meter" supplied by M/s. ISGEC Heave Eng. Ltd. Maker No- IWT-6773
3t a miximum pressure of 87 (EightySeven decima) Kg. /Cm® pending the issue of refusal of a
certificate with in € months from the date, There of after which period this order will become void.

Remarks - Please offer your Boiler for steam test with in 6 Months i. e. before 03/04/2025,

V

_bic 2
Date 04/10/2024 Oy. Diregtor of gbilerd// ™

Uttrakhand

N.B. This Order must be produced on demand

by any authorised person and surrendered to the
Chief Inspector on receipt of Orders,
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INDIA NON JUDICIAL

Government of Uttarakhand

© Certfcate No. © IN-UK4B343352045658W i

Cenicate Issued Date © 218092024 0440 PM
© Account Reference NONAGC (SV)/ uk1204904/ DEHRADUN/ UK-DH
+ Unique Doc. Reference ‘SUBIN-UKUK120490499690030083915W H
| Purchasedby JGN SUGAR AND BIO FUELS PVTLTD H
; Description of Document Aticle 5 Agreement or Memorandum of an agre H
© Property Description NA H

Consideration Price (Rs.) )

(2er0)

First Party JGN SUGAR AND BIO FUELS PVTLTD

Second Party upcL H

‘Stamp Duty Paid By JGN SUGAR AND BIO FUELS PVTLTD H
2 Stamp Duty Amount(Ris.) 100 H
H (One Hundred only) H

POWER PURCHASE AGREEMENT
i BETWEEN
M/5JGN Sugar And Biofucls(P) Id. H

§ AND H
1 Uttarakhand Power Corporation Limited H

THIS AGREEMENT is mace on tis .40 1....day of SEPHEMAC.F, 2024, by and between M/s JGN sugar
3 Bofues () 1. 4 company egisercd e the Colpanys Act, 1956 an having s regsterd offce at.
475, 1% ior, New Eajndes Nagar, Cenra Dol Dl 110060 hreinafr calld the “Generatrg
Gompany” which expresaon shll, nles repugnant 10 the coniet o meaning thered, nclce iy
£ et and asignecs a5 paray of e 175 paf ad Utarakhand Fower Corporation Linited, 4 Compang

e e he Companys At 1956, v s Regsescd Ofice a1 V.C-V. Gabar Sigh Ura Buwan
| Kol Roud, Deheudan, hereimir caled "UPCL, which cxpresion shall, unlss repugian 10 108

B T
. sl P over Corgme W

R R Vit Gaar SN
im L f awl Road, (R
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Uttarakhand Power Corporation Ltd. SRS diar ke o
(A Gowt. of Utarakhand Undertaking) (SRS R 31 9
Office of Executive Engincer e SR S
Elecrciy Distibuton Division g et s
SITARGANJ (U § Nagar) BT P

LeterNo- 9197 E0DE) Dated ] 011772024

Subject- Joint meter Inspection report of Company M/s JGN Sugar & Bio Fuels Sitargani.

The Chief Engineer (Commercial)
Uttarskhand Power Corp LTD.
VCV Gabar Singh Uria Bhawan
Dehadun.

Date- 101122024

With reference to above mention subject, the joint meter inspection report along with MRI data and
sealing certificate of the company M/s JGN Sugar & Bio fuels PVT LTD is hereby enclosed for further
proceeding.

Encl- As sbove.

Executive Engincer
EDD Sitargan]
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,@ﬂ JGN SUGAR AND BIOFUELS (P) LTD.

10° December 2024

To.
“The Distiet Excise Officer
Rudrapur, Udham Singh Nagar
Uttarakhand 263153,

Ref:- 17684/ HTT TT-3MT0-142/PD-2/2024 -25, dated 21/11/2024

Sir,

‘With reference to your letter no. 17684 / FT TIE-310-142/PD-2/2024-25, dated 21/11/2024,
e are pleased to inform you that our pending work at the Distllery has been successfully
completed.

This s for your information and record please. Ou disillry s ready o start for commercial
producion and also provide the us the capy of PD-2 License as it has alreadybeen issued as
per the letter attached.

Your Faithfully
For IGN Sugar And Biofuels Private Limited

iy Sy
Adita T
Maiaging Director

CIN:UIS4200L2022PTCADAT3S, GSTIN: SSAFCITSZZKIZE
Factory Pilbht Road, Vil Sarkara, 0. Nakatpura,Starganj (NH-74) Dist Udham Singh Nagar (Utarakhand)-262405
HO.: H-475, st Foor, New Rajinde Nagar, Central Delh, Delh, India 10060

M:8006452727 | Emait jgnsugar@gmai.com
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Tax Invoice

AckNo. : 132420830004273

[4gn Sugar and Biotucls Private Limited
Pilbhit Road, Vil Sarkara, P.O. Nakatpura,

targan) (NF74), Udham Singh Nagar
Contact No. 8006653030

[PAN NO. ARFCI7622K
[ GSTINUIN: 05AAFC7622K12F

tate Name : Utarakhand. Code :05

Corsignee (Sp 1)
Murari Lal Sachine Kumar

0, MURARILAL SACHIN KUMAR, KHATIMA, ROAD,
SITARGANJ, Ucham Singh Nagar.

GSTINUIN ' 05AAXPD2778D12K
State Name __ Uniarakhand. Code -05-
Euer (BT BT LagngTRRR o[ Motor Venice N

[Murari Lal Sachine Kumar

upoa7sss

0. MURARILAL SACHIN KUMAR, KHATIMA, ROAD, [ Terms ofDeivery

SITARGANJ, Ucham Singh Nagar.

[GSTNUIN - 05AAXPD2778D12K
Stae Name - Utiarakhand, Code -05.
Prace of Supply : Utarakhand
Teswon o Gooke FNEAC | Gy | e [per| Aot

Sugar-L31 7011400 [isoman | a71100fan| 46367500
‘Godoun FG-Godown-4 aman|

SGST Output@2.5% 2500% | 115068

CGST Output@2.5%| 250f% | 1150638

"Round of| 024

o] [ 4,87,069.00]
[T T E ot
INR Four Lakn Eighty Seven Thousand Sixty Nino Only
Torabe ST | o
Ve | e | mount | Rate | Amouri | rax Amoun

T a75 001 250%]

T1 506 85/ 7500 11596 88] 23 10375

ol 453,875.00)

s Tiss s8] 2519575

[TexAmour () - INR Twonty Throo Thousand One Hundrod Ninoty Throo and Soventy Six paise

only

BEG SaLE oF suGAR

Tor T Sgar v it Pvas L

Astoress Sy

“Tis s 2 Computer Generated Invcice
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FORM D2
o T e

Road, Village

1. rules relating to ;".J,,m ‘export and transport of spirt, contained in Chapter VI and VIIL of the:
1L rules relating to manufacture of spi
3. The licensce shall subject to the previous approval of the Excise Commissioner, supply and ercct all

the Exise Commissionst K. 00000 Tn Govermen romivengy Nots e ou el
securities of equivalent markct value of a such other form as the < Commi s .

9. Any contravention of the rues or condi

distilleries, contained in Chapter 1X of the Excise

cs of the
clories Act, 1948
apted by the’ State

(As adopted in tarakhand),

Distilery Capacity shall be 325 K L./Day. ~

e Chanda Semwal)
Excise Commisions
Ui
'COUNTERPART-AGREEMENT arakhand
The sbove e hcnscr o mput

R 5 e s e et nd
Date:- 4
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,@H JGN SUGAR AND BIOFUELS (P) LTD.

et NSTIADMING 25 (6] po—
Norice

This i fo th information of all concemed that the cane crushing operation of our factory

(Plant Code No. 4601, SITARGANJ) has been startd today .e 20% Novermber 2024 at 600 PM.

P

(RK. MITTAL)
EXECUTIVE VICE PRESIDENT
Copy: For nformation o
1. Dircto (Sugar), Dept. of Food & Public Ditribution, Krshi Bhawan, New Delli
2. Commissoner, Cane Dev. & Suga Industy, Kashipur Dist Udarm Singh Nogar
5. Mermber Secretry, Utirakhand Polluton Control Bosrd, Dehradn (Utarakhand)
. Diector, Nional Suga Institt, Kalyanpu, Kanpur (UP)
5. Dy Dircto of Factores, Shram Bhavan Haldwani Dist. Nainita (Utarakband)
6. Commissioner of Food Safty, FDA Bhawan, Suhasradhara Read, Deradun
7. Controle of Legal Metrlogy, 15, Gandri Road, Dehradun-248001.
8. Dy. Comissioner of xcise Haldwani (Nainit) Zone), Dist. Nanial (Utsakhand)
9. Disirct Magisrat, Dist Udham Singh Nagar (Utarakiad)
10, Senior Superntendent of Police, Dist Udham Singh Nagar (Utarakband)
1 Regional Offce,Utarakhand Polltion Control, Charmunda Viva,Kashipur.
Disric Excise Offcr, Distt Udha Singh Nagar (Utarakhand).
st Canc Commissioner, Rudrapur, Distt Udham Sngh Nagar (Utarakband)
Ass. Sugar Commissioner, Do Nahria,Bhota Paraw, Haldwani, Dist. Neinal
Sub Divisional Magisrte, Siargan, Dist Udham Singh Nagar (Urarakhand)
Sub Divisional Magisrate, Khatim, Ditt Udham Sigh Nagar (Utarakband)
17, Chief Generel Manager, The Kisa Sahakari Chini MilsLid. Srkars, U S Nagar
15, Asistant Labour Commissione,Collectorate Paishad, udrapur, Udham Singh Nagar.
19, CriefFre Officer,Fir Satin, Rudrapur, Distt. Udham Singh Nagar (Utarakhane)
20. St Cane Dev. Inspector, Cane Dev. Councl, Sarga,Dist Udham Singh Nagar.
21. St Cane Dev. Inspecto, Cane Dev. Counel, Kichka, Dist Udham Sngh Nagar
22, ¢ Inspector, Weight and Measurement,Siagan, Dist Udbam Sngh Nagar.
- 23, St Inspector, Weight and Measurement, Khatim, Distt Udham Singh Nagar.
24. St Inspector, Weight and Mieasuremen, Kichha,Distt Udham Singh Nogs.
25. Tehsilde,Sitrgan Dist Udba Singh Nagar (Utarskhand)
26. Tehsidar, Khaim, Distt Udham Singh Nagar (Utarakband),
27. SHO, Police Staton, Khatima, Dist Udam Singh Nagar (Utiarakhand)
28" 1.0, Police Son, Siargan, Dist Udham Singh Nagar (Utarakband
29. Sccreary, Cane Developmen Socity, Sitargan, Dist Udham Singh Nogar.
50. Secrtay, Cane Development Socity, Khatima, Dist Udham Singh Nagar
31 Secrtay, Cane Development Socity, Kichha,Dis. Udham Singh Nagar (Utarakhand)
52. Labour Enforcement Office, Kitims, Dist. Udham Singh Nagar (Utarakhand)

o

(RK. MITTAL)
EXECUTIVE VICE PRESIDENT

CIN:UI54200L 20729 TCADAT36, GSTIN: ISARFCT622KIZE
Factory Pilihit Read, Vil Sarkara, 0. Nakatpura, Starganj (NH-T4) Dist.Udham Singh Nagar (Utarakhand)-252605
0. H-475, st Foor, New Rajinder Nagar, Central D, Deli ndia 10040

M:8006657727 | Emait: gnsugar@gmail.com
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Tnvolce

Forthe Month of November-2024

[Monthly Purchase Bill No. | JGN/ENRI01/24-25

Date. 17122024

[Name of the Buyer:
luttarakhand Power Gorporation Limited

|nddress:- Urja Bhawan, .C.V. Gabar Singh Urja Bhawan,
[Kanwali Road, Dehradun

[Name of Generating Company:
/s JGN Sugar & Blofuets Prvato Limitod
|Address: - Vilage Sarkara, Post Office Nakatpura,
Sitargani, Distrct Udham Singh Nagar.

(Contact No. (Uttarakhand-262405
lPanNo. ARACUB0O7G (Contact No. +91:8439407456
n No. AAFCIT622K
Description Quantty UnitRate Amount

|enerey suppea (owr) s70900.00 .09 67,16,700.00]
Energy payment (CWH)
|Other Charges
Less:
lade:

SUBTOTAL 67,16,700.00

TOTALDUE 67,16,700.00

m‘nm@

Generatng Company.
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Forthe Month of December-2024

[ Moty Purchase Bil No.

TONENRIO3122.25

Date- 08012025

[Name of the Buyer

[Kamwali Road, Dehradun

|Utaraknhand Pover Gorporation Limited
|Address:-rfa Bhavian, .C.V. Gabar Singh Urja Bhavian,

IName of Generating Company
M1 JGN Sugor & Blotusts Privat
|nddress: - Vilage Sarkara, PostOftce Nakatpura,
Siargani,District Udham Singh Nagar,

(Contact No. ttarakhand-262405.
Pano. AAACUB0O7G. (ContactNo. 4918430497456
Panto. AAFCI7622K
Description Quantiy Unit Rate Amount
[Energy suppea (kv 372500099
Less: Energy imported (KWH) durng th 56500)
et Energyfor Payment (GWH) 3695000.00]
[Fixed Charges 3w 1,17.25,8%0.00
[Variabl Charges (a5 per anneiare as8 1,69.41,420.00
114) o UERC Regutaton 2023
TOTALBILL 778 2,5,67.250.00
TOTALDUE 2,86,67.25000

Authorized Represenative

Genefating Company
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"Ii REINFORCING YOUR BUSINESS
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