

Ref. No.: SD-14013/160/2020-PS/ 44564

Date: 09.09.2021

To,

Mr. Tamilvanan Vilvam
M/s Solar Quest LLP.
16, North Wall Road,
Kondithope, Chennai
Tamil Nadu - 79

Subject: Extension of Timelines - III : Implementation of 97.5MWp Grid Connected Roof Top Solar PV System Scheme for Government Buildings in different Zones of India under CAPEX and/ or RESCO Model against RfS No.: SECI/C&P/RfS/MNRE/97.5MW GCRT/R1/IND/082019 dated 29.08.2019

Dear Sir,

1.0 REFERENCE

This has reference to the following:

- 1.1 Our Invitation for Bids (IFB) dated 29.08.2019
- 1.2 Bidding documents for the subject package issued vide our RfS No. SECI/C&P /RfS/MNRE/97.5MW GCRT/R1/IND/082019 dated 29.08.2019 and its amendments and clarifications
- 1.3 Our Letter of Allocation (LOA) dated 15.01.2020
- 1.4 Our Time Extension Letter dated 14.07.2020
- 1.5 Our Time Extension Letter dated 04.09.2020
- 1.6 Our Document Submission date Extension Letter dated 13.01.2021
- 1.7 Our Extension letter dated 30.06.2021

2.0 SCHEDULE FOR COMPLETION OF PROJECT / SUBMISSION OF DOCUMENTS

2.1 After considering the request of extension in timelines received from your side, the Competent Authority has approved the following:

Sl. No.	Project Address	Project Capacity (kW)	Approved Extension	
			On account of COVID-19 pandemic	On account of Electricity (Rights of Consumers) Rules 2020
1	Chennai Metro Rail Ltd. Chennai	663	1 month (upto 14-04-2021)	189 days (upto 20-10-2021)



2.2 The timeline to commission projects with per day penalty and without consideration of incentives has been extended for each project from 14th September 2021 in case of Zone-1, Zone-2, Zone-3 and 14th December 2021 in case of Zone-4 by the period equal to the total extension mentioned in the above table. Details are as per Annexure -I.

2.3 The time for submission of Project Sanction Documents by the Successful Bidder to SECI has been extended for each project from 12th February 2021 in case of Zone-1, Zone-2, Zone-3 and 13th May 2021 in case of Zone-4 by the period equal to the total extension mentioned in the above table. Details are as per Annexure -I.

2.4. In case the impact of COVID is simultaneous with the impact of Electricity (Rights of Consumers) Rules 2020, the overlapping impact period has been adjusted in calculation of extended dates.

The other terms and conditions shall remain unchanged and binding as indicated in our original LOA cited under reference 1.3.

This letter is without prejudice to our rights under this RfS, LOA and Law.

Yours faithfully,

For and on behalf of

Solar Energy Corporation of India Limited


09.09.2021
Mohammad Yameen
Deputy Manager (Solar)

Annexure - 1: Extension of timelines under 52.5MWp Grid Connected Roof Top Solar PV System Scheme for Government Buildings

Zone	Extension on account of COVID-19 pandemic (Month)	Extension On account of Electricity (Rights of Consumers) Rules 2020 (days)	Overlap between COVID and net metering impact period	Present Dates			Extended Dates on account of Covid Pandemic			Further Extended date on account of Consumer Electricity Rules		
				To Commission Projects	To Submit Documents for project sanction	For Late Commissioning of Projects	To Commission Projects	To Submit Documents for project sanction	For Late Commissioning of Projects	To Commission Projects	To Submit Documents for project sanction	For Late Commissioning of Projects
1,2,3	1	0		14-03-2021	12-02-2021	14-09-2021	14-04-2021	12-01-2021	14-10-2021	14-01-2021	12-01-2021	14-10-2021
1,2,3	0	189		14-03-2021	12-02-2021	14-09-2021	14-03-2021	12-02-2021	14-09-2021	14-03-2021	20-08-2021	19-01-2022
1,2,3	1	189	no overlap	14-03-2021	12-02-2021	14-09-2021	14-04-2021	12-03-2021	14-10-2021	20-10-2021	17-09-2021	20-04-2022
1,2,3	1	189	full overlap	14-03-2021	12-02-2021	14-09-2021	14-04-2021	12-03-2021	14-10-2021	19-09-2021	20-08-2021	19-01-2022
4	1	0		14-06-2021	13-05-2021	14-12-2021	14-07-2021	13-06-2021	14-01-2022	14-07-2021	13-06-2021	14-01-2022
4	0	189		14-06-2021	13-05-2021	14-12-2021	14-06-2021	13-05-2021	14-12-2021	20-12-2021	18-11-2021	20-06-2022
4	1	189	no overlap	14-06-2021	13-05-2021	14-12-2021	14-07-2021	13-06-2021	14-01-2022	19-01-2022	19-12-2021	19-07-2022
4	1	189	full overlap	14-06-2021	13-05-2021	14-12-2021	14-07-2021	13-06-2021	14-01-2022	20-12-2021	18-11-2021	20-06-2022

Extension due to Consumer Electricity rules:

Issued on: 21-12-2020

Amended on: 28-06-2021

difference (days): 189

28/6/2021