

No. MSV-AV/NH53/SHP/2020/364

Date: 28.04.2020

To,
The Project Director
PIU-Surat (Expressway)
National Highway Authority Of India
301-304, VIP Street,
VIP Road, Vesu,
Surat-395007, Gujarat.
Email:- piusurat@nhai.org

Sub: Four laning of Gujarat/Maharashtra Border- Surat – Hazira Port Section of NH-53 approx. length 131.500 Km (old NH-6) in the state of Gujarat under NHDP Phase III. **Reg. Recovery of Amount from Concessionaire against descoped works and imposed damages**

Ref: This office letter No. MSV-AV/ NH 53 / SHP/ 2020/203 Dated 29.01.2020.

Dear Sir,

In reference to above cited subject IE vide letter at reference above has recommended to recover the amount arrived against Concessionaire by various descoped works and damages imposed on Concessionaire pursuant to clause 17.8.1 of CA was under: -

A. The Amount of proposed descoping in compliance to E-mail dated 28.01.2020 from RO NHAI Gandhinagar to PD NHAI Surat and vide PIU NHAI Surat letter no.321 dated 16.01.2020. The estimate of proposed descoping of following works amounting to Rs.9.14Cr is as under:

- | | |
|--|-----------|
| a. Construction of remaining work of LHS Service road from Km 119+300 to Km 121+500 | Rs.4.08Cr |
| b. Construction of RHS Service road from Km 119+740 to Km 121+500 | Rs.3.15Cr |
| c. Balance Tunnel work at Administrative Building of Toll Plaza at Mandal (Km28+500) | Rs.0.39Cr |

Total	Rs.7.26Cr.
--------------	-------------------

- | | |
|---|-----------|
| d. Add 20% damages as per Clause 17.9.1 of CA | Rs.1.52Cr |
|---|-----------|

Total Amount	Rs.9.14Cr
---------------------	------------------

Contd....2


//2//

B. Amount of works which have been descoped vide NHAI HQ Letter no. 139943 dated 26.08.2019 amounting to (Rs23.11Cr+80% of Rs7.57Cr+Extra 20% of 23.11Cr)		Rs.33.79Cr
C. Amount of Damages as per Clause 17.8.1 of CA, imposed on Concessionaire against failure of repair of defects as pointed out under various clause of Schedule K		Rs.0.50Cr
Total Recovery		Rs.43.43Cr

IE hereby recommend, Authority to recover amount of **Rs.43.43Cr.** against various descoped Items duly approved from Authority and other imposed damages as per Clause 17.9.1 and 17.8.1 of CA respectively from Concessionaire under intimation to Landers/Escrow bankers. It is also recommended that Authority also reserves the right against any Inflation in due course of time on total amount to recover.

This is for your information and necessary action please.

Thanking You


Team Leader,
MSV International Inc.
In Association with
AVANZA Engineering Pvt. Ltd.

Copy to: (i) MSV(HQ) , AVANZA(HQ)- for information.
(ii) Shri Ajay Soni (DGM), Surat-Hazira NH-06 PVT. LTD- for information.