

## **CURRENT STATUS OF THE 40 TPD BIOMASS PELLET PROJECT**

We have successfully completed the acquisition of the land required for the 40 TPD Biomass Pellet Project in the village Bhulawai, Tehsil Chandausi, District Sambhal through **the Registered Mortgage Lease** and obtained the necessary Change in land use permissions from the relevant authorities to establish the plant.

With the land secured and land use permissions obtained, we are now poised to move forward with the next phases of the project for obtaining various permission and licenses. Simultaneously land development work has been started.

Key highlights of Biomass Pellet Project:

1. **Location:** The project site is strategically located due to the availability of various raw material like vegetable waste, paddy straw, napier grass etc. specially the huge quantity, 300 TPD vegetable waste from the vegetable processing industry which is situated only 7.5 KM from the plant
2. **Timeline:** We aim to adhere to a well-defined timeline for project execution, ensuring timely completion and operational readiness which is within the bracket of 4-6 months from the zero date.
3. **Impact:** This project is expected to have a positive impact on the society through sustainable waste management and bioenergy generation. Project shall also have the benefits, such as job creation, economic growth, environmental sustainability, etc.].

As we embark on this exciting journey, we are committed to upholding the highest standards of integrity, sustainability, and stakeholder engagement.



For NATURAL GAS INDIA PVT. LTD.

For Natural Gas India Pvt Ltd

*Ahmad Hossain*  
Director