

DISBURSEMENT OF THE 40 TPD BIOMASS PELLET PROJECT

Sl. No.	Disbursement required for	Amount in Percentage	Timeline
1	For advance of Plant & Machinery order	65 -70%	April 2024
2	Remaining payment before dispatch	20-25%	June 2024
3	Balance at the time of commission of the project	10-15%	September 2024

Above details are based on the consideration that plant work shall start in the month of April 2024

For NATURAL GAS INDIA PVT. LTD.

For Natural Gas India Pvt Ltd


Director