REPORT FORMAT: Solution Project Reports & Consultants - Industry/Trade Rehabilitation Consultants

• NPA Management • Account Monitoring • Panel Valuer Consultant for 20 Nationalized Banks/PSUs

FILE No.: VIS (2024-25)-PL464-414-574

Date: 17-10-2024

CERTIFICATE NAME: Progress and Cost verification Report for the machinery and equipment.

FOR ORGANIZATION: Punjab National Bank, Corporate Banking Branch, Panipat.

BORROWER COMPANY'S NAME: M/s. MDJ International Private Limited.

- ASSET TYPE: Machinery required for Greige fabric/ Grey Fabric for Bedsheets manufacturing.
- CURRENT LOCATION OF THE MACHINES: Khewat No. 954,1005,1006,1007,1008. Tehsil-Balla, Village- Munak, Karnal, Haryana - 132040

TO WHOMSOEVER IT MAY CONCERN

S. NO.	PARTICULARS	DESCRIPTION
1.	Date of Survey	16-10-2024
2.	Date of Certificate	17-10-2024
3.	Date of Commercial Operation	20-08-2024 (48 machines started initially)
4.	Documents provided for perusal	List of machines, Invoices/Performa Invoices
5.	Current Location of the Machines	Khewat No. 954,1005,1006,1007,1008,Tehsil- Balla, Village- Munak, Karnal, Haryana - 132040
6.	Borrowing Company	M/s. MDJ International Private Limited
7.	Type of Asset	Machinery required for Greige fabric/ Grey Fabric for Bedsheets manufacturing.
8.	Type of Assessment	Progress of machines purchased, installed
9.	Scope of Assessment	Progress of machines purchased, installed
10.	Nature of Machinery	Machinery & equipment required for Greige fabric/ Grey Fabric for Bedsheets manufacturing
11.	Current Progress of the machines	As per physical inspection made during site visit, company has purchased all the machines as per the list provided except 48 nos. of waterjet looms which is in transit as per information provided by the client.
12.	Condition of Machines	Purchased machines and equipment are new and operational.

REGISTERED OFFICE:

G-20, 3rd Floor, Preet Vihar.

Vikas Marg, Delhi-110092

Ph.: +91 9958d32767NO.: VIS (2024-25)-PL464-414-574

CORPORATE OFFICE: D-39, 2nd floor, Sector 2, Noida-201301

Ph - +91-0120-4110117, 4324647, +91 - 9958632707

E-mail - valuers@rkassociates.org | Website: \dww.frkassociates.org

Status of Machinery & Equipment:-

S. No.	Description	Supplier	Invoice No. & Date	Qty. (in nos.)	Total Value (incl. of all Freight and Taxes)	Remarks
1	Semi-Automatic Sectional Warping	Wuxi Zhongyin Textiles Tech Co. Ltd.	ZY2414B Dated : 05.06.2024	4	50,95,493	
2	Shuttleless Waterjet Looms	Qingdao Haixi Yuefeng Machinery Co. Ltd.	Cl20240528 Dated : 28.05.2024	48	2,66,20,581	Machines Purchased
3	Shuttleless Waterjet Looms		Ci20240619 Dated: 19.06.2024	24	1,33,30,888	and Operational
4	Shuttleless Waterjet Looms	Qingdao Haixi Yuefeng	CI20240701 Dated: 01.07.2024	24	1,33,28,788	
5	Shuttleless Waterjet Looms	Machinery Co. Ltd.	CI20240804 Dated : 04.08.2024	48	2,62,37,044	Machines Purchased and Installed
6	Shuttleless Waterjet Looms	Qingdao Haixi Yuefeng Machinery Co. Ltd.	CI20240807 Dated : 27.08.2024	48	2,63,36,239	Machines in Transit
			TOTAL	196	11,09,49,033	

Cost Verification of Machinery & Equipment:-

S. No.	Description	Qty.	Rate per unit	Rate with G.S.T.	Total Value	Remarks
1	Semi-Automatic Sectional Warping	4	12,00,000	14,16,000	56,64,000	Verified, Purchase price is within the range of market comparable available. As we have only
2	Shuttle less Waterjet Looms	192	5,00,000	5,90,000	11,32,80,000	considered the purchase cost Inclusive of G.S.T. and not considered any freight and other charges. (Refer Annexure)
	Total	196			11,89,44,000	

OBSERVATIONS:

- We have been provided with the list of machines that had been purchased/ installed by the company.
- Plant was partially operational 4 nos. of Sectional warping and 120 nos. of Shuttle less Waterjet loom machines were running at the time of site visit. Also, 24 nos. of Shuttle less Waterjet loom machines were installed and other 48 nos. of machine is in transit as per information provided to us during site survey.
- 3. Based on the information provided by the subject company (M/s. MDJ International Private Limited), it is certified that the above machines are purchased and installed at the abovementioned site address.

Capacity Utilization of Machinery :-

- Also during site visit we verified the production capacity of machines as per the Daily Production Report and also calculated the Target and Actual Production capacity of machines by means of the HMI (Human Machine Interface) and compared it with the production target mentioned in the appraisal note provided by the bank.
- 2. The Production capacity is shown in the table below as per our site visit and considering factors such as breakdown, maintenance etc. Also, it is not possible to calculate the exact production capacity of each machine individually. So, we did random inspection of 10 machines and calculated the hourly production of the machines and considered their average for the further calculation.

S. No.	Machine Name	No. of Machines (A)	Hourly Production (in mtr.) (B)	Daily Working Hours (C)	Daily Production (in mtr.) (D=A*B*C)	Average Capacity Utilization (65% of D)	No. of Working Days	Production Capacity per Annum (in mtr.)
1	Shuttle less	96	24	24	55296	35,942	300	1,07,82,720
2	Waterjet loom	192	24	24	110592	71,885	300	2,15,65,440

Note: Average capacity utilization is considered as 65% as per the term loan appraisal note provided to us.

As per information provided during site survey the machines take around 1 month to achieve
efficiency above 90% also, it is observed that the machines installed in September month have
less efficiency as compared to machines installed in August month.

WATERJET LOOM INSTALLED IN SEPTEMBER





WATERJET LOOM INSTALLED IN AUGUST





4 PB of 9


Disclaimer:

- 1. This progress report is stated on the basis of the site visit by the surveyor and we don't recommend any sort of recommendation in our Certificate.
- 2. As per physical inspection and observation made during site visit dated 16th October, 2024. Company has installed all the machines except 48 nos. of Shuttle less Waterjet loom machines mentioned in the provided list.
- 3. This certificate doesn't include any work related to drawing, design, sketch plan, and technical specifications of the machines.
- 4. Ownership and other legal point of view in respect of the asset is not considered in this report as same is out of scope of this certificate.
- 5. This certificate is made at the request of the Bank.

For R.K Associates Valuers & Techno Engineering Consultants (P) Ltd. FOR INTERNAL USE

TYPED BY: Er. Manmohan

REVIEWED BY: Er. Abhinav Chaturvedi



ANNEXURE: LIST OF MACHINES AS PROVIDED BY THE CLIENT

PARDEEP TAYAL & CO. CHARTERED ACCOUNTANTS PANIPAT

INDIAN BANK BUILDING G.T.ROAD, PH No. 2632160,2631360

To Branch Manger Punjab National Bank Panipat -132103

Certifed that a term loan Rs. 8,50,00,000/- (Rupee Eight Crore Fifty Lakh Only) was sentioned to M/S MDJ INETRNATIONAL PVT, LTD Village -Munka Karnal -132140 by Punjab National Bank, Corporate Banking Branch, Panipat vide Senction Letter dated 10,05,2024 for purchase and installation of Plant & Machinery.

As against the above senctioned term loan, amount of Rs. 7,96,06,242/- (Rupee Seven Crore Ninety Six lakh Six Thousand Two Hundred Forty Two Only) was released /disbursed to M/S MDJ INETRNATIONAL PVT. LTD.


Village- Munka Karnal -132140 during the year 2024-25 till dt-15.09.2024.

According to books of accounts, Vouchers and other records, maintained by the MDJ INTERNATIONAL PVT. LTD. was produced before us for our verification and according to the explanations given to us a sum of Rs. 11.09.49.033/- (Rupee Eleven Crore Nine lakh Forty Nine Thousand Thirty Three Only) has been spent for purchased / advanced of Plant & Machinery during the year 2024-25. As Per Annexure - A

Place: Panipat Date: 21.09.2024

Udin : 24094245BKBPHM5664

For Pardeep Tayal & Co.



. "		MDJ INTERNATIONAL PVT. LTD. Detail of Plant & Machinery Purchased and installed		А	Annexure "A"				
	Machine	Name of Supplier	Bill No.	Dated	Amount	Performa Innvoice	Date	Commercial Innvoice	Date
_			USD-7250	04.04.2024	608319	ZY2318B	22.01.2024	ZY2414B	05.06.20
		Wuxi Zhongyin Textiles Tech Co. Ltd	030-7230	04.04.2024	2997	ZY23188	22.01.2024		-
١		Occumentation Charges Wuxi Zhongyin Textiles Tech Co. Ltd	USD-7250	15.05.2024		ZY2319B	22.01.2024		-
		Documentation Charges		15.05.2024		ZY2319B	22.01.2024		1
١	Sectional	Wuxi Zhongyin Textiles Tech Co. Ltd	USD-21750	15.06.2024		ZY2318B	22.01.2024	1	1
	Warping Semi			15.06.2024	The second second	ZY23188	22.01.2024		+
	Automatic-4	Wuxi Zhongyin Textiles Tech Co. Ltd	USD-21750	15.06.2024		ZY2319B	22.01.2024		1
ı	Automatic	Documentation Charges		15.06.2024	388	2Y2319B	22.01.2024	-	
-		Hmm Shipping India Pvt.Ltd	DF24005601	15.07.2024	86933.			-	1
		OMAX TRANSOLUTION PVT. LTD.	OTS/819/24-25	30.07.2024	9797	5	-	+	1
		OMAX TRANSOLUTION PVT. LTD.	OTS/821/24-25	18.07.2024	2500		-	+	1
-		Total	STATE OF THE STATE	25 1 6 1	5095492.	7 RECIVED			
-		A - 102/8 h				1	-dan at 202	4 C12024052	8 28.05
-		QINGDAO HAIXI YUEFENG MACHINERY CO., LTD.	USD-78000	13.03.2024	650208	C P12024017	20 20.01.202	4 (12024032	
		Documentation Charges		13.03.2024	1024	2 P1202401	20 20.01.202	4	1
	Shuttleles	QINGDAO HAIXI YUEFENG MACHINERY CO., LTD.	USD-234000	15.07.2024	1966185	6 PI202401	20 20.01.202	24	
	Waterjet	Documentation Charges		15.07.2024	THE RESERVE THE PERSON NAMED IN COLUMN TWO IS NOT THE OWNER.	9 PI202401	20 20.01.20	4	-
	Looms-48	CMA CGM	INIUP072147	05.07.2024	18247		-	-	
		OMAX TRANSOLUTION PVT. LTD.	OTS/820/24-25	18.07.2024	5000	-	-	-	
		OMAX TRANSOLUTION PVT. LTD.	OTS/818/24-25	26.07.2024	1913		-	_	
		Total	16		266205	81 RECEIVED		-	
						/	20126 01 20	24 C1202406	19 19.0
_		QINGDAO HAIXI YUEFENG MACHINERY CO., LTD.	USD-39000 (78	0013.03.2024	32510	21 PI20240	125 25 01 20	124	-
		Documentation Charges		13.03.2024	. 51	90 PI20240	125/25.01.20	124	
	Shuttleles	QINGDAO HAIXI YUEFENG MACHINERY CO., LTD.	USD-117000 (2		98712	901P120240 327, P120240	125 25 01 2	024	
	Waterjet	Documentation Charges		23.08.2024			123 23.02.0		
	Looms-24Set	CMA CGM	IN1UP075526	29.07.2024	(38)	525 0	-		
		OMAX TRANSOLUTION PVT. LTD.	OTS/995/24-25	21:08.2024		888 RECEIVE	D		
			The second of the second of the			**	in . Lancaran		
						D120240435	25.01.2024	C120240301	01 07 20
Τ		QINGDAO HAIXI YUEFENG MACHINERY CO., LTD.	USD-39000 (7800					CI20240701	01,07.20
1		Documentation Charges	-	13.03.2024		PI20240125		-	
ı	Waterjet	QINGDAO HAIXI YUEFENG MACHINERY CO., LTD.	USD-117000 (234			PI20240125 PI20240125			-
١,	Looms-74Sets	Documentation Charges		23.08.2024	- Control of the last of the l	PIZUZ4U1Z5	25.01.2024		
ľ		CMA CGM	INIUP075526	29.07.2024	95585 94425				
1		OMAX TRANSOLUTION PVT. LTD.	OTS/1062/24-25	02.09.2024	13328788	DECEMED		-	
1		Total			13320700	RECEIVED			
		ADVANCES	1100 70000	1.C OF 2024 T	6549100	p120240202	02 02 2024	CI20240804	04-08-2
Ţ		QINGDAO HAIXI YUEFENG MACHINERY CO., LTD.	USD-78000	16.05.2024		PI20240202			1
T		Documentation Charges	1100 224000			P120240202		1	
	Shuttleles	QINGDAO HAIXI YUEFENG MACHINERY CO., LTD.	USD-234000	13.06.2024	Control of the Contro	P120240202	-	-	
	Waterjet	Documentation Charges		15.06.2024	22030		OZ.OZ.EGE !	1	1
	Looms-48Sets				-1/		-		1
	3			-			-		
	3			A	26237044	Pending	1		
		Total	The state of the s	9744	2323734			-	
		23) H A VCES	Luch zenna	16.05.2024	6548205	PI20240136	30.01.2024	C120240827	27.08.2
	A T		USD-78000 -	16.05.2024		PI2024013			1
		QINGDAO HAIXI YUEFENG MACHINERY CO., LTD.		140.03.2024			0 30.01.2024		1
	Shuttleles	QINGDAO HAIXI YUEFENG MACHINERY CO., LTD. Documentation Charges	USD 224000	11.00.2024	1977763				
	Shuttleles Waterjet	QINGDAO HAIXI YUEFENG MACHINERY CO., LTD.	USD-234000	11-09-2024	1977763	P12024013	30.02.202		
	Shuttleles	QINGDAO HAIXI YUEFENG MACHINERY CO., LTD. Documentation Charges	USD-234000	11-09-2024	1977763	PI2024013	50.071202		
	Shuttleles Waterjet	QINGDAO HAIXI YUEFENG MACHINERY CO., LTD. Documentation Charges	USD-234000	11-09-2024	1977763	P12024013	30.01.101		-
	Shuttleles Waterjet	QINGDAO HAIXI YUEFENG MACHINERY CO., LTD. Documentation Charges	USD-234000	11-09-2024		Pending	30.01.202		

G Totalof Machine 110949032.7



ANNEXURE: PHOTOGRAPHS

































ANNEXURE: MARKET REFERENCES

