



Construction of Two-Lane Bridge across Agardanda Creek with approaches Connecting Tokekhar Tq. Murud and Turumbadi Tq. Mhasala in Raigad District on Revas-Redi Coastal Highway (MSH-04) in the State of Maharashtra on EPC Mode

Common Set
of Deviations
IV

Sub: RFP for Construction of Two-Lane Bridge across Agardanda Creek with approaches Connecting Tokekhar Tq. Murud and Turumbadi Tq. Mhasala in Raigad District on Revas-Redi Coastal Highway (MSH-04) in the State of Maharashtra on EPC Mode

Common Set of Deviation (CSD-IV)

E-Tender Notice No T-2722 (2023-24) dated 23.01.2024

Sr. No.	Document/ Volume Name	Section/ Article	Existing Para/CSD/Clause Written as to be					To be read as				
1.	Volume-I ITB	Clause 1.1.1 page no 6	Brief Description of the Project is as under:					Brief Description of the Project is as under:				
			Name of work	Length in Km	Estimated cost (Excluding GST)	No. of Years for completion of work	Maintenance period	Name of work	Length in Km	Estimated cost (Excluding GST)	No. of Years for completion of work	Maintenance period
			Construction of Two-Lane Bridge across Agardanda Creek with approaches Connecting Agardanda Tq. Murud and Dighi Tq.	4.31 km bridge including Approaches (Bridge Proper- 4.120 km Approach	INR 809.89 Cr	30 Calendar months including Monsoon	5 years from the date of completion	Construction of Two-Lane Bridge across Agardanda Creek with approaches Connecting Agardanda Tq. Murud and Dighi Tq.	4.31 km bridge including Approaches (Bridge Proper- 4.120 km Approach	INR 809.89 Cr	36 Calendar months including Monsoon	5 years from the date of completion



Sr. No.	Document/ Volume Name	Section/ Article	Existing Para/CSD/Clause Written as to be						To be read as					
			Shrivardhan In Raigad District on Revas-Reddi Coastal Highway (MSH-04) In the State of Maharashtra	es on Agardanda Side - 0.045 km and Approaches on Dighi Side- 0.145 km)					Shrivardhan In Raigad District on Revas-Reddi Coastal Highway (MSH-04) In the State of Maharashtra	es on Agardanda Side - 0.045 km and Approaches on Dighi Side- 0.145 km)				
2.	Volume-III Technical Schedule	Schedule J Page No. 131	SCHEDULE - J <i>(See Clause 10.3.2)</i> PROJECT COMPLETION SCHEDULE 1. Project Completion Schedule During Construction period, the Contractor shall comply with the requirements set forth in this Schedule-J for each of the Project Milestones and the Scheduled Completion Date . Within 15 (fifteen) days of the date of each Project Milestone, the Contractor shall notify the Authority of such compliance along with necessary particulars thereof.						SCHEDULE - J <i>(See Clause 10.3.2)</i> PROJECT COMPLETION SCHEDULE 1. Project Completion Schedule During Construction period, the Contractor shall comply with the requirements set forth in this Schedule-J for each of the Project Milestones and the Scheduled Completion Date . Within 15 (fifteen) days of the date of each Project Milestone, the Contractor shall notify the Authority of such compliance along with necessary particulars thereof.					



Sr. No.	Document/ Volume Name	Section/ Article	Existing Para/CSD/Clause Written as to be	To be read as
			<p>2. Project Milestone-I</p> <p>Project Milestone-I shall occur on the date falling on the 228th (two hundred and Twenty Eight) day from the Appointed Date (the “Project Milestone-I”).</p> <p>Prior to the occurrence of Project Milestone-I, the Contractor shall have commenced construction of the Project Road and submitted to the Authority duly and validly prepared Stage Payment Statements for an amount not less than 10% (ten per cent) of the Contract Price.</p> <p>3. Project Milestone-II</p> <p>Project Milestone-II shall occur on the date falling on the 456th (Four hundred and Fifty Six) day from the Appointed Date (the “Project Milestone-II”).</p> <p>Prior to the occurrence of Project Milestone-II, the Contractor shall have continued with construction of the Project Bridge and Approaches and Project Road and submitted to the Authority duly and validly</p>	<p>2. Project Milestone-I</p> <p>Project Milestone-I shall occur on the date falling on the 380th (Three hundred and Eighty) day from the Appointed Date (the “Project Milestone-I”).</p> <p>Prior to the occurrence of Project Milestone-I, the Contractor shall have commenced construction of the Project Road and submitted to the Authority duly and validly prepared Stage Payment Statements for an amount not less than 10% (ten per cent) of the Contract Price.</p> <p>3. Project Milestone-II</p> <p>Project Milestone-II shall occur on the date falling on the 660th (Six hundred and Sixty) day from the Appointed Date (the “Project Milestone-II”).</p> <p>Prior to the occurrence of Project Milestone-II, the Contractor shall have continued with construction of the Project Bridge and Approaches and Project Road and submitted to the Authority duly and</p>



Sr. No.	Document/ Volume Name	Section/ Article	Existing Para/CSD/Clause Written as to be	To be read as
			<p>prepared Stage Payment Statements for an amount not less than 30% (thirty per cent) of the Contract Price.</p> <p>4. Project Milestone-III</p> <p>Project Milestone-III shall occur on the date falling on the 684th (Six hundred and Eighty Four) day from the Appointed Date (the “Project Milestone- III”).</p> <p>Prior to the occurrence of Project Milestone-III, the Contractor shall have continued with construction of the Project Bridge and Approaches and Project Road and submitted to the Authority duly and validly prepared Stage Payment Statements for an amount not less than 60% (sixty per cent) of the Contract Price.</p> <p>5. Scheduled Completion Date</p> <p>5.1 The Scheduled Completion Date shall occur on the 913th (Nine Hundred Thirteen) day from the Appointed Date.</p>	<p>validly prepared Stage Payment Statements for an amount not less than 30% (thirty per cent) of the Contract Price.</p> <p>4. Project Milestone-III</p> <p>Project Milestone-III shall occur on the date falling on the 880th (Eight hundred and Eighty) day from the Appointed Date (the “Project Milestone- III”).</p> <p>Prior to the occurrence of Project Milestone-III, the Contractor shall have continued with construction of the Project Bridge and Approaches and Project Road and submitted to the Authority duly and validly prepared Stage Payment Statements for an amount not less than 60% (sixty per cent) of the Contract Price.</p> <p>5. Scheduled Completion Date</p> <p>5.3 The Scheduled Completion Date shall occur on the 1095th (One thousand Ninety Five) day from the Appointed Date.</p>



Sr. No.	Document/ Volume Name	Section/ Article	Existing Para/CSD/Clause Written as to be	To be read as
			<p>5.2 On or before the Scheduled Completion Date, the Contractor shall have completed construction in accordance with this Agreement.</p> <p>6. Extension of time</p> <p>Upon extension of any or all of the aforesaid Project Milestones or the Scheduled Completion Date, as the case may be, under and in accordance with the provisions of this Agreement, the Project Completion Schedule shall be deemed to have been amended accordingly.</p>	<p>5.4 On or before the Scheduled Completion Date, the Contractor shall have completed construction in accordance with this Agreement.</p> <p>6. Extension of time</p> <p>Upon extension of any or all of the aforesaid Project Milestones or the Scheduled Completion Date, as the case may be, under and in accordance with the provisions of this Agreement, the Project Completion Schedule shall be deemed to have been amended accordingly.</p>