

REPORT FORMAT: V-L16 (Project Tie Up format) _V_10.2_2022

CASE NO. VIS (2022-23)-PL382-295-532

DATED: 13/10/2022

PROJECT TIE-UP REPORT

OF

| | |
|--------------------|-----------------------|
| NATURE OF ASSETS | GROUP HOUSING PROJECT |
| CATEGORY OF ASSETS | RESIDENTIAL |
| TYPE OF ASSETS | GROUP HOUSING SOCIETY |
| NAME OF PROJECT | M3M CAPITAL (PHASE-2) |

SITUATED AT

M3M CAPITAL, VILLAGE-CHAUMA, SECTOR-113, GURUGRAM,
HARYANA

DEVELOPER

M/S. UNION BUILDMART PRIVATE LIMITED & OTHERS

REPORT PREPARED FOR

STATE BANK OF INDIA, HLST BRANCH, GURUGRAM, HARYANA

- Corporate Valuers
- Business/ Enterprise/ Equity Valuation
- Lender's Independent Engineers (LIE)
- Techno Economic Viability Consultants (TEV)
- Agency for Specialized Account Monitoring (ASM)
- Project Techno-Financial Advisor
- Chartered Engineers
- Industry/ Trade Rehabilitation Consultants
- NPA Management
- Panel Valuer & Techno Economic Consultants for PSU Banks

*Important: In case of any query/ issue/ concern or escalation you may please contact Incident Manager @
valuers@rkassociates.org. We will appreciate your feedback in order to improve our services.*

NOTE: As per IBA Guidelines please provide your feedback on the report within 15 days of its submission after which

report will be considered to be accepted & correct.

Terms of Services & Consultant's Important Remarks are available at www.rkassociates.org for reference.

CORPORATE OFFICE:

D-39, 2nd floor, Sector 2, Noida-201301

Ph - +91-0120-4110117, 4324647, +91 - 9958632707

E-mail - valuers@rkassociates.org | Website: www.rkassociates.org

PART B

SUMMARY OF THE PROJECT TIE-UP REPORT

| | |
|-------------------------------------|--|
| Name & Address of Branch | State Bank of India, HLST Branch, Gurugram Haryana |
| Name of Project | M3M Capital (Phase-2) |
| Work Order No. & Date | E-mail Dated 11/10/2022 |

| SR. NO. | CONTENTS | DESCRIPTION | | | | | | |
|-------------------------------|--|---|---------------------|-------------------------|-------------------------|-------------------------------|------------------------------|-----------------|
| 1. | GENERAL DETAILS | | | | | | | |
| i. | Report prepared for | Bank | | | | | | |
| ii. | Name of Developer/ Promoter | M/s. Union Buildmart Private Limited and others | | | | | | |
| iii. | Registered Address of the Developer as per MCA website | 6 th Floor, M3M Tee Point, North Block, Sector-65, Gurugram Gurgaon HR 122101 IN | | | | | | |
| iv. | Type of the Property | Group Housing Society | | | | | | |
| v. | Type of Report | Project Tie-up Report | | | | | | |
| vi. | Report Type | Project Tie-up Report | | | | | | |
| vii. | Date of Inspection of the Property | 12 October 2022 | | | | | | |
| viii. | Date of Assessment | 13 October 2022 | | | | | | |
| ix. | Date of Report | 13 October 2022 | | | | | | |
| x. | Property Shown by | <table> <tr> <th>Name</th><th>Relationship with Owner</th><th>Contact Number</th></tr> <tr> <td>Mr. Chandan Singh</td><td>Planning Engineer</td><td>+91 87008 94350</td></tr> </table> | Name | Relationship with Owner | Contact Number | Mr. Chandan Singh | Planning Engineer | +91 87008 94350 |
| Name | Relationship with Owner | Contact Number | | | | | | |
| Mr. Chandan Singh | Planning Engineer | +91 87008 94350 | | | | | | |
| xi. | Purpose of the Report | For Project Tie-up for individual Flat Financing | | | | | | |
| xii. | Scope of the Report | Opinion on general assessment of Project cost and Market Price of Flats inventory for Project Tie-up. | | | | | | |
| xiii. | Out-of-Scope of Report | a) Verification of authenticity of documents from originals or cross checking from any Govt. dept. is not done at our end. b) Legal aspects of the property are out-of-scope of this report. c) Identification of the property is only limited to cross verification from its boundaries at site if mentioned in the provided documents. d) Getting Sizra map or coordination with revenue officers for site identification is not done at our end. e) Measurement is only limited up to sample random measurement. f) Measurement of the property as a whole is not done at our end. g) Designing and drawing of property maps and plans is out of scope of the work. h) Valuation techniques and principles. | | | | | | |
| xiv. | Documents provided for perusal | <table> <tr> <th>Documents Requested</th><th>Documents Provided</th><th>Documents Reference No.</th></tr> <tr> <td>Total 05 Documents requested.</td><td>Total 03 Documents provided.</td><td>03</td></tr> </table> | Documents Requested | Documents Provided | Documents Reference No. | Total 05 Documents requested. | Total 03 Documents provided. | 03 |
| Documents Requested | Documents Provided | Documents Reference No. | | | | | | |
| Total 05 Documents requested. | Total 03 Documents provided. | 03 | | | | | | |

| | | | | |
|-----|--------------------------------|-------------------------------------|--|--|
| | | Property Title document | RERA Registration Certificate | RERA-GRG-PROJ-1153-2022 Dated: 28/09/2022 |
| | | Copy of TIR | Form LC-V (Town and Country Planning Department) (License No. 106 of 2021) | Dated: 17/12/2021 |
| | | Approved Map | NOC'S and Approvals | Refer Part-F of the report |
| | | NOC's & Approval | --- | --- |
| | | RERA Certificate | --- | --- |
| xv. | Identification of the property | <input type="checkbox"/> | Cross checked from boundaries of the property or address mentioned in the deed | |
| | | <input checked="" type="checkbox"/> | Done from the name plate displayed on the property | |
| | | <input checked="" type="checkbox"/> | Identified by the Owner's representative | |
| | | <input type="checkbox"/> | Enquired from local residents/ public | |
| | | <input type="checkbox"/> | Identification of the property could not be done properly | |
| | | <input type="checkbox"/> | Survey was not done | NA |

| 2. | SUMMARY | | |
|------|--|--|--|
| i. | Total Prospective Fair Market Value | Rs.709,00,00,000/- | |
| ii. | Total Expected Realizable/ Fetch Value | Rs.602,65,00,000/- | |
| iii. | Total Expected Distress/ Forced Sale Value | Rs.531,75,00,000/- | |
| iv. | Total No. of Dwelling Units | 763 Residential and 997 Commercial Units | |
| v. | Built up area of the project | 1,89,758.26 m ² /20,42,538.93 ft ² | |
| vi. | Saleable Area of the Project | Phase-2 =15,25,891 sq.ft. | |
| vii. | Inventory Cost as on "Date of Assessment" | Rs.1678,48,01,000/- to Rs.1907,36,37,500/- (for Phase-2) | |

| 3. | ENCLOSURES | | |
|------|-------------|---|--|
| i. | Enclosure 1 | Screenshot of the price trend references of the similar related properties available on public domain - Page No. 34 | |
| ii. | Enclosure 2 | Google Map – Page No. 37 | |
| iii. | Enclosure 3 | Photographs of The property – Pages. 38 | |
| iv. | Enclosure 4 | Copy of Circle Rate – Pages 42 | |
| v. | Enclosure 5 | Other Important documents taken for reference Page No. 43 | |
| vi. | Enclosure 6 | Consultant's Remarks Page No. 62 | |

PART C

CHARACTERISTICS DESCRIPTION OF THE PROJECT

1. BRIEF DESCRIPTION OF THE PROJECT



This project tie-up report is prepared for group housing project "M3M Capital" being developed at the aforesaid address having total land area admeasuring Approx. 15.031 acres/ 60,829.214 m² as per the copy of Approved Map provided by the bank, whereas the Net Planned Area for the Project admeasures 14.98 acres/60,637.393 sq. mtr.

The Subject Project have two Phases vis-e-vis Phase-1 and Phase 2. Phase 1 of the Project is proposed to have Tower 1, 2, 3A, 3B & 3C with a total registered phase area of 4.856 acres and the Phase-2 of the project consist of Tower-04A, 04B, 05A, 05B, 05C & 06A with total registered area of 7.7139 acres/31,216.99 sq. mtr. As per the scope of work provided to us by the bank this tie up report is prepared for Phase 2 of the project only.

All the relevant information/ data like FAR, Land Area, Promoters etc. is taken from the RERA certificate. Whereas, Non-FAR area and other information regarding the proposed construction like the Green area, Car parking etc. is considered as per the Map provided & Inventory detail is considered as per the flat list provided by the bank. However latest construction status of the project and latest prevailing market rates of the floors is taken as per the site survey and market research done by us.

The developer has proposed to develop 06 high rise towers in phase 2 of the project which comprises of G/S+36 floors having a total of 763 DUs with all the basic and modern amenities. As per the RERA Certificate provided by the company there are total of 763 residential DU's and 997 commercial units.


The Detail of the unit type and No. of Units in the different Tower are as tabulated below which is

considered from the inventory list provided by the company.

| Particular | Type | No of Units | Status |
|--------------------|--------------------|-------------|--|
| TOWER-04A | 2BHK+Study | 2 | 2 nd floor is in progress |
| | 3BHK+Study | 132 | |
| TOWER-04B | 2BHK+Study | 2 | 2 nd floor is in progress |
| | 3BHK+Study | 131 | |
| TOWER-05A | 3BHK+Study+Servant | 2 | Upper Basement construction in progress |
| | 4BHK+Study | 62 | |
| | 4BHK+Study+Servant | 70 | |
| TOWER-05B | 4BHK+Study | 62 | Upper Basement construction in progress |
| | 4BHK+Study+Servant | 36 | |
| TOWER-05C | 3BHK+Study+Servant | 2 | Upper Basement construction in progress |
| | 4BHK+Study | 62 | |
| | 4BHK+Study+Servant | 68 | |
| TOWER-06A | 2BHK+Study | 1 | Upper Basement construction in progress |
| | 3BHK+Study+Servant | 2 | |
| | 4BHK+Study | 62 | |
| | 4BHK+Study+Servant | 67 | |
| Grand Total | | 763 | |

At present this project is being promoted & developed by M/s. Union buildmart Private Limited and marketed under the Brand name of M3M.

This project is located at Sector-113 in Gurugram, a new and fast upcoming residential area of Gurugram. The sector is well connected with the Dwarka Expressway and the Indira Gandhi International Airport is in the close Proximity to the Project. The nearby locality house a few other Group Housing Project. The nearest Metro station to the subject Locality is Dwarka Sector 21 and can be approached by Sector Road which is around 80ft wide.



In case of discrepancy in the address mentioned in the property documents and the property shown to us at the site due to change in zoning or administrative level at the site or client misled the valuer by providing the fabricated document, the progress assessment should be considered of the property shown to us at the site of which the photographs are also attached. Our responsibility will be only related to the progress assessment of the property shown to us on the site and not regarding matching from the documents or searching the property from our own. Banker to verify from district administration/ tehsil level the identification of the property if it is the same matching with the document pledged.

This is a Project Tie-up report and not a Valuation Report. Standards and norms of valuation is not applicable on this report. Wherever the term of valuation or anything related to it is mentioned in the report, it is only for illustration purpose in relation to pricing assessment and should not be construed as pure valuation assignment or for any other purpose. The main scope focused in this report is Project status.

This report only contains general assessment & opinion on the Guideline Value and the indicative, estimated Market Value of the property found on as-is-where basis on site for which the Bank/ customer has shown & asked us to conduct the assessment for which photographs is also attached with the report. No legal aspects in terms of ownership or any other legal aspect is taken into consideration. It doesn't contain any due-diligence other than the assessment of the property shown to us on site. Information/ data/ documents given to us by Bank/ client has been relied upon in good faith. This report doesn't contain any other recommendations of any sort.

[Handwritten signature]
[Handwritten signature]
[Handwritten signature]

| 2. | LOCATION CHARACTERISTICS OF THE PROPERTY | | | |
|--------|--|--|------------------------------------|----------------------|
| i. | Nearby Landmark | Self | | |
| ii. | Name of similar projects available nearby with distance from this property | Puri Diplomatic greens, M3M Experia and few others | | |
| iii. | Postal Address of the Project | M3M Capital, Village-Chauma, Sector-113, Gurugram, Haryana | | |
| iv. | Independent access/ approach to the property | Clear independent access is available | | |
| v. | Google Map Location of the Property with a neighborhood layout map | Enclosed with the Report | | |
| | | Coordinates or URL: 28°31'27.1"N 77°01'40.6"E | | |
| vi. | Description of adjoining property | Other residential projects | | |
| vii. | Plot No. / Survey No. | Refer License and the schedule attached | | |
| viii. | Village/ Zone | Chauma | | |
| ix. | Sub registrar | Gurugram | | |
| x. | District | Gurugram | | |
| xi. | City Categorization | Metro City | Urban | |
| | Type of Area | Residential Area | | |
| xii. | Classification of the area/Society | Middle Class (Ordinary) | Urban developing | |
| | Type of Area | Within urban developing zone | | |
| xiii. | Characteristics of the locality | Good | Within developing Residential zone | |
| xiv. | Property location classification | On Highway | Road Facing | None |
| xv. | Property Facing | East Facing | | |
| xvi. | DETAILS OF THE ROADS ABUTTING THE PROPERTY | | | |
| | a) Main Road Name & Width | Dwarka Expressway | 180 ft. wide road | |
| | b) Front Road Name & width | Dwarka Expressway | 180 ft. wide road | |
| | c)Type of Approach Road | Bituminous Road | | |
| | d)Distance from the Main Road | Property is abutting the main road only. | | |
| xvii. | Is property clearly demarcated by permanent/ temporary boundary on site | Yes, the property is clearly demarcated. | | |
| xviii. | Is the property merged or colluded with any other property | No, it is an independent single bounded property. | | |
| xix. | BOUNDARIES SCHEDULE OF THE PROPERTY | | | |
| a) | Are Boundaries matched | No, since no concerned documents provided. | | |
| b) | Directions | As per Title Deed/TIR | | Actual found at Site |
| | East | NA | | Entry/Gate |
| | West | NA | | Open Land |
| | North | NA | | Open Land |
| | South | NA | | Open Land |

(Handwritten signature and stamp of R.K. Associates Valuers & Techno Engineering Consultants (P) Ltd.)

| 3. | TOWN PLANNING/ ZONING PARAMETERS | |
|--------|--|---|
| i. | Planning Area/ Zone | DTCP Gurgaon Manesar Urban Complex FDP |
| ii. | Master Plan currently in force | DTCP Gurgaon Manesar Urban Complex FDP |
| iii. | Municipal limits | Municipal Corporation of Gurugram |
| iv. | Developmental controls/ Authority | Haryana Shehri Vikash Pradhikaran (HSVP) |
| v. | Zoning regulations | Residential zone |
| vi. | Master Plan provisions related to property in terms of Land use | Group Housing |
| vii. | Any conversion of land use done | NA |
| viii. | Current activity done in the property | Group Housing Society |
| ix. | Is property usage as per applicable zoning | Yes, used as residential as per zoning. |
| x. | Any notification on change of zoning regulation | No |
| xi. | Street Notification | Residential |
| xii. | Status of Completion/ Occupancy certificate | The Project is Under construction and as on the date of Site visit the substructure works of the project was under progress. |
| xiii. | Comment on unauthorized construction if any | Not Applicable (Under construction) |
| xiv. | Comment on Transferability of developmental rights | Freehold property (Completely Transferable) |
| xv. | Comment on the surrounding land uses & adjoining properties in terms of uses | The surrounding properties are currently being used for residential purpose and many group housing project are within the locality. |
| xvi. | Comment of Demolition proceedings if any | Under Construction |
| xvii. | Comment on Compounding/ Regularization proceedings | No Compounding/Regularization proceedings came to our knowledge during site visit. |
| xviii. | Any information on encroachment | No encroachment observed during site visit. |
| xix. | Is the area part of unauthorized area/ colony | No information available in this regard. |

| 4. | LEGAL ASPECTS OF THE PROPERTY | | |
|-------|---|---|----|
| i. | Ownership documents provided | License | NA |
| ii. | Names of the Developer/Promoter | M/s. Union Buildmart Private Limited and others | |
| iii. | Constitution of the Property | Bank to take information from the company in this regard. | |
| iv. | Agreement of easement if any | Bank to take information from the company in this regard. | |
| v. | Notice of acquisition if any and area under acquisition | No such information came in front of us and neither could be found on public domain | |
| vi. | Notification of road widening if any and area under acquisition | No such information came in front of us and neither could be found on public domain | |
| vii. | Heritage restrictions | No Heritage Restrictions came to our knowledge. | |
| viii. | Comment on Transferability of the property ownership | Bank to take information from the company in this regard. | |

| | | | |
|--------|---|---|--|
| ix. | Comment on existing mortgages/ charges/ encumbrances on the property, if any | No Information available to us. Bank to obtain details from the Developer | NA |
| x. | Comment on whether the owners of the property have issued any guarantee (<i>personal or corporate</i>) as the case may be | No Information available to us. Bank to obtain details from the Developer | NA |
| xi. | Building Plan sanction: | | |
| | a) Authority approving the plan | Haryana Shehri Vikash Pradhikaran (HSVP) | |
| | b) Any violation from the approved Building Plan | As reported by the surveyor after visual observations, the building seems to be built as per the approved map only till the present construction Stage. | |
| xii. | Whether Property is Agricultural Land if yes, any conversion is contemplated | No not an agricultural property Since the project has already been issued for construction of group housing project from authority. | |
| xiii. | Whether the property SARFAESI complaint | Yes | |
| xiv. | Information regarding municipal taxes (<i>property tax, water tax, electricity bill</i>) | Tax name | Documents related to property tax not provided by the company. |
| | | Receipt number | Documents related to property tax not provided by the company. |
| | | Receipt in the name of | Documents related to property tax not provided by the company. |
| | | Tax amount | Documents related to property tax not provided by the company. |
| xv. | Observation on Dispute or Dues if any in payment of bills/ taxes | Not known to us | |
| xvi. | Is property tax been paid for this property | Not available. Please confirm from the owner. | |
| xvii. | Property or Tax Id No. | Documents related to property tax not provided by the company. | |
| xviii. | Whether entire piece of land on which the unit is set up / property is situated has been mortgaged or to be mortgaged | Bank to check from their end. | |
| xix. | Property presently occupied/ possessed by | The Project is under construction whereas will be considered under the possession of developer for Now. | |
| xx. | Title verification | Title verification to be done by competent advocate as the same is out of our scope of work. | |
| xxi. | Details of leases if any | NA. | |

[Handwritten signature]
[Handwritten signature]
[Handwritten signature]

[Circular stamp: R.K. Associates Valuers & Techno Engineering Consultants (P) Ltd.]

| 5. SOCIO - CULTURAL ASPECTS OF THE PROPERTY | | |
|---|---|-----------------------|
| i. | Descriptive account of the location of the property in terms of social structure of the area in terms of population, social stratification, regional origin, age groups, economic levels, location of slums/squatter settlements nearby, etc. | Urban Developing Area |
| ii. | Whether property belongs to social infrastructure like hospital, school, old age homes etc. | No |

| 6. FUNCTIONAL AND UTILITARIAN SERVICES, FACILITIES & AMENITIES | | | | | |
|--|-----------------------------|----------------|------------------------------------|----------------|----------------|
| i. | Drainage arrangements | | Yes (Proposed) | | |
| ii. | Water Treatment Plant | | Yes (Proposed) | | |
| iii. | Power Supply arrangements | Permanent | Yes (Proposed) | | |
| | | Auxiliary | Yes, D.G sets | | |
| iv. | HVAC system | | Yes, only on common mobility areas | | |
| v. | Security provisions | | Yes (Proposed) | | |
| vi. | Lift/ Elevators | | Yes (Proposed) | | |
| vii. | Compound wall/ Main Gate | | Yes (Proposed) | | |
| viii. | Whether gated society | | Yes (Proposed) | | |
| ix. | Car parking facilities | | Yes (Proposed) | | |
| x. | INTERNAL DEVELOPMENT | | | | |
| | Garden/ Park/ Land scraping | Water bodies | Internal roads | Pavements | Boundary Wall |
| | Yes (Proposed) | Yes (Proposed) | Yes (Proposed) | Yes (Proposed) | Yes (Proposed) |

| 7. INFRASTRUCTURE AVAILABILITY | | | | | | | | |
|--------------------------------|--|--|----------|--------|---|-----------------|-------|---------|
| i. | | Description of Water Infrastructure availability in terms of: | | | | | | |
| | | a) Water Supply | | | Yes from borewell/ submersible. As observed during site survey. | | | |
| | | b) Sewerage/ sanitation system | | | Underground. (Proposed) | | | |
| | | c) Storm water drainage | | | Yes (Proposed) | | | |
| ii. | | Description of other Physical Infrastructure facilities in terms of: | | | | | | |
| | | a) Solid waste management | | | No information provided by the company in this regard. | | | |
| | | b) Electricity | | | Yes. As observed during site survey | | | |
| | | c) Road and Public Transport connectivity | | | Yes. As observed during site survey | | | |
| | | d) Availability of other public utilities nearby | | | Transport, Market, Hospital etc. available in close vicinity | | | |
| iii. | | Proximity & availability of civic amenities & social infrastructure | | | | | | |
| | | School | Hospital | Market | Bus Stop | Railway Station | Metro | Airport |
| | | 1 km | 3 km | 1 km | 2 Km. | 10 km | 15 km | 50 km |

| | | |
|-----|---|--|
| iv. | Availability of recreation facilities (parks, open spaces etc.) | It is a developing area and recreational facilities are planned to be developed nearby. However the project is also having their own recreational activity centres within the projects |
|-----|---|--|

| 8. MARKETABILITY ASPECTS OF THE PROPERTY: | | | |
|---|---|--|--|
| i. | Location attribute of the subject property | Normal | |
| ii. | Scarcity | Similar kind of properties are not easily available in this area. | |
| iii. | Market condition related to demand and supply of the kind of the subject property in the area | Good demand of such properties in the market. | |
| iv. | Any New Development in surrounding area | No | No new major development in surrounding area. However few group housing projects are under construction. |
| v. | Any negativity/ defect/ disadvantages in the property/ location | No | NA |
| vi. | Any other aspect which has relevance on the value or marketability of the property | As the Group Housing Project is Under Transit oriented development (TOD) policy of Haryana government so the amenities which are proposed within the Society are good. | |

| 9. ENGINEERING AND TECHNOLOGY ASPECTS OF THE PROPERTY: | | | |
|--|---|---|---------------------|
| i. | Type of construction & design | RCC framed pillar beam column structure on RCC slab. | |
| ii. | Method of construction | Construction done using professional contractor workmanship based on architect plan | |
| iii. | Specifications | | |
| | a) Class of construction | Under construction (Proposed) | |
| | b) Appearance/ Condition of structures | Internal - Under Construction External - Under construction | |
| | c) Roof | Floors/ Blocks | Type of Roof |
| | | High rise towers | RCC |
| | | Maximum Floors up to G+36 floors | RCC |
| | d) Floor height | ~10 ft. | |
| | e) Type of flooring | Vitrified tiles, Ceramic Tiles (Proposed) | |
| | f) Doors/ Windows | UPVC/aluminum windows/both side laminated door (Proposed) | |
| | g) Interior Finishing | Under Construction | |
| | h) Exterior Finishing | Under Construction | |
| | i) Interior decoration/ Special architectural or decorative feature | Under Construction | |
| | j) Class of electrical fittings | Good (Proposed) | |
| | k) Class of sanitary & water supply fittings | Good (Proposed) | |

| | | | |
|-------|--|--|-----|
| iv. | Maintenance issues | No (Under Construction) | |
| v. | Age of building/ Year of construction | Under Construction | --- |
| vi. | Total life of the structure/ Remaining life expected | Approx. 60-65 years | --- |
| vii. | Extent of deterioration in the structure | The project is still under construction. | |
| viii. | Protection against natural disasters viz. earthquakes etc. | All the structures are assumed to be designed for seismic consideration for Zone IV | |
| ix. | Visible damage in the building if any | Under Construction | |
| x. | System of air conditioning | As per requirement by individual flat owners on their own | |
| xi. | Provision of firefighting | Yes (Proposed) | |
| xii. | Status of Building Plans/ Maps | Building plans are approved by the concerned authority. Copy of the same is attached as annexure with this report. | |
| | a) Is Building as per approved Map | As reported by the surveyor, as on date of site visit the project is being considered as per approved map only. | |
| | b) Details of alterations/ deviations/ illegal construction/ encroachment noticed in the structure from the original approved plan | <input type="checkbox"/> Permissible Alterations | NA |
| | | <input type="checkbox"/> Not permitted alteration | NA |
| | c) Is this being regularized | No information provided | |

| | | | |
|------------|--|--|--|
| 10. | ENVIRONMENTAL FACTORS: | | |
| i. | Use of environment friendly building materials like fly ash brick, other green building techniques if any | No information available to us | |
| ii. | Provision of rainwater harvesting | Yes. Rainwater harvesting system is proposed to be developed at site. | |
| iii. | Use of solar heating and lighting systems, etc. | No information available to us. | |
| iv. | Presence of environmental pollution in the vicinity of the property in terms of industries, heavy traffic, etc. if any | Yes, normal vehicle & Construction pollution are present in atmosphere | |

| | | | |
|------------|---|------------------|--|
| 11. | ARCHITECTURAL AND AESTHETIC QUALITY OF THE PROPERTY: | | |
| i. | Descriptive account on whether the building is modern, old fashioned, etc., plain looking or with decorative elements, heritage value if applicable, presence of landscape elements, etc. | Modern structure | |

| | | | |
|------------|-----------------------------|--------------------------------------|--|
| 12. | PROJECT DETAILS: | | |
| a. | Name of the Developer | M/s. Union Buildmart Private Limited | |
| b. | Name of the Project | M3M Capital Phase-2 | |
| c. | Total no. of Dwelling units | 763 DU's | |

| | | |
|----|---|---|
| d. | Developer market reputation | Established Builder with years long experience in market and have successfully delivered multiple Projects. |
| e. | Name of the Architect | Gian P Mathur Associates (P) Ltd. |
| f. | Architect Market Reputation | Established Architect with years long experience in market and have successfully delivered multiple Projects. |
| g. | Proposed completion date of the Project | 15/12/2026 (as per the RERA certificate) |
| h. | Progress of the Project | The Project is Under Construction |
| i. | Other Salient Features of the Project | <input type="checkbox"/> High end modern apartment, <input type="checkbox"/> Ordinary Apartments, <input type="checkbox"/> Affordable housing, <input checked="" type="checkbox"/> Club, <input checked="" type="checkbox"/> Swimming Pool, <input checked="" type="checkbox"/> Play Area, <input checked="" type="checkbox"/> Walking Trails, <input checked="" type="checkbox"/> Gymnasium, <input checked="" type="checkbox"/> Convenient Shopping, <input checked="" type="checkbox"/> Parks, <input checked="" type="checkbox"/> Multiple Parks, <input checked="" type="checkbox"/> Kids Play Area, |

PART C

AREA DESCRIPTION OF THE PROPERTY

| | | | | | |
|----|---------------------------------------|---------------------------------|---|---|------------------------------------|
| 1. | Licensed area of the complete project | | 15.031 acres/ 60,829.214 m ² | | |
| 2. | Net Planned Area | | 14.98 acres/ 60,637.393 sq. mtr. | | |
| 3. | Phase-2 Area | | 7.7139 acres/ 31,216.99 sq. mtr. | | |
| 4. | Ground Coverage Area | Permitted | 36,382.436 m ² (For whole Project) | | |
| | | Proposed | 18,213.464 m ² (For whole Project) | | |
| | Covered Built-up Area | UNDER FAR | | PROPOSED AS PER APPROVED MAP (In sq. mtr.) | ACHIEVED STATUS |
| | | TOWER- 4A | | 15,028.161 | The project is under construction. |
| | | TOWER- 4B | | 14,922.22 | |
| | | TOWER- 5A | | 20,061.992 | |
| | | TOWER- 5B | | 14,877.284 | |
| | | TOWER- 5C | | 19,783.644 | |
| | | TOWER- 6A | | 19,783.198 | |
| | | FACILITIES | | 2,964.323 | |
| | | COMMERCIAL | | 40,556.076 | |
| | | TOTAL | PROPOSED | 1,47,976.89 m ² / 15,92,808.44 ft ² | |
| | | | AS PER RERA | 1,45,886.143 m ² / 15,70,303.85 ft ² | |
| | | | ADOPTED | 1,45,886.143 m ² / 15,70,303.85 ft ² | |
| | | UNDER nON-FAR | | PROPOSED AS PER APPROVED MAP (In sq. mtr.) | ACHIEVED STATUS |
| | | NON-FAR for Residential Towers | | 28,404.581 m ² | Under Construction |
| | | NON FAR from commercial Section | | 15,467.537 m ² | |
| | | Proposed NON-FAR area | | 43,872.118 m ² | Under Construction |
| | | Permitted | | NA | |
| | | Total Gross Built Up Area | | 1,89,758.26 m ² / 20,42,538.93 ft ² | |
| 5. | Open/ Green Area | Minimum Required | 9,095.609 m ² (15%) | | |
| | | Proposed | 9,115.006 m ² (15.032%) | | |
| 6. | Density | Permitted | 600 PPA (For whole Project) | | |
| | | Proposed | 540 PPA (For whole Project) | | |
| 7. | Carpet Area | | Not available in the inventory provided | | |
| 8. | Saleable Area | | Refer Table-01 Attached | | |

| Total Blocks/ Floors/ Flats | | | | |
|-----------------------------|---|--|---|--|
| | Approved as per Building Plan | | Actually provided (Proposed) | Current Status |
| 1. | TOWER-04 A= G+36 Floors (134 DU's) | | TOWER-04 A= G+36 Floors (134 DU's) | TOWER-04 A= Under Construction (2 nd floor in Progress) |
| | TOWER-04 B= G+36 Floors (133 DU's) | | TOWER-04 B= G+36 Floors (133 DU's) | TOWER-04 B= Under Construction (2 nd floor in Progress) |
| | TOWER-05 A= G+36 Floors (134 DU's) | | TOWER-05 A= G+36 Floors (134 DU's) | TOWER-05 A= Upper Basement work in Progress |
| | TOWER-05 B= G+36 Floors (98 DU's) | | TOWER-05 B= G+36 Floors (98 DU's) | TOWER-05 B= Upper Basement work in Progress |
| | TOWER-05 C= G+36 Floors (132 DU's) | | TOWER-05 C= G+36 Floors (132 DU's) | TOWER-05 C = Column Work in Progress (Basement) |
| | TOWER-06 A= G+36 Floors (132 DU's) | | TOWER-06 A= G+36 Floors (132 DU's) | TOWER-06 A = Upper Basement Construction in Progress |
| | TOWER-06 B= G+36 Floors (132 DU's) | | TOWER-06 B= G+36 Floors (132 DU's) | |
| 2. | Total no. of Flats/ Units | Main Units | 763 DU's as per Approved map and RERA | |
| | | Commercial units | 977 Units as per RERA | |
| 3. | Type of Flats | TYPE OF FLAT | | CARPET AREA (SQ. FT.) |
| | | Please refer to the sheet attached above in Description. | | Please refer to the sheet attached above in Description. |
| | | Upper Basement | | 1510 No. |
| | | Lower Basement | | 1507 No. |
| | | Surface parking | | 42 No. |
| | | Proposed | | 3059 No. for whole project |
| | | Required | | 1854 No. |
| 4. | Land Area considered | | 7.7139 acres/31,216.99 sq.mtr. | |
| 5. | Area adopted on the basis of | | Property documents only since site measurement couldn't be carried out. | |
| | Remarks & observations, if any | | --- | |
| 6. | Constructed Area considered (As per IS 3861-1966) | | Plinth Area | 1,89,758.26 m ² / 20,42,538.93 ft ² |
| | Area adopted on the basis of | | Property documents only since site measurement couldn't be carried out due to vastness of the property. | |
| | Remarks & observations, if any | | --- | |

Note:

1. Area measurements considered in the report pertaining to Land & Building is adopted from relevant approved documents only.
2. Area of the large land parcels of more than 2500 sq. mtr or of uneven shape, is taken as per property documents verified with digital survey through google which has been relied upon.
3. Drawing Map, design & detailed estimation of the property/ building is out of scope of our services.



PART D

PROJECT APPROVAL DETAILS

| SR. NO. | REQUIRED APPROVALS | REFERENCE NO./ DATE | STATUS |
|---------|---|---|--------------|
| 1. | LC-III - Letter of Intent for grant of license from DTCP (HR Govt.) | Memo No. LC-4175/ je(ds)/2021/27911 Dated 29/10/2021 | Approved |
| 2. | Form LC-V - Formal Grant of License for setting up Group Housing Society from DTCP (HR Govt.) | License no. 106 of 2021 Endst. No. LC-4175-JE (DS) 2021/31997 Dated: 17/12/2021 | Approved |
| 3. | Approved Building Plan from DTCP, Haryana | Memo No. ZP-1531/SD (DK)/2022/1322 Dated 18/01/2022 | Approved |
| 4. | NOC for Height Clearance from Airport Authority of India | NOC ID: AAI/RHQ/NR/ATM/NOC/REVALIDATION/2015/221/ 499- 503 Dated 07/03/2022 | Approved |
| 5. | NOC from Pollution Control Board | HSPCB/Consent/:329962322GUNOCTE19739666 Dated 19/01/2022 | Approved |
| 6. | Fire NOC from Service Department | Receipt No: 050262223000195 Dated: 18/01/2022 | Applied |
| 7. | RERA Registration Certificate | RERA-GRG-PROJ-1153-2022 Dated: 28/09/2022 | Approved |
| 8. | Grant for FAR enhancement (from 1.25 to 3.5) | Memo No. LC-4175/JE(DS)/2022/27733 Dated: 12/09/2022 | Approved |
| 9. | Renewal Environmental clearance NOC from SEIAA | --- | Not Provided |
| 10. | NOC from Forest Department | --- | Not Provided |
| 11. | Structural Stability Certificate | --- | Not Provided |
| 12. | Temporary Electricity Connection | --- | Not Provided |
| 13. | Temporary Water Connection | --- | Not Provided |

(Handwritten signature and circular stamp of R.K. Associates Valuers & Techno Engineering Consultants Pvt. Ltd.)

PART E

PROCEDURE OF ASSESMENT

| 1. | | GENERAL INFORMATION | | |
|-------|--|--|--|-----------------|
| i. | Important Dates | DATE OF INSPECTION OF THE PROPERTY | DATE OF ASSESSMENT | DATE OF REPORT |
| | | 12 October 2022 | 13 October 2022 | 13 October 2022 |
| ii. | Client | State bank of India, HLST Branch, Gurugram, Haryana | | |
| iii. | Intended User | State bank of India, HLST Branch, Gurugram, Haryana | | |
| iv. | Intended Use | To know the general idea on the pricing assessment trend of the property as per free market transaction. This report is not intended to cover any other internal mechanism, criteria, and considerations of any organization as per their own need, use & purpose. | | |
| v. | Purpose of Report | For Project Tie-up for individual Flat Financing | | |
| vi. | Scope of the Assessment | Non binding opinion on the cost assessment of the project, ascertaining the Construction status of the project and Market Price of the Flats Inventory for which bank has asked us to do Project Tie up report. | | |
| vii. | Restrictions | This report should not be referred for any other purpose, by any other user and for any other date other than as specified above. | | |
| viii. | Manner in which the property is identified | <input checked="" type="checkbox"/> | Done from the name plate displayed on the property | |
| | | <input type="checkbox"/> | Identified by the owner | |
| | | <input checked="" type="checkbox"/> | Identified by the owner's representative | |
| | | <input type="checkbox"/> | Enquired from local residents/ public | |
| | | <input type="checkbox"/> | Cross checked from the boundaries/ address of the property mentioned in the documents provided to us | |
| | | <input type="checkbox"/> | Identification of the property could not be done properly | |
| | | <input type="checkbox"/> | Survey was not done | |
| ix. | Type of Survey conducted | Only photographs taken (No sample measurement verification), due to vastness of project area. | | |

[Handwritten signatures and a circular stamp of R.K. Associates Valuers & Techno Engineering Consultants Pvt. Ltd.]

| 2. | | ASSESSMENT FACTORS | | | |
|-------|---|---|---|-----------------------------------|--|
| i. | Nature of the Report | Project Tie-up | | | |
| ii. | Nature/ Category/ Type/ Classification of Asset under Valuation | Nature | | Category | Type |
| | | Real estate | | Residential | Group Housing |
| | | Classification | | Residential Asset | |
| iii. | Basis of Inventory assessment (for Project Tie up Purpose) | Primary Basis | Market Price Assessment & Govt. Guideline Value | | |
| | | Secondary Basis | Not Applicable | | |
| iv. | Present market state of the Asset assumed Total No. of Dwelling Units | Under Normal Marketable State | | | |
| | | Reason: Asset under free market transaction state | | | |
| v. | Property Use factor | Current/ Existing Use | Highest & Best Use <i>(in consonance to surrounding use, zoning and statutory norms)</i> | Considered for Assessment | |
| | | Residential | Residential | Residential | |
| vi. | Legality Aspect Factor | Assumed to be fine as per copy of the documents & information produced to us. However, Legal aspects of the property of any nature are out-of-scope of the Services. In terms of the legality, we have only gone by the documents provided to us in good faith. Verification of authenticity of documents from originals or cross checking from any Govt. dept. have to be taken care by Legal expert/ Advocate. | | | |
| vii. | Land Physical Factors | Shape | | Size | |
| | | Irregular | | Large | |
| viii. | Property Location Category Factor | City Categorization | Locality Characteristics | Property location characteristics | Floor Level |
| | | Metro City | Good | On Wide Road | NA |
| | | Urban developing | Within developing Residential zone | Not Applicable | |
| | | | Within urban developing zone | Not Applicable | |
| | | Property Facing | | | |
| | | East Facing | | | |
| ix. | Physical Infrastructure availability factors of the locality | Water Supply | Sewerage/ sanitation system | Electricity | Road and Public Transport connectivity |
| | | Yes | Underground | Yes | Easily available |

| | | Availability of other public utilities nearby | Availability of communication facilities |
|--------|--|--|--|
| | | Transport, Market, Hospital etc. are available in close vicinity | Major Telecommunication Service Provider & ISP connections are available |
| x. | Social structure of the area (in terms of population, social stratification, regional origin, age groups, economic levels, location of slums/ squatter settlements nearby, etc.) | Urban Developing area | |
| xi. | Neighbourhood amenities | Good | |
| xii. | Any New Development in surrounding area | Some group housing projects are under construction in the vicinity and some are already constructed. | |
| xiii. | Any specific advantage/ drawback in the property | ADVANTAGE: M3M Capital is under Transit-Oriented Development (TOD) policy of Haryana Government. Also, this project is adjacent to newly developed Dwarka expressway. | |
| xiv. | Property overall usability/ utility Factor | Restricted to a particular use i.e., Group housing (Residential) purpose only. | |
| xv. | Do property has any alternate use? | None. The property can only be used for residential purpose. | |
| xvi. | Is property clearly demarcated by permanent/ temporary boundary on site | Yes demarcated properly. | |
| xvii. | Is the property merged or colluded with any other property | No, the property is not merged or colluded with any other property. Comments: NA | |
| xviii. | Is independent access available to the property | Clear independent access is available | |
| xix. | Is property clearly possessable upon sale | Yes | |
| xx. | Best Sale procedure to realize maximum Value for inventory sale (in respect to Present market state or premise of the Asset as per point (iv) above) | Market Value Free market transaction at arm's length wherein the parties, after full market survey each acted knowledgeably, prudently and without any compulsion. | |
| xxi. | Hypothetical Sale | Market Value | |

| | | | | |
|-------------------------|--|---|---|---|
| | transaction method assumed for the inventory cost analysis | Free market transaction at arm's length wherein the parties, after full market survey each acted knowledgeably, prudently and without any compulsion. | | |
| xxii. | Approach & Method Used for inventory cost analysis | PROJECT INVENTORY | | |
| APPROACH FOR ASSESSMENT | | METHOD OF ASSESSMENT | | |
| Market Approach | | Market Comparable Sales Method | | |
| xxiii. | Type of Source of Information | Level 3 Input (Tertiary) | | |
| xxiv. | Market Comparable | | | |
| | References on prevailing market Rate/ Price trend of the property and Details of the sources from where the information is gathered (from property search sites & local information) | a | Name: | Property Point |
| | | | Contact No.: | +91 98919 02116 |
| | | | Nature of reference: | Property dealer |
| | | | Size of the Property: | 1650 sq. ft. super built up area (3 BHK) |
| | | | Location: | M3M capital |
| | | | Rates/ Price informed: | Rs.1.90 crores i.e., Rs. 11,500/- per sq. ft. |
| | | | Any other details/ Discussion held: | The property is located at 7 th floor in a 36 floors tower and will be under furnished condition. This property is overlooking Pool, Garden/Park/Main Road and possession is in June 2026. |
| | | b | Name: | Casa Realty World |
| | | | Contact No.: | +91 78400 40079 |
| | | | Nature of reference: | Agent |
| | | | Size of the Property: | 2060 Sq. ft. |
| | | | Location: | M3M Capital |
| | | | Rates/ Price informed: | Rs.2.26 Crore (Rs.11,000/- per sq. ft.) |
| | | | Any other details/ Discussion held: | This 4 BHK property is located at 27 th floor, having 2 covered parking and is in a semi-furnished condition. |
| | | c | Name: | Mega Reality |
| | | | Contact No.: | +91-99999 33959 |
| | | | Nature of reference: | Property Dealer |
| | | | Size of the Property: | 1665 Sq. ft. area |
| | | | Location: | Same society |
| | | | Rates/ Price informed: | Rs.2 crores |
| | | | Any other details/ Discussion held: | As per the dealer the rate of the Flat with the Configuration of 3 BHK+ Study is around Rs.12,000/- per sq.ft. to Rs.12,500/- per sq.ft. on saleable area. |
| xxv. | | Adopted Rates Justification | For the market rate of the Flats available in this project and as well as nearby project we have enquired from property dealers in that area and were able to find a Sale rate range on SBUA for the project which ranges from Rs.11,000/- per sq. ft. to Rs.12,500/- per sq. ft. | |

| | | | |
|--|--|--|----------------------|
| xxvi. | OTHER MARKET FACTORS | | |
| Current Market condition | | Normal | |
| | | Remarks: NA | |
| | | Adjustments (-/+): 0% | |
| Comment on Property Salability Outlook | | Easily sellable | |
| | | Adjustments (-/+): 0% | |
| Comment on Demand & Supply in the Market | | Demand | Supply |
| | | Good | Adequately available |
| | | Remarks: Good demand of such properties in the market | |
| | | Adjustments (-/+): 0% | |
| xxvii. | Any other special consideration | Reason: NA | |
| Adjustments (-/+): 0% | | | |
| xxviii. | Any other aspect which has relevance on the value or marketability of the property | NA | |
| | | Adjustments (-/+): 0% | |
| xxix. | Final adjusted & weighted Rates considered for the subject property | Rs.11,000/- per sq.ft. to Rs.12,500/- per sq. ft. on Saleable area | |
| xxx. | Considered Rates Justification | As per the thorough property & market factors analysis as described above, the considered market rates for sale/purchase of flats appears to be reasonable in our opinion. | |
| xxxi. | Basis of computation & working | | |
| | a. In this Project Tie-up report, we have not adopted any Market Valuation of Land in this report since this is only a tie up report and not a project valuation report. Therefore, as such the value of land is immaterial and have no relevance. If any Value/Market rates are enquired for the land then the same has only been given for the reference purpose. Therefore, we have considered the value as per the FAR area of the license land which is calculated based on the FSI rate in the subject area. | | |
| | b. Also, since this is a land allotted for group housing Project on which the developer has started selling the flats which includes the proportionate land portion also in each Flat sale and the buyer rights on the land has been created, therefore this cost of land should not be used for Project funding especially considering the land and for Land mortgage process since land can't be sold as such. | | |
| | c. This is a Project Tie-up report and not a Valuation Report. Standards and norms of valuation is not applicable on this report. Wherever the term of valuation or anything related to it is mentioned in the report, it is only for illustration purpose in relation to pricing assessment and should not be construed as pure valuation assignment or for any other purpose. The main scope focused in this report is Project status. | | |
| | d. Assessment of the asset is done as found on as-is-where basis on the site as identified to us by client/ owner/ owner representative during site inspection by our engineer/s unless otherwise mentioned in the report. | | |
| | e. Analysis and conclusions adopted in the report are limited to the reported assumptions, conditions and | | |
| | | | |

- information came to our knowledge during the course of the work and based on the Standard Operating Procedures, Best Practices, Caveats, Limitations, Conditions, Remarks, Important Notes, Valuation TOR and definition of different nature of values.
- f. For knowing comparable market rates, significant discreet local enquiries have been made from our side based on the hypothetical/ virtual representation of ourselves as both buyer and seller for the similar type of properties in the subject location and thereafter based on this information and various factors of the property, rate has been judiciously taken considering the factors of the subject property, market scenario and weighted adjusted comparison with the comparable properties unless otherwise stated.
 - g. References regarding the prevailing market rates and comparable are based on the verbal/ informal/ secondary/ tertiary information which are collected by our team from the local people/ property consultants/ recent deals/ demand-supply/ internet postings are relied upon as may be available or can be fetched within the limited time & resources of the assignment during market survey in the subject location. No written record is generally available for such market information and analysis has to be derived mostly based on the verbal information which has to be relied upon.
 - h. Market Rates are rationally adopted based on the facts of the property which came to our knowledge during the course of the assessment considering many factors like nature of the property, size, location, approach, market situation and trends and comparative analysis with the similar assets. During comparative analysis, price assessment metrics is prepared and necessary adjustments are made on the subject asset.
 - i. The indicative value has been suggested based on the prevailing market rates that came to our knowledge during secondary & tertiary market research and is not split into formal & informal payment arrangements. Most of the deals takes place which includes both formal & informal payment components. Deals which take place in complete formal payment component may realize relatively less actual transaction value due to inherent added tax, stamp registration liabilities on the buyer.
 - j. Secondary/ Tertiary costs related to asset transaction like Stamp Duty, Registration charges, Brokerage, Commission, Bank interest, selling cost, Marketing cost, etc. pertaining to the sale/ purchase of this property are not considered while assessing the indicative estimated Market Value.
 - k. This report includes both, Govt. Guideline Value and Indicative Estimated Prospective Market Value as described above. As per the current market practice, in most of the cases, formal transaction takes place for an amount less than the actual transaction amount and rest of the payment is normally done informally.
 - l. Area measurements considered Report pertaining to asset/ property is adopted from relevant approved documents or sample site measurement whichever is less unless otherwise mentioned. All area measurements are on approximate basis only.
 - m. Area of the large land parcels of more than 2500 sq. mtr. or of uneven shape in which there can be practical difficulty in sample measurement, is taken as per property documents which has been relied upon unless otherwise stated.
 - n. Drawing, Map, design & detailed estimation of the property/ building is out of scope of the services.
 - o. Construction rates are adopted based on the present market replacement cost of construction and calculating applicable depreciation & deterioration factor as per its age, existing condition & specifications based on visual observation only of the structure. No structural, physical tests have been carried out in respect of it. No responsibility is assumed for latent defects of any nature whatsoever, which may affect value, or for any expertise required to disclose such conditions.
 - p. Construction rates are adopted based on the plinth area rates prevailing in the market for the structure as a whole and not based on item wise estimation or Bills of Quantity method unless otherwise stated.
 - q. The condition assessment and the estimation of the residual economic life of the structure are only based on the visual observations and appearance found during the site survey. We have not carried out any structural design or stability study; nor carried out any physical tests to assess structural

integrity & strength.

- r. Any kind of unpaid statutory, utilities, lease, interest or any other pecuniary dues on the asset or on its owners has not been factored in the Report.
- s. Project tie-up report is prepared based on the macro analysis of the asset/ property considering it in totality and not based on the micro, component or item wise analysis. Analysis done is a general assessment and is neither investigative in nature nor an audit activity.
- t. Project tie up is done for the asset found on as-is-where basis which owner/ owner representative/ client/ bank has shown to us on site of which some reference has been taken from the information/ data given in the copy of documents provided to us which have been relied upon in good faith and we have assumed that it to be true and correct.

xxxii.

ASSUMPTIONS

- a. Documents/ Information/ Data provided by the client/ property owner or his representative both written & verbally is true and correct without any fabrication and has been relied upon in good faith.
- b. Local verbal enquiries during micro market research came to our knowledge are assumed to be taken on record as true & factual.
- c. The assets and interests therein have been valued free and clear of any liens or encumbrances unless stated otherwise. No hidden or apparent conditions regarding the subject assets or their ownership are assumed to exist. No opinion of title is rendered in this report and a good title is assumed unless stated otherwise.
- d. It is assumed that the concerned Lender/ Financial Institution has asked for the Project Tie up report of that property after satisfying the authenticity of the documents given to us and for which the legal verification has been already taken and cleared by the competent Advocate before requesting for the Project Tie up report. I/ We assume no responsibility for the legal matters including, but not limited to, legal or title concerns.
- e. Payment condition during transaction in the Project tie up report has been considered on all cash bases which includes both formal & informal payment components as per market trend.
- f. Sale transaction method of the asset is assumed as Free market transaction without any compulsion unless otherwise mentioned while assessing Indicative & Estimated Fair Prospective Market Value of the asset unless otherwise stated.
- g. This Project tie up report is prepared for the specific unit based on the assumption that complete Group Housing Society/ Integrated Township is approved and complied with all relevant laws and the subject unit is also approved within the Group Housing Society/ Township.

xxxiii.

SPECIAL ASSUMPTIONS

The land value is only a rough estimate since the exact comparable of such land parcel is not available in the subject Project vicinity.

xxxiv.

LIMITATIONS

None

[Handwritten signature and circular stamp of R.K. Associates Valuers & Techno Engineering Consultants Pvt. Ltd.]

| 3. COST ASSESSMENT OF LAND | | | |
|----------------------------|--|--|--|
| Sr. No. | Particulars | Govt. Circle/ Guideline Value | Land Value (as per Market) |
| a. | Prevailing Rate range | Rs.2,97,00,000/- per sq.mtr. (For Agricultural Land) | Rs.2,200/- per sq.ft. to Rs.2,600/- per sq. ft. (FSI Rate) |
| b. | Deduction on Market Rate | --- | Rs.2,200/- per sq. ft. |
| c. | Rate adopted considering all characteristics of the property | Rs.2,97,00,000/- per acres. X 4 (Factor for residential group housing Society) = Rs.11,88,00,000/- per acres | Rs.2,200/- per sq.ft |
| d. | Total Land Area/FAR Area considered (documents vs site survey whichever is less) | 7.7139 acres/3,36,016.62 sq.mtr | 1,45,886.143 sq. mtr./15,70,303.85 sq.ft |
| e. | Total Value of land (A) | 7.7139 acres X Rs.11,88,00,000/- per sq. mtr. | 15,70,303.85 sq.ft. X Rs.2,200/- per sq. ft. |
| | | Rs.91,64,11,320/- | Rs.345,46,68,470/- |

Note:

In this Project Tie-up report, we have not adopted any Market Valuation of Land in this report since this is only a tie up report and not a project valuation report. Therefore, as such the value of land is immaterial and have no relevance. If any Value/Market rates are enquired for the land then the same has only been given for the reference purpose.

Also, since this is a land allotted for group housing Project on which the developer has started selling the flats which includes the proportionate land portion also in each Flat sale and the buyer rights on the land has been created, therefore this cost of land should not be used for Project funding especially considering the land and for Land mortgage process since land can't be sold as such.

| 4. COST ASSESSMENT OF BUILDING CONSTRUCTION | | | | |
|---|--|---------------------|--|---|
| | Particulars | | EXPECTED BUILDING CONSTRUCTION VALUE | |
| | | | FAR | NON-FAR |
| | Building Construction Value | Rate range | Rs. 1,500/- to 1,700/- per sq. ft. | Rs. 1,200/- to 1,400/- per sq. ft. |
| | | Rate adopted | Rs. 1,600/- per sq. ft. | Rs. 1,300/- per sq. ft. |
| | | Covered Area | 1,45,886.143 m ² / 15,70,303.85 ft ² | 43,872.118 m ² / 4,72,235.09 sq. ft. |
| | | Pricing Calculation | Rs.1,600/- per Sq. ft. X 15,70,303.85 sq. ft | 4,72,235.09 sq. ft. X Rs.1,300/- per sq. ft.. |
| | | Total Value | Rs. 251,24,86,160/- | Rs.61,39,05,617/- |
| a. | Depreciation percentage (Assuming salvage value % per year) | | NA (Above replacement rate is calculated after deducting the prescribed depreciation) | |
| b. | Age Factor | | NA | |
| c. | Structure Type/ Condition | | RCC framed structure (Proposed)/ Yet to be Constructed | |
| d. | Construction Depreciated Replacement Value (B) | | Rs.312,63,91,777/- | |

| 5. COST ASSESSMENT OF ADDITIONAL BUILDING & SITE AESTHETIC WORKS | | | |
|--|--|----------------|-----------------------------|
| | PARTICULARS | SPECIFICATIONS | EXPECTED CONSTRUCTION VALUE |
| a. | Add extra for Architectural aesthetic developments, improvements (Add lump sum cost) | ---- | ---- |
| b. | Add extra for fittings & fixtures (Doors, windows, wood work, cupboards, modular kitchen, electrical/ sanitary fittings) (Approx. 5% of building construction cost) | ---- | Rs.15,00,00,000/- |
| c. | Add extra for services (Water, Electricity, Sewerage, Main gate, Boundary, Lift, Auxiliary power, AC, HVAC, Firefighting etc.) (Approx. 10% of building construction cost) | ---- | Rs.30,00,00,000/- |
| d. | Add extra for internal & external development and other facilities (Internal roads, Landscaping, Pavements, Street lights, Park Area, External area landscaping, Land development, Approach Road, Play Area, etc.) (Approx. 2% of building construction cost.) | ---- | Rs.6,00,00,000/- |
| e. | Expected Construction Value (C) | ---- | Rs.51,00,00,000/- |

| 6. MARKET/ SALABLE AMOUNT OF THE FLATS | | |
|--|---|---|
| a. | Total No. of DU | 763 DU's |
| b. | Total No. of EWS Units | NA |
| c. | Total Proposed Salable Area for flats | Phase-2 =15,25,891 sq.ft. |
| d. | Launch Price = (approx.) (Including PLC + Car Parking + EDC + IDC + Club & other charges) | NA (Price list for the Particular Phase is not provided to us by the bank and neither available on the Public Domain) |
| | Builder's Selling Rate (Including PLC + Car Parking + EDC + IDC + Club & other charges) | No information available. |
| | Market Rate in secondary sale (Including PLC + Car Parking + EDC + IDC + Club & other charges) | Rs.11,000/- to Rs.12,500/- per sq. ft. on Saleable area |
| e. | Remarks | <ul style="list-style-type: none"> The value of the Flats is varying from floor to floor and direction to direction as per information gathered from the public domain & dealers of that area, and it is found that flat rates vary from Rs.11,000/- to Rs.12,500/- per sq. ft. on Saleable area for the Project and the same seems to be reasonable in our view. However, we have not received the area of the flats which are proposed under this Phase of the project. Therefore, inventory analysis is not provided for this project. |

TABLE: -01 [INVENTORY]

| Particular | Type | No of Units | Total Saleable Area | Minimum Amount of all inventory @ Rs.11,000/- per sq.ft. on saleable area | Maximum Amount of all inventory @ Rs.12,500/- per sq.ft. on saleable area |
|--------------------|--------------------|-------------|---------------------|--|--|
| TOWER-04A | 2BHK+Study | | | | |
| | 1335 | 2 | 2,670.00 | ₹ 2,93,70,000 | ₹ 3,33,75,000 |
| | 3BHK+Study | | | | |
| | 1665 | 62 | 1,03,230.00 | ₹ 1,13,55,30,000 | ₹ 1,29,03,75,000 |
| | 1695 | 70 | 1,18,650.00 | ₹ 1,30,51,50,000 | ₹ 1,48,31,25,000 |
| TOWER-04B | 2BHK+Study | | | | |
| | 1335 | 2 | 2,670.00 | ₹ 2,93,70,000 | ₹ 3,33,75,000 |
| | 3BHK+Study | | | | |
| | 1665 | 62 | 1,03,230.00 | ₹ 1,13,55,30,000 | ₹ 1,29,03,75,000 |
| | 1695 | 69 | 1,16,955.00 | ₹ 1,28,65,05,000 | ₹ 1,46,19,37,500 |
| TOWER-05A | 3BHK+Study+Servant | | | | |
| | 1915 | 2 | 3,830.00 | ₹ 4,21,30,000 | ₹ 4,78,75,000 |
| | 4BHK+Study | | | | |
| | 2060 | 62 | 1,27,720.00 | ₹ 1,40,49,20,000 | ₹ 1,59,65,00,000 |
| | 4BHK+Study+Servant | | | | |
| TOWER-05B | 2298 | 70 | 1,60,860.00 | ₹ 1,76,94,60,000 | ₹ 2,01,07,50,000 |
| | 4BHK+Study | | | | |
| | 2060 | 62 | 1,27,720.00 | ₹ 1,40,49,20,000 | ₹ 1,59,65,00,000 |
| | 4BHK+Study+Servant | | | | |
| TOWER-05C | 2298 | 36 | 82,728.00 | ₹ 91,00,08,000 | ₹ 1,03,41,00,000 |
| | 3BHK+Study+Servant | | | | |
| | 1915 | 2 | 3,830.00 | ₹ 4,21,30,000 | ₹ 4,78,75,000 |
| | 4BHK+Study | | | | |
| | 2060 | 62 | 1,27,720.00 | ₹ 1,40,49,20,000 | ₹ 1,59,65,00,000 |
| TOWER-06A | 4BHK+Study+Servant | | | | |
| | 2298 | 68 | 1,56,264.00 | ₹ 1,71,89,04,000 | ₹ 1,95,33,00,000 |
| | 2BHK+Study | | | | |
| | 2298 | 1 | 2,298.00 | ₹ 2,52,78,000 | ₹ 2,87,25,000 |
| | 3BHK+Study+Servant | | | | |
| | 1915 | 2 | 3,830.00 | ₹ 4,21,30,000 | ₹ 4,78,75,000 |
| | 4BHK+Study | | | | |
| | 2060 | 62 | 1,27,720.00 | ₹ 1,40,49,20,000 | ₹ 1,59,65,00,000 |
| TOWER-06A | 4BHK+Study+Servant | | | | |
| | 2298 | 67 | 1,53,966.00 | ₹ 1,69,36,26,000 | ₹ 1,92,45,75,000 |
| Grand Total | | 763 | 15,25,891.00 | ₹ 16,78,48,01,000 | ₹ 19,07,36,37,500 |

| 7. CONSOLIDATED COST ASSESSMENT OF THE ASSET | | | |
|--|--|---|---|
| Sr. No. | Particulars | Govt. Circle/ Guideline Value | Indicative & Estimated Prospective Market Value |
| a. | Land Value (A) | Rs.91,64,11,320/- | Rs.345,46,68,470/- |
| b. | Structure Construction Value (B) | NA | Rs.312,63,91,777/- |
| c. | Additional Aesthetic Works Value (C) | NA | Rs.51,00,00,000/- |
| d. | Total Add (A+B+C) | Rs.91,64,11,320/- | Rs.709,10,60,247/- |
| e. | Additional Premium if any | NA | NA |
| | Details/ Justification | NA | NA |
| f. | Deductions charged if any | --- | --- |
| | Details/ Justification | --- | --- |
| g. | Total Indicative & Estimated Prospective Fair Market Value | Rs.91,64,11,320/- | Rs.709,10,60,247/- |
| h. | Rounded Off | Rs.91,64,11,320/- | Rs.709,00,00,000/- |
| i. | Indicative & Estimated Prospective Fair Market Value in words | --- | Rupees Seven Hundred and Nine Crore only |
| j. | Expected Realizable Value (@ ~15% less) | --- | Rs.602,65,00,000/- |
| k. | Expected Distress Sale Value (@ ~25% less) | --- | Rs.531,75,00,000/- |
| l. | Percentage difference between Circle Rate and Market Value | More than 20% (Land Value only) | |
| m. | Likely reason of difference in Circle Value and Fair Market Value in case of more than 20% | Circle rates are determined by the District administration as per their own theoretical internal policy for fixing the minimum valuation of the property for property registration tax collection purpose and Market rates are adopted based on prevailing market dynamics found as per the discrete market enquiries which is explained clearly in Valuation assessment factors. | |
| n. | Concluding Comments/ Disclosures if any | | |
| | a. The subject property is a Group Housing project. | | |
| | b. We are independent of client/ company and do not have any direct/ indirect interest in the property. | | |
| | c. This Project tie up report has been conducted by R.K Associates Valuers & Techno Engineering Consultants (P) Ltd. and its team of experts. | | |
| | d. In this Project Tie-up report, we have not adopted any Market Valuation of Land in this report since this is only a tie up report and not a project valuation report. Therefore, as such the value of land is | | |

immaterial and have no relevance. If any Value/Market rates are enquired for the land then the same has only been given for the reference purpose.

- e. Also, since this is a land for group housing Project on which the developer has started selling the flats which includes the proportionate land portion also in each Flat sale and the buyer rights on the land has been created, therefore this cost of land should not be used for Project funding especially considering the land and for Land mortgage process since land can't be sold as such.
- f. This is a Project Tie-up report and not a Valuation Report. Standards and norms of valuation is not applicable on this report. Wherever the term of valuation or anything related to it is mentioned in the report is only for illustration purpose in relation to pricing assessment and should not be construed as pure valuation assignment or for any other purpose. The main scope focused in this report is Project status.
- g. This Project Tie-up is done for the property found on as-is-where basis as shown on the site by the Bank/ customer of which photographs is also attached with the report.
- h. Reference of the property is also taken from the copies of the documents/ information which interested organization or customer could provide to us out of the standard checklist of documents sought from them and further based on our assumptions and limiting conditions. All such information provided to us has been relied upon in good faith and we have assumed that it is true and correct. However, we do not vouch the absolute correctness of the property identification, exact address, physical conditions, etc. based on the documents provided to us since property shown to us may differ on site Vs as mentioned in the documents or incorrect/ fabricated documents may have been provided to us.
- i. Legal aspects for eg. investigation of title, ownership rights, lien, charge, mortgage, lease, verification of documents from originals or from any Govt. department, etc. has to be taken care by legal experts/ Advocates and same has not been done at our end.
- j. The pricing assessment of an asset is an estimate of the worth of that asset which is arrived at by the Valuer in his expert opinion after factoring in multiple parameters and externalities. This may not be the actual price of that asset and the market may discover a different price for that asset.
- k. This report only contains opinion based on technical & market information which came to our knowledge during the course of the assignment. It doesn't contain any recommendations.
- l. This report is prepared following our Standard Operating Procedures & Best Practices and will be subject to Limitations, Conditions, Valuer's Remarks, Important Notes, Valuation TOS and basis of computation & working as described above.
- m. The use of this report will become valid only after payment of full fees as per the Payment Terms. Using this report or any part content created in this report without payment of charges will be seen as misuse and unauthorized use of the report.

o. IMPORTANT KEY DEFINITIONS

Fair Value suggested by the competent Valuer is that prospective estimated amount in his expert &

prudent opinion of the subject asset/ property without any prejudice after he has carefully & exhaustively evaluated the facts & information came in front of him or which he could reasonably collect during the course of the assessment related to the subject asset on an as-is, where-is basis in its existing conditions, with all its existing advantages & disadvantages and its potential possibilities which is just & equitable at which the subject asset/ property should be exchanged between a willing buyer and willing seller at an arm's length transaction in an open & unrestricted market, in an orderly transaction after proper marketing, wherein the parties, each acted knowledgeably, prudently without any compulsion on the date of the Report.

Fair Value without using the term "Market" in it describes that the value suggested by the Valuer may not mandatorily follow or may not be in complete consonance to the established Market in his expert opinion. It may or may not follow market dynamics. But if the suggested value by the valuer is not within the prevailing Market range or is assessed for an asset is located in an un-established Market then the valuer will give reasonable justification & reasoning that for what reasons the value suggested by him doesn't follow the prevailing market dynamics.

Fair Market Value suggested by the competent Valuer is that prospective estimated amount in his expert & prudent opinion of the subject asset/ property without any prejudice in consonance to the Market dynamics after he has carefully & exhaustively evaluated the facts & information came in front of him or which he could reasonably collect during the course of assessment related to the subject asset on an as-is, where-is basis in its existing conditions, with all its existing advantages & disadvantages and its potential possibilities which is just & equitable at which the subject asset/ property should be exchanged between a willing buyer and willing seller at an arm's length transaction in an open & unrestricted market, in an orderly transaction after proper marketing, wherein the parties, each acted knowledgeably, prudently without any compulsion on the date of the Report.

Here the words "in consonance to the established Market" means that the Valuer will give opinion within the realms & dynamics of the prevailing market rates after exhaustively doing the micro market research. However due to the element of "Fair" in it, valuer will always look for the factors if the value should be better than the market realms which is just & equitable backed by strong justification and reasoning.

Market Value suggested by the competent Valuer is that prospective estimated amount which is average price of the similar comparable assets prevailing in an open & established market during the near period of the date of valuation at which the subject asset/ property should be exchanged between a willing buyer and willing seller on an as-is, where-is basis in its existing conditions, with all its existing advantages & disadvantages and its potential possibilities at an arm's length transaction in an open, established & unrestricted market, in an orderly transaction, wherein the parties, each acted without any compulsion on the date of the Valuation.

Using the term "Market Value" without "Fair" omits the elements of proper marketing, acting knowledgeably & prudently.

Market and market participants can be sentimental, inclined towards the transaction without the element of complete knowledge & prudence about facts or due diligence of the asset therefore "each acted knowledgeably, prudently" has been removed from the marker Value definition.

Realizable Value is that minimum prospective estimated value of the asset/ property which it may be able to fetch at the time of actual property transaction factoring in the element of discount due to the prospects of deep negotiations between the buyer & seller when the parties in-principally find Fair Market Value reasonable and sits together to close the deal and the transaction across the table. Discount percentage on the Fair Market Value due to negotiation will depend on the nature, size, various salability prospects of the subject asset, the needs of the buyer & the seller and kind of payment terms. In some of the cases Realizable and Fair Market Value may also be equal.

Distress Sale Value* is that value when the property is attached with any process such as mortgaged

financing, financial or operational dues which is under any stress condition or situation and the stakeholders are under process of finding resolution towards it to save the property from being attached to a formal recovery process. In this type of sale, minimum fetch value assessed will always be less than the estimated Fair Market Value where the discount of percentage will depend upon various circumstances and factors such as nature, size, salability prospects of the property and kind of encumbrance on the property. In this type of sale, negotiation power of the buyer is always more than the seller and eagerness & pressure of selling the property will be more on the seller than the buyer.

Liquidation Value is the amount that would be realized when an asset or group of assets are sold due to any compulsion or constraints such as in a recovery process guided by statute, law or legal process, clearance sale or any such condition or situation thereof where the pressure of selling the asset/ property is very high to realize whatever maximum amount can be from the sale of the assets in a limited time for clearance of dues or due to closure of business. In other words, this kind of value is also called as forced sale value.

Difference between Costs, Price & Value: Generally, these words are used and understood synonymously. However, in reality each of these has a completely different meaning, premise and also having different definitions in professional & legal terms. Therefore, it is our professional responsibility to describe the definitions of these words to avoid ambiguity & confusion in the minds of the user of this report.

The **Cost** of an asset represents the actual amount spend in the construction/ actual creation of the asset.

The **Price** is the amount paid for the procurement of the same asset.

The **Value** is defined as the present worth of future rights in the property/ asset and is a hypothetical or notional price that buyers and sellers are most likely to conclude for a good or service. Value is not a fact, but an estimate of the likely price to be paid for a good or service at a given time in accordance with a particular definition of value.

Therefore, in actual for the same asset/ property, cost, price & value remain different since these terms have different usage & meaning.

p. **Enclosures with the Report:**

- Enclosure I: Screenshot of the price trend references of the similar related properties available on public domain - Page No. 4
- Enclosure II: Google Map Location Page No. 37
- Enclosure III: Photographs of the property Page No. 38
- Enclosure IV: Copy of Circle Guideline Rate Page No. 42
- Enclosure V: Other Relevant Documents/Articles taken for reference Page No. 43
- Enclosure VI: Consultant's Remarks Page No. 62

(Handwritten signature and circular stamp of R.K. Associates Valuers & Techno Engineering Consultants Pvt. Ltd.)

IMPORTANT NOTES

DEFECT LIABILITY PERIOD - In case of any query/ issue or escalation you may please contact Incident Manager by writing at valuers@rkassociates.org. We try our level best to ensure maximum accuracy in the Calculations done, Rates adopted and various other data points & information mentioned in the report but still can't rule out typing, human errors, assessment or any other mistakes. In case you find any mistake, variation, discrepancy or inaccuracy in any data point mentioned in the report, please help us by bringing all such points into our notice in writing at valuers@rkassociates.org within 30 days of the report delivery, to get these rectified timely, failing which R.K Associates shouldn't be held responsible for any inaccuracy in any manner. Also, if we do not hear back anything from you within 30 days, we will assume that the report is correct in all respect and no further claim of any sort will be entertained thereafter. We would welcome and appreciate your feedback & suggestions in order to improve our services.

Our **DATA RETENTION POLICY** is of **ONE YEAR**. After this period, we remove all the concerned records related to the assignment from our repository. No clarification or query can be answered after this period due to unavailability of the data.

COPYRIGHT FORMAT - This report is prepared on the copyright format of R.K Associates to serve our clients in the best possible way. Legally no one can copy or distribute this format without prior approval from R.K Associates. It is meant only for the organization as mentioned on the cover page of this report. Distribution or use of this format or any content of this report wholly or partially other than R.K Associates will be seen as unlawful act and necessary legal action can be taken against the defaulters.




IF REPORT IS USED FOR BANK/ FIs

NOTE: As per IBA Guidelines in case the valuation report submitted by the valuer is not in order, the banks / FIs shall bring the same to the notice of the valuer within 15 days of submission for rectification and resubmission. In case no such communication is received, it shall be presumed that the valuation report has been accepted.

At our end we have not verified the authenticity of any documents provided to us. Bank is advised to verify the genuineness of the property documents before taking any credit decision.

Terms of Services & Consultant's Important Remarks are available at

www.rkassociates.org for reference.

| SURVEY ANALYST | ENGINEERING ANALYST | REVIEWER |
|---|---|---|
| Harshit Mayank | Abhishek Sharma | Tejas Bharadwaj |
|  |  |  |



ENCLOSURE 1: PRICE TREND REFERENCES OF THE SIMILAR RELATED PROPERTIES AVAILABLE ON PUBLIC DOMAIN



M3M Capital

4 BHK Flat Sector 113

₹ 2.63 Cr.

2055 Sq.Ft.
Built-up Area

SCHOOLS IN VICINITY

SAFE & SECURE LOCALITY

DESPERATE SALE

R Preferred Partner
Rahul Tyagi

Details

Contact Agent



M3M Capital

3.5 BHK Flat Sector 113

₹ 1.8 Cr.

1665 Sq.Ft.
Saleable Area

Under Construction

Possession Status

This stylishly designed Flats is available at a price of Rs 1, [Read More](#)

PRIME LOCATION

REPUTED BUILDER


SAFE & SECURE LOCALITY

1 Similar listing by Abhishek Jyani in this area

A Abhishek Jyani

Details

Contact Agent



3 BHK Apartment in Sector-113 Gurgaon

M3M Capital

5 Places nearby

1 Metro Station

1 Connectivity

1 Education

₹ 1.98 Cr

1,650sq.ft.

3 BHK

1 BHK

✓ North Facing

✓ Gated Society

✓ Overlooking Park/Garden

✓ Overloo...

Built in sector-113, gurgaon, m3m capital is a residential develop... [more](#)

UNDER CONSTRUCTION

REALE

REPA

[View Phone Number](#)

[Contact Dealer](#)



4 BHK Apartment in Sector-113 Gurgaon

M3M Capital

5 Places nearby

1 Metro Station

1 Connectivity

1 Education

₹ 2.67 Cr

2,055sq.ft.

4 BHK

4 BHK

Looking for a 4 bnhk property for sale in gurgaon? Buy this 4 bnhk ... [more](#)

UNDER CONSTRUCTION

REALE

REPA

[View Phone Number](#)

[Contact Dealer](#)



₹ 1.22 - 2.08 Cr + Govt. Charges

PRICE RANGE

2, 3 BHK Apartment

2 BHK Apartment

Carpet Area
1300 - 1350 sq.ft. (120.77 - 125.42 sq.m.) ▾

₹ 1.22 - 1.62 Cr + Govt. Charges


3 BHK Apartment

Carpet Area
1650 - 1700 sq.ft. (153.29 - 157.94 sq.m.) ▾

₹ 1.65 - 2.08 Cr + Govt. Charges

magicbricks Buy - Rent - Sell - Tools & Advice - What's New - Property Services - Blog - Help - Sign In My Activity - Post Property FREE

Home > Projects in Gurgaon > Projects in Sector 113, Gurgaon > M3M Capital



View on Map

Follow 28 Photos Project Video by MagicBricks

Overview Properties About Project Amenities Floor Plan & Units About Locality Properties' Snapshot Price Trends Project Details >

M3M Capital Write a review

By M3M India Pvt. Ltd
Sector 113, Gurgaon

Under Construction Possession by Jun, 2026

₹ 1.05 Cr - ₹ 2.77 Cr Contact Agent Download Brochure

2, 3, 4 BHK Flats
Free Property Valuation

<https://www.magicbricks.com/m3m-capital-sector-113-gurgaon-pdpid-4d4235333225363533>



M3M Capital Price List on Magicbricks

| Unit Types | Min Starting Price | Available listings on Magic... | Min Super Area | Carpet Area | Bathrooms |
|------------|--------------------|--------------------------------|----------------|-------------|-----------|
| 2 BHK Flat | ₹ 1.22 Cr | 14 | 1330 Sq-ft | - | 2 |
| 3 BHK Flat | ₹ 1.50 Cr | 22 | 1350 Sq-ft | - | 2 |
| 4 BHK Flat | ₹ 2 Cr | 13 | 2255 Sq-ft | - | 2 |

| Cost Sheet - M3M Capital | | |
|---|-----------------|-----------------------|
| Unit Number | | |
| Super Area | 1665 | |
| Particulars | (in Rs.) | (in Rs. Per sq. ft.) |
| Basic Selling Price (BSP) | ₹ 2,03,96,250 | 12250 |
| Preferred Location Charges (PLC) | ₹ - | 0 |
| Car Parking (1 Car Parking) | ₹ - | 0 |
| Club Charges | ₹ - | 0 |
| Development Charges (DC) | ₹ - | 0 |
| EIC | ₹ - | 0 |
| TCV (Total Cost Value) | ₹ 2,03,96,250 | 12250 |
| Possession Charges | As applicable | |
| PAYMENT PLAN (50 : 50) | | |
| Booking Amount | ₹ 20,39,625 | 1225 |
| Within 30 days of booking | ₹ 81,58,500 | 4900 |
| Payment on Application of OC | ₹ 81,58,500 | 4900 |
| On Offer of Possession | Balance Payment | |
| Prehandover | Rs. / month | Rs. / sq. ft. / month |
| Rentals to accumulate from timely completion of 50% till Application of OC | ₹ 76,486 | 45.94 |
| Post Possession rental for 30 months (Payable Monthly) | 50000 | |
| <i>*GST, Stamp duty or any other govt charges shall be charged extra (as applicable)</i> | | |
| <i>I hereby declare that above mentioned pricing & payment plan has been explained to me and I agree that no further discounts have been given to me by the company or the channel partner.</i> | | |
| | | |


(Signature)

(Signature)

(Signature)

(Circular Stamp: R.K. Associates Valuers & Techno Engineering Consultants Pvt. Ltd.)

ENCLOSURE 2: GOOGLE MAP LOCATION





4
Pei
RK Associates Valuers & Techno Engineering Consultants Pvt. Ltd.

ENCLOSURE 3: PHOTOGRAPHS OF THE PROPERTY







ENCLOSURE: 4- COPY OF CIRCLE RATE

[illegible][illegible]

Note :

1. Any land for which change of land use (CLU) has been obtained the following rate will be applicable
 - A. Residential Plotted Colony to Three times of Agriculture Collector rate.
 - B. Residential Group Housing to Four times of Agriculture Collector rate.
 - C. Ware House to Two Times of Agriculture Collector Rates.
2. Land falling on Gurugram Badli Road and Gurugram to Pataudi Road and Gurugram Farrukhnagar Road, the value of land will be 10% more upto depth of 2 Acres.
3. Land falling on NH/NPR the value of land will be 25% more upto depth of 2 Acres.
4. Land less then 1000 Sq. Yd. will be treated as residential for stamp duty collection.
5. Plot which are two and three side open value will be 10% extra.
6. Land falling on park facing value will be 10% extra.
7. Land falling on both P.F.Road and park facing value will be 15% extra.

Abbreviation: - NH: - National Highway
STHW: - State Highway

STHW: - State Highway

Joint Sub Registrar
Gurugram

Sub Registrar
Gurugram

SDO
Gurugram

DRD
Gurugram


Additional Deputy Commissioner
Gurugram


Deputy Commissioner-cum-
Registrar, Gurugram





PROJECT TIE-UP REPORT
"M3M CAPITAL (PHASE-2)" BEING DEVELOPED BY M/S.
UNION BUILDMART PRIVATE LIMITED AND OTHERS


| Rate list of Tehsil Gurugram Proposed Rates for the year 2022 w.e.f.....) | | | | |
|---|---|--|--|--|
| Sr. No. | Multi Story Group Housing (Licensed) by developers/Independent Floors | Rates 2nd Half Rates for the Year of 2019-2020 | Rates for the Year of 2021-2022 | Proposed Rates for the Year of 2022 |
| | | (Rs. Per Sq. Feet) | (Rs. Per Sq. Feet) | (Rs. Per Sq. Feet) |
| 1 | Group Housing in Sector 1, 2, 3, 3A, 4, 5, 6, 7, 12, 12A, 13, 14, 15, 16, 17, 21, 22, 22A, 23, 23A, 38, 40, 42, 43 (Licensed) | 5000 | 5000 | 5500 |
| 2 | in Case of floor Licensed Colonies & HUDA | 5500 | 5500 | 6500 |
| 3 | Flats in Group Housing Societies In plots of Licensed Colonies in Sec 104 to 115 | 3000 | 3000 | 3500 |
| 4 | Housing Board Colony (Without Roof Right) | 3800 | 3800 | 4000 |
| 5 | Housing Board Colony (Independent Plot) | Circle rate of particular HUDA sector will be applicable in which sector Housing Board Falls | Circle rate of particular HUDA sector will be applicable in which sector Housing Board Falls | Circle rate of particular HUDA sector will be applicable in which sector Housing Board Falls |
| 6 | Housing Board Colony Saraswati Vihar (Independent Plot) | 40000 | 40000 | 42000 |



 Joint Sub Registrar
Gurugram


 Sub Registrar
Gurugram


 SDO
Gurugram


 DRD
Gurugram


 Additional Deputy Commissioner
Gurugram


 Deputy Commissioner-cum-
Registrar, Gurugram



ENCLOSURE 5: OTHER RELEVANT DOCUMENTS

**DOCUMENT 1: SALE DEED OF COMPLETE PROJECT LAND /CA CERTIFICATE
EXTRACTED FROM RERA/SNAPSHOT OF COST OF PROJECT IN RERA**

Not Provided

DOCUMENT 2: PRICE LIST PROVIDED BY THE COMPANY

Not Provided



DOCUMENT 3: COPIES OF STATUTORY APPROVALS


FORM LC -V
(See Rule 12)
HARYANA GOVERNMENT
TOWN AND COUNTRY PLANNING DEPARTMENT

Licence No. 106 of 2021

This Licence has been granted under the Haryana Development and Regulation of Urban Areas Act, 1975 & the Rule 1976, made there under to Vibrant Infratech Pvt. Ltd., Targe Buildcon Pvt. Ltd., Union Buildmart Pvt. Ltd., in collaboration with Union Buildmart Pvt. Ltd., Cabin No. 4, Office No., 1221A, Devika Tower, 6, Nehru Place, New Delhi-110019 for setting up of Group Housing Colony under New Integrated Licensing policy dated 09.02.2016 on the land measuring 15.03125 acres in the revenue estate of village Chauma, Sector- 113, Gurugram Manesar Urban Complex, District Gurugram.

1. The Licence is granted subject to the following conditions:

- i. That residential colony will be laid out in confirmation to the approved layout plans and development works are executed according to the designs and specifications shown in the approved plan.
- ii. That conditions of the agreements already executed are duly fulfilled and the provisions of Haryana Development and Regulation of Urban Areas Act, 1975 and the Rules 1976 made thereunder are duly complied with.
- iii. That you shall submit the additional bank guarantee, if any required at the time of approval of Service Plans/Estimate. With an increase in the cost of construction and increase in the number of facilities in building Plan, you would be required to furnish an additional bank guarantee within 30 days on demand. It is made clear that bank guarantee of Internal Development Works/EDC has been worked out on the Interim rates.
- iv. That you shall transfer the area coming under the sector roads and restricted belt/green belt which forms part of licenced area and in lieu of which benefit to the extent permissible as per policy towards plotable area /FAR is being granted, shall be transferred free of cost to the Government.
- v. That you shall construct and transfer the portion of internal sector road, which shall form part of the licenced area, free of cost to the Government.
- vi. That you understand that the development/construction cost of 24/18 m major internal roads is not included in the EDC rates and you shall pay the proportionate cost for acquisition of land, if any, alongwith the construction cost of 24/18 m wide major internal roads as and when finalized and demanded by the Department.
- vii. That you shall arrange electric connection from HVPN/DHBYNL for electrification of colony and shall install the electricity distribution infrastructure as per the peak load requirement of the colony for which you shall get the electrical (distribution) service plan/estimates approved from the agency responsible for installation of external electric services i.e. HVPN/DHBYNL and complete the same before obtaining completion certificate for the colony.
- viii. That you shall deposit an amount of ₹ 36837637/- on account of Infrastructural Development Charges @ ₹ 625x5/7 per Sqm for residential colony and @ ₹ 1000/- per Sqm for commercial component in two equal


Director
Town & Country Planning
Haryana, Chandigarh



PROJECT TIE-UP REPORT
"M3M CAPITAL (PHASE-2)" BEING DEVELOPED BY M/S.
UNION BUILDMART PRIVATE LIMITED AND OTHERS

To be read with Licence No. 106 Dated 16/12 of 2021

Detail of land owned by Vibrant Infratech Pvt. Ltd.

| Village | Rect. No. | Killa No. | Area (K-M) |
|---------|-----------|--------------|--------------|
| Chaulma | 9 | 15/2 | 2-16 |
| | | 16 | 7-12 |
| | 10 | 20/2/2min | 0-3 |
| | | Total | 10-11 |

Detail of land owned by Targe Buildcon Pvt. Ltd. 8087/176550 share and Vibrant Infratech Pvt. Ltd. 168463/176550 share

| | | |
|----|--------------|--------------|
| 10 | 2min | 6-8 |
| | 3/1min | 1-19 |
| | 3/2min | 0-5 |
| | 12/2/1min | 0-16 |
| | 8/2min | 0-1 |
| | 11/2min | 4-10 |
| | 12/1/1min | 0-1 |
| | 20/2/1min | 2-18 |
| | Total | 16-18 |

Detail of land owned by Targe Buildcon Pvt. Ltd. 3889847/113168550 share and Vibrant Infratech Pvt. Ltd. 109278703/113168550 share

| | | |
|----|--------------|-------------|
| 10 | 1min | 1-8 |
| | 9min | 5-18 |
| | 10 | 8-0 |
| | 11/1 | 3-2 |
| | Total | 18-8 |

Detail of land owned by Union Buildmart Pvt. Ltd.


| | | |
|----|--------------------|----------------|
| 9 | 6 | 8-0 |
| | 7/1 | 4-16 |
| | 23/1/2min | 0-6 |
| | 23/2/2min | 0-11 |
| | 23/3/2min | 0-4-5 |
| | 23/4/2min | 0-1-5 |
| | 23/5 | 3-0 |
| | 24/1 | 4-0 |
| | 13 | 5-4 |
| | 14 | 8-0 |
| | 7/2 | 1-3 |
| | 15/1 | 4-11 |
| | 17/1 | 6-9 |
| | 8 | 1-16 |
| | 17/2 | 1-11 |
| 22 | 18/1min | 6-3 |
| | 4 | 7-9 |
| | 7/2/1min | 2-0 |
| | 5/2/1min | 1-0 |
| | 8/1min | 0-4 |
| | 3/2min | 2-1 |
| 9 | 24/7 | 4-0 |
| | 7/3 | 1-18 |
| | Total | 74-8 |
| | Grand Total | 120K-5M |


Or 15.03125 acres ✓

Director,
Town & Country Planning
Maryana



DOCUMENT 4: COPY OF RERA CERTIFICATE

| FORM 'REP-III' [See rule 5 (1)] | | |
|--|------------------------------------|--|
| HARYANA REAL ESTATE REGULATORY AUTHORITY GURUGRAM | | |
|  | | |
| REGISTRATION NO. 87 of 2022 | | |
| RC/REP/HARERA/GGM/612/344/2022/87 | Date: 28.09.2022 | |
| UNIQUE NO. GENERATED ONLINE | RERA-GRG-PROJ-1153-2022 | |
| REGISTRATION CERTIFICATE | | |
| REAL ESTATE PROJECT | | |
| M3M CAPITAL PHASE-2 | | |
| <p>DTCP, Haryana has approved the phasing in the project and allowed the promoter to develop the project in 4 phases. This registration is granted for phase 2 based on the approval of building plan vide memo no. 27776 dated 12.09.2022 and zoning plan by DTCP, Haryana vide DRG no. 8254 dated 15.04.2022 for development of the project in phases.</p> | | |
| <p>1. This registration is granted under section 5 of the Real Estate (Regulation & Development) Act, 2016 to the following project.</p> | | |
| (A) PARTICULARS OF THE PART OF PROJECT REGISTERED | | |
| S.N. | Particulars | Details |
| (i) | Name of the project | M3M CAPITAL PHASE-2 |
| (ii) | Location | Sector-113, Gurugram |
| (iii) | License no. and validity | 106 of 2021 dated 16.12.2021 valid upto 15.12.2026 |
| (iv) | Total licensed area of the project | 15.03125 acres |
| (v) | Area of project for registration | 7.7139 acres |
| (vi) | Nature of the project | Mixed Use Colony under TOD |
| (vii) | Total FAR area of the project | 1,45,886.143 sqm |
| (viii) | Number of Towers | 6 Towers and Retail Block |
| (ix) | Number of units | 763 Residential Units & 997 Commercial Units |
| (B) NAME OF THE PROMOTERS | | |
| S. N. | Particulars | Details |
| (i) | Promoter I/License holders | M/s Vibrant Infratech Private Limited |
| | | M/s Targe Buildcon Private Limited |
| | | M/s Union Buildmart Private Limited |



Page 1 of 6



ENCLOSURE 6: CONSULTANT'S REMARKS

| | |
|-----|--|
| 1. | This Tie up report is done for the asset found on as-is-where basis which owner/ owner representative/ client/ bank has shown/ identified to us on the site unless otherwise mentioned in the report of which some reference has been taken from the information/ data given in the copy of documents provided to us and informed verbally or in writing out of the standard checklist of documents sought from the client & its customer which they could provide within the reasonable expected time out of the standard checklist of documents sought from them and further based on certain assumptions and limiting conditions. The information, facts, documents, data which has become primary basis of the report has been supplied by the client which has been relied upon in good faith and is not generated by the Valuer. |
| 2. | The client/ owner and its management/ representatives warranted to us that the information they have supplied was complete, accurate and true and correct to the best of their knowledge. All such information provided to us either verbally, in writing or through documents has been relied upon in good faith and we have assumed that it is true & correct without any fabrication or misrepresentation. I/We shall not be held liable for any loss, damages, cost or expenses arising from fraudulent acts, misrepresentations, or willful default on part of the owner, company, its directors, employee, representative or agents. |
| 3. | Legal aspects for eg. Investigation of title, ownership rights, lien, charge, mortgage, lease, sanctioned maps, verification of documents provided to us such as title documents, Map, etc. from any concerned Govt. office etc. have to be taken care by legal expert/ Advocate and same is not done at our end. It is assumed that the concerned Lender/ Financial Institution has asked for the Project tie up report of that property after satisfying the authenticity of the documents given to us for which the legal verification has been already taken and cleared by the competent Advocate before requesting for the tie up report. I/ We assume no responsibility for the legal matters including, but not limited to, legal or title concerns. |
| 4. | In the course of the preparation of this tie up report, we were provided with both written and verbal information. We have however, evaluated the information provided to us through broad inquiry, analysis and review but have not carried out a due diligence or audit of the information provided for the purpose of this engagement. Our conclusions are based on the assumptions and other information provided to us by the client during the course of the assessment. |
| 5. | Getting cizra map or coordination with revenue officers for site identification is a separate activity and is not part of the tie up report services and same has not been done in this report unless otherwise stated. |
| 6. | We have made certain assumptions in relation to facts, conditions & situations affecting the subject of, or approach to this exercise that has not been verified as part of the engagement rather, treated as "a supposition taken to be true". If any of these assumptions prove to be incorrect then our estimate on value will need to be reviewed. |
| 7. | This is just an opinion report based on technical & market information having general assessment & opinion on the indicative, estimated Market Value of the property for which Bank has asked to conduct the tie up report. It doesn't contain any other recommendations of any sort including but not limited to express of any opinion on the suitability or otherwise of entering into any transaction with the borrower. |
| 8. | We have relied on the data from third party, external sources & information available on public domain to conclude this tie up report. These sources are believed to be reliable and therefore, we assume no liability for the truth or accuracy of any data, opinions or estimates furnished by others that have been used in this analysis. Where we have relied on the data, opinions or estimates from external sources, reasonable care has been taken to ensure that such data is extracted from authentic sources, however we still can't vouch its authenticity, correctness, or accuracy. |
| 9. | Analysis and conclusions adopted in the report are limited to the reported assumptions, conditions and information came to our knowledge during the course of the work and based on the Standard Operating Procedures, Best Practices, Caveats, Limitations, Conditions, Remarks, Important Notes, Valuation TOR and definition of different nature of values. |
| 10. | Value varies with the Purpose/ Date/ Asset Condition & situation/ Market condition, demand & supply, asset utility prevailing on a particular date/ Mode of sale. The indicative & estimated prospective Value of the asset given in this report is restricted only for the purpose and other points mentioned above prevailing on a particular date as mentioned in the report. If any of these points are different from the one mentioned aforesaid in the Report then this report should not be referred. |
| 11. | Our report is meant ONLY for the purpose mentioned in the report and should not be used for any other purpose. The Report should not be copied or reproduced for any purpose other than the purpose for which it is prepared for. I/we do not take any responsibility for the unauthorized use of this report. |
| 12. | We owe responsibility only to the authority/client that has appointed us as per the scope of work mentioned in the report. We will not be liable for any losses, claims, damages or liabilities arising out of the actions taken, omissions or advice given by any other person. In no event shall we be liable for any loss, damages, cost or expenses arising in any way from fraudulent acts, misrepresentations or willful default on part of the client or companies, their directors, employees or agents. |
| 13. | This report is having limited scope as per its fields & format to provide only the general basic idea of the value of the property prevailing in the market based on the site inspection and documents/ data/ information provided by the client. The suggested indicative prospective estimated value should be considered only if transaction is happened as free market transaction. |
| 14. | The sale of the subject property is assumed to be on an all cash basis. Financial arrangements would affect the price at which the property may sell for if placed on the market. |
| 15. | The actual realizable value that is likely to be fetched upon sale of the asset under consideration shall entirely depend on the demand and supply of the same in the market at the time of sale. |
| 16. | While our work has involved an analysis & computation of project pricing, it does not include detailed estimation, design/ technical/ engineering/ financial/ structural/ environmental/ architectural/ compliance survey, safety audit & works in accordance with generally accepted standards of audit & other such works. The report in this work is not investigative in nature. It is mere an opinion on the likely estimated price based on the facts & details presented to us by the client and third |

| | |
|-----|---|
| | party market information came in front of us within the limited time of this assignment, which may vary from situation to situation. |
| 17. | Where a sketched plan is attached to this report, it does not purport to represent accurate architectural plans. Sketch plans and photographs are provided as general illustrations only. |
| 18. | Documents, information, data including title deeds provided to us during the course of this assessment by the client is reviewed only upto the extent required in relation to the scope of the work. No document has been reviewed beyond the scope of the work. These are not reviewed in terms of legal rights for which we do not have expertise. Wherever any information mentioned in this report is mentioned from the documents like owners name, etc., it is only for illustration purpose and may not necessary represent accuracy. |
| 19. | The report assumes that the borrower/company/business/asset complies fully with relevant laws and regulations applicable in its area of operations and usage unless otherwise stated, and that the companies/business/assets is managed in a competent and responsible manner. Further, as specifically stated to the contrary, this report has given no consideration to matters of a legal nature, including issues of legal title and compliance with relevant laws, and litigations and other contingent liabilities that are not recorded/reflected in the documents/ details/ information/ data provided to us. |
| 20. | This tie up report is not a qualification for accuracy of land boundaries, schedule (in physical terms), dimensions & identification. For this land/ property survey report can be sought from a qualified private or Govt. surveyor. |
| 21. | This tie up report is prepared based on the facts of the property on the date of the survey. Due to possible changes in market forces, socio-economic conditions, property conditions and circumstances, this tie up report can only be regarded as relevant as at the reported date. Hence before financing, Banker/ FI should take into consideration all such future risk and should loan conservatively to keep the advanced money safe in case of the downward trend of the property value. |
| 22. | Cost assessment of the same asset/ property can fetch different values under different circumstances & situations. For eg. Cost assessment of a running/ operational shop/ hotel/ factory will fetch better value and in case of closed shop/ hotel/ factory it will have considerable lower value. Similarly, an asset sold directly by an owner in the open market through free market transaction then it will fetch better value and if the same asset/ property is sold by any financier due to encumbrance on it, will fetch lower value. Hence before financing, Lender/ FI should take into consideration all such future risks while financing and take decision accordingly. |
| 23. | Tie up report has been prepared for the property identified to us by the owner/ owner representative. At our end we have just visually matched the land boundaries, schedule (in physical terms) & dimensions of the property with reference to the documents produced for perusal. Method by which identification of the property is carried out is also mentioned in the report clearly. Responsibility of identifying the correct property to the Valuer/ its authorized surveyor is solely of the client/ owner for which the report is prepared. It is requested from the Bank to cross check from their own records/ information if this is the same property for which tie up has to be carried out to ensure that owner has not misled the Valuer company or misrepresented the property due to any vested interest. Where there is a doubt about the precision position of the boundaries, schedule, dimensions of site & structures, it is recommended that a Licensed Surveyor be contacted. |
| 24. | In India more than 70% of the geographical area is lying under rural/ remote/ non municipal/ unplanned area where the subject property is surrounded by vacant lands having no physical demarcation or having any display of property survey or municipal number / name plate on the property clearly. Even in old locations of towns, small cities & districts where property number is either not assigned or not displayed on the properties clearly and also due to the presence of multiple/ parallel departments due to which ownership/ rights/ illegal possession/ encroachment issues are rampant across India and due to these limitations at many occasions it becomes tough to identify the property with 100% surety from the available documents, information & site whereabouts and thus chances of error, misrepresentation by the borrower and margin of chances of error always persists in such cases. To avoid any such chances of error it is advised to the Bank to engage municipal/ revenue department officials to get the confirmation of the property to ensure that the property shown to Valuer/ Banker is the same as for which documents are provided. |
| 25. | If this Project Tie up report is prepared for the Flat/ dwelling unit situated in a Group Housing Society or Integrated Township then approvals, maps of the complete group housing society/ township is out of scope of this report and this report will be made for the specific unit based on the assumption that complete Group Housing Society/ Integrated Township and the subject unit must be approved in all respect. |
| 26. | Due to fragmented & frequent change in building/ urban planning laws/ guidelines from time to time, different laws/ guidelines between regions/ states and no strict enforceability of Building Bye-Laws in India specially in non-metro and scale b & c cities & Industrial areas, property owners many times extend or make changes in the covered area/ layout from the approved/ applicable limits. There are also situations where properties are decades old when there was no formal Building Bye-Laws applicable the time when the construction must have been done. Due to such discrete/ unplanned development in many regions sometimes it becomes tough for the Valuer to determine the exact lawful situation on ground. Unless otherwise mentioned in the report, the covered area present on the site as per site survey will be considered in the report. |
| 27. | Area of the large land parcels of more than 2500 sq.mtr or of uneven shape in which there can be practical difficulty in sample measurement, is taken as per property documents which has been relied upon unless otherwise stated. |
| 28. | Drawing Map, design & detailed estimation of the property/ building is out of scope of the Project tie up services. |
| 29. | Cost assessment is a subjective field and opinion may differ from consultant to consultant. To check the right opinion, it is important to evaluate the methodology adopted and various data point/ information/ factors/ assumption considered by the consultant which became the basis for the Project tie up report before reaching to any conclusion. |
| 30. | Although every scientific method has been employed in systematically arriving at the value, there is, therefore, no indisputable single value and the estimate of the value is normally expressed as falling within a likely range. |

| | |
|-----|--|
| 31. | Value analysis of any asset cannot be regarded as an exact science and the conclusions arrived at in many cases will, of necessity, be subjective and dependent on the exercise of individual judgment. Given the same set of facts and using the same assumptions, expert opinions may differ due to the number of separate judgment decisions, which have to be made. Therefore, there can be no standard formula to establish an indisputable exchange ratio. In the event of a transaction, the actual transaction value achieved may be higher or lower than our indicative analysis of value depending upon the circumstances of the transaction. The knowledge, negotiability and motivations of the buyers and sellers, demand & supply prevailing in the market and the applicability of a discount or premium for control will also affect actual price achieved. Accordingly, our indicative analysis of value will not necessarily be the price at which any agreement proceeds. The final transaction price is something on which the parties themselves have to agree. However, our pricing analysis can definitely help the stakeholders to take informed and wise decision about the Value of the asset and can help in facilitating the arm's length transaction. |
| 32. | This cost assessment is conducted based on the macro analysis of the asset/ property considering it in totality and not based on the micro, component, or item wise analysis. Analysis done is a general assessment and is not investigative in nature. |
| 33. | This report is prepared on the V-L10 (Project Tie Up format) _V_10.2_2022 Tie up format as per the client requirement and scope of work. This report is having limited scope as per its fields & format to provide only the general estimated & indicative basic idea of the value of the property prevailing in the market based on the information provided by the client. No detailed analysis, audit or verification has been carried out of the subject property. There may be matters, other than those noted in this report, which might be relevant in the context of the transaction and which a wider scope might uncover. |
| 34. | This is just an opinion report and doesn't hold any binding on anyone. It is requested from the concerned Client/ Bank/ Financial Institution which is using this report for mortgaging the property that they should consider all the different associated relevant & related factors & risks before taking any business decision based on the content of this report. |
| 35. | All Pages of the report including annexures are signed and stamped from our office. In case any paper in the report is without stamp & signature then this should not be considered a valid paper issued from this office. |
| 36. | As per IBA Guidelines & Bank Policy, in case the valuation report submitted by the valuer is not in order, the banks / FIs shall bring the same to the notice of the valuer within 15 days of submission for rectification and resubmission. In case no such communication is received, it shall be presumed that the valuation report has been accepted. |
| 37. | Defect Liability Period is 15 DAYS. We request the concerned authorized reader of this report to check the contents, data, information, and calculations in the report within this period and intimate us in writing at valuers@rkassociates.org within 15 days of report delivery, if any corrections are required or in case of any other concern with the contents or opinion mentioned in the report. If no intimation is received within 15 (Fifteen) days in writing from the date of issuance of the report, then it shall be considered that the report is complete in all respect and has been accepted by the client upto their satisfaction & use and further to which R.K Associates shall not be held responsible in any manner. After this period no concern/ complaint/ proceedings in connection with the Valuation Services will be entertained due to possible change in situation and condition of the property. |
| 38. | Though adequate care has been taken while preparing this report as per its scope, but still we can't rule out typing, human errors, over sightedness of any information or any other mistakes. Therefore, the concerned organization is advised to satisfy themselves that the report is complete & satisfactory in all respect. Intimation regarding any discrepancy shall be brought into our notice immediately. If no intimation is received within 15 (Fifteen) days in writing from the date of issuance of the report, to rectify these timely, then it shall be considered that the report is complete in all respect and has been accepted by the client upto their satisfaction & use and further to which R.K Associates shall not be held responsible in any manner. |
| 39. | Our Data retention policy is of ONE YEAR . After this period we remove all the concerned records related to the assignment from our repository. No clarification or query can be answered after this period due to unavailability of the data. |
| 40. | This Project tie up report is governed by our (1) Internal Policies, Processes & Standard Operating Procedures, (2) R.K Associates Quality Policy, (3) Valuation & Survey Best Practices Guidelines formulated by management of R.K Associates, (4) Information input given to us by the customer and (4) Information/ Data/ Facts given to us by our field/ office technical team. Management of R.K Associates never gives acceptance to any unethical or unprofessional practice which may affect fair, correct & impartial assessment and which is against any prevailing law. In case of any indication of any negligence, default, incorrect, misleading, misrepresentation or distortion of facts in the report then we request the user of this report to immediately or atleast within the defect liability period to bring all such act into notice of R.K Associates management so that corrective measures can be taken instantly. |
| 41. | R.K Associates never releases any report doing alterations or modifications by pen. In case any information/ figure of this report is found altered with pen then this report will automatically become null & void. |
| 42. | We are fully aware that based on the opinion of value expressed in this report, we may be required to give testimony or attend court / judicial proceedings with regard to the subject assets, although it is out of scope of the assignment, unless specific arrangements to do so have been made in advance, or as otherwise required by law. In such event, the party seeking our evidence in the proceedings shall bear the cost/professional fee of attending court / judicial proceedings and my / our tendering evidence before such authority shall be under the applicable laws. |
| 43. | The final copy of the report shall be considered valid only if it is in hard copy on the company's original letter head with proper stamp and sign on it of the authorized official upon payment of the agreed fees. User shall not use the content of the report for the purpose it is prepared for only on draft report, scanned copy, email copy of the report and without payment of the agreed fees. In such a case the report shall be considered as unauthorized and misused. |