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THE WORKS CONTRACT

between

SUPREME INFRASTRUCTURE INDIA LTD
(The EPC contractor of the SPV, SUPREME SUYOG FUNICULAR ROPEWAYS PVT
LTD)

and

YASHITA AUTOMOTIVE ENGINEERING PRIVATE LTD
(the Sub-Gontractor of EPC contractor and Member of SPV)

and
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SUI;REME SUYOG FUNICULAR ROPEWAYS PVT LTD
(the SRV and confirming party )

e

W

for

DESIGN, MANUFACTURE, SUPPLY, DELIVERY, ERECTION AND COMMISSIONING
OF FUNICULAR RAILWAY SYSTEM AT MALANGGAD, TAL AMBERNATH, DIST
THANE

CONTRACT NUMBER: 100
DATE: 10 July 2013
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PREAMBLE

1

2)

3)

4)

5)

Government of Maharashtra PWD department had invited bids for the work of constructing a
funicular railway / ropeway / trolley system at Hajimalang gad TQ Ambernath dist Thane.

Accordingly government of Maharashtra PWD department had prescribed qualification
criteria in their bid document. In order to fulfil those criteria to satisfy the financial and
technical qualifications required in the bid document, it was decided to form a joint venture
firm to successfully qualify for the bid.

AS per section V of volume Il of bidding document the option |l under clause 3, was
selected. Accordingly three firms i.e. M/s Supreme Infrastructure India Ltd., 8 Bhavani Ind.
Est. Opposite [IT Main gate, Powai, Mumbai 400076 M/s Suyog Telematics Pvt. Lid., 41-A
Suyog Ind. Estate 1* floor LBS Marg, Vikhroli (W) Mumbai 400083 and M/s Yashita
Automotive Engineering Pvt. Ltd., A-501 Neelkanth complex, Sahar road, Andheri (East)
Mumbai 400099 entered into agreement with their equity share shown as below.

a) M/s Supreme Infrastructure BOT Pvt Ltd

{Subsidiary of Supreme Infrastructure India Ltd 60%
{Lead Member)
b) M/s Suyog Telematics Pvt Ltd 30%
{Other Member)

c) M/s Yashita Automotive Engineering Pvt Ltd 10%
(Technical Member)

The joint venture which was called Supreme-Suyog-Yashita Consortium successfully
submitted their bid to the government and were first lowest in the competition

The Government of Maharashtra PWD department after due scrutiny of tender and after
approval from finance department and state infrastructure committee has issued letter of
acceptance in the name of Suyog-Supreme-Yashita Consortium vide Executive Engineer
Thane construction division Thane letter No. TCD/Tender/4271 dated 21.6.2008.
Subsequently, PWD has also issued the work order.

After receiving the letter of acceptance, the first two partners of the aforesaid Consortium,
viz. M/s Supreme Infrastructure and M/s Suyog telematics jointly promoted a company
Supreme-Suyog Funicular Ropeways Pvt. Ltd. In October 2008, Supreme Suyog Funicular
Ropeways Pvt Ltd and Yashita Automotive Engineering Pvt Ltd entered into a MOU to jointly
implement the Funicular project. The MOU is annexed as Annexure | to this document.
Subsequently on 10" June 2011, M/s Yashita Automotive Engineering Pvt. Ltd. (Yashita)
also became a shareholder of Supreme-Suyog Funicular Ropeways Pvt. Ltd.  Thereafter
Supreme-Suyog Ropeways Pvt. Ltd. (SSFRPL) was nominated by Supreme-Suyog-
Yashita Consortium as the SPV to implement the Malang Funicular Ropeway Project
allotted to the Consortium. The Government of Maharashtra has approved the nomination.

The SPV appointed Supreme Infrastructure India Ltd (SIIL) as the EPC contractor for the

entire project. On 10th July 2011, the original MOU between SSFRPL and Yashita, was
reaffrmed with an Addendum between Supreme Infrastructure India Ltd and Yashita
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Automotive Engineering Pvt Ltd attached as Annexure |l to this document.  The referred
Qriginal MOU between SSFRPL and Yashita, and the revised agreement incorporating the
Addendum between Supreme Infrastructure India Ltd and Yashita, are binding to respective
signatories, and all clauses, terms and conditions stipulated in the Memorandum of
Understanding and the Addendum remain valid in this Works Contract, unless contradicted
by terms and conditions menticned in this Works contract, in which case the Terms and
Conditions in the Works Contract take precedence.

This Works Contract Agreement is in between Supreme Infrastructure India Ltd (SIiL) who is
the “Lead SPV Partner and EPC contractor” and Yashita Automotive Engineering Pvt Ltd
who is the “Sub-Contractor and SPV Partner” As this Works Contract Agreement
succeeds, as is a continuation of, a MOU between SSFRPL (SPV) and Yashita, and as the
SPV has contractual obligations to third parties for this project, SSFRPL is the confirming
party to this Agreement.

SIIL and Yashita shall act as stated in this contract, and in a spirit of mutual trust and co-
operation.

Time of Project Completion

e The starting date is deemed to be 1** September 2012 for purpose of this contract.

» The coniract date is the date this contract is signed and put in effect, including payments
to Yashita of the dues for work done before the contract.

» The Target Completion date is 17 months after starting date. All parties to the
Contract undertake to make Best Efforts to achieve the Target Completion Date.
Completion programme is made as Annexure V of this document.

¢ Yashita has supplied a General Arrangement Drawing of the project, along with drawings
for their part of the civil works of the project, with explanatory texts, in form of softcopy
and hardcopies, within 8 weeks of starting date. Yashita has given a Drawing
Submission Schedule which is made as Annexure |l of this document.

+ All designs and drawings submitted and/or approved will be subject to change during
manufacturing, erection, commissioning and testing. Yashita reserves the right to make
these changes in concurrence with the Concessionaire from time to time. However,
Yashita will submit the “as-buiit” drawings in final form within 4 weeks of COD, which will
also be vetted by the foreign consultants.

+ Yashita will give all co-operation to the Concessionaire to get approvals from Appropriate
Authorities for drawings, safety approvals, COD, efc.

* Notwithstanding anything mentioned in the contract elsewhere, this contract is not
subject to cancellation / revocation / curtailment / penalties on account of execution
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delays due to perceived and unforeseen difficulties in execution of the project. There is
no liquidated damages clause in this contract.

Testing and Defects

* Yashita gives a warranty against design and manufacturing defects for all items of their
design and supply for 365 days the date of physical completion of the whole contract.
The warranty obligations for bought out manufactured components are in nature of flow-
through warranties and limited to warranties of original suppliers. Yashita’s liability for a
defect during warranty period is limited to repairs / replacement of the defective
component / service, as per their best judgement.

» Downtime for the said rectification should not be normally more than 24 hours. Detects
should be attended spontaneously the moment it gets identified during the warranty
period. Necessary spare parts to carryout the defects should be made available by
Yashita at site well in advance.

Bills and Payments

The currency of this contract is INDIAN RUPEE. All prices in this contract are exclusive of
all taxes including VAT, Service Tax, Excise Duty, Customs Duty, and any other applicable
levies by Central/ State Government / Local authorities.  The prices include transportation,
erection and commissioning charges to Site Malanggad and Yashita is responsible to make
all Deliveries and perform all site activities at location of the Funicular at Malanggad. Dist
Thane, Maharashtra State. No extra payments will be made to Yashita for transportation,
Worker's quarters, construction equipment, ropeways, launching cranes, or lead. However,
SIIL will provide a motorable road upto lower station and access to the work site at all times
SIIL will also provide Electricity and Water to Yashita at the Work site Free of Cost.

All payments due for work done by Yashita before the date of signing of the Works Contract,
will be paid to Yashita on or before signing of the Works Contract. The payments for the
contract will be made by SIIL to Yashita as per running bilis submitted by Yashita to SIIL
from time to time, and as certified by SIIL site-in-charge / PMC. For purpose of paymenits
and work evaluation, the scope of Work has been divided as per various heads and
activities. However, even if unspecified in the Bill of Materials or the Work lists, Yashita will
have to perform without any extra costs, all that is necessary in their part to run a Funicular
Trolley system as per the specifications in Volumes I, I and IV of the BOT document signed
between PWD and the Concessionaire SPV in 2007. The quantities specified in this Work
Contract are approximate and any deviations in either direction are to Yashita's account.
The Contract is subject to Force Majeure conditions.

Yashita has appointed a Foreign Consultant to vet their designs and drawings, and to supply
critical parts relating to Funicular operations, particularly all Brakes.  SIIL is the Confirming
party to the agreement between Yashita and the Foreign Consultants — Liftech-ISM of Spain
and Portugal. Itis Yashita's responsibility to pay the Foreign Consultants for this job.
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Scope of Work, Contract value and payment schedule.

- The scope of Yashita's work under this Works contract is specified in Annexure IV of this
document.

- The total value of this Works contract given by SIIL to Yashita is Rs. 2646.90 Lacs + all
applicable taxes. There will be no escalation to these costs during the tenure of the
project and the Contract price specified is Lump Sum price. Contract price would remain
unchanged till the purpose of this agreement gets performed. Price escalation is only be
applicable on the Force Majeure instances as referred in Point 8 of the General Terms
and Conditions. No escalation will be paid on construction delays on account of Yashita
by SIIL.

- The payments from SiIL to Yashita will be made as per the following schedule

10% of entire contract value will be payable upfront to Yashita on or before signing this
contract. SIIL will not pay any other advances other than this upfront payment to Yashita
towards materials, machineries and at whatsoever grounds. Also SIIL will not give any other
counter guarantees / LC to Yashita to perform their obligations under this Contract.

7.5% of contract value of each item will be paid to Yashita on acceptance of its design by
designated authorities, or on 4 weeks after submission of itemwise design documents by
Yashita, whichever is earlier. A buffer period of 30 days will be allowed to release the said
payment to Yashita by SIIL from the date submission towards scritinization and approval
rationale.

68.5% of the contract vaiue will be paid for each billable unit of each supply item on receipt
of the goods at Malang site/ designated warehouse in case of a deliverable complete item /
physical completion of work, at any place, in case of any component of electro-mechanical
system that cannot be individually delivered to site without its final assembly (e.g. bogies,
wheels, motors, etc which have identifiable prices in Annexure |V but cannot be delivered
individually to site), and after carrying out the specified site activity in case of services

10% of contract value will be paid for each item on instaliation of the supplied billable unit in
its final focation. Civil works are deemed to be installed when completed. Electromechanical
items will be deemed to be installed after they are placed in their final working location and
configuration.

4% of contract vaiue will be paid on achieving COD from PWD at end of commissioning.

Yashita will periodically issue running bills for 96% of value of work completion as above
assessed + applicable taxes, with supporting spreadsheet indicating the completed work
under each head and total payments received from SIIL in cash or kind up-to-date, in the
same format and sub-headings as per the Annexure IV to this Contract. The amount
payable will be certified by SIIL project-in-charge / PMC and 50% of dues will be released by
SIIL within 3 working days of approval, and balance 50% will be released within 2 weeks of
approval.  Yashita will submit their last bill for 4% of the value of the contract + applicable
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taxes on completion of the job. This bill will be settled by SIIL within 30 days of receiving
COD from PWD authorities / start of commercial operations whichever is earlier. Necessary
tax deduction will be done by SIiL on Yashita's payables.

At no point of time, will Yashita provide any kind of Financial Guarantees to SlIL for any
moneys received, and neither will Yashita refund any payments already received.

Identified (1) The Parties are SIiL, Yashita and SSFRPL. Yashita /s
and defined responsible for their appointed subcontractors and foreign and
terms are in Indian consultants.

BOLD

letters.

(2) Others are people or organisations who are not SIIL, SSFRPL,
Yashita or firms and individuals related to Supreme group, the
Arbitrators, Yashita or any employee, consultants, subcontractor or
vendor of Yashita.

(3) The Contract Date is the date when this contract came into
existence as determined in accordance with the law of the contract
being the date on which this contract is signed and sealed.

(4) Goods are deliverable items as per the BOQ and which
eventually become part of the Malanggad Funicular Project. To
Provide Goods or Supply goods means to do the work necessary
to provide the goods to anywhere in the Malanggad project site in
accordance with this contract including all incidental work, services
and actions which this contract requires.

(5) To provide a Service means to perform all the Acts that
describe the activities required to get a specified outcome ancillary
to the provision of goods, as per the contract but not including
provision of the goods.
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(6) The Malanggad project site is all the geographical area in the
possession of SSFRPL as the designated SPV to implement the
Malanggad Funicular Ropeway/Raitway/Trolley project for PWD
Thane. It includes areas occupied by the SPV in adverse
possession during course of work, and also includes the approach
road to the project site from the existing main road near Malanggad
bus stand.

(7} The Malanggad Funicular project is a Funicular Ropeway /
Railway / Trolley project, these terms being used synonymously to
describe all civil, electrical and mechanical activiies and
components of the Transportation system to transport passengers
and goods from the lower station at foot of Malang hilt to the upper
station located on a plateau on the hill.

(8) Foreign Consultant, means the firms Liftech SA of Porta,
Portugal and their associate firm ISM of Zaragoza, Spain and their
other associate firms who are technical consultants and components
suppliers of Yashita for the Malanggad Funicular Project.

(9) Equipment is items used by Yashita, SUL and others, at
Malanggad Project Site during course of the Project work, but which
are not included in the goods supplied and billed to SIIL as per the
BOQ.

(10) A Defect is a part of the goods or services ancillary to the
supply of the goods which is not in accordance with the applicable
law, codes. Yashita's or Consultants' design, or good manufacturing
practices. It could also be a discovered defect that is discovered
to be a defect some time after the supply of goods

in this contract, except where the context shows otherwise, words in
singular also mean plural and the other way round and words in the
masculine also mean in the feminine and neuter.

This contract is governed by the Indian law of contract 1872 as
amended from time to time.

Interpretation Each communication which this contract requires has effect when it
and the law is received in a form that can be read, copied and recorded at the
physical or email address notified by the recipient for receiving
communications.

iy
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Ambiguities and SIIL or Yashita notifies the other as soon as either becomes aware

Inconsistencies of an ambiguity or inconsistency in or between the documents which
are part of this contract. SIIL gives an instruction resolving the
ambiguity or inconsistency

Health and safety Yashita acts in accordance with the health and safety requirements
stated in the Goods Information.

Response  time If this contract requires SIIL or Yashita to reply to a communication,
for unless otherwise stated in this contract, the responder should reply
communications. within 3 days.

Early warning Yashita and SIiL will give an early warning by notifying the other as

soon as either becomes aware of any matter which could

¢ increase the total of the Prices,

¢ delay delivery, or

e impair the performance of the goods in use.

¢ Have any other effect on the progress and viability of the project.

lilegal and Yashita notifies SIIL as soon as Yashita becomes aware that the
impossible Goods Information requires Yashita to do anything which is illegal or
requirements impossible. If SlIL agrees that it is illegal or impossible, SlIL gives

an instruction to change the Goods Information appropriately.
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The Parlies' main responsibilities

SliL's obligations SHL has to do its part of work as stated in the MOU,
Amendment and this contract. SIIL has to facilitate the site
work of Yashita in every way possible.

SHIL and Yashita are partners in the SPV, and both are working
for common cause of the Project. SiIL has to provide entire
and timely finance for the project including the requirements of
working capital, financing of equipment required by Yashita

within the overall payment agreements of the contract.

SiIL provides information, services and things that SIIL needs
to provide for, and provides them as stated in this contract.

SlIL takes over the goods from Yashita in accordance from
date of delivery.

SIIL promptly pays for the goods supplied / service rendered by
Yashita. SlIL is responsible for paying all taxes on the goods
and services rendered by Yashita, as applicable.

Yashita's
Obligations Yashita
Provides the Goods in accordance with the Goods
Information,
: warrants that the goods are fit for the purpose stated in the
é_ : (Goods Information or otherwise.
AUTAL Page 9 of 27
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warrants that the goods and Materials are new, unused, of the
most recent or current models, and that they incorporate all
recent improvements in design and materials, unless stated
otherwise in the Goods Information, and

warrants that the goods and Materials conform to the
authoritative standard for them applicable at the Contract Date
and appropriate to the goods’ and Materials’ country of origin,
if an applicable standard for the goods or Materials is not
stated in the Goods Information.

Yashita transports and delivers goods to SIIL at project site at
risk of loss and damages in transit. The cost of Yashita's
obligations for transport, transit insurance insurance and site
delivery is included in the Prices.

Yashita provides the documentation listed in the Contract Data
and as required by different authorities.

Subcontracting If Yashita subcontracts work, Yashita is responsible for
Providing the Goods as if Yashita had not subcontracted. This
contract apples as if a subcontractor's employees and
equipment were Yashita's.

Access to work Yashita provides access for SIIL and others notified by SIIL to
work being done for this contract at site and off-site, and to
stored Materials pertaining to the contract anywhere.

Co-operation Yashita co-operates with Others as necessary for delivery of
the goods, and in obtaining and providing information which
they need in connection with the goods.

Approval from Yashita gives all co-operation to SIIL to obtain approval of his

Others design and delivery arrangementis from Others where
necessary.

Tests and Yashita and SlIL provide records, data sheets, materials,

inspections facilities and samples for tests and inspections as stated in the

Goods Informati
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Yashita and SlIL notify the other of each of their tests and
inspections before it starts and afterwards notifies its results.
Yashita notifies SIIL well in time for a test or inspection to be
arranged. SlIL may watch any test done by Yashita.

If a test or inspection shows that any work has a Defect,
Yashita corrects the Defect and the test or inspection is
repeated.

SIL does Slil's tests, certifications, verifications and
inspections without causing unnecessary delay to the work, or
to a payment.

Searching for and Until the end of the warranty period, Sl notifies Yashita of
notifying Defects each Defect which SIIL finds. Yashita has to correct the defect
or replace the defective goods as stated in this contract

Correcting Defects After delivery Yashita corrects notified Defects or replaces the
defective goods before the end of the defect correction period.
This period begins at the later of delivery or when the Defect is
notified. SlIL gives Yashita access to and use of the defective
goods as needed for correcting a Defect

Payment
Invoicing the Yashita will provide Proforma Invoices to SIIL upon full / part
amount due delivery of any goods, or full / part completion of specified

phase of service. The Proforma Invoice will include
applicable taxes, levies and surcharges as per law.

Yashita’'s Proforma Invoice will include details of how the
due amount has been computed.

SIL will correct any wrongly calculated amount due and
notifies Yashita of the correction before paying Yashita.
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Payment period SIL promptly pays Yashita against the Bills and Invoices
raised. SHL / PMC have to certify the submitted bill of
Yashita within 5 working days from the submission date.
50% of the due payments will be made in 3 working days
from the certification and balance within 2 weeks from the

certification.

Passing of title Yashita ensures that when title to the goods passes to SIIL
at the times stated in this contract, the title is full and
unencumbered.

Confidentiality The Parties do not disclose to third parties, information

obtained in connection with this contract except as
necessary to carry out their duties under this contract. SIIL
agrees to only pass information to third parties / consultants
/ others on “need to know” basis.

Warranty Yashita gives a warranty against design and manufacturing

obligations and defects for all Goods supplied by them for a period of 12

Limitation of months from commissioning.  Within the warranty period, it

tiability is the responsibility of Yashita to replace / repair at their
choice any component that has failed under their warranty
ohligation.

Yashita is not liable to SIIL for any indirect losses including
loss of revenue or loss of profit, either actually incurred or
prospective, during their warranty obligation.

Yashita's warranty will become void if SIIL terminates the

contract unilaterally for any reason.

SIIL is not liable to Yashita for any loss of revenue or loss of
profit, either actually incurred or prospective, if Yashita

é/ terminates the contract unilaterally for any reason.
= o
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Yashita's kability to SlIL, andfor vice-versa, for a case of
mutually negotiated termination of contract will be defined in
the contract termination agreement.

Yashita's liability to SlIL, andfor vice-versa, for a case of
dispute in termination of contract will be addressed by the
dispute resolution mechanism mentioned herein.

Indemnities
SIIL indemnifies Yashita against claims, proceedings,
compensation or costs payable which are the unavoidable
result of the goods or services which arise from

e« any fault, negligence, breach of statutory duty or
unlawful act

* infringement of an intellectual property right, or

¢ interference with any legal right

» death of or injury to a person and loss of or damage to
property (including the goods and Materials),

if the immediate cause for the death, injury, claim or damage
is due to wilful or negligent acts or lack of action by SIIL or its
employees or subcontractors.

Yashita indemnifies SIIL against claims, proceedings,
compensation or costs payable which are the unavoidable
result of the goods or services which arise from

e any fault, negligence, breach of statutory duty or
unlawful act

« infringement of an intellectual property right, or

¢ interference with any legal right

» death of or injury to a person and loss of or damage to
property {including the goods and Materials),

if the immediate cause for the death, injury, claim or damage
is due to wilful or negligent acts or lack of action by Yashita or
its employees or subcontractors.

The liability of one Party to indemnify the other is reduced to
the extent that events which are the other Party's
responsibility contributed to%- osses, claims proceedings

. ST LT,
compensation and costs. Kgo )
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These mutual indemnities will not apply to the CAR insurance
policy taken by SIIL which cover Yashita's liabilities as a sub-
contractor of SIIL.

Insurance cover Yashita is solely responsible for insuring against loss of or
damage to the goods and Materials arising at any stage till
the goods reach the work site. Yashita and S/iL are jointly
responsible to take a Comprehensive All Risk insurance
Cover for all Site activities, death or bodily injury to
employees / bonafide visitors / third parties arising out of
infentional or unintenticnal erroneous site operations or
accidents, damage to owned propenrty, property held in trust
by either Yashita or SIIL, and Third party liabilities, fire, flood
and allied perils, SRCC, malicious damage, with cover
including erection, commissioning and testing.  SIIL will
take the insurance policy and debit to Yashita a part of the
premium paid in proportion to the value of Yashita's work
out of the total project cost. SiIL can solely decide whether
or not to fake a LOP / ALQP policy for the project.

interpretation of In this clause, delivered items means items which are

Delivered Items delivered in accordance with Yashita's obligations for
delivery in this contract. A delivered item is a billable unit
as per the agreed Price Break up in Annexure IV.

Assessing Assessments for changed Prices for compensation events
compensation are in the form of changes to the Annexure IV
events

Unless it is stated to apply to the supply of the whoie of the
supplies and services, each reference in this contract to
delivery, the Delivery Date, and the warranty period applies
to a specific task in the goods and services included in a

?1-’/ Task Order.
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GENERAL TERMS AND CONDITIONS

1)

2)

3)

4)

5)

6)

7)

8)

No waiver: No waiver by any party of any default by any other party in the performance of
any provision, condition or requirement herein shall be deemed to be a waiver of, or in
any manner release the other party from, performance of any other provision, condition or
requirement herein, nor deemed to be a waiver of, or in any manner release the other party
from, future performance of the same provision, condition or requirement; nor shall any delay or
omission of any party to exercise any right hereunder in any manner impair the exercise of
any such right or any like right accruing to it thereafter.

Amendment: No amendment to this Agreement shall be effective unless in writing and signed by
a duly authorized agent or representative of each party.

Assignment: Neither party may assign this Agreement without the prior written consent of the
other, which consent will not be unreasonably withheld. Notwithstanding the preceding
sentence, either party may assign this Agreement to an affiliate (an entity which is more than
50% owned and controlled by a party) or to a third party acquirer in the event of a sale or
other disposition of assets of a party.

Survival: The rights and obligations under paragraphs shali survive the termination or
assignment of this Agreement.

Severability: In the event any provision of this Agreement should be deemed inconsistent with
or contrary to any central, state or municipal law, rule or regulation, said provision shall be
deemed modified to the least exient necessary to be valid or, if not possible, deleted and
this Agreement shall continue in full force and effect without affecting the enforceability of the
remaining provisions, duties and liabilities set forth herein.

Merger: This Agreement with its Annexures |-IV contains the entire agreement between the
parties hereto with respect to the transactions contemplated herein and all prior andfor
contemporaneous understandings and agreements shall merge herein. There are no additional
terms, whether consistent or inconsistent, oral or written, which are intended to be part of the
parties’ understanding, except as contained in this Agreement.

Rights of Creditors and Third Parties: This Agreement is entered into between for the exclusive
benefit of the parties hereto, and to demarcate the roles and responsibilities of the parties in the
Project. This Agreement is expressly not intended for the benefit of any creditor of any of the
parties. It is not intended for the benefit of any other party than the signatories to this
agreement.

Force Majeure: Neither party shall be liable to the other for any delays or damage or any failure
to act dug; occasion or caused by reason of any laws, rules, regulations or orders promulgated
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by any central, state or municipal governmental body or the rules, regulations or orders of
any public body or official purporting fo exercise authority or control respecting the
operations covered hereby, including the procurement or use of tools and equipment, or due,
occasioned or caused by strikes, action of the elements, water conditions, inability to obtain
critical materials, financial disability or other causes beyond the control of the parly affected
thereby. In the event that either party hereto is rendered unable, wholly or in part, by any of
these causes to carry out its obligations under this Agreement for more than 15 days at a
stretch, it is agreed that such party shall give notice and details of Force Majeure in writing to the
other party as promptly as possible after its occurrence. Except as otherwise provided herein, in
such cases the obligations of the party giving the notice shall be suspended during the
continuance of any inability so caused. Both parties to the agreement will try to alleviate the
situation arising out of a Force Majeure, and try their utmost to bring the Project Schedule on
track.

9} Governing Law: This Agreement shall be governed by and construed in accordance with the
laws applicable to Agreements made and performed in Mumbai, without regard to principles of
conflicts of laws.

10} Notices: All notices required or permitted to be given hereunder shall be in writing and hand-
delivered, faxed, mailed by courier service or sent via electronic mail to the other party or parties
hereto at the known and regular addresses of the parties as stated in this Agreement. A notice
shall be deemed given when delivered personally, three business days after mailing by courier
service, or on the delivery date if delivered by electronic mail or fax.

11) Headings: Headings stated in this Agreement are for convenience of reference only and are not
intended as a summary of such sections and do not affect, limit, modify, or construe the
contents thereof.

12) Counterparts. This Agreemeni may be executed in counterparts, each of which shall be
deemed an original and all of which together shall constitute one and the same document

13) Dispute Resolution: Any controversy or claim arising out of or relating to this Agreement, or the
breach thereof, shall be the subject of resolution efforts by each party for at least 90 days prior
to any action being commenced. Any unresolved disputes shall be settled exclusively by
arbitration. Such arbitration shall be conducted in accordance with the Arbitration Act applicable
in Mumbai. Arbitration shall take place in Mumbai only. Judgment may be entered on the
arbitrator's award in any court having jurisdiction, and the parties irrevocably consent to the
jurisdiction of the courts of Mumbai for that purpose. The parties waive personal service in
connection with any such arbitration; any process or other papers under this provision may be
served by registered mail, return receipt requested, or by personal service, provided a
reasonable time for appearance or response is allowed. All decisions of the arbitrator shail be
final and binding on the parties. The parties shall equally divide all costs of the arbitrator. Each
party shall bear its own legal fees in any dispute. The arbitrator may grant injunctive or other
relief. :
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14) Independent Contractors.

a)

b}

c)

d)

Both parties shall each act as independent contractors. Neither party shall exercise
operational control over the activities of the other party.

SIIL and YASHITA shall each conduct all their business relating to the project in their own
name, and as they deem fit - provided it is not in derogation of the other's interests.

Neither party shall engage in any conduct inconsistent with its status as an independent
contractor, have authority to bind the other with respect to any agreement or other
commitment with any third party, nor enter into any commitment on behalf of the other

The parties have a business relationship defined entirely by the express provisions of this
Agreement. No financial partnership, agency, franchisee, tenancy, fiduciary or employment
relationship is intended or created hereby

15) Canfidentiality:

a)

b)

Both parties to the agreement will maintain confidentiality about the technology and
commercial information about each other's business, to other parties. Yashita is using its
own and licensed technologies for constructing the Funicular Railway in the project. On
completion of this project, SIIL / SSFRPL / their successors in ownership of the Funicular
Railway, will have a non-exclusive license to use the technology in the location of
Malanggad in perpetuity, without payment of any royalties or fees, at their own risk and
consequences, but without any right of free service support from Yashita or their
Technology Providers. However any and all aspects of technology and Intellectual
Property are not part of the Goods or Services defined in this agreement, and its ownership
will remain with Yashita or the respective IP owners / licensors.

YASHITA will use its proprietary and licensed technologies, Designs, Trade Marks,
Intellectual Properties, Trade Secrets, in Design, Manufacturing, Erection and
Commissioning of the Funicular Ropeway system at Malanggad.  Yashita will indemnify
SIIL for any liabilities arising out of disputes relating to any patents, copyrights or other IP
rights in this regard.

All confidential information actively supplied by YASHITA to SIiL, or coming to notice of
SIIL from the operations, including but not limiting to all technical information regarding
YASHITA's proprietary / licensed Processes, Equipment and performance shall be treated
as confidential and shall not be divulged by SIIL/SSFPPL to any third party. SilL will not
use the information for any other project other than the Malanggad project covered by this
Agreement, at any time.

The provisions of this “Confidentiality clause” shali survive any termination or assignment of
this Agreement. YASHITA and SIIL shall take all reasonable efforts to insure that their
respective employees, members, managers, agents, representatives and/or subcontractors,
successors in ownership shall also be bound by this paragraph.
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e)

For purposes of this Agreement confidential information shall be defined as plans,
technical information, process diagrams or plans, equipment designs, process procedures
and systems, know-how, technique, drawings, specifications, data, financial information
and other documentation or information, in oral, written, pictorial, graphic or digital form
which is either non - public, confidential or proprietary in nature.

During construction phase, SIIL will restrict entry of any unauthorized visitors from visiting
the site other than SYiL’s or YASHITA's authorized personnel or bonafide visitors.

16) Term and termination:

17)

a)
b)

c)

d)

This agreement will be effective immediately from the date of signing.

The agreement will be valid till the completion of commissioning of the Malanggad Funicular
Project, COD from Government of Maharashtra, and handover of the as-built drawings, and
last payments from SIIL to Yashita, which are the last effective steps as per the agreement.
The parties to this Contract have no obligations to each other after such time, excepting for
the residual warranty from Yashita to SIIL under the agreement.

If either party wishes to terminate this Agreement, it will inform the other in writing at least
three months in advance. The parties will mutually decide to terminate this agreement or
amend its terms for further continuation within this period of three months. The parties do
not intend that the Agreement may be terminated for minimal or technical breaches.

In the event of any termination of this Agreement, YASHITA will be entitled to freely remove
their equipment, unbilled stocks, furniture and fixtures out of the Malanggad Site and SIiL
will have no lien on the equipment, unbilled stocks, furnitures and fixtures.

Representations, Warranties & Covenants:

a)

b}

Each party hereto represents and warrants that it has full power and authority to execute
this Agreement and to take all actions required by, and to perform the agreements
contained in, this Agreement, and that each party's respective obligations under this
Agreement do not conflict with its obligations under any other agreement by which such
party is bound.

Each party represents warrants and covenants that the performance of its respective
obligations under this Agreement complies and will comply with all applicable central, state,
local and international laws and regulations.
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Yashita undertakes to fulfil Yashita’'s obligations in terms of this contract

SIIL undertakes to fulfit SiiL’s obligations in terms of this contract and in particular to pay to Yashita
the amount due in accordance with the conditions of contract.

Signed on this day of {year)

For

SUPREME INFRASTRUCTURE \/-%
INDIA LTD

Managing Director

For
SUPREME SUYOG FUNICUEAR ROPEWAYS PVT LTD

in the presence of the undersigned witnesses:

1 Name D.e M ‘U/‘&h‘—— Signature;

V)
2 Name QA ™’ LATVE Signature: <
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| Draft MOU between
| Supreme-Suyog Funicular Ropeways Pvt. Ltd.
& Yashita Automotive Engineering Pvt. Ltd.

| October 2008
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Draft agreement between Supreme-Suyog Funicular Ropeways Pvt Ltd & M/S

Yashita Automotive Engineering Pvt. Ltd. for the work of constructing funicular

railway at Hajimalang gad TQ Ambernath dist Thane.

)

2)

3)

a)

b)

¢)

Government of Maharashtra PWD department had invited bids for the
work of constructing a funicular railway system at Hajimalang gad TQ
Ambernath dist Thane.

Accordingly government of Maharashtra PWD department had prescribed
qualification criteria in their bid document. In order to fulfill those criteria
to satisfy the financial and technical qualifications required in the bid
document, it was decided to form a joint venture firm to successfully
qualify for the bid.

AS per section V of volume II of bidding document the option II under
clause 3, was selected. Accordingly three firms i.e. M/s Supreme
Infrastructure India Ltd., 8 Bhavani Ind. Est. Opposite [IT Main gate,
Powai, Mumbai 400076 M/s Suyog Telematics Pvt. Ltd., 41-A Suyog Ind.
Estate 1 floor LBS Marg, Vikhroli (W) Mumbai 400083 and M/s Yashita
Automotive Engineering Pvt. Ltd., A-501 Neelkanth complex, Sahar road,
Andberi (East) Mumbai 400099 entered into agreement with their equity

share shown as below.

M/s Supreme Infrastructure 60%
(Lead Member)

M/s Suyog Telematics 30%
{Other Member)

M/s Y ashita Automotive 10%
(Technical Member)



g

The joint venture which is called Supreme-Suyog-Yashita Consortium
successfully submitted their bid to the government and were first lowest i the
competition |

4) The Government of Maharashtra PWD department after due scrutiny of
tender and after approval from finance department and state infrastructure
committee has issued letter of acceptance in the name of Suyog-Supreme-
Yashita Consortium vide Executive Engineer Thane construction division
Thane letter No. TCD/Tehder/4271 dated 21.6.2008. Subsequently, PWD
is in process of now giving the work order also.

5) After the letter of acceptance is received the two partners of I.V. M/s
Supreme Infrastructure and M/s Suyog telematics have jointly promoted a
company Supreme-Suyog Ropeways Pvt. Ltd. M/s Yashita Automotive
Engineering Pvt. Ltd. (Yashita) are not a shareholder of Supreme-Suyog
Ropeway Pvt. Ltd. And therefore Yashita does not have administrative /
financial rights in Supreme-Suyog Funicular Ropeways Pvt. Ltd.(SSFRPL)

6) Under these circumstances the project of funicular railway at Hajimalang
gad will be implemented as a joint venture between SSFRPL and (Yashita)
in ratio of 90% : 10%,; as per the conditions prevailing at the time of
submission of tender. All letter heads, press releases, circulars, sign
boards, brouchers, web sites, leaflets, documentation hiterature, press
releases, sign boards relating to the project will carry the title of ‘SSFRPL
~Yashita’ J.V. thus giving all members of JV equal exposure during the
construction period.

7) To successfully implement the project and divide scope of work and

profits amongst promoters of the project the JV partners have reached an

understanding between themselves as follows: Yashita as technical partner




8)

9)

trolley system comprising of tracks and their foundations and its
supporting beams and girders, the funicular trolleys, the electrical and
mechanical systems relating to the traction communications and controls
on agreed commercial price and other terms as per annexure (1) of this
agreement which includes an escalation clause and force majeure clause.
SSFRPL will arrange to pay Yashita as per the bills raised on execution of
jobs as per annexure (I). Whenever mutually agreeable through prior
written communication, SSFRPL may issue raw materials to Yashita as per
mutually agreed rates. Only the basic cost of such material issued (not
counting the ED or VAT) will be adjusted / deducted in the basic amount
of bills raised by Yashita for the concerned jobs. E.g. if materials worth
Rs. 10 lacs + ED + VAT + other charges are supplied to Yashita as free
issues, Yashita will raise their bills for lesser basic amount by Rs. 10 lacs
than the agreed rates.

The scope of Yashita is defined in Annexure (II) and explicitly excludes
lower and upper station buildings other buildings, parking lot garden,
roads any other civil work excepting under the rail track, water and
electricity utilities which will be implemented by SSFRPL. SSFRL will be
responsible for obtaining permissions, consents, NOC’s, security, general
administration liaison and other procedural and administrative roles.
SSFRPL will be responsible for raising entire finance for the project.
SSFRPL will be responsible for maintaining and operating the funicular
trolly system after it is opened for public operation and usage.

It is mutually agreed by SSFRPL and Yashita that Yashita will be paid by
SSFRPL for scope of work shown in Annexure I & II as per terms and

conditions given therein. And it is also mutually agreed that this valuation

>3nd payments include a reasonable and mutually agreeable element of



profit accruing to Yashita from the project. It is mutually agreed that on
receipt of entire payment of bills on time and in full as per agreed terms of
Annexure [, the profit that Yashita will earn will be treated as full and final
consideration / profit for Yashita for its participation in J.V. After receipt
of all payments as per Annexure I, Yashita will forgo all claims on their
share of profits / Losses for commercial operation of funicular railway
during the operation and maintenance period (concession period excluding
construction period) agreed by the Government of Maharashtra by
SSFRPL. It is mutually agreed that Yashita will be absolved of all
technical responsibility after certificate of successful testing is given by
competent authority and shall be indemnified against all claims arising out
of the J.V. after settling due and legitimate bills of Yashita. SSFRPL will
be solely entitled for all the profits (and losses) of J.V. till the end of
concession period including its revision if any.

10)Yashita and SSFRPL will have no obligation to each other once the project
is successfully commissioned and Yashita is pard in to its legitimate bills
as per terms and conditions of Annexure I and 11,

11)Yashita will be responsible for the design of track and other civil Electro
Mechanical components given in Annexure II and will give all co-
operation to SSFRL to get approval for same from competent authority. It
will be the responsibility of Yashita to execute their part of the project as
per specifications / additional specifications given in volume I, I, & IV of
the bidding documents. Yashita will monitor quality control on alj the
components, items included in his work and will technically satisfy the
inspecting authorities from PWD, RITES etc. The materials / machinery

parts will be tested and weekly progress report of physical progress as well

quality testing wili have to be sent to SSFRPL.




% paths will be indicated.
2
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12) SSFRPL will deduct 1% from every running bill of Yashita towards
security deposite and the amount so deducted will refunded to Yashita on
successfully achieving completion certificate from the competent PWD
authority.

13) The project will be insured by SSFRL-Yashita under CAR policy with
premium and claim entitlements shared by both in proportion of their
exposure.

14)The Annexure II gives the breakup of scope of Work and Bill of quantities.
These are only indicative and not comprehensive. It is understood that
every technical item essentially relating to the funicular trolley operation,
even if not in the list, has to be provided by Yashita. The list is also
subject to upgradation, revision and correction. Yashita has the right to
use different methods of construction and design which comply with the
tender specifications and the codes, to improve the performance,
reliability, decrease costs and increase speed of execution of work.  Any
increases / decreases in expenses due to any revisions in Scope of Work
and Bill of Quantities will be to Yashita’s account.

15)Yashita will bring their own stores, equipment and construction equipment
to site and will have the right to take it out as and when required by them.
SSFRL will have to lien on this material in any way.

16) As the track work progresses, SSFRL will simultaneously lay the electric
and water lines so that the benefit of these is available for Yashita’s
construction work also.  Electricity and water will be provided to Yashita
at the track side within 100 M of each workplace.

17) Yashita will give a Bar chart of activities and costs to SSFRL within 1

month of the work order. This will be reviewed every month and critical

£

)



Annexure X1

Indicative Break up of scope of work & bill of quantities.

Sr. Item Unit Unit rate Amount
No. (Lakhs)
1 Support structure for trolley

system upto rails

a) columns support to rail 150 Nos | Rs 2.1 Lakhs/No 315

track, foundations, footing
columns protection at
columns to columns

distance of 8.0m

b) girders 320 Nos | Rs 0.85 Lakhs/No 272
c) Rails, related items 1254 m Rs 11000/m 138
2 Trolley system
_..| @) other superstore & 1174 m Rs 1.10 Lakhs/m 130
/\/é}/\’f???
/ S}/f’?;“\ \wa]kway
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b) machine rooms & 50 Sgm Rs 12000/Sgm 6
frames.
3 Electrification / } Set Rs 92 Lakhs /set 92
Transformer cables, control
panels, Battery backup
4 Diesel Generating Set 1 Set Rs 35 Lakhs /Set 35
5 Instrumentation electronic | 1 Set Rs 25 Lakhs /Set 25
equipment signaling
wireless communication.
6 Passenger trolleys 2 No Rs 80 Lakhs /No 160
7 Emergency rail clamps -2 |4 No Rs 6.00 Lakhs /No 24
per trolley
8 Goods trolley with fail safe | 1 No Rs 6.00 Lakhs /No 06
brake & coupling of 8 tons
capacity.
9 Traction equipment I No Rs 161 Lakhs/No 161
including motor bull w
wheel, gear box, Hydraulic
caliper brakes, e pin bush
couplings & main brake
10 | Rope & Sheaves 1 Set Rs. 45.0 Lakhs/No 45
11 | End buffers & hydraulics I Set Rs 9.0 Lakhs / Set 09
12| Erection & commissioning | Lump Rs. 32.00 Lakhs 32
sum
13 | Total 1450




Note: - 1. Yashita will supply two additional trolleys as per request of

SSFRPL along with allied equipments at the rates mutually agreed.

2. Yashita will not be paid more or less than the contracted total amount even
if the scope of individual work / activities increases or decreases than the
above stated figures.

3. Hidden costs such as consultancy charges, transportation costs,
administration overheads, wastages, shortages, profit margin, corporate
taxes and surcharges are all included in the figure above and not billable
separately. Only Excise Duty/Service Tax and VAT / CST charges are

billable over the basic costs of Rs. 14.5 crores.
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Addendum-01

Addendum-0) towards Memorandum of Understanding for ‘“conmstructing funicular railway at
Hajimalang gad TQ Ambernath, Dist Thane, signed in the month of October 2008 between Supreme -
Suyog Funicular Ropeways Pvt. Lid. (SSFRPL) & Yashita Automotive Engineering Put. Lid (Yashita)”.
This addendum is signed, sealed and delivered on 1 1™ July 2011

Cl 06 shall be added with “Further the project of fumicular railway at Hajimalang gad will be
implemented by SSFRPL and the EPC part shall be awarded to M/s. Supreme Infrastructure India Ltd
and Yashita will execute the jobs as per scope of work set forth in Annexure-I & II for M/s. Supreme

Infrastructure India Ltd (SIIL) on back-to-back sub contract basis”.

Cl 08 shall be replaced and read as “The scope of Yashita is defined in Annexure (I) and explicitly
excludes lower and upper station buildings, other buildings, parking lot garden, roads, any other civil
work, excepting under the steel girders carrying the rail track, water and electricity utilities which will
be implemented by SIIL. SIIL will be responsible for obtaining permissions, consents, NOC'’s, security,
general administration liaison and other procedural and administrative roles. SHL will be solely
responsible for raising entire finance for the project. Yashita will be responsible for maintaining their
part of funicular trolley system after it is opened for public operation and usage for initial one year at
Yashita’s own cost as warranty obligation. If Yashita is also asked to operate the sysiem, it would be on
chargeable basis. Further for next four years the Q&M service could be continued by Yashita on

payable basis by SIIL / SSFRPL, on mutually acceptable terms”.

Cl 11 shall be added with “In avoidance of doubt Yashita will be responsible for vetting all design &
drawings (with a domestic and overseas consultant having hardcore experience), and will supply all
technical inpuis for obtaining necessary approvals and clearances from the concerned authority pertains

to all safety measures.

If the concerned authority like PWD, RITES object to quality of work executed or inapt work done by
Yashita under all circumstances; the same shall be rectified / remedied by Yashita at their own cost

during Construction Period”.

Cl 12 shall be replaced and read as “SI/L will deduct 04% from every running bill of Yashita towards
Security Deposit / Retention Money and the amount so deducted will be paid to Yashita on successfully
achieving completion certificate from the competent PWD authority”. Further add that “BOQ item no 12

of Erection and commissioning can be operated proportionately in accordance with the physical
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C1 17 shall be replaced and read as “Yashita has to give a micro level programme, cash flow projection,
guality assurance / quality control manual & work execution methodology to SIIL for perusal and
records within 15 days from the date of commencement. This will be reviewed every month / quarter and

critical paths will be indicated”.

Annexure — 1, Point-02, Cost of Project shall be replaced and read as “Rs. /1450 lakh + escalation as
mentioned below + ED + VAT & service tax and other taxes and levies, as applicable. It is agreed
between the two parties that the chartered accountant appointed for ‘thz's project by Supreme
Infrastructure India Ltd (SIIL) will advise both parties regarding tax payments & both parties will try to

Sfollow his advice”.

Also add that “Yashita has to give the L section line and alignment as per the required design
arrangement to SIIL, to enable SIIL to inform the same to PWD and Forest Department, etc for the
wpose of demarcation and possession timely”. Further add that ““The detailed working of the individual

components on the Bill of Quantities is also enclosed as Annexure — III for reference”., { t /
Where ¢4 Avn L
Annexure I, Point-03, Time Period, “24 months after receipt of mobilization advance payment as per

clause 9 (excl monsoon periods)” shall be replaced and read with “2¢4 months from 15" July 2011
(including monsoon periods). Also add that “If Yashita would faflf to deliver the scope of work assigned
to themwithin the stipulated time period set forth, the liqguidated damages shall be levied on Yashita’s
account at the rate of 0.05% of the contract price per day of delay and the maximum Limit of liquidated
damage amount shall be 05% of the Contract Value”.

Further add that “A macro level programme is agreed by both the parties (SIIL & Yashita) and the same
's enclosed herewith as Annexure-IV with all key dates and activities. Also monthly and quarterly review
meeting shall be conducted amongst the Parties (SIIL / Yashita / SSFRPL) to monitor Yashita’s work
progress at site. Yashita has to attain SIIL has full rights lo terminate Yashita Contract if their

performance is found non-satisfactory”,

Annexure — I, Point-04, Exchange Rate, shall be added with “the current exchange rate for EURO to INR
is fixed as 65 and the same shall be unaltered during the complete construction period. 4lso, for the

imported materials from the overseas countries no other price adjustments shall be considered except the

said currency exchange rate. Hence, for all imported materials a fixed percentage of 20% (Twenty) shall

be paid to Yashita by SSFRPL on the agreed BOQ items (Item No 5 & 7).




Escalation Percentage (s} ({((Current Rate — Base Rate) / Base Rate) x 100)
¢  Buase Rate = 35, 250 /- for 450 x 190 x 78 Parallel Beam of Jindal steel which excludes Excise
Duty, other taxes and levies.
o Cuwrrent Rate = The current rate shall be the moving invoice rate for the same item as above (only
basic) during the period for which the escalation will be calculated for all steel items.
The escalation percentage shall be added up on the agreed BOQ price for the items which are purely

pertains with steel components (BOQ item no 1b, Ic & 2a).

The price adjustment for all other components shall be calculated based on the following mechanism. -
Escalation Percentage (%) - ({((Current RBI Index — Base RBI Index) / Base RBI Index) x 100}
* Base RBI Index = All Commodities"RBI Index value for the year 2007-08 shall be taken as base
RBI index value, which is 116.63.
¢ Current RBI Index = Average All Commodities Index value for each quarter for which the
escalation will be calculated. to
The escalation percentage shall be added up on the agreed BOQ price for all items other than covered
above (Imported materials & Steel items) i.e. components in (BOQ item no la, 2b, 3,4, 6,8 9,10, 11 &
i2)".

Point-06 of Annexure-1 shall be added with “The price adjustments / escalation amount on the agreed
BOQ amount shall be calculated on every quarter as per the aforesaid scenario up 1o the Contract

Completion Period mentioned above, and bills for the quarter will be evaluated accordingly”.

Point-09 of Annexure-I shall be replaced and read as “Yashita has raised their first Proforma Invoice for
Rs. 88.24 lacs (Incl. of Service Tax) on 16/06/2011, as mobilization cum tendering consultancy charges.
This will be setiled in part afier adjusting the total advance of Rs. 30 lacs already given to Yashita before
and after the tender stage (From the balance amount of Rs. 58 24 lacs, Rs. 38.24 lacs will be paid on the
date of commencement set forth above and 20 lacs shall be paid by a Post-dated Cheque payable after 30
days from the date of commencement. The said payment will be adjusted in 08 equal installments on the

rurning monthly bills which Yashita would put up with SHL (since first running account bill)”.

Point-10 of Annexure-I shall be replaced and read as “Security advance on key construction materials is

payable (75% of the invoice price) under this contract Jor which Yashita shall submit all necessary

documents such as invoices, receipts, challens & manufacturing test certificates and etc. as applicable”.




nd nature (including all related costs and expenses) in respect of the death of or injury to any person
cmploved by Yashita in connection with the performance of the Works except to the extent that such death
or injury is caused by the acts or omissions of SHL. Also Yashita has to follow all safety guidelines while

cavculing the works at site”.

Notes of Annexure-II shall be further add with “/t is agreed and understood that if the column spacing is
increased by Yashita in some or all places, differential payment will not bg made to Yashita to account
for the increase in sections of the steel girders and higher cost of girder launching cranes and other
material handling systems’ Further add that “SIL / SSFRPL can suggest Yashita for adopting new

technology / mechanism for ease site execution to minimize the time consumption”.

Also Yashita has to support SIIL / SSFRPL in all respects in getting approvals, permissions, technical
advises and etc. The Memorandum of Understanding referred above also enclosed with this Addendum

for ready reference.

Other terms and conditions stipulated in the Memorandum of Understanding in the month of October

2008 will remain same and not been changed.

SIGNED SEALED AND DELIVERED

Supreme Infrastructure India Ltd Yashita Automotiye Engineering Pvt. Ltd

<

Authorized Signatory

Encl: As above (Annexure — Il & Annexure - IV)
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ANNEXURES TO THE WORKS CONTRACT - llI

The design and drawings will be submitted by Yashita's to SlIL as per the following schedule. The
design and Drawings will be amended from time to time and the revisions will be submitted
immediately. As-built drawings will be submitted after Work completion.
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Expected

Sr | Description and schedule of sub-item for which design and
. . month of | Comments

No. | drawings are to be submitted e

1 GAD of track and lower and upper statiocns December-12

5 Bottom pit, and Pylon drawings as per Column schedule from Decermber-12
OQto11 M

3 Composite girders with foundation bolts December-12
Straight girders, left handed girders and right handed girders

4 with horizontal walkway supports and girder bearing | December-12
assemblies

5 Special shaped passing loop girders with horizontal walkway Mav-13
supports and girder bearing assembiies ¥

6 Rail points and crossings at passing loop May-13

7 Platforms at lower and upper stations December-12
Galvanized steel walkways . Walkways include vertical

. supports and staircases. DS

9 Passing bridge for two walkways under the passing loop May-13

10 | Traction equipment civil foundations July-13

11 | Base frames for Traction Equipment with foundation bolts, July-13
Traction equipment GA drawing including motor, main

12 | gearbox, aux. motor, aux. gearbox, couplings, emergency and | July-13
service brakes, bull wheel, idler sheaves.

13 | Service brake and emergency brake on bull wheel March-13

14 | Main gearbox July-13

15 | Bull wheel and bearing stands. July-13

16 | Idier wheel and hydraulic slider mechanism. July-13

17 Machine room with Overhead manual long travelling Julv-13
motorized hoist 5 T cap with manual cross travel. y

18 | Electrical diagram: Lighting and ventilation. July-13
MSEB approved 800 KVA Transformer, metering, Pole

19 . ) July-13
isolator, and related equipment.
Distribution and Busbar panel, DG changeover switch, ACB,

20 | Outgoing Feeders for Main control panel 800 A, 100 A, 32 A, | July-13

32 A, 32 A, Capacitor panel
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Main control unit and Power cabinet, including main PLC and

21| VFD (complete set of drawings) July-13
Supervision monitor and control table with Audio / Video
monitors, PC with Graphic front end, panel instrumentation

22 |and own UPS, Control cabinet in car with PLC and | August-13
controllers, operator console in car ({Complete set of
drawings)

Lighting for machine room and emergency walkway. Cable )

& to lower station LU
Auxilary DG of 50 KVA CP50DSP (instead of storage
batteries) and auxilary VFD control panel to complete any

24 | journey in case of simultaneous mains and DG failure at any | July-13
stage. (This DG will drive auxiliary motor of 25 KW by VFD
drive through auxilary gear box)

25 Earthing pits, earthing strips and other provisions July-13

26 | 630 KW/800 KVA SILENT Diesel Generating Set July-13

27 | DG set for Generator car Juiy-13
Radiant cable for communication, other cables and wires,

28 | service support to suppliers, and line equipment, devices, | August-13
detectors and actuators imported and indegenous
Main passenger trolley chassis and bogies with flat wheels,

29 | flanged wheel, rope winding drum, couplers and other | April-13
accessories (set of drawings)

30 | Emergency rait clamp brakes July-13

31 Passenger cabins with accessories (set of drawings) June-13

32 | Main haul rope May-13

33 | Line rollers straight, left curved, right curved with accessories | July-13

34 | Goods Vehicle and Generator car July-13

35 | Roof mounted air conditioning for cabins August-13
Hydraulic system with power pack, cylinders and sliding yokes

36 |for moving Idler wheel in support stands for rope length | July-13
adjustment

37 Bearing blocks and bearings for Main shaft and idler Sheaves Julv-13
(SKF /FAG / ZKL) y

38 ldle sheave of 4000 mm diameter of single sheave and Mav-13
deflection sheaves of 470 mm diameter ¥
Main flexible Coupling between gear box and main shaf,

39 couplings between main motor and main gearbox, main Julv-13
gearbox and aux gear box, auxiliary gear box and auxiliary y
motor, and alignment aids and guideways.

40 Insulating Liners for Main Bull wheel and Idier sheaves and July-13

Deflection sheaves (Imported)
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Auxiliary gear box ratio 20, Power rating 25 KW,

41| Auxiliary motor of 25 KW, TEFC, 1440 RPM, EEF2, Siemens | “UI¥-13

42 | Hydraulic bottom buffer assembly. June-13

43 | Mechanical (Compression spring based) top buffer assembly. | July-13

44 | Lighting of walkway August-13

45 | Instrumentation at stations (set of drawings) August-13
A . ‘
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ANNEXURES TO THE WORKS CONTRACT - IV

Please insert here the spreadsheet with both worksheets as updated on date of signing agreement.
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