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14th Avenue, Gaur City-2, Greater Noida
		
			
REPORT FORMAT: V-L16 (Project Tie Up format) _V_11.1_2022

CASE NO. VIS (2022-23)-PL253-192-356		                               DATED: 29/08/2022

PROJECT TIE-UP REPORT

OF

	NATURE OF ASSETS
	GROUP HOUSING PROJECT

	CATEGORY OF ASSETS
	RESIDENTIAL
	TYPE OF ASSETS
	GROUP HOUSING SOCIETY
	NAME OF PROJECT
	14TH AVENUE - GAUR CITY



SITUATED AT

GAUR CITY-2, PLOT NO.-GH-03, SECTOR-16C, GREATER NOIDA, TEHSHIL - GAUTAM BUDDHA NAGAR, DISTRICT - GAUTAM BUDDHA NAGAR, U.P.

DEVELOPER/ PROMOTER
M/S. GAURSONS PROMOTERS PRIVATE LIMITED

REPORT PREPARED FOR
STATE BANK OF INDIA, HLST BRANCH, NOIDA

**Important - In case of any query/ issue/ concern or escalation you may please contact Incident Manager @ valuers@rkassociates.org. We will appreciate your feedback in order to improve our services.
NOTE: As per IBA Guidelines please provide your feedback on the report within 15 days of its submission after which report will be considered to be accepted & correct.
Terms of Services & Consultant’s Important Remarks are available at www.rkassociates.org for reference.






	PART A
	SNAPSHOT OF THE GROUP HOUSING PROJECT





SITUATED AT

	
PART B
	SUMMARY OF THE PROJECT TIE-UP REPORT



	S.NO.
	CONTENTS
	DESCRIPTION

	1. 
	GENERAL DETAILS 

	i. 
	Report prepared for
	Bank

	ii. 
	Name & Address of Client
	State Bank of India, HLST, Noida

	iii. 
	Name of Project
	14th Avenue - Gaur City

	iv. 
	Name of Developer/ Promoter
	M/s. Gaursons Promoters Private Limited

	v. 
	Registered Address of the Developer as per MCA website
	Office No-F-101, First Floor, Plot no 2/3 Ashish Commercial Complex, LSC, New Rajdhani Enclave Delhi East Delhi DL 110092 IN

	vi. 
	Type of the Property
	Group Housing Society

	vii. 
	Type of Report
	Project Tie-up Report
	viii. 
	Report Type
	Project Tie-up Report
	ix. 
	Date of Inspection of the Property
	17 August 2022
	x. 
	Date of Assessment
	29 August 2022
	xi. 
	Date of Report
	29 August 2022
	xii. 
	Surveyed in presence of 
	Owner's representative	Mr. Subodh Trivedi (+91-9999113089)

	xiii. 
	Purpose of the Report
	For Project Tie-up for individual Flat Financing

	xiv. 
	Scope of the Report 
	Opinion on general assessment of Project cost and Market Price of Flats inventory for Project Tie-up.
	xv. 
	Out-of-Scope of Report 
	a) Verification of authenticity of documents from originals or cross checking from any Govt. deptt. is not done at our end. 
b) Legal aspects of the property are out-of-scope of this report.
c) Identification of the property is only limited to cross verification from its boundaries at site if mentioned in the provided documents.
d) Getting cizra map or coordination with revenue officers for site identification is not done at our end.
e) Measurement is only limited up to sample random measurement.
f) Measurement of the property as a whole is not done at our end.
g) Designing and drawing of property maps and plans is out of scope of the work.
h) Valuation techniques and principles.

	xvi. 
	Documents provided for perusal 
	Documents Requested 
	Documents Provided 
	Documents Reference No. 

	xvii. 
	
	Total 04 Documents requested.
	Total 05 Documents provided.
	05

	xviii. 
	
	Property Title document	Agreement to Lease
	Dated: - 22/09/2010

	xix. 
	
	RERA Certificate	Lease Deed
	Dated: -11/10/2010

	xx. 
	
	Approved Map 
	Supplementary lease deed
	Dated: -18/10/2012

	xxi. 
	
	License
	Supplementary lease deed
	Dated: -29/06/2013

	xxii. 
	
	NOC's & Approval	NOC's & Approval	Refer Part-D of the Report

	xxiii. 
	Identification of the property
	☐	Cross checked from boundaries of the property or address mentioned in the deed

	xxiv. 
	
	☒	Done from the name plate displayed on the property

	xxv. 
	
	☒	

	xxvi. 
	
	☒	Enquired from local residents/ public

	xxvii. 
	
	☐	Identification of the property could not be done properly

	xxviii. 
	
	☐	Survey was not done
	NA



	2. 
	SUMMARY 

	i. 
	Total Prospective Fair Market Value 
	Rs.1376,31,00,000 /-

	ii. 
	Total Expected Realizable/ Fetch Value 
	Rs.1169,86,35,000/-

	iii. 
	Total Expected Distress/ Forced Sale Value 
	Rs.1032,23,25,000/-

	iv. 
	Total No. of Dwelling Units
	4808 DU’s

	v. 
	Built up area of the project
	5,74,125.15 sq.mtr. /61,79,825.7 sq.ft.

	vi. 
	Saleable Area of the Project
	4,54,503.29 sq.mtr. /48,92,228 sq.ft.

	vii. 
	Inventory Cost as on “Date of Assessment’
	Rs.2269,11,15,000/- to Rs.1860,67,14,300/-



	3. 
	ENCLOSURES

	i. 
	Enclosure 1
	Screenshot of the price trend references of the similar related properties available on public domain - Page No. 34

	ii. 
	Enclosure 2
	Google Map – Page No. 36

	iii. 
	Enclosure 3
	Photographs of The property – Pages. 37

	iv. 
	Enclosure 4
	Copy of Circle Rate – Pages 40

	v. 
	Enclosure 5
	Other Important documents taken for reference Page No. 41

	vi. 
	Enclosure 6
	Consultant’s Remarks Page No. 54

	vii. 
	Enclosure 7
	Survey Summary Sheet – Pages 02




	
PART C 
	CHARACTERISTICS DESCRIPTION OF THE PROJECT



	1. 
	BRIEF DESCRIPTION OF THE PROJECT

	
	[image: ]
This project tie-up report is prepared for the Group Housing Project in the name of “14th Avenue” which is being developed on total land area admeasuring 63,809.14sq.mtr. /15.77 acres /6,86,835.2 sq.ft.  as per the copy of Approved Map provided to us by the bank. The same has been considered for the purpose of this Project Tie-Up exercise. The subject project is part of a bigger project which is proposed to be developed in multiple phases. Total land area of the whole project is 413261.11sq.mtr. /102.11 acres /44,48,301.26 sq.ft. As per the copy of Lease deed the Lease Right of the land belongs to M/s. Gaursons Promoters Private Limited. 
This project is being developed by M/s. Gaursons Promoters Private Limited. The subject Phase consists of 21 towers with tower code within this phase is mentioned in the below table with the tower configuration and DU’s details: -
	Tower Name
	DU's
	No. of Floors (as per Map)

	A
	224
	 U.B+G/S+podium+27 floors

	B
	224
	 U.B+G/S+podium+27 floors

	C
	224
	 U.B+G/S+podium+27 floors

	D
	224
	 U.B+G/S+podium+27 floors

	E
	224
	 U.B+G/S+podium+27 floors

	F
	224
	 U.B+G/S+podium+27 floors

	G
	224
	 U.B+G/S+podium+27 floors

	H
	232
	U.B+G/S+podium+29 floors

	I
	240
	 U.B+G/S+podium+29 floors

	J
	240
	 U.B+G/S+podium+29 floors

	K
	224
	U.B+G/S+podium+27 floors

	L
	224
	U.B+G/S+podium+27 floors

	M
	224
	U.B+G/S+podium+27 floors

	N
	224
	U.B+G/S+podium+27 floors

	O
	360
	U.B+G/S+podium+29 floors

	P
	200
	U.B+G/S+podium+24 floors

	Q
	192
	U.B+G/S+podium+23 floors

	R
	224
	U.B+G/S+podium+27 floors

	T,U,V
	656
	U.B+G/S+podium+25 floors

	Total
	4808
	



As per the inventory list & as mentioned in Approved Map a total of 4808 DU’s are proposed in this Phase of the Project. Summary of type and number of dwelling units is as below:

	Block
	No of Flats
	Area of Individual Flats 

	A
	224
	955

	B
	223
	1300

	B
	1
	1248

	C
	224
	1040

	D
	224
	855

	E
	112
	955

	E
	112
	1300

	F
	224
	955

	G
	224
	1300

	H
	232
	1040

	I
	240
	1375

	J
	60
	990

	J
	120
	1040

	J
	60
	1300

	K
	56
	990

	K
	112
	1040

	K
	56
	1300

	L
	224
	985

	M
	223
	955

	M
	1
	870

	N
	224
	855

	O
	360
	1175

	P
	200
	1175

	Q
	192
	1175

	R
	223
	1175

	R 
	1
	1175

	U
	341
	530

	V
	101
	450

	V
	147
	530

	V
	67
	745

	Grand Total
	4808
	 




As per the Approved Map there are 20 Towers in the Project, whereas in the inventory provided by the Company total no of units are bifurcated under the name of 19 towers excluding “Tower-T”, Although the Number of units are same in the approved map and the inventory provided.
 
As per the physical progress observed during site visit and our subsequent discussion with the person accompanying us during the visit superstructure of this phase is ready & finishing works are under progress. Moreover the detail of the OC obtained for the Towers are described in the Part-C of the report  

This project is very well located in developing sector of Greater Noida, U.P. which has many land marks in the vicinity like group housing projects, Commercial Towers etc.
[image: ]
In case of discrepancy in the address mentioned in the property documents and the property shown to us at the site due to change in zoning or administrative level at the site or client misled the valuer by providing the fabricated document, the progress assessment should be considered of the property shown to us at the site of which the photographs are also attached. Our responsibility will be only related to the progress assessment of the property shown to us on the site and not regarding matching from the documents or searching the property from our own. Banker to verify from district administration/ tehsil level the identification of the property if it is the same matching with the document pledged.

This is a Project Tie-up report and not a Valuation Report. Standards and norms of valuation is not applicable on this report. Wherever the term of valuation or anything related to it is mentioned in the report, it is only for illustration purpose in relation to pricing assessment and should not be construed as pure valuation assignment or for any other purpose. The main scope focused in this report is Project status.

This report only contains general assessment & opinion on the Guideline Value and the indicative, estimated Market Value of the property found on as-is-where basis on site for which the Bank/ customer has shown & asked us to conduct the assessment for which photographs is also attached with the report. No legal aspects in terms of ownership or any other legal aspect is taken into consideration. It doesn’t contain any due-diligence other than the assessment of the property shown to us on site. Information/ data/ documents given to us by Bank/ client has been relied upon in good faith. This report doesn’t contain any other recommendations of any sort.



	2. 
	LOCATION CHARACTERISTICS OF THE PROPERTY

	i. 
	Nearby Landmark 
	Char Murti 

	ii. 
	Name of similar projects available nearby with distance from this property
	5th Avenue

	iii. 
	Postal Address of the Project 
	Gaur city-2, plot no.-GH-03, Sector-16C, Greater Noida, Tehshil - Gautam Buddha Nagar, District - Gautam Buddha Nagar, U.P.

	iv. 
	Independent access/ approach to the property 
	Clear independent access is available
	v. 
	Google Map Location of the Property with a neighborhood layout map 
	Enclosed with the Report

	vi. 
	
	Coordinates or URL: 28°37'14.0"N 77°25'15.3"E

	vii. 
	Description of adjoining property 
	Other residential projects

	viii. 
	Plot No. / Survey No. 
	Plot No. GH-03

	ix. 
	Village/ Zone
	Sector-16C

	x. 
	Sub registrar 
	Greater Noida Industrial Development Authority

	xi. 
	District 
	Gautam Buddha Nagar

	xii. 
	City Categorization
	Metro City
	Urban

	xiii. 
	Type of Area
	Residential Area

	xiv. 
	Classification of the area/Society
	Middle Class (Ordinary)
	Urban developing

	xv. 
	Type of Area
	Within urban developing zone

	xvi. 
	Characteristics of the locality 
	Good	Within developing Residential zone

	xvii. 
	Property location classification 
	On Wide Road	Good location within locality	None
	xviii. 
	Property Facing 
	North Facing
	xix. 
	DETAILS OF THE ROADS ABUTTING THE PROPERTY 

	i. 
	a)  Main Road Name & Width 
	Greater Noida Western Road
	Approx. 200 feet

	
	b)  Front Road Name & width 
	Internal Road  (14th Avenue)
	Approx. 60 feet

	
	c) Type of Approach Road 
	Bituminous Road
	
	d) Distance from the Main Road
	Within 500 meters approximately

	xx. 
	Is property clearly demarcated by permanent/ temporary boundary on site
	The subject property is a part of project named as Gaur City-2 which is proposed to be developed in multiple phases. The subject Phase is 14th Avenue in the whole project. 

	xxi. 
	Is the property merged or colluded with any other property 
	Yes. The subject property is a part of project named as Gaur City-2 which is proposed to be developed in multiple phases. The subject Phase is 14th Avenue in the whole project.

	xxii. 
	BOUNDARIES SCHEDULE OF THE PROPERTY

	a) 
	Are Boundaries matched 
	No, boundaries are not mentioned in the documents.

	b) 
	Directions
	As per Title Deed/TIR
	Actual found at Site

	i. 
	East 
	NA
	Other Project 

	ii. 
	West 
	NA
	14th Avenue Road

	iii. 
	North 
	NA
	Other Project

	iv. 
	South 
	NA
	Taj High 



	3. 
	TOWN PLANNING/ ZONING PARAMETERS

	i. 
	Planning Area/ Zone 
	Greater NOIDA Master Plan 

	ii. 
	Master Plan currently in force 
	Greater NOIDA Master Plan-2021  

	iii. 
	Municipal limits 
	Greater Noida (GNIDA)

	iv. 
	Developmental controls/ Authority 
	Greater Noida (GNIDA) 

	v. 
	Zoning regulations 
	 Residential (Group Housing/Plotted) zone

	vi. 
	Master Plan provisions related to property in terms of Land use 
	Residential
	vii. 
	Any conversion of land use done 
	NA
	viii. 
	Current activity done in the property 
	Group Housing Society is under construction

	ix. 
	Is property usage as per applicable       zoning 
	Yes, used as residential as per zoning. 

	x. 
	Any notification on change of zoning regulation 
	No

	xi. 
	Street Notification 
	Residential
	xii. 
	Status of Completion/ Occupational certificate 
	Refer the Part C of the Report for the Details

	xiii. 
	Comment on unauthorized construction if any 
	No Unauthorized construction observed during site visit. 

	xiv. 
	Comment on Transferability of developmental rights 
	Leasehold Land (Require NOC from Lessor)

	xv. 
	Comment on the surrounding land uses & adjoining properties in terms of uses
	The surrounding properties are currently being used for residential purposes.

	xvi. 
	Comment of Demolition proceedings if any 
	NA

	xvii. 
	Comment on Compounding/ Regularization proceedings 
	NA


	xviii. 
	Any information on encroachment 
	No information available

	xix. 
	Is the area part of unauthorized area/ colony 
	No information available	

	4. 
	LEGAL ASPECTS OF THE PROPERTY

	i. 
	Ownership documents provided 
	Lease Deed	NA	NA
	ii. 
	Names of the Developer/Promoter
	M/s. Gaursons Promoters Private Limited. 

	iii. 
	Constitution of the Property 
	Lease hold, have to take NOC in order to transfer
	iv. 
	Agreement of easement if any 
	Not required

	v. 
	Notice of acquisition if any and area under acquisition 
	No such information came in front of us and could be found on public domain

	vi. 
	Notification of road widening if any and area under acquisition 
	No such information came in front of us and could be found on public domain

	vii. 
	Heritage restrictions, if any
	No

	viii. 
	Comment on Transferability of the property ownership 
	Lease hold, Transferable subject to NOC
	ix. 
	Comment on existing mortgages/ charges/ encumbrances on the property, if any
	
	NA

	x. 
	Comment on whether the owners of the property have issued any guarantee (personal or corporate) as the case may be
	
	NA

	xi. 
	Building Plan sanction: 

	
	a) Authority approving the plan 
	Greater Noida Industrial Development Authority

	
	b) Any violation from the approved Building Plan 
	As per visual observation the building is seems to be built as per the approved map only

	xii. 
	Whether Property is Agricultural Land if yes, any conversion is contemplated 
	No not an agricultural property Since the project has already been issued the RERA for construction of group housing project.

	xiii. 
	Whether the property SARFAESI complaint
	Yes

	xiv. 
	Information regarding municipal taxes (property tax, water tax, electricity bill) 
	Tax name
	---

	xv. 
	a) 
	Receipt number
	---

	xvi. 
	b) 
	Receipt in the name of
	---

	xvii. 
	c) 
	Tax amount
	---

	xviii. 
	Observation on Dispute or Dues if any in payment of bills/ taxes
	Not known to us

	xix. 
	Is property tax been paid for this property 
	Not available. Please confirm from the owner.
	xx. 
	Property or Tax Id No. 
	Not provided

	xxi. 
	Whether entire piece of land on which the unit is set up / property is situated has been mortgaged or to be mortgaged
	Bank to check from their end.     

	xxii. 
	Property presently occupied/ possessed by  
	The property is currently possessed by the company only. 

	xxiii. 
	Title verification  
	Title verification to be done by competent advocate as the same is out of our scope of work. 

	xxiv. 
	Details of leases if any  
	NA. 




	5. 
	SOCIO - CULTURAL ASPECTS OF THE PROPERTY

	i. 
	Descriptive account of the location of the property in terms of social structure of the area in terms of population, social stratification, regional origin, age groups, economic levels, location of slums/squatter settlements nearby, etc.
	Urban Developing area
	ii. 
	Whether property belongs to social infrastructure like hospital, school, old age homes etc.  
	No



	i. 
	Drainage arrangements 
	Yes 

	ii. 
	Water Treatment Plant 
	Yes

	iii. 
	Power Supply arrangements  
	Permanent
	Yes

	iv. 
	
	Auxiliary
	Yes, D.G sets

	v. 
	HVAC system 
	Yes, only on common mobility areas

	vi. 
	Security provisions 
	Yes 

	vii. 
	Lift/ Elevators 
	Yes 

	viii. 
	Compound wall/ Main Gate 
	Yes

	ix. 
	Whether gated society
	Yes

	x. 
	Car parking facilities  
	Yes

	xi. 
	Internal development 

	
	Garden/ Park/ Land scraping  
	Water bodies 
	Internal roads 
	Pavements 
	Boundary Wall 

	
	Yes, Proposed
	Yes/ Proposed   
	Yes/ Proposed   
	Yes/ Proposed    
	Yes/ Proposed   



	6.  
	INFRASTRUCTURE AVAILABILITY

	i.  
	Description of Water Infrastructure availability in terms of: 

	
	a) Water Supply
	Yes from municipal connection

	
	b) Sewerage/ sanitation system 
	Underground
	
	c) Storm water drainage 
	Yes

	ii.  
	Description of other Physical Infrastructure facilities in terms of: 

	
	a) Solid waste management 
	Yes available. 

	
	b) Electricity 
	Yes

	
	c) Road and Public Transport connectivity 
	Yes
	
	d) Availability of other public utilities nearby 
	Transport, Market, Hospital etc. available in close vicinity

	iii.  
	Proximity & availability of civic amenities & social infrastructure

	
	School 
	Hospital 
	Market 
	Bus Stop 
	Railway Station 
	Metro 
	Airport 

	
	2.5 km.
	1.1 km.
	500 m.
	4.5 km.
	10 km.
	7 km.
	37 km.

	iv. 
	Availability of recreation facilities (parks, open spaces etc.) 
	Yes ample recreational facilities are available in the vicinity..



	7.  
	MARKETABILITY ASPECTS OF THE PROPERTY:

	i. 
	Location attribute of the subject property
	Good
	ii. 
	Scarcity 
	Similar kind of properties are easily available in this area.

	iii. 
	Market condition related to demand and supply of the kind of the subject property in the area 
	Demand of the subject property is in accordance with the current use/ activity perspective only which is currently carried out in the property.
	iv. 
	Any New Development in surrounding area 
	No
	No new major development in surrounding area. However few group housing projects are under construction.

	v. 
	Any negativity/ defect/ disadvantages in the property/ location 
	No
	NA

	vi. 
	Any other aspect which has relevance on the value or marketability of the property
	The property is within 500m from Greater Noida Western Road.



	8.  
	ENGINEERING AND TECHNOLOGY ASPECTS OF THE PROPERTY:

	i. 
	Type of construction & design 
	RCC framed pillar beam column structure on RCC slab.

	ii. 
	Method of construction 
	Construction done using professional contractor workmanship based on architect plan

	iii. 
	Specifications 

	a. 
	a) Class of construction
	Class B construction (Good) 

	b. 
	b) Appearance/ Condition of structures 
	Internal - Internal finishing is yet to be complete for few towers (Refer the Tower wise status detail in Part C) overall the appearance is good as it’s a new construction for Now.

	c. 
	i. 
	External - Good

	d. 
	c) Roof 
	Floors/ Blocks
	Type of Roof

	e. 
	ii. 
	High rise towers
	RCC  

	f. 
	iii. 
	Maximum Floors up to G+29 
	RCC 

	g. 
	d) Floor height 
	Approx. 10 feet

	h. 
	e) Type of flooring 
	Vitrified / Laminated Wooden Flooring / Ceramic Tile. (Proposed)

	i. 
	f) Doors/ Windows 
	Red Miranti With Paint Window Frame : Aluminium  Powder Coated

	j. 
	g) Interior Finishing 
	Yet to be completed for few Tower refer Part-C 

	k. 
	h) Exterior Finishing 
	Good

	l. 
	i) Interior decoration/ Special architectural or decorative feature 
	NA

	m. 
	j) Class of electrical fittings 
	Good (Proposed)

	n. 
	k) Class of sanitary & water supply fittings 
	Good (Proposed)

	iv. 
	Maintenance issues 
	No

	v. 
	Age of building/ Year of construction 
	New Construction 
	--

	vi. 
	Total life of the structure/ Remaining life expected 
	Approx. 65-70 years
	Approx. 60-65 years

	vii. 
	Extent of deterioration in the structure 
	No deterioration observed in structure.

	viii. 
	Protection against natural disasters viz. earthquakes etc. 
	All the structures are asumed to be designed for seismic consideration for Zone IV

	ix. 
	Visible damage in the building if any 
	None

	x. 
	System of air conditioning 
	As per requirement by individual flat owners on their own

	xi. 
	Provision of firefighting 
	Yes

	xii. 
	Status of Building Plans/ Maps 
	Building plans are  approved by the concerned authority. 

	
	a) Is Building as per approved Map  
	As per visual observation seems to be developed as per the approved map. 

	
	b) Details of alterations/ deviations/ illegal construction/ encroachment noticed in the structure from the original approved plan 
	☐ Permissible Alterations
	NA

	o. 
	
	☐ Not permitted alteration
	NA

	
	c) Is this being regularized  
	No information provided



	9.  
	ENVIRONMENTAL FACTORS:

	i. 
	Use of environment friendly building materials like fly ash brick, other green building techniques if any 
	No information available to us

	ii. 
	Provision of rainwater harvesting 
	Yes 

	iii. 
	Use of solar heating and lighting systems, etc.
	No information available to us.

	iv. 
	Presence of environmental pollution in the vicinity of the property in terms of industries, heavy traffic, etc. if any 
	Yes, normal vehicle & Construction pollution are present in atmosphere




	10.  
	ARCHITECTURAL AND AESTHETIC QUALITY OF THE PROPERTY:

	i. 
	Descriptive account on whether the building is modern, old fashioned, etc., plain looking or with decorative elements, heritage value if applicable, presence of landscape elements,
etc.
	Modern structure



	11. 
	PROJECT DETAILS: 

	a. 
	Name of the Developer
	M/s. Gaursons Promoters Private Limited. 

	b. 
	Name of the Project
	14th Avenue-Gaur City

	c. 
	Total no. of Dwelling units
	4808 DU’s

	d. 
	Developer market reputation
	Established Builder with years long experience in market and have successfully delivered multiple Projects. 

	e. 
	Name of the Architect
	Pailash Aggarwal

	f. 
	Architect Market Reputation
	Established Architect with years long experience in market and have successfully delivered multiple Projects.

	g. 
	Proposed completion date of the Project
	26-03-2023 (as per the RERA website)

	h. 
	Progress of the Project
	Super Structure of the project is ready with finishing works under progress.

	i. 
	Other Salient Features of the Project
	☒ High end modern apartment, ☐ Ordinary Apartments, ☐ Affordable housing, ☒ Club, ☒ Swimming Pool, ☒ Play Area, ☒ Walking Trails, ☒ Gymnasium, ☒ Convenient Shopping, ☒ Parks, ☒ Multiple Parks, ☒ Kids Play Area, 





	1. 
	Licensed area of the complete project
	413261.11 sq.mtr. /102.12 acres /4448301.26 sq.ft.  

	2. 
	Area of Site for GC-14 as per Approved Map 
	63809.14 sq.mtr. /15.77 acres /686835.2 sq.ft.  

	3. 
	Ground Coverage Area 
	[bookmark: _GoBack]Permitted
	22333.2sq.mtr. /5.52 acres /240392.33sq.ft.  

	4. 
	
	Proposed
	18498.3 sq.mtr. /4.57 acres /199113.85 sq.ft.  

	4
	 
	UNDER FAR
	REQUIRED AS PER APPROVED MAP/Occupation Certificate
	ACHIEVED STATUS

	
	
	BLOCK  NAME
	
	

	
	
	A
	 15807.84sq.mtr. /168573.22 sq.ft. 
	 OC obtained 

	
	
	B
	 21021.39sq.mtr. /224170 sq.ft. 
	 OC obtained 

	
	
	C
	 17961.17sq.mtr. /191536.12 sq.ft. 
	 OC obtained 

	
	
	D
	 13884.82sq.mtr. /148066.33 sq.ft. 
	 OC obtained 

	
	
	E
	 18571.36sq.mtr. /198043.13 sq.ft. 
	 OC obtained 

	
	
	F
	 15806.22sq.mtr. /168555.95 sq.ft. 
	 OC obtained 

	
	
	G
	 21018.31sq.mtr. /224137.16 sq.ft. 
	 OC obtained 

	
	
	H
	 20040.27sq.mtr. /215711.46 sq.ft. 
	 Temporary OC Granted 

	
	
	I
	 23483.8sq.mtr. /252777.27 sq.ft. 
	 Temporary OC Granted 

	
	
	J
	 19301.86sq.mtr. /207763.29 sq.ft. 
	 Temporary OC Granted 

	
	
	K
	 18024.86sq.mtr. /192215.3 sq.ft. 
	 OC obtained 

	
	
	L
	 15790.35sq.mtr. /168386.71 sq.ft. 
	 OC obtained 

	
	
	M
	 15788.5sq.mtr. /168366.99 sq.ft. 
	 OC obtained 

	
	
	N
	 13884.82sq.mtr. /148066.33 sq.ft. 
	 OC obtained 

	
	
	O
	 30664.05sq.mtr. /330064.77 sq.ft. 
	 Under finishing  

	
	
	P
	 17220.69sq.mtr. /185361.79 sq.ft. 
	 Ready to Move 

	
	
	Q
	 16594.77sq.mtr. /178624.44 sq.ft. 
	 Ready to Move 

	
	
	R
	 19235.27sq.mtr. /207046.52 sq.ft. 
	 Under finishing  

	
	
	T,U,V
	 65614.65sq.mtr. /706269.53 sq.ft. 
	 Under finishing  

	
	
	Toilet Block at Podium Floor Lvl.
	 121.02sq.mtr. /1302.65 sq.ft. 
	 Under finishing  

	
	
	Connecting Slab B/w Blocks
	 128.74sq.mtr. /1385.74 sq.ft. 
	 Under finishing  

	
	
	Meter Room
	 10sq.mtr. /107.64 sq.ft. 
	 Under finishing  

	
	
	TOTAL
	Proposed
	3,99,974.76sq.mtr./42,86,532.36 sq.ft.
	

	
	
	
	Permitted
	No information available. 
	

	
	
	UNDER NON-FAR
	PROPOSED AS PER APPROVED MAP
	ACHIEVED STATUS 

	
	
	Fourth Basement 
	 7745.23sq.mtr. /83368.88 sq.ft. 
	Completed

	
	
	Third Basement 
	 24185.53sq.mtr. /260330.63 sq.ft. 
	

	
	
	Lower Basement 
	 56174.63sq.mtr. /604658.1 sq.ft. 
	

	
	
	Upper Basement 
	 50891.12sq.mtr. /547786.93 sq.ft. 
	

	
	
	Podium Area
	 22683.86sq.mtr. /244166.8 sq.ft. 
	

	
	
	Stilt Non FAR area
	 11885.68sq.mtr. /127936.27 sq.ft. 
	

	
	
	Services Floor (Facilities Block)
	 371.45sq.mtr. /3998.25 sq.ft. 
	

	
	
	Other Non-FAR area (Facilites Block at Ground Lvl)
	 212.89sq.mtr. /2291.53 sq.ft. 
	

	
	
	Proposed NON-FAR area
	 174150.39sq.mtr. /1874537.38 sq.ft. 
	OC not obtained yet.

	
	
	Permitted
	No information available
	

	
	
	Total Gross Built Up Area 
	5,74,125.15 sq.mtr. /61,79,825.7 sq.ft.
	Refer above 

	5. 
	Open/ Green Area
	Minimum Required
	29545.82 sq.mtr. (for GC-12 & 14 Combine)

	6. 
	
	Proposed
	22655.41 sq.mtr. (for GC-14)

	7. 
	Density
	Permitted
	No information available in Approved Plan for the specific phase.

	8. 
	
	Proposed
	No information available in Approved Plan for the specific phase.

	9. 
	Carpet Area
	No information available.  

	10. 
	Saleable Area
	4,54,503.29 sq.mtr. /48,92,228 sq.ft. (as per Inventory)


Note: -FAR considered for the report of the individual blocks are as per the Approved map except the area for the tower for which the OC is issued. For these Blocks/Towers the area is considered as per the OC.

	
Total Blocks/ Floors/ Flats

	1. 
	Approved as per Building Plan
	Actually provided
	Current Status

	2. 
	BLOCK  NAME
A	= U.B+G/S+podium+27 floors (224 DU’s)
B	= U.B+G/S+podium+27 floors(224 DU’s)
C	= U.B+G/S+podium+27 floors(224 DU’s)
D	= U.B+G/S+podium+27 floors(224 DU’s)
E	= U.B+G/S+podium+27 floors(224 DU’s)
F	= U.B+G/S+podium+27 floors(224 DU’s)
G	= U.B+G/S+podium+27 floors(224 DU’s)
H	= U.B+G/S+podium+29 floors(232 DU’s)
I	= U.B+G/S+podium+29 floors(240 DU’s)
J	= U.B+G/S+podium+29 floors(240 DU’s)
K	= U.B+G/S+podium+27 floors(224 DU’s)
L	= U.B+G/S+podium+27 floors(224 DU’s)
M	= U.B+G/S+podium+27 floors(224 DU’s)
N	= U.B+G/S+podium+27 floors(224 DU’s)
O = U.B+G/S+podium+29 floors (360 DU’s)
P= U.B+G/S+podium+24 floors(200 DU’s)
Q	= U.B+G/S+podium+23 floors (192 DU’s)
R	= U.B+G/S+podium+27 floors (224 DU’s)
T,U,V = U.B+G/S+podium+25 floors (656 DU’s)
Lower Basement = Proposed
Upper basement = Proposed
Third Basement = Proposed
Fourth basement = Proposed


	BLOCK  NAME
A	= U.B+G/S+podium+27 floors (224 DU’s)
B	= U.B+G/S+podium+27 floors(224 DU’s)
C	= U.B+G/S+podium+27 floors(224 DU’s)
D	= U.B+G/S+podium+27 floors(224 DU’s)
E	= U.B+G/S+podium+27 floors(224 DU’s)
F	= U.B+G/S+podium+27 floors(224 DU’s)
G	= U.B+G/S+podium+27 floors(224 DU’s)
H	= U.B+G/S+podium+29 floors(232 DU’s)
I	= U.B+G/S+podium+29 floors(240 DU’s)
J	=U.B+G/S+podium+29 floors(240 DU’s)
K	= U.B+G/S+podium+27 floors(224 DU’s)
L	= U.B+G/S+podium+27 floors(224 DU’s)
M	= U.B+G/S+podium+27 floors(224 DU’s)
N	= U.B+G/S+podium+27 floors(224 DU’s)
O = U.B+G/S+podium+29 floors (360 DU’s)
P= U.B+G/S+podium+24 floors(200 DU’s)
Q	= U.B+G/S+podium+23 floors (192 DU’s)
R	= U.B+G/S+podium+27 floors (224 DU’s)
T,U,V = U.B+G/S+podium+25 floors (656 DU’s)
Lower Basement = Completed
Upper basement = Completed
Third Basement = Completed
Fourth basement = Completed
	A	= OC obtained 
B	= OC obtained 
C	= OC obtained 
D	= OC obtained 
E	= OC obtained
F	= OC obtained
G	= OC obtained
H	= Temporary OC obtained 
I	= Temporary OC obtained
J	= Temporary OC obtained
K	= OC obtained
L	= OC obtained
M= OC obtained
N	= OC obtained

O =Under finishing  
P =  Ready to Move 
Q=  Ready to Move 
R =	 Under finishing  
T,U,V= Under finishing  

	3. 
	Total no. of Flats/ Units
	Main Units
	
4808 DU in GC-14 (14th avenue) as per Approved map


	4. 
	Type of Flats
	Type of Flat
	Tower
	Carpet Area
(Sq. ft.)

	5. 
	
	Please refer to the sheet attached above.
	Please refer to the sheet attached above.
	Please refer to the sheet attached above.

	6. 
	Number of Car Parking available for main units
	Required
	NA (for specific Phase)

	
	
	Proposed
	4703 Car Parking. 

	7. 
	Land Area considered 
	Land Area as per Approved Map is 63,809.14 sq.mtr. /15.77 acres /6,86,835.2sq.ft.  

	8. 
	Area adopted on the basis of
	Property documents only since site measurement couldn't be carried out
	9. 
	Remarks & observations, if any
	NA

	10. 
	Constructed Area considered 
(As per IS 3861-1966)
	Plinth Area	5,74,125.15 sq.mtr. /61,79,825.7 sq.ft.

	11. 
	Area adopted on the basis of
	Property documents only since site measurement couldn't be carried out due to vastness of the property.

	12. 
	Remarks & observations, if any
	NA





Note:

1. Area measurements considered in the report pertaining to Land & Building is adopted from relevant approved documents only.

2. Area of the large land parcels of more than 2500 sq. mtr or of uneven shape, is taken as per property documents verified with digital survey through google which has been relied upon.

3. Drawing Map, design & detailed estimation of the property/ building is out of scope of our services.












	PART D
	PROJECT APPROVAL DETAILS



	Sr. No.
	REQUIRED APPROVALS
	REFERENCE NO./ DATE
	STATUS

	1
	Agreement to Lease
	Dated: - 22/09/2010
	Provided

	2
	Lease Deed
	Dated: -11/10/2010
	Provided

	3
	Supplementary lease deed
	Dated: -18/10/2012
	Provided

	4
	Supplementary lease deed
	Dated: -29/06/2013
	Provided

	5
	Temporary OC for Block- H,I,J & Facility block 
	PLG(BP)3770-C/599
Dated: -30/01/2020
	Approved

	6
	NOC for Height Clearance 
issued by AAI
	AAI/RHQ/NR/ATM/NOC/2019/158/679-677
Date: -23/04/2019
Valid upto: -22/04/2027
	Provided

	7
	Pollution NOC
	Dated: -12/01/2011
No. F78717C-2/AN/AN.O.C.-626/2020/5
	Approved

	8
	RERA Certificate
	UPRERAPRJ6742
Dated: -01/04/2014
Valid upto: -31/12/2023
	Approved

	9
	NOC from SEIAA
	Ref. No.961/parya/SEAC/2328/2014/DD(DS)
Dated: -21/09/2015
	Approved

	10
	Approved map 
	Vide Letter No. BP-3770/6505/2017
Dated: -28/09/2017 
Valid for 05 Years
	Approved

	11
	OC for Block A to G & K
	PLG/(BP)3770-C/3343
Dated: -23/05/2018
	Approved

	12
	OC for Block L,M &N
	Ref No-(plg.)BP-3770(C)/2019/788
Dated: -21/01/2019
	Approved

	13
	Provisional Fire NOC
	Dated: -02/02/2017
Letter: R-157/JD/FAS/Lucknow-13(Gautam0)/20
	Approved

	14
	Final Fire NOC for Block P &Q
	UID No.UPFS/2021/28324/GBN/GAUTAM BUDDH NAGAR/8300/DD
Dated: -22/02/2021
	Approved

	15
	Department of civil engineering Jamia Millia Islamia
	Reference Number: -2021/4001
dated:-09/03/2021
	Approved

	16
	NOC for Lift 
	Dated: -12/01/2022
No. 764 Ni/ Ghaziabad/Viniyam 37 (vi)/2021-2022
	Approved

	17
	NOC for Lift 
	Dated: -11/11/2020
No. 787 Ni/ Ghaziabad/Viniyam 37 (vi)/2020-2021
	Approved

	18
	NOC for Lift 
	Dated: -29/01/2021
No. 1057 Ni/ Ghaziabad/Viniyam 37 (vi)/2020-2021
	Approved

	19
	Proof checking of structural drawings and design of the Existing Building Blocks- 0, P, Q & R (GC-14- Part-4)
	Dated: -09/03/2021
Reference No:2021/4001
	Approved

	20
	NOC for Lift 
	Dated: -18/08/2021
No. 330 Ni/ Ghaziabad/Viniyam 37 (vi)/2021-2022
	Approved

	21
	Final Fire NOC for Block R
	Dated: - 24/02/2022
UID No.UPFS/2022/45067/GBN/GAUTAM BUDDH NAGAR/13660/DD
	Approved




	PART E
	PROCEDURE OF ASSESMENT



	1. 
	GENERAL INFORMATION

	i. 
	Important Dates
	Date of Inspection of the Property
	Date of Assessment
	Date of Report

	ii. 
	
	17 August 2022	29 August 2022	29 August 2022
	iii. 
	Client
	State Bank of India, HLST Branch, Noida
	iv. 
	Intended User
	

State Bank of India, HLST Branch, Noida
	v. 
	Intended Use
	To know the general idea on the pricing assessment trend of the property as per free market transaction. This report is not intended to cover any other internal mechanism, criteria, and considerations of any organization as per their own need, use & purpose.
	vi. 
	Purpose of Report
	For Project Tie-up for individual Flat Financing

	vii. 
	Scope of the Assessment
	Non binding opinion on the cost assessment of the project, asertaining the Construction status of the project and Market Price of the Flats Inventory for which bank has asked us to do Project TIe up report.
	viii. 
	Restrictions
	This report should not be referred for any other purpose, by any other user and for any other date other than as specified above.

	ix. 
	Manner in which the property is identified
	☒	Done from the name plate displayed on the property

	x. 
	
	☐	Identified by the owner

	xi. 
	
	☒	Identified by the owner’s representative

	xii. 
	
	☒	Enquired from local residents/ public

	xiii. 
	
	☐	Cross checked from the boundaries/ address of the property mentioned in the documents provided to us

	xiv. 
	
	☐	Identification of the property could not be done properly

	xv. 
	
	☐	Survey was not done

	xvi. 
	Type of Survey conducted
	Only photographs taken (No sample measurement verification),



	2. 
	ASSESSMENT FACTORS

	i. 
	Nature of the Report
	Project Tie-up
	ii. 
	Nature/ Category/ Type/ Classification of Asset under Valuation
	Nature 
	Category
	Type

	iii. 
	
	Real estate
	Residential
	Group Housing

	iv. 
	
	Classification
	Residential Asset

	v. 
	Basis of Inventory assessment (for Project Tie up Purpose)
	Primary Basis
	Market Price Assessment & Govt. Guideline Value

	vi. 
	
	Secondary Basis
	Not Applicable

	vii. 
	Present market state of the Asset assumed Total No. of Dwelling Units
	Under Normal Marketable State

	viii. 
	
	Reason: Asset under free market transaction state

	ix. 
	Property Use factor
	Current/ Existing Use
	Highest & Best Use
(in consonance to surrounding use, zoning and statutory norms)
	Considered for Assessment

	x. 
	
	Residential
	Residential
	Residential

	xi. 
	Legality Aspect Factor
	Assumed to be fine as per copy of the documents & information produced to us. However, Legal aspects of the property of any nature are out-of-scope of the Services. In terms of the legality, we have only gone by the documents provided to us in good faith.
Verification of authenticity of documents from originals or cross checking from any Govt. deptt. have to be taken care by Legal expert/ Advocate.

	xii. 
	Land Physical Factors
	Shape
	Size

	xiii. 
	
	Irregular
	Very Large

	xiv. 
	Property Location Category Factor
	City Categorization
	Locality Characteristics
	Property location characteristics
	Floor Level

	xv. 
	
	Metro City
	Good	On Wide Road	NA

	xvi. 
	
	Urban developing
	Within developing Residential zone
	Not Applicable	

	xvii. 
	
	
	Within urban developing zone
	Not Applicable	

	xviii. 
	
	Property Facing

	xix. 
	
	North Facing
	xx. 
	Physical Infrastructure availability factors of the locality
	Water Supply

	Sewerage/ sanitation system
	Electricity
	Road and Public Transport connectivity

	xxi. 
	
	Yes	Underground	Yes
	Easily available
	xxii. 
	
	Availability of other public utilities nearby
	Availability of communication facilities

	xxiii. 
	
	Transport, Market, Hospital etc. are available in close vicinity	Major Telecommunication Service Provider & ISP connections are available
	xxiv. 
	Social structure of the area (in terms of population, social stratification, regional origin, age groups, economic levels, location of slums/ squatter settlements nearby, etc.)
	Urban Developing area
	xxv. 
	Neighbourhood amenities
	Good
	xxvi. 
	Any New Development in surrounding area
	Some group housing projects are under construction in the vicinity and some are already constructed.

	xxvii. 
	Any specific advantage/ drawback in the property
	The project is located very near to Greater Noida West Road.

	xxviii. 
	Property overall usability/ utility Factor
	Restricted to a particular use i.e., Group housing (Residential) purpose only.

	xxix. 
	Do property has any alternate use?
	None. The property can only be used for residential purpose.

	xxx. 
	Is property clearly demarcated by permanent/ temporary boundary on site
	Not clearly demarcated, proportionate plot in large piece of land.
The tie up report is prepared for 14TH avenue of the Gaur City-2 project which is being constructed in many phases. Therefore, no specific demarcation of this phase is done by the company.

	xxxi. 
	Is the property merged or colluded with any other property
	Yes. 

	xxxii. 
	
	Comments: This Phase of the project is being constructed on 63,809.14 sq.mtr. of land out of total land area admeasuring 4,13,261.11 sq.mtr. Therefore, the same is merged with remaining land parcels which are to be used for other phases of the project.

	xxxiii. 
	Is independent access available to the property
	Clear independent access is available
	xxxiv. 
	Is property clearly possessable upon sale
	Yes
	xxxv. 
	Best Sale procedure to realize maximum Value for inventory sale (in respect to Present market state or premise of the Asset as per point (iv) above)
	Market Value

	xxxvi. 
	
	Free market transaction at arm's length wherein the parties, after full market survey each acted knowledgeably, prudently and without any compulsion.

	xxxvii. 
	Hypothetical Sale transaction method assumed for the inventory cost analysis
	Market Value

	xxxviii. 
	
	Free market transaction at arm's length wherein the parties, after full market survey each acted knowledgeably, prudently and without any compulsion.

	xxxix. 
	Approach & Method Used for inventory cost analysis
	PROJECT INVENTORY

	
	
	Approach for assessment 
	Method of assessment 

	xl. 
	
	Market Approach	Market Comparable Sales Method
	xli. 
	Type of Source of Information
	Level 3 Input (Tertiary)


	xlii. 
	Market Comparable

	i. 
	References on prevailing market Rate/ Price trend of the property and Details of the sources from where the information is gathered (from property search sites & local information)
	i. 
	Name:
	Mr. Ankur 

	ii. 
	
	
	Contact No.:
	+91 7818054844

	iii. 
	
	
	Nature of reference:
	Property dealer

	iv. 
	
	
	Size of the Property:
	1350 sq. ft. super built up area

	v. 
	
	
	Location:
	Gaur city-14  (Tower-I) 

	vi. 
	
	
	Rates/ Price informed:
	Rs.60.5 Lakhs

	vii. 
	
	
	Any other details/ Discussion held:
	The rate in the concern society range between 4,100/- to Rs. 5,000/- per sq.ft. on SBUA and depend on the floor level. 

	viii. 
	
	ii. 
	Name:
	Mr. Suraj Gupta 

	ix. 
	
	
	Contact No.:
	+91-9540102405

	x. 
	
	
	Nature of reference:
	Interested Seller

	xi. 
	
	
	Size of the Property:
	955 sq. ft.

	xii. 
	
	
	Location:
	Gaur city, 14th avenue

	xiii. 
	
	
	Rates/ Price informed:
	Rs.45,50,000/-

	xiv. 
	
	
	Any other details/ Discussion held:
	The rate so calculated keeping the asking Price of the seller and the SBUA is Rs.4,764 per sq.ft. on SBUA. The rate in the society vary with the tower and the floor level.

	xv. 
	
	iii. 
	Name:
	---

	xvi. 
	
	
	Contact No.:
	---

	xvii. 
	
	
	Nature of reference:
	---

	xviii. 
	
	
	Size of the Property:
	---

	xix. 
	
	
	Location:
	---

	xx. 
	
	
	Rates/ Price informed:
	---

	xxi. 
	
	
	Any other details/ Discussion held:
	---

	xliii. 
	Adopted Rates Justification
	For the market rate of the Flats available in this project and as well as nearby project we have enquired from property dealers in that area and were able to find a Sale rate range of Rs.4,100 to Rs.5,000/- per sq. ft on SBUA. 

	xliv. 
	OTHER MARKET FACTORS

	
	Current Market condition
	Normal 

	
	
	Remarks: NA

	
	
	Adjustments (-/+): 0%

	
	Comment on Property Salability Outlook
	Easily sellable
	
	
	Adjustments (-/+): 0%

	
	Comment on Demand & Supply in the Market
	Demand
	Supply

	xlv. 
	
	Good	Adequately available
	
	
	Remarks: Good demand of such properties in the market

	
	
	Adjustments (-/+): 0%

	xlvi. 
	Any other special consideration
	Reason: NA

	
	
	Adjustments (-/+): 0%

	xlvii. 
	Any other aspect which has relevance on the value or marketability of the property
	NA

	
	
	Adjustments (-/+): 0%

	xlviii. 
	Final adjusted & weighted Rates considered for the subject property
	Rate range of Rs.4,100 to Rs.5,000/- per Sq. ft. on SBUA for flats. 

	xlix. 
	Considered Rates Justification
	As per the thorough property & market factors analysis as described above, the considered market rates for sale/purchase of flats appears to be reasonable in our opinion.


	l. 
	Basis of computation & working

	
	a. In this Project Tie-up report, we have not adopted any Market Valuation of Land in this report since this is only a tie up report and not a project valuation report. Therefore, as such the value of land is immaterial and have no relevance. If any Value/Market rates are enquired for the land then the same has only been given for the reference purpose.
b. However, for Project Tie-up, Bank requires cost of Land for their internal Project approval process. Therefore, the cost of land has been taken as per the CA certificate with UDIN No. 20517608AAAAAW8406 Dated- 15-07-2020. As per the CA the total cost of 14th Avenue land incurred by the Company admeasuring 63809.14 sq.mtr. amounts to approximately Rs. 199.71 crores and same is considered in this report. Please note that the value of Land may be different here which is not assessed in this report.
c. Also, since this is a land for group housing Project on which the developer has started selling the flats which includes the proportionate land portion also in each Flat sale and the buyer rights on the land has been created, therefore this cost of land should not be used for Project funding especially considering the land and for Land mortgage process since land can’t be sold as such.
d. This is a Project Tie-up report and not a Valuation Report. Standards and norms of valuation is not applicable on this report. Wherever the term of valuation or anything related to it is mentioned in the report, it is only for illustration purpose in relation to pricing assessment and should not be construed as pure valuation assignment or for any other purpose. The main scope focused in this report is Project status.
e. Assessment of the asset is done as found on as-is-where basis on the site as identified to us by client/ owner/ owner representative during site inspection by our engineer/s unless otherwise mentioned in the report.
f. Analysis and conclusions adopted in the report are limited to the reported assumptions, conditions and information came to our knowledge during the course of the work and based on the Standard Operating Procedures, Best Practices, Caveats, Limitations, Conditions, Remarks, Important Notes, Valuation TOR and definition of different nature of values.
g. For knowing comparable market rates, significant discreet local enquiries have been made from our side based on the hypothetical/ virtual representation of ourselves as both buyer and seller for the similar type of properties in the subject location and thereafter based on this information and various factors of the property, rate has been judiciously taken considering the factors of the subject property, market scenario and weighted adjusted comparison with the comparable properties unless otherwise stated.
h. References regarding the prevailing market rates and comparable are based on the verbal/ informal/ secondary/ tertiary information which are collected by our team from the local people/ property consultants/ recent deals/ demand-supply/ internet postings are relied upon as may be available or can be fetched within the limited time & resources of the assignment during market survey in the subject location. No written record is generally available for such market information and analysis has to be derived mostly based on the verbal information which has to be relied upon.
i. Market Rates are rationally adopted based on the facts of the property which came to our knowledge during the course of the assessment considering many factors like nature of the property, size, location, approach, market situation and trends and comparative analysis with the similar assets. During comparative analysis, price assessment metrics is prepared and necessary adjustments are made on the subject asset.
j. The indicative value has been suggested based on the prevailing market rates that came to our knowledge during secondary & tertiary market research and is not split into formal & informal payment arrangements. Most of the deals takes place which includes both formal & informal payment components. Deals which take place in complete formal payment component may realize relatively less actual transaction value due to inherent added tax, stamp registration liabilities on the buyer.
k. Secondary/ Tertiary costs related to asset transaction like Stamp Duty, Registration charges, Brokerage, Commission, Bank interest, selling cost, Marketing cost, etc. pertaining to the sale/ purchase of this property are not considered while assessing the indicative estimated Market Value.
l. This report includes both, Govt. Guideline Value and Indicative Estimated Prospective Market Value as described above. As per the current market practice, in most of the cases, formal transaction takes place for an amount less than the actual transaction amount and rest of the payment is normally done informally.
m. Area measurements considered Report pertaining to asset/ property is adopted from relevant approved documents or sample site measurement whichever is less unless otherwise mentioned. All area measurements are on approximate basis only.
n. Area of the large land parcels of more than 2500 sq. mtr. or of uneven shape in which there can be practical difficulty in sample measurement, is taken as per property documents which has been relied upon unless otherwise stated.
o. Drawing, Map, design & detailed estimation of the property/ building is out of scope of the services.
p. Construction rates are adopted based on the present market replacement cost of construction and calculating applicable depreciation & deterioration factor as per its age, existing condition & specifications based on visual observation only of the structure. No structural, physical tests have been carried out in respect of it. No responsibility is assumed for latent defects of any nature whatsoever, which may affect value, or for any expertise required to disclose such conditions.
q. Construction rates are adopted based on the plinth area rates prevailing in the market for the structure as a whole and not based on item wise estimation or Bills of Quantity method unless otherwise stated.
r. The condition assessment and the estimation of the residual economic life of the structure are only based on the visual observations and appearance found during the site survey. We have not carried out any structural design or stability study; nor carried out any physical tests to assess structural integrity & strength.
s. Any kind of unpaid statutory, utilities, lease, interest or any other pecuniary dues on the asset or on its owners has not been factored in the Report.
t. Project tie-up report is prepared based on the macro analysis of the asset/ property considering it in totality and not based on the micro, component or item wise analysis. Analysis done is a general assessment and is neither investigative in nature nor an audit activity.
u. Project tie up is done for the asset found on as-is-where basis which owner/ owner representative/ client/ bank has shown to us on site of which some reference has been taken from the information/ data given in the copy of documents provided to us which have been relied upon in good faith and we have assumed that it to be true and correct.

	li. 
	ASSUMPTIONS

	
	a. Documents/ Information/ Data provided by the client/ property owner or his representative both written & verbally is true and correct without any fabrication and has been relied upon in good faith.
b. Local verbal enquiries during micro market research came to our knowledge are assumed to be taken on record as true & factual.
c. The assets and interests therein have been valued free and clear of any liens or encumbrances unless stated otherwise. No hidden or apparent conditions regarding the subject assets or their ownership are assumed to exist. No opinion of title is rendered in this report and a good title is assumed unless stated otherwise.
d. It is assumed that the concerned Lender/ Financial Institution has asked for the Project Tie up report of that property after satisfying the authenticity of the documents given to us and for which the legal verification has been already taken and cleared by the competent Advocate before requesting for the Project Tie up report. I/ We assume no responsibility for the legal matters including, but not limited to, legal or title concerns.
e. Payment condition during transaction in the Project tie up report has been considered on all cash bases which includes both formal & informal payment components as per market trend.
f. Sale transaction method of the asset is assumed as Free market transaction without any compulsion unless otherwise mentioned while assessing Indicative & Estimated Fair Prospective Market Value of the asset unless otherwise stated.
g. This Project tie up report is prepared for the specific unit based on the assumption that complete Group Housing Society/ Integrated Township is approved and complied with all relevant laws and the subject unit is also approved within the Group Housing Society/ Township.

	lii. 
	SPECIAL ASSUMPTIONS

	
	None  
	liii. 
	LIMITATIONS

	
	None



	3. 

	COST ASSESSMENT OF LAND

	Sr. No.
	Particulars
	Govt. Circle/ Guideline Value
	Cost of Land
(As per Sale Deed)

	a. 
	Prevailing Rate range
	Rs.35,000/- per sq.mtr. 
(For Residential Plot)
	NA.

	b. 
	Deduction on Market Rate
	---
	---

	c. 
	Rate adopted considering all characteristics of the property
	Rs.35,000/-  per sq.mtr 

	NA

	d. 
	Total Land Area/FAR Area considered (documents vs site survey whichever is less)
	63,809.14sq.mtr. /15.77 acres /6,86,835.2sq.ft.
	63,809.14sq.mtr. /15.77 acres /6,86,835.2sq.ft. 

	e. 
	Total Value of land (A)
	63,809.14 sq.mtr. X Rs. 35,000/- per sq.mtr.
	NA

	(a) 
	
	Rs. 223,33,19,900/-
	Rs.199,71,00,000/-

	Note: 
In this Project Tie-up report, we have not adopted any Market Valuation of Land in this report since this is only a tie up report and not a project valuation report. Therefore, as such the value of land is immaterial and have no relevance. If any Value/Market rates are enquired for the land then the same has only been given for the reference purpose.

However, for Project Tie-up, Bank requires cost of Land for their internal Project approval process. Therefore, the cost of land has been taken as per the CA certificate with UDIN No. 20517608AAAAAW8406 Dated- 15-07-2020. As per the CA the total cost of 14th Avenue land incurred by the Company admeasuring 63809.14 sq.mtr. amounts to approximately Rs. 199.71 crores and same is considered in this report. Please note that the value of Land may be different here which is not assessed in this report.

Also, since this is a Licensed land for group housing Project on which the developer has started selling the flats which includes the proportionate land portion also in each Flat sale and the buyer rights on the land has been created, therefore this cost of land should not be used for Project funding especially considering the land and for Land mortgage process since land can’t be sold as such.




	4. 
	COST ASSESSMENT OF BUILDING CONSTRUCTION

	
	Particulars
	EXPECTED BUILDING CONSTRUCTION VALUE

	
	
	FAR
	NON-FAR

	
	Building Construction Value
	Rate range
	Rs. 1,600/- to 1,800/- per sq. ft.
	Rs. 1,200/- to 1,400/- per sq. ft.

	
	
	Rate adopted
	Rs. 1,700/- per sq. ft.
	Rs. 1,300/- per sq. ft.

	
	
	Covered Area	3,99,974.76 sq.mtr. /42,86,532.36 sq.ft. 
	1,74,150.39 sq.mtr. /18,74,537.38 sq.ft.

	
	
	Pricing Calculation
	42,86,532.36 X Rs.1,700/- per Sq. ft. 
	18,74,537.38   X Rs. 1,300/-  .

	
	
	Total Value
	Rs./-
	Rs. 243,68,98,594/-

	1. 
	Depreciation percentage
(Assuming salvage value % per year)
	NA
(Above replacement rate is calculated after deducting the prescribed depreciation)

	1. 
	Age Factor
	NA

	1. 
	Structure Type/ Condition
	RCC framed structure (Proposed)/ Yet to be Constructed

	1. 
	Construction Depreciated Replacement Value (B)
	Rs. 972,40,03,606/- 



	5. 
	COST ASSESSMENT OF ADDITIONAL BUILDING & SITE AESTHETIC WORKS

	
	Particulars
	Specifications
	Expected Construction Value

	1. 
	Add extra for Architectural aesthetic developments, improvements
(Add lump sum cost)
	----
	NA

	1. 
	Add extra for fittings & fixtures
(Doors, windows, wood work, cupboards, modular kitchen, electrical/ sanitary fittings)
	Approx. 5% of building construction cost
	Rs. 48,62,00,000/-

	1. 
	Add extra for services
(Water, Electricity, Sewerage, Main gate, Boundary, Lift, Auxiliary power, AC, HVAC, Firefighting etc.)
	of building construction cost
	Rs. 126,41,00,000/-

	1. 
	Add extra for internal & external development and other facilities
(Internal roads, Landscaping, Pavements, Street lights, Park Area, External area landscaping, Land development, Approach Road, Play Area, etc.)
	 of building construction cost
	Rs. 29,17,00,000/-

	1. 
	Expected Construction Value (C)
	NA
	 Rs. 204,20,00,000/-



	6. 
	MARKET/ SALABLE AMOUNT OF THE FLATS

	1. 
	Total No. of DU
	4808 DU

	1. 
	Total No. of EWS Units
	NA

	1. 
	Total Proposed Salable Area for flats
	4,54,503.29 sq.mtr. /48,92,228 sq.ft.

	1. 
	Launch Price = (approx.)
(Including PLC + Car Parking + EDC + IDC + Club & other charges)
	Rs.1900 sq.ft. (on super area as per the information during the site survey)

	
	Builder’s Selling Rate
(Including PLC + Car Parking + EDC + IDC + Club & other charges)
	Rs.4,100/- Rs. 5,230/- per sq. ft. ( on super area)

	
	Market Rate in secondary sale
(Including PLC + Car Parking + EDC + IDC + Club & other charges)
	Rs.4,100/- Rs. 5,000/- per sq. ft. ( on super area)

	1. 
	Remarks
	· The value of the Flats is varying from floor to floor and direction to direction as per information gathered from the public domain & dealers of that area, and it is found that flat rates vary from Rs. 4,000/- Rs. 5,000/- per sq. ft. per sq. ft. on Super area and the same seems to be reasonable in our view.
· However, we have not received the area of the flats which are proposed under this Phase of the project. Therefore, inventory analysis is not provided for this phase. (If inventory analysis is not done)
· Details of the inventory is as provided by the builder.
· Pricing assessment of the inventory is done based on the prospective number of flats which builder intends to create in this Project as provided by the builder. 










INVENTORY
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	  7.
	CONSOLIDATED COST ASSESSMENT OF THE ASSET

	Sr. No.
	Particulars
	Govt. Circle/ Guideline Value	Indicative & Estimated Prospective Market Value

	a. 
	Land Value (A)
	Rs. 223,33,19,900/-
	Rs.199,71,00,000/-

	b. 
	Structure Construction Value (B)
	NA
	Rs. 972,40,03,606/- 

	c. 
	Additional Aesthetic Works Value (C)
	NA
	 Rs. 204,20,00,000/-

	d. 
	Total Add (A+B+C)
	Rs. 223,33,19,900/-
	    Rs.1376,31,03,606/-

	e. 
	[bookmark: _Hlk93236574]Additional Premium if any
	NA
	NA

	f. 
	Details/ Justification
	NA	NA
	g. 
	Deductions charged if any
	---
	---

	h. 
	Details/ Justification
	---	                         ---

	i. 
	Total Indicative & Estimated Prospective Fair Market Value
	Rs. 223,33,19,900/-
	Rs.1376,31,03,606/-

	j. 
	Rounded Off
	Rs. 223,33,19,900/-
	  Rs.1376,31,00,000 /-

	k. 
	Indicative & Estimated Prospective Fair Market Value in words
	---
	Rupees Thirteen Hundred Seventy Six Crore and thirty one Lakhs Only/- 
	l. 
	Expected Realizable Value (@ ~15% less)
	---
	Rs. 1169,86,35,000/-

	m. 
	Expected Distress Sale Value (@ ~25% less)
	---
	Rs. 1032,23,25,000/- 

	n. 
	Percentage difference between Circle Rate and Market Value
	More than 20%

	o. 
	Likely reason of difference in Circle Value and Fair Market Value in case of more than 20%
	Circle rates are determined by the District administration as per their own theoretical internal policy for fixing the minimum valuation of the property for property registration tax collection purpose and Market rates are adopted based on prevailing market dynamics found as per the discrete market enquiries which is explained clearly in Valuation assessment factors.

	p. 
	Concluding Comments/ Disclosures if any

	q. 
	a. The subject property is a Group Housing project.

b. We are independent of client/ company and do not have any direct/ indirect interest in the property.

c. This Project tie up report has been conducted by R.K Associates Valuers & Techno Engineering Consultants (P) Ltd. and its team of experts.

d. In this Project Tie-up report, we have not adopted any Market Valuation of Land in this report since this is only a tie up report and not a project valuation report. Therefore, as such the value of land is immaterial and have no relevance. If any Value/Market rates are enquired for the land then the same has only been given for the reference purpose.

e. Also, since this is a Licensed land for group housing Project on which the developer has started selling the flats which includes the proportionate land portion also in each Flat sale and the buyer rights on the land has been created, therefore this cost of land should not be used for Project funding especially considering the land and for Land mortgage process since land can’t be sold as such.

f. This is a Project Tie-up report and not a Valuation Report. Standards and norms of valuation is not applicable on this report. Wherever the term of valuation or anything related to it is mentioned in the report is only for illustration purpose in relation to pricing assessment and should not be construed as pure valuation assignment or for any other purpose. The main scope focused in this report is Project status.

g. [bookmark: _Hlk93236677]This Project Tie-up is done for the property found on as-is-where basis as shown on the site by the Bank/ customer of which photographs is also attached with the report.

h. Reference of the property is also taken from the copies of the documents/ information which interested organization or customer could provide to us out of the standard checklist of documents sought from them and further based on our assumptions and limiting conditions. All such information provided to us has been relied upon in good faith and we have assumed that it is true and correct. However, we do not vouch the absolute correctness of the property identification, exact address, physical conditions, etc. based on the documents provided to us since property shown to us may differ on site Vs as mentioned in the documents or incorrect/ fabricated documents may have been provided to us.

i. Legal aspects for eg. investigation of title, ownership rights, lien, charge, mortgage, lease, verification of documents from originals or from any Govt. department, etc. has to be taken care by legal experts/ Advocates and same has not been done at our end.

j. The pricing assessment of an asset is an estimate of the worth of that asset which is arrived at by the Valuer in his expert opinion after factoring in multiple parameters and externalities. This may not be the actual price of that asset and the market may discover a different price for that asset.

k. This report only contains opinion based on technical & market information which came to our knowledge during the course of the assignment. It doesn’t contain any recommendations.

l. This report is prepared following our Standard Operating Procedures & Best Practices and will be subject to Limitations, Conditions, Valuer’s Remarks, Important Notes, Valuation TOS and basis of computation & working as described above.

m. The use of this report will become valid only after payment of full fees as per the Payment Terms. Using this report or any part content created in this report without payment of charges will be seen as misuse and unauthorized use of the report.

	r. 
	IMPORTANT KEY DEFINITIONS

	s. 
	Fair Value suggested by the competent Valuer is that prospective estimated amount in his expert & prudent opinion of the subject asset/ property without any prejudice after he has carefully & exhaustively evaluated the facts & information came in front of him or which he could reasonably collect during the course of the assessment related to the subject asset on an as-is, where-is basis in its existing conditions, with all its existing advantages & disadvantages and its potential possibilities which is just & equitable at which the subject asset/ property should be exchanged between a willing buyer and willing seller at an arm’s length transaction in an open & unrestricted market, in an orderly transaction after proper marketing, wherein the parties, each acted knowledgeably, prudently without any compulsion on the date of the Report.
Fair Value without using the term “Market” in it describes that the value suggested by the Valuer may not mandatorily follow or may not be in complete consonance to the established Market in his expert opinion. It may or may not follow market dynamics. But if the suggested value by the valuer is not within the prevailing Market range or is assessed for an asset is located in an un-established Market then the valuer will give reasonable justification & reasoning that for what reasons the value suggested by him doesn’t follow the prevailing market dynamics.

	t. 
	Fair Market Value suggested by the competent Valuer is that prospective estimated amount in his expert & prudent opinion of the subject asset/ property without any prejudice in consonance to the Market dynamics after he has carefully & exhaustively evaluated the facts & information came in front of him or which he could reasonably collect during the course of assessment related to the subject asset on an as-is, where-is basis in its existing conditions, with all its existing advantages & disadvantages and its potential possibilities which is just & equitable at which the subject asset/ property should be exchanged between a willing buyer and willing seller at an arm’s length transaction in an open & unrestricted market, in an orderly transaction after proper marketing, wherein the parties, each acted knowledgeably, prudently without any compulsion on the date of the Report.
Here the words “in consonance to the established Market” means that the Valuer will give opinion within the realms & dynamics of the prevailing market rates after exhaustively doing the micro market research. However due to the element of “Fair” in it, valuer will always look for the factors if the value should be better than the market realms which is just & equitable backed by strong justification and reasoning.

	u. 
	Market Value suggested by the competent Valuer is that prospective estimated amount which is average price of the similar comparable assets prevailing in an open & established market during the near period of the date of valuation at which the subject asset/ property should be exchanged between a willing buyer and willing seller on an as-is, where-is basis in its existing conditions, with all its existing advantages & disadvantages and its potential possibilities at an arm’s length transaction in an open, established & unrestricted market, in an orderly transaction, wherein the parties, each acted without any compulsion on the date of the Valuation.
Using the term “Market Value” without “Fair” omits the elements of proper marketing, acting knowledgeably & prudently.
Market and market participants can be sentimental, inclined towards the transaction without the element of complete knowledge & prudence about facts or due diligence of the asset therefore “each acted knowledgeably, prudently” has been removed from the marker Value definition.

	v. 
	Realizable Value is that minimum prospective estimated value of the asset/ property which it may be able to fetch at the time of actual property transaction factoring in the element of discount due to the prospects of deep negotiations between the buyer & seller when the parties in-principally find Fair Market Value reasonable and sits together to close the deal and the transaction across the table. Discount percentage on the Fair Market Value due to negotiation will depend on the nature, size, various salability prospects of the subject asset, the needs of the buyer & the seller and kind of payment terms. In some of the cases Realizable and Fair Market Value may also be equal.

	w. 
	Distress Sale Value* is that value when the property is attached with any process such as mortgaged financing, financial or operational dues which is under any stress condition or situation and the stakeholders are under process of finding resolution towards it to save the property from being attached to a formal recovery process. In this type of sale, minimum fetch value assessed will always be less than the estimated Fair Market Value where the discount of percentage will depend upon various circumstances and factors such as nature, size, salability prospects of the property and kind of encumbrance on the property. In this type of sale, negotiation power of the buyer is always more than the seller and eagerness & pressure of selling the property will be more on the seller than the buyer.

	x. 
	Liquidation Value is the amount that would be realized when an asset or group of assets are sold due to any compulsion or constraints such as in a recovery process guided by statute, law or legal process, clearance sale or any such condition or situation thereof where the pressure of selling the asset/ property is very high to realize whatever maximum amount can be from the sale of the assets in a limited time for clearance of dues or due to closure of business. In other words, this kind of value is also called as forced sale value.

	y. 
	Difference between Costs, Price & Value: Generally, these words are used and understood synonymously. However, in reality each of these has a completely different meaning, premise and also having different definitions in professional & legal terms. Therefore, it is our professional responsibility to describe the definitions of these words to avoid ambiguity & confusion in the minds of the user of this report.
The Cost of an asset represents the actual amount spend in the construction/ actual creation of the asset.
The Price is the amount paid for the procurement of the same asset.
The Value is defined as the present worth of future rights in the property/ asset and is a hypothetical or notional price that buyers and sellers are most likely to conclude for a good or service. Value is not a fact, but an estimate of the likely price to be paid for a good or service at a given time in accordance with a particular definition of value.
Therefore, in actual for the same asset/ property, cost, price & value remain different since these terms have different usage & meaning.


	z. 
	Enclosures with the Report:

· Enclosure I: Screenshot of the price trend references of the similar related properties available on public domain - Page No. 34
· Enclosure II: Google Map Location Page No. 36
· Enclosure III: Photographs of the property Page No. 37
· Enclosure IV: Copy of Circle Guideline Rate Page No. 40
· Enclosure V: Other Relevant Documents/Articles taken for reference Page No. 41
· Enclosure VI: Consultant’s Remarks Page No. 54











IMPORTANT NOTES

DEFECT LIABILITY PERIOD - In case of any query/ issue or escalation you may please contact Incident Manager by writing at valuers@rkassociates.org. We try our level best to ensure maximum accuracy in the Calculations done, Rates adopted and various other data points & information mentioned in the report but still can’t rule out typing, human errors, assessment or any other mistakes. In case you find any mistake, variation, discrepancy or inaccuracy in any data point mentioned in the report, please help us by bringing all such points into our notice in writing at valuers@rkassociates.org within 30 days of the report delivery, to get these rectified timely, failing which R.K Associates shouldn’t be held responsible for any inaccuracy in any manner. Also, if we do not hear back anything from you within 30 days, we will assume that the report is correct in all respect and no further claim of any sort will be entertained thereafter. We would welcome and appreciate your feedback & suggestions in order to improve our services.

Our DATA RETENTION POLICY is of ONE YEAR. After this period, we remove all the concerned records related to the assignment from our repository. No clarification or query can be answered after this period due to unavailability of the data.

COPYRIGHT FORMAT - This report is prepared on the copyright format of R.K Associates to serve our clients in the best possible way. Legally no one can copy or distribute this format without prior approval from R.K Associates. It is meant only for the organization as mentioned on the cover page of this report. Distribution or use of this format or any content of this report wholly or partially other than R.K Associates will be seen as unlawful act and necessary legal action can be taken against the defaulters.


IF REPORT IS USED FOR BANK/ FIs
NOTE: As per IBA Guidelines in case the valuation report submitted by the valuer is not in order, the banks / FIs shall bring the same to the notice of the valuer within 15 days of submission for rectification and resubmission. In case no such communication is received, it shall be presumed that the valuation report has been accepted.

At our end we have not verified the authenticity of any documents provided to us. Bank is advised to verify the genuineness of the property documents before taking any credit decision.

Terms of Services & Consultant’s Important Remarks are available at www.rkassociates.org for reference.
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ENCLOSURE 1: PRICE TREND REFERENCES OF THE SIMILAR RELATED PROPERTIES AVAILABLE ON PUBLIC DOMAIN
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ENCLOSURE 2: GOOGLE MAP LOCATION
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ENCLOSURE 3: PHOTOGRAPHS OF THE PROPERTY
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ENCLOSURE: 4– COPY OF CIRCLE RATE
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		       ENCLOSURE 5: OTHER RELEVANT DOCUMENTS


DOCUMENT 1: LEASE DEED OF COMPLETE PROJECT LAND /CA CERTIFICATE EXTRACTED FROM RERA/SNAPSHOT OF COST OF PROJECT IN RERA
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DOCUMENT 2: COPIES OF STATUTORY APPROVALS
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POSSESSION CERTIFICATE
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LEASE DEEDS
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DOCUMENT 4: RERA CERTIFICATE
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                               ENCLOSURE 6: CONSULTANT’S REMARKS

	1. 
	This Tie up report is done for the asset found on as-is-where basis which owner/ owner representative/ client/ bank has shown/ identified to us on the site unless otherwise mentioned in the report of which some reference has been taken from the information/ data given in the copy of documents provided to us and informed verbally or in writing out of the standard checklist of documents sought from the client & its customer which they could provide within the reasonable expected time out of the standard checklist of documents sought from them and further based on certain assumptions and limiting conditions. The information, facts, documents, data which has become primary basis of the report has been supplied by the client which has been relied upon in good faith and is not generated by the Valuer.

	2. 
	The client/ owner and its management/ representatives warranted to us that the information they have supplied was complete, accurate and true and correct to the best of their knowledge. All such information provided to us either verbally, in writing or through documents has been relied upon in good faith and we have assumed that it is true & correct without any fabrication or misrepresentation. I/We shall not be held liable for any loss, damages, cost or expenses arising from fraudulent acts, misrepresentations, or willful default on part of the owner, company, its directors, employee, representative or agents.

	3. 
	[bookmark: _Hlk92648145]Legal aspects for eg. Investigation of title, ownership rights, lien, charge, mortgage, lease, sanctioned maps, verification of documents provided to us such as title documents, Map, etc. from any concerned Govt. office etc. have to be taken care by legal expert/ Advocate and same is not done at our end. It is assumed that the concerned Lender/ Financial Institution has asked for the Project tie up report of that property after satisfying the authenticity of the documents given to us for which the legal verification has been already taken and cleared by the competent Advocate before requesting for the tie up report. I/ We assume no responsibility for the legal matters including, but not limited to, legal or title concerns.

	4. 
	In the course of the preparation of this tie up report, we were provided with both written and verbal information. We have however, evaluated the information provided to us through broad inquiry, analysis and review but have not carried out a due diligence or audit of the information provided for the purpose of this engagement. Our conclusions are based on the assumptions and other information provided to us by the client during the course of the assessment.

	5. 
	[bookmark: _Hlk92648762]Getting cizra map or coordination with revenue officers for site identification is a separate activity and is not part of the tie up report services and same has not been done in this report unless otherwise stated.

	6. 
	We have made certain assumptions in relation to facts, conditions & situations affecting the subject of, or approach to this exercise that has not been verified as part of the engagement rather, treated as “a supposition taken to be true”. If any of these assumptions prove to be incorrect then our estimate on value will need to be reviewed.

	7. 
	[bookmark: _Hlk92648257]This is just an opinion report based on technical & market information having general assessment & opinion on the indicative, estimated Market Value of the property for which Bank has asked to conduct the tie up report. It doesn’t contain any other recommendations of any sort including but not limited to express of any opinion on the suitability or otherwise of entering into any transaction with the borrower.

	8. 
	We have relied on the data from third party, external sources & information available on public domain to conclude this tie up report. These sources are believed to be reliable and therefore, we assume no liability for the truth or accuracy of any data, opinions or estimates furnished by others that have been used in this analysis. Where we have relied on the data, opinions or estimates from external sources, reasonable care has been taken to ensure that such data is extracted from authentic sources, however we still can’t vouch its authenticity, correctness, or accuracy.

	9. 
	Analysis and conclusions adopted in the report are limited to the reported assumptions, conditions and information came to our knowledge during the course of the work and based on the Standard Operating Procedures, Best Practices, Caveats, Limitations, Conditions, Remarks, Important Notes, Valuation TOR and definition of different nature of values.

	10. 
	Value varies with the Purpose/ Date/ Asset Condition & situation/ Market condition, demand & supply, asset utility prevailing on a particular date/ Mode of sale. The indicative & estimated prospective Value of the asset given in this report is restricted only for the purpose and other points mentioned above prevailing on a particular date as mentioned in the report. If any of these points are different from the one mentioned aforesaid in the Report then this report should not be referred.

	11. 
	Our report is meant ONLY for the purpose mentioned in the report and should not be used for any other purpose. The Report should not be copied or reproduced for any purpose other than the purpose for which it is prepared for. I/we do not take any responsibility for the unauthorized use of this report.

	12. 
	We owe responsibility only to the authority/client that has appointed us as per the scope of work mentioned in the report. We will not be liable for any losses, claims, damages or liabilities arising out of the actions taken, omissions or advice given by any other person. In no event shall we be liable for any loss, damages, cost or expenses arising in any way from fraudulent acts, misrepresentations or willful default on part of the client or companies, their directors, employees or agents.

	13. [bookmark: _Hlk92648478]
	This report is having limited scope as per its fields & format to provide only the general basic idea of the value of the property prevailing in the market based on the site inspection and documents/ data/ information provided by the client. The suggested indicative prospective estimated value should be considered only if transaction is happened as free market transaction.

	14. 
	The sale of the subject property is assumed to be on an all cash basis. Financial arrangements would affect the price at which the property may sell for if placed on the market.

	15. 
	The actual realizable value that is likely to be fetched upon sale of the asset under consideration shall entirely depend on the demand and supply of the same in the market at the time of sale.

	16. 
	While our work has involved an analysis & computation of project pricing, it does not include detailed estimation, design/ technical/ engineering/ financial/ structural/ environmental/ architectural/ compliance survey/ safety audit & works in accordance with generally accepted standards of audit & other such works. The report in this work in not investigative in nature. It is mere an opinion on the likely estimated price based on the facts & details presented to us by the client and third party market information came in front of us within the limited time of this assignment, which may vary from situation to situation.

	17. 
	Where a sketched plan is attached to this report, it does not purport to represent accurate architectural plans. Sketch plans and photographs are provided as general illustrations only.

	18. 
	Documents, information, data including title deeds provided to us during the course of this assessment by the client is reviewed only upto the extent required in relation to the scope of the work. No document has been reviewed beyond the scope of the work. These are not reviewed in terms of legal rights for which we do not have expertise. Wherever any information mentioned in this report is mentioned from the documents like owners name, etc., it is only for illustration purpose and may not necessary represent accuracy.

	19. 
	The report assumes that the borrower/company/business/asset complies fully with relevant laws and regulations applicable in its area of operations and usage unless otherwise stated, and that the companies/business/assets is managed in a competent and responsible manner. Further, as specifically stated to the contrary, this report has given no consideration to matters of a legal nature, including issues of legal title and compliance with relevant laws, and litigations and other contingent liabilities that are not recorded/reflected in the documents/ details/ information/ data provided to us.

	20. 
	This tie up report is not a qualification for accuracy of land boundaries, schedule (in physical terms), dimensions & identification. For this land/ property survey report can be sought from a qualified private or Govt. surveyor.

	21. 
	This tie up report is prepared based on the facts of the property on the date of the survey. Due to possible changes in market forces, socio-economic conditions, property conditions and circumstances, this tie up report can only be regarded as relevant as at the reported date. Hence before financing, Banker/ FI should take into consideration all such future risk and should loan conservatively to keep the advanced money safe in case of the downward trend of the property value.

	22. 
	Cost assessment of the same asset/ property can fetch different values under different circumstances & situations. For eg. Cost assessment of a running/ operational shop/ hotel/ factory will fetch better value and in case of closed shop/ hotel/ factory it will have considerable lower value. Similarly, an asset sold directly by an owner in the open market through free market transaction then it will fetch better value and if the same asset/ property is sold by any financer due to encumbrance on it, will fetch lower value. Hence before financing, Lender/ FI should take into consideration all such future risks while financing and take decision accordingly.

	23. 
	[bookmark: _Hlk92648814]Tie up report has been prepared for the property identified to us by the owner/ owner representative. At our end we have just visually matched the land boundaries, schedule (in physical terms) & dimensions of the property with reference to the documents produced for perusal. Method by which identification of the property is carried out is also mentioned in the report clearly. Responsibility of identifying the correct property to the Valuer/ its authorized surveyor is solely of the client/ owner for which the report is prepared. It is requested from the Bank to cross check from their own records/ information if this is the same property for which tie up has to be carried out to ensure that owner has not misled the Valuer company or misrepresented the property due to any vested interest. Where there is a doubt about the precision position of the boundaries, schedule, dimensions of site & structures, it is recommended that a Licensed Surveyor be contacted.

	24. 
	In India more than 70% of the geographical area is lying under rural/ remote/ non municipal/ unplanned area where the subject property is surrounded by vacant lands having no physical demarcation or having any display of property survey or municipal number / name plate on the property clearly. Even in old locations of towns, small cities & districts where property number is either not assigned or not displayed on the properties clearly and also due to the presence of multiple/ parallel departments due to which ownership/ rights/ illegal possession/ encroachment issues are rampant across India and due to these limitations at many occasions it becomes tough to identify the property with 100% surety from the available documents, information & site whereabouts and thus chances of error, misrepresentation by the borrower and margin of chances of error always persists in such cases. To avoid any such chances of error it is advised to the Bank to engage municipal/ revenue department officials to get the confirmation of the property to ensure that the property shown to Valuer/ Banker is the same as for which documents are provided.

	25. 
	If this Project Tie up report is prepared for the Flat/ dwelling unit situated in a Group Housing Society or Integrated Township then approvals, maps of the complete group housing society/ township is out of scope of this report and this report will be made for the specific unit based on the assumption that complete Group Housing Society/ Integrated Township and the subject unit must be approved in all respect.

	26. 
	Due to fragmented & frequent change in building/ urban planning laws/ guidelines from time to time, different laws/ guidelines between regions/ states and no strict enforceability of Building Bye-Laws in India specially in non-metro and scale b & c cities & Industrial areas, property owners many times extend or make changes in the covered area/ layout from the approved/ applicable limits. There are also situations where properties are decades old when there was no formal Building Bye-Laws applicable the time when the construction must have been done. Due to such discrete/ unplanned development in many regions sometimes it becomes tough for the Valuer to determine the exact lawful situation on ground. Unless otherwise mentioned in the report, the covered area present on the site as per site survey will be considered in the report.

	27. 
	Area of the large land parcels of more than 2500 sq.mtr or of uneven shape in which there can be practical difficulty in sample measurement, is taken as per property documents which has been relied upon unless otherwise stated.

	28. 
	Drawing Map, design & detailed estimation of the property/ building is out of scope of the Project tie up services.

	29. 
	Cost assessment is a subjective field and opinion may differ from consultant to consultant. To check the right opinion, it is important to evaluate the methodology adopted and various data point/ information/ factors/ assumption considered by the consultant which became the basis for the Project tie up report before reaching to any conclusion.

	30. 
	Although every scientific method has been employed in systematically arriving at the value, there is, therefore, no indisputable single value and the estimate of the value is normally expressed as falling within a likely range.

	31. 
	Value analysis of any asset cannot be regarded as an exact science and the conclusions arrived at in many cases will, of necessity, be subjective and dependent on the exercise of individual judgment. Given the same set of facts and using the same assumptions, expert opinions may differ due to the number of separate judgment decisions, which have to be made. Therefore, there can be no standard formula to establish an indisputable exchange ratio. In the event of a transaction, the actual transaction value achieved may be higher or lower than our indicative analysis of value depending upon the circumstances of the transaction. The knowledge, negotiability and motivations of the buyers and sellers, demand & supply prevailing in the market and the applicability of a discount or premium for control will also affect actual price achieved. Accordingly, our indicative analysis of value will not necessarily be the price at which any agreement proceeds. The final transaction price is something on which the parties themselves have to agree. However, our pricing analysis can definitely help the stakeholders to take informed and wise decision about the Value of the asset and can help in facilitating the arm’s length transaction.

	32. 
	This cost assessment is conducted based on the macro analysis of the asset/ property considering it in totality and not based on the micro, component, or item wise analysis. Analysis done is a general assessment and is not investigative in nature.

	33. 
	This report is prepared on the V-L10 (Project Tie Up format) _V_10.2_2022 Tie up format as per the client requirement and scope of work. This report is having limited scope as per its fields & format to provide only the general estimated & indicative basic idea of the value of the property prevailing in the market based on the information provided by the client. No detailed analysis, audit or verification has been carried out of the subject property. There may be matters, other than those noted in this report, which might be relevant in the context of the transaction and which a wider scope might uncover.

	34. 
	This is just an opinion report and doesn’t hold any binding on anyone. It is requested from the concerned Client/ Bank/ Financial Institution which is using this report for mortgaging the property that they should consider all the different associated relevant & related factors & risks before taking any business decision based on the content of this report.

	35. 
	All Pages of the report including annexures are signed and stamped from our office. In case any paper in the report is without stamp & signature then this should not be considered a valid paper issued from this office.

	36. 
	As per IBA Guidelines & Bank Policy, in case the valuation report submitted by the valuer is not in order, the banks / FIs shall bring the same to the notice of the valuer within 15 days of submission for rectification and resubmission. In case no such communication is received, it shall be presumed that the valuation report has been accepted.

	37. 
	Defect Liability Period is 15 DAYS. We request the concerned authorized reader of this report to check the contents, data, information, and calculations in the report within this period and intimate us in writing at valuers@rkassociates.org within 15 days of report delivery, if any corrections are required or in case of any other concern with the contents or opinion mentioned in the report. If no intimation is received within 15 (Fifteen) days in writing from the date of issuance of the report, then it shall be considered that the report is complete in all respect and has been accepted by the client upto their satisfaction & use and further to which R.K Associates shall not be held responsible in any manner. After this period no concern/ complaint/ proceedings in connection with the Valuation Services will be entertained due to possible change in situation and condition of the property.

	38. 
	Though adequate care has been taken while preparing this report as per its scope, but still we can’t rule out typing, human errors, over sightedness of any information or any other mistakes. Therefore, the concerned organization is advised to satisfy themselves that the report is complete & satisfactory in all respect. Intimation regarding any discrepancy shall be brought into our notice immediately. If no intimation is received within 15 (Fifteen) days in writing from the date of issuance of the report, to rectify these timely, then it shall be considered that the report is complete in all respect and has been accepted by the client upto their satisfaction & use and further to which R.K Associates shall not be held responsible in any manner.

	39. 
	Our Data retention policy is of ONE YEAR. After this period we remove all the concerned records related to the assignment from our repository. No clarification or query can be answered after this period due to unavailability of the data.

	40. 
	This Project tie up report is governed by our (1) Internal Policies, Processes & Standard Operating Procedures, (2) R.K Associates Quality Policy, (3) Valuation & Survey Best Practices Guidelines formulated by management of R.K Associates, (4) Information input given to us by the customer and (4) Information/ Data/ Facts given to us by our field/ office technical team. Management of R.K Associates never gives acceptance to any unethical or unprofessional practice which may affect fair, correct & impartial assessment and which is against any prevailing law. In case of any indication of any negligence, default, incorrect, misleading, misrepresentation or distortion of facts in the report then we request the user of this report to immediately or atleast within the defect liability period to bring all such act into notice of R.K Associates management so that corrective measures can be taken instantly.

	41. 
	R.K Associates never releases any report doing alterations or modifications by pen. In case any information/ figure of this report is found altered with pen then this report will automatically become null & void.

	42. 
	We are fully aware that based on the opinion of value expressed in this report, we may be required to give testimony or attend court / judicial proceedings with regard to the subject assets, although it is out of scope of the assignment, unless specific arrangements to do so have been made in advance, or as otherwise required by law. In such event, the party seeking our evidence in the proceedings shall bear the cost/professional fee of attending court / judicial proceedings and my / our tendering evidence before such authority shall be under the applicable laws.

	43. 
	The final copy of the report shall be considered valid only if it is in hard copy on the company’s original letter head with proper stamp and sign on it of the authorized official upon payment of the agreed fees. User shall not use the content of the report for the purpose it is prepared for only on draft report, scanned copy, email copy of the report and without payment of the agreed fees. In such a case the report shall be considered as unauthorized and misused.
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Block No of Flats Area of Individual Flats  Sum of Area (Sq.Ft)

Price of Individual Flat 

@Rs.5000/- per sq.ft. 

on super area 

Maximum rate 

@Rs.5000/- per sq.ft. 

on super area  

Price of Individual Flat 

@Rs.4100/- per sq.ft. 

on super area 

Minimum rate 

@Rs.4100/- per sq.ft. 

on super area  

A 224 955 213920 47,75,000.00 ₹                   1,06,96,00,000.00 ₹         39,15,500.00 ₹                   87,70,72,000.00 ₹            

B 223 1300 289900 65,00,000.00 ₹                   1,44,95,00,000.00 ₹         53,30,000.00 ₹                   1,18,85,90,000.00 ₹        

B 1 1248 1248 62,40,000.00 ₹                   62,40,000.00 ₹                   51,16,800.00 ₹                   51,16,800.00 ₹                  

C 224 1040 232960 52,00,000.00 ₹                   1,16,48,00,000.00 ₹         42,64,000.00 ₹                   95,51,36,000.00 ₹            

D 224 855 191520 42,75,000.00 ₹                   95,76,00,000.00 ₹             35,05,500.00 ₹                   78,52,32,000.00 ₹            

E 112 955 106960 47,75,000.00 ₹                   53,48,00,000.00 ₹             39,15,500.00 ₹                   43,85,36,000.00 ₹            

E 112 1300 145600 65,00,000.00 ₹                   72,80,00,000.00 ₹             53,30,000.00 ₹                   59,69,60,000.00 ₹            

F 224 955 213920 47,75,000.00 ₹                   1,06,96,00,000.00 ₹         39,15,500.00 ₹                   87,70,72,000.00 ₹            

G 224 1300 291200 65,00,000.00 ₹                   1,45,60,00,000.00 ₹         53,30,000.00 ₹                   1,19,39,20,000.00 ₹        

H 232 1040 241280 52,00,000.00 ₹                   1,20,64,00,000.00 ₹         42,64,000.00 ₹                   98,92,48,000.00 ₹            

I 240 1375 330000 68,75,000.00 ₹                   1,65,00,00,000.00 ₹         56,37,500.00 ₹                   1,35,30,00,000.00 ₹        

J 60 990 59400 49,50,000.00 ₹                   29,70,00,000.00 ₹             40,59,000.00 ₹                   24,35,40,000.00 ₹            

J 120 1040 124800 52,00,000.00 ₹                   62,40,00,000.00 ₹             42,64,000.00 ₹                   51,16,80,000.00 ₹            

J 60 1300 78000 65,00,000.00 ₹                   39,00,00,000.00 ₹             53,30,000.00 ₹                   31,98,00,000.00 ₹            

K 56 990 55440 49,50,000.00 ₹                   27,72,00,000.00 ₹             40,59,000.00 ₹                   22,73,04,000.00 ₹            

K 112 1040 116480 52,00,000.00 ₹                   58,24,00,000.00 ₹             42,64,000.00 ₹                   47,75,68,000.00 ₹            

K 56 1300 72800 65,00,000.00 ₹                   36,40,00,000.00 ₹             53,30,000.00 ₹                   29,84,80,000.00 ₹            

L 224 985 220640 49,25,000.00 ₹                   1,10,32,00,000.00 ₹         40,38,500.00 ₹                   90,46,24,000.00 ₹            

M 223 955 212965 47,75,000.00 ₹                   1,06,48,25,000.00 ₹         39,15,500.00 ₹                   87,31,56,500.00 ₹            

M 1 870 870 43,50,000.00 ₹                   43,50,000.00 ₹                   35,67,000.00 ₹                   35,67,000.00 ₹                  

N 224 855 191520 42,75,000.00 ₹                   95,76,00,000.00 ₹             35,05,500.00 ₹                   78,52,32,000.00 ₹            

O 360 1175 423000 58,75,000.00 ₹                   2,11,50,00,000.00 ₹         48,17,500.00 ₹                   1,73,43,00,000.00 ₹        

P 200 1175 235000 58,75,000.00 ₹                   1,17,50,00,000.00 ₹         48,17,500.00 ₹                   96,35,00,000.00 ₹            

Q 192 1175 225600 58,75,000.00 ₹                   1,12,80,00,000.00 ₹         48,17,500.00 ₹                   92,49,60,000.00 ₹            

R 223 1175 262025 58,75,000.00 ₹                   1,31,01,25,000.00 ₹         48,17,500.00 ₹                   1,07,43,02,500.00 ₹        

R  1 1175 1175 58,75,000.00 ₹                   58,75,000.00 ₹                   48,17,500.00 ₹                   48,17,500.00 ₹                  

U 341 530

180730 26,50,000.00 ₹                   90,36,50,000.00 ₹             21,73,000.00 ₹                   74,09,93,000.00 ₹            

V 101 450

45450 22,50,000.00 ₹                   22,72,50,000.00 ₹             18,45,000.00 ₹                   18,63,45,000.00 ₹            

V 147 530

77910 26,50,000.00 ₹                   38,95,50,000.00 ₹             21,73,000.00 ₹                   31,94,31,000.00 ₹            

V 67 745

49915 37,25,000.00 ₹                   24,95,75,000.00 ₹             30,54,500.00 ₹                   20,46,51,500.00 ₹            

Grand Total 4808 4892228 24,46,11,40,000.00 ₹       20,05,81,34,800.00 ₹      
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Transaction Details

Registry Date

01Jul 2022

29)un 2022

08 Mar 2022

Agreement Price
Rs.49.5L
Rs.37L

Rs.60.5L

Area (sq.

1374 (super built up)
854 (super built up)

1349 (super built up)

Price/sq.ft.
Rs. 3600
Rs. 4327

Rs. 4482

Floor No.

20

n

31

Tower / Wing

Data Source : U P government

Purchase Type
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Resale - 3 BHK + 3 Toilet=1375
Sq. Feet

Gaur City 2 14th Avenue

Price: % 68,06,250
=@ =0 *0

Det

Resale - 3 BHK + 3 Toilet=1375
Sq. Feet

Gaur City 2 14th Avenue

Price: € 69,43,750

=@ -0 20

Resale - 3 BHK + 2 Toilet=1300
Sq. Feet

Gaur City 2 14th Avenue

Price: %59,15,000

=@ =0 *0

Resale - 3 BHK + 2 Toilet=1300
Sq. Feet

Gaur City 2 14th Avenue

Price: €61,10,000

=Q =0 20
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Resale - 3 BHK + 2T - 1175 Sq.
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Property Description : 2 BHK Residential Flat.

CarpetAera - 676SqFt.
Transaction Type - Resale Property
CarParking - 1 Covered Car
Wooden Work - Modular Kitchen / RO
PowerBackup - 1KVA
ElectricMeter - 5KVA

Deals - 2BHK/ 2 Bathroom/ 2 Balconies
PNG Gas, - Yes.
Socity Description

« Socity Developer - Gaursons India.
- PriceBreakup - 4680 L +Registry

- Address. - GH-03, Sector 16C Greater Noida West
- Overlooking - Garden/Park, Pool, Main Road.

- Lit - 3Lt

- Fiooring. - Virifed / Wooden

'+ Water Availability - 24 Hours Available

'+ Age Of Construction - New Construction

» Authorty Approvel - Greater Noida Authority.

 Ouner Ship. - Lease Hold,

» Loan Offered - SBI/PNB/BOB/AXIS / HDFC/ICICI
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Rate Analysls of Residential Plots in Greater Noida Reglon(Sq. Meter)
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N Jha & Co Plot No. 343, Udyog Kendra-2,
Ecotech-3, Greater Noida, Gautam
CHARTERED ACCOUNTANTS Buch Nagar. (UP 201308

Ph-0120-4247408, 9818727408
Email- njhaandco@gmail.com

Form -REG-3

CHARTERED ACCOUNTANT'S CERTIFICATE (On Letter Head)
(FOR THE PURPOSE OF WITHDRAWL OF MONEY FROM DESIGNATED ACCOUNT OF PROJECT)

[ — I

Dated -

Subject: ertificate of amountincuted on 14 Avenue” for Construction of Tovier/Block/Buldng( of §r0up Fausing Susted n Gaur Gy 2710t NG,
[GH03,Sector-16C,Greater Nolda,U.P. demarcated by its boundaries(tiude and ongitude of the end-points) 28°37-13.24"N, 79°2507.61-€,
2837'2.72'N, 77°25'9.76°E of Vilage Haibatpur, Tehsil Gautam Buddha Nagar, Competent Authorit/Devclopment Authority GNIDA, District Gautam
Buch Nagar, acmeasuring 63510 sq. meter area,being developed by M/s Gaursons Promaters Pu. L. having RERA Registration

[No UPRERAPRIG742 , Desgnated A/C No. 2012185751 Bank Name: KOTAK MAHINDRA BANK

T

Ren Crores R in Crores
Amountincureed
5o, Particlars Toal ontsimaa | A7t
T ) 3 I
1 [andCast w5 30

(2 Acauistion cost of and (purchase or through agreement with land owner) and legal costs on
land transaction:

6) Amount payable o obtain deveiopment ights, addtional FAR and any other incentive under
Local Authority or State Government o any Satutory Authority, f any;

e Acauisiion cot o TOR (Transfe of Development Rights), if any:

(6) Amounts payable to State Government or competent authorty or any other statutony
Juthority ofthe State or Central Government. towards stamp dty, transfer charges, registration
fees e, no ncluded inpora o) above):

) Interst (Other than Penal Interest, Penalties ete) paid to I, Scheduled Banks , NBEC anc]
“Unsecured Loan at State Bank of India - Marginal cost o Fund based lending Rate (581 MCLAY |
Jon money borrowed for purchase o nd and afs to, Competent Authority.

SUB TOTAL LAND COST fin ) ED o7
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lcerfcate)
& [Percentsge compistion of Total project {Praportionate cost ncwred on e project 1 the toal )
estimated cost) { Col4of row 8/ Col 3 of row 4 )%
7 [Totalamount receied from aottees Ul date since Inception o7 the Prfect m ] 85969
5 [70% Amount 1o be deposied in Gesignated Account (077 Row 7] Tow9.79
S [Commulatve Amout that Gn be wihdiwn fom Devgrated ale I T256.05]
(Total  Estimated Cost *  Proportionate  Cost Incurred on the  Project)
(Column3of Row 4 * row 6 )
0 [Smount actually witharawn W @ since inception of the project { Ts shall meiude 70% o T01575|
the amounts atveady reatised il date but not deposied in the desgnated Account )
1 [Boance avaiable m Desgnated Alc
T2 [Amount that Gan be wihdrawn from the dcigraicd Gank A/E wnder s cerierd 75630

(Row3 - Row 10}

[hisconicate s being ssued on specific request o W7s Gaursons Promoters Pe. L1, forUP RERA complance. The coriication s bazed om
information and records producd before us/me and s true ta the best of our/my knovwledge and belich.

For oA & Go

(chartered Accountants)
ln- 0js750C 4

e R A7

partacr) ol |
M- 517608 A% /
uoin 205176088305 2





image22.png
Veificaton Date/Time:

UDIN Gereration Date/Time:

Unique Document denfcation Number (UDIN):

Member Detals:

Firm Detals:

Document Type:

Type of Certfcate:

Date ofsigning of Document:

Figures/Partculrs:

Document Description

Status:

DOCUMENT DETAILS

05.09-2022 0245117

15.07-2020] 2229220
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Greater Noida Industrial Development Authority
Pk 01, Seto non g a4, Gt Nid,

nowngoe /2313
To, Ducd 2352518,
IS GAURSONS PROMOTERS () Lul.
DISVIVEK VINARS
DELIHLIS

ety cenify ha the rectonieerecio  acration  demolion of e building o
Bt - GCIUPART OF GC.12 & GCAVGILS, Secor-16C, Grer Noids
completed nderthe supervsion o echcl person o rame M, KAILASH CHANDER.
AGGARWAL, COA no. CAY /10069 and buding has bcn nspoced by officers of the
authocy and dclve that th builing conforms i SI cpets f the equemens of the
resulaons i espet o occupancy . stuetal sty bed upon the smaturl Saby
cetiite ad the completon <enifue submived by the surounding and is i for
oscuption.  ave 10 iforn you tha ocupancy et o 1792 flats i § TOWERS)
(Fare1,29,813.77 and 15%=18231.52) as (FOWER-A =224 wnit, FAR-LELAS,

9561, TOWERC
21), (TOWER.D =224 units, FAR-1239039,
5443, (TOWERE =224 unis,FAR=IG74225, 155%+1529.0) (TOWER.
4 units, FAR=LI2I9, 18%-1576.37), (TOWE] . FAR=1982470,
IS%ELO361), (TOWERK. 24146975 toal 1792 units
isbeing granted by the authority ith e following condiions.

1 Befoe making any changes i the exiing buikig pri permission fom the
Aoy s requie,

2. I demanded by he Authoityyourwil b sl 0 py chargs for the prosion of
any furher e declopmentmprovenen,

3. A copy fthe drauings shall aways be kept at itc s sl b ds avabe tany
e ofhe Autorty o demin,

4. You e reuied 1o follow the terms and condions s idicated i e decd and
arious NOC s by diffrsnt ogarzations,

5. Gatls hallopn e serie rod ol et aces o srisgeay sl
B provided.

6. Nolpaking will e don o road and pvkin shall b s nly for purpse of s
a5 designated nhe pln.

7. Vou arerequied o maitsin gren ut side the o

Yours ithtlly

Ao

D.GMPLNG& ARCIE)

Encl:_Copy ofoneset draings ()
Copy 1: G M. (Enge) for informaton and ..
Copy t: S M. (Builder) fo na.

‘Copy 10: .E. (Systms) for uploading o websitc
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GREATER NOIDA INDUSTRIAL DEVELOPMENT AUTHORITY
Flot No. 01, Sector Knowledge Park-04.
Greater Noida City, GB Nagar 201308

Ref No-(Plg.)BP-3770(C) /2019/7 88
Dated:-o2/ /01/2019

To,
M/s Gaursons Promoters Pvt Ltd.
D-25 Vivek Vihar
Delhi-110095.

Sir,

1 hereby certiy that the erection're erction/altration /demolition of building on Piot No. GC-14 Part
0f GC-12 & GC-14/GH-03 in Sector-16C, Greater Noida completed under the supervision of Technical Person
M. Hariom Shukla COA No.CA/2012/55413 and building has been inspected by the officers of the Autharity
and declaretha the building confirm in all respects to the requirements of the regulations in respect of Occupancy,
Structural safety based upon the structural tability certificate and the completion certificate submitted by the
concemed Technical Personnel, hyienic and sanitary conditions inside and the surrounding and i fit for
tion. [ have to inform you that Tower-L, Unit=224 {Builtup Area of FAR=14207.77 Sqm &
itional 15% Aren=1582.58 Sqm}, Tower-M, Unit=224 (Builtup Aren of FAR=1421121 Sqm
& Additional 15% Area=1577.29 Sqm) & Tower-N, Unit-224 (Builtup Area of FAR=12390.396
Sqm & Additional 15% Area=1494.43 Sqm), Total Units=672 in 3 Towers, FAR=40824.35 Sqm
& 15% Area=4697.33 Sqm Occupancy Certificate s being granted by the Authority with the following
conditions,

1. Before making any changes in the existing building prio penmission from the Authoriy s required.

2. If demanded by the Authority you will be lisble to pay charges for the provision of any futher
Railites/developmentimprovement.

3. Acopy of the drawing shall always be kept at site and shall be made avallable to any officer of the
‘Authority on demand.

4. Younre required to follow the terms and conditions as indicated in case deed and various NOC Issued
by different organisations.

5. Gatelsshall open o to the serviee road only, dircct access to main cariage-way shall not be provided.

6. Noparking will be done on road and parking shall be used only for purpose of users s designated inthe
plan.

7. Youare required to maintain green outside the plot. 2
Yours faithfully

banner

Encl: One Set of drawings| )
Copy to G.M (Engg. Deppt.) for information and n.a.
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a Industrial Development Authority
Plot 001, Sectar-Knowledge park-04, Greer Noida

rLaieeroc /. S50
Dated. 32,21, 2.0.2 &

To,
SIS GAURSONS PROMOTERS (
D-25, VIVEK VIHAR

i

sie,

1 ereby certify that the erectionfre erection of the building on plot no- Git-
OVGCpart of GC-14812), blockcH, 1, | & lly block Sector-16C, Greater Noida
‘completed under the supervision of Mr. HARION SHUKLA .COA no- CA/ 2012658413 and
building has becn inspected by officers of the autbority and declare that the building
does nol canforms in respects of the Tollowing requirements of the greater Noida
building regulations irections as amended upto.

1. Time extension certficate to b taken from property deparment,
2. No dues certficate o be taken from properly department

However, 2 temporary occupancy certficae is being issued in compliance of
the order dated 20-05-2019 i the writ peition 1o 18684/19, the operatve directions are
as below:-

“In the meantime, completion certificate sough by The petitioner shall be
isued by the respondent no-02, chief executive offcer, which shall abide by the final
decision of writ petition "

In'the light of the above dircctions TOC regarding 712 Mats in (Tower H.232,
Tower 1240, Tower J-240 & Facility black_having area = 5960628 sqm.) with subject
o the condition that the above mentioned defect/discrepancics wil be got correeted and
a fresh completion cerdficat is submitted to the Chicf Exceutive Officer for further
necessary action .These conditions are binding subjectto the approval of the court.

Yours fithfully

o
A

SR.MANAGER

Encl:Copy ofone st drawings ()
Copy to: M. (Eng) for information and n., \
0SD. (uiker) or inormution and .

MGR. (law) for information and n..
SR.MANAGER,
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State Level Environment Impact Assessment Authdeity, Ui Pradesh

Uploaded on Directorate of Environment, UP.
CECOM | ikt o i lckon- 22600
WWW.SEIaaUP.IN | hecors sl Pt 2003
] Etiwapiepimeen
Wt eiasupin. wscbup

To.
Gaur iz Pak, Pot Noc 1,
Abhey Khand-2, Indirapuram,
Shanii vina, Ghazibag, 0201014

Ret.Nowe L6/ e oryasSEACES82014DD(05) Datesd] September, 2015

Sub: Environmental Clearance of Modification and Expansion for Propased Group
Mousing Peojest “Caur City-2" at GH.03, Sector-16C, Greater Nolda, UP. M)s

ursons Promotoes Pyt Li

Dearsi

Pleas refer 10 your leterapplication dated 1000512014, 1600272015 and 10/0372015,
adiressed 10 the Director, Environment & Secretry, SEAC, Dr. BRim Rao Ambedkar
Paryavaran Paisar, Vincet Khand-1, Gomii Nagar, Lucknow on he subect s above.

“The Commitee considered the matier n ifs meeiing held on dated 2110272015 and
19/0672015. A prescntation was made by M. Devendra Bhadari, authorized epresentative of
the project proponcnt alongwith their consulant Mis Environment and Techrical Rescarch
(Cente. The proponent through the dosuments submitcd and the presentation made, informed
the commitee that:

1. Environmental clearance (or Township "Gaur City-2" at plot no. GH-03, Sector-16C,
Grester Noida Gautam Budha Nogar. U.P. was issued through SEIAA leter no.
1077ISEACIG07120101/DDS dated 04/05/2011. Now modification and expansion of
the proposed township i submitid forenvironmental clearanee.

“The environmental clearance s sought for Modification and Expansion of Group

Housing Projec of “Gour City-2" o GH.03, Sector-16C, Greater Noida Gavtam
Mis Gaursons Promters P, Ld.
s of the prjectis 1 follows:
PREVIOUSEC | PROPOSED | REMARKS,
EXPANSION &
MODIFICATION
T ot Area (S | 4526111 96860 Par Resdenia Pl |
So
7 [FARGam |07 GS750) | TO31G090 | by Laws Revied
661 (3675 (Parchasble
(75 & 1GBC
oi79)
T [DwltopAm | T136468 T FAR Increased
Gam) (Builtiporea
increased dueto
inerease n FAR:
from 2.75 10 3.675) _|
T Popiaton 1680 JEI) By~ Lovs Revised
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(insurance) Act, 1991 and EIA Noi
thereafier.
i

ion, 2006 including the amendments and rules made

5 to requestyou 1o take further necessary acton in the matter a per provision of

Gasete Notifiation No. $.0. 1533(E) dated 14.9.2006, as amended and send half yearly
compliance reparts in respect of the stiplaied prior environmental clearance terms and
conditons n hard and softcopies t the SEIAA. U.P. on 1 June end 1¥ December of cach
calendar yea.

aw?/
(Dr. RajeevUpadhyay)

Member Secretary, SEIAA

ion and necessary action to;

1. The Principal Sccretay, Depariment of Environment, Govt. of Utar Pradesh,
Lucknow.

2. Advisor, 1A Division, Miristry of Environment & Forests, Gowt. of Indis, Indira
Paryavaran Bhawan, Jor Bagh Rosd, Aligani, New Deli-110003.

3. Chief Conservator, Regional Office, Ministry of Environment & Forest, (Central
Region), Kendriya Bhawan. 5th Foor, ector-H, Aligan], Luckaow.

4. District Magisrae, G.B. Nagar, UP.

5. The Member Secretary, U.P. Pallution Control Board, TC-12V, Vibhuii Khand,

Gomi Nagar, Lucknow.
e

6. Copy to Web Master gard e
O, A.A Kbhan)

OSD/Nodal Offcer, SEIAA
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LEASE DEED

Tris Lease Deed made on_11th day of OCTOBER, 2010 betvicen the GREATER
NOIDA INDUSTRIAL DEVELOPMENT AUTHORITY, having its corporale ofice at
169, Chitvan Estate, Sector Gamma, Greater Noida City Dist. Gautam Budh Nagar
(UP), a body corporate constuted under Section 3 read with 2 (d) of the Uttar
Pradesh Industral Area Development Act, 1976 ( U.P. Act No. § of 1976 hereinafier
called the Lessor which expression shal unless the contest does not so admi,
clade s successors, aesigns) of fhe One Part and Mis GAURSONS
PROMOTERS PVTLTD,, a company wikin the meaning of Companies Act 1956,
having R registered offe at 305, Arunachal Building, 19, Barakhamba Road,
Connaught Placo, Now Delhi thiough its Authorised Signatory M. lgbal Singh
Sodhi Slo Late H.5. Sodhi RIO J.266, Patel Nagard, Ghaziabad (UP) duly
uthorized by fts Board of Directors vide Resolution dated 17 day of October 2010
{hereinafer calisd the Lossee) which expression shall unless the context does not so
Scimit, include s representatves, adminiirators and permitted assigns of the Other
Part

WHEREAS the plt hereinafter described forms part of the land acquired under the
Land Acquisiton Act 1894 and developed by the Lossor for the purpose of seting up
an orban and industraltowrship.

AND WHEREAS the Lessor has agreed to demiso and the Lessee has agreed to
{ake on lease the plot on the tems and condilons hereinafer appearing for the
purpose of consinucing Residental Flals andior Plos according fo he set backs and
Euicing plan approved by the Lessor.

AND WHEREAS the Lessor has through a Sealed Two-Bid fender System
awarded to the CONSORTIUM CONSISTING OF -

Wi Gaursons Promoters PvtLtd. - Lead Merber

£ Wi Aarcty Infasrucire P, - Relovant Mermber

£ s Buland Buidiech PYtLd - Relevant Member

he plot No. GH-03 SECTOR.16C, GREATER NOIDA, atte fufiling the fems.
and condiions preserbed in the brochure/bid document of scheme (code BRS-
0372010) and its_corgendum, il any, vide_ Resenvation/Acceptance Letier
NoPROPIBRS-03/201011661  dated  2207.2010 and  Aloiment  Letter

For Gaursons Promolers Pt L
e

LESSEE
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12.The Lessea shall not be allowed to assign or change his role, othenwise the.
ease shal be cancelled and entre money deposited shall be foreited.

13.The Lessor in larger public intorest may take back the possession of the.
landibuiding by making payment at the prevaiing rate.

14.1n case the Lessor s ot able 1o gie possession of the land in any
Gicumstances, deposited money vl be refunded 1o the alltiee with simple
interest.

15. Allterms and conditons of brochure and its corrigendurms, alloment, bulding
bye-laws and as amended from time to tme shallbe binding on the Lessee.

IN WITNESS WHEREOF the parties have see thei hands an the day and in

the year herein st above writen.
In presence o 2/
»

s, Y2 T signed st daiiSod
e /)L,Z b fiSeb 5;‘ for and on behalf of LESSOR

PR

[”}»ﬁ af//)b/r 7
(hn Dot A5

For Gaursons Promoters P, LG

For and on behalf of the LESSEE
Aoiethen.gh ot aginichon
K20 97 tullh 1y cggo pae oy

AL gl
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SUPPLEMENTARY LEASE DEED

This Supplementary Lease Deed is made on this 17" day of

October 2012 at Greater Noida between;

Grestor Noida Indusval Developmnt Authorty, by corporate
constited under secton 3 rea with secton 2 (9 of th Utar Pradesh
ndustial Avea Dovelopment Ac, 1976 (UP. Act No. & of 1576)
(nerentor calle th “Lessor which xpresion shal, uness the contet
does ot 50 acmt inckde s sccessorsand assigns) f e One Part
Ao

s Gaursons Promotors P, Lt a company dly ncarporsted undéx
e nian Comparies Ac, 1655 and haing s registred ffce at D25,
Vivok Vinar, Dolh-10095 tovgh s Auhorised Sinator Sh.
Raghay S Sh. LS. Ragnav Rio, Gauviz Park Fot Noid2,
Aohaykhancl, Indrspuram, Ghaziabad, UP, iy authrzed n s
bonall by s Bourd of Diecors vide Resobton. dated 17:00:2012
(nereinater called the Lessee) which expessin shll uress the context
Gos ot 5o sami, e s executors, succsssars i ofce,

administrators, representatves and permitted assigns) of the Other Part.

or Gaursons Promotors PY L

Lessor™ Lessee
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s in consideration of the total proportionate premium of the 24607.49
sqm.is Rs. 28,4388,762.00 out of which 10% have been paid by the
Lessee 1o e Lessor (ne receipl whereot tho Lossor dotn hereby
“acknoviedge). The balance 90% premium of the plt along with interest

willbe paid in 16 half yearly instaliments as per revised payement plan.

Now the Lessor has got the possession of afected area ie. 24607.49
sam. (aftr reducing vilsge Shaberi area 12913 Sqm.). Lessee has
requested the Lessor o transferofthis clear area i, 24607.49 sq.m. after
excouton of Supplamentary Lease Deed. Hence, through this
Supplementary Lease Deed, the parties hereby execute lease deed of
24607.49 sqm. area on the terms and conditons mentioned in the main
Lesse Deed dated 11102010, Lossee furher comits that they would
pay the instaliments o5 per intimated to them vide Lessors leter dated
07.10.2010. They further commits that they would pay the annual or one
ime lease rent as per entie leased plot area. Copy of lease pan earlier
attached with main Lease Dacd dated 11.10.2010 Is annexed herewih a5
Annoxure-1. Revised lease plan showing the clear plot area. fe.

404028 60 sq.m, is annexed herewith as Annoxure-2.

LESSOR
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SUPPLEMENTARY LEASE DEED

This Supplementary Lease Deed is made on this 26" day of May

2013 at Greater Noida between;

Greater Noida Industial Development Authorty, a body corporate
canstitted under section 3 read with secton 2 (d) of the Uttar Pradesh
Industial Area Development Act, 1978 (UP. Aot No. 6 of 1976)
(hereinattr called the 'Lessor' which expression shall uness the confext
does notso admitnclude fs successors and assigns) o the One Part
AND

Wis Gaursons Promoters Pyt. Ltd., a company duly Incorporated under
the Indian Companies Act, 1956 and having ts registered offce at D25,
Vivek Vihar, Delh-110095 though its Authorised Signatory Sh. S.
Raghay Slo Sh. LS. Reghav Rio. Gaurbiz Park, Plot No.182,
“Abhaykhand-I, Indirapuram, Ghazlabad, UP. duly authorized in this
behalf by its Board of Directors vide Resoluon daled 17-09-2012
hereinatter called the "Lessee’) which expression shall unless the context
does ot so admi, include s executors, successors in offce,

administrators, representatives and permitted assigns) of the Other Part,

ers)
Gl e oy
el TEssee.
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affected area ie, 33840 sq.mir shall be offered for possession after
exccition of the supplementary lease deed Lo the lessee as and when it
becomes clear.

This inconsideraton of the totalproporionate premium of the 12440 sq.m.
Is Rs. 14,37.69,080.00 out of which approx 10% f alloted area (6292.51
sqm) and entre amount Rs. 3,70,68,362.00 of excess area (3207.49
5am) have been pid by the Lessee 1o the Lessor(he recept whereof the
Lessor dath hereby acknowiedge). The balance 90% premium of the
aloted area of plat alang with infrest vl be paid in 16 half yearly

installments s per intimated payment plan.

Now the Lessar has got the possession of afected area Le. 12440 sq.m.
{atter reducing Khasra no. 60 area 473 Sqm.). Lessee has requested the
Lessor o hand over ofthis clear area . 12440 sq.m, fter execution of
tis Supplementary Lease Deed. Hence, through tis. Supplementary
Lease Decd, the partiss hereby execute lease deed of 12440 sq.m. area
9 the tems and condilons mentioned In the main Lease Deed dated
11102010 Lessse further commits tha they woLld pay the instalmants
as per inimaed payment pian. They further commits that they would pay
the annual or one time lease rent as per entire feased plot rea. Copy of

lease plan earler atiached with main Lease Deed dated 11.10.2010 is
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FORMC
[See rule 6(1)]
REGISTRATION CERTIFICATE OF PROJECT

‘This registration s granted under section 5 of the Act to the following project under project registration number
UPRERAPRJ6742

Project Name : 14th Avenue (Group Housing) - Gaur City

Project Address : Tehshil - Gautam Buddha Nagar, District - Gautam Buddha Nagar

1.GAURSONS PROMOTERS PRIVATE LIMITED firm / saciety / company / competent authority having its registered office /
principal place of business at GAUR BIZ PARKPLOT NO-1, ABHAY KHAND-IIINDIRAPURAM, GHAZIABAD, U.P. PIN-201014

2.This registration is granted subjectto the following conditions, namely:-

i) The Promoter shall enter into an agreement for sale with the allottees in the form to be prescribed separately;
(i

the case may be, of the apartment or the common areas as per section 17;

‘The promoter shall execute and register a conveyance deed in favour of the alottee or the association of the allottees, as.

‘The promoter shall deposit seventy percent of the amounts realised by the promoter in a separate account to be
m

ined in a schedule bank to cover the cost of construction and the land cost to be used only for the purpose as per sub
clause (D) of clause (1) of sub-section (2) of section

‘The registration shall be valid for a period of 9 years commencing from 01-04-2014 and ending with 31-12-2023 unless
renewed by the Real Estate Regulatory Authority in accordance with section 6 read with rule 7 of the Act;
(v) The promoter shall comply with the provisions of the Act and the rules and regulations made thereunder;
(vi) The promoter shall not contravene the provisions of any other law for the time being in force in the area where the
project s being developed;
3. Ifthe above mentioned conditions are not fulfiled by the promoter, the regulatory authority may take necessary action
against the promoter including revoking the registration granted herein, as per the Act and the rules and regulations made

thereunder.

This is system generated certificate, need not require any signature, however authenticity of the certficate can be Verified
any time on the website by registration no.
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2 Valuation®
‘ Intelligent
. System

World's first fully digital Automated Platform for
Integrating Valuation Life Cycle -
A product of R.K. Associates
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LIRSS

VALUERS & TECHNO ENGINEERING CONSULTANTS (P) LTD.




