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Inspection Report
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Project Name

GRAND PAEONIA AT PRATEEK GRAND CITY

Promoter Name

PRATEEK REALTORS INDIA PRIVATE LIMITED

Promoter Address KK-12, KAVI NAGAR, GHAZIABAD, UTTAR PRADESH-201002

Promoter Contact 9582948402 - - =
Number

Promoter Email CHAIRMAN@PRATEEKGROUP.COM

Address

Inspection Details

Inspection Category Authority Order Inspection Date 01-02-2022
(Extension Monitoring)
Inspection Team VINOD KUMAR(J.E) Designation JUNIOR ENGINEER
Name of Site Rajesh Kumar Designation Vice President
Representative Aggarwal
Contact Number 95829.48.402 Email ID rajesh@prateckgroup.com
Project Details
Original Start Date 01-04-2015 | Modified Start Date 01-04-2015
Completion Date 26-02-2022 Validity of Map 27-02-2022
Inspection l'indings
Development Work
Inspection Filed % of Work Remarks
1. Boundary Wall 70 UP TO 70 PERCENT
2. Road Work 10 UP TO 10 PERCENT
3. Footpaths 10 UP TO 10 PERCENT
4. Water Supply including 70 UP TO 70 PERCENT
Drinking Water Facilities
5. Sewer System 30 UP TO 30 PERCENT
6. Drainage 30 o UP TO 30 PERCENT
7. Parks 0 | NOT DONE
8. Electric Supply (As per o] Temporary Connection
Sanctioned Plan including Street
Lighting)
9. Community Buildings 60 Common in tower C14,C15 on ground
and 1 st floor
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10. Sewage & Sullage Water 90 UP TO 9o PERCENT

Treatment and Disposal System B

11. Solid Water Management & 100 “Hire Agency

Disposal System

12. Water Conservation System 40 o5 PITS IS COMPLETED AND 08 IS
PENDING TILL DATE

13. Energy Conservation System | o NOT DONE

14. Fire Protection &Fire Safety | 40 UP TO 40 PERCENT

System

15. Social Infrastructure & Other | 60 UP TO 60 PERCENT

Public Amenities

16. Emergency Evacuation 100 COMPLETED |

Services

17. Other Miscellaneous Work o NOT DONE

Possession Given (%) 0 Registered Sale Deed 0
(%)
OC Applied / Obtained | NO OC Applied / Obtained -
| Date
Part Completion NO Completion Certificate
Certificate Applied Applied / Obtained Date
Project Status
ONGOING

Inspection Teams
Remarks

1- Site inspection of the project was carried on 01/02/2022.

2- Construction work is ongoing.

3- Construction material available at project site in moderate
quantity.

4- Approx 150-160 labour working at project site.

B- Total 09 tower in the project and having configuration of
(2B+S+26), (2B+S+28).

6- In tower P1, structure 100%, brick 80%, plaster 70%, Paint
20%, flooring 0%, Common area 0%, fire-fitting 30%, lift
installation 0%, railing 10% completed in the tower.

7- Intower P2, structure 100%, brick 80%, plaster 65%, Paint
20%, flooring 0%, Common area 0%, fire-fitting 30%, lift
installation 0%, railing 10% completed in the tower.

8- In tower P3, structure 95%, brick 90%, plaster 80%, Paint
20%, flooring 0%, Common area 0%, fire-fitting 30%, lift
installation 0%, railing 0% completed in the tower.

9- In tower P4, structure 100%, brick 90%, plaster 80%, Paint
20%, flooring 0%, Common area 0%, fire-fitting 30%, lift
installation 0%, railing 20% completed in the tower.

10- In tower P5, structure 100%, brick 100%, plaster 100%, Paint
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90%, flooring 90%, Common area 100%, fire-fitting 100%, lift

installation 100%, railing 100% completed in the tower.

11-In tower P6, structure 100%, brick 100%, plaster 100%, Paint
90%, flooring 90%, Common area 100%, fire-fitting 100%, lift
installation 100%, railing 100% completed in the tower.

12- In tower P7, structure 100%, brick 100%, plaster 100%, Paint
20%, flooring 0%, Common area 0%, fire-fitting 30%, lift
installation 0%, railing 20% completed in the tower.

13- In tower P8, structure 100%, brick 70%, plaster 65%, Paint
10%, flooring 0%, Common area 0%, fire-fitting 0%, lift
installation 0%, railing 0% completed in the tower.

14- In tower P9, structure 100%, brick 100%, plaster 90%, Paint
10%, flooring 0%, Common area 0%, fire-fitting 0%, lift
installation 0%, railing 20% completed in the tower.

15-Approx 75-78% work has been completed in the project.

16-Completion date has expired on 26-02-2022.

17-Map validity till 27-02-2022.

18- QPR is created till 31-12-2021.

19- All the documents uploaded by promoter on the Rera portal
such as Approved layout, sanction letter, CA certificate,
Architect certificate...etc.

20-If 350-400 labour working at project site, it is being estimated

that this project will take next 08 to 10 months to complete.
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URSU-8 (YD -6)
3 &I THTOTIS (JUidT (HRIR) 3ETGRT THI0TA)

gaEdt WE: UPFS/2020/25596/GZB/GHAZIABAD/1866/DD

fa=i®: 17-12-2020

yuifore f5m onar & f6 A9y PRATEEK REALTORS INDIA PVT LTD (Me/ufag &1 TW)ad PRATEEK GRAND
CITY, PLOT Na. 04-BS-01 AND BS-05,SIDDARTH VIHAR, NH-24,GHAZIABAD dedid - GHAZIABAD, WIE
R 154916.51 sq.mt , I Hds YRAT 256162.801 @ Hiey), st @1 dem - 16 foH |

[ et /ETaR AW s A adl BT HE e B HE SEIN
TOWER C1 STILT AND 28 FLOOR 28 - B 2 93.55 mt.
"TOWER C2 STILT AND 26 FLOOR 26 2. et 87.45 mt.
TOWER C3 STILT AND 26 FLOOR _ 26 _ o . JlL2 . 87.45 mt.
TOWER C4 STILT AND 28 FLOOR i 28 2 93.55 mt,
TOWER C5 STILT AND 26 FLOOR 26 2 87.45 mt.
TOWER C6 STILT AND 28 FLOOR 28 2 93.55 mt.
TOWER C7 STILT AND 26 FLOOR 26 2 87.45 mt.
TOWER C8 STILT AND 25 FLOOR 25 [ N 84.40 mt.
TOWER C9 STILT AND 29 FLOOR 129 |2 96.60 mt.
TOWER C10 STILT AND 26 FLOOR 26 - 12 - 87.45 mt.
TOWER C12 STILT AND 28 FLOOR 28 2 93.55 mt.
TOWER C14 STILT AND 29 FLOOR 29 2 96.60 mt.
TOWER C15 STILT AND 26 FLOOR 26 2 87.45 mt,
TOWER C16 STILT AND 26 FLOOR 126 2 87.45 mt,
TOWER P5 STILT AND 28 FLOOR 28 12 93.55 mt.
TOWER P6 STILT AND 26 FLOOR 26 12 87.45 mt.

1 3@ 1 3T 39 PRATEEK REALTORS INDIA PVT LTD &R forar o BT ¥ 5 e Hae # 3ifiy Farw wd i
e s, w000 ud astl R AFE S F SIS0TH0 ¥ SR e T it aerft T orere w1 Fila
SFTT SifTH GRT RAE 23-12-2020 &) HEF WY/ Ha @H & U 4 SUNIL MITTAL ¥ vy {5 wan) uad o
siftrenfiia S/ GReT SR AT & SER siftrenfad urd) | e T T Y Sffiy GRET THIOTE (FTR Y0 W)
wodtodio F aftnin 3okt Residential & sraid due R 27-12-2020 & 26-12-2025 T 5 99 & Y 5§ U & WY
ﬁﬁamwm%ﬁ?mﬁﬁnﬂqﬂnwﬁaﬂmamwﬁm&ﬂ?waﬂﬁgqﬁmwﬁma@m wad
e @ Tt e oraiel # it el aft & wRo ) ot we ¥ fiv 79 PRATEEK REALTORS INDIA PVT
LTD il yof & A Redgre g/ent| Rda oy gram wRe o1 iR e ol F aR A4 HRE 9 W
iy TR wAre s € FrRea A for S, R fw A PRATEEK REALTORS INDIA PVT LTD sfdrft quf &9

{ forER gr/er
e vl ST T e orfirt , el F eirury az Prfa fRrar o v | g% o U art u Pk v e Sl g
e (Prfe sftew)
(3 Frdwre)
fanfa A v &1 =i : 27-12-2020 CJ'
R : MEERUT Digitally Signed By

(AMAN SHARMA)

‘[6rF3 173ACF1282848601D36130CGB4 188B0SEEQ40]
27-12-2020
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R an fecemer
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et 3q Rrders, Tie AN, Sc WY MRS, IMforATEre Sora,
F-6,(Me@ def), UST=oR-3, INfRIEE 201001
Fw- 9lo Ry wfomme  Ri@a 37(vi) / 2020-2021 RAie- 2.2 -1 2-20do

Rigga gean Tcarer™ @1 YIS
( Certificate of Electrical Safety Directorate)

Rg- ‘B R Wit (guen e fgd sl el 30 ) fifraw “2010” @ ffR@ 37(v)) W@ 3R
Ry R TE T 2005 B TG 44 (oawer 4.4)a‘=wfaamﬁmaﬁgaafmaaﬂmﬁm
ferdteror |
JUAET & 1 U Tal- M/S PRATEEK REALTORS INDIA PVT. LTD.

PRATEEK GRAND CITY, BS-01 & BS-05, SIDDHARTH VIHAR
DISTRICT-GHAZIABAD, U.P.

Details of Equipment — 24 No. Lift

[ sr.no. Make Lift No Tower Capacity
1. OTIS 52NA5030 C-1 13 Passengers
2 oTIS 52NA5031 C-1 13 Passengers
35 QTIS 52NAS5032 C-1 13 Passengers
4. QTIS 52NAS5018 C-2, _ 13 Passengers
5. oTiS 52NAS5019. =2 13 Passengers
6. oTIS 52NA5020 - c-2 13 Passengers
2 oTIS 52NAS003 1G9 13 Passengers
8. OTIS 52NA5004 C-9 13 Passengers
sk oTIS S2NAS005 C-9 13 Passengers
10. oTIS 52NA5015 ' C-10 13 Passengers
11. OTIS 52NAS016 C-10 13 Passengers
12, oTIS 52NAS017 - | C-10 13 Passengers
13. oTIS 52NA5033 C-12 13 Passengers
14, OTIS 52NAS5034 C-12 13 Passengers
15. OTIS 52NAS5035 C-12 13 Passengers
16. OTIS 52NA5024 C-16 13 Passengers
17. oTiS 52NA5025 C-16 13 Passengers
18. OTIS 52NA5026 C-16 13 Passengers _|
19. OTIS 52NA5036 P-5 13 Passengers
20, OTIS 52NASO37 P-5 oy 13 Passengers
o QrTIS 52NA5038 000 13 Passengers
22, = AREIE 52NA5006 P-6 13 Passengers
23, oTiS 52NA5007 p-6 13 I'assCcngers
24. QTIS 52NA5008 P-6 13 Passengers

ferdleror 9[ces %0-36000.00 = e F0-LHO0164, Raft-117.12.2020 §RI WE €@ 36 oz 3 v b IR

i weied,

ol e o € SR S3ome & eeaEEd g IR Rgd st o Re-22.12.2020 @
Rrflemr we w2 w5 o aftrem Bt R itz (e e fga ol Faaeeht 3uma) fafe—ar 2010”
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~ Longitude

77.4056

Altitude 150 meters 10 Altitude 103.7
Tuesday, 01-02-2022 Tuesday, 01-0
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Altitude 164.1¢
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lock 17, Kashiram Vikas Yojna
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Pratap Vihar

Pradesh 201009, India
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Altitude 170.54 meters
Tuesday, 01-02-2022

Longitude

77.40683345°
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Vihar'Mahiutdin Pur Kanawni, Uttar Pradesh

Latitude - Longitude

28.64772005° 77.40641029]

Local 02:05:40 PM _ Altitude 123.99
GMT 08:35:40 AM _ . Tuesday, 01:02-2
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Prateek Grand City Tower-P1, PRATEEK GRAN
Vihar, Mahiuddin Pur Kanawni, Uttar Pradesh

Latitude Longitude :

28.64777143° 77.40643071]

Local 02:05:43 PM | Altitude 132.17
GMT 08:3543 AM Tuesday, 01-02-2

rand City T0wer Pl PRATEEK GRAND CITY, Pratap o) Prateek Grand City Tower-Pl PRATEEK GRAN

Vlhar Mahiuddin Pur Kanawnl Uttar Pradesh

=

hiuddin Pur Kanawni, Uttar Pradesh 201009, India

Longitude Latitude ' Longitude
4° 77.40638235° 28.64777271" | 77.40644203

- Altitude 132.26 meters Local 02:05:54 PM Altitude 151.25
AM Tuesday, 01-02-2022 , GMT 083554 AM Tuesday, 01-02-2
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