Basic Details

Inspection Report

RERA ID UPRERAPRJ723

Project Name GRAND CARNESIA AT PRATEEK GRAND CITY

Promoter Name PRATEEK REALTORS INDIA PRIVATE LIMITED

Promoter Address KK-12, KAVI NAGAR, GHAZIABAD, UTTAR PRADESH-201002
Promoter Contact 9582948402

Number

Promoter Email CHAIRMAN@PRATEEKGROUP.COM

Address

Inspection Details

Inspection Category Authority Order Inspection Date 01-02-2022
(Extension Monitoring)
Inspection Team VINOD KUMAR(J.E) Designation JUNIOR ENGINEER
Name of Site Rajesh Kumar Designation Vice President o
Representative Aggarwal
Contact Number 9582948402 Email ID rajesh@prateekgroup.com
Project Details
Original State Date 28-08-2014 Modified State Date 28-08-2014
Completion Date 26-02-2022 Validity of Map 27-02-2022
Inspection Findings
i B Developmenl Work
Inspection Filed % of Work Remarks
1. Boundary Wall 90 UP TO 9o PERCENT
2. Road Work 90 UP TO 9o PERCENT
3. Footpaths 90 UP TO 9o PERCENT
4. Water Supply including 95 UP TO 95 PERCENT
Drinking Water Facilities
5. Sewer System 90 UP TO 90 PERCENT
6. Drainage 90 UP TO 9o PERCENT
7. Parks 90 UP TO 90 PERCENT
8. Electric Supply (As per 95 UP TO 95 PERCENT
Sanctioned Plan including Street
Lighting)
9. Community Buildings 60 Common in tower C14,C15 on ground
and 1 st floor
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Inspection Report

[ 10. Sewage & Sullage Water 90 UP TO 9o PERCENT
Treatment and Disposal System ' _
11. Solid Water Management & 100 Hire Agency
Disposal System
12. Water Conservation System 100 COMPLETED
13. Energy Conservation System | 70 UP TO 70 PERCENT
14. Fire Protection &Fire Safety | 9o UP TO 9o PERCENT
System
15. Social Infrastructure & Other | 8o UP TO 80 PERCENT
Public Amenities
16. Emergency Evacuation 100 COMPLETED
Services
17. Other Miscellaneous Work o] NOT DONE
Possession Given (%) o Registered Sale Deed o)
(%)
OC Applied / Obtained | NO OC Applied / Obtained | __ o T
Date
Part Completion Yes Completion Certificate | 01-02-2021
Certificate Applied Applied / Obtained Date
Project Status
ONGOING

Inspection Teams
Remarks

1- Site inspection of the project was carried on 01/02/2022.

2- Construction work is ongoing.

3- Construction material available at project site in moderate quantity.

4- Approx 20-25 labour working at project site.

5- Total 15 tower in the project and having configuration of
(2B+S+25), (2B+S+26). (2B+S+28), (2B+S+29).

6- Intower C1, structure 100%, brick 100%, plaster 100%, Paint
100%, flooring 100%, Common area 100%, fire-fitting 100%, lift
installation 100%, railing 100% completed in the tower.

7- Intower C2, structure 100%, brick 100%, plasler 100%, Painl
100%, flooring 100%, Commou area 100%, fire-fitting 100%, lift
installation 100%, railing 100% completed in the tower.

8- In tower C3, structure 100%, brick 100%, plaster 100%, Paint
100%, flooring 100%, Common area 100%, fire-fitting 100%, lift
installation 100%, railing 100% completed in the tower.

9- Intower C4, structure 100%, brick 100%, plaster 100%, Paint

100%, flooring 100%, Common area 100%, fire-fitting 100%, lift

installation 100%, railing 100% completed in the tower.

10- In tower C5, structure 100%, brick 100%, plaster 100%, Paint 90%,
flooring 90%, Common area 100%, fire-fitting 100%, lift installation

100%, railing 100% completed in the tower.

11-In tower C6, structure 100%, brick 100%, plaster 100%, Paint 90%,
flooring 90%, Common area 100%, fire-fitting 100%, lift installation

oL

| ol

Y) 2



3/ 14

Inspection Report

100%, railing 100% completed in the tower.

12- In tower C7, structure 100%, brick 100%, plaster 100%, Paint 90%,
flooring 90%, Common area 100%, fire-fitting 100%, lift installation
100%, railing 100% completed in the tower.

13- Intower C8, structure 100%, brick 100%, plaster 100%, Paint 90%,
flooring 90%, Common area 100%, fire-fitting 100%, lift installation
100%, railing 100% completed in the tower.

14- In tower Co, structure 100%, brick 100%, plaster 100%, Paint 90%,
flooring 90%, Common area 100%, fire-fitting 100%, lift installation
100%, railing 100% completed in the tower.

15- In tower C10, structure 100%, brick 100%, plaster 100%, Paint
90%, flooring 90%, Common area 100%, fire-fitting 100%, lift
installation 100%, railing 100% completed in the tower.

16- In tower C11, structure 95%, brick 70%, plaster 68%, Paint 0%,
flooring 0%, Common area 0%, fire-fitting 10%, lift installation 0%,
railing 0% completed in the tower.

17- Intower C12, structure 100%, brick 100%, plaster 100%, Paint
90%, flooring 90%, Common area 100%, fire-fitting 100%, lift
installation 100%, railing 100% completed in the tower.

18- In tower C14, structure 100%, brick 100%, plaster 100%, Paint
90%, flooring 90%, Common area 100%, fire-fitting 100%, lift
installation 100%, railing 100% completed in the tower.

19- Intower C15, structure 100%, brick 100%, plaster 100%, Paint
90%, flooring 90%, Common area 100%, fire-fitting 100%, lift
installation 100%, railing 100% completed in the tower.

20- In tower C16, structure 100%, brick 100%, plaster 100%, Paint 90%,
flooring 90%, Common area 100%, fire-fitting 100%, lift installation
100%, railing 100% completed in the tower.

21- Approx 85-88% work has been completed in the project.

22- Completion date has expired on 26-02-2022.

23- Map validity till 27-02-2022.

24- QPR is created till 31-12-2021.

25- All the documents uploaded by promoter on the Rera portal such as
Approved layout, sanction letter, CA certificate, Architect
certificate...etc.

26- If 150-200 labour working at project site, it is being estimated that
this project will take next o4 to 06 months to complete.

27- Site representative informed that part O.C received for 04 towers
(C1,C2,C3,C4) on 16-05-2021 and applied for 11 towers
(C5,C6,C7,C8,C9,C10,C11,C12,C14,C15,C16) on 01-02-2021.(Copy
Attached)
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RATEEK REALTORS INDIA PRIVATE LIMITED
sorporate Office: Prateek PRO-MENAGE, A-42. Sector-67. Noida | Tel: +91 120-2595555 | Fax: +91 120-2595544 | Email: info@prateekgroup.com

tegd. Office: Shop No. 7, Ground Floor. CSC Plot, Rishabh Ipex Mall, Patparganj. Near Vidyut Nikunj Society. Delhi-110092
JIN ; U70101DL2009PTC197028
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Te- 918 oy oo fafera 37(v) 7 2020-2021 Reimp- 22l 2-2020

foega Jan faceare @1 yAvS

( Certificate of Electrical Safety Directorate)
frvg- “daff R Wit (g qun Rgd gl e su ) Riftrra “2010” @ fiferg@ 37(vi) W@ 3R
Ro DR TR B8 2005 B W 44 (@R 44) D ala weEw Qo foga sfteTE @
ferdteror |
SuAGT @1 a9 T Udl- M/S PRATEEK REALTORS INDIA PVT. LTD.
PRATEEK GRAND CITY, GH-01 & GH-05, SIDDHARTH VIHAR
DISTRICT-GHAZIABAD, U.P.

Details of Equipment — 15 No. Lift

Sr.no. Make Lift No Tower Capacity
1, OTIS 52NA5009 C-3 13 Passengers
2 oTlIs 52NA5010", L aG:3 13 Passengers
3, oTIS 52NAS01L " | c-3 13 Passengers
4. oTIS 52NA4999 ? C-4, 13 Passengers
5. oTIS  52INAS001 G4 il 13 Passengers
6. OTIS 52NAS002° | c4,| 13 Passengers
7, oTIS 52NAS5012 _ G5 | 13 Passengers
8. OTIS " 52NA5013 1 PR o f 13 Passengers
9, oTIS 52NA5014 1 | 1L 7 TGS 13 Passengers
10. oTIS 52NA5027 b C6 S 13 Passengers
11. oTIS 52NA5028 C-6 13 Passengers
12. oTIS 52NA5029 C-6 13 Passengers
1S5 OTIS 52NA4996 Cc-7 13 Passengers "
14. OTIS 52NA4997 c-7 13 Passengers
15. OTIS 52NA4998 C-7 13 Passengers
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wrafera 30 R, Rga grensar w@w o, e o,

F-6, (0o dcl), UeaeoR-3, JNformaE 201001

¥w- |olo  fay oformer / RfeRE 37(vi) / 2020-2021 Raw- 1 I o202 |
fega Tz fRuew &1 g

( Certificate of Electrical Safety Directorate)

Rrva- “@ figa witeeer (geen qur fga sl weed swa ) ffee “2010” @ ffeR@ 37(vi) W 3R
e TR TEE e 2005 B oS 44 (R 4.4) D ol wew [ fagd sffee B gRfee
ferdleqor o :
IUlTET & 9 U9 G- M/S PRATEEK REALTORS INDIA PVT. LTD.

PRATEEK GRAND CITY, BS-01 & BS-05, SIDDHARTH VIHAR

DISTRICT-GHAZIABAD, U.P.
Details of Equipment -~ 09 No. tift

Sr.no. Make Tower Job No Capacity
1. OTIS C-14 52NA5039 13 PASSENGERS
2. OTIS C-14 52ZNAS040 13 PASSENGERS
3 OTIS C-14 52NA5041 13 PASSENGERS
4, OTIS C-15 52NA5021 13 PASSENGERS
5. OTIS Cc-15 52NAS022 13 PASSENGERS
6. aTiS Cc-15 52ZNAS5023 13 PASSENGERS
7. QTS c-8 S52ZNAT237 13 PASSENGERS
8. . OTIS C-8 52NA7238 13 PASSENGERS
9, OTIS C-8 52NAT239 13 PASSENGERS
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riferr 3 Rrders, fgd WA, 3aR Ut e, onfrerare derd,
F-6,(02d dc), USeTeloR-3, omoreneE 201001
- 919 Ry oferme / faformer 37(vi) / 2020-2021 Raid- 2.2 ~ 1 2-20d0

foega Jean fewerer &1 S

( Certificate of Electrical Safety Directorate)
Rwa- “oalty R Wit (e o Rigd STl el sma ) fiftrrsr “2010” @ e 37(vi) 0 3aR
R ZoREE TWE BE 2005 B T 4.4 (el 4.4) B seala weme T faga oftemE o i
ferdteror |
JusiET & @ Ud Gal- M/S PRATEEK REALTORS INDIA PVT. LTD.
PRATEEK GRAND CITY, B8S-01 & BS-05, SIDDHARTH VIHAR
DISTRICT-GHAZIABAD, U.P.

Details of Equipment— 24 No. Lift

Sr.no. Make Lift No Tower Capacity
1, OTIS 52NA5030 c1 13 Passengers
2. QTS 52NA5031 C-1 13 Passengers
B OTIS 52NAS5032 C-1 13 Passengers
4. OTIS 52NAS5018 C-2 13 Passengers
5. oTIS " 52NA5019. D ' 13 Passengers
6. OTIS 52NA5020 g /C-2 13 Passengers
75 OTIS | 52NAS003 | " C9 ¥ 13 Passengers
8. oTIS | 52NA5004 - ' €9 ' 13 Passengers
9. oTiS 52NA5005 G 13 Passengers |

10, oTIS 52NAS5015 o C10.". 13 Passengers
11. OTIS 52NA5016 Cc-10 13 Passengers
12. OTIS S2NAS017 - e C-10 13 Passengers
13. OTIS 52NA5033 C-12 13 Passengers
14. OTIS 52NA5034 : Cc-12 13 Passengers
15. OoTIS 52NAS5035 C-12 13 Passengers
16. OTIS 52NA5024 C-16 13 Passengers
17. oTiS 52NAS5025 C-16 13 Passengers
18. OTIS 52NA5026 C-16 g 13 Passengers
19. OTIS 52NA5036 P-5_. 13 Passengers
20, QTIS 52NAS5037 p-5 .- 13 Passengers
75\l ESE I OTIS 52NA5038 P-5 ~ 13 Passengers
22, T OTIS ~ 52NAS006 P-6 13 Passengers
23. QTIS 52NAS5007 P-6 .- 13 Passengers
24. OTIS 52NAS5008 P-6 ~ 13 Passengers ,
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