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	PART A
	SNAPSHOT OF THE GROUP HOUSING PROJECT


 
 


SITUATED AT
PLOT NO. GH-04B, SECTOR-12, GREATER NOIDA, UTTAR PRADESH
  


	
PART B
	SUMMARY OF THE PROJECT TIE-UP REPORT



	Name & Address of Branch
	State Bank of India, HLST Branch, Noida, Uttar Pradesh

	Name of Project
	The Rivulet Phase-I (A per RERA Certificate)

	Work Order No. & Date
	Via E-mail dated 26/04/2023



	SR. NO.
	CONTENTS
	DESCRIPTION

	1. 
	GENERAL DETAILS 

	i. 
	Report prepared for
	State Bank of India, HLST Branch, Noida, Uttar Pradesh

	ii. 
	Name of Developer/ Promoter
	M/s. Grand Realtech Limited

	iii. 
	Registered Address of the Developer as per MCA website
	Regd. Office: - A-6 Ground Floor, Yojna Vihar Shahdara Delhi.

	iv. 
	Type of the Property
	Group Housing Society

	v. 
	Type of Report
	Project Tie-up Report
	vi. 
	Report Type
	Project Tie-up Report	

	vii. 
	Date of Inspection of the Property
	28 April 2023
	viii. 
	Date of Assessment
	1 May 2023
	ix. 
	Date of Report
	1 May 2023
	x. 
	Property Shown by
	Name
	Relationship with Owner
	Contact Number

	xi. 
	
	Mr. Ami Panda
	Employee
	+91 85274 61116

	xii. 
	Purpose of the Report
	For Project Tie-up for individual Flat Financing

	xiii. 
	Scope of the Report 
	Opinion on general assessment of Project cost and Market Price of Flats inventory for Project Tie-up.
	xiv. 
	Out-of-Scope of Report 

	a) Verification of authenticity of documents from originals or cross checking from any Govt. deptt. is not done at our end. 
b) Legal aspects of the property are out-of-scope of this report.
c) Identification of the property is only limited to cross verification from its boundaries at site if mentioned in the provided documents.
d) Getting cizra map or coordination with revenue officers for site identification is not done at our end.
e) Measurement is only limited up to sample random measurement.
f) Measurement of the property as a whole is not done at our end.
g) Designing and drawing of property maps and plans is out of scope of the work.
h) Valuation techniques and principles.

	xv. 
	Documents provided for perusal 
	Documents Requested 
	Documents Provided 
	Documents Reference No. 

	xvi. 
	
	Total 05 Documents requested.
	Total 05 Documents provided.
	05

	xvii. 
	
	Property Title document	Lease Deed
	Dated: 28/04/2016

	xviii. 
	
	Approved Map	Site Plan
	Dated: -30/01/2023

	xix. 
	
	Possession Letter
	Possession Letter
	Dated: -20/05/2016

	xx. 
	
	NOC's & Approval	Refer Part-D 
	---

	xxi. 
	
	RERA Certificate	RERA Certificate	Dated: -25/04/2023

	xxii. 
	Identification of the property
	[image: Z:\In Progress Files\Abhinav Chaturvedi\Check.png]
	Cross checked from boundaries of the property or address mentioned in the deed

	xxiii. 
	
	[image: Z:\In Progress Files\Abhinav Chaturvedi\Check.png]
	Done from the name plate displayed on the property

	xxiv. 
	
	[image: Z:\In Progress Files\Abhinav Chaturvedi\Check.png]
	

	xxv. 
	
	[image: Z:\In Progress Files\Abhinav Chaturvedi\Check.png]
	Enquired from local residents/ public

	xxvi. 
	
	☐	Identification of the property could not be done properly

	xxvii. 
	
	☐	Survey was not done
	NA



	2. 
	SUMMARY 

	i. 
	Total Prospective Fair Market Value 
	Rs.382,00,00,000/-

	ii. 
	Total Expected Realizable/ Fetch Value 
	Rs.324,70,00,000/-

	iii. 
	Total Expected Distress/ Forced Sale Value 
	Rs.286,50,00,000/-

	iv. 
	Total No. of Dwelling Units in The Rivulet Phase-I
	Residential= 816 Units  

	v. 
	Built up area of the project
	1,20,513 m2/ 12,97,197 ft2 

	vi. 
	Saleable Area of the Project
	12,56,310 sq.ft. 

	vii. 
	Inventory Cost as on “Date of Assessment’
	From Rs. 628.16 Cr. to Rs. 678.41 Cr.



	3. 
	ENCLOSURES

	i. 
	Enclosure 1
	Screenshot of the price trend references of the similar related properties available on public domain 

	ii. 
	Enclosure 2
	Google Map 

	iii. 
	Enclosure 3
	Photographs of The property 

	iv. 
	Enclosure 4
	Copy of Circle Rate 

	v. 
	Enclosure 5
	Other Important documents taken for reference 

	vi. 
	Enclosure 6
	Consultant’s Remarks 

	vii. 
	Enclosure 7
	Survey Summary Sheet




	
PART C 
	CHARACTERISTICS DESCRIPTION OF THE PROJECT



	1. 
	BRIEF DESCRIPTION OF THE PROJECT

	
	
[image: ]

This project Tie-up report is prepared for the Group Housing Project ‘The Rivulet Phase-I’ consists of Tower K, L, M, S, T & U being developed on total land area of 7.41 Acres (30,000 sq.mtr.) as per Lease Deed dated 28th April 2016 available on UPRERA Website. 

We have been provided Inventory and Area details. As per Scope of Work & RERA Certificate and related details/data procured, this project Tie-up Report is prepared for The Rivulet Phase-I (Tower K, L, M, S, T & U). All the other relevant information/ data like FAR, Non-FAR area, Land Area, Inventory, Ownership, NoC etc. is taken from UPRERA Website. Latest construction status of the project and latest prevailing market rates of the floors is taken as per the site survey and market research done by us. 

At present this project is being promoted & developed by M/s. Grand Realtech Limited. Its registered office at A-6 Ground Floor, Yojna Vihar Shahdara Delhi. The group is into business of Real estate activities with own or leased property NCR Region. The major consultant of this project is a famous Architect consultant by the name M/s. Design Forum International.

As per copy of lease deed dated 28th April 2016, M/s. Grand Realtech Limited has leased out area measuring 30,000 sqm from Greater Noida Industrial Development Authority for a period of 90 years commencing from 28th April 2016 at a premium of Rs. 70,95,00,000/-. As per lease deed Grand Realtech Limited is lead member with 74% shareholding rights, the other member is SRS Real Estate Limited with 26% share.

As per copy of Area Chart, the project having total plot area admeasuring 30,000 sqm. In the The Rivolet Phase-I developer has planned to develop 06 towers consisting of B+S+24. 



The break-up of Type of Units & Size in this project is as per table below: -
	Sr. No.
	Saleable Area
(In Sq. ft.)
	Carpet Area
(In Sq. ft.)
	Nos. of Units
	Project Name
	Type of Unit

	1
	960
	527
	5
	The Rivulet Phase-I
	2BHK+2T+2B

	2
	1350
	695
	235
	
	3BHK+ 2T+ 2B

	3
	1545
	830
	480
	
	3BHK+ 3T+ 4B

	4
	1710
	881
	1
	
	3BHK+3T+3B

	5
	2010
	1064
	95
	
	4BHK+ 3T+ 4B



As per documents available on UPRERA Website, the developer of the project has obtained most of the preliminary necessary statutory approvals from different government agencies to develop a modern group housing society comprising of all the basic & urban facilities & amenities.
The construction work of the project ‘The Rivulet Phase-I’ is as below: - 

Tower-K: Construction work yet to start.
Tower-L: Construction work yet to start.
Tower-M: Excavation work is under progress.
Tower-S: PCC Casting work complete.
Tower-T: PCC Casting work complete.
Tower-U: Construction work yet to start.

This project is very well located in fast developing sector of Greater Noida, Uttar Pradesh, which has many land marks in the vicinity like group housing projects and Greater Noida West Link Road connects top NH-24. This project is located at Sector-12 in Greater Noida, a new and fast upcoming residential area of Greater Noida.
	
The Subject Project is in well developing area of Sector-12, Greater Noida. The nearby locality house a few other Group Housing Project. The nearest main road to the subject Locality is Greater Noida West Link Road and can be proposed approached by Sector Road which is around 60ft wide

In case of discrepancy in the address mentioned in the property documents and the property shown to us at the site due to change in zoning or administrative level at the site or client misled the valuer by providing the fabricated document, the progress assessment should be considered of the property shown to us at the site of which the photographs are also attached. Our responsibility will be only related to the progress assessment of the property shown to us on the site and not regarding matching from the documents or searching the property from our own. Banker to verify from district administration/ tehsil level the identification of the property if it is the same matching with the document pledged.

This is a Project Tie-up report and not a Valuation Report. Standards and norms of valuation is not applicable on this report. Wherever the term of valuation or anything related to it is mentioned in the report, it is only for illustration purpose in relation to pricing assessment and should not be construed as pure valuation assignment or for any other purpose. The main scope focused in this report is Project status.

This report only contains general assessment & opinion on the Guideline Value and the indicative, estimated Market Value of the property found on as-is-where basis on site for which the Bank/ customer has shown & asked us to conduct the assessment for which photographs is also attached with the report. No legal aspects in terms of ownership or any other legal aspect is taken into consideration. It doesn’t contain any due-diligence other than the assessment of the property shown to us on site. Information/ data/ documents given to us by Bank/ client has been relied upon in good faith. This report doesn’t contain any other recommendations of any sort.



	2. 
	LOCATION CHARACTERISTICS OF THE PROPERTY

	i. 
	Nearby Landmark 
	Knowledge Park Greater Noida

	ii. 
	Name of similar projects available nearby with distance from this property
	ATS Happy Trails, Apex Court, Victoria One Central etc.

	iii. 
	Postal Address of the Project 
	Clear independent access is available
	iv. 
	Independent access/ approach to the property 
	Clear independent access is available
	v. 
	Google Map Location of the Property with a neighborhood layout map 
	Enclosed with the Report

	vi. 
	
	Coordinates or URL: 28°33'39.6"N 77°28'57.3"E

	vii. 
	Description of adjoining property 
	Other residential projects

	viii. 
	Plot No. / Survey No./Sector 
	GH-04B, Sector-12

	ix. 
	Village/ Zone
	--

	x. 
	Sub registrar 
	Greater Noida

	xi. 
	District 
	Gautam Budh Nagar
	xii. 
	City Categorization
	Metro City
	Urban

	xiii. 
	Type of Area
	Residential Area

	xiv. 
	Classification of the area/Society
	Middle Class (Ordinary)
	Urban developing

	xv. 
	Type of Area
	Within urban developing zone

	xvi. 
	Characteristics of the locality 
	Good	Within urban developing zone

	xvii. 
	Property location classification 
	Normal location within locality	2 Side Open	Near to Highway
	xviii. 
	Property Facing 
	West Facing (Entrance of colony)

	xix. 
	DETAILS OF THE ROADS ABUTTING THE PROPERTY 

	i. 
	a)  Main Road Name & Width 
	Greater Noida West Link Road 
	Approx. 60 meters

	
	b)  Front Road Name & width 
	Internal Road 
	Approx. 18 meters

	
	c) Type of Approach Road 
	Bituminous Road
	
	d) Distance from the Main Road
	20 mtr. from the main road

	xx. 
	Is property clearly demarcated by permanent/ temporary boundary on site
	Yes

	xxi. 
	Is the property merged or colluded with any other property 
	No, it is an independent single bounded property. 

	xxii. 
	BOUNDARIES SCHEDULE OF THE PROPERTY

	a) 
	Are Boundaries matched 
	No, boundaries are not mentioned in the documents.

	b) 
	Directions
	As per Title Deed/TIR
	Actual found at Site

	i. 
	East 
	24 mtr. Wide road
	24 mtr. Wide road

	ii. 
	West 
	Not Mentioned
	Other’s Property

	iii. 
	North 
	24 mtr. Wide road
	24 mtr. Wide road

	iv. 
	South 
	Plot no. GH-3B & GH-3C
	Other’s Property



	3. 
	TOWN PLANNING/ ZONING PARAMETERS

	i. 
	Planning Area/ Zone 
	Greater NOIDA Master Plan 

	ii. 
	Master Plan currently in force 
	Greater NOIDA Master Plan 2021  

	iii. 
	Municipal limits 
	Greater Noida (GNIDA)

	iv. 
	Developmental controls/ Authority 
	Greater Noida (GNIDA)

	v. 
	Zoning regulations 
	Residential zone

	vi. 
	Master Plan provisions related to property in terms of Land use 
	Group Housing
	vii. 
	Any conversion of land use done 
	NA
	viii. 
	Current activity done in the property 
	Group Housing Society 

	ix. 
	Is property usage as per applicable       zoning 
	Yes, used as residential as per zoning. 

	x. 
	Any notification on change of zoning regulation 
	No

	xi. 
	Street Notification 
	Residential
	xii. 
	Status of Completion/ Occupational certificate 
	NA as project is under construction

	xiii. 
	Comment on unauthorized construction if any 
	NA as project is under construction

	xiv. 
	Comment on Transferability of developmental rights 
	As per regulation of GNIDA

	xv. 
	Comment on the surrounding land uses & adjoining properties in terms of uses
	The surrounding properties are currently being used for residential purpose and many group housing project are within the locality.

	xvi. 
	Comment of Demolition proceedings if any 
	No

	xvii. 
	Comment on Compounding/ Regularization proceedings 
	No


	xviii. 
	Any information on encroachment 
	No

	xix. 
	Is the area part of unauthorized area/ colony 
	No information available.




	4. 
	LEGAL ASPECTS OF THE PROPERTY

	i. 
	Ownership documents provided 
	Lease Deed	None	None
	ii. 
	Names of the Developer/Promoter
	M/s. Grand Realtech Limited

	iii. 
	Constitution of the Property 
	M/s. Grand Realtech Limited

	iv. 
	Agreement of easement if any 
	Not required

	v. 
	Notice of acquisition if any and area under acquisition 
	No such information came in front of us and could be found on public domain

	vi. 
	Notification of road widening if any and area under acquisition 
	No such information came in front of us and could be found on public domain

	vii. 
	Heritage restrictions, if any
	No

	viii. 
	Comment on Transferability of the property ownership 
	Lease hold, Transferable subject to NOC
	ix. 
	Comment on existing mortgages/ charges/ encumbrances on the property, if any
	
	NA

	x. 
	Comment on whether the owners of the property have issued any guarantee (personal or corporate) as the case may be
	
	NA

	xi. 
	Building Plan sanction: 

	
	a) Authority approving the plan 
	Greater Noida Industrial Development Authority

	
	b) Any violation from the approved Building Plan 
	Under Construction Property

	xii. 
	Whether Property is Agricultural Land if yes, any conversion is contemplated 
	No not an agricultural property Since the license has been issued. For the group Housing Society development.

	xiii. 
	Whether the property SARFAESI complaint
	Yes

	xiv. 
	Information regarding municipal taxes (property tax, water tax, electricity bill) 
	Tax name
	---

	xv. 
	a) 
	Receipt number
	---

	xvi. 
	b) 
	Receipt in the name of
	---

	xvii. 
	c) 
	Tax amount
	---

	xviii. 
	Observation on Dispute or Dues if any in payment of bills/ taxes
	Not known to us

	xix. 
	Is property tax been paid for this property 
	Details not available
	xx. 
	Property or Tax Id No. 
	Not provided

	xxi. 
	Whether entire piece of land on which the unit is set up / property is situated has been mortgaged or to be mortgaged
	Yes

	xxii. 
	Property presently occupied/ possessed by  
	Developer

	xxiii. 
	Title verification  
	Title verification to be done by competent advocate as the same is out of our scope of work. 

	xxiv. 
	Details of leases if any  
	NA. 



	5. 
	SOCIO - CULTURAL ASPECTS OF THE PROPERTY

	i. 
	Descriptive account of the location of the property in terms of social structure of the area in terms of population, social stratification, regional origin, age groups, economic levels, location of slums/squatter settlements nearby, etc.
	Medium Income Group
	ii. 
	Whether property belongs to social infrastructure like hospital, school, old age homes etc.  
	No

	i. 
	Drainage arrangements 
	Proposed

	ii. 
	Water Treatment Plant 
	Not Applicable

	iii. 
	Power Supply arrangements  
	Permanent
	Proposed

	iv. 
	
	Auxiliary
	No

	v. 
	HVAC system 
	No

	vi. 
	Security provisions 
	Yes

	vii. 
	Lift/ Elevators 
	Proposed

	viii. 
	Compound wall/ Main Gate 
	Yes

	ix. 
	Whether gated society
	Proposed

	x. 
	Car parking facilities  
	Proposed

	xi. 
	Internal development 

	
	Garden/ Park/ Land scraping  
	Water bodies 
	Internal roads 
	Pavements 
	Boundary Wall 

	
	Proposed
	Proposed
	Proposed
	Proposed
	Yes



	6.  
	INFRASTRUCTURE AVAILABILITY

	i.  
	Description of Water Infrastructure availability in terms of: 

	
	a) Water Supply
	Proposed from municipal connection

	
	b) Sewerage/ sanitation system 
	Underground
	
	c) Storm water drainage 
	Proposed

	ii.  
	Description of other Physical Infrastructure facilities in terms of: 

	
	a) Solid waste management 
	Proposed, to be arranged by the authority

	
	b) Electricity 
	Proposed

	
	c) Road and Public Transport connectivity 
	Yes
	
	d) Availability of other public utilities nearby 
	Transport, Market, Hospital etc. available in close vicinity

	iii.  
	Proximity & availability of civic amenities & social infrastructure

	
	School 
	Hospital 
	Market 
	Bus Stop 
	Railway Station 
	Metro 
	Airport 

	
	2 Km.
	2 km.
	2 km.
	2 km.
	8 Km.
	10 Km 
	45 km. (IGI)

	iv. 
	Availability of recreation facilities (parks, open spaces etc.) 
	It is a developing area and recreational facilities are planned to be developed nearby. However, the project is proposed to have its own recreational activity centres within the projects.



	7.  
	MARKETABILITY ASPECTS OF THE PROPERTY:

	i. 
	Location attribute of the subject property
	Normal
	ii. 
	Scarcity 
	Similar kind of properties are easily available in this area.

	iii. 
	Market condition related to demand and supply of the kind of the subject property in the area 
	Good demand of such properties in the market. 
	iv. 
	Any New Development in surrounding area 
	Yes
	Construction of many other group housing societies is in progress. However, many are already inhabited

	v. 
	Any negativity/ defect/ disadvantages in the property/ location 
	No
	NA

	vi. 
	Any other aspect which has relevance on the value or marketability of the property
	No



	8.  
	ENGINEERING AND TECHNOLOGY ASPECTS OF THE PROPERTY:

	i. 
	Type of construction & design 
	Under construction .

	ii. 
	Method of construction 
	Under construction .

	iii. 
	Specifications 

	a. 
	a) Class of construction
	Under construction 

	b. 
	b) Appearance/ Condition of structures 
	Internal - Under construction. 

	c. 
	i. 
	External - Under construction

	d. 
	c) Roof 
	Floors/ Blocks
	Type of Roof

	e. 
	ii. 
	06-High rise towers (Proposed)
	Under construction

	f. 
	iii. 
	Maximum Floors up to B+S+24 floors (Proposed)
	Under construction

	g. 
	d) Floor height 
	Under construction

	h. 
	e) Type of flooring 
	Under Construction

	i. 
	f) Doors/ Windows 
	Under Construction

	j. 
	g) Interior Finishing 
	Under construction

	k. 
	h) Exterior Finishing 
	Under construction

	l. 
	i) Interior decoration/ Special architectural or decorative feature 
	Under construction      

	m. 
	j) Class of electrical fittings 
	Under construction

	n. 
	k) Class of sanitary & water supply fittings 
	Under construction

	iv. 
	Maintenance issues 
	NA

	v. 
	Age of building/ Year of construction 
	Under Construction
	--

	vi. 
	Total life of the structure/ Remaining life expected 
	Approx. 65-70 years
	Approx. 65-70 years (after completion)

	vii. 
	Extent of deterioration in the structure 
	Not Applicable as construction work is in progress.

	viii. 
	Protection against natural disasters viz. earthquakes etc. 
	All the structures are asumed to be designed for seismic consideration for Zone IV

	ix. 
	Visible damage in the building if any 
	Not Applicable as construction work is in progress

	x. 
	System of air conditioning 
	Not Applicable as construction work is in progress

	xi. 
	Provision of firefighting 
	Yes (Proposed)

	xii. 
	Status of Building Plans/ Maps 
	Building plans are  approved by the concerned authority. 

	
	a) Is Building as per approved Map  
	Cannot comment as construction is in initial stage

	
	b) Details of alterations/ deviations/ illegal construction/ encroachment noticed in the structure from the original approved plan 
	☐ Permissible Alterations
	NA

	o. 
	
	☐ Not permitted alteration
	NA

	
	c) Is this being regularized  
	NA



	9.  
	ENVIRONMENTAL FACTORS:

	i. 
	Use of environment friendly building materials like fly ash brick, other green building techniques if any 
	No information available to us

	ii. 
	Provision of rainwater harvesting 
	Under construction

	iii. 
	Use of solar heating and lighting systems, etc.
	Under construction

	iv. 
	Presence of environmental pollution in the vicinity of the property in terms of industries, heavy traffic, etc. if any 
	Yes, normal vehicle & Construction pollution are present in atmosphere




	10.  
	ARCHITECTURAL AND AESTHETIC QUALITY OF THE PROPERTY:

	i. 
	Descriptive account on whether the building is modern, old fashioned, etc., plain looking or with decorative elements, heritage value if applicable, presence of landscape elements,
etc.
	Not Applicable



	11. 
	PROJECT DETAILS: 

	a. 
	Name of the Developer
	M/s. Grand Realtech Limited

	b. 
	Name of the Project
	The Rivulet Phase-I 

	c. 
	Total no. of Dwelling units
	· Residential = 816 Units  

	d. 
	Developer market reputation
	New small scale builder with no track record of any past Project. 

	e. 
	Name of the Architect
	M/s. Design Forum International

	f. 
	Architect Market Reputation
	Established Architect with years long experience in market and have successfully delivered multiple Projects.

	g. 
	Proposed completion date of the Project
	03/04/2030 (as per the RERA certificate)

	h. 
	Progress of the Project
	Tower-K: Construction work yet to start.
Tower-L: Construction work yet to start.
Tower-M: Excavation work is under progress.
Tower-S: PCC Casting work complete.
Tower-T: PCC Casting work complete.
Tower-U: Construction work yet to start.


	i. 
	Other Salient Features of the Project
	☒ High end modern apartment, ☐ Ordinary Apartments, ☐ Affordable housing, ☒ Club, ☒ Swimming Pool, ☒ Play Area, ☒ Walking Trails, ☒ Gymnasium, ☒ Convenient Shopping, ☒ Parks, ☒ Multiple Parks, ☒ Kids Play Area, 






	1. 
	Licensed Area of the project 
	7.41 Acres (30,000 sq.mtr.)(For The Rivulet Phase-I)

	2. 
	Area of the Project as per RERA 
	7.41 Acres (30,000 sq.mtr.)(For The Rivulet Phase-I)

	3. 
	Ground Coverage Area 
	Permitted
	10,500 m2 (35%)

	4. 
	
	Proposed
	8560.252 m2/ (28.53%)

	4
	Covered Built-up Area 
	UNDER FAR
	PROPOSED AS PER APPROVED MAP
(In m2)
	ACHIEVED STATUS
As per Site Visit/Map

	
	
	TOTAL
	Tower-K
	11,937.80
	Tower-K, L, U: Construction work yet to start.
Tower-M: Excavation work is under progress.
Tower-S: PCC Casting work complete.
Tower-T: PCC Casting work complete.


	
	
	
	Tower-L
	11,937.80
	

	
	
	
	Tower-M
	10,832.17
	

	
	
	
	Tower-S
	11,937.80
	

	
	
	
	Tower-T
	11,937.80
	

	
	
	
	Tower-U
	11,937.80
	

	
	
	
	Meter Room
	53.34
	

	
	
	
	Commercial
	1,049.62
	

	
	
	
	As per Sanction Plan
				71,624.13
	

	
	
	
	Proposed as per RERA
	69,686.18
	

	
	
	
	Adopted as per RERA (Carpet Area)
	61,909.46 m2
	

	
	
	
	Adopted as per Sanction Plan (Carpet Area)
	61,902.73 m2
	

	
	
	
	Permitted
	350% for entire License Land 
	

	
	
	UNDER NON-FAR
	Proposed as per Approved Map 
(In m2)
	Proposed AS PER MAP

	
	
	Tower- K, L, S, T & U
	2528.359
	Tower-M: Excavation work is under progress.
Tower-S: PCC Casting work complete.
Tower-T: PCC Casting work complete.
Tower-K, L, U: Construction work yet to start

	
	
	Tower- M
	453.317
	

	
	
	Basement
	21,660.691
	

	
	
	Non-Tower (Podium/Stilt)
	12,562.491
	

	
	
	Ancillary Area
	11,683.589
	

	
	
	Proposed Total NON-FAR area
	48,888.446
	

	
	
	Total Gross Built Up Area 
	1,20,512.577
	

	5. 
	Open/ Green Area
	Minimum Required
	Not mentioned in sanction plan

	6. 
	
	Proposed
	Not mentioned in sanction plan

	7. 
	Density
	Permitted
	6,300 persons

	8. 
	
	Proposed
	3672 persons

	9. 
	Carpet Area
	61,902.73 sq.mtr. or  6,66,321 sq. ft.

	10. 
	Saleable Area
	1,16,714.05 sq.mtr. or  12,56,310 sq. ft.



	
Total Blocks/ Floors/ Flats

	1. 
	Approved as per Building Plan for Project
	As per RERA & Inventory
	Current Status

	2. 
	Tower-K: B+S+24, 144 Units
Tower-L: B+S+24, 144 Units
Tower-M: B+S+24, 96 Units
Tower-S: B+S+24, 144 Units
Tower-T: B+S+24, 144 Units
Tower-U: B+S+24, 144 Units
	Tower-K: B+S+24, 144 Units
Tower-L: B+S+24, 144 Units
Tower-M: B+S+24, 96 Units
Tower-S: B+S+24, 144 Units
Tower-T: B+S+24, 144 Units
Tower-U: B+S+24, 144 Units
	Tower-K, L, U: Construction work yet to start.
Tower-M: Excavation work is under progress.
Tower-S: PCC Casting work complete.
Tower-T: PCC Casting work complete.

	3. 
	Total no. of Flats/ Units
	The Rivulet Phase-I
	816 Units (As per RERA registration no. UPRERAPRJ145736)

	4. 
	Type of Flats
	Type of Flat
	Tower
	No. of Units
	Saleable Area
(Sq. ft.)
	Carpet Area (Sq. ft.)

	5. 
	
	2BHK+2T+2B
	K, L, S, T, U
	5
	4,800
	2,635

	6. 
	
	3BHK+ 2T+ 2B
	
	235
	3,17,250
	1,63,325

	7. 
	
	3BHK+ 3T+ 4B
	
	480
	7,41,600
	3,98,400

	8. 
	
	3BHK+3T+3B
	M
	1
	1,710
	881

	9. 
	
	4BHK+ 3T+ 4B
	
	95
	1,90,950
	1,01,080

	10. 
	
	Grand Total
	816
	 12,56,310 
	 6,66,321 

	11. 
	
	Basement Car Parking
	725

	12. 
	
	Stilt Car Parking
	517

	13. 
	
	Open Car Parking
	83

	14. 
	Land Area considered 
	Land Area as per Approved Map – 7.41 Acres/30,000 sq. mtr. 

	15. 
	Area adopted on the basis of
	Property documents & site survey both
	16. 
	Remarks & observations, if any
	NA

	17. 
	Constructed Area considered 
	Built-up Area	Under construction

	18. 
	Area adopted on the basis of
	Site Survey.

	19. 
	Remarks & observations, if any
	NA




Note:

1. Area measurements considered in the report pertaining to Land & Building is adopted from relevant approved documents only.

2. Area of the large land parcels of more than 2500 sq. mtr or of uneven shape, is taken as per property documents verified with digital survey through google which has been relied upon.

3. Drawing Map, design & detailed estimation of the property/ building is out of scope of our services.


	PART D
	PROJECT APPROVAL DETAILS



	Sl. No.
	REQUIRED APPROVALS
	REFERENCE NO./ DATE
	STATUS
(Approved/ Applied For/ Pending)

	1. 
	Lease deed
	Deed No. I-10911 dated 28-04-2016
	Approved

	1. 
	Possession Certificate 
	Prop/BRS/2016/711
Dated:20-05-2017
	Approved

	1. 
	Approved Building Plans From GNIDA
	Letter no. SM-27-Sep-2022:15677 dated 03-02-2023 valid for 5 years
	Approved 

	1. 
	NOC for Height Clearance from Airport Authority of India
	Letter no. AAI/RHQ/NR/ATS/NOC/2023/10/42-45 valid from 02-01-2023--
	Approved 

	1. 
	Environmental clearance NOC
	Minutes of 738th SEAC-1 Meeting Dated 27/03/2023
	Applied

	1. 
	NOC from Uttar Pradesh Pollution Control Board
	Applied Consent to Establish (No Objection Certificate) dated 01-05-2023
	Applied

	1. 
	Provisional NOC from Fire Authority
	UPFS/2022/62807/GBN/GAUTAM BUDDH NAGAR/17750/JD dated 27-09-2022
	Approved

	1. 
	NOC from Forest Department 
	---
	Not required

	1. 
	Structural Stability Certificate
	Proof Checking of Design & Submission Letter no. CED-6430/22-23, dated 17-10-2022 received
	Drawing  checked

	1. 
	RERA Registration Certificate 
	Registration no. UPRERAPRJ145736
Dated:- 25-04-2023
	Approved



Note: The above details have been considered from the data available on UPRERA Website only.  


	PART E
	PROCEDURE OF ASSESMENT



	1. 
	GENERAL INFORMATION

	i. 
	Important Dates
	Date of Inspection of the Property
	Date of Assessment
	Date of Report

	ii. 
	
	28 April 2023	1 May 2023	1 May 2023
	iii. 
	Client
	State bank of India, HLST Branch, Noida, Uttar Pradesh

	iv. 
	Intended User
	State bank of India, HLST Branch, Noida, Uttar Pradesh

	v. 
	Intended Use
	To know the general idea on the pricing assessment trend of the property as per free market transaction. This report is not intended to cover any other internal mechanism, criteria, and considerations of any organization as per their own need, use & purpose.
	vi. 
	Purpose of Report
	For Project Tie-up for individual Flat Financing

	vii. 
	Scope of the Assessment
	Non binding opinion on the cost assessment of the project, asertaining the Construction status of the project and Market Price of the Flats Inventory for which bank has asked us to do Project TIe up report.
	viii. 
	Restrictions
	This report should not be referred for any other purpose, by any other user and for any other date other than as specified above.

	ix. 
	Manner in which the property is identified
	[image: Z:\In Progress Files\Abhinav Chaturvedi\Check.png]
	Done from the name plate displayed on the property

	x. 
	
	☐	Identified by the owner

	xi. 
	
	[image: Z:\In Progress Files\Abhinav Chaturvedi\Check.png]
	Identified by the owner’s representative

	xii. 
	
	[image: Z:\In Progress Files\Abhinav Chaturvedi\Check.png]
	Enquired from local residents/ public

	xiii. 
	
	[image: Z:\In Progress Files\Abhinav Chaturvedi\Check.png]
	Cross checked from the boundaries/ address of the property mentioned in the documents provided to us

	xiv. 
	
	☐	Identification of the property could not be done properly

	xv. 
	
	☐	Survey was not done

	xvi. 
	Type of Survey conducted
	Only photographs taken (No sample measurement verification),



	2. 
	ASSESSMENT FACTORS

	i. 
	Nature of the Report
	Project Tie-up
	ii. 
	Nature/ Category/ Type/ Classification of Asset under Valuation
	Nature 
	Category
	Type

	iii. 
	
	Real estate
	Residential
	Group Housing

	iv. 
	
	Classification
	Residential Asset

	v. 
	Basis of Inventory assessment (for Project Tie up Purpose)
	Primary Basis
	Market Price Assessment & Govt. Guideline Value

	vi. 
	
	Secondary Basis
	Not Applicable

	vii. 
	Present market state of the Asset assumed Total No. of Dwelling Units
	Under Normal Marketable State

	viii. 
	
	Reason: Asset under free market transaction state

	ix. 
	Property Use factor
	Current/ Existing Use
	Highest & Best Use
(in consonance to surrounding use, zoning and statutory norms)
	Considered for Assessment

	x. 
	
	Residential
	Residential
	Residential

	xi. 
	Legality Aspect Factor
	Assumed to be fine as per copy of the documents & information produced to us. However, Legal aspects of the property of any nature are out-of-scope of the Services. In terms of the legality, we have only gone by the documents provided to us in good faith.
Verification of authenticity of documents from originals or cross checking from any Govt. dept. have to be taken care by Legal expert/ Advocate.

	xii. 
	Land Physical Factors
	Shape
	Size

	xiii. 
	
	Square
	Medium

	xiv. 
	Property Location Category Factor
	City Categorization
	Locality Characteristics
	Property location characteristics
	Floor Level

	xv. 
	
	Metro City
	Good	On Wide Road	B+S+24 Floors

	xvi. 
	
	Urban developing
	Within urban developed area
	Near to Highway	

	xvii. 
	
	
	Within good urban developed area
	None	

	xviii. 
	
	Property Facing

	xix. 
	
	West Facing Colony Entrance

	xx. 
	Physical Infrastructure availability factors of the locality
	Water Supply

	Sewerage/ sanitation system
	Electricity
	Road and Public Transport connectivity

	xxi. 
	
	Yes (Proposed)
	Underground
(Proposed)
	Its an under construction property. Connection will be taken in due course
	Easily available
	xxii. 
	
	Availability of other public utilities nearby
	Availability of communication facilities

	xxiii. 
	
	Transport, Market, Hospital etc. are available in close vicinity	Major Telecommunication Service Provider & ISP connections are available
	xxiv. 
	Social structure of the area (in terms of population, social stratification, regional origin, age groups, economic levels, location of slums/ squatter settlements nearby, etc.)
	Medium Income Group
	xxv. 
	Neighbourhood amenities
	Good
	xxvi. 
	Any New Development in surrounding area
	Some group housing projects are under construction in the vicinity and some are already constructed.

	xxvii. 
	Any specific advantage/ drawback in the property
	No.

	xxviii. 
	Property overall usability/ utility Factor
	Restricted to a particular use i.e., Group housing (Residential) purpose only.

	xxix. 
	Do property has any alternate use?
	None. The property can only be used for residential purpose.

	xxx. 
	Is property clearly demarcated by permanent/ temporary boundary on site
	Yes demarcated properly.

	xxxi. 
	Is the property merged or colluded with any other property
	No. 

	xxxii. 
	
	Comments: NA

	xxxiii. 
	Is independent access available to the property
	Clear independent access is available
	xxxiv. 
	Is property clearly possessable upon sale
	Yes
	xxxv. 
	Best Sale procedure to realize maximum Value for inventory sale (in respect to Present market state or premise of the Asset as per point (iv) above)
	Market Value

	xxxvi. 
	
	Free market transaction at arm's length wherein the parties, after full market survey each acted knowledgeably, prudently and without any compulsion.

	xxxvii. 
	Hypothetical Sale transaction method assumed for the inventory cost analysis
	Market Value

	xxxviii. 
	
	Free market transaction at arm's length wherein the parties, after full market survey each acted knowledgeably, prudently and without any compulsion.

	xxxix. 
	Approach & Method Used for inventory cost analysis
	PROJECT INVENTORY

	
	
	Approach for assessment 
	Method of assessment 

	xl. 
	
	Market Approach	Market Comparable Sales Method
	xli. 
	Type of Source of Information
	Level 3 Input (Tertiary)


	xlii. 

	Market Comparable

	i. 
	References on prevailing market Rate/ Price trend of the property and Details of the sources from where the information is gathered (from property search sites & local information)
	a. 
	Name:
	Mr. Shubham Prakash  

	ii. 
	
	
	Contact No.:
	+91 98712 77499

	iii. 
	
	
	Nature of reference:
	Property dealer

	iv. 
	
	
	Size of the Property:
	1275 sq. ft. saleable area

	v. 
	
	
	Location:
	Civitech Strings

	vi. 
	
	
	Rates/ Price informed:
	Rs.4,835/- per sq.ft. 

	vii. 
	
	
	Any other details/ Discussion held:
	As per inquiry conducted with the local property dealer, the asking price for 3BHK+3B in Civitech Strings which is a under construction group housing society, is Rs. 61,65,000/- i.e. Rs. 4,835/- per sq. ft.

	viii. 
	
	b. 
	Name:
	Mr. Vimal Bhatt  

	ix. 
	
	
	Contact No.:
	+91 98710 06679

	x. 
	
	
	Nature of reference:
	Property dealer

	xi. 
	
	
	Size of the Property:
	1086 sq. ft. saleable area

	xii. 
	
	
	Location:
	Civitech Strings

	xiii. 
	
	
	Rates/ Price informed:
	Rs.4,788/- per sq.ft. 

	xiv. 
	
	
	Any other details/ Discussion held:
	As per inquiry conducted with the local property dealer, the asking price for 2BHK+2B in Civitech Strings which is a under construction group housing society, is Rs. 52,00,000/- i.e. Rs. 4,788/- per sq. ft.

	xv. 
	
	c
	Name:
	Mr. Sanjay Choudhary

	xvi. 
	
	
	Contact No.:
	+91 84474 67467

	xvii. 
	
	
	Nature of reference:
	Property dealer

	xviii. 
	
	
	Size of the Property:
	1695 sq. ft. saleable area

	xix. 
	
	
	Location:
	Sikka Kaamya greens

	xx. 
	
	
	Rates/ Price informed:
	Rs.5,100/- per sq.ft. 

	xxi. 
	
	
	Any other details/ Discussion held:
	As per inquiry conducted with the local property dealer, the asking price for 4BHK+3B in Sikka Kaamya Greens which is a under construction group housing society, is Rs. 86,45,000/- i.e. Rs. 5,100/- per sq. ft.

	xliii. 
	Adopted Rates Justification
	As per details available on public domain, the launch price of the project was Rs. 4,370/- per sq. ft. These were the pre-launch rates before the start of construction. Since the construction of the project has been started and the rates have been revised. For the market rate of the Flats available of nearby project, we have enquired from property dealers in that area and were able to find a Sale rate range of Rs.4,500 /- to Rs.5,000/- per sq. ft. on Super area for the project.
As per price list shared by the company w.e.f. from 25-04-2023, the rate per sq.ft. of unit varies from Rs. 5050/- to Rs. 5350/- per sq.ft. depending upon floor no. Also premium location charges (PLC) of Rs. 100/- to Rs. 300/- shall be charged for premium location.
Thus, we have adopted rate of Rs. 5,000/- to Rs. 5,400/- per sq.ft.  for valuation purpose.

	xliv. 
	OTHER MARKET FACTORS

	
	Current Market condition
	Normal 

	
	
	Remarks: NA

	
	
	Adjustments (-/+): 0%

	
	Comment on Property Salability Outlook
	Easily sellable
	
	
	Adjustments (-/+): 0%

	
	Comment on Demand & Supply in the Market
	Demand
	Supply

	xlv. 
	
	Good	Adequately available
	
	
	Remarks: Good demand of such properties in the market

	
	
	Adjustments (-/+): 0%

	xlvi. 
	Any other special consideration
	Reason: NA

	
	
	Adjustments (-/+): 0%

	xlvii. 
	Any other aspect which has relevance on the value or marketability of the property
	NA

	
	
	Adjustments (-/+): 0%

	xlviii. 
	Final adjusted & weighted Rates considered for the subject property
	Rs. 5,000/- to Rs.5,400/- per sq. ft. on Super area  

	xlix. 
	Considered Rates Justification
	As per the thorough property & market factors analysis as described above, the considered market rates for sale/purchase of flats appears to be reasonable in our opinion.


	l. 
	Basis of computation & working

	
	a. In this Project Tie-up report, we have not adopted any Market Valuation of Land in this report since this is only a tie up report and not a project valuation report. Therefore, as such the value of land is immaterial and have no relevance. If any Value/Market rates are enquired for the land then the same has only been given for the reference purpose.
b. For Project Tie-up, Bank requires cost of Land for their internal Project approval process. As per lease deed dated 28th April 2016, the premium for land is Rs. 70.95 Cr. However, as per CA Certificate dated 08th April 2023 available on UPRERA Website, the land cost is Rs. 112.00 Cr. including other charges. Thus, land cost as per CA certificate is considered for valuation. 
c. Also, since this is a land allotted for group housing Project on which the developer has started selling the flats which includes the proportionate land portion also in each Flat sale and the buyer rights on the land has been created, therefore this cost of land should not be used for Project funding especially considering the land and for Land mortgage process since land can’t be sold as such.
d. This is a Project Tie-up report and not a Valuation Report. Standards and norms of valuation is not applicable on this report. Wherever the term of valuation or anything related to it is mentioned in the report, it is only for illustration purpose in relation to pricing assessment and should not be construed as pure valuation assignment or for any other purpose. The main scope focused in this report is Project status.
e. Assessment of the asset is done as found on as-is-where basis on the site as identified to us by client/ owner/ owner representative during site inspection by our engineer/s unless otherwise mentioned in the report.
f. Analysis and conclusions adopted in the report are limited to the reported assumptions, conditions and information came to our knowledge during the course of the work and based on the Standard Operating Procedures, Best Practices, Caveats, Limitations, Conditions, Remarks, Important Notes, Valuation TOR and definition of different nature of values.
g. For knowing comparable market rates, significant discreet local enquiries have been made from our side based on the hypothetical/ virtual representation of ourselves as both buyer and seller for the similar type of properties in the subject location and thereafter based on this information and various factors of the property, rate has been judiciously taken considering the factors of the subject property, market scenario and weighted adjusted comparison with the comparable properties unless otherwise stated.
h. References regarding the prevailing market rates and comparable are based on the verbal/ informal/ secondary/ tertiary information which are collected by our team from the local people/ property consultants/ recent deals/ demand-supply/ internet postings are relied upon as may be available or can be fetched within the limited time & resources of the assignment during market survey in the subject location. No written record is generally available for such market information and analysis has to be derived mostly based on the verbal information which has to be relied upon.
i. Market Rates are rationally adopted based on the facts of the property which came to our knowledge during the course of the assessment considering many factors like nature of the property, size, location, approach, market situation and trends and comparative analysis with the similar assets. During comparative analysis, price assessment metrics is prepared and necessary adjustments are made on the subject asset.
j. The indicative value has been suggested based on the prevailing market rates that came to our knowledge during secondary & tertiary market research and is not split into formal & informal payment arrangements. Most of the deals takes place which includes both formal & informal payment components. Deals which take place in complete formal payment component may realize relatively less actual transaction value due to inherent added tax, stamp registration liabilities on the buyer.
k. Secondary/ Tertiary costs related to asset transaction like Stamp Duty, Registration charges, Brokerage, Commission, Bank interest, selling cost, Marketing cost, etc. pertaining to the sale/ purchase of this property are not considered while assessing the indicative estimated Market Value.
l. This report includes both, Govt. Guideline Value and Indicative Estimated Prospective Market Value as described above. As per the current market practice, in most of the cases, formal transaction takes place for an amount less than the actual transaction amount and rest of the payment is normally done informally.
m. Area measurements considered Report pertaining to asset/ property is adopted from relevant approved documents or sample site measurement whichever is less unless otherwise mentioned. All area measurements are on approximate basis only.
n. Area of the large land parcels of more than 2500 sq. mtr. or of uneven shape in which there can be practical difficulty in sample measurement, is taken as per property documents which has been relied upon unless otherwise stated.
o. Drawing, Map, design & detailed estimation of the property/ building is out of scope of the services.
p. Construction rates are adopted based on the present market replacement cost of construction and calculating applicable depreciation & deterioration factor as per its age, existing condition & specifications based on visual observation only of the structure. No structural, physical tests have been carried out in respect of it. No responsibility is assumed for latent defects of any nature whatsoever, which may affect value, or for any expertise required to disclose such conditions.
q. Construction rates are adopted based on the plinth area rates prevailing in the market for the structure as a whole and not based on item wise estimation or Bills of Quantity method unless otherwise stated.
r. The condition assessment and the estimation of the residual economic life of the structure are only based on the visual observations and appearance found during the site survey. We have not carried out any structural design or stability study; nor carried out any physical tests to assess structural integrity & strength.
s. Any kind of unpaid statutory, utilities, lease, interest or any other pecuniary dues on the asset or on its owners has not been factored in the Report.
t. Project tie-up report is prepared based on the macro analysis of the asset/ property considering it in totality and not based on the micro, component or item wise analysis. Analysis done is a general assessment and is neither investigative in nature nor an audit activity.
u. Project tie up is done for the asset found on as-is-where basis which owner/ owner representative/ client/ bank has shown to us on site of which some reference has been taken from the information/ data given in the copy of documents provided to us which have been relied upon in good faith and we have assumed that it to be true and correct.

	li. 
	ASSUMPTIONS

	
	a. Documents/ Information/ Data provided by the client/ property owner or his representative both written & verbally is true and correct without any fabrication and has been relied upon in good faith.
b. Local verbal enquiries during micro market research came to our knowledge are assumed to be taken on record as true & factual.
c. The assets and interests therein have been valued free and clear of any liens or encumbrances unless stated otherwise. No hidden or apparent conditions regarding the subject assets or their ownership are assumed to exist. No opinion of title is rendered in this report and a good title is assumed unless stated otherwise.
d. It is assumed that the concerned Lender/ Financial Institution has asked for the Project Tie up report of that property after satisfying the authenticity of the documents given to us and for which the legal verification has been already taken and cleared by the competent Advocate before requesting for the Project Tie up report. I/ We assume no responsibility for the legal matters including, but not limited to, legal or title concerns.
e. Payment condition during transaction in the Project tie up report has been considered on all cash bases which includes both formal & informal payment components as per market trend.
f. Sale transaction method of the asset is assumed as Free market transaction without any compulsion unless otherwise mentioned while assessing Indicative & Estimated Fair Prospective Market Value of the asset unless otherwise stated.
g. This Project tie up report is prepared for the specific unit based on the assumption that complete Group Housing Society/ Integrated Township is approved and complied with all relevant laws and the subject unit is also approved within the Group Housing Society/ Township.

	lii. 
	SPECIAL ASSUMPTIONS

	
	None
	liii. 
	LIMITATIONS

	
	None





	3. 

	COST ASSESSMENT OF LAND

	Sr. No.
	Particulars
	Govt. Circle/ Guideline Value
	Land Value
(As per RERA)

	a. 
	Prevailing Rate range
	Rs. 26,000/- per sq.mtr. 
	---

	b. 
	Deduction on Market Rate
	---
	---

	c. 
	Rate adopted considering all characteristics of the property
	Rs. 26,000/- per sq.mtr. 
	---

	d. 
	Total Land Area/FAR Area considered (documents vs site survey whichever is less)
	30,000 sq.mtr
	
7.41 acres/30,000 sq.mtr

	e. 
	Total Value of land (A)
	30,000 sq.mtr X Rs.26,000/- per sq.mtr. 
	---

	(a) 
	
	Rs. 78,00,00,000/-
	Rs.112,00,00,00 /-

	Note: 
a. In this Project Tie-up report, we have not adopted any Market Valuation of Land in this report since this is only a tie up report and not a project valuation report. Therefore, as such the value of land is immaterial and have no relevance. If any Value/Market rates are enquired for the land then the same has only been given for the reference purpose.
b. For Project Tie-up, Bank requires cost of Land for their internal Project approval process. As per lease deed dated 28th April 2016, the premium for land is Rs. 70.95 Cr. However, as per CA Certificate dated 08th April 2023, the land cost is Rs. 112.00 Cr. including all the development. Thus, land cost as per CA certificate is considered for valuation.
c. Also, since this is a land allotted for group housing Project on which the developer has started selling the flats which includes the proportionate land portion also in each Flat sale and the buyer rights on the land has been created, therefore this cost of land should not be used for Project funding especially considering the land and for Land mortgage process since land can’t be sold as such.



	4. 
	COST ASSESSMENT OF BUILDING CONSTRUCTION

	
	Particulars
	EXPECTED BUILDING CONSTRUCTION VALUE

	
	
	FAR Area
	NON-FAR Area

	
	Building Construction Value
	Rate range
	Rs. 1,900/- to 2,100/- per sq. ft.
	Rs. 1,400/- to 1,600/- per sq. ft.

	
	
	Rate adopted
	Rs. 2,000/- per sq. ft.
	Rs. 1500/- per sq. ft.

	
	
	Covered Area	71,624 m2/  7,70,962 ft2
	48,888 m2/  5,26,235 ft2

	
	
	Pricing Calculation
	Rs.2,000/- per Sq. ft. X  7,70,962 sq. ft. 
	5,26,235 ft2 X Rs. 1,500/-  .

	
	
	Total Value
	Rs. 1,54,19,24,271/-
	Rs. 78,93,52,849 /-

	1. 
	Depreciation percentage
(Assuming salvage value % per year)
	NA
(Above replacement rate is calculated after deducting the prescribed depreciation)

	1. 
	Age Factor
	NA

	1. 
	Structure Type/ Condition
	RCC framed structure (Proposed)/ Yet to be Constructed

	1. 
	Expected Building Construction Value (B)
	Rs. 2,33,12,77,120/-



	5. 
	COST ASSESSMENT OF ADDITIONAL BUILDING & SITE AESTHETIC WORKS

	
	Particulars
	Specifications
	Expected Construction Value

	1. 
	Add extra for Architectural aesthetic developments, improvements
(Add lump sum cost)
	----
	NA

	1. 
	Add extra for fittings & fixtures
(Doors, windows, wood work, cupboards, modular kitchen, electrical/ sanitary fittings)
	Approx. 7% of building construction cost
	Rs. 16,31,89,398/-

	1. 
	Add extra for services(Water, Electricity, Sewerage, Main gate, Boundary, Lift, Auxiliary power, AC, HVAC, Firefighting etc.)
	of building construction cost
	Rs. 11,65,63,856/-

	1. 
	Add extra for internal & external development and other facilities
(Internal roads, Landscaping, Pavements, Street lights, Park Area, External area landscaping, Land development, Approach Road, Play Area, etc.)
	 of building construction cost
	Rs. 9,32,51,085/-

	1. 
	Expected Construction Value (C)
	NA
	 Rs. 37,30,04,339/-



	6. 
	MARKET/ SALABLE AMOUNT OF THE FLATS

	1. 
	Total No. of DU
	· Residential= 816 Units  

	1. 
	Total Proposed Salable Area for flats
	12,56,310 sq. ft.

	
	Market Rate in secondary sale
(Including PLC + Car Parking + EDC + IDC + Club & other charges)
	Approx. Rs. 5,000/- to Rs. 5,400/- sq.ft.

	1. 
	Remarks
	· Details of the inventory is as provided by the builder.
· Pricing assessment of the inventory is done based on the prospective number of flats which builder intends to create in this Project as provided by the builder.
· Value of shops are not considered in this report. We extracted the details of carpet area from UPRERA website. However, saleable area details for shops are not shared with us. 





               Unit wise:
	Tower
	Type of Flat
	Saleable Area
(sq. ft.)
	No. of DUs
	Total Super Area
(sq. ft.)
	Sale Price @5,000/- per sq. ft.
(in Rs. Cr.)
	Sale Price @5,400/- per sq. ft.
(in Rs. Cr.)

	K, L, S, T, U
	2BHK+2T+2B
	960
	      5 
	4,800
	2.40
	2.59

	K, L, S, T, U
	3BHK+ 2T+ 2B
	1350
	 235 
	3,17,250
	158.63
	171.32

	K, L, S, T, U
	3BHK+ 3T+ 4B
	1545
	 480 
	7,41,600
	370.80
	400.46

	M
	3BHK+3T+3B
	1710
	      1 
	1,710
	0.86
	0.92

	M
	4BHK+ 3T+ 4B
	2010
	    95 
	1,90,950
	95.48
	103.11

	Total
	816
	12,56,310
	628.16
	678.41



                                       Tower Wise
	Tower
	No. of DUs
	Total Saleable Area
(sq. ft.)
	Sale Price @5,000/- per sq. ft.
(in Rs. Cr.)
	Sale Price @5,400/- per sq. ft.
(in Rs. Cr.)

	Tower K
	144
	2,12,730
	106.37
	114.87

	Tower L
	144
	2,12,730
	106.37
	114.87

	Tower M
	96
	1,92,660
	96.33
	104.04

	Tower S
	144
	2,12,730
	106.37
	114.87

	Tower T
	144
	2,12,730
	106.37
	114.87

	Tower U
	144
	2,12,730
	106.37
	114.87

	Total
	816
	12,56,310
	628.16
	678.41




 Note: Normally, apart from the Basic Sale Price mentioned in the Agreement to Sale, a onetime cost of additional amenities & other costs related to the property which are permanent in nature and add up to the realizable value of security/property (viz. Township Corpus Fund, One Time Maintenance fund/deposit/corpus, Development Charges, Premium for insurance of Mortgaged Property, Electrical Fittings, One Time Generator Charges, Club House Membership Charges, Electricity/Water/Sewerage Board one time charges/deposits, cost of rooftop Solar Photo Voltaic System) are charged. Now GST will be added as part of Project Cost for assessing the loan amount in lieu of VAT, Service Tax, etc. However, Stamp Duty, Registration Charges and other documentation Charges, which are not realizable in nature will not be included in the value of the property/agreement to sale for arriving at the loan eligibility.



	  7.
	CONSOLIDATED COST ASSESSMENT OF THE ASSET

	Sr. No.
	Particulars
	Govt. Circle/ Guideline Value	Indicative & Estimated Prospective Market Value

	a. 
	Land Value (A)
	Rs.78,00,00,000/-
	Rs.112,00,00,000 /-

	b. 
	Structure Construction Value (B)
	NA
	Rs. 2,33,12,77,120/-

	c. 
	Additional Aesthetic Works Value (C)
	NA
	 Rs. 37,30,04,339/-

	d. 
	Total Add (A+B+C)
	Rs.78,00,00,000/-
	Rs. 382,42,81,459/- 

	e. 
	[bookmark: _Hlk93236574]Additional Premium if any
	NA
	NA

	f. 
	Details/ Justification
	NA	NA
	g. 
	Deductions charged if any
	---
	---

	h. 
	Details/ Justification
	---	                         ---

	i. 
	Total Indicative & Estimated Prospective Fair Market Value
	---
	Rs. 382,42,81,459/- 

	j. 
	Rounded Off
	---
	  Rs.382,00,00,000 /-

	k. 
	Indicative & Estimated Prospective Fair Market Value in words
	---
	Rupees Three Hundred and Eighty-Two Crores only
	l. 
	Expected Realizable Value (@ ~15% less)
	---
	Rs. 324,70,00,000 /-

	m. 
	Expected Distress Sale Value (@ ~25% less)
	---
	Rs. 286,50,00,000 /- 

	n. 
	Percentage difference between Circle Rate and Market Value
	More than 20%

	o. 
	Likely reason of difference in Circle Value and Fair Market Value in case of more than 20%
	Circle rates are determined by the District administration as per their own theoretical internal policy for fixing the minimum valuation of the property for property registration tax collection purpose and Market rates are adopted based on prevailing market dynamics found as per the discrete market enquiries which is explained clearly in Valuation assessment factors.

	p. 
	Concluding Comments/ Disclosures if any

	q. 
	a. The subject property is a Group Housing project.

b. We are independent of client/ company and do not have any direct/ indirect interest in the property.

c. This Project tie up report has been conducted by R.K Associates Valuers & Techno Engineering Consultants (P) Ltd. and its team of experts.

d. In this Project Tie-up report, we have not adopted any Market Valuation of Land in this report since this is only a tie up report and not a project valuation report. Therefore, as such the value of land is immaterial and have no relevance. If any Value/Market rates are enquired for the land then the same has only been given for the reference purpose.

e. Also, since this is a land for group housing Project on which the developer has started selling the flats which includes the proportionate land portion also in each Flat sale and the buyer rights on the land has been created, therefore this cost of land should not be used for Project funding especially considering the land and for Land mortgage process since land can’t be sold as such.

f. This is a Project Tie-up report and not a Valuation Report. Standards and norms of valuation is not applicable on this report. Wherever the term of valuation or anything related to it is mentioned in the report is only for illustration purpose in relation to pricing assessment and should not be construed as pure valuation assignment or for any other purpose. The main scope focused in this report is Project status.

g. [bookmark: _Hlk93236677]This Project Tie-up is done for the property found on as-is-where basis as shown on the site by the Bank/ customer of which photographs is also attached with the report.

h. Reference of the property is also taken from the copies of the documents/ information which interested organization or customer could provide to us out of the standard checklist of documents sought from them and further based on our assumptions and limiting conditions. All such information provided to us has been relied upon in good faith and we have assumed that it is true and correct. However, we do not vouch the absolute correctness of the property identification, exact address, physical conditions, etc. based on the documents provided to us since property shown to us may differ on site Vs as mentioned in the documents or incorrect/ fabricated documents may have been provided to us.

i. Legal aspects for eg. investigation of title, ownership rights, lien, charge, mortgage, lease, verification of documents from originals or from any Govt. department, etc. has to be taken care by legal experts/ Advocates and same has not been done at our end.

j. The pricing assessment of an asset is an estimate of the worth of that asset which is arrived at by the Valuer in his expert opinion after factoring in multiple parameters and externalities. This may not be the actual price of that asset and the market may discover a different price for that asset.

k. This report only contains opinion based on technical & market information which came to our knowledge during the course of the assignment. It doesn’t contain any recommendations.

l. This report is prepared following our Standard Operating Procedures & Best Practices and will be subject to Limitations, Conditions, Valuer’s Remarks, Important Notes, Valuation TOS and basis of computation & working as described above.

m. The use of this report will become valid only after payment of full fees as per the Payment Terms. Using this report or any part content created in this report without payment of charges will be seen as misuse and unauthorized use of the report.

	r. 
	IMPORTANT KEY DEFINITIONS

	s. 
	Fair Value suggested by the competent Valuer is that prospective estimated amount in his expert & prudent opinion of the subject asset/ property without any prejudice after he has carefully & exhaustively evaluated the facts & information came in front of him or which he could reasonably collect during the course of the assessment related to the subject asset on an as-is, where-is basis in its existing conditions, with all its existing advantages & disadvantages and its potential possibilities which is just & equitable at which the subject asset/ property should be exchanged between a willing buyer and willing seller at an arm’s length transaction in an open & unrestricted market, in an orderly transaction after proper marketing, wherein the parties, each acted knowledgeably, prudently without any compulsion on the date of the Report.
Fair Value without using the term “Market” in it describes that the value suggested by the Valuer may not mandatorily follow or may not be in complete consonance to the established Market in his expert opinion. It may or may not follow market dynamics. But if the suggested value by the valuer is not within the prevailing Market range or is assessed for an asset is located in an un-established Market then the valuer will give reasonable justification & reasoning that for what reasons the value suggested by him doesn’t follow the prevailing market dynamics.

	t. 
	Fair Market Value suggested by the competent Valuer is that prospective estimated amount in his expert & prudent opinion of the subject asset/ property without any prejudice in consonance to the Market dynamics after he has carefully & exhaustively evaluated the facts & information came in front of him or which he could reasonably collect during the course of assessment related to the subject asset on an as-is, where-is basis in its existing conditions, with all its existing advantages & disadvantages and its potential possibilities which is just & equitable at which the subject asset/ property should be exchanged between a willing buyer and willing seller at an arm’s length transaction in an open & unrestricted market, in an orderly transaction after proper marketing, wherein the parties, each acted knowledgeably, prudently without any compulsion on the date of the Report.
Here the words “in consonance to the established Market” means that the Valuer will give opinion within the realms & dynamics of the prevailing market rates after exhaustively doing the micro market research. However due to the element of “Fair” in it, valuer will always look for the factors if the value should be better than the market realms which is just & equitable backed by strong justification and reasoning.

	u. 
	Market Value suggested by the competent Valuer is that prospective estimated amount which is average price of the similar comparable assets prevailing in an open & established market during the near period of the date of valuation at which the subject asset/ property should be exchanged between a willing buyer and willing seller on an as-is, where-is basis in its existing conditions, with all its existing advantages & disadvantages and its potential possibilities at an arm’s length transaction in an open, established & unrestricted market, in an orderly transaction, wherein the parties, each acted without any compulsion on the date of the Valuation.
Using the term “Market Value” without “Fair” omits the elements of proper marketing, acting knowledgeably & prudently.
Market and market participants can be sentimental, inclined towards the transaction without the element of complete knowledge & prudence about facts or due diligence of the asset therefore “each acted knowledgeably, prudently” has been removed from the marker Value definition.

	v. 
	Realizable Value is that minimum prospective estimated value of the asset/ property which it may be able to fetch at the time of actual property transaction factoring in the element of discount due to the prospects of deep negotiations between the buyer & seller when the parties in-principally find Fair Market Value reasonable and sits together to close the deal and the transaction across the table. Discount percentage on the Fair Market Value due to negotiation will depend on the nature, size, various salability prospects of the subject asset, the needs of the buyer & the seller and kind of payment terms. In some of the cases Realizable and Fair Market Value may also be equal.

	w. 
	Distress Sale Value* is that value when the property is attached with any process such as mortgaged financing, financial or operational dues which is under any stress condition or situation and the stakeholders are under process of finding resolution towards it to save the property from being attached to a formal recovery process. In this type of sale, minimum fetch value assessed will always be less than the estimated Fair Market Value where the discount of percentage will depend upon various circumstances and factors such as nature, size, salability prospects of the property and kind of encumbrance on the property. In this type of sale, negotiation power of the buyer is always more than the seller and eagerness & pressure of selling the property will be more on the seller than the buyer.

	x. 
	Liquidation Value is the amount that would be realized when an asset or group of assets are sold due to any compulsion or constraints such as in a recovery process guided by statute, law or legal process, clearance sale or any such condition or situation thereof where the pressure of selling the asset/ property is very high to realize whatever maximum amount can be from the sale of the assets in a limited time for clearance of dues or due to closure of business. In other words, this kind of value is also called as forced sale value.

	y. 
	Difference between Costs, Price & Value: Generally, these words are used and understood synonymously. However, in reality each of these has a completely different meaning, premise and also having different definitions in professional & legal terms. Therefore, it is our professional responsibility to describe the definitions of these words to avoid ambiguity & confusion in the minds of the user of this report.
The Cost of an asset represents the actual amount spend in the construction/ actual creation of the asset.
The Price is the amount paid for the procurement of the same asset.
The Value is defined as the present worth of future rights in the property/ asset and is a hypothetical or notional price that buyers and sellers are most likely to conclude for a good or service. Value is not a fact, but an estimate of the likely price to be paid for a good or service at a given time in accordance with a particular definition of value.
Therefore, in actual for the same asset/ property, cost, price & value remain different since these terms have different usage & meaning.


	z. 
	Enclosures with the Report:

· Enclosure I: Screenshot of the price trend references of the similar related properties available on public domain - 
· Enclosure II: Google Map Location 
· Enclosure III: Photographs of the property 
· Enclosure IV: Copy of Circle Guideline 
· Enclosure V: Other Relevant Documents/Articles taken for reference 
· Enclosure VI: Consultant’s Remarks 










IMPORTANT NOTES

DEFECT LIABILITY PERIOD - In case of any query/ issue or escalation you may please contact Incident Manager by writing at valuers@rkassociates.org. We try our level best to ensure maximum accuracy in the Calculations done, Rates adopted and various other data points & information mentioned in the report but still can’t rule out typing, human errors, assessment or any other mistakes. In case you find any mistake, variation, discrepancy or inaccuracy in any data point mentioned in the report, please help us by bringing all such points into our notice in writing at valuers@rkassociates.org within 30 days of the report delivery, to get these rectified timely, failing which R.K Associates shouldn’t be held responsible for any inaccuracy in any manner. Also, if we do not hear back anything from you within 30 days, we will assume that the report is correct in all respect and no further claim of any sort will be entertained thereafter. We would welcome and appreciate your feedback & suggestions in order to improve our services.

Our DATA RETENTION POLICY is of ONE YEAR. After this period, we remove all the concerned records related to the assignment from our repository. No clarification or query can be answered after this period due to unavailability of the data.

COPYRIGHT FORMAT - This report is prepared on the copyright format of R.K Associates to serve our clients in the best possible way. Legally no one can copy or distribute this format without prior approval from R.K Associates. It is meant only for the organization as mentioned on the cover page of this report. Distribution or use of this format or any content of this report wholly or partially other than R.K Associates will be seen as unlawful act and necessary legal action can be taken against the defaulters.


IF REPORT IS USED FOR BANK/ FIs
NOTE: As per IBA Guidelines in case the valuation report submitted by the valuer is not in order, the banks / FIs shall bring the same to the notice of the valuer within 15 days of submission for rectification and resubmission. In case no such communication is received, it shall be presumed that the valuation report has been accepted.

At our end we have not verified the authenticity of any documents provided to us. Bank is advised to verify the genuineness of the property documents before taking any credit decision.

Terms of Services & Consultant’s Important Remarks are available at www.rkassociates.org for reference.
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ENCLOSURE 1: PRICE TREND REFERENCES OF THE SIMILAR RELATED PROPERTIES AVAILABLE ON PUBLIC DOMAIN
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Price List- by The Rivulet
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ENCLOSURE 2: GOOGLE MAP LOCATION
	







ENCLOSURE 3: PHOTOGRAPHS OF THE PROPERTY
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ENCLOSURE: 4– COPY OF CIRCLE RATE
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                            ENCLOSURE 5: OTHER RELEVANT DOCUMENTS


Lease Deed
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CA Certificate

[image: ]






Approved Map Available On UPRERA 
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UPRERA Form-C
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GNIDA Grant of Sanction of Building Plan
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UPRERA Registration Details
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Architect Certificate
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Provisional Fire NoC
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Supplementary Certificate of Search 
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Environmental Clearance Minutes of Meeting 
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Consent to Establish (No Objection Certificate)
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Design Cpproval Certificate)
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                               ENCLOSURE 6: CONSULTANT’S REMARKS

	1. 
	This Tie up report is done for the asset found on as-is-where basis which owner/ owner representative/ client/ bank has shown/ identified to us on the site unless otherwise mentioned in the report of which some reference has been taken from the information/ data given in the copy of documents provided to us and informed verbally or in writing out of the standard checklist of documents sought from the client & its customer which they could provide within the reasonable expected time out of the standard checklist of documents sought from them and further based on certain assumptions and limiting conditions. The information, facts, documents, data which has become primary basis of the report has been supplied by the client which has been relied upon in good faith and is not generated by the Valuer.

	2. 
	The client/ owner and its management/ representatives warranted to us that the information they have supplied was complete, accurate and true and correct to the best of their knowledge. All such information provided to us either verbally, in writing or through documents has been relied upon in good faith and we have assumed that it is true & correct without any fabrication or misrepresentation. I/We shall not be held liable for any loss, damages, cost or expenses arising from fraudulent acts, misrepresentations, or willful default on part of the owner, company, its directors, employee, representative or agents.

	3. 
	[bookmark: _Hlk92648145]Legal aspects for eg. Investigation of title, ownership rights, lien, charge, mortgage, lease, sanctioned maps, verification of documents provided to us such as title documents, Map, etc. from any concerned Govt. office etc. have to be taken care by legal expert/ Advocate and same is not done at our end. It is assumed that the concerned Lender/ Financial Institution has asked for the Project tie up report of that property after satisfying the authenticity of the documents given to us for which the legal verification has been already taken and cleared by the competent Advocate before requesting for the tie up report. I/ We assume no responsibility for the legal matters including, but not limited to, legal or title concerns.

	4. 
	In the course of the preparation of this tie up report, we were provided with both written and verbal information. We have however, evaluated the information provided to us through broad inquiry, analysis and review but have not carried out a due diligence or audit of the information provided for the purpose of this engagement. Our conclusions are based on the assumptions and other information provided to us by the client during the course of the assessment.

	5. 
	[bookmark: _Hlk92648762]Getting cizra map or coordination with revenue officers for site identification is a separate activity and is not part of the tie up report services and same has not been done in this report unless otherwise stated.

	6. 
	We have made certain assumptions in relation to facts, conditions & situations affecting the subject of, or approach to this exercise that has not been verified as part of the engagement rather, treated as “a supposition taken to be true”. If any of these assumptions prove to be incorrect then our estimate on value will need to be reviewed.

	7. 
	[bookmark: _Hlk92648257]This is just an opinion report based on technical & market information having general assessment & opinion on the indicative, estimated Market Value of the property for which Bank has asked to conduct the tie up report. It doesn’t contain any other recommendations of any sort including but not limited to express of any opinion on the suitability or otherwise of entering into any transaction with the borrower.

	8. 
	We have relied on the data from third party, external sources & information available on public domain to conclude this tie up report. These sources are believed to be reliable and therefore, we assume no liability for the truth or accuracy of any data, opinions or estimates furnished by others that have been used in this analysis. Where we have relied on the data, opinions or estimates from external sources, reasonable care has been taken to ensure that such data is extracted from authentic sources, however we still can’t vouch its authenticity, correctness, or accuracy.

	9. 
	Analysis and conclusions adopted in the report are limited to the reported assumptions, conditions and information came to our knowledge during the course of the work and based on the Standard Operating Procedures, Best Practices, Caveats, Limitations, Conditions, Remarks, Important Notes, Valuation TOR and definition of different nature of values.

	10. 
	Value varies with the Purpose/ Date/ Asset Condition & situation/ Market condition, demand & supply, asset utility prevailing on a particular date/ Mode of sale. The indicative & estimated prospective Value of the asset given in this report is restricted only for the purpose and other points mentioned above prevailing on a particular date as mentioned in the report. If any of these points are different from the one mentioned aforesaid in the Report then this report should not be referred.

	11. 
	Our report is meant ONLY for the purpose mentioned in the report and should not be used for any other purpose. The Report should not be copied or reproduced for any purpose other than the purpose for which it is prepared for. I/we do not take any responsibility for the unauthorized use of this report.

	12. 
	We owe responsibility only to the authority/client that has appointed us as per the scope of work mentioned in the report. We will not be liable for any losses, claims, damages or liabilities arising out of the actions taken, omissions or advice given by any other person. In no event shall we be liable for any loss, damages, cost or expenses arising in any way from fraudulent acts, misrepresentations or willful default on part of the client or companies, their directors, employees or agents.

	13. [bookmark: _Hlk92648478]
	This report is having limited scope as per its fields & format to provide only the general basic idea of the value of the property prevailing in the market based on the site inspection and documents/ data/ information provided by the client. The suggested indicative prospective estimated value should be considered only if transaction is happened as free market transaction.

	14. 
	The sale of the subject property is assumed to be on an all cash basis. Financial arrangements would affect the price at which the property may sell for if placed on the market.

	15. 
	The actual realizable value that is likely to be fetched upon sale of the asset under consideration shall entirely depend on the demand and supply of the same in the market at the time of sale.

	16. 
	While our work has involved an analysis & computation of project pricing, it does not include detailed estimation, design/ technical/ engineering/ financial/ structural/ environmental/ architectural/ compliance survey/ safety audit & works in accordance with generally accepted standards of audit & other such works. The report in this work in not investigative in nature. It is mere an opinion on the likely estimated price based on the facts & details presented to us by the client and third party market information came in front of us within the limited time of this assignment, which may vary from situation to situation.

	17. 
	Where a sketched plan is attached to this report, it does not purport to represent accurate architectural plans. Sketch plans and photographs are provided as general illustrations only.

	18. 
	Documents, information, data including title deeds provided to us during the course of this assessment by the client is reviewed only upto the extent required in relation to the scope of the work. No document has been reviewed beyond the scope of the work. These are not reviewed in terms of legal rights for which we do not have expertise. Wherever any information mentioned in this report is mentioned from the documents like owners name, etc., it is only for illustration purpose and may not necessary represent accuracy.

	19. 
	The report assumes that the borrower/company/business/asset complies fully with relevant laws and regulations applicable in its area of operations and usage unless otherwise stated, and that the companies/business/assets is managed in a competent and responsible manner. Further, as specifically stated to the contrary, this report has given no consideration to matters of a legal nature, including issues of legal title and compliance with relevant laws, and litigations and other contingent liabilities that are not recorded/reflected in the documents/ details/ information/ data provided to us.

	20. 
	This tie up report is not a qualification for accuracy of land boundaries, schedule (in physical terms), dimensions & identification. For this land/ property survey report can be sought from a qualified private or Govt. surveyor.

	21. 
	This tie up report is prepared based on the facts of the property on the date of the survey. Due to possible changes in market forces, socio-economic conditions, property conditions and circumstances, this tie up report can only be regarded as relevant as at the reported date. Hence before financing, Banker/ FI should take into consideration all such future risk and should loan conservatively to keep the advanced money safe in case of the downward trend of the property value.

	22. 
	Cost assessment of the same asset/ property can fetch different values under different circumstances & situations. For eg. Cost assessment of a running/ operational shop/ hotel/ factory will fetch better value and in case of closed shop/ hotel/ factory it will have considerable lower value. Similarly, an asset sold directly by an owner in the open market through free market transaction then it will fetch better value and if the same asset/ property is sold by any financer due to encumbrance on it, will fetch lower value. Hence before financing, Lender/ FI should take into consideration all such future risks while financing and take decision accordingly.

	23. 
	[bookmark: _Hlk92648814]Tie up report has been prepared for the property identified to us by the owner/ owner representative. At our end we have just visually matched the land boundaries, schedule (in physical terms) & dimensions of the property with reference to the documents produced for perusal. Method by which identification of the property is carried out is also mentioned in the report clearly. Responsibility of identifying the correct property to the Valuer/ its authorized surveyor is solely of the client/ owner for which the report is prepared. It is requested from the Bank to cross check from their own records/ information if this is the same property for which tie up has to be carried out to ensure that owner has not misled the Valuer company or misrepresented the property due to any vested interest. Where there is a doubt about the precision position of the boundaries, schedule, dimensions of site & structures, it is recommended that a Licensed Surveyor be contacted.

	24. 
	In India more than 70% of the geographical area is lying under rural/ remote/ non municipal/ unplanned area where the subject property is surrounded by vacant lands having no physical demarcation or having any display of property survey or municipal number / name plate on the property clearly. Even in old locations of towns, small cities & districts where property number is either not assigned or not displayed on the properties clearly and also due to the presence of multiple/ parallel departments due to which ownership/ rights/ illegal possession/ encroachment issues are rampant across India and due to these limitations at many occasions it becomes tough to identify the property with 100% surety from the available documents, information & site whereabouts and thus chances of error, misrepresentation by the borrower and margin of chances of error always persists in such cases. To avoid any such chances of error it is advised to the Bank to engage municipal/ revenue department officials to get the confirmation of the property to ensure that the property shown to Valuer/ Banker is the same as for which documents are provided.

	25. 
	If this Project Tie up report is prepared for the Flat/ dwelling unit situated in a Group Housing Society or Integrated Township then approvals, maps of the complete group housing society/ township is out of scope of this report and this report will be made for the specific unit based on the assumption that complete Group Housing Society/ Integrated Township and the subject unit must be approved in all respect.

	26. 
	Due to fragmented & frequent change in building/ urban planning laws/ guidelines from time to time, different laws/ guidelines between regions/ states and no strict enforceability of Building Bye-Laws in India specially in non-metro and scale b & c cities & Industrial areas, property owners many times extend or make changes in the covered area/ layout from the approved/ applicable limits. There are also situations where properties are decades old when there was no formal Building Bye-Laws applicable the time when the construction must have been done. Due to such discrete/ unplanned development in many regions sometimes it becomes tough for the Valuer to determine the exact lawful situation on ground. Unless otherwise mentioned in the report, the covered area present on the site as per site survey will be considered in the report.

	27. 
	Area of the large land parcels of more than 2500 sq.mtr or of uneven shape in which there can be practical difficulty in sample measurement, is taken as per property documents which has been relied upon unless otherwise stated.

	28. 
	Drawing Map, design & detailed estimation of the property/ building is out of scope of the Project tie up services.

	29. 
	Cost assessment is a subjective field and opinion may differ from consultant to consultant. To check the right opinion, it is important to evaluate the methodology adopted and various data point/ information/ factors/ assumption considered by the consultant which became the basis for the Project tie up report before reaching to any conclusion.

	30. 
	Although every scientific method has been employed in systematically arriving at the value, there is, therefore, no indisputable single value and the estimate of the value is normally expressed as falling within a likely range.

	31. 
	Value analysis of any asset cannot be regarded as an exact science and the conclusions arrived at in many cases will, of necessity, be subjective and dependent on the exercise of individual judgment. Given the same set of facts and using the same assumptions, expert opinions may differ due to the number of separate judgment decisions, which have to be made. Therefore, there can be no standard formula to establish an indisputable exchange ratio. In the event of a transaction, the actual transaction value achieved may be higher or lower than our indicative analysis of value depending upon the circumstances of the transaction. The knowledge, negotiability and motivations of the buyers and sellers, demand & supply prevailing in the market and the applicability of a discount or premium for control will also affect actual price achieved. Accordingly, our indicative analysis of value will not necessarily be the price at which any agreement proceeds. The final transaction price is something on which the parties themselves have to agree. However, our pricing analysis can definitely help the stakeholders to take informed and wise decision about the Value of the asset and can help in facilitating the arm’s length transaction.

	32. 
	This cost assessment is conducted based on the macro analysis of the asset/ property considering it in totality and not based on the micro, component, or item wise analysis. Analysis done is a general assessment and is not investigative in nature.

	33. 
	This report is prepared on the V-L10 (Project Tie Up format) _V_10.2_2022 Tie up format as per the client requirement and scope of work. This report is having limited scope as per its fields & format to provide only the general estimated & indicative basic idea of the value of the property prevailing in the market based on the information provided by the client. No detailed analysis, audit or verification has been carried out of the subject property. There may be matters, other than those noted in this report, which might be relevant in the context of the transaction and which a wider scope might uncover.

	34. 
	This is just an opinion report and doesn’t hold any binding on anyone. It is requested from the concerned Client/ Bank/ Financial Institution which is using this report for mortgaging the property that they should consider all the different associated relevant & related factors & risks before taking any business decision based on the content of this report.

	35. 
	All Pages of the report including annexures are signed and stamped from our office. In case any paper in the report is without stamp & signature then this should not be considered a valid paper issued from this office.

	36. 
	As per IBA Guidelines & Bank Policy, in case the valuation report submitted by the valuer is not in order, the banks / FIs shall bring the same to the notice of the valuer within 15 days of submission for rectification and resubmission. In case no such communication is received, it shall be presumed that the valuation report has been accepted.

	37. 
	Defect Liability Period is 15 DAYS. We request the concerned authorized reader of this report to check the contents, data, information, and calculations in the report within this period and intimate us in writing at valuers@rkassociates.org within 15 days of report delivery, if any corrections are required or in case of any other concern with the contents or opinion mentioned in the report. If no intimation is received within 15 (Fifteen) days in writing from the date of issuance of the report, then it shall be considered that the report is complete in all respect and has been accepted by the client upto their satisfaction & use and further to which R.K Associates shall not be held responsible in any manner. After this period no concern/ complaint/ proceedings in connection with the Valuation Services will be entertained due to possible change in situation and condition of the property.

	38. 
	Though adequate care has been taken while preparing this report as per its scope, but still we can’t rule out typing, human errors, over sightedness of any information or any other mistakes. Therefore, the concerned organization is advised to satisfy themselves that the report is complete & satisfactory in all respect. Intimation regarding any discrepancy shall be brought into our notice immediately. If no intimation is received within 15 (Fifteen) days in writing from the date of issuance of the report, to rectify these timely, then it shall be considered that the report is complete in all respect and has been accepted by the client upto their satisfaction & use and further to which R.K Associates shall not be held responsible in any manner.

	39. 
	Our Data retention policy is of ONE YEAR. After this period we remove all the concerned records related to the assignment from our repository. No clarification or query can be answered after this period due to unavailability of the data.

	40. 
	This Project tie up report is governed by our (1) Internal Policies, Processes & Standard Operating Procedures, (2) R.K Associates Quality Policy, (3) Valuation & Survey Best Practices Guidelines formulated by management of R.K Associates, (4) Information input given to us by the customer and (4) Information/ Data/ Facts given to us by our field/ office technical team. Management of R.K Associates never gives acceptance to any unethical or unprofessional practice which may affect fair, correct & impartial assessment and which is against any prevailing law. In case of any indication of any negligence, default, incorrect, misleading, misrepresentation or distortion of facts in the report then we request the user of this report to immediately or atleast within the defect liability period to bring all such act into notice of R.K Associates management so that corrective measures can be taken instantly.

	41. 
	R.K Associates never releases any report doing alterations or modifications by pen. In case any information/ figure of this report is found altered with pen then this report will automatically become null & void.

	42. 
	We are fully aware that based on the opinion of value expressed in this report, we may be required to give testimony or attend court / judicial proceedings with regard to the subject assets, although it is out of scope of the assignment, unless specific arrangements to do so have been made in advance, or as otherwise required by law. In such event, the party seeking our evidence in the proceedings shall bear the cost/professional fee of attending court / judicial proceedings and my / our tendering evidence before such authority shall be under the applicable laws.

	43. 
	The final copy of the report shall be considered valid only if it is in hard copy on the company’s original letter head with proper stamp and sign on it of the authorized official upon payment of the agreed fees. User shall not use the content of the report for the purpose it is prepared for only on draft report, scanned copy, email copy of the report and without payment of the agreed fees. In such a case the report shall be considered as unauthorized and misused.
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WHEREAS the plot hercinafer described forms par of the land sequired under the Land
Acquisition Act 1894 and developed by the Lessar fo the purpose of settng up an urbin and
industrial township.

AND WHEREAS the Lessor has agreed to demise and the Lessce has agreed 0 take o lease
the plot on the terms and conditions hereinafer appcaring for the purpose of consiucting
Residential Flas and/or Residential Plots in case of loted development) according 1o the set
backs and building plan approved by the Lessor.

AND WHEREAS the Lessor has trough a Sealed Two-Bid tender System awardod / alloted
10 the CONSORTIUM CONSISTING OF —

< A e o s
o - B o i o

‘Acceptance Leter No. PROPIBRS-01/2014-15/1437, daed 07.07.2014 and Allotment Letter

Ng 07.08.2014 and for the development and marketing
o case of ploted developmen) on the detled terms
and condl ment leter and brochure/id document of the said

Scheme (Scheme Code BRS-01/2014-15). Ths registered consortum consists of following i«

SNo. [ Name of member [ Sharcholding [ Status

L [GRAND REALTECH LIMITED | 74% Lead Miember 7
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atech For GRAND REALTECH LD
 MCA.
ara-i2756
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J

This regisalion is granted under section § of the Act fo tho follwing project unc
lowing project under project registation number

UPRERAPRJ145736 o proi e egisrali e

Projoct Name : The Rivulet Phase-1

Project Address : Tehshil - Dadr, District - Gautam Buddha Nagar

Yo Voo v @

EORMC
[See rule 6(1)]
REGISTRATION CERTIFICATE OF PROJECT

1.GRAND REALTECH LIMITED firm / society / company I compstant authoity having s regstere offe  princpal lace of
business at A6, GROUND FLOOR, YOJANA VIHAR, DELHI-110082 .
2:This regisration s granted subject o the ollowing conditons, namely:-
() The Promotershallenter into an agreement for sal wit thalotees inthe form to be prescribod separatly:
(i) The promaler shall execute and regiser a conveyance deed in favour of the alltes or the association of the
alttoes, a5 the case may be, of the spartment or the common areas as per section 17,
(i) The promoter shall depositseventy percent of the amounts realised by the promoter in a separate account o be
mainained in a schedule bank o cover the cost of construction and the land cost to be used only fo the purpose &
per sub cause (D) of clause (1) of sub-section (2)of secton 4;
() Th registrtion shall be vald for a period of 7 years commencing from 25:04-2023 and ending with 03.04-2030
unless renewed by he Real Estate Reguiatory Authorty in accordance with section  read with ule 7 of e Act
) The promoter shall comly withthe provisions of the Actand the rues and reguiations made thercunder;
(v The promoter shall not contravens the provisions of any ather v for the time being in force in the area whero the
project s being developed;
3.1 the bave mentioned conlions are not ullled by the promoter, the regulatry authorty may take necessary acton
‘against the promoter incuding revolking th registraton granted hersin, as per the Actand the rules and reguatins made

thereunder.

Date:2504-2023
Place:Lucknow.

‘Secretary/Authorized Offcer, U.P. Real Estate Regulatory Authority

Mostly cloudy
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" ‘GREATER NOIDA INDUSTRIAL DEVELOPMENT AUTHORITY.
), PiOTNOL SECTOR KNOWLEDGE PARC-, GREATER NOIDACITY,
& ‘GREATER NOIDA, DISTRICT GAUTAM BUDH NAGAR,, (UP)

= Website: www.greateroidaauthority.in e-Mail: authority@gnida.in

PLG/BP  SM.27-5ep-2022:15677 Date |03/02/2023 11:53 PM
To,
M/S. GRAND REALTECH LIMITED

A-118/1, THIRD FLOOR VIKAS MARG, SHAKARPUR, NEW DELHI,
110038,

Sir / Madam

With reference to your Docket No. SCR-15478 _dated 27/01/2023 for grant of
Sanction of building plan on Plot No. GH-04B ~ Pocket/Block (NONE) Sector SECTOR-12
Greater Noida, | have to inform you that Sanction is being granted by the Authority with the following
conditions:

1. This sanction is granted under the provisions of ‘The Greater Noida Industrial Development Area
Building Regulations 2010'.

‘The valdity of this sanction is as per lease dead, Upto-05 years.

During this period, after the completion of construction it s necessary to apply for occupancy.

certificate & time extension charges shall be payable as applicable.

4. If demanded by the Authority, you shall b liable to pay charges for the provision of any further
facilities/development/improvement.

5. Acopy of the sanction drawing shall always be kept at ste and shall be made available to any officer
of the Authority on demand.

6. No addition/alteration is permitted in the sanctioned drawings. For any changes prior permission from
the Authority required.

7. You shall responsible for carrying out the work in accordance with the requirements of Greater Noida
Industrial Development Area Building Regulations 2010.

8. You shall be required to follow the terms and conditions as indicated in various NOCs issued by
different organization.
No activity other than as specified in lease dead shall be permitted i the premises.

10. Prior permission from Authority s required for temporary structure like labor huts & site office and
bore well

11. No Parking of any kind shall be permitted on r/w of road.

W

Yours faithfully,

Oty saned
sudhee o

Enct - Copy of one Set dravings(01) whSYIRAAAG
Cony 1o+ A, Grecfor fomtionand NA

=]

B

P
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Project Detail

Registration Details

Viow Regsrations D

GRAND REALTECHLMITED.
s

6, Ground Floor,Yoana Ve, Del10052

6, Ground loor cana Vi, Delhi-110072
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Minutes o1 380

AC-A Mesting Dated 77032023

5. “Group Howsing Project” st Plot Noo 4B, Sector- 12, Grester Noida (WestDisrict:
Gautam Buddh Naga, Shri Rajesh Jain, Mis Grand Realtech Limited, File No. 6647615/
Eroposal No. SIAUPINFRAZA19343/2023

“The consuliant informed the commitce that they are striely following the ules, egulatons
and other insructons of QUNABET. A prescntation was made by the prject propencnt long with
their consulant M's EQMS India Pyt Ld. Based on the documents submitied and presentation made.

by the project proponcat along with the consultant he following facs have cmerged:

1. The cavironmental clearance i sought for “Group Housing Project”at Plot No.- 48, Sector-
Greater Noida (West)Distct- Gautam Buddh Nagar, U P, Mis Grand Realich Limited.

The standard terms of reference in the matter were issucd through online Parivesh Portal on

24/06/2023. EIA reportsubmited by the projet proponcnt on 230272023,

3. The proposcd housing complex will comprise of Dweling Usits (3BHK-2T, 3BHK-3T and
4BHKCS3T) in 10 Towers, community center comprisng of maxirum B+S 24 Floors slong with
basic civie infrastructure filies such as water, sanittion, sewerage/scepages, road, clcticty
along with necessary social commereial ifrstructurefor residents.

4. Avea dotals:
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Minutes of T8 SEAC-1 Mesting Dated 77032023

7. The maximum power demand lod of the projest will be 3986 KVA while the connected losd will
be 7477 KVA. Source o Power Supply will be NPCL (Noida Powwer Commpany Limited). DG set
of capacity 1 x 750 KVA, 2 x 500 kVA will be installed at ground leve in open o sky arca with
Sppropriste sack height s per CPCB normsto for powe backup during powes filure

8. The project proposal fals under catcgory-8(a) of EIA Notifcation, 2006 (a3 amended).

“The consultant (ELA Coondinaor)also submitied an affdait dated 24032023 mentioning is
asfollows:

1.1, Sweta Shah, Dio Kaushikray S Shal is EIA Coordinator of M's EQMS I Pt Lid.

2 I have prepared ELVEMP report for the “Group Housing Project” at Plot No.- 4B, Sector- 12,
Greater Noida (West) District- Gautam Buddh Nagar, U.P., Mis Grand Realtch Limited with my

3. T bave personaly visted the ste of proposal and cerify that no constrction scivty has been
ndertaken on theproject site for the present proposal.

4. T have soisied with that sl the necessary datyinformation submited long with ELA ar true and

1 certy that hi prject proposal s been uploaded for th firstime on Paivesh Portl,

1 entify tha ther i no mismath between informtion/dats provided on the onlne spplication

submiticdon Parivash Portaland har copy which is submitied afte acceptance of application.

Lstae thatallthe TOR Points have been complied in EIA report.

The report for the Proposal will be preparcd by my team as per guideline lsid down by

QCUNABET.

'RESOLUTION AGAINST AGENDA N0 05

The committee discussed the matter and recommended grant of cnvironmentsl
clearance on the proposal as above alongwith standard environmental clearance conditions
prescribed by MOEF&CC, Gol and folowing additional conditions:

Additional Condiions:

1. Projoct proponcnt i advised to explore the possbility and getting the cement in  losed contsnr
cathr through theplatic bag o prevent dust missons at the time of loading unloading.

2. Project proponent should cnsur tht there will be o use of “Singl use of Plstc” (SUP).

3. compliance to Hon'ble Supremme Court order dated 1310112020 in 1A no. 1581282019 and
1381292019 in Wit petition no. 13029/1955 (MC Mebia Vs. Gol and others) anti-smog guns
shal be instlld t reduce dustduring xcavation.

4. The proponcat should ‘he sufficint clectric vehicle charging poits ss per the
cequirements at ground levl and allocate the safe snd suitabl plac i the premiss for the sam.

5. Proponcat hall comply with the acton plan and CSR plan submited by PP/conulan o the time.
of EIA prescntation.

6. Project proponent should adopt the 01 villsge snd development them s model vilsge.

‘Standard Environmentsl Clearance Conditions preseribed by MoEF&CC:

1. Statutory complsnce:

1. The project propancat shall obtin all pecsssary clesrance/ permission from all relevant

agencics nchuding town planning suthority before commencement of work. All the
construction shllbe done n sccordance with the localbuiking byelaws.

2. The spproval ofthe Competent Authority shll be obtained for siuctual safty of buildings
duc 10 canhquakes, adequacy of fircighting cquipment e 25 per National Buikling Code
incucing protestion messures from lighining ctc.

3. The projet proponcnt shall obtain fores clearance under the provisions of Forsst
(Conservation) Act, 1986, in case of the diversion of forest land for non-forest purpose
involved n the project.
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Consent to Establish (No Objection Certifcate) Form
Application for Consent To Establish

Note: 1. All enclosures, appendices, projects, plans and scheme to be submitted in triplicate.
2.Incomplete application will be rejected.
3.No work pertaining o site development o construction of indusiry be undertaken without NOC doing so
‘would be the sole responsibility of the applicant and against public interest

From Dated

M/S GRAND REALTECH LIMITED, Plot No.4B, 01052023
Sector-12. Greater Noida (West), Utar Pradesh-
201308 GAUTAM BUDDHA NAGAR 201308,

City:
Block:Dadri
DistrictGREATER NOIDA

To,
‘The Members Secretary,

Uttar Pradesh Pollution Control Board
T.C.12V, Vibhuti Khand, Gomti Nagar,
Lucknow(226010).

sir.

/We M/s M/S GRAND REALTECH LIMITED (name of proposed unit), whose owner is Mr./Mrs.
RAJESH JAIN hereby apply for Consent To Establish (NOC) from pollution and Environmental angle for
proposed production of Construction project - uilt-up arca will be 1,69.789.28 sqm periday by use of main
raw material Steel Reinforcement, Cement Bags, Stone Aggregates, Sand per/day at proposed land Plot
Area: 30,000 Sqm . The annexure, appendices other particulars and plans in riplicate are attached herewith.

[ 1/We further declare that the information furnished in the Annexure, appendices and plans is
correct to the best of my/our knowledge.

2, I/We hereby guarantee that quality of final discharge of cffluent and emissions will be
‘within the prescribed standards of the Board. The trial production will be started only after
implementing and operating the pollution control advices as proposed herein.

3 I/We hereby guarantee that quality of final discharge of cfflucnt and emissions will be
‘within the prescribed standards of the Board. The trial production will be started only after
implementing and operating the pollution control advices as proposed herein.

4. 1/We undertake that Iwve will apply for secking consent under scction 25/26 of Water Act
and consent under section-21 of the Air Act at least two months before start of tial and
comply with the Water Cess Act-1977.

B 1/We declare that the provisions of these Acts have been known to mefus.

I/We accept that the application is for proposals submitted and if the site is not approved
then the final decision of Board will be accepted.

Signature
Name of Applicant:- RAJESH JAIN

‘Address of applicant:- A-6, Ground Floor, Yojana
Vihar, Delhi-110092
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INDIAN INSTITUTE OF TECHNOLOGY ROORKEE
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DEPARTMENT OF CIVIL ENGINEERING

T — 247 667, ITNIWIS, AN

ROORKEE-247 667, UTTARAKHAND, INDIA

Faxdsi 01332-275868. 273560

Telers™ : 01332-284319, 285219

E-mailii—da - cil@iitrac.in

Ref. No. CED-6430/22-23 Date: 17,102

TO WHOMSOEVER IT MAY CONCERN

SUB: Proof Checking of Design & Submission Drawings of group housing “Rivulet-Phase.1"
(Tower-K, Tower.L, Tower-5, Tower-T, Tower-U, Tower-M and commoreial & Community,
Jotal approx. FAR area 72745.00sqm)” at Plot no. GH-4B, Scctor-12, Gronter. Noid for M)
Grand Real tech pyt. Ltd., designed by M/s Keen Assaciates Pyt, 1d, Noida,

Sir,

This is to certify herewith that the Structural Design &Submission Drawings of “Rivulet-Phase-1"
(TowerK, Tower-L, Tawer-S, Tower-T, Tower-U,-Tower-M and commereial & Community,
Total approx. FAR area 72745.00sqm) have been checked and found to be conforming to codes o
practice as per the relevant Indian /other standard including IS1893:2016 and 13139202016, on the
basis of design data provided by M/s Keen Associates Pyt. Lid. Noida.

All the stipulated combinations of gravity loads and the relevant laeral loads have been considered and
are duly incorporated in the analysis and design. Signed struetural drawings and design report have
been checked for design as well as detailing. The opinion contained with this letier s undersigned
personal professional opinion and should not be considered as the opinion of 1T Roorkee as 8 wholp.

"The scope of this certificate is limited only to the structural design of the above-mentioned building and
the undersigned assumes no responsibility for the compliance with local. state or national building bye-
- laws or with any other legal requirements or of safety aspects during construction of the said building.

Any deviation from the approved layout, design and intended occupancy of the proposed building

idates this certificate. It is expected to use specified material grades, proper quality control and
struction practices, However, it may be noted that the assurance on quality control is not within the
proof check.
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