YONGMA Engineering Co. Ltd.

In Association with
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% Independent Engineer
wive  NH - 34, Package No. — NHDP-I1l/BOT/WB/02

First Floor above Ecom Express

Bakultala Para, Bhatjangla Board

Opposite FCl Godown, Next to Milan Mandir Club,
Krishnagar Distt. — Nadia -741102 {West Bengal)
Phone No.: 03472 271318

YEFIPL/20/Krishnagar/IE- 4312

The Project Director,

Project Implementation Unit - Krishnagar
National Highways Authority of India,
Vill. + Post. Bhatjangla, Krishnagar

Dt. Nadia, PIN — 741 101 {West Bengal)
Tel. No: 03472 - 271713

21 July, 2020

Sub: Four laning of Krishnagar - Baharampore section of NH-34 from km.115.00 to km.193.00 in the State of West
Bengal under NHDP Phase i1l on DBFOT (Annuity) Basis (Package No. NHDP IIl/BOT/WB/02) —Invoice for first

Annuity Payment along with missed annuities- reg

Ref:

Agreement Signed on 16.06.2011

Appointed Date: 10.01.2012

Completion Period: 910 days

Tripartite Agreement: 21.10.2016

PCOD for 65.018 km achieved on: 10.02.2020

O N W

Dear Sir,

- Extension of Time recommended by |E for 3 months from 01.06.2020 for completion of Punch List Items
Concessionaire letter no SKBHL/NHAI/1271 dated 06.07.2020
NHAI letter no. 20819/NHAI/PIU-Krishnagar/W-39 & W-49 dated 13.07.2020

The Concessionaire vide letter no. SKBHL/NHAI/1271 dated 06.07.2020 has submitted the Annuity invoice no. |
including restored annuity of 5.58(3.92 as per tripartite agreement+1.66 as recommended by |E but not yet approved by
the Authority) amounting to Rs 402,69,60,000/- for release on 10.08.2020. IE's observations and recommendation are

as under;

1. As per CA, the Provisional Completion Certificate has been issued by the Independent Engineer vide letter no.
YJFISPL/20/Krishnagar/lE-4078 dated 17.02.2020 with effect from 10.02.2020. Since the Completion
Certificate has not been issued as per Clause 14.2 of Contract Agreement, the Concessionaire is entitled to get
payment as per Clause 27.1.2 wherein it is specified that “In case the Concessionaire achieved CoD pursuant
to Provisional of the Clause 14.3.2 of this Agreement, then it would be entitled for 90 % of the annuity payment
till the Completion Certificate is issued as per provision of the Clause 14.2 of this Agreement'.

The Independent Engineer refers the Clause 27.2.2 of the Concession Agreement wherein Annuity Payment

Date has been clarified. The Clause 27.2.2 is reproduced as below:

27.2.2. The first Annuity Payment Date shall be the Date:

(a) Six months after COD, in case COD is achieved on Scheduled Four Lane date.

(b} Six months after scheduled Four Lane date, in case COD is achieved before Scheduled Four Lane date.
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602-1.603-;
Gyeanggi
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Tel: 0124-4746202 E-mail: kimdaebona@vmena.in, anilverma@vmena.in)
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(c) of the next Annuity Payment as per Schedule M, in case COD is achieved after Scheduled Four Lane date.
For avoidance of doubt it is agreed that the first Annuity Payment shall be the product of average daily
annuity and the number of days between the COD and the first Annuity Payment date.

Each Annuity payment Period shall be deemed to be the period of a 6 (six) calendar months from the preceding
Annuity payment date subject to provision of Clause 27.2.2(c).

Please also refer Note 1 & 2 given in Schedule M of Concession Agreement which are reproduced as below:

1. Appointed Date is tentatively considered as 12/12/2011, ie. 180 days from the date of Concession
Agreement. If this date is determined lateris different, the above schedule shall stand modified so as to
reflect the above schedule based on the actual Appointed Date so determined.

2. In case COD is different from Scheduled Four Laning Date, the above schedule shall be suitably modified
as per Article 27 of the Concession Agreement.

The Appointed Date of the Project was 10-01-2012, and is different from the assumption made in Schedule M.
Hence, the date of first annuity will be 180 days from Scheduled Completion Date. Based on the appointed date
of 10-01-2012(29 days after the assumed appointed date of 12/12/2011), and SCD of 07-07-2014, the first
annuity date will be on 04-01-2015(6/12/2012+29 days) and next annuity will be on 04-07-2015. Using the
above calculation, and as per Cl. 27.2.2 (c), the date of First Annuity Payment shall be 04-07-2020 after
achievement of Provisional Completion on 10/02/2020.

In view of the above, according to actual Appointed Date (10/01/2012), the Annuity Payment Schedule has
been modified and enclosed as Annexure .

Since date of Provisional Completion was 10-02-2020, the concessionaire is to receive annuity for the period
from 10-02-2020 to 04.07.2020 i.e. 145 days. :

2. A Tripartite Agreement was signed between the Authority, the Lender and the Concessionaire on 21.10.2016,
The Clause 2(ii) of this tripartite Agreement is reproduced as below:

(i) The Concessionaire shall achieve PCOD in July 2017. After issue of the PCOD in terms of the Contract
Agreement, and there upon, NHAI shall:

(a) Release to the Concessionaire in the Escrow Account, along with half yearly Annuity payable, the
Annuities for the 715 (Seven Hundred Fifteen) days equal to Rs. 239,90,00,000.00 (Rupees Two
Hundred Thirty-Nine crore and Ninety Lakhs only) as agreed to be restored against 6 (six) lost
Annuities which the Authority shall recover towards amounts due in relation to NHAI OTFIS facility
(including any interest due on it).

(b) Commence the payment of half yearly Annuity of Rs. 61,20,00,000.00 (Rupees Sixty-One crore and
Twenty Lakhs only) as per Concession Agreement Provisions.

In case, due to any reason the project PCOD is delayed beyond July 2017 then as per Clause 2(iii) of Tripartite
Agreement, necessary Clause of the concession agreement will be invoked.

YONGMA Engineering Co. Ltd. ' Feedback Infra Pvt. Ltd.
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A. Therefore, total amount of annuity payable to the Concessionaire is as under:

o Annuity due and payable on 04.07.2020 pursuant to Clause 27.2.2(c) of CA = Rs. 48,75,82,417.60
(61,20,00,000 x 145/ 182)

» Restored Annuity (3.92) = Rs. 239,90,40,000.00. The Concessionaire has claimed 3.92 + 1.66 restored
annuities in the submitted payment certificate. However, IE has considered only 3.92 restored annuities as per
tripartite agreement. Since the 1.66 restored annuities are not yet approved by NHAI, they are not considered.

» Total = (48,75,82,417.60+239,90,40,000.00) = Rs 2,88,66,22,418.00

o As per Clause 27.1.2 of CA 90% of Annuities is payable until completion certificate is issued, therefore,

3. Total payable amount = (2,88,66,22,418.00 x 0.90) = Rs 2,59,79,60,176.00 /- Please refer to Clause 3.1(b) and
3.1(d) of Tripartite Agreement which are reproduced as below:

3.1(b) The outstanding principal amount of the NHAI OTFIS facility along with interest which has been accrued
thereon till date of PCOD/CPD in terms thereof shall be repaid/serviced by the Concessionaire from
payment of restored annuities of Rs. 239,90,00,000.00 (Rupees Two Hundred Thirty-Nine crores and
Ninety Lakhs only) subject to waterfall as defined in Clause 6(h).

3.1(d) Till the Principal amounts outstanding under the NHAI OTFIS facility are repaid or recovered, they shall
at all times carry an interest equal to 2% above the Bank Rate of RBI.As and when the Bank Rate of RBI
changes, the interest rate applicable to the principal amounts outstanding under NHAI OTFIS Facility
shall also undergo a corresponding change. Interest will be compounded annually and calculated on the
daily outstanding balance of the NHAI OTFIS Facility and interest thereon that shall have become due
but remained to have been paid. In the event of any tax being imposed on the interest so paid/payable,
such amounts shall be recovered over and above the applicable interest liability to NHAL

The Authority has released a total amount of Rs. 298.54 crore. Total interest on Rs.298.54 crore, and till
PCOD as specified in above Clause, has been calculated by the Independent Engineer as Rs. 45.45
crore (refer Annexure V)

4, Further under Clause 17.8.1 of the CA, it is stated "In the event the Concessionaire fails to repair or rectify any
defect or deficiency set forth in the maintenance requirement within the period specified therein, shall be
deemed to be in beach of this agreement and the authority shall be entitled to recover Damages, to be
calculated and paid for each day of delay until the breach is cured, at the higher of (a) 0.5% of average daily
annuity and (b) 0.1% of the cost of such repair or rectification as estimated by the Independent Engineer”.

During Joint inspection of project highway on 04.07.2020 with the project Director and Concessionaire
representative and |E, damages were remained unattended on the project stretch since it was reported on
24/04/2020. |E had informed the Concessionaire o attend to the damages vide several letters, references are
attached with IE letter no 4280 dt 04.07.2020. Chainage wise details of damages observed is attached under
Annexure-ll for which rectification work was to be done by the concessionaire immediately but the same is still
unattended. Recoverahle amount is estimated by the IE is as follow:

o

YONGMA Engineering Co. Lid. Feedhack Infra Pvt. Lid.
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1) Average daily annuity as per agreement =Rs 61,20,00,000/182= Rs 33,62,637.00
Recoverable amount @ 0.5% of average daily annuity =Rs (33,62,637.00 x 0.005) = Rs 16813,00

2) Estimated Cost of Repair for damage stretch = Rs. 1,21,42,855.69 (Refer to annexure ~I)
Recoverable amount @ 0.1% of the cost of repair = Rs (1,21,42,855.69 x 0.001) = Rs 12,142.86

Accordingly, higher of above two is payable as damage as per clause 17.8.1. The IE vide letter no 4157 dated
24.04.2020 intimated the Concessionaire to take up maintenance work after resumption after lockdown as per
NHAI letter no 20488 dated 20.04.2020 However, there has been no action taken by the Concessionaire. Total
days of damage unattended by the Concessionaire from 24.04.2020 to 04.07.2020 i.e 72 days. Therefore,
recoverable cost as per CA under breach of agreement is Rs (16,813.00x 72) = Rs 12,10,536.00

Also refer to Schedule K of CA, wherein, days within which rectification of damages is to be done is stated. But
as the Concessionaire has failed to comply to the time limits given in schedule-K, the total period from
identification of damage i.e. 24.04.2020 to 04.07.2020 is taken for calculation.

5. Recoverable amount under other dues:
1. Maintenance of Existing Project Highway at risk and cost of the Concessionaire:

The Authority vide several letters had informed the Concessionaire that as the concessionaire had
failed to maintain the existing road of the project highway thus maintenance will be done at risk and
cost of the Concessionaire by NHAI. This was also informed vide NHAI letter no 7195 dated
06.01.2016 that the maintenance is done at risk and cost of the Concessionaire and vide NHAI letter
no 10079 dated 06.04.2017 the Authority requested the Concessionaire to reimburse the expenses
done by the Authority on account of repair and maintenance works undertaken at risk and cost of the
Concessionaire.

Amount to be reimbursed by the Concessionaire due to maintenance of Existing road of NH-34 by
third party is Rs 35,55,86,115.00/- (refer IE letter no. 2100 dated 01.12.2016 and letter no 3036 dated
24.03.2018). ‘

2. |E fee's for the period from October 2014 to May 2018

In pursuance of clause 23.3 of Article 23 read with clause 2 of Schedule P of the concession
Agreement, 50% of the gross remuneration, cost and expense released to the IC shall be reimbursed
by the Concessionaire to the Authority.

IE vide letter no YEFIPL/20/Krishnagar/IE — 4301 dated 14.07.2020 has informed the Authority that in
respect to clause 2.1 of schedule-P, amount of Rs 7.02 Cr is to be borne by the Concessionaire. The
Concessionaire vide letter no SKBHL/IE/906 dated 26.06.2020 claims that they have already
reimbursed Rs. 2.67 Cr to the Authority. As details of transaction are not available with |E, we request
the Authority for necessary clarification.

Until the clarification is received, considering Rs 2.67 Cr is reimbursed by the Concessionaire fill
September 2014, IE has calculated amount of Rs 4,34,95,819/- from October 2014 to May 2018 is yet

g

4
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to be reimbursed to the Authority along with interest amount of Rs 1,35,97,670/- calculated up to 15

July 2020. (Refer Annexure-ll)

Total recoverable amount under this head is ( 4,34,95,819 + 1,35,97,670) = Rs 5,70,93,489 /-

6. Change of Scope: The Authority vide letter no NHAI/WB/Tech/NH-34/Pkg-2(Vol-IV)/149347 dated 14.02.2020
has given in principal approval to 4 nos of negative CoS and 1 no of positive CoS. The Recoverable amount

under CoS is stated below.

Negatve CoS
Financial implication
Sino Description of ltems Cost azsoﬁgr(iio;)%ﬁ- 80% as per clause
16.6.1 of CA
Shifting of end point from Ch 193+255 to 191+700 and
1 De-scope of 1.5655 Km of Length 11,63,82,905 9.31,06,324
9 (S8ryftr\nntg)of end point from ch 193+342 to ch 193+255 59,38 215 55.50 572
3 Negative CoS for deletion of slab culvert 115+027 50,10,981 40,08,785
4 Reduction in scope for non conducting of second pile 24.73.240 19.78 592
load test
Total 13,08,05,341 10,46,44,273
Positive CoS:

Slno | Description of items Cost as per SoR 2015-2016
Service road is required at ROB-I at chainage Km 133+420 as existing
1 access road is blocked by RE Wall 69,22,052
Total 69,22,052

Summary of Annuity due and Recoverable amount:

zl(‘) Particular Amount (Rs) Remarks
Annuity due and
payable on : :
1 04.07.2020 pursuant 48,75 82.417.60 6\2%?%5;[;% period of 145 days from 10.02.2020 to
to Clause 27.2.2.(c) of o
CA
Restored Annuity . _—
2 (3.92) 239,90,40,000.00 | As per Clause 2(ii)(a) of Tripartite Agreement.
A Total 2,88,66,22,418.00
Total Pavable (90% of A) Annuities payable as per Clause 27.1.2 of CA.
B Annuitiei 2,59,79,60,176.00 | Annuity payment shall be credited fo the Escrow
T Account as per Clause 2 (ii) of the Tripartite Agreement

YONGMA Enginearing Co. Ltd.
502-1,603-2, Faniom theme park, 7, Gumi-ro 9beon-gil, Bundang-gu, Seangnam-si,
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Sl.

No Particular Amount (Rs) Remarks
Total Recoverable
Amount released As per Clause 3.1 (b) & (C) of Tripartite Agreement. To be
under NHAI OTFIS recovered from the Sub-Escrow Account pursuant to
3 Facility including 343,98,35,817.00 waterfall mechanism of the Tripartite Agreement at
Interest (refer para 3 clause 6(h)
of this letter)
. Principal Amount
(i) 298,53,69,071.00
Released
(i) | Interest Accrued 45,44 ,66,746.00 Interest Calculation enclosed at Annexure 1V
Recoverable Amount To be recovered from the Sub-Escrow Account pursuant to
4 due to Breach of waterfall mechanism of the Tripartite Agreement at clause
Contract Agreement 6(h)

Amount as per para 4

(1) of this letter 12,10,536.00 Refer para 4 of this letter

To be recovered from the Sub-Escrow Account pursuant to
Recoverable Amount

5 , | 41,26,79,604.00 | waterfall mechanism of the Tripartite Agreement at clause
for other dues 6(h)

1. Maintenance cost »
(i) | incurred by NHAl on 35,55,86,115.00 | Refer para 5 (i) of this letter
risk and cost basis

IE's Fees for the
period from October
(i) | 2014 to May 2018 5,70,93,489.00 Refer para 5 (ii) of this letter
including interest upto
150 July 2020

Recovery in lieu of
Applicable Change of
Scope (In principle
approval by Authority)
(i) | Total Negative COS 10,46,44,273.00
(iy | Total Positive COS 69,22,052.00

Refer NHA! letter no NHAI/WB/Tech/NH-34/Pkg-2(Vol-

8772222100 | 1\)/149347 dated 17.02.2020

Refer para 6 of this letter

To be recovered from the Sub-Escrow Account pursuant
Total Recoverable

C 3,95,14,48,178.00 | to waterfall mechanism of the Tripartite Agreement at
(3+4+5+6) p )
clause 6(h)

The Independent Engineer recommends the Authority to release to the Project Escrow account Rs 2,59,79,60,176.00
pursuant to Clause 27.1.2 of CA and Clause 2 (ii) of the Tripartite Agreement. Authority subsequent to the
release of funds to the Escrow account is to recover Rs. 395,14,48,178.00 from the Sub-escrow account
following the water-fall mechanism of the Tripartite Agreement at clause 6(h). The amount due and payable by the
Concessionaire as mentioned in the table above that remains unrecovered from the Sub-escrow account shall bW

YONGMA Engineering Co. Ltd, Feadback Infra Pvt. Ltd.
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adjusted from the subsequent Annuity payments. Moreover, the Principal and Interest of the NHAI OTFIS that remains
un-recovered shall continue to accrue interest as per the terms of the tripartite agreement for the Project, till-the amount
is recovered in full.

Thanking and assuring you of our best services at all times,

This letter is issued with the approval of Competent Authority of Independent Engineer.

For Yongma Engineering Co. Ltd. In Association with
Feedback Infra Pvt. Ltd.

Acting Team Leader cum Resident Engineer

Encl:

Annexure I: (Revised Schedule M)

Annexure If (List of Repair and Estimate).
Annexure lli: (Interest Calculation on IE fees)
Annexure IV : (Interest Calculation on OTFIS)
Reference Letters.

gk L=

Cc 1. The CGM (Tech.) & RO-Kolkata, NHAI,-for kind information.
2. Authorized Representative, SKBHL, Krishnagar

YONGMA Engineering Co. Ltd. Feedback Infra Pvt. Ltd.
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Annexure |
SCHEDULE - M
(See Clause 27.1.1.)
Modified Annuity Payment Schedule
(based on Actual Appointed Date: 10.01.2012)
SI. No. Annuity Payment Date Annultycécl::g;l nt (Rs.
1 04-01-2015 61.20
2 04-07-2015 61.20
3 04-01-2016 61.20
4 04-07-2016 61.20
5 04-01-2017 61.20
6 04-07-2017 61.20
7 04-01-2018 61.20
8 04-07-2018 61.20
9 04-01-2019 61.20
10 04-07-2019 61.20
1 04-01-2020 61.20
12 04-07-2020 61.20
13 04-01-2021 - 61.20
14 04-07-2021 61.20
15 04-01-2022 61.20
16 04-07-2022 61.20
17 04-01-2023 61.20
18 04-07-2023 61.20
19 04-01-2024 61.20
20 04-07-2024 61.20
21 04-01-2025 61.20
22 04-07-2025 61.20
23 04-01-2026 61.20
24 04-07-2026 61.20
25 04-01-2027 61.20
Note: Actual Appointed Date
YONGMA Engineering Co. Ltd. Feedback infra Pvt. Ltd.
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Annexure -1

O&M deficiency rectification cost
SI No Description Amount in Rs.

1 BC layer Damage on 2 lane section 281010.60
2 BC layer Damage on 4 lane section 4756164.45
3 Damaged Guard Post 139759.00
4 Damaged Guard Rail 243960.00
5 Damage on shoulder 6250297.50
6 KM and Hectometer Stone 66026.00
7 Hazard marking Board on Culvert 111600.00
8 kerb painting 10804.00
9 Road Marking 59572.50
10  |Road sign Board ) 223661.64
Total 12142855.69

0.1% of the cost of repair 12142.86

. independent Enginees

NH-34, package
Krishnagar




2-Lane Section Road Damages

Si No. |— - Chainage Length (L) | Width l)eprh Quantities Rat¢inRs.( SoR | Amount in Present Status Remarks
From (Kkm)| To(Km) inm (B)in m{(D)inm (LxBxD) in 2019-2020) Rs.
1 147+100 147+115 15 3 0.040 1.800 12005.00 21616.20 .- . .
= Damaged Surface with potholes
2 1474215 147+220 3 2 £.040 0.400 12009.00 4803.00
3 150+170 150+172 2 | 0.040 0.080 12009.00 960.72 Pothole
4 172+630 172+635 5 [ 0.040 0.200 12009.00 2401.80 Diversion ol road
5 173+050 173+052 2 | 0.040 0.080 12009.00 960.72
6 173+195 173+198 3 | 0.040 0.120 12009.00 1441.08 Pothole
7 173+265 173+268 3 I 0.040 0.120 12009.00 1441.08
8 173+365 173+368 3 | 0.040 0.120 12009.00 14:41.08
9 1734520 173+560 40 3 0.040 4.800 12009.00 57643.20 | Damaged Surface with potholes
10 173+600 173+620 20 2 0.040 1.600 12009.00 19214.40
11 173+860 173+865 3 1 0.040 0.200 12009.00 2401.80 Pothole
12 174+350 174+450 30 2 0.040 2.400 12009.00 28821.60 | Damaged Surface with potholes
13 177+400 177+405 3 1 0.040 0.200 12009.00 2401.80 Pothole
14 177+540 177+550 10 i 0.040 0.400 12009.00 4803.60 | Damaged Surface with potholes
15 177+980 177+990 10 | 0.040 0.400 12009.00 4803.60
16 178+745 178+750 5 | 0.040 0.200 12009.00 2401.80 Pothole
17 1784930 178+935 5 1 0.040 0.200 12009.00 2401.80
18 179+470 179+495 25 7 0.040 7.000 12009.00 84063.00 |Damaged Surface with potholes
19 179+870 1794873 3 3 0.040 0.360 12009.00 4323.24
20 179+995 179+897 2 2 0.040 0.160 12009.00 1921.44 Pothole
21 180+000 180+002 2 2 0.040 0.160 12009.00 1921.44
22 180+100 180+110 10 1 0.040 0.400 12009.00 4803.60
23 180+180 180+190 10 I 0.040 0.400 12009.00 4803.60
24 180+300 180+400 15 1 0.040 0.600 12009.00 7205.40 Damaged Surface with potholes
25 180+750 180+760 10 | 0.040 0.400 12009.00 4803.60 =
26 185+710 185+715 5 ! 0.040 0.200 12005.00 2401.80
27 186+450 186+460 10 I 0.040 0.400 12009.00 4803.60
260 23.400 281010.60
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4-Lane Section Road Damages

Sl Chainage . Length (L) | Width (B) | Depth (D)| Quantities | Rate in Rs.(SoR | Amount in L
No. |From (K] To (Km) Side A - ?n m( ) (LxBxD) in 20152020, Rs. Present Status Remarks
Lo| 1I8#240 ) 1184245 | RHS S 2 0.050 0.500 12009.00 6004.50 Surfacecd;:“kige with
2 131+395 131+400 RHS 5 2 0.050 0.500 12009.00 6004.50
3 131+640 131+645 RHS 5 2 0.050 0.500 12009.00 6004.50 Potholes with bulding
4 134+010 134+012 RHS 2 1 0.050 0.100 12009.00 1200.90
5 135+390 135+450 RHS 60 3.5 0.050 10.500 12009.00 126094.50
6 135+820 135+850 RHS 30 3.5 0.050 5.250 12009.00 63047.25 Pavement Damage with
7 135+950 136+000 RHS 50 3.5 0.050 8.750 12009.00 105078.75 potholes and rutting
8 136+220 1364250 RHS 30 3.5 0.050 5.250 12009.00 63047.25
9 136+380 136+382 RHS 2 2 0.050 0.200 12009.00 2401.80
10 136+420 136+425 RHS 3 2 0.050 0.300 12009.00 3602.70
11 136+690 136+695 RHS 5 2 0.050 0.500 12009.00 6004.50 Potholes with bulding
12 136+720 136+722 RHS 2 2 0.050 0.200 120085.00 2401.80
13 1374930 137+935 RHS S 2 0.050 0.500 12009.00 + 6004.50
14 139+100 139+200 RHS 100 3.5 0.050 17.500 12009.00 210157.50
15 139+400 139+500 RHS 100 3.5 0.050 17.500 12009.00 210157.50
16 140+500 140+600 RHS 100 3.5 .0.050 17.500 12009.00 210157.50 Pavement Damage with
17 140-+730 140+750 RHS 20 3.5 0.050 3.500 12009.00 42031.50 Rutting =
18 1414960 141+990 RHS 30 3.5 0.050 5.250 12009.00 63047.25
19 144-+820 144+850 RHS 3 3.5 0.050 5.250 12008.00 63047.25
20 145+350 145+400 RHS 50 3.5 0.050 8.750 12008.00 105078.75
21 146+020 146-+025 RHS 5 2 0.050 0.500 12009.00 6004.50 Potholes with pavement
22 146+045 146+050 RHS 5 2 0.050 0.500 12009.00 6004.50 damaces
23 146+220 146+230 RHS 10 2 0.050 1.000 12005.00 12009.00 =
24 147-+400 147+450 RHS - 50 3.5 0.050 8.750 12009.00 105078.75 Pavement Rutting
25 151+930 151+935 RHS 5 2 0.050 0.500 12009.00 6004.50
26 152+830 152+840 RHS 10 3 0.050 1.500 12008.00 18013.50 Potholes with pavement
27 153+205 153+215 RHS 10 3 0.050 1.500 12009.00 18013.50 damages
28 153-+520 153+530 RHS 10 3 0.050 1.500 12003.00 18013.50
29 154+120 154+125 RHS 5 2 0.050 0.500 12008.00 6004.50
30 154+400 1544450 RHS 50 3.5 0.050 8.750 12009.00 105078.75 Pavement Rutting
31 154-+900 154+905 RHS S 3 0.050 0.750 12009.00 9006.75 Potholes A
32 156+180 156+182 RHS 2 ] 0.050 0.100 12009.00 1200.90 2 ciation 3>
33 159-+200 159+300 RHS 100 3.5 0.050 17.500 12005.00 210157.50 Pavement Rutting ,(/®§ ‘
34 | 1624080 | 162+082 | RHS 2 2 0.050 0.200 12009.00 2401.80 /574 e
35 | 1624300 | 162+310 | RHS 10 3 0.050 1.500 12009.00 18013.50 [[S]wter™ peape
36 | 164+010 | 164+015 | RHS 5 2 0.050 0.500 12009.00 6004.50 Potholes with bulding 2\ W et
37 | 164+055 | 164+060 | RHS 5 2 0.050 0.500 12009.00 6004.50 2\
38 164+100 164+105 RHS 5 2 0.050 0.500 12009.00 6004.50 X 4




12009.00

39 164-+700 164+800 - | 'RHS 100 3.5 0.050 17.500 210157.50 Pavement Rutting
40 165+950 166+050 | RHS 100 3.5 0.050 17.500 12009.00 210157.50 ”
41 | 168+890 168+892 | RHS 2 2 0.050 0.200 12009.00 2401.80
42 169+060 169+063 RHS 3 2 0.050 0.300 42009.00 3602.70 _ . .
2 — Potholes with bulding
43 169+170 169+175 RHS -5 2 0.050 0.500 12009.00 6004.50
44 169+630 169+640 | RHS 10 2 0.050 1.000 12009.00 12009.00
45 171+100 171+200 | RHS 100 3.5 0.050 17.500: 12009.00 210157.50
46 | 176+200 176+400 | RHS 200 3.5 0.050 35.000 12009.00 420315.00 Pavement Rutting
47 176+950 177+000 | RHS 50 3.5 0.050 8.750 12009.00 105078.75
48 181+700 181+750 | RHS 50 3.5 0.050 8.750 12009.00 105078.75
49 183+600 183+650 | RHS 50 3.5 0.050 8.750 12009.00 105078.75 Potholes with Rutting
50 183+800 183+820 | RHS 20 3.5 0.050 3.500 12009.00 42031.50
51 184+070 184-+075 RHS 5 2 0.050 0.500 12009.00 6004.50 Potholes
52 186+710 186+712 RHS 2 2 0.050 0.200 12009.00 2401.80
53 187+230 187+300 RHS 70 3.5 0.050 12.250 12009.00 147110.25
54 187+980 188+100 | RHS 120 3.5 0.050 21.000 12009.00 252189.00
55 188+800 188+900 | RHS 100 3.5 0.050 17.500 12009.00 210157.50 _ .
- - Pavement Rutting
56 189+300 189+500 RHS 200 3.5 0.050 35.000 12009.00 420315.00
57 189+700 189+800 | RHS 100 3.5 0.050 17.500 12009.00 210157.50
58 190+250 190+350 | RHS 100 3.5 0.050 17.500 12008.00 210157.50
59 190+930 190+933 RHS 5 2 -0.050 0.500 12009.00 6004.50 Potholes
2320 396.050 4756164.45




Damages in the Guard Post

Chainages : Effected No. of Guard | Rate in Rs.( SoR | Amount in
SI No. Side Remarks
From | To Lengtiin m Post 2019-2020) Rs.
1 1174350 | 117+360 | LHS 10 2 58.40 116.80 Pending Painting
2 125+180 | 125+190 LHS 10 2 58.40 116.80 Pending Painting
3 125+790 | 1254810 | LHS 20 4 58.40 233.60 Pending Painting
4 130+990 | 131+000 | LHS 10 2 58.40 116.80 Pending Painting
5 147+500 | 148+000 | LHS 500 100 58.40 5840.00 Pending Painting
1 120+540 | 120+545 | LHS 5 1 2963.00 2963.00 Damaged
2 1524850 | 152+900 | LHS 50 10 2963.00 29630.00 Damaged
3 153+650 | 153+700 | LHS 50 10 2963.00 29630.00 Damaged
4 155+970 | 1554990 | LHS 20 4 2963.00 11852.00 Damaged
5 183+600 | 183+620 | LHS 20 4 2963.00 11852.00 Damaged
6 131+640 | 131+645 | RHS 5 1 2963.00 2963.00 Damaged
7 145+005 | 145+010 | RHS 5 1 2963.00 2963.00 Damaged
8 164+150 | 1644200 RHS 50 10 2963.00 29630.00 Damaged
9 174+780 | 174+785 | RHS 5 1 2963.00 2963.00 Damaged
10 1834600 | 1834605 | RHS 5 1 2963.00 2963.00 Damaged
11 190+490 | 190+500 | RHS 10 2 2963.00 5926.00 Damaged
155 139759.00




Damages in the Guard Railing on Median

s No. Chainages Side Effected Rate in Rs.( SoR Armount in Rs. Remarks
From To | Lengthinm 2019-2020)
1 118+910 118+920 | Median 10 2033.00 20330.00 Repair pending
2 1224850 122+860 | Median 10 2033.00 20330.00 Repair pending
3 125+510 1254530 | Median 20 2033.00 40660.00 Repair pending
4 135+280 135+300 | Median 20 2033.00 40660.00 Repair pending
5 137+850 1374860 Median 10 2033.00 20330.00 Repair pending
6 160+650 160+660 Median 10 2033.00 20330.00 Repair pending
7 160+685 160+690 Median 5 2033.00 10165.00 Repair pending
8 166+310 166+320 | Median 10 2033.00 20330.00 Repair pending
9 169+560 169+570 Median 10 2033.00 20330.00 Repair pending
10 1724220 1724230 Median 10 2033.00 20330.00 Repair pending
11 187+990 187+995 | Median 5 2033.00 10165.00 Repair pending
120 243560.00
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NH-34, Package 2
Krishnagar




Damages in the Granular top shoulder

Chainages . Affected  |Width (B)| Depth (D)| QU095 | Ratein Rs( | Amountin
SI No. Side . . . (LxBxD) in Remarks
From To Length (L)inm| in m inm cum SoR 2019-2020) Rs.
1 127+100 127+200 LHS 30 2 0.150 9.00 4635.00 41715.00 | Repair pending
2 132+500 132+700 LHS 50 2 0.150 15.00 4635.00 69525.00 Repair pending
3 134+200 134+600 - LHS 120 2 0.150 36.00 4635.00 166860.00 | Repair pending
4 144+500 144+700 LHS 40 2 0.150 12.00 4635.00 55620.00 | Repair pending
5 153+000 153+400 LHS 160 2 0.150 48.00 4635.00 222480.00 | Repair pending
6 152+450 152+600 LHS 20 2 0.150 6.00 4635.00 27810.00 | Repair pending
7 156+400 156+800 LHS 110 2 0.150 33.00 4635.00 152955.00 | Repair pending
8 157+500 157+700 LHS 60 2 0.150 18.00 4635.00 83430.00 Repair pending
9 162+250 163+000 LHS 300 2 0.150 50.00 4635.00 417150.00 | Repair pending
10 172+200 172+600 LHS 120 2 0.150 36.00 4635.00 166860.00 | Repair pending
11 189+600 189+800 LHS 40 2 0.150 12.00 4635.00 55620.00 Repair pending
12 191+000 191+600 LHS 280 2 0.150 84.00 4635.00 389340.00 | Repair pending
13 1184500 119+000 RHS 180 2 0.150 54.00 4635.00 250290.00 | Repair pending
14 119+060 119+190 RHS 60 2 0.150 18.00 4635.00 83430.00 | Repair pending
15 125+200 125+300 RHS 45 2" 0.150 13.50 4635.00 62572.50 Repair pending
16 126+400 126+500 RHS 35 2 0.150 10.50 4635.00 48667.50 Repair pending
17 126+900 127+200 RHS 100 2 0.150 30.00 4635.00 139050.00 | Repair pending
18 127+600 127+700 RHS 40 2 0.150 12.00 4635.00 55620.00 Repair pending
19 128+200 128+400 RHS 75 2 0.150 22.50 4635.00 104287.50 | Repair pending
20 128+700 1284800 RHS 45 2 0.150 13.50 4635.00 62572.50 Repair pending
21 1324400 132+600 RHS 80 2 0.150 24.00 4635.00 111240.00 | Repair pending
22 143+000 143+600 RHS 300 2 0.150 90.00 4635.00 417150.00 | Repair pending
23 148+500 148+600 RHS 60 2 0.150 18.00 4635.00 83430.00 Repair pending
24 151+400 151+800 RHS 230 2 0.150 69.00 4635.00 319815.00 | Repair pending
25 153+300 153+600 RHS 95 2 0.150 28.50 4635.00 132097.50 | Repair pending
26 163+400 164+000 RHS 300 2 0.150 90.00 4635.00 417150.00 | Repair pending
27 164+600 164+800 RHS 60 2 0.150 18.00 4635.00 83430.00 | Repair pending
28 171+800 1724500 RHS 360 2 0.150 108.00 4635.00 500580.00 | Repair pending
29 190+700 191+700 RHS 600 2 0.150 180.00 4635.00 834300.00 | Repair pending
30 164+000 164+500 BHS 500 2 0.150 150.00 4635.00 695250.00 | Repair pending
44595 1348.50 4635.00 6250257.50

Kl'ish,

Iagar




Annexure - E
Damages in the Km & Hectometer stone

Rate in Rs.{
SI No. Chainages - | Side Objects No.of post ¢k 5019- Amount in Rs.|Remarks
1 119+000 LHS KM Stone 1 2964.00 2964.00 Damaged
2 120+000 BHS KM Stone 2 4761.00 9522.00 Damaged
3 121+000 LHS KM Stone 1 2964.00 2964.00 Damaged
4 124+000 LHS KM Stone 1 2964.00 2964.00 Damaged
5 151+400 LHS | Hecto Stone 1 0.00 0.00 Pending Numberi;}g and painting
6 151+800 LHS [ Hecto Stone 1 0.00 0.00
7 153+000 BHS KM Stone 2 2964.00 5928.00 Damaged
8 153+400 LHS | Hecto Stone 1 0.00 0.00
9 154+600 LHS | Hecto Stone 1 0.00 0.00
10 154+800 LHS [ Hecto Stone 1 0.00 0.00 Pending Numbering and painting
11 156+600 LHS | Hecto Stone 1 0.00 0.00
12 156+800 LHS | Hecto Stone 1 0.00 0.00
13 157+000 BHS KM stone 2 2964.00 5928.00 Damaged
14 157+200 LHS | Hecto Stone 1 . 0.00 0.00
15 158+200 LHS | Hecto Stone 1 0.00 0.00
16 158+400 LHS | Hecto Stone 1 0.00 0.00 Pending Numbering and painting
17 158+600 LHS | Hecto Stone 1 0.00 0.00
18 158+800 LHS | Hecto Stone 1 0.00 0.00
19 159+000 BHS KM stone 2 2964.00 5928.00 Damaged
20 160+000 BHS KM stone 2 4761.00 9522.00 Damaged
21 159+200 LHS | Hecto Stone 1 0.00 0.00
22 159+400 LHS | Hecto Stone 1 0.00 0.00
23 160+200 LHS | Hecto Stone 1 0.00 0.00 Pending Numbering and painting
24 160+400 LHS | Hecto Stone 1 0.00 0.00
25 1604600 LHS | Hecto Stone 1 0.00 0.00
26 160+800 LHS | Hecto Stone 1 754.00 754.00 Damaged
27 162+600 LHS |} Hecto Stone 1 0.00 0.00 Pending Numbering and painting
28 163+200 LHS | Hecto Stone 1 754.00 754.00 Damaged
29 163+800 LHS | Hecto Stone 1 0.00 0.00
30 164+200 LHS | Hecto Stone 1 0.00 0.00
31 164+400 LHS | Hecto Stone 1 0.00 0.00 Pending Numbering and painting
32 164+600 LHS | Hecto Stone 1 0.00 0.00
33 164+800 LHS | Hecto Stone 1 0.00 0.00
34 165+800 LHS | Hecto Stone 1 754.00 754.00 Damaged
35 166+200 LHS | Hecto Stone 1 754.00 754.00 Damaged
36 166+800 LHS | Hecto Stone 1 0.00 0.00 Pending Numbering and painting
37 167+000 LHS KM stone 1 2964.00 2964.00 Damaged
38 167+200 LHS [ Hecto Stone 1 0.00 0.00 Pending Numbering and painting
39 167+600 LHS [ Hecto Stone 1 754.00 754.00 Damaged
40 167+800 LHS | Hecto Stone 1 0.00 0.00
41 168+200 LHS | Hecto Stone 1 0.00 0.00 . . -
Pending Numbering and painting
42 168+800 LHS | Hecto Stone 1 0.00 0.00
43 169+400 LHS | Hecto Stone 1 0.00 0.00
44 169+600 LHS | Hecto Stone 1 754.00 754.00 Damaged
45 170+800 LHS | Hecto Stone 1 754.00 754.00 Damaged
46 171+200 LHS | Hecto Stone 1 754.00 754.00 Damaged
47 171+800 LHS | Hecto Stone 1 0.00 0.00
48 1724200 LHS | Hecto Stone 1 0.00 0.00 Pending Numbering and painting
49 172+400 LHS | Hecto Stone 1 0.00 0.00
50 172+600 LHS Hecto Stone 1 754.00 754.00 Damaged
51 174+600 LHS | Hecto Stone 1 0.00 0.00
52 175+800 LHS | Hecto Stone 1 0.00 0.00 Pending Numbering and painting
53 181+200 LHS | Hecto Stone i 0.00 0.00
54 181+400 LHS | Hecto Stone 1 0.00 0.00
55 182+200 LHS | Hecto Stone 1 754.00 754.00 Damaged

Independent Engineer %:
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56 183+800 LHS | "Hecto Stone 1 0.00 0.00

57 184+600 LHS | Hecto Stone 1 0.00 0.00 Pending Numbering and painting

58 184+800 LHS | * Hecto Stone 1 0.00 0.00

59 186+600 LHS | - Hecto Ston& 1 754.00 754.00 Damaged

60 187+200 LHS | Hecto Stone 1 0.00 0.00

61 187+600 LHS } Hecto Stone 1 0.00 0.00 pending Numbering and painting

62 188+200 LHS | - Hecto Stone 1 0.00 0.00

63 188+400 LHS | Hecto Stone 1 0.00 0.00

64 188+600 LHS | Hecto Stone 1 754.00 754.00 Damaged

65 189+600 LHS | Hecto Stone 1 0.00 0.00

66 189+800 LHS | Hecto Stone 1 0.00 0.00 Pending Numbering and painting

67 190+200 LHS | Hecto Stone 1 0.00 0.00

68 190+800 LHS | Hecto Stone 1 0.00 0.00

69 191+200 LHS | Hecto Stone 1 754.00 754.00 Damaged

70 150+800 RHS | Hecto Stone 1 0.00 0.00 Pending Numbering and painting

71 151+400 RHS | Hecto Stone 1 0.00 0.00

72 151+800 RHS | Hecto Stone 1 754.00 754.00 Damaged

73 152+400 RHS | Hecto Stone 1 0.00 0.00

74 153+400 RHS | Hecto Stone 1 0.00 0.00

75 153+800 RHS | Hecto Stone 1 0.00 0.00

76 154+200 RHS | Hecto Stone 1 0.00 0.00

77 155+200 RHS | Hecto Stone 1 0.00 0.00

78 155+400 RHS | Hecto Stone 1 0.00 0.00

79 156+200 RHS | Hecto Stone 1 0.00 0.00 Pending Numbering and painting

80 157+600 RHS | Hecto Stone 1 0.00 0.00

81 158+200 RHS | Hecto Stone 1 0.00 0.00

82 158+400 RHS | Hecto Stone 1 0.00 0.00

83 158+600 RHS | Hecto Stone 1 0.00 0.00

84 158+800 | RHS| Hecto Stone 1 0.00 0.00

85 159+200 RHS | Hecto Stone 1 0.00 0.00

86 159+400 RHS | Hecto Stone 1 0.00 0.00

87 1594600 RHS | Hecto Stone 1 754.00 754.00 Damaged

88 159+800 RHS | Hecto Stone 1 0.00 0.00 pending Numbering and painting

89 160+600 RHS | Hecto Stone 1 0.00 0.00

90 160+800 RHS | Hecto Stone 1 754.00 754.00 Damaged

91 161+200 RHS | Hecto Stone 1 0.60 0.00 Pending Numbering and painting

92 161+400 RHS | Hecto Stone 1 754.00 754.00 Damaged

93 161+800 RHS | Hecto Stone 1 0.00 0.00 . . -
Pending Numbering and painting

94 162+200 RHS | Hecto Stone 1 0.00 0.00

95 162+400 RHS | Hecto Stone 1 754.00 754.00 Damaged

96 163+200 RHS | Hecto Stone 1 0.00 0.00

97 163+400 RHS | Hecto Stone 1 0.00 0.00

98 163+600 RHS | Hecto Stone 1 0.00 0.00

99 164-+400 RHS | Hecto Stone 1 0.00 0.00

100 165+400 RHS | Hecto Stone 1 0.00 0.00

101 166+400 RHS | Hecto Stone 1 0.00 0.00 Pending Numbering and painting

102 166+800 RHS | Hecto Stone 1 0.00 0.00

103 167+800 RHS | Hecto Stone 1 0.00 0.00

104 169+200 RHS | Hecto Stone 1 0.00 0.00

105 169+600 RHS | Hecto Stone 1 0.00 0.00

106 170+200 RHS | Hecto Stone 1 0.00 0.00

107 170+800 RHS | Hecto Stone 1 754.00 754.00 Damaged

108 171+200 RHS | Hecto Stone 1 754.00 754.00 Damaged

109 172+200 RHS | Hecto Stone 1 0.00 0.00 ) . .
Pending Numbering and painting

110 172+400 RHS | Hecto Stone 1 0.00 0.00

111 172+600 RHS | Hecto Stone 1 754.00 754.00 Damaged

112 174+800 RHS | Hecto Stone 1 0.00 0.00

113 175+800 RHS | Hecto Stone 1 0.00 0.00 . .
Pending ng and painting

114 176+400 RHS | Hecto Stone 1 0.00 0.00

115 181+200 RHS | Hecto Stone 1 0.00 0.00

Y
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116 183+200 RHS | Hecto Stone 1 754.00 754,00 Damaged
117 183+300 RHS | Hecto Stone 1 754.00 754.00 Damaged
118 184+800 RHS | Hecto Stone 1 0.00 0.00

119 186+800 RHS |" Hecto Ston2 1 0.00 0.00

120 187+200 RHS | Hecto Stone 1 0.00 0.00

121 187+600 RHS | Hecto Stone 1 0.00 0.00

122 188+400 RHS | Hecto Stone 1 0.00 0.00 Pending Numbering and painting
123 189+600 RHS | Hecto Stone 1 0.00 0.00

124 189+800 RHS | Hecto Stone 1 0.00 0.00

125 190+800 RHS | Hecto Stone 1 0.00 0.00

126 191+200 RHS | Hecto Stone 1 0.00 0.00

66026.00
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Damages in Hazard Mark Sign Board on Culvert and Bridges

No. of |Ratein
) . . Amount
S| No. Chainages Side | Location | Hazard |Rs.(SoR 1 Rs. Remarks
Board |[2019-2020)

1 143+880 LHS | Culvert 1 3600.00 3600.00
2 147+300 RHS | Culvert 1 3600.00 3600.00
3 1524980 LHS | Culvert 1 3600.00 3600.00
4 155+300 LHS } Culvert 1 3600.00 3600.00
5 158+135 LHS | Culvert 1 3600.00 3600.00
6 161+660 BHS | Culvert 2 3600.00 7200.00
7 162+215 LHS | Minor Br. 1 3600.00 3600.00
3 163+070 LHS | Culvert 1 3600.00 3600.00
9 163+650 LHS | Culvert ! 3600.00 3600.00
10 164+035 RHS | Culvert 1 3600.00 3600.00
11 164+740 LHS | Culvert 1 3600.00 3600.00
12 165+210 BHS | Culvert 2 3600.00 7200.00
13 165+840 LHS | Culvert 1 3600.00 3600.00
14 166+900 BHS | Culvert 2 3600.00 7200.00
15 171+200 LHS | Culvert 1 3600.00 3600.00
16 174+930 BHS | Culvert 2 3600.00 7200.00
17 . 175+750 | LHS | Culvert 1 3600.00 3600.00
18 175+895 BHS | Culvert 2 3600.00 7200.00
19 176+800 LHS | Minor Br. 1 3600.00 3600.00
20 181+715 LHS | Culvert 1 3600.00 3600.00
21 184+720 RHS | Culvert 1 3600.00 3600.00
22 187+780 RHS | Culvert 1 3600.00 3600.00
23 188+760 BHS | Culvert 2 3600.00 7200.00
24 190+250 RHS | Culvert 1 3600.00 3600.00
25 191+380 LHS | Culvert 1 3600.00 3600.00

111600.00




Faded Kerb Painting

$I No. Chainages Side Length in| Widthin | . . sgm Rate in Rs.(| Amountin Remarks
From To m, m SoR 2019- Rs.
1 137+500 137+800 RHS 300 0.37 111 58.4 6482.4 Feded
161+300 | 161+500 LHS 200 0.37 74 58.4 4321.6 Feded
10804
Damages in Road Marking
S No. Chainages Side Length in| Width in Area in sqm Rate in Rs.(| Amountin Remarks
From To m m SoR 2019- Rs.

1 160+800 | 160+803 BHS 6 8.75 52.5 611.00 32077.5 Feded Zebra Crossing
160+600 | 160+800 RHS 200 0.15 30 611.00 18330 Feded Edge line
187+600 | 187+700 LHS 100 0.15 15 611.00 9165 Feded Edge line

59572.5

M




Damages in Sign Board on Road

Sl . . No. of Sign [Rate in Rs.( SoR Amountin

No. Chainages Side Name of Board Board . 2019-2020) Rs. Status Remarks
1 115+700 LHS Truck lay bay 1 5059.40 5059.40 Damaged
2 116+500 LHS Over head gantry board 2.4 337.60 810.24 Damaged
3 122+850 LHS Branch Road 1 4024.90 4024.90 Damaged
4 123+900 LLHS Sign Board 1 4024.90 4024.90 Damaged
5 125+700 LHS Cevron 1 3388.20 3388.20 Damaged
5. | 125+800 LHS Cevron 1 3388.20 3388.20 Daraged
7 127+200 LHS Branch Road 1 4024.90 4024.90 Damaged
8 130+800 LHS Road Crossing 1 4024.90 4024.90 " Damaged
9 131+180 LHS Sign Board 1 4024.90 4024.90 Damaged
10 132+800 LHS Sign Board 1 4024.90 4024.90 Damaged
11 134+100 Median Cevron 1 3388.20 3388.20 Damaged
12 1374300 LHS Road Crossing 1 4024.90 4024.90 Damaged
13 137+480 LHS Scchool Ahead 1 4024.90 4024.90 Damaged
14 141+100 LHS Sign Board 1 4024.90 4024.90 Damaged
15 143+300 LHS Cevron 1 3388.20 3388.20 Damaged
16 148+500 LHS Road Closed 1 4024.90 4024.90 Damaged
17 149+100 LHS Bump ahead 1 4024.90 4024.90 Damaged
18 149+550 RHS Caution board 1 4024.90 4024.90 Damaged

- 19 149+650 RHS Black Spot 1 4024.90 4024.90 Damaged
20 151+000 LHS Cevron 1 3388.20 3388.20 Damaged
21 151+200 LHS Branch Road 1 4024.90 4024.90 Damaged
22 151+300 LHS Cevron 1 3388.20 3388.20 Damaged
23 154+430 LHS Branch Road 1 4024.90 4024.90 Damaged
24 156+430 LHS Speed limit 1 3491.70 3491.70 Damaged
25 156+750 LHS Fuel Station 1 5059.40 5059.40 Damaged
26 157+800 Median Cevron 1 3388.20 3388.20 Damaged
27 157+900 LHS Road Crossing 1 4024.90 4024.90 Damaged
28 160+700 LHS Road Crossing 1 4024.90 4024.90 Damaged
29 169+300 LHS Branch Road 1 4024.90 4024.90 Damaged
30 176+000 LHS Curve sign Board 1 4024.90 402490 Damaged
31 177+030 LHS Branch Road 1 4024.90 4024.90 Damaged
32 183+650 LHS Sign Board 1 4024.90 4024.90 Damaged
33 181+900 LHS Sign Board 1 " 4024.90 4024.90 Damaged
34 188+000 LHS Village Sign board 1 5059.40 5059.40 Damaged
35 188+900 LHS Speed limit 1 3491.70 3491.70 Damaged
36 190+390 LHS Sign Board 1 4024.90 4024.90 Damaged
37 115+450 RHS Widden to narrow 1 4024.90 4024.90 Damaged
38 119+150 RHS Informatory Signboard 1 5059.40 5059.40 Damaged
39 1224950 RHS Branch Road 1 4024.90 4024.90 Damaged
40 127+400 RHS Bus Lay Bay 1 5059.40 5059.40 Damaged
41 132+900 RHS Branch Road 1 4024.90 4024.90 Damaged
42 138+030 RHS Branch Road 1 4024.90 4024.90 Damaged
43 146+860 RHS Sign Board 1 4024.90 4024.90 Damaged
a4 151+200 RHS Branch Road 1 4024.50 4024.90 Damaged
45 154+650 RHS Branch Road 1 4024.90 4024.90 Damaged
46 156+950 RHS Curve Sign board 1 4024.90 4024.90 Damaged
a7 157+000 RHS Speed limit 1 3491.70 3491.70 Damaged
48 157+650 RHS Branch Road 1 4024.90 4024.90 Damaged
49 157+700 RHS Right hand Curve 1 4024.90 4024.90 Damaged
50 158+100 ° RHS Road Crossing 1 4024.90 4024.90 Damaged
51 158+600 RHS Informatory Signboard 1 5059.40 6924.00 Damaged
52 160+900 RHS Road Crossing i 4024.90 4024.90 Damaged
53 163+050 Median Median Opening 1 4024.90 4024.90 Damaged )
54 165+000 RHS Speed limit 1 3491.70 3491.70 Damaged -.n] P
55 169+400 Median Median Opening 1 4024.90 4024.90 Damaged
56 186+600 RHS Sign Board 1 4024.90 4024.90 Damage

223661.64 '

independent Engineer
NH-34, Package 2
Krishnagar



Annexure- il
(Interest Calculation on IE fees)



Interest Rate Calculation:

Source
https://in.investing.com/rates-bonds/india-10-year-bond-yield-historical-data

www. http:/iwww.nseindia.com/products/content/debt/corp _bonds/chm_reporting homepage.htm

www.|nvesting.com/rates-bonds/india-1-year-bond-yield

As On 15.07.2020
Yield
10 Years Govt Bond A 5.815%
1 year Corporate Bond B 6.370%
1 Year Govt Bond c 3.673%
Spread D=B-C 2.70%
Interest Chargeabie A+D 8.51%

(Average rate of All
Corporate Bonds)
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India 10-Year Bond Historical Data -

£

India 10-Year Bond Yield

Investing.com India

Add to Portfolio

... NSE Creale Alert
Type: Bond
5.8? 5 Group: Government
Market: India

14:06:03 - Closed. ( Disclaimer )

Prev. Close: 5.825  Day's Range: 5.814 - 5.836

General Chart News & Analysis Technical Forum

Overview  Historical Data

India 10-Year Bond Yield Historical Data

Time Frame:

Daily v Download Data 15/06/2020 - 15/07/2020
Date Price Open High Low Change %
Jul 15,2020 - » 5815 5.836 5.836 5.814
Jul 14, 2020 5.822 5.847 5.796
Jul 13, 2020 5T 5,780 5787 5770
Jui 10, 2020 5775 5775 5747
Jul 09, 2020 5.764 5794 5.764
Jul 08, 2020 5.802 5.802 5.760
Jul 07, 2020 5.836 ' 5.846 5.792
Jul 08, 2020 5.851 5.851 5.825
Jul 03, 2020 5 Rak 5.853 5.873 5.845
Jul 02, 2020 5.848 5.848 5.821
Jul 01, 2020 5.907 5.907 5.822
Jun 30, 2020 5.924 5.924 5.875
Jun 29, 2020 5.938 5.938 5.892
Jun 26, 2020 5.917 5.921 5.883
Jun 25, 2020 5.936 5.936 5.891
Jun 24, 2020 RSN 5.937 5.937 5.885
Jun 23, 2020 5.915 5.915 5.880
Jun 22, 2020 Bl 5.862 5.886 5.835
Jun 18, 2020 bl 5.842 5.855 5.828
Jun 18, 2020 - RoRED 5.855 5.855 5.818
Jun 17,2020 5.861 5.861 5.834
Jun 16, 2020 5.828 5 RAR2 5749
Jun 15,2020 o 5.835 India 10-Year Discussions

https://in.investing.com/rates-bonds/india-10-year-bond-yield-historical-data 1/2

.\ndependem Engineer \ &
NH-34,Package2 &
Krishnagat
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NSE - National Stock Exchange of India Ltd.

£

Home Products Debt Corporate Bonds Current Market Reports  Daily Reports

Corporate Bonds Trading Data - Today

Back

Bonds Traded on the Exchange OTC Trades

Note:- Trade Date and Settlement Information is available on our beta.nseindia.com site.

ISIN

INE721A08DE4
INED1AQTSE
INES40P07251
INEQOZAOB500
INE134E0BID!1
INE134E0BKRS
INE296A0B656

INE160A08076

“{NEZ61FOBCAD

 INEOS3FO7CQ3

INE261F0B907

{INE721A07NVS

" INE975FO7FQe

. INE261FOBBE4
“INEZ61FOBBK

: INE134EOBDUB

f INEOD1A7500 :

? INEOZOBOBCU7

| INE261FOBBX4

’ INE001A075M4
INE134EDBKGZ
INE721A07NI6
INEOO1AO75G6
INEB61G08050
IIIEOZOBUBCMS
INEOS3FO7CA3
INE160A08100
INEQ20BO8BE3
INEOO1AD7RWS
IME6EOAQ7QIT

INE261F08BY2

INE134E08KV1

https://www1 .nseindia.com/products/content/debtlcorp_bonds/cbm_“reporting_homepage.htm

P
About Us Investor Relations Media Circutars Holidays Regulations Contact Us

Entar company name or symbot

Table B1: OTC trades of listed bonds

Descriptor

SHRIRAM TRANSPORT FINANCE COMPANY LIMITED SR PP SD-03 10.25 NCD 27DC24 FYRS10LAC

: HDUSING DEVELOPMENT FINANCE CORPORATION LTD SR W 006 7.50 NCD OBJNZS FVRS10LAC

U.P. POWER CORPORATION LIMITED SR-I-H 9.75 BD 200T26 FVRS10LAC
RELIANCE INDUSTRIES LIMITED SR-D 7.17 NCD 0BNV22 FVRSI10LAC LOAUPTOZINV1Y
POWER FINANCE CORPORATION LTD SR-169 A 7.1 BD 08AG22 FVRSIOLAC

POWER FINANCE CDRPORATION LTD. SR 201 7.6B BD 15JL30 FVRS10LAC

BAJAJ FIMANCE LIMITED 10.21 NCD 22AG22 FVRS10LAC

PUNJAB NATIONAL BANK 9.15 BD PERPETUAL FVRSIOLAC LOA UPTO 12MR15

NATIONAL BAMK FOR AGRICULTURE AND RURAL DEVELOPMENT SR 20K 6.40 LOA 31JL23
FVRS10LAC

INDIAN RAILWAY FINANCE CORPORATION LIMITED SERIES 151 6.73 LOA 06JL35 FVYRS10LAC

NATI:;DNAL BANK FOR AGRICULTURE AND RURAL DEVELOPMENT SR-18 G 6.98 BD 305P20
FYRS10LAC

SHRIRAM TRANSPORT FINANCE COMPANY LIMITED TR-1 SR-111 9.1 NCD 12JL21 FVRS1000
KOTAK MAHINDRA INVESTMENTS LIMITED SR-030 NCD 05AG20 FVRSIULAC
s

NATIONAL BANK FOR AGRICULTURE AND RURAL DEVELOPMENT SERIES LTIF 3E 8.62 BD 14MR34
FVRS1OLACS

N\A;I;IONAL BANK FOR AGRICULTURE AND RURAL DEVELOPMENT SR 20 C 7.69 LOA 29MY24
S10LAC

POWER FINANCE CORPORATION LTD. 9.45 BD 015P26 FVRS10LAC LOA UPTO 24AG11

HOUSING DEVELOPMENT FINANCE CORPORATION LTD SERIES X 006 7. 25 NCD 17JU30 FVRSIOLAC

REC LIMITED SR 197 7.55 BD 11MY30 FVRS10LAC

NATIONAL BANK FOR AGRICULTURE AND RURAL DEVELOPMENT SR PC1POB1 7.43 LOA 31JN30
FVRS10LAC

HOUSING DEVELOPMENT FINANCE CORPORATION LTD SERIES X 0047 LOA 19MY22 FVRSTOLAC
POWER FIMANCE CDRPOFIA;IION LTD SERIES 191 7.35 BD ‘ISOTZZ FVRSIOLAC

SHRIRAM TRANSPORT FINANCE COMPANY LIMITED SR F-13 8.55 NCD 21MY21 FVRS10LAC
HOUSING DEVELOPMENT FINANCE CORPORATION LTD SR W-008 7.35 NCD 10FB25 FVRS10LAC
FOOD CORPORATION OF INDIA SRVl 7.64 BD 12DC29 FVRS1OLAC LOAUPTO15DC19

REC LIMITED SERIES 198A 6.60 BD‘ZIMRZZ FVRS10LAC

INDIAN RAILWAY FINANCE CORPORATION LIMITED SERIES 146 7.08 LOA 28FB30 FVRS10LAC
PUNJAB HATIONAL BANK SR-VHIB.95 BOPERPETUALFVRS1OLACLOAUPTOOZAP 17

RURAL ELECTRIFICATION CORPORATION LIMITED SERIES GOI-V 8.54 BD 15HV28 FVRS10LAC
HOIJSING DEVELOPMENT FIMANCE CORPORATION LTD SR V-007 7.87 HCD 184122 FVRS1OLAC
SUMDARAM FIHAMCE LIMITED SR U 2 7.33 NCD 22AP22 FVRS10LAC

MATIOMAL BAIK FOR AGRICULTURE AHD RURAL DEVELOPMENT SR PC 27.10 LOA 08FB30
FVRS10LAC

POWER FIHAUCE CORPORATION LTD. SERIES 203 B 7.75 BD 11JU30 FV10LAC

|
!
i
]
{
!

Weighted Weighted No. of
Average = Average Trades
Price Yield
(Rs.) (YTM) (%)

85.9292  15.5643 5

106.8171  5.7138 3
933335 11.8000 1
1053712 4.6500 1
104.2080°  4.9000 1
105.2854  6.9236 3
107.0424°  6.5000 1
97.5695  9.7967 6
104.2128  4.8765 7
100.9453  6.6300 2
100.7709  3.2699 4
94.6406  15.3159 7
99.8168  3.3500 2
117.5246  6.6200 2
108.3298 . 5.2450 3
114.6800°  6.4600 1
103.4461°  6.7560 5
1043552 6.9100 1
108.0297 6.3917 2
103.4238  4.9947 7
1046737 5.0800 1

94.8265: 15.2500 1

106.1617 5.7600 1
108.5480 6.3900 1
102.9212 4.7500 2
105.0630 6.3600 1
98.9871 5.6115 4
113.8604 6.4650 1
105.2427 5.0575 7
102.8932 5.5476 3
105.9220 6.3600 1
105.8365 6.9098 6

N Nifty

Hext Trading Date @ Jut

Total Trade Last Trade
Value Price
(¥ in lacs) (in T)
280.00 : 86.6285
6500.00 106.8730
50.00 : 93.3335
2500.00 105.3712
2500.00 104.2080
5500.00° ’ 105.3113
500.00 107.0424
360.00 97.5527
42500.00 104.2881
1000.00 100.9878
18000.00 100.7709
2630.00 94.4983
10000.00 99,8168
1000.00 117.5246 ‘
6000.00 108.3117
140.00 114.6800 -
8400.00 103.4888
1000.00 1043552 :
7500.00 108.1492 ‘
37500.00 ; 103.4I37
ZSD0.0D 104.6737
300.00 94.8265
2500.00 106.1617
500.00 108.5480
5000.00 102.9212
500.00 105.0630
4600.00 98.5009
2500.00 113.8604
2500.00 105.2544
12000.00 103.2238
500.00 105.9220
11900.00 105.5500

ndependent Engmee\'

NH-34, package 2
\(rishinagal

16, 2020

10,618.20

(All prices in )

As on 15-Jul-2020 16:07

Last Trade
Yield
{Annualized)
(%)

15.3000

5.7000

11.8000
4.6500
4.9000
6.9200
6.5000
3.8000

4.8500

6.6250

3.2500

15.5000
3.3500

6.6200

5.2500

- 6.4600
6.7500
6.9100

6.3750

5.0000
5.0800
15.2500
5.7600
6.3900
4.7500
6.3600
10.2000
6.4650
5.0500
5.3500

4.3600

6.9485

13
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INE134E0BKNB
INE134E08JP5
INEON2ADBE25
INED20BOBCM4
INES57FOBFK3
INE557FO08FJ5
INEG91107ED4
INED39A07785

INEOO1AQ7RZE

INE60OBAOBOZ5
INEDO1A07SC3

INE692A0B029
INE134E08JC3
INE134E08JE9
INEQ20B0BBL9
INE941D08065
INEOZOBOBCX 1
INE241007AN3
INEDO2AOBS75
INEO1BADBAY9

INEOS3F07942

INE733E07KH1
INEO53F07934

INE134E08JY7
INE134E0BKLZ
INE261FOBBO3

IHEQD1AD7SJ0
INEOD2A08476
* INE148I07GES
INES72£09486
" INEC20B0BAP
INE134E08IX9
:INEZ41007580
INE115A070K5

"INE614B0B047

. INESUSBO7EID
 INES40P07335
INES40PO7350 L
{NEOD1AO7RS3
INEDZ7E07ALY
INEO2BAOB182
INEO36D08015
INE134E0BFQ1
INE6I6FO7266

INE134E08KQ1

INEZ61FOBCE2

INES40P07236
INE121A08MT4
INEO2BADB74

IHE1214081HD8

NSE - National. Stock Exchange of India Ltd.

POWER FINAN(}E CORPORATION LTD. SR 198 6.98 BD 20AP23 FVRS10LAC @
POWER FINANCE CORPORATION LTD. SR-177 7.85 BD 03AP28 FVRS10LAC

RELIANCE 11DUSTRIES LIMITED PPD M1 7.05 NCD I}‘»PZ] FVYRS10LAC LOAUPTO12ZMY2
REC LIMITED SR 1918 6.99 BD 305P24 FVRS10LAC

HMATIONAL HOUSING BAMK 5.32 8D 015P23 FVRS1OLAC

MATIOMAL HOUSING BANK 5.80 BD 15MY23 FVRSTOLAC

L & T INFRASTRUCTURE FINANCE COMPANY LIMITED SR-E 7.65 NCD 30AG22 FVRS25LAC
IFCY LIMITED SR-1Y 9.9 NCD 010C21 FYRS1000 LOA UPTO 17MY15

HOUSING DEVELOPMENT FINANCE CORPORATION LTD SR W-002 7.28NCD265P22
FYRST10LACLOAUPTO1ZNV19

PUNJAB AND SIMD BANK SR-1 10.9 LOA PERPETUAL FVRS10LAC

HOUSING DEVELOPMENT FINANCE CORPORATION LTD SERIES W-004 6.99 NCD 25NV21
FVRS10LAC

UNIOM BAMK OF INDIA SR-XX 9.5 BD PERPETUAL FVRS10LAC

POWER FINANCE DORPORATION LTD. SR-1688 7.44 BD 114U27 FVRS1OLAC
POWER FINANCE CORPORATION LTD. 5R-169 B 7.3 BD 07AG27 FVRS10LAC
REC LIMITED SR 180-B 8.30 BD 25JU29 FVRS10LAC

SIKKA PORTS & TERMINALS LIMITED SR-PPD 9 10.25 NCD 22AG21 FVRS10LAC

REC LIMITED SR 199 7.96 BD 15JU30 FYRS10LAC

EDELWEISS FINVEST PRIVATE LIMITED SR-C9CT704B BR NCD 30JL20 FYRS1LAC

" RELIANCE IMDUSTRIES LIMITED PPD SR J 8.30 NCD DBMR22 FYRS1DLAC

LARSEN AND TOUBRQ LIMITED SR 37.25 LOA 24AP23 FVRS10LAC

INDIAN RAILWAY FINANCE CORPORATION LIMITED SR-114 6.7 BD24NV21FVRS 10LAC LOA
UPTO27NV16

“NTPC LIMITED SR-65 6.72BD Z4NVZI FVRSIDLAC LOA UPTO 10JN17

INDIAN RAILWAY FINANCE CORPORATION LIMITED SR-113 7.24 BD OBNVZIFVRSIOLACLOA UpPTO
16NV16

POWER FINANCE CORPORATION LTD. SERIES 184 A 9.25 BD 255P24 FVRS10LAC
POWER FINANCE CORPORATION LTD. SR 196 7.41 8D 25FB30 FVRS10LAC

MATIONAL BANK FOR AGRICULTURE AND RURAL DEVELOPMENT SR 20G 6.98 LOA 195P22
FVRS10LAC

HOUSING DEVELOPMENT FIMANCE CORPORATION LTD SR X-001 7.20 LOA 13AP23 FVYRS10LAC

RELIANCE IMDUSTRIES LIMITED SR-A 7 NCD 31AG22 FVRS10LAC LOAUPTO13NV17

: INDIABULLS HOUSING FINANCE LIMITED SRIICATIEI8.75NCD265P21FV1000LOAUP255P 16

PNB HOUSING FIMANCE LTD SR-XXXVI OPT B 7.59 LOA 27J122 FVRS10LAC
RURAL ELECTRIFICATION CORPORATION LIMITED SR 155 7.45 BD 30NV2Z FVRS10LAC 4

POWER FINANCE CORPORATIONM LTD. SERIES 184 B 9.10 BD 23MR29 FVRS10LAC

EDELWEISS FINVEST PRIVATE LIMITED SR-AOA701A BR NCD 03AG20 FVRS1LAC

: LIC HOUSING FINANCE LIMITED N OPT1 7.24 NCDZ3AG7.1 FVRS10L LDAUPTDZSFBZO

THE KARNATAKA BANK LIMITED SR VI 12 BD 18FB29 FVRSILAC

HATIONAL HIGHWAYS AUTHORITY OF INDIA SR 11A 7.35 BD 11JN31 FVYR51000

U.P. POWER CORPORATION LIMITED SR-1I-G 10.15 BD 20JN26 FVRS10LAC

U.P. POWER CORPORATION LIMITED SR-H1-1 10.15 BD 20JN28 FVRS10LAC

HOUSING DEVELOPMENT FINANCE CORPORATION LTD SER V-003 8,58 LOA 18MRZZ FYRS10LAC
L&T FINANCE LIMITED SR V] OPT 2 9.05 LOA 15AP27 FVRS1000

BANK OF BARODA 5R X! B.99 BD PERPETUAL FVRS10LAC

THE KARUR VYSYA BANK LIMITED TR A 11.95 BD 12JN29 FVRS1LAC

POWER FINANCE CORPORATION LTD. 8.94 BD 25MR28 FVRS10LAC LOA UPTO 24MR13

NORTH EASTERM ELECTRIC POWER CORPORATIOH LIMITED SERIES XXil 7.55 LOA 10JU28
FYRS10LAC

POWER FIHANCE CORPORATION LTD. 5R 200 7.40 BD 08MY30 FVRS10LAC

HATIOHAL BANK FOR AGRICULTURE AND RURAL DEVELOPMENT SR LTIF-G E1 6.65 LOA 25MY35
FYRS10LAC

UP POWER CORPORATION LIMITED SR-1-F 9.75 BD 180T24 FYRSI0LAC

CHOLAMANDALAM IHVESTMENT AND FIN. CO. LTD 5R-PDI 18 RR LOA PERPETUAL FVRSTOLAC
BANK OF BAROOA SERIES X 8.70 NCD PERPATUAL FVRST10LAC

ggIIhAIAA“DLLAM IMVESTMENT AND FIN. CO. LTD RR NCD PERPETUAL FVRS10LAC LOA UPTO

| .

104.3101
106.2730
105.6961
105.0512
101.3777
102.5949

98.4800

98.0300

104.4560

100.6558

102.7779

100.6692
104.2285
103.5407
108.3873
105.5229
106.4463
145.2540
105.9179

105.4039

103.2248

103.2305
103.7953

110.9504
103.3580
104.7382

105.0140
104.6281

98.5358

96.1586
104.9248
112.4700
132.5560

102.8199

104.7000 !

123.4795
95.9304
94.56‘33

105.6593

107.1400

104.6543

101.2500

110.8700

101.6300

103.4036

101.7178

95.9685
107.8202
102.5059

09,8054

https:/iwww1 nseindia.com/products/content/debt/corp_bands/cbm_reporting_homepage.htm

5.2500
6.9000
5.0600
5,6000
4.8374
4.7900
8.4400
11.4100

5.0686

10.4341

4.8000

9.3471
6.6500
6.6500
7.0000
4.9500
7.0275
9.0000
4.4600
5.1000

4.2000

4.1000
4.2000

6.2000

6.9065
4.6300

5.1800
4.6533
10.0474
9.7611
5.1606
7.1114
0.0000
4.5500
10.3200
4.4900

11.7633

11.7500

4.9400
7.6416
B.1100
10.7375
7.0500
7.2700

6.9029
6.5700

11.2500
10.3936
7.9700

10.3546

1500.00

3000.00

20
2500.00
9500.40
2500.00
500.00
300.00

2000.00

120,00

12500.00

190.00
5500.00
5000.00
2500.00

10000.00
40.00
75.00

3000.00
7500.00

1500.00

2500.00

1000.00

2000.00
11500.00

500.00

5000.00
7500.00
9500.00
20.00
3000.00
500.00
100.00
5000.00
2.00
210.00
190.00
70.00
1500.00
10.00
50.00
30.00
10.00

4390.00

3500.00

9000.00

10.00

10.00

10.00

104.3101
106.2730
105.6961
105.0512
101.5136
102.5949

98.4800

98.0300

104.4560

100.8700

102.7768

100.5515
104.2285
103.5407
108.3873
105.5229%
106.5008
145.2540
105.9179
105.4039

103.2248

103.2305

103.7953

110.9504

103.3335
104.7382

105.0140
104.6760

98.5881

97.0000
104.9248
112.4700
13215550
102.8199
104.7000

123.4795

95.6672
94.5810

105.6593

107.1400 .

103.7216
101.2500
110.8700

101.6300

103.3700

101.7178

95.9685
107.8202
102.5059

105.8054

5.2500
6.9000
5.0600
5.6000
4.7900
4.7900
8.4400
11.4100

5.0686

10.3000

4.8000

9.3600
6.6500
6.6500
7.0000
4.9500
7.0200
9.0000
4.4600
5.1000

4.2000

4.2000
4.2000

6.2000
6.9100

4.6300

5.1800
4.6300
10.0000
9.2722
5.1700
7.1114
0.0000

. 4.5500

10.3200
4.4900
11.7500
11.7500
4.9400
7.6416
7.9300
11,4541
7.0500

7.2700

6.9100

6.5700

11.2500
10.3936
7.9700

10.3546
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INE9GSBOTEPS  NATIONAL HIGHWAYS AUTHORITY OF INDIA SR 1B 7.69 BD 09MR31 FVRS1000° % 116.0611 5.2572 2 20.00 116.0961 5.2533
INE6G67A0BO70 CANARA BAMK SR-Ul 11.25 LOA PERPETUAL FVRS1QLAC 104.5500 - 11.4028 1 10.00 104.5500 11.4028
IME733E07KJ7  NTPC LIMITED SR 67 8.30 BD 15JM29 FVRS10LAC LOAUPTOZ6MR1Y 112.6244 6.3200 2 5000.00 112.6244 6.3200

As on 15-jul-2020 16:07

Table B2: OTC trades of un-listed bonds

ISIN Descriptor Weighted Weighted No. of Total Trade Last Trade Last Trade
Average  Average - Trades Value Price Yield
Price Yield (T in lacs) {in T) {Annualized)
{Rs.} (YTM) (%) (%)
INED93.108054  AMAND RATHI GLOBAL FINANCE LIMITED SR-1 BR NCD 130721 FVRS1LAC 174.0000 0.0000 7 68.00 174.0000 0.0000
INEESBRDBDS% MdTILAL OSWAL HOME FINANCE LIMITED SR-A |1.15‘NCD 2BAPZ1 FVRS10LAC 100.0000 11.4000 1 1110.00 100.0000 11,4000
INEO93JA7KLY  ANAND RATHI GLOBAL FINANCE LIMITED SR HI BR MCD 234123 FVRSILAC 125.0000 0.0000 1 20.00 125.0000 0.0000
INEQ93JA7PBY * AMAND RATHI GLOBAL FINANCE LIMITED SR | BR NCD 125P23 FVRS1LAC 125.0000 0.0000 1 132.00 125.0000 0.0000
INE660AOBCDS  SUNDARAM FINANCE LIMITED SR U 4 7.65 NCD.12JL30 FVRS10LAC 99.9200 7.6600 4 700.00 99.9200 7.6600
INE69QTIO7ECT L & T INFRASTRUCTURE FINANCE COMPANY LIMITED SERIES 8 8.10 NCD ZBJU.BO FVRS10LAC 101.5000 7.8750 3 200.00 102.6100 7.7100
iNE]ZZJOBOHV BHARAT OMAN REFINERIES LIMITED 5.85 LOA 13123 FVRS10LAC 100.0000 5.8497 1 2500.00 100.0000 5.84%97
INEO93.08013 : ANAND RATH! GLOBAL FINANCE LIMITED BR NCD 15JU21 FVRSILAC 176.3000 0.0000 ] 8.00 176.3000 0.0000
INE09]J08104 " AMAND RATHI GLOBAL FINANCE LIMITED SR-! BR NCD 1BIN2Z FVRSTLAC 161.1579 0.0000 2 19,00 161.0000 0.0000
INED93J08070 < ANAND RATHI GLOBAL FINANCE LIMITED SR-I BR NCD 210721 FVRSILAC 167.0000 0.0000 1 15.00 167.0000 0.0000
INE906BO7ID2 ' NATIONAL HIGHWAYS AUTHORITY OF INDIA SR I 6.98 BD 29JU35 FVRS10LAC 102.6452 6.6900 A 40.00 102.8345 6.6700
lNEOZOBlﬁC;—W : RUéAL ELkECT’RIFICATION CORPORATION LlMlTEb SR-2 8.12/8.Ki BD 27MR27 FVRS1DDO ‘ ‘ 15].1542 0.0000 3 30.00 13.1775 0.0000
INE261F07032  NATIONAL BANK FOR AGRICULTURE AND RURAL DEVELOPMENT SR-118 7.64 115.1090 5.7071 2 20.00 115.1440 5.7030

i BD2Z3MR31FVRS1000LOAUPTO2ZMR16

INEO31AD7AT4 | HOUSING AND URBAN DEVELOPMENT CORPORATION LIMITED TRHCHIISR- 115.4850 0.0000 2 20.00 115.5200 0.0000
| 2B7.69BD15MR31FVRS1000LOAUPTO12MY16

INEO31A07A05 | HOUSING AND URBAN DEVELOPMENT CORPORATION LIMITED TRNCHEISR- 114.9689 0.0000 2 20.00 $15.0039 0.0000
2B7.64BDOBFB31FVRS1000LOAUPTO12MY 16

As on 15-Jul-2020 16:07

Table C: Inter-scheme transfers by Mutual Funds

ISIN Descriptor Weighted Average Weighted Average No. of Trade Last Trade Last Trade
Price Yield Trades Value Price Yield
(in <} (YTM) (%) T in {in ) (Annualized)
lacs) (%)
; ’
INE261F08907 ~ NATIONAL BANK FOR AGRICULTURE AND RURAL DEVELOPMENT SR-18 G 6.98 BD 100.7695 3.2699 1 10000.00 100.7695 3.3058
305P20 FVRS10LAC :
INEQZOBOBAP1 ~ RURAL ELECTRIFICATION CORPORATION LIMITED SR 155 7.45 BD 30MV22 104.9699 5.1606 1 3500.00 104.9699 5.1525
FYRS10LAC
INE134E08GR7 : POWER FINANCE CORPORATION LTD. SR-123 C 8.66 BD 27MV21 FVRS10LAC 105.2246 4.5890 1°  2500.00 105.2246 4.5890
{NE134E08DG7 | POWER FINANCE CORPORATION LTD. B.78 NCD 15NV20 FYRS10LAC LOA UPTO 101.6111 ' 3.6998 1 2300.00 101.6111 3.6998
02JN11
INEO36D08015 © THE KARUR VYSYA BANK LIMITED TR A 11.95 BD 12JN29 FVRS1LAC 105.0000 10.7375 1 40.00 105.0000 10.2000
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interest Rate Calculation on Delayed Payment by the Concessionaire-SKBHL as on 15.07.2020

Interest Rate 8.51%
" ) Date of NHAI Amount to Interest

st Month invoice No. imvaice Date| - Tota1 Bl S0% of Bill || Dateof |\ o toSKBHL | Due date of be Date of Delay in Davs | (CICUI2tEd 0N

No Amount of lE Amount of | Receipt of requesting Reimbursement | reimbursed | reimbursement Y Y number of

IE Payment reimbursement by SKBHL days)

1 [Oct'2014 YJECL-FISPL/IE-K.B./23/13-14 1-Nov-14 2574928 1287464| . 19-Nov-14 15-Nov-14 4-Dec-14 1287464 15-Jul-20 2051 615799.75
2 [Nov'l4 YJECL-FISPL/IE-K.B./24/13-14 3-Dec-14 984798 492399 8-lan-15 8-lan-15 23-Jan-15 492399 15-Jul-20 2001 229775.12
3 [Dec'2014 YJECL-FISPL/IE-K.B./25/13-14 12-lan-15 2621310 1310655 17-Feb-15 19-Feb-15 6-Mar-15 1310655 15-Jul-20 1859 598772.13
4 |Jan‘2015 YJECL-FISPL/IE-K.B./26/14-15 18-Feb-15 2446002 1223001 27-Feb-15 27-Feb-15 14-Mar-15 1223001 15-Jul-20 1851 556445.75
5 |Feb'2015 YJECL-FISPL/IE-K.B./27/14-15 3-Mar-15 2162042 1081021| 28-Feb-15 28-Feb-15 15-Mar-15 1081021 15-Jul-20 1950 491595.04
6 [Mar2015 YJECL-FISPL/IE-K.B./28/14-15 31-Mar-15 2119956 1059978 17-Apr-15 17-Apr-15 2-May-15 1059978 15-Jul-20 1902 470160.47
7 {April'2015 YJECL-FISPL/IE-K.B./29/14-15 6-May-15 2317120 1158560 2-Jun-15 2-Jun-15 17-jun-15 1158560 15-Jul-20 1856 501458.79
8 |May'2015 YJECL-FISPL/IE-K.B./30/14-15 4-lun-15 1976057 988029 23-Jun-15 23-Jun-15 8-ul-15 988029 15-Jul-20 1835 422809.07
9 |June2015 YJECL-FISPL/IE-K.B./31/14-15 2-Jul-15 2340080 1170040 15-Jul-15 17-Jul-15 1-Aug-15 1170040 15-Jui-20 1811 494148.99
10 Puly'2015 YJECL-FISPL/IE-K.B./32/14-15 3-Aug-15 2281178 1140589f 12-Aug-15 12-Aug-15 27-Aug-15 1140589 15-jul-20 1785 474795.01
11 |Aug,2015 YJECL-FISPL/IE-K.B./33/14-15 3-Sep-15 1682770 841385 10-Sep-15 10-5ep-15 25-Sep-15 841385 15-Jul-20 1756 344554.58
12 |Sep,2015 YJECL-FISPL/IE-K.B./34/14-15 1-Oct-15 2196960 1098480 14-Oct-15 14-Oct-15 29-Oct-15 1098480 15-Jul-20 1722 441127.42
13 [Oct'2015 YJECL-FISPL/IE-K.B./35/14-15 3-Nov-15 1901042 950521| 27-Nov-15 27-Nov-15 12-Dec-15 950521 15-Jui-20 1678 371956.73
14 {Nov'2015 YJECL-FISPL/IE-K.B./36/14-15 2-Dec-15 1479741 739871} 28-Dec-15 28-Dec-15 12-Jan-16 739871 15-Jul-20 1647 284176.43
15 |Nov'2015 YJECL-FISPL/IE-K.B./36/14-15 2-Dec-15 361417 180709 23-Feb-16 23-Feb-16 9-Mar-16{ 180709 15-Jul-20 1580 67006.12
16 |Dec'2015 YJECL-FISPL/IE-K.B./37/14-15 6-Jan-16 2168828 1084414 23-Feb-16 23-Feb-16 9-Mar-16 1084414 15-Jul-20 1590 402097.15
17 [Jan'2016 YJECL-FISPL/IE-K.B./38/15-16 6-Feb-16 1693048 846524| 25-Feb-16 11-Mar-16 26-Mar-16 846524 15-4ul-20 1573 310532.28
18 [Feb'2016 YJECL-FISPL/IE-K.B./39/15-16 3-Mar-16 2072543 1036272 11-Mar-16 14-Mar-16 29-Mar-16 1036272 15-Jul-20 1570 379412.78
19 |Mar'2016 YJECL-FiSPL/IE-K.B./40/15-16 1-Apr-16 1607976 803988 12-Apr-16 12-Apr-16 27-Apr-16 8039838 15-Jul-20 1541 288928.88
20 |April'2016 YJECL-FISPL/IE-K.B./41/15-16 4-May-16 1895056 947528 26-May-16 30-May-16 14-Jun-16 947528 15-Jui-20 1493 329906.30
21 [May'2016 YJECL-FISPL/IE-K.B./42/15-16 6-lun-16 1643068 821534 22-Jun-16 22-jun-16 7-Jul-16 821534 15-4ui-20 1470 281631.76
22 |June2016 YJECL-FISPL/IE-K.B./43/15-16 i-Jul-16 1660661 830331 25-Jul-16 25-Jul-16 9-Aug-16 830331 15-1ul-20 1437 278257.26
23 [July2016 YJECL-FISPL/IE-K.B./44/15-16 1-Aug-16 1467322 733661| 24-Aug-16 26-Aug-16 10-Sep-16 733661 15-Jul-20 1405 240386.74
24 |Aug,2016 YJECL-FISPL/IE-K.B./45/15-16 2-Sep-16 1101698 550849 6-Oct-16 6-Oct-16 21-Oct-16 550849 15-Jul-20 1364 175220.81
25 |Sep,2016 YJECL-FISPL/IE-K.B./46/15-16 4-Oct-16 1366141 683071 10-Nov-16 10-Nov-16 25-Nov-16 683071 15-1ul-20 1329 211704.10
26 |0ct'2016 YJECL-FISPL/IE-K.B./47/15-16 2-Nov-16 1533433 766717| 30-Nov-16 30-Nov-16 15-Dec-16 766717 15-jul-20 1309 234052.46
27 |Nov'2016 YJECL-FISPL/IE-K.B./48/15-16 2-Dec-16 1560260 780130 9-Jan-17 9-jan-17 24-Jan-17 780130 15-Jui-20 12639 230869.92
28 |Dec'2016 YJECL-FISPL/IE-K.B./49/15-16 3-Jan-17 1581187 790598 20-Feb-17 21-Feb-17 8-Mar-17 790599 15-Jul-20 1226 226039.95
29 |Jan'2017 YJECL-FISPL/IE-K.B./50/16-17 3-Feb-17 1359643 679822 11-Apr-17 12-Apr-17 27-Apr-17 679822 15-ful-20 1176 186440.80
30 |Feb'2017 YJECL-FISPL/IE-K.B./51/16-17 3-Mar-17 1897538 948769 11-Apr-17 12-Apr-17 27-Apr-17 948769 15-Jul-20 1176 260199.56
31 {Mar'2017 YJECL-FISPL/IE-K.B./52/16-17 S-Apr-17 1924072 962036 12-Apr-17 12-Apr-17 27-Apr-17 962036 15-Jui-20 1176 263838.03
32 jApril-17 YJECL-FISPL/IE-K.B./53/16-17 1-May-17 2035366 1017683| 19-Mar-18 19-Mar-18 3-Apr-18 1017683 15-Jul-20 835 198169.93
33 |May-17 YJECL-FISPL/IE-K.B./54/16-17 1-jun-17 1892830 946415| 19-Mar-18 19-Mar-18 3-Apr-18 946415 15-Jul-20 835 184292.15
34 |june-17 YIECL-FISPL/IE-K.B./55/16-17 30-jun-17 2098852 1049426f 19-Mar-18 19-Mar-18 3-Apr-18 1049426 15-Jui-20 835 204351.13
35 Duly-17 YJECL-FISPL/IE-K.B./56/16-17 22-Aug-17 2245480 1122740 19-Mar-18 19-Mar-18 3-Apr-18 1122740 15-Jul-20 835 218627.32
36 jAugust-17 YJECL-FISPL/IE-K.B./57/16-17 15-Sep-17 2170177 1085089 19-Mar-18 19-Mar-18 3-Apr-18 1085089 15-jul-20 835 211295.57
37 |September-17 |YJECL-FISPL/IE-K.B./58/16-17 6-Oct-17 2096072 1048036} 19-Mar-18 19-Mar-18 3-Apr-18 1048036 15-Jui-20 835 204080.46
38 |October-17 YJECL-FISPL/IE-K.B./59/16-17 9-Nov-17 2184649 1092325] 18-Mar-18 19-Mar-18 3-Apr-18 1092325, 15-Jul-20 835 212704.61
39 |November-17 |{YJECL-FISPL/IE-K.B./60/16-17 11-Dec-17 2259865 1129933| 19-Mar-18 19-Mar-18 3-Apr-18 1129933 15-jul-20 835 220027.89
40 |December-17  |YJECL-FISPL/IE-K.B./61/16-17 12-Jan-18 2257934 1128967| 18-Mar-18 19-Mar-18 3-Apr-18 1128967 15-Jul-20 835 219839.88
41 {January-18 YJECL-FISPL/IE-K.B./62/17-18 8-Feb-18 2229249 1114625 19-Mar-18 19-Mar-18 3-Apr-18 1114625 15-Jul-20 835 217047.01
42 |February-18 YJECL-FISPL/IE-K.B./63/17-18 6-Mar-18 2249899 1124950 29-Mar-18 29-Mar-18 13-Apr-18 1124950 15-Jul-20 825 216434.12
43 |March-18 YIECL-FISPL/IE-K.B./64/17-18 10-Apr-18 23489784 1174892 21-May-18 21-May-18 5-Jun-18 1174892 15-Jul-20 772 211521.25
44 {April-18 YJECL-FISPL/IE-K.B./65/17-18 8-May-18 2389503 1194752 4-Jul-18 4-Jul-18 19-Jul-18 1194752 15-Jui-20 728 202837.25
45 {May-18 YJECL-FISPL/IE-K.B./66/17-18 5-Jun-18 2554093 1277047 19-Jul-18 19-Jul-18 3-Aug-18 1277047 15-1ul-20 713 212341.55
Total 86991638 43495819 43495819 13597670.29
Say| 13597671.00




Annexure- IV
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Annexure - IV Interest Calculation for OTFIS

Start Date

End Date

Opening Balance

Disbursement

Closing Balance

Applicable ROI

No. of days

Interest

FY Interest

Compound Interest

Total

Total interest

Cummlative

03-02-17 31-03-17 0.00 25.00 ©25.00 8.75% 57 0.34 0.34 0 0.34

01-04-17 05-04-17 25.00 0.00 25.00 8.75% 5 # 0.03 0.0004

06-04-17 16-04-17 25.00 0.00 25.00 8.50% 11 0.06 0.0009

17-04-17 24-07-17 25.00 25.00 50.00 8.50% 99 1.15 0.0079

25-07-17 01-08-17 50.00 6.00 56.00 8.50% 8 0.10 0.0006

02-08-17 10-01-18 56.00 0.00 56.00 8.25% 162 2.05 0.0125

11-01-18 11-02-18 56.00 40.00 96.00 8.25% 32 0.69 0.0025

12-02-18 31-03-18 96.00 40.00 136.00 8.25% 48 1.48 5.57 0.0037 5.60 5.94
01-04-18 05-04-18 136.00 0.00 136.00 8.25% 5 0.15 0.01

06-04-18 05-06-18 136.00 40.00 176,00 8.25% 61 2.43 0.08

06-06-18 26-07-18 176.00 0.00 176.00 8.50% 51 2.09 0.07

27-07-18 31-07-18 176.00 40.00 216.00 8.50% 5 0.25 0.01

01-08-18 23-10-18 216.00 0.00 216.00 8.75% 84 4.35 0.12

24-10-18 31-12-18 216.00 40.00 256.00 8.75% 69 4,23 0.10

01-01-19 06-02-19 256.00 0.00 256.00 8.75% 37 2.27 0.05

07-02-19 24-03-19 256.00 0.00 256.00 8.50% 46 2.74 0.06

25-03-19| 31-03-19 256.00 15.00 271.00 8.50% 7 0.44 18.96 0.01 19.47 25.41
01-04-19 03-04-19 271.00 0.00 271.00 8.50% 3 0.19 . 0.02

04-04-19 05-06-19 271.00 0.00 271.00 8.25% 63 3.86 0.36

06-06-19 06-08-19 271.00 0.00 271.00 8.00% 62 3.68 0.35

07-08-19 03-10-19 271.00 0.00 271.00 7.65% 58 3.29 0.31

04-10-19 15-12-19 271.00 0.00 271.00 7.40% 73 4.01 0.38

16-12-19 23-01-20 271.00 17.54 288.54 7.40% 39 2.28 0.20

24-01-20 09-02-20 288.54 10.00 298.54 7.40% 17 1.03 18.34 0.09 20.04 45.45

43.21 43.21 45.4466746

3439835817
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Lr. No. SKBHL/NHAI/ 1271 Date: 06th July 2020
To,

The General Manager (T),

National Highways Authority of India,

G-5&6, Sector-10, Dwaraka,

New Delhi-110075.

Sub: Four-laning of Krishnagar-Baharampore section of NH-34 from km 115.000
to km 193.000 in the State of West Bengal under NHDP Phase-IIl on DBFOT
(Annuity) Pattern (Package NO. NHDP-III/BOT/WB/02): Invoice for First
Annuity Payment along with missed annuities —Reg.

Ref:
1. Concession Agreement Dt. 16.06.2011.
2. Tripartite Agreement Dt.21.10.2016.
3. Provisional Completion Certificate Dt. 10.02.2020 issued by Independent

Engineer vide letter Dt.17.02.2020.

Dear Sir,

In terms of Article 27.3.1, “concessionaire shall at least 30 days prior to the
relevant annuity payment date submit its invoice, addressed to the Authority for
payment of annuity for the applicable annuity payment period, with a copy to the
Independent Engineer”.

In this regard, we hereby submit the ‘Annuity Invoice no. I’ for release of annuity
amount due on 10-08-2020 along-with restored annuities in terms of the above
CA clause and Tripartite Agreement provisions.

The ‘Annuity Invoice no. I’ now submitted includes only the restored annuities of
5.58 Nos. (3.92+1.66) as recommended by IE. It may please be noted that the
EOT recommended by IE was not agreed to and disputed by the Concessionaire
and as per the Minutes of Meeting dated 24t April 2020 the NHAI has agreed for
resolution of this and other outstanding issues. Based on our earlier submission
we contend that we are eligible for restoration of additional 5.62 annuities in
addition to the 5.58 annuities now included. The balance annuities restoration
will be claimed through separate Invoice as and when the issue is resolved.

The Invoice no. I is now prepared proposing the following deductions:
(1) Statutory Tax Deduction at Source (TDS)
(2) Amount disbursed under OTFIS

Site Office:

SEW Kirishuagar-Baharamypore Highways Limited
95 1.WLG.Read Hear Distict Judge Bungalow,
Post:Kiishragar Distt.Hadia Pin Ho 741101

West Bengal

Ph.M0.0347.2252030
Email 1 spvahddagmail.com




(3) Amount of interest on OTFIS fund dishursed for the period upto PCOD. In
terms of NHAI Circular — ‘Policy Matters-Technical (195/2016} circulated
vide ‘NHAI HQ no. 11041/218/2007-Admin Dated: 19-01-2016’; the
missed annuities to be restored to the Concessionaire on achieving
COD/PCOD. As per the waterfall mechanism agreed through Tripartite
Agreement the annuity amount is to be released after adjusting the OTFIS
amounts disbursed. Keeping these provisions inview, the interest on OTFIS
amounts disbursed is calculated till the PCOD date - i.e., 10-02-2020 and
proposed for deduction. The calculation sheet is enclosed as Annexure-A.

(4) The balance IE’s Fee to be paid by Concessionaire in terms of Concession
Agreement. )

The ‘Annexure-B’ enclosed to this letter may please be perused detailing the
estimated expenses of O&M costs to be incurred by Concessionaire for the period
upto  10th February 2021, Concessionaire’s other miscellaneous expenses,
pending payments against completed construction works & Punchlist items -
which works out to Rs. 45 Cr. Hence, the remaining amount of Rs 45 Cr. may
please be credited to our Escrow account to be utilised by the Concessionaire for
making payments . towards completion of Punchlist items, construction related
dues, O&M of the project highway and other required corporate expenses.

Thanking you and assuring you of our best attention at all times.
For SEW Krishnagar Baharampore Highways Limited,

™

;

i

I M‘\{ Lo )

{Awadh Ram Mishra)
Authorized Signatory

Enclosers: (1) Annuity Invoice No.1

(2) Annexure-A: Calculation sheet for the interest accrued on OTFIS
amount released.

(2) Annexure-B: Budget for O&M & other expenses for the one year
period upto 10.02.2021.

CC to:

(1) The Independent Engineer, Ms. Y J Engineering Co.Ltd.in Association with
Feedback Infrastructures Services Pvt. Ltd.

(2) The PD-NHAI, Krishnagar, West Bengal.

(3) The RO&CGM-NHAI, Kolkata, West Bengal.

Site Office:

SEW Kiishnaga -Bahatampaore Highways Liited
95 1.6 Road Near Distiict Judge Bungatow,
FostKiishnaga DistHadia. Pin No 741101

West Bengal

Ph.Ho.0347.2252030
E-nail @ spvoh3dbagmail.com



Periodic Interest Calculation on NHAI OTFIS

Opening Closing Applicable Compunded
Start Date End Date Balance Loan Given Balance ROI no. of days Interest FY interest Interest Total Interest

03-02-2017 31-03-2017 8.75% 57 0.34 0.34 0 0.34

01-04-2017 05-04-2017 8.75% 5 0.03

06-04-2017 16-04-2017 8.50% 11 0.06

17-04-2017 24-07-2017 8.50% 99 1.15

25-07-2017 01-08-2017 8.50% 8 0.10

02-08-2017 10-01-2018 8.25% 162 2.05

11-01-2018 11-02-2018 8.25% 32 0.69

12-02-2018 31-03-2018 8.25% 48 1.48 5.57 0.47 6.05

01-04-2018 05-04-2018 8.25% 5 0.15

06-04-2018 05-06-2018 8.25% 61 2.43

06-06-2018 26-07-2018 8.50% 51 2.09

27-07-2018 31-07-2018 8.50% 5 0.25

01-08-2018 23-10-2018 8.75% 84 4.35

24-10-2018 31-12-2018 40 8.75% 69 4.23 13.51 1.15 14.65

01-01-2019 06-02-2019 0 8.75% 37 2.27

07-02-2019 24-03-2019 0 8.50%| . 46 2.74

25-03-2019 31-03-2019 15 8.50% 7 0.44 5.45 0.47 5.93

01-04-2019 03-04-2019 0 8.50% 3 0.19

04-04-2019 05-06-2019 0 8.25% 63 3.86

06-06-2019 06-08-2019 0 8.00% 62 3.68

07-08-2019 03-10-2019 0 7.65% 58 3.29

04-10-2019 15-12-2019 0 7.40% 73 4.01

16-12-2019 23-01-2020 17 7.40% 39 2.28

24-01-2020 09-02-2020 10 7.40% 17 1.03 18.34 1.46 19.80
Total 46.76




NATIONAL HIGHWAYS AUTHORITY OF INDIA

NAME OF THE PROJECT: Four-laning of Krishnagar-Baharampore section of NH-34 from km 115.000 to km 193.000 in the State of West Bengal under

INDEPENDENT
ENGINEER: NHDP Phase-11I on DBFOT (Annuity) Pattern (Package NO. NHDP-1I/BOT/WB/02) CONCESSIONAIRE:
Ms.Y J Engineering SEW KRISHNAGAR
Co.Ltd.in Association with . ) BAHARAMPORE
ANNUITY PAYMENT CERTIFICATE NO.1 HIGHWAYS LIMTIED

Feedback Infrastructures
Services Pvt. Ltd.

Concession Agreement Dated:16th June 2011& 2. Tripaitite Agreement Date :21st October 2016

Claimed Amount in Rs
S.No. Particulars - Remarks
Balance as on
Previous Current Paid date
1 |Annuity amount due on Annuity Payrﬁént Date:09.082020 o - T 612,000,000 | I 612,000,000 |First Annuity
2 |Restored Annuities due on Date:09.08.2020 - 2,399,040,000 - 2,399,040,000 | Restored Annuities as per Tripartite Agreement 3.92 x
3 1E Recommended Annuities Due on Date: 09.08.2020 1,015,920,000 1,015,920,000 | 1E recommended Restored Annuities 1.66 x
TOTAL Rs. - 4,026,960,000 - 4,026,960,000
Kindly remit the Annuity Payment through RTGS in - Mention RTGS Details
PAN No: AAPCS5143Q
Date:
Place:
Claimed By Concessionaire Verified, Certified & Recommended for Payment
M/s SEW KRISHNAGAR BAHARAMPORE HIGHWAYS LIMTIED by Independent Engineer
\ Tvs.t«{‘[\vQ 4
)
Authorised Signatory Authorised Signatory




&

SEW KRISHNAGAR BAHARAMPORE HIGHWAYS LIMTIED

NAME OF THE PROJECT: Four-laning of-Krishnagar-Babarampore section of NH-34 (rom km 115.000 to km 193.000 in the State of West Bengal under NHDT Phase-TT on
DBFOT {Annuity) Patlern (Package NO. NHDP-H/BOT/WBA2)

INVOICE FOR ANNUITY . "

Under Article 27 of the Concession Agreement between National Highways Authority of Indii and SEW Krishnagar Baharampore Highways Limited
INVOICENO : 1

EMPLOYER : NATIONAL HIGHWAYS AUTHORITY OF INDIA

Ms.Y ] Engineering
Co.Ltd.in Association with
Feedback Infrastructures
Services Pvt, Ltd.
INDEPENDENT ENGINEER

PROJECT COMPANY : SEW KRISHNAGAR BAHARAMPORE HIGHWAYS LIMTIED
ANNUITY PERIOD : 6 MONTHS-10/02/2020 TO 09/08/2020
ANNUITY PAYMENT DATE : 09/08/2020
ANNUITY NUMBER : 1
DESIGNATED BANK ACCOUNT No. : 31677977859
DESIGNATED PAN No. : AAPCS5143Q
DESIGNATED BANK : STATE BANK OF INDIA
RTGS CODE : SBIND013039
GSTNUMBER 19AAPCS5143Q17ZF
95/1 M.G. Road
ADDRESS Opposite District judge Bungalow
NADIA

Pin: 741101 {West Bengal)

51. No.:v @ Item Description Amount in INR Remarks

1 1st ANNUITY PAYMENT 612,000,000 [Refer Aunexure -

2 Restored Annuities (3.92x) 2,399,040,000 {Refer Aunexnre -1

3 1E Recommended Annuities (1.66x) 1,015,920,000 |Refer Aunexnre -1

3 TDS @2% (80,539,200)

4 NHAI OTFI5 Repayment (2,985,369,071.00) |ns por chanse & of the Tripartite Agreenend

(1) I terms of NHAI Cirenlar - Palicy Matiers-Technical
(195/2016)"  civculaled  vide 'NHAL  HQ  no.
5 NHAIOTFIS Interest upto PCOD (467.600,000) |11041/218/2007-Admin Dated: 19-01-2016 & (ii) as per
vlanse 6 of the Tripartite Agreement. (iii) Calculation
sheel atlached as Ampexure-A.

1E's fee to be paid during construcicion phase is limited fa
1% of Rs.702.16 Cr. - i.e., Rs.7.0216Cr. Against s Rs.
2,67.77.382 was already paid Hill date. Bulance amount io
be paid is Rs. 4,34,22.618.

6 [E 50% Fee-Upto PCOD (43,422,618)

Net Amount 450,029,111

Submitted by Verified, Certified & recommended for payment

'

Authorised Signatory Independent Engineer

[Mater

[BALIES




SEW KRISHNAGAR BAHARAMPORE HIGHWAYS LIMTIED

Annextre-1

NAME OF THE PROJECT: Four-laning of Krishnagar-Baharampore section of NH-34 from km 115.000 to km 193.000 in the State of West Bengal under NHDP Phase-111
on DBFOT (Annuity) Pattern (Package NO. NHDP-11T/BOT/WB/02)

CALCULATION SHEET FOR ANNUITY

INVOICE NO

1

EMPLOYER NATIONAL HIGHWAYS AUTHORITY OF INDIA
PROJECT COMPANY SEW KRISHNAGAR BAHARAMPORE HIGHWAYS LIMTIED
ANNUITY PERIOD 6 MONTHS-10/02/2020 TO 09/08/2020
ANNUITY NUMBER 1
Sl. No. [Item Description No.ofAnnuities. = |Annuity Amou{Amount in INR Remarks
1 1st ANNUITY PAYMENT 1 612,000,000 612,000,000 |For 6 months period from 10-02-2020
2 |Restored Annuities 3.92 612,000,000 2,399,040,000 | 0r0rds restored anuities as per Clause 'G" of
Tripartite Agreement
t . s - S .7 . _2 7 f 12|
3 |IE Recommended Annuities 1.66 612,000,000 1,015,920,000 gf;_i g; 9”0 YIFISPL/19/Krishnagar/IE-3517 DE. 15
TOTAL 4,026,960,000

Submitted by

3

: \\ woflen
‘ B

4
Authorised Signatory

Date:

Verified, Certified & recommended for payment

Independent Engineer

Date:




ANNEXURE-B: BUDGET for O&M & other expenses fort

upto 10-02-2021

BUDGET FOR O &M EXPENSES FOR 12 MONTHS FROM PCOD

1 [Maint as per W.0. to SEW Infra
2 |Other Expenses at site
3 |insurance
4 |Salaries etc at HO - SKBHL Staff
5 JHE&LUE
6 |Consultants, legal, audit, Fin, admin & Gen exp. :
7 |Contingencies 1
Total 20.91
Payments required for work done/ to be done:
AmtinRsCr
1 [KPMG approved, yet to be paid 8.7
2 {Under consideration of KPMG 2.8
3 |To be submitted to KPMG 160
4 |Balance Punch List items 10
5 [Misc 1
Total 24.1

TOTAL BUDGETED EXPENDUTURE:

45.01
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Memo No: 7089 /NHAI/PIU-Krishnagar/W-39 & W-49 Date: 13.07.2020

To

The Acting Team Leader

Yongma Engineering Co. Ltd. in association with
Feedback Infra Pvt, Ltd.

Bhatjangla Road, Opposite FCI Godown,

Next to Milan Mandir Club

Krishnagar, Dist.- Nadia - 741102

Sub: Independent Engineer Services for four-laning of Krishnagar-Baharampore section of NH-34
from Km. 115.000 to Km. 193.000 in the state of West Bengal under NHDP Phase-lll on DBFOT
(Annuity) Basis (Package No. NHDP-II/BOT/WB/02) - Invoice for First Annuity Payment
along with Missed Annuities - reg.

Ref: Letter no. SKBHL/NHAI/ 1271 dated 06™ July 2020 of the Concessionaire, SEW Krishnagar-
Baharampore Highways Limited (copy enclosed)

Sir,

Concessionaire vide letter u/r has submited Invoice For First Annuity Payment alongwith
Missed Annuities.

As per Article 27 Clause 27.2.2 (c), the First Anuuity payment date shall be the date of next
Annuity payment as per Schedule M, in case COD is achieved after scheduled four lane date. For
avoidance of doubt, it is agreed that the First Annujty payment shall be the product of Average
daily Annuity and the number of days between the COD and the first Annuity Payment Date.

Subject to provision of Article 27 & 28, IE shall verify and certify the amount claimed in the
invoice alongwith adjustments as reported to the Authority in terms of Clause 27.3.2 so as to reach
Authority atleast 15 days prior to relevant Annuity Payment Date. The verification and certification
of invoice shall not be delay on account of non-finalisation of any adjustments arising out of Article
28, Such adjustment shall be effected, if required, in the next annuity payment.

As. per NHAI Policy Matter: Administration/Finance (148/2014) dated 08.09.2014,
Concessionaire is requested to submit the Bill/Invoice through BTS.

It is requested to review the submission and provide your comments/recommendations shall
be given at the earliest.

Thanking you, \ \
Yours faithfuuy, z 1\,

"\\ \ ?’
\(s pat)
_ Project Director
Copy to:
1. The CGM (Tech.) & RO-Kolkata, NHAI - for kind information
2. The GM (Tech.) WB, NHAI, HQ, New Delhi - for kind information.

110076 & SO ¢ 81 - 11 - 2607 41001 2807 4200 & HATTE 1 hilpwww.nhal.org
Patni - 110 078 & Phone : 81 < 11 - 2807 4100 7 2607 4200 & Wabsite © hitp/lenwinhaiorg
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YONGMA Engineering Co. Ltd.

In Assaciation with -
Feodback infra Pvi Lid.

FE":‘BBAC&

Rty o e, !' zm NH - 34, Package No, — NHDP-IH/BOT/WB/02

& independent Engineer

First Floor above Ecom Expres

Bakultala Para, Bhatjang!a Boan

Oppasite FU Godown, Next to Milan Mandir Qut
Krishnagar Distt, — Madia -741102 {Wast Bengal
Phone Mo.: 03472 27181

Y IFISPL/20/Krishnagar/IE-4078

17% February, 2020

Authorized Representative

SEW Krishnagar Baharampore Highways Lid.,

House No. 85/1, M. G. Road,

Opposite District Judge Bungalow, Krishnagar,

Dist. - Nadia, PIN-741101 (WB), Telephone No. 0 8348596965

Sub: Independent Engineer services for Four laning of Krishnagar - Baharampore section of NH-34 from
km.115.00 to km.193.00 in the State of West Bengal under NHDP Phase Ui on DBFOT {(Annuity)
Basis (Package No. NHDP HI/BOT/WB/02} — Issuance of Provisional Certificate as per Article
14 of Concession Agreement-reg.

Ref: 1. RO, NHAI letier no. NHAI/RO-KOL/001/2020/09/43/Pkg-Il/275 dated 11.02.2020 (received on
email 14-02-2020)

. IE letter no. YJFISPL/9/Krishnagar/IE~-4072 dated 10.02.2020

. SEW letter no. SKBHLJ/IE/883 dated 07.02.2020

. SEW letter no. SKBHL/IE/884 dated 10.02.2020

. PD, NHAI letter no. 2008 1/NHAYPIU-KrishnagarfW-39 & W-49 dated 31.01.2020

. RO, NHA, letter no. NHANRO-KOL/301/2020/09/43/Pkg-il/118 dated 21.01.2020

. PD, NHAI letter na. 20006/NHAI/PIU-Krishnagar/WW-39 & W-42 dated 17.01.2020

. IE letter no. YJFISPL/19/Krishnagar/lE-4043 dated 16.01.2020

XN WO

Dear Sir,

This is In reference to |E letter u/r (8) submitting proposal for PCOD for the subject works. Thereafier, PD,
NHAI has forwarded its recommendation vide letter u/r (7). Further the RO vide letter u/r (8) has raised
some issues. The Concessionaire has submitted the compliance to the RQ observation vide lefters:u/r (3)
& (4). IE vide letter u/r (2) has proposed the Draft PCOD certificate for 65.018 kms along with
necessary compliance, in respect to RO letter u/r (6) along with updated Punch list for the
considered stretch of 65.018 kms for RO approval. For the remaining 11.34 kms, as assured by
PD, NHAI if the land is handed over by February 2020, the remaining works in 11.34 kms needs
to be completed by September'2020.

The RO vide letter u/r (1) has stated that IE can issue the completion certificate / Provisional Cértiﬁcgte
for PPP projects without seeking prior clearance from NHAI or any other Authority sighting NHAI policy
no. NHAI/CGM(CMC)/2015/75802 dt. 21 Dec 2015.

The Provisional Completion Certificate in 2 copies on prescribed format is enclosed herewith. You are
requested to accept, sign and seal and return 1 copy of the same at the earliest for record purpose.

YONGMA Engineering Co. Ltd. Fee
602-1,803-2, Fantom theme park, 7, Gumi-ro 9becn-gil, Buncang-gu, Seongnam-si, 1
Gyeonggi- do KOREA-13637, Tol: +82-31-740-3300, Fax +82 31 740-2630, t nwl <dt002 idermpal.com
{india Br. Qffice: 301-302 Times Centre, Seclar 54, Gurugram-122:

Tel: 0124-4746202 E-mail: hndashonn@y

eedback Infra Pyt Lt
5% Floor, Tower 98, DLFCyber(a:ly. Phdse!ll

o Haryana, IND
- 12200z, e/ 01?41 4316655, 411 63pg

] ?ra com

= in. anffvermal@vmona. m)
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YONGMA Engineering Co. Ltd.»

17 1 In Assaciation with

Feedback Infra Pvt. L.td.
== 4 . . -
=ZDBACKINFRA independent Engineer Continuation Page - 2 -of 2

VARG -Uedrie traciur lapre
e A YV Package No. ~ NHDP-I/BOTAWE/02

Assuring you of our best professional services always.

Thanking you,
For Feedback Infra Pvt. Ltd.

f\\/\/\/\q,(__/

Independent Engineer
Encl.: Asabove

Cc: 1. Member (P), NHAI, HQ, New Delhi
2. CGM (T), NHAI, HQ, New Delhi

3. CGM (T) / RO, Kolkata — IE after getting satlsﬁed proposed PCOD for RO'’s approval
vide letter u/r (2). The RO vide letter u/r (1) has stated that IE can issue the completion
certificate / Provisional Certificate for PPP projects without seeking prior clearance from NHAI
or any other Authority sighting NHAI policy no. NHAI/CGM(CMC)/2015/75902 dt. 21 Dec
2015. It is presumed that RO has no further observation in respect to the compliance
submitted by the IE vide letter u/r {2) along with the Draft PCOD Certificate. Therefore, PCOD
is being issued vide this letter.

4. PD, NHAI, PIU - Krishnagar

YONGMA Engineering Co. Ltd. Feedback Infra Pvt. Ltd.

302-1 m»s 2, Famow hem@ park 7, Gumi-ro Ljceon g;l Bundmg gu beongnam 71 15" Floor, Tewer 88, DLF Cytar City, Phase-lil
Gurgaon - 122 002, Haryana, INDIA

Tel: (01245 4316100, Fax: (0124) 431 6655, 431 6588
Emait: rudradeo kumar@feedbackinira.com

iindia Br Office: 301 302 Times Ceretre, :” 1O f"‘ 5
Tel 0124-4746202 E-mail: kimdaebonai@vimena.in, anilverma@ymena.in)




YONGMA Engineering Co. Ltd. 2

InAssociation with
T

Firgl Floar aboee Foom Eepross

-/

Bakaltala Para, Bhayangla Saare

Py

: : X Cippaete FCLGadawn, He st o Rl i )
FzzDBACIK Independent Engineer Krndinopn (st = Nmi‘in 7»-)1 102 (».:_r st ’f
KR : NH - 34, Package Na - NHDP-IEOTAWVE02 Fhene Mo 02472 E
YEFIPLI20/Krishnagar/E- 4280 04 July, 2020

Aulhorized Representative

SEW Krishnagar Baharampore Highways Lid.,

House No. 95/1, M. G. Road,

Opposite District Judge Bungalow, Krishnagar,

Dist. - Nadia, PIN-741101 (W8}, Telephone No. 0 8348596965

Sub: Independent Engineer services for Four laning of Krishnagar - Baharampore section of NH-34 from
km.115.00 to km.193.00 in the State of West Bengal under NHDP Phase Iif on DBFOT (Annuity) Basis {Package No.
NHDP HI/BOT/WB/02) - Regarding O&M deficiency inspection report -reg

Ref: 1 Ourlefter no: YEFIPL/20/Krishnagar/iE-4223 dated 08.06.2020
2. Qur letter no; YEFIPL/20/Krishnagar/lE-4186 dated 14.05.2020
3. Our letter no: YEFIPL/20/Krishnagar/iE-4157 dated 24.04.2020
4. Qur letter no: YEFIPLI20/Krishnagar/lE-4142 dated 11.04.2020

©

Dear Sir,

During site visit on 30.06.2020, Operation and Maintenance deficiencies were observed. Detailed location chainage
along with photograph attached for your reference.

You are requested to comply to the above deficiencies immediately and submil the action taken report along with
photagraph to this office for onward submission to Authority; otherwise you will be held liable for ‘breach of
maintenance obligation as per clause 17.8 of Concession Agreement.

This is for your kind information and necessary action please.
With Regards,

For Yongma Engineering Co. Ltd. In Association with
Feedback Infra Pvt. Ltd.

pe
(S.P. Singh)

Acting Team Leader cum Resident Engineer
Encl: As Above.

Cc: 1. The Project Director, NHAI, PIU — Krishnagar,
O e
- / | )
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ineering Co. Ltd.
/YiNGMf\ Evz;‘zme 9 = First Floor above Ecom Express
n sfs’oc:a‘ 10{7 . Bakultala Para, Bhatjangla Board

Primed TR : Opposite FCI Godown, Next to Milan Mandir Club,

t Independent Eﬁgineer Krishnagar Distt. — Nadia -741102 {West Bengal)
v NH - 34, Package No. - NHDP-I1Il/BOT/WB/02 Phone No.: 03472 271818
YEFIPL/20/Krishnagar/IE-4157 24 April, 2020

Authorized Representative

SEW Krishnagar Baharampore Highways Ltd.,

House No. 95/1, M. G. Road,

Opposite District Judge Bungalow, Krishnagar,

Dist. - Nadia, PIN-741101 (WB), Telephone No. 0 8348596965

Sub: Independent Engineer services for Four laning of Krishnagar - Baharampore section of NH-34 from km.115.00
to km.193.00 in the State of West Bengal under NHDP Phase Iil on DBFOT (Annuity) Basis (Package No.
NHDP II//BCT/WB/02) - Operation and Maintenance deficiency/damages observed during site visit -reg.

Ref.. 1. Our letter no: YEFIPL/20/Krishnagar/IE-4142 dated 11.04.2020

Dear Sir,

This has reference to the above mentioned subject.

During site visit with PD, NHAI on 22.04.2020, deficiency/damages at several locations were observed which are
given in the enclosed annexures.

In this regard, you are requested to take on maintenance work on the given stretches and inform IE of compliance
done.

This is for your kind information and necessary action please.
With Regards,

For Yongma Engineering Co. Ltd. In Association with
Feedback Infra Pvt. Ltd.

e
(S.P. Singh)

Acting Team Leader cum Resident Engineer

Encl: 1. Annexure(A-H)
2. Photographs of damaged strefches.

Cc: 1. The Project Director, NHAI, PIU — Krishnagar, Krishnagar

YONGMA Engineering Co. Ltd. Feedback Infra Pvt. Ltd.

602-1,603-2, Fantom theme park, 7, Gumi-ro 9beon-gil, Bundang-gu, Seongnam-si, 15% Floor, Tower 9B, DLF Cyber City, Phase-lll
Gyeonggi-do, KOREA-13637, Tel: +82-31-740-3300, Fax: +82-31-740-2630, E-mail: kdb002@empal.com  Gurgaon - 122 002, Haryana, INDIA

(india Br. Office: 301-302 Times Centre, Sector 54, Gurugram-122003, India Tel: {0124) 4316100, Fax: (0124) 431 6655, 431 6688

Tel: 0124-4746202 E-mail: kimdaebong@ymeng.in, anilverma@ymeng.in) Email: rudradeo.kumar@feedbackinfra.com
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Memo No: 20488 /NHAI/PIU-Krishnagar/W-39 Date: 20.04.2020

To

The Authorized Representative

SEW Krishnagar-Baharampore Highways Ltd.
95/1, M.G. Road, Near District Judge Bungalow
P.O. Krishnagar, Dist. Nadia, PIN - 741101 -

Sub: Four-laning of Krishnagar-Baharampore section of NH-34 from Km 115.000 to Km. 193.000 in
the State of West Bengal under NHDP Phase-lil on DBFOT (Annuity) Basis (Package No. NHDP-
[1I/BOT/WB/02) - Resumption of Project works - reg.

1) Letter no. SKBHL/NHAI/1258 dated 17" April 2020 of the Concessionaire, SEW Krishnagar-
Baharamopore Highways Limited.

2) Letter no. 1M-11/18/39/R/W(N) dated 20.04.2020 of the Joint Secretary (P&C), Public Works
Department.

1) Please refer to your letter u/r (1) vide which you intend to take-up the possible works with
available materials keeping in view the coming monsoon, subject to compliance of
regulations to be followed to prevent spreading of COVID-19. Also, reference was invited to
Paint no. 16 of the guidelines enclosed to the latest circular no. 40-3/2020-DM-I(A) dated
15.04.2020 from Ministry of Home Affairs, GOI, the construction of road works and other
activities are likely to be allowed to re-commence with effect from 20.04.2020, provided the
respective State Govt./ Authority issues order to do so. Further, it was requested from your
end to take up the matter with the District Administration for an advice on further course of
action in recommencement of works (with available resources).

2)  Joint Secretary (P&C, Public Works Department vide letter u/r (2) has conveyed the
permission granted by the Competent Authority of the State Government for resuming
construction works subject to maintenance of following guidelines:

(a) All the working agencies shall arrange protective masks, hand gloves, potable water and
food in bulk quantities for all the labour and working staff, will follow proper social
distancing norms and take measures for personal hygiene including provision for soap and
sanitizers, sanitization of work area and restricting entry of outsiders for the working
sites.

(b) Any illness of labour or staff at the worksite shall be promptly reported to the concerned
medical authorities.

(c) No labour will be brought from outside and the works will be managed using local labour
only,

8, ) Page 1 of 2




(d) Concerned District Magistrate should be duly kept informed by furnishing a copy of list of
works being taken up within this lockdown period in your section.

(e) Any other direction/ guideline of GOl as well as State Govt. including area specific
restrictions etc. as issued from time to time should also be followed.

You make take necessary action and submit work programme which you are anticipating to
take up during this lockdown period.

Thanking you,

. Ay —
Yours falthfu%}\ /P

Encl.: Letter u/r (2) \ w\%{;}“p
A3
G Pil

Project Director

Copy to:

1.

2.
3.
4

The CGM (Tech.) & RO-Kolkata, NHAI - for kind information.

The District Magistrate, Nadia/Murshidabad District - for kind information .

The Superintendent of Police, Krishnagar/Murshidabad Police District - for kind information.
The Acting Team Leader, Yongma Engineering Co. Ltd. in association with Feedback Infra.
Pvt. Ltd. - to submit daily progress report.

Page Z of 2
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| Mational Highways Authority of [ndia
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i (Ministry of Road Transport and Highways, Gowt. of India)
R S i A s R I A S A RN e-mail : krishnagar@nhai.org
Project Implementation Unit - Krishnagar piukrishnagar@gmail.com
Memo No: Z/QQQ’_ /NHAI/PIU-Krishnagar/W-39 & W-66 Date: 06.01.2016
To

Sh. Y. Venkateswara Rao

Director, SEW Krishnagar-Baharampore Highways Ltd.
6-3-871. Snehalata, Greenlands Road

Begumpet, Hyderabad - 500 016, A.P., India

Sub:  Four-laning of Krishnagar-Baharampore section of NH-34 from Km 115.000 to IKim. 193.000 in the State
of West Bengal under NHDP Phase-lll on DBFOT (Annuity) Basis (Package No. NHDP-
HI/BOT/WB/02) - Repairing of damaged stretches by overlay work of existing Project Highways of
NH-34 from Km. 115.000 to Km. 193.00 at the risk and cost for Concessionaire - reg.

Ref: 1. NHAI, RO-Kolkata letter no. NHAI/RO-KOL/001/2015/09/26/(RBC)/1791 dated 03.11.2015
Letter no. YIFISPL/16/Krishnagar/IE-1763 dated 06.01.2016 of Independent Engineer, YJFISPL.
This office letter no. 6184/NHAI/PIU-Krishnagar/W-39 dated 05.08.2015

Letter no. YIFISPL/15/Krishnagar/TE-1590 dated 02.09.2015 of Independent Engineer, YJFISPL.
Letter no. YJFISPL/15/Krishnagar/IE-1548 dated 03.08.2015 of [ndependent Engineer, YJFISPL.
This office letter no. 613 I/NHAI/PTU-Krishnagar/W-39 dated 29.07.2015

Letter no. YJFISPL/15/Krishnagar/1E-1494 dated 27.06.2015 of Independent Engineer, YJFISPL.
MHAI, RO-Kolkata letter no. NHAI/RO-KOL/001/2015/09/26/890 dated 29.05.2015

This office letter no. 5551/NHA/PIU-Krishnagar/W-39 & W-49 dated 18.05.2015

Letter no. YJFISPL/15/Krishnagar/IE-1429 dated 18.05.2015 of Independent Engineer, YJFISPL.
This office Tetter no. 518 I/NHAI/PIU-Krishnagar/W-39 dated 25.03.2015

FEIN UL R TG R

— OO oo IO

Sir,
I As per provisions of Clause 12.2 of the Concession Agreement it is Concessionaire’s responsibility to
ensure repair & maintenance of Project Stretch.

2

However, you have continvously failed to adhere to your obligation under Concession Agreement. Due

to your continued failure the Project stretch became untrafficable and Authority could not leave lives of
road users at risk.

3. Hence, an estimate was prepared by the Independent Engineer and forwarded to this office vide letter u/r
(4) for an amount of Rs. 33.86 crore. It was recommended by the Independent Engineer that the work

shall be executed at risk & cost of the Concessionaire and the same has been approved by the Competent
Authority, NHAL

4. The work has been awarded to M/s. R.B. Construction based on an open e-Tender and LOA was issued
vide letter u/r (1) and they have commenced the work and the repairing work is in progress.

o

It is to state that claim for damages would be made as per Clause 35.1 of Concession Agreement.

v Yours faithfully,

7. A/
~ Enel: Letter wir (1) , Q&k gl ’)(\
: R, A
K4 ))c‘)y M,

(A.X. Singh)

R \ G.M. (Tech.) & Project Director
£ Copy to:

/\Uf > 1. The CGM (Tech.) & RO-Kolkata, NHALI - for kind information.
:\ 2 The GM (Tech.) WB, NHAL H.Q., New Delhi - for kind information.

Ao The Independent Engineer, YIFISPL - for information and necessary action.
4. The General Manager, State Bank of India, Project Finance SBU, Voltas House, Ist & 2nd Floor, JN
RECEI\/EB['U(““ Marg, Ballard Estates, Fort, Mumbai - 400 001, Email: em.pfsbu@sbi.co.in
independent-Engineer— : . : i
130 Pathah 3 Kot A, AT 4 g, 78 el 10 075 ] Head Ofice G 5 & 6, Sector 10, Dwarka, New Delhi - 110 075
ima Enginsering Co.'Lid, in a'sséatiahtmiﬁ,"lf?l?i{!‘l Gy 25074200, YR/ Fax @ 91-11-25093507 / 25093514, Website : www.nhai.org
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a . Vil & PO - Bhatangla, Krishnagar, Dist.- Nadia, Pin - 741102
(HeF TfiaET 3R TR Wy, W HR)

. . : gTHTT 7 Phone 03472-271713
National Highways Authority of India emal  Kishnagar@nnsiors
{Ministry of Road Transport and Highways, Govt. of India) piukrishnagar@gmail.com
TRETSTHT ST geRTE — S WL
Project Implementation Unit - Krishnagar
Memo NG: | p07-q /NHAUPIU-Krishnagar/W-39 Date: 06.04.2017

To

The Authorised Representative

SEW Krishnagar-Baharampore Highways Ltd.
95/1 M.G. Road, Near District Judge Bungalow
P.O. Krishnagar, Dist. Nadia, PIN - 741 101

Sub:  Four laning of Krishnagar-Baharampore Section of NH-34 from Km 115.000 to Km 193.000 in
the state of West Bengal under NHDP Phase-1II on DBFOT (Annuity) Basis (Package No.
NHDP- III/BOT/WB/02) - Reimbursement of 3™ RA Bill for repair and maintenance
expenses - reg.

Your letter no. SKBHL/NHA1/966 dated 20.03.2017

This office letter no. 9894/NHAI/PIU-Krishnagar/W-65 & W-39 dated 09.03.2017

This office letter no. 5394/NHAI/PIU-Krishnagar/W-65 & W-39 dated 22.04.2015

This office letter no. 5232/NHAI/PIU-Krishnagar/W-65 & W-39 dated 31.03.2015

This office letter no. 5033/NHAI/PIU-Krishnagar/W-39, W-49 & W-65 dated 09.03.2015
NHAI RO-Kolkata letter no. NHAI/RO-KOL/001/2015/09/26/170 dated 23.01.2015

IE letter no. YJFISPL/14/Krishnagar/[E-1023 dated 30.09.2014

Your letter no. SKBHL/NHAI/741 dated 20.08.2014

Sir,
1. This is with reference to above mentioned letters.

2. It is a fact the repair and maintenance “Patch and Pothole repairing of NH-34 from Km. 115.000 to
Km. 191.416 by WMM & BM in the State of West Bengal [Contract Package No. Maintenance
Work/PKG-II] " was executed at your risk and cost after you failed to ensure traffic worthiness of the
stretch as per Clause 12.2 of the Concession Agreement which is being reproduced below:

a. Clause 12.2-Maintenance during construction period of Concession Agreement provides,
as under;-
“During the Construction period, the Concessionaire shall maintain, at its cost, the
existing lane(s) of the Project Highway so that its traffic worthiness and safety are at no
time materially inferior as compared to its condition 7 (seven) days prior to the date of
this Agreement, and shall undertake the necessary repair and maintenance works for this
purpose; provided that the Concessionaire may, at its cost, interrupt and divert the flow
of traffic if such interruption and diversion is necessary for the efficient progress of -
Construction Works and conforms to Good Industry Practice; provided further that such
interruption and diversion shall be undertaken by the Concessionaire only with the prior

. written approval of the Independent Engineer for which approval shall not be

. unreasonably withheld. For the avoidance of doubt, it is agreed that he Concessionaire
shall at all times be responsible for ensuring safe operation of the Project Highway.”

[oowon —ison % Page 1 0f2
?‘fmﬁ_gh;%?\t%

JET #@#‘éﬁid?@ﬁﬁ§iﬁ’ﬁ%,qm&7 57 10 gIeeRT, 78 fawel - 110 075 / Head Office * G 5 & 6, Sector - 10, Dwarka, New Delhi - 110 075
.34 Package 2, Knshn#g R . _ . .
i3t .X“rzo‘gi%d‘%qag;ﬁawmw / 25074200, ¥ ¢ Fax - §i-11-25003507 / 25093514, Website = www.nhai.org

L f

{ ongma baginestt ‘
H Eeefiback Infra Pyt Lid.



j9 ]

Encl.: As stated.

Copy forwarded to:
1.

.
2.
-
3

4.

5

B

Due to continued failure on the part of the Concessionaire in fulfilling contractual obligations
for carrying out necessary repair and maintenance works of the project length in an appropriate
manner as regards to traffic worthiness and safety in accordance with the requirement of clause
12.2 of Concession Agreement, the condition of project highway started deteriorating thereby
requiring patch work as well as requiring overlay in number of kilometres for ensuring smooth
passage of traffic.

You were afforded many opportunities to take up repair and maintenance works vide several
correspondences from both Authority and Independent Engineer. However, you failed to
discharge your duties under aforesaid Clause of Concession Agreement.

In view of above, you are once again requested to reimburse the expenses by Authority on
account of repair and maintenance works undertaken at your risk and cost consequent upon your
failure to maintain the traffic worthiness of the stretch as envisaged in Concession Agreement.

Thanking you,

The CGM (Tech.) & RO-Kolkata, NHAI - for kind information. _
The GM (Tech.) WB, NHAI, H.Q., New Delhi - for kind information.

. The Independent Engineer, Y J Engineering Co. Ltd. in association with Feedback Infra Pvt.

Ltd. - for information.
The GM, SBI, PFSBU, Mumbai - for kind information.

‘Shri Naveen Rawat, Asst. General Manager, SBI, Mumbai - for information.

Page2 o2
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YONGMA Engineering Co. Ltd.

//‘ In Association with
Feadback Infra Pvi Lid.

F==DBACI{ INFRA Independent Engineer

Project Offica:

First Floor above Ecom Express

Bakuitala Para, Bhatjangla Board

QOpposite FCt Godown, Next to Milan Mandir Club,
Krishnagar Distt. — Nadia -741102 {(West Bengal)

Yhakig Sefucsto dappn NH - 34, Package No. — NHDP-II/BOT/WB/02

Phone No.: 03472 271818

YJFISPL/16/Krishnagar/IE- 2100 01 December, 2016

The Project Director

Project Implementation Unit-Krishnagar,
National Highways Authority of India,
Vill. + P.O. - Bhatjangla, Krishnagar,
Dist. - Nadia, PIN-741101 (WB),
Telephone No. 03472-271713

Kind Attentiop: Mr. S. Saha

Sub: Independent Engineer services for Four laning of Krishnagar - Baharampore section of NH-34 from km.115.00
to km.193.00 in the State of West Bengal under NHDP Phase ill on DBFOT (Annuity) Basis (Package No.
NHDP |lI/BOT/WB/02) - Patch and Pothole Repairing of NH-34 From Km 115.000 To 191.416 by WMM &
BM in state of West Bengal (Contract Package No. Maintenance Work/Pkg-ll), Completion Certificate-

reg.
Ref.: 1, Our Letter No. YJFISPL/16/Krishnagar/IE-2079 dated 09.11.2016
2. Your Letter No. 9073/NHAL/PIU-Krishnagar/W-65 dated 05.11.2016
3. Roads (India) International letter No.  04/P-il/Krish/2015-16 dated 09.02.2015
4. NHAI, RO letter No. NHAVRO-KOL/001/2015/09/26/170 dated 23.01.2015

Dear Sir,

This is to certify that M/s Roads (India) International of address, Mohanbati, Raiganj, Uttardinajpur — 733134 was
entrusted with- the work of Patch and Pothole Repairing of NH-34 From Km 115.000 To 191.416 by WMM & BM in
state of West Bengal {Contract Package No. Maintenance Work/Pkg-Il) vide Contract Agreement vide letter no
NHAI/RO-KOL/001/2015/09/26/170 dated 23.01.2015

We refer to the letter under reference (2). The work of pot holes rep'airing in 2-Lane sections of the project highway
was started on 10.02.2015 and the time was specified in the contract (u/ref. 4) as 120 days which was scheduled to
be finished on 09.06.2015. But there were some defects found in their work as below :

1. Atthe diversion at Level Crossing at km. 132+853 to 132+960 and 13 some parts of the repairing work failed
to last and 3 or last RA bill was rejected for excluding the measurements of the defective work.

2. At other locations the work of repairing as included in the Measurement Book and for which the payment
was made in 2nd R/A bill also didn't last long and were also to excluded from the payment of the final bill.

In view to the above it is considered that the stipulated duration for the work which was to finish on 09.06.2015 was
not achieved by the contractor M/s Roads (India) International. The Contractor afterwards tried to rectify the defective
work under the original scope but was also still not accepted and so the closing of their original work was not done.

Finally, their pot holes repairing work was automatically closed on 17.11.2015 as the next contractor M/s R. B.
Construction started their repairing work on 18.11.2015 in the entire 2-Lane sections of the project highway. For this
no work was done by M/s Roads (India) Intemational during their Defect Liability Period of 12 Months, this is to be
considered during release of their Bank Guarantse / Performance Security.

YONGMA Engineering Co. Ltd.

12FL Woolim Lions Valley 3%, 5445 Sangdagwon-Dong, Joongwan-Gu, Seongnam-5i,
Gyeonggi-Do, 462-815, KOREA, Tel: «82.31-740-3017, Fax: +82-31-740-3948 (Korea),
(India Br. Office: 205 Mohta Bldg, Bhikaji Cama Place, New Delhi - 110 066

Tel: 011-41055504 Fax: 011-41055503, Email: anil_verma06@yahoo.com, anilverma@ymeng.in}

// . Feedback Infra Pvt. Ltd.

‘//’ 15% Floor, Tower 98, OLF Cyber City, Phase-ill
Gurgaon - 122 002, Haryana, INDIA

Tel: (0124) 4316100, Fax: (0124) 431 6655, 431 6688
Email: tushar.dhar@'eadbackinira.com

\?/Cf,.
Fcr‘éalvt oh Pl ..o
NoH AL Pidkdshnagar
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YJ Engineering E:o‘ Ltd.
J In Association with

Feaedback infra Pyl Lid. Continuation Sheet No: 2/2
=ZDBACKZ INFRA Independent Engineer
Vaadirg Frucimitoe tlappe,  NH - 34, Package No. — NHDP-1lI/BOT/WB/02

The details of the work are as follows:

1) Letter of Acceptance (LOA) - NHAI/RO-KOL/001/2015/09/26/170 dated 23.01.2015
2) Letter to proceed with the work - 1816/NHAI/PIU-Krishnagar/W-49,63 & 64 dated 03.02.2015
3) Original Contract Amount :Rs. 3, 64, 93, 752.50
4) Total amount of the work executed 'Rs. 3,62, 43,455.78
5) Total amount paid of the work executed
after deductions :Rs. 3, 47, 49, 302.00
8) Date of Commencement :10.02.2015
7) Date of Completion as per Contract :09.06.2015
8) Date of Completion as per actual - 17.11.2015

Therefore the agency i.e. Ms Roads (India) International has closed their work on 17.11.2015.

In this regard the Independent Engineer has closed the maintenance contract by M/s Roads (India) International as
per provisions stipulated in the Contact Agreement and s issuing the Completion Certificate for the above mentioned
maintenance work.

Thanking you and assuring you of our best attention at all times,
With Regards, '

For Yongma Engineering Co. Ltd. In Association with
Feedback Infra Pvt. Ltd.

4

e

S. Goswami ’
Team Leader

Ce: M/s Roads (India) International

YONGMA Engineering Co. Ltd. Feedhack Infra Pvt. Ltd.

19FL. Woolim Lions Valiey 3%, 5445 Sangdaewon-Dang, Joongwon-Gu, Seangnarm-5i, 15M Fioar, Tower 96, DLF Cyber City, Phase-Hil
Gyeonggi-Do, 462-815, KOREA, Tel: -82-31-740-3917, Fas: +82-31-740-3943 (Korea), Gurgaon - 122 002, Haryana, INDIA

(india Br. Office: 205 Mohta Bidg, Bhikaji Cama Place, New Delhi - 110 066 Tel: {0124) 4315100, Fax: {0124) 431 6655, 431 6668

Tal 011-41055504 Fax: 011-41055503, Email: anil_vermalB@yahon.com, anilverma@ymeng.in) Email: ushar dhar@feedbackinira.com
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YONGMA Engineering Co. Lid. ‘ v i

In Association with First Hocjr apove E‘(,nm Express
Bakuftala Para, Bhatjangla Bozard

Opposite FCI Godown, Next to Milan Mandic Club,

Fan St

FEEDBACV{ INFRA Independent Engineer Krishnagar Distt. - Nadia -741102 {(West Bengal)
ke e oo e hypin NH - 34, Package No. — NHDP-IIWBO T/WB/02 Phone Mo.: 03472 271818
YJFISPL/18/Krishnagar/lE- 3036 24 May, 2018

The Project Director

Project Implementation Unit-Krishnagar,
National Highways Authority of India,
Vill. + P.O. - Bhatjangla, Krishnagar,
Dist. - Nadia, PIN-741101 (WB),
Telephone No. 03472-271713

Kind Attention: Mr. S.Saha

Sub: Independent Engineer services for Four laning of Krishnagar - Baharampore section of NH-34 from km.115.00
to km.193.00 in the State of West Bengal under NHDP Phase {ll on DBFOT (Annuity) Basis (Package No.
NHDP [I/BOT/MBJ02) - Repairing of damaged stratches by overlay of existing project highway of NH-34
from Km. 115.000 (Krishnagar) to Km. 193.000 (Baharampore) [On “non 4-laned” stretches] by WMM,
BM, DBM & BC under Nadia & Murshidabad districts in the state of West Bengal [Contract Package no.
Maintenance work | PKG-11/2015] - Defect Liability Certificate - reg.

Ref.: 1. RBC Letter No; 089/W-02/RBC/18-19 dated 07.05.2018
2. NHAI Letter No. 13002/NHAI/PIU-Krishnagar/W-66 dated 17.04.2017
3. RBC Letter No: 032/W-02/RBC/I8-19 dated 17.04.2018

Dear Sir,

We refer to the lefter under reference {1) related to the maintenance of your work in the Defect Liability Period (DLP).

1. The date of LOA was 03.11.2015

2. The date of commencement of the work was 18.11.2015

3. Duration of Work: 180 Days

4. The dale of finish of repairing work was 04.04.2016

5. The date of start of repairing maintenance work under DLP was 04.04.2016 (Same as 3)
8." The dalte of finish of repairing maintenance work under DLP was 04.04.2018 (24 Months)
7. Total Estimated Cost for the Work was Rs. 33,86,00,000.00

8. Tender Costwas 32,87,17,267.00

8. Contract price Rs. 30,28,80,089.00

9. Total Payment made as per Final Bili (i.e. 8" RA Bill) was Rs. 31,93,42,660.00
10.  Performance Security Rs. 3,02,88,009.00

In this context, the Engineer would like to mention the observation as below:

The scope of the instant contract was repairing of damaged strefches by overlay of existing project highway of NH-34
from Km. 115.000 (Krishnagar) to Km. 193.000 (Baharampore) [On “non 4-laned” streiches] by WM, BM, DBM &
BC under Nadia & Murshidabad districts in the state of West Bengal. The estimate was made for on bare minimum
basis to keep the road stretch trafficable with a view that Concessionaire would resume the four-laning works and
long term repairs would not be required. However, the Concessionaire did neither resume the four-laning works nor
took up further repair works in the existing two lane stretch. With passage of time, the road condition hecame worse
in existing two lanes especially in diversion areas.

YOMGMA Engeering Co, Lid.




YJ Engineering C?o. Ltd.
In Association with

s ok Infra Pyl L, Continuation Sheet No. 2/2
“EDBACKL INFRA Independent Engineer
Wiy v e o, g NH - 34, Package No. ~ NHDP-H/BOTAMVB/02

The poor condition of the road was viewed adversely by a high level committee comprising of Member, NHAI,
Principal Secretary, PWD, GoWB and Coordinator, MoRTH during their visit of the stretch on 08.10.2015. The

committee directed to take up comprehensive repair and maintenance works immediately to ensure traffic worthiness
of the stretch and safety of road users.

Pursuant fo the aforesaid directions, an estimate was prepared and forwarded to NHAI HQ for approval and M/s RB
Construction was awarded the repair and maintenance work on basis of e-tender floated by NHAI ‘

The contractor M/s R. B. Construction started the resurfacing overlay works throughout the project stretch from
18.11.2015 and successfully finished the repairing work as per standard specification of the contract by 04.04.2016,
which was also in the stipulated time as per Contract Agreement.

Mean while the next course of action of Defect Liability Period of 24 months was also starts from 04.04.2016 for the
subjected work and M/S R. B. Construction was thoroughly maintained the existing two laned sections as per
Contract Specification in every time as per direction of the Independent Engineer.

On view of the above M/S R.B. Conslruction has successfully completed its DLP period and therefore the
Independent Engineer recommends to release the Performance Security in this context and the IE does not have
any objection.

Hence the Independent Engineer is issuing the DLP Certificate for the successful completion of the project.

Thanking you and assuring you of our best attention at all times.

With Regards,

For Yongma Engineering Co. Ltd. In Association with
Feedback Infra Pvt. Ltd.

%.

S. Goswami
Team Leader

Encl. - 1. Defect Liability Certificate.
2. Measurement Books verified and signed by us. MB No. 188, 189,180,194,199 & 200 and abstracl MB No. 191, 201
& 202.

Ce. M/s R.B. Construction

YONGMA Engineering Co. Ltd. Feedback Infra Pvt. Lid.

Waohny Lions Yalley 315445 Sangdaewen-Dong Jo 1 Gu, Seengnam-Si, 15" Fioor, Towe
a4 (Korea), Guirgaogn - 12 ! : ~
Tel (0124 4318100, Fax (01241

Eman lushar.dhar@leedbackmnia con
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YONGMA Engineering Co. Ltd. . ] ‘
I Association vilh a firud Flnor above Lo
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EZZDBACK i Independent Endineer i hinagar Dt - faadia 743162
Ve Wi NHM- 34 Package Ma -~ NHOP-IBOTWBN2 Fhone Mo, 0373 2718
YEFIPLI20/Krishnagar/|E- 4301 14 July, 2020

The Project Director,

Project Implementation Unit - Krishnagar
National Highways Authority of India,
Vill. + Post. Bhatjangla, Krishnagar

Dt. Nadia, PIN - 741 101 (West Bengal)
Tel. No: 03472 - 271713

Sub: Independent Engineer services for Four laning of Krishnagar - Baharampore section of NH-34 from
km.115.00 to km.193.00 in the State of West Bengal under NHDP Phase ] on DBFOT (Annuity)
Basis (Package No. NHDP N/BOT/WB/02) —.Additional Remuneration, Cost and Expenses of the
Independent Engineer ~Reg.

Ref: Concessionaire's letter No. SKBHL/IE/306 dated 26th June 2020
Dear Sir,

This is with reference to the Concessionaire's letter u/r (1) vide which the Independent Engineer has been
requested to recommend to the Autharity the limits of outstanding payment of IE fee and expenses
payable by Concessionaire as INR 4.3516 crore, as per the Contract Pravisions of the CA.

In this regard, Independent Engineer refers para 91 of Schedule P of Contract Agreement wherein it is
specified that "In determining the nature and quantum of duties and services lo be performed by the
Independent Engineer during the Development Period and Construction Period, the Authority shall
Endeavour that payments to the Independent Engineer on account of fee and expenses do not exceed 2%
(two per cent) of the Total Project Cost. Payments not exceeding such 2% (two per cent) shall be borne
equally by the Authority and the Concessionaire in accordance with the provisions of this Agreement and
any payments in excess thereof shall be borne entirely by the Authority”,

‘Total Project Cost' has been defined under Article 48 of Concéssion Agreement as;

“Total Project Cost' means the lowest of:
(a) the Capital cost of the Project, as set forth in the financial package;, viz Rs. 750.4 Cr
(b} the actual capital cost of the Project upon completion of Four -Laning of the Project Highway; and
(c) asum of Rs.702.16 crore (Rupees Seven Hundred Two crore Sixteen Lakhs).

In view of aforesaid provisions in the Concession Agreement, the payments not exceeding 2% (two per
cent) of Total Project Cost shall be borne equally by the Autharity and the Concessionaire. This amounts

to Rs. 7.02 Cr to be borne by Concessionaire as per Cl. 2.1 of Schedule P. Any payments in excess of this
amount shall be borne by the Authority.

However, the delails of actual expenditure made, the amount paid by Cancessionaire lill now elc. is nol

available with us. Hence, Independent Engineer hereby requests the same may be made available for us to
calculate the halance dues from the Concessionaire

)
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YONGWA Engineering Co. Ltd.

in Association with

E

2 Continuation Sheet No: 2/2

-2 independent Engineer
. NH- 34 Package No. - NHOP-HI1/80TAVE/02

This letter is issued with the approval of Competent Authority of Independent Engineer.

Thanking you and assuring you of our best professional services at all times.

With Regards,

For Yongma Engineering Co. Ltd. In Association with
Feedback Infra Pvt. Ltd,

A :
0

Acting Team Leader cum Resident Engineer

Cc: 1. Member (P), NHAI HQ, New Delhi - for information please
2. CGM (T), WB, NHAI HQ, CGM & RO, Kolkata - for information please
3. Authorized Representative, SKBHL, Krishnagar

YONGMA Engineering Co. Ltd. Feedback Infra Pvt. Ltd. )

s Valley 5 | Tower 9B, DLF Cyber ity Prase i
A
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Lr. No. SKBHL/IE/906 Date: 26 June 2020

To.

The Independent Engineer,

M/s. Yongma Engineering Co. Lid.

In Association with Feedback Infra Pvt. Ltd.,
Gurgaon.

Sub: - Four-laning of Krishnagar - Baharampore section of NH-34 from Km. 115.000 to Km. 193.000
in the State of West Bengal under NHDP Phase-Ill on DBFOT {Annuity) Basis {Package NO.
NHDP-IIl/BOT/WB/02) — Additional Remuneration, Cost and Expenses of the Independent

Engineer.
Ref: .
1. Authority Letter No. 20481/NHAI/PIU-Krishnagar/W-39 dated 17.04.2020
2. Our Letter No. SKBHL/NHAI/721 dated 15.07.2014
Dear Sir,

1. The Concession Agreement for “Fourlaning of Krishnagar-Baharampore section of NH-34
from Km 115.000 to Km 193.000 in the State of West Bengal under NHDP Phase-lll on DBFOT
(Annuity) basis” was signed between the National Highways Authority of India and SEW
Krishnagar Baharampore Highways Limited on 16" June, 201 1.

2. Subsequent to the signing of the Concession Agreement, the Appointed Date of project
was fixed on 10 January 2012 and consequentially Scheduled Compiletion date falls on
oaih July 2014 with a construction period of 910 days and fotal concession Period is 15 years.
The Independent Engineer for the project was mobilized on 26" November 2012.

3. For the reasons beyond the control of Concessionaire despite the best efforts by the

Authority, the Project got delayed and a- Tripartite Agreement was signed on 219
October 2016 for "One Time Fund Infusion” to complete the balance work of construction
of the Project Highway.

4. inreference to the above-mentioned subject regarding the additional remuneration, cost
and expenses of the Independent Engineer (IE) pursuant to clause 23.3 of the Concession
Agreement (CA}, we wish 1o submit the following:

5. Clause 23.3 of the CA specifies:

23.3 Remuneration

The remuneration, cost and expenses of the Independent Engineer shall be paid by the

Authority and subject to the limiis set forth in Schedule-P, one-half of such remuneration,

cost and expenses shall be reimbursed by the Concessionaire to the Authorify within 15

(fifteen} days of receiving o statement of expenditure from the Authority.

Site Ofice:

SEW Kiishinagar-Bahaainpore Hinhways Limited
95 LWLGLRead Near Disnict Judgs Bungalew,
FostRiishnagar.DisnMadia Pie Ha 711101

West Bengal

Pl Hu 03T 2252020
Eanail : spuvnhid @gmail.com
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6. Clause 2 of the Schedule-P specifies as below:

2 Fee and expenses

2.1 In determining the nature and quantum of duties and services fo be performed by
the Independent Engineer during the Development Period and Construction Period, the
Authority shall endeavour that payments to the Independent Engineer on account of
fee and expenses do not exceed 2% [two per cent) of the Total Project Cost. Payments
not exceeding such 2% (two per cent) shall be borne equally by the Authority and the

Concessionaire in accordance with the provisions of this Agreement and any paymentis in

excess thereof shall be borne entirely by the Authority.

7. Definition of Total Project cost, given under Arficle 48 specifies:
"Total Project Cost" means the lowest of:

(a) the capital cost of the Project, as sef forth in the Financial Package; - INR. 750.40 Cr

(b} the actual capital cost of the Project upon complefion of Four-Laning of the

Project Highway: and
() asum of Rs. 702.16 crore (Rupees Seven Hundred Two Crore Sixteen Lakh),;

provided that in the event of Termination, the Total Project Cost shall be deemed to
be modified fo the extent of variation in WPl or Reference Exchange Rate
occurring in respect of Adjusted Equity and Debt Due, as the case may be, in
accordance with the provisions of this. Agreement; provided further that in the
event WPl increases, on an average, by more than 6% (six per cent) per annum for
the period between the date hereof and COD, the Parties shall meef, as soon as
reasonably practicable, and agree upon revision of the amount hereinbefore
specified such that the effect of increase in WP, in excess of such 6% (six per cent),

is reflected in the Total Project Cost;

8. Thus, based on the definition in Arficle 48, the Total Project Cost (TPC) is INR 702.16 Crores,
and the maximum cost to be bormne by the Concessionaire is limited fo INR 7.0216 Crores.

9. However, the Authority has submitted the statement of expenditure fowards the IE fees
and expenses for the reimbursement from Concessionaire, amounting fo INR 2.02 Crores
till end of March-2020, which is more than the limit mentioned in Clause 2.1, Schedule-P
of CA. Details of payment requested by Authority are attached in Annexure-01 for your

reference.
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10 The Concessionaire, in ferms of the Concession Agreement, has made payment fowards
the IE fees and expenses, amounting to INR 2.67 Crores, till the end of September-2014.
Details of payments made by the Concessionaire are aftached in Annexure-02 for your
reference.

11. The details of IE fees are submitted in the below fable:

S. No Description Amount (INR)

Statement of expenditure towards the IE fees submitied by the
1 Authority for reimbursement by Concessionaire fill end of 9.09 Cr
Mar'2020 (A)

Maximum amount to be paid by the Concessionaire as per

2 | clause 2.1, Schedule-P of the CA (8] 702¢r
3 Amount already paid by the Concessionaire till Sep'2014 (C) 2.67 Cr
4 Balance amount to be paid by the Concessionaire towards IE 435Cr

fees (B)-[C)

12. Thus, a further amount of only INR. 4.3516 Crores is to be paid by the Concessionaire
towards IE fees-and expenses, instead of 6.42 Crores (9.09 Cr—2.67 Cr) as informed by the
Authority. Thus, there is an excess claim of about INR 2.07 Cr by the Authority.

Therefore, in view of the above, we request you to recommend to the Authority the limit of
outstanding payment of IE fees and expenses payable by Concessionaire as INR. 4.3516 Crores, as

per the Contract provisions of the CA.

With best regards and assuring our best attention olwc'ys,

FOR SEW Krishnagar Baharampore Highways Ltd.,

(Awadh Ram Mishra)
Authorised Signatory

Encl: 1. Statement of the payment requests made by the Authority.
2. Proof of Payments by the Concessionaire.

Copy for favour of information to:

Member (P), NHAI HQ Dwarka, New Delhi,
CGM (T), WB, NHAI HQ, Dwarka New Delhi.
CGM {T), RO —Kolkata.

PD, PIU - Krishnagar.

Team Leader, {E, Krishnagar.

ISAREIE S A R
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(Mipistry of Road Transport and Highways)
S-5 W B, 10, WA, T el - 110075
-5 & 6. Sector 10, Dwarka, New Dethi-110076
NHAI/WB/Tech/NH-34/Pkg-2(Vol-IV)/ 149347 Date: 17.02.2020

To,
Sh. R. P. Singh
CGM (T) cum Regional Officer
National Highway Authority of India,
Syntheses Business Park,
Office Unit -8C (Wing -C, 8th Floor)
CBD/1 JL-23, Action Area-ll,
New Town, P.S. - Rajarhat,
Kolkata - 700156

Sub.: Four-laning of Krishnagar-Baharampore section of NH-34 from Km 115.000 to Km.
193.000 in the State of West Bengal under NHDP Phase-1ll on DBFOT (Annuity) Basis
{Package No. NHDP-III/BOT/WB/02) - Consolidated Change of Scope proposal - ‘In-
Principle’ approval - reg.

Ref.: RO Kolkata letter no. NHAI/RO-KOL/001/2019/09/43/Pkg-11/2569 dated 24.12.2019.

Sir,

Please refer above letter on cited subject vide which RO has recommended for
approval of consolidated change of scape proposal, net amounting to [{(-ve CoS) Rs. 28.32
Cr} - {{+ve CoS) Rs. 1.61 Cr}] Rs. 26.71 Cr under Article 16 of Contract Agreement. Further,
RO has submitted that the project has been revived under OTFIS and repayment of Bridge
Loan will be made from annuity payment only. The details of ‘In-principle’ approval sought
by RO Kolkata is as summarized below:

(A) Negative Change of scope:

.

Financial Implication

- . Cost as per 80% of the costin
3l. No. Description of items SoR 2015-16 terms of Clause Remarks
(inCr.) 16.6.1 of CA
(inCr.) o
{1) {2) (3) {@=3)x08 {5
Shifing of End Point from km 193.255 1o km
a 191700 1183 9.30

i ‘ f This difference of 87 mir
hifling of End point from km 193.342 1o km al the end point is not
b . p

103,255 069 055 ageed by E &

Concessionaire

C Deduction of Box culvert at Ch. 115.027 0.50 0.40

d Reduction in scape for balance work like Bus
bays, Truck lay bye & Junction improvement elc

Reduction in scope {or balance work like MBC

S e T e 10.71 B.55
Concrete crash barrier & MS railing etc.
f 0.25 0.20

2—852 22.64




(B) Positive Change of Scope (Post facto  In-principle approval):

—
Sl. No. By Description of items Cost as per SoR 2015-16 (in Cr))
a Construchon of service road nesr Patkm 133,450 .69
b Providing ROW boundary piflars 015
C Implementation of Hybrid ETC aticll piaza 0.77
Total 1.61.
2. Competent Authority has approved the followings:
{1 Earlier, negative change of scope on account of non-availability of Land were

proposed, but now the land has been made available so, these negative COS may
not be required. RO has to examine such cases i.e. Sr. no. 1A (d) and 1A (e)

above.

(i) For positive change of scope item no. 18 (b) & 1B (c) above are within delegated
powers of RO, which has not been exercised by RO. RO may take appropriate
action accordingly as per .the delegation of powers. Competent Authority has

observed the proposal as badly delayed.

(iif)  Approval of negative COS is as under:-

Financial Implication
Description of items Cost as per 80% of the cost in
Si. No. P SoR 2015-16 terms of Clause Remarks
{inCr.) 16.6.1 of CA
fin Cr)
(1) (2) 3) (4)=(3)X08 1)
Shifting of Ead Point from km 193.255 to km
a ; 191700 11.63 8.30
This difference of 87 mir
b Shifling of End point fmm km 193 342 1o kin 069 055 at thg end point and is not
103.255 agreed by IE and
i Concessionaire
e Deduction of Box culvert at Ch, 115.027 0.50 0.40
d Reduction in scope for non - conducting of 0% 0.20
second pile load test: .
Total | i 10.45
(iv)  Approval of positive COS is as under:-
Description of items Cost as per SoR 2015-16 (in Cr.)
Construction of service road near ROB-1 at km 133.450 0.69
3. Also, RO is requested to confirm the guantities based on the design & drawings, rates and

amount before issuing COS orders as per the provisions of Concession Agreement.

Yours faithfully,

7 ﬁw’%@,\«:‘\.ﬂoﬂ"’@‘o

(Manoj Kumar Garg)

Dy. General Manager (T) WB
Tel.: 011 25074100 / 1444
E-mail: manojgarg@nhai.org

Copy to: Sh. Soutam Pal, Project Director, NHAI, PIU Krishnagar, Vill. & P.O. Bhatjangla, Krishnagar,

Distt. Nadia, Pin-741102
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