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REPORT FORMAT: V-L16 (Project Tie Up format) _V_10.2_2022


  CASE NO. VIS(2024-25)-PL043-041-053                                        DATED: 29/04/2024

PROJECT TIE-UP REPORT
OF
	NATURE OF ASSETS
	GROUP HOUSING PROJECT

	CATEGORY OF ASSETS
	RESIDENTIAL
	TYPE OF ASSETS
	GROUP HOUSING SOCIETY

	NAME OF PROJECT
	DLF GARDEN CITY PHASE 2B




SITUATED AT
DLF GARDEN CITY, SECTOR-91/92, GURUGRAM, HARYANA 

DEVELOPER/ PROMOTER
PROMOTER 1 – M/S DLF RESIDENTIAL PARTNERS LTD.
PROMOTER 2 - M/S DLF ITILITIES LTD. 
PROMOTER 3 – M/S SAGAR DUTT BUILDER AND DEVELOPERS PVT. LTD.

REPORT PREPARED FOR
STATE BANK OF INDIA, HLST BRANCH, GURUGRAM, HARYANA


**Important - In case of any query/ issue/ concern or escalation you may please contact Incident Manager @ valuers@rkassociates.org. We will appreciate your feedback in order to improve our services.
NOTE: As per IBA Guidelines please provide your feedback on the report within 15 days of its submission after which report will be considered to be accepted & correct.
Terms of Services & Consultant’s Important Remarks are available at www.rkassociates.org for reference.


	
PART A
	SNAPSHOT OF THE GROUP HOUSING PROJECT
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SITUATED AT
DLF GARDEN CITY, SECTOR-91/92, GURUGRAM, HARYANA 


	
PART B
	SUMMARY OF THE PROJECT TIE-UP REPORT



	Name & Address of Branch
	State Bank of India, HLST Branch, Gurugram

	Name of Project
	DLF Garden City Phase 2B

	Work Order No. & Date
	Via Email dated 22/04/2024



	SR. NO.
	CONTENTS
	DESCRIPTION

	1. 
	GENERAL DETAILS 

	i. 
	Report prepared for
	State Bank of India, HLST Branch, Gurugram

	ii. 
	Name of Developer/ Promoter
	M/s DLF Utilities Ltd.

	iii. 
	Registered Address of the Developer as per MCA website
	3rd floor, Shopping Mall, Arjun Marg, DLF City, Phase 1, Gurugram 122002 

	iv. 
	Type of the Property
	Group Housing Society

	v. 
	Type of Report
	Project Tie-up Report
	vi. 
	Report Type
	Project Tie-up Report
	vii. 
	Date of Inspection of the Property
	23 April 2024
	viii. 
	Date of Assessment
	29 April 2024
	ix. 
	Date of Report
	29 April 2024
	x. 
	Property Shown by
	Name
	Relationship with Owner
	Contact Number

	xi. 
	
	Mr. Vikas
	Representative
	+91-8447232435

	xii. 
	Purpose of the Report
	For Project Tie-up for individual Flat Financing

	xiii. 
	Scope of the Report 
	Opinion on general assessment of Project cost and Market Price of Flats inventory for Project Tie-up.
	xiv. 
	Out-of-Scope of Report 
	a) Verification of authenticity of documents from originals or cross checking from any Govt. deptt. is not done at our end. 
b) Legal aspects of the property are out-of-scope of this report.
c) Identification of the property is only limited to cross verification from its boundaries at site if mentioned in the provided documents.
d) Getting cizra map or coordination with revenue officers for site identification is not done at our end.
e) Measurement is only limited up to sample random measurement.
f) Measurement of the property as a whole is not done at our end.
g) Designing and drawing of property maps and plans is out of scope of the work.
h) Valuation techniques and principles.

	xv. 
	Documents provided for perusal
	Documents Requested
	Documents Provided
	Documents Reference No.

	xvi. 
	
	Project Land Title Deeds	None	---

	xvii. 
	
	Approved Map	Scrutiny Report of Individual Plots
	Dated 08/02/2021 & 20/02/2020

	xviii. 
	
	RERA Registration certificate 	Copy of RERA Registration Certificate
	dated – 15.06.2021

	xix. 
	
	Project NOCs issued from the concern authority
	Project NOCs issued from the concern authority
	Refer to page 14

	xx. 
	Identification of the property
	☐	Cross checked from boundaries of the property or address mentioned in the deed

	xxi. 
	
	635-1270☐	Done from the name plate displayed on the property

	xxii. 
	
	29210635☐	

	xxiii. 
	
	☐	Enquired from local residents/ public

	xxiv. 
	
	☐	Identification of the property could not be done properly

	xxv. 
	
	☐	Survey was not done

	2. 
	SUMMARY 

	i. 
	Total Prospective Fair Market Value 
	Rs. 1,17,79,00,000/-

	ii. 
	Total Expected Realizable/ Fetch Value 
	Rs. 1,00,12,15,000/-

	iii. 
	Total Expected Distress/ Forced Sale Value 
	Rs. 88,34,25,000/-

	iv. 
	Total No. of Dwelling Units
	Residential: 80 DU

	v. 
	Carpet area of the project
	93,180 sq. ft.

	vi. 
	Saleable Area of the Project
	1,63,512 sq. ft.

	vii. 
	Inventory Cost as on “Date of Assessment”
	Refer to the sheet attached on Page no. 23

	3. 
	ENCLOSURES

	i. 
	Enclosure 1
	Screenshot of the price trend references of the similar related properties available on public domain

	ii. 
	Enclosure 2
	Google Map

	iii. 
	Enclosure 3
	Photographs of The property

	iv. 
	Enclosure 4
	Copy of Guideline rate

	v. 
	Enclosure 5
	Other relevant documents 	

	vi. 
	Enclosure 6
	Consultant’s Remarks 







	

PART C 
	CHARACTERISTICS DESCRIPTION OF THE PROJECT



	1. 
	BRIEF DESCRIPTION OF THE PROJECT

	
	This Project Tie Up Report is prepared for the residential Plotted Colony project in the name of “DLF Garden City Phase 2B” being developed at the aforesaid address on land area of 1.047 Acres as per the RERA Certificate provided to us by the bank. 

The Area details of the property is taken as per the Scrutiny report and submission drawing of the plot in the subject project. However latest construction status of the project and latest prevailing market rates of the floors is taken as per the site survey and market research done by us. The subject project is under construction and excavation work is going on in some plots.  

A large residential project by the name of “DLF Garden City” owned by M/s. DLF Utilities Limited and Others is developed at this site on a total land area of 180.3115 acre. This whole large project is divided into many phases in which residential accommodation of different types are being developed.

The subject project is developed & promoted by the developer M/s. DLF Residential Partners Limited, M/s. DLF Utilities Ltd. & M/s Sagar Dutt Builders and Developers Private Limited in Phase 2B of this larger project. The total area of Phase 2B is 1.047 acres.

All the approvals & NOC’s are in the name of M/s. DLF Utilities Ltd. and Others. The Developer has plan to develop 20 different types of plots in this phase. Primary approval has been taken from the concerned authority. Fire NOC and Environmental Clearance has not been provided to us. Bank has been requested to check for the same. All the information related to NOCs has been taken from old valuation report.
[image: ]
This Project tie- up report is being prepared only for 20 plots whose details and characteristics is tabulated below: -
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In this Garden City Phase 2B, the developer is constructing a building of 4 residential floors on each plot. Each plot will have basement, stilt, first, second, third and fourth floors. The basement will be provided common to all 3 floors for storage and other purposes, the stilt will be for car parking and the three upper floors will be independent residential floors. A total of 20 plots are constructed upon in this Phase 2B but this project tie-up report is prepared for builder floors on 20 plots only.

This Garden City phase 2B is one of the low-density projects which is spread over 1.047 acres of the land and is a part of prestigious township named “DLF Garden City” which is spread over 180.3115 acre (Total licensed area).

The Independent Floors at Garden City Phase 2B are of 3BHK and 4 BHK with a lift. The sizes of floors vary from 1811 to 2346 square feet. 

The subject project is located in midst of developing sector-91/92, Gurugram. The subject project can be clearly approached from 60 mtr. Wide road and there are other group housing projects under construction and many are already being inhabited. 
In case of discrepancy in the address mentioned in the property documents and the property shown to us at the site due to change in zoning or administrative level at the site or client misled the valuer by providing the fabricated document, the progress assessment should be considered of the property shown to us at the site of which the photographs are also attached. Our responsibility will be only related to the progress assessment of the property shown to us on the site and not regarding matching from the documents or searching the property from our own. Banker to verify from district administration/ tehsil level the identification of the property if it is the same matching with the document pledged.

This is a Project Tie-up report. Scope of work is opinion on general assessment of Project cost and Market Price of Flats inventory for Project Tie-up Wherever the term of valuation or anything related to it is mentioned in the report, it is only for illustration purpose in relation to pricing assessment and should not be construed as pure valuation assignment or for any other purpose.

This report only contains general assessment & opinion on the Guideline Value and the indicative, estimated Market Value of the property found on as-is-where basis on site for which the Bank/ customer has shown & asked us to conduct the assessment for which photographs are also attached with the report. No legal aspects in terms of ownership or any other legal aspect is taken into consideration. It doesn’t contain any due-diligence other than the assessment of the property shown to us on site. Information/ data/ documents given to us by Bank/ client has been relied upon in good faith. This report doesn’t contain any other recommendations of any sort.


	2. 

	LOCATION CHARACTERISTICS OF THE PROPERTY

	i. 
	Nearby Landmark 
	New Town Heights, Sector 92, Gurugram

	ii. 
	Name of similar projects available nearby with distance from this property
	Anant Raj Maceo

	iii. 
	Postal Address of the Project 
	DLF Garden City Phase-2B, Sector-91/92, Gurugram, Haryana

	iv. 
	Independent access/ approach to the property 
	Clear independent access is available
	v. 
	Google Map Location of the Property with a neighborhood layout map 
	Enclosed with the Report

	vi. 
	
	Coordinates or URL: 28°24'05.3"N 76°55'21.0"E

	vii. 
	Description of adjoining property 
	Other residential projects and residential colony

	viii. 
	Plot No. / Survey No. 
	---

	ix. 
	Village/ Zone
	Sector -91/92 

	x. 
	Sub registrar 
	Gurugram
	xi. 
	District 
	Gurugram
	xii. 
	City Categorization
	Metro City
	Urban developing

	xiii. 
	Type of Area
	Residential Area

	xiv. 
	Classification of the area/Society
	Upper Middle Class (Good)
	Urban developing

	xv. 
	Type of Area
	Residential Area

	xvi. 
	Characteristics of the locality 
	Good	Within urban developing zone

	xvii. 
	Property location classification 
	On Wide Road	Near to Highway	Good location within locality
	xviii. 
	Property Facing 
	South Facing
	xix. 
	DETAILS OF THE ROADS ABUTTING THE PROPERTY 

	i. 
	a)  Main Road Name & Width 
	Sector Road
	Approx. 60 meter

	
	b)  Front Road Name & width 
	Sector Road
	Approx. 24 meter

	
	c) Type of Approach Road 
	Bituminous Road
	
	d) Distance from the Main Road
	200 mtr. from main road

	xx. 
	Is property clearly demarcated by permanent/ temporary boundary on site
	Yes 

	xxi. 
	Is the property merged or colluded with any other property 
	No

	xxii. 
	BOUNDARIES SCHEDULE OF THE PROPERTY

	a) 
	Are Boundaries matched 
	No, since no concerned documents provided. 

	b) 
	Directions
	As per Title Deed/TIR
	Actual found at Site

	i. 
	East 
	Not Mentioned in the given documents 
	Park View Sanskruti

	ii. 
	West 
	Not Mentioned in the given documents 
	Other Land

	iii. 
	North 
	Not Mentioned in the given documents 
	60m Road

	iv. 
	South 
	Not Mentioned in the given documents 
	Other Land 

	3. 
	TOWN PLANNING/ ZONING PARAMETERS

	i. 
	Planning Area/ Zone 
	DTCP Gurgaon Manesar Urban Complex FDP -2031

	ii. 
	Master Plan currently in force 
	DTCP Gurgaon Manesar Urban Complex FDP  -2031

	iii. 
	Municipal limits 
	Municipal Corporation of Gurugram

	iv. 
	Developmental controls/ Authority 
	Gurugram Metropolitan Development Authority

	v. 
	Zoning regulations 
	Residential 

	vi. 
	Master Plan provisions related to property in terms of Land use 
	Group Housing
	vii. 
	Any conversion of land use done 
	NA
	viii. 
	Current activity done in the property 
	Fully constructed and ready to move on.

	ix. 
	Is property usage as per applicable       zoning 
	Yes, used as residential as per zoning. 

	x. 
	Any notification on change of zoning regulation 
	No information found in public domain

	xi. 
	Street Notification 
	Residential
	xii. 
	Status of Completion/ Occupational certificate 
	The subject property is fully constructed. 

	xiii. 
	Comment on unauthorized construction if any 
	The subject property is fully constructed.

	xiv. 
	Comment on Transferability of developmental rights 
	Free hold, complete transferable rights
	xv. 
	Comment on the surrounding land uses & adjoining properties in terms of uses
	The surrounding properties are mostly vacant but few land parcels are currently being used for residential or under construction for residential purposes.

	xvi. 
	Comment of Demolition proceedings if any 
	No information available 

	xvii. 
	Comment on Compounding/ Regularization proceedings 
	No information available 

	xviii. 
	Any information on encroachment 
	No (As per general information available).

	xix. 
	Is the area part of unauthorized area/ colony 
	No

	4. 
	LEGAL ASPECTS OF THE PROPERTY

	i. 
	Ownership documents provided 
	License
	Submission Drawing     
	RERA Certificate

	ii. 
	Names of the Developer/Promoter
	Promoter 1 – M/s DLF Residential Partners Ltd.
Promoter 2 - M/s DLF Itilities Ltd. 
Promoter 3 – M/s Sagar Dutt Builder and Developers Pvt. Ltd.

	iii. 
	Constitution of the Property 
	Free hold, complete transferable rights
	iv. 
	Agreement of easement if any 
	Not required

	v. 
	Notice of acquisition if any and area under acquisition 
	No such information came in front of us and could not be found on public domain

	vi. 
	Notification of road widening if any and area under acquisition 
	No such information came in front of us and could not be found on public domain

	vii. 
	Heritage restrictions, if any
	No

	viii. 
	Comment on Transferability of the property ownership 
	Free hold, complete transferable rights
	ix. 
	Comment on existing mortgages/ charges/ encumbrances on the property, if any
	No, Information available to us. 

	x. 
	Comment on whether the owners of the property have issued any guarantee (personal or corporate) as the case may be
	No, Information available to us. 

	xi. 
	Building Plan sanction: 

	
	a) Authority approving the plan 
	Director of Town and Country Planning, Haryana

	
	b) Any violation from the approved Building Plan 
	No

	xii. 
	Whether Property is Agricultural Land if yes, any conversion is contemplated 
	No not an agricultural property

	xiii. 
	Whether the property SARFAESI complaint
	Yes

	xiv. 
	Information regarding municipal taxes (property tax, water tax, electricity bill) 
	Tax name
	No documents provided

	xv. 
	a) 
	Receipt number
	No documents provided

	xvi. 
	b) 
	Receipt in the name of
	No documents provided

	xvii. 
	c) 
	Tax amount
	No documents provided

	xviii. 
	Observation on Dispute or Dues if any in payment of bills/ taxes
	No information provided

	xix. 
	Is property tax been paid for this property 
	No documents provided

	xx. 
	Property or Tax Id No. 
	--- 

	xxi. 
	Whether entire piece of land on which the unit is set up / property is situated has been mortgaged or to be mortgaged
	No information provided 

	xxii. 
	Property presently occupied/ possessed by  
	Developer.

	xxiii. 
	Title verification  
	Title verification to be done by competent advocate as the same is out of our scope of work.

	xxiv. 
	Details of leases if any  
	Not applicable

	5. 
	SOCIO - CULTURAL ASPECTS OF THE PROPERTY

	i. 
	Descriptive account of the location of the property in terms of social structure of the area in terms of population, social stratification, regional origin, age groups, economic levels, location of slums/squatter settlements nearby, etc.
	Urban Developing Area
	ii. 
	Whether property belongs to social infrastructure like hospital, school, old age homes etc.  
	No

	i. 
	Drainage arrangements 
	Yes

	ii. 
	Water Treatment Plant 
	No

	iii. 
	Power Supply arrangements  
	Permanent
	Yes 

	iv. 
	
	Auxiliary
	Yes, D.G sets 

	v. 
	HVAC system 
	No 

	vi. 
	Security provisions 
	Yes 

	vii. 
	Lift/ Elevators 
	Yes 

	viii. 
	Compound wall/ Main Gate 
	Yes 

	ix. 
	Whether gated society
	Yes 

	x. 
	Car parking facilities  
	Yes 

	xi. 
	Internal development 

	
	Garden/ Park/ Land scaping  
	Water bodies 
	Internal roads 
	Pavements 
	Boundary Wall 

	
	Yes
	Yes
	Yes
	Yes
	Yes

	6.  
	INFRASTRUCTURE AVAILABILITY

	i.  
	Description of Water Infrastructure availability in terms of: 

	
	a) Water Supply
	Yes from water connection as well as borewell/ submersible 

	
	b) Sewerage/ sanitation system 
	Underground 

	
	c) Storm water drainage 
	Yes 

	ii.  
	Description of other Physical Infrastructure facilities in terms of: 

	
	a) Solid waste management 
	Yes 

	
	b) Electricity 
	Yes 

	
	c) Road and Public Transport connectivity 
	Yes
	
	d) Availability of other public utilities nearby 
	Transport, Market, Hospital etc. available in close vicinity

	iii.  
	Proximity & availability of civic amenities & social infrastructure

	
	School 
	Hospital 
	Market 
	Bus Stop 
	Railway Station 
	Metro 
	Airport 

	
	02 km.
	03 km
	03 km.
	02 km.
	7 Km
	NA
	33 Km

	iv. 
	Availability of recreation facilities (parks, open spaces etc.) 
	It is a developing area and recreational facilities may be planned to develope nearby.

	7.  
	MARKETABILITY ASPECTS OF THE PROPERTY:

	i. 
	Location attribute of the subject property
	Good
	ii. 
	Scarcity 
	Similar kind of properties are available in this area.

	iii. 
	Market condition related to demand and supply of the kind of the subject property in the area 
	Good demand of such properties in the market. 
	iv. 
	Any New Development in surrounding area 
	Yes
	Construction of many other group housing societies is in progress. However, many are already inhabited. 

	v. 
	Any negativity/ defect/ disadvantages in the property/ location 
	No

	vi. 
	Any other aspect which has relevance on the value or marketability of the property
	None

	8.  
	ENGINEERING AND TECHNOLOGY ASPECTS OF THE PROPERTY:

	i. 
	Type of construction & design 
	RCC framed column & beam structure with RCC slab

	ii. 
	Method of construction 
	Using professional contractor workmanship based on architect plan 

	iii. 
	Specifications 

	a. 
	a) Class of construction
	Class B construction (Good) 

	b. 
	b) Appearance/ Condition of structures 
	Internal - Good 

	c. 
	i. 
	External - Good 

	d. 
	c) Roof 
	Floors/ Blocks
	Type of Roof

	e. 
	ii. 
	Low rise (B+S+4)
	RCC 

	f. 
	d) Floor height 
	Approx. 10 feet 

	g. 
	e) Type of flooring 
	Vitrified tiles, Ceramic Tiles

	h. 
	f) Doors/ Windows 
	Wooden frame with glass panel windows, Aluminum flushed doors & windows

	i. 
	g) Interior Finishing 
	Neatly plastered and putty coated walls 

	j. 
	h) Exterior Finishing 
	Simple plastered walls 

	k. 
	i) Interior decoration/ Special architectural or decorative feature 
	Simple plain looking structure.

	l. 
	j) Class of electrical fittings 
	Good electrical fitting 

	m. 
	k) Class of sanitary & water supply fittings 
	Good quality fittings 

	iv. 
	Maintenance issues 
	Not applicable as project is newly constructed.

	v. 
	Age of building/ Year of construction 
	Approx. 60-65 Years
	2024

	vi. 
	Total life of the structure/ Remaining life expected 
	Approx. 60-65 Years
	Approx. 60-65 Years

	vii. 
	Extent of deterioration in the structure 
	Not applicable as project is newly constructed.

	viii. 
	Protection against natural disasters viz. earthquakes etc. 
	All the structures are asumed to be designed for seismic consideration for Zone IV

	ix. 
	Visible damage in the building if any 
	No

	x. 
	System of air conditioning 
	Individual AC as per buyer’s requirement

	xi. 
	Provision of firefighting 
	Yes

	xii. 
	Status of Building Plans/ Maps 
	Building plans are  approved by the concerned authority. 

	
	a) Is Building as per approved Map  
	Yes 

	
	b) Details of alterations/ deviations/ illegal construction/ encroachment noticed in the structure from the original approved plan 
	☐ Permissible Alterations
	---

	n. 
	
	☐ Not permitted alteration
	---

	
	c) Is this being regularized  
	NA

	9.  
	ENVIRONMENTAL FACTORS:

	i. 
	Use of environment friendly building materials like fly ash brick, other green building techniques if any 
	Regular building technique used

	ii. 
	Provision of rainwater harvesting 
	Yes

	iii. 
	Use of solar heating and lighting systems, etc.
	No

	iv. 
	Presence of environmental pollution in the vicinity of the property in terms of industries, heavy traffic, etc. if any 
	Yes, normal vehicle & Construction pollution is present in atmosphere

	10.  
	ARCHITECTURAL AND AESTHETIC QUALITY OF THE PROPERTY:

	i. 
	Descriptive account on whether the building is modern, old fashioned, etc., plain looking or with decorative elements, heritage value if applicable, presence of landscape elements etc.
	Modern structure


	11. 
	PROJECT DETAILS: 

	a. 
	Name of the Developer
	M/s. DLF Residential Partners Limited

	b. 
	Name of the Project
	DLF Garden city Phase 2B

	c. 
	Total no. of Dwelling units
	Residential: 80 DU

	d. 
	Developer market reputation
	Established Builder with years long experience in market and have successfully delivered multiple Projects. 

	e. 
	Name of the Architect
	M/s. Arcop Associates Pvt. Ltd.

	f. 
	Architect Market Reputation
	Established Architect with years long experience in market and have successfully delivered multiple Projects. Like The Windchants, The Golf Estate, The Arbour & others.

	g. 
	Proposed completion date of the Project
	The subject property is fully constructed and ready to move.

	h. 
	Progress of the Project
	The subject property is fully constructed and ready to move.

	i. 
	Other Salient Features of the Project
	☒High end modern apartment, ☐Ordinary Apartments, ☐ Affordable housing, ☒ Club, ☐ Swimming Pool, ☒ Play Area, ☒ Walking Trails, ☒ Gymnasium, ☒ Convenient Shopping, ☒ Parks, ☐ Multiple Parks, ☒ Kids Play Area 







	1. 
	Licensed area of the complete project
	Total licensed area of project – 180.3115 acre
Project area – 1.47 acre

	2. 
	Ground Coverage Area 
	Permitted
	2,797.04 sq. mtr.

	3. 
	
	Proposed
	2,711.32 sq. mtr.

	4. 
	Covered Built-up Area 
Covered Built-up Area 
	UNDER FAR
	Achieved AS PER APPROVED MAP
	ACHIEVED STATUS

	
	
	Proposed
	11,154.52 sq. mtr. 
	The subject property is fully constructed.

	
	
	Permitted
	11,187.94 sq.mtr.
	

	
	
	UNDER NON-FAR 
	PROPOSED AS PER APPROVED MAP
	ACHIEVED STATUS

	
	
	Proposed NON-FAR area
	7,738.30 sq. mtr. 
	The subject property is fully constructed.

	
	
	Total Gross Built Up Area
	  18,892.82 sq.mtr 

	

	5. 

	Open/ Green Area
	Minimum Required
	---

	6. 
	
	Proposed
	---

	7. 
	Density
	Permitted
	---  

	8. 
	
	Proposed
	---

	9. 
	Carpet Area
	93,180 sq. ft.

	10. 
	Saleable Carpet Area
	1,63,512 sq. ft.




	
Total Blocks/ Floors/ Flats

	1. 
	Approved as per Building Plan / Area details 
	As per Site Visit
	Current Status

	2. 
	Please refer to attached sheet at page no. 14
	Please refer to attached sheet at page no. 14
	The subject property is fully constructed and ready to move on

	3. 
	Total no. of Flats/ Units
	Residential: 80 DU

	4. 
	Type of Flats
	3BHK
4BHK 

	5. 
	Land Area considered
	1.047 Acres

	6. 
	Area adopted on the basis of
	Land Area Adopted based on RERA Certificate 

	7. 
	Remarks & observations, if any
	--- 

	8. 
	Constructed Area considered 
(As per IS 3861-1966)
	Built-up Area	  18,892.82 sq.mtr (FAR+ NON FAR)

	9. 
	Area adopted on the basis of
	As per the given excel provided to us by client/bank.

	10. 
	Remarks & observations, if any
	---



Note:

1. Area measurements considered in the report pertaining to Land & Building is adopted from relevant approved documents only.
2. Area of the large land parcels of more than 2500 sq. mtr or of uneven shape, is taken as per property documents verified with digital survey through google which has been relied upon.
3. Drawing Map, design & detailed estimation of the property/ building is out of scope of our services.
























	PART E
	PROJECT APPROVAL DETAILS



	Sr.No.
	REQUIRED APPROVALS
	REFERENCE NO./ DATE
	STATUS
(Approved/ Applied For/ Pending)

	1. 
	LC-III - Letter of Intent for grant of license from DTCP (HR Govt. approval)
	---
	Not provided

	2. 
	Form LC-V - Formal Grant of License for setting up Group Housing Society from DTCP (HR Govt.)
	Licence No. 59 of 2011
Dated 28.06.2011
Memo No. LC 2523-JE(VA)/2011/ 8644
Dated : 28.06.2011

Renewal of Licence No. 14 of 2012
Dated 27.02.2012
Memo No. LC-2523-H-JE(VA)/2012/3420
Dated : 28.02.2012

	Approved

	3. 
	Renewal of License of Residential Plotted Colony from DTCP (HR Govt.)
	Renewal License No. 59 of 2011
Memo No. LC 2523(A+B+C+D)/Asstt.(AK)/2020/6457
Dated : 11.03.2020

Renewal of License No. 14 of 2012
Memo No. LC-2523-H/Asstt.(AK)/2020/8103
Dated 14.05.2020
	Approved

	4. 
	BR-III - Approval of Building Plans Letter from DTCP (HR Govt.)
	BR III of 18 plots for 72 Floors are provided to us
	Approved

	5. 
	Approved Building Plan 
	Individual Plotted approved plan
	Approved

	6. 
	Approved Layout plan for Plotted Colony from DTCP, Haryana
	Layout No. LAY/91-92/05(RO)
Dated: -10.10.2018
	Approved

	7. 
	NOC for Height Clearance from Airport Authority of India
	---
	Not Applicable

	8. 
	Environmental clearance NOC from SEIAA
	---
	Not provided

	9. 
	NOC from Pollution Control Board

	---
	Not provided

	10. 
	Provisional NOC from Fire Authority, Municipal Corporation, Faridabad
	----
	Not provided

	11. 
	REAR Registration 
	Registration No. 43 of 2021
RC/REP/HARERA/GGM/456/188/20-21/24
Dated: 15/06/2021
	Approved



*Note: The following details have been obtained and taken from old valuation report provided by the bank.




	PART F
	PROCEDURE OF ASSESMENT



	1. 
	GENERAL INFORMATION

	i. 
	Important Dates
	Date of Inspection of the Property
	Date of Assessment
	Date of Report

	ii. 
	
	23 April 2024	29 April 2024	29 April 2024
	iii. 
	Client
	State Bank of India, HLST Branch, Gurugram

	iv. 
	Intended User
	State Bank of India, HLST Branch, Gurugram

	v. 
	Intended Use
	To know the general idea on the pricing assessment trend of the property as per free market transaction. This report is not intended to cover any other internal mechanism, criteria, and considerations of any organization as per their own need, use & purpose.
	vi. 
	Purpose of Report
	For Project Tie-up for individual Flat Financing

	vii. 
	Scope of the Assessment
	Non binding opinion on the cost assessment of the project, asertaining the Construction status of the project and Market Price of the Flats Inventory for which bank has asked us to do Project TIe up report.
	viii. 
	Restrictions
	This report should not be referred for any other purpose, by any other user and for any other date other than as specified above.

	ix. 
	Manner in which the property is identified
	818862540☐	Done from the name plate displayed on the property 

	x. 
	
	☐
	Identified by the owner

	xi. 
	
	818862540☐	Identified by the owner’s representative

	xii. 
	
	☐
	Enquired from local residents/ public

	xiii. 
	
	☐	Cross checked from the boundaries/ address of the property mentioned in the documents provided to us

	xiv. 
	
	☐
	Identification of the property could not be done properly

	xv. 
	
	☐
	Survey was not done

	xvi. 
	Type of Survey conducted
	Only photographs taken (No sample measurement verification),



	2. 
	ASSESSMENT FACTORS

	i. 
	Nature of the Report
	Project Tie-up
	ii. 
	Nature/ Category/ Type/ Classification of Asset under Valuation
	Nature
	Category
	Type

	iii. 
	
	Group Housing Project
	Residential
	Group Housing Society

	iv. 
	
	Classification
	Residential Group Housing

	v. 
	Basis of Inventory assessment (for Project Tie up Purpose)
	Primary Basis
	Market Price Assessment & Govt. Guideline Value

	vi. 
	
	Secondary Basis
	Not Applicable

	vii. 
	Present market state of the Asset assumed Total No. of Dwelling Units
	Under Normal Marketable State

	viii. 
	
	Reason: Asset under free market transaction state

	ix. 
	Property Use factor
	Current/ Existing Use
	Highest & Best Use
(in consonance to surrounding use, zoning and statutory norms)
	Considered for Assessment

	x. 
	
	Residential
	Residential
	Residential

	xi. 
	Legality Aspect Factor
	Assumed to be fine as per copy of the documents & information produced to us. However, Legal aspects of the property of any nature are out-of-scope of the Services. In terms of the legality, we have only gone by the documents provided to us in good faith.
Verification of authenticity of documents from originals or cross checking from any Govt. dept. have to be taken care by Legal expert/ Advocate.

	xii. 
	Land Physical Factors
	Shape
	Size

	xiii. 
	
	Irregular
	Large

	xiv. 
	Property Location Category Factor
	City Categorization
	Locality Characteristics
	Property location characteristics
	Floor Level

	xv. 
	
	Metro City
	Good	On Wide Road	The subject property is fully constructed and ready to move.

	xvi. 
	
	Urban developing
	Within urban developing zone
	Near to Highway	

	xvii. 
	
	
	Within developing Residential zone
	Good location within locality	

	xviii. 
	
	Property Facing

	xix. 
	
	South Facing
	xx. 
	Physical Infrastructure availability factors of the locality
	Water Supply

	Sewerage/ sanitation system
	Electricity
	Road and Public Transport connectivity

	xxi. 
	
	Yes
	Underground, STP
	Yes
	Easily available
	xxii. 
	
	Availability of other public utilities nearby
	Availability of communication facilities

	xxiii. 
	
	Transport, Market, Hospital etc. are available in close vicinity	Major Telecommunication Service Provider & ISP connections are available
	xxiv. 
	Social structure of the area (in terms of population, social stratification, regional origin, age groups, economic levels, location of slums/ squatter settlements nearby, etc.)
	High Income Group
	xxv. 
	Neighbourhood amenities
	Average
	xxvi. 
	Any New Development in surrounding area
	Some group housing projects are under construction in the near vicinity

	xxvii. 
	Any specific advantage/ drawback in the property
	The subject group housing project is on road. 

	xxviii. 
	Property overall usability/ utility Factor
	Restricted to a particular use i.e., Group housing (Residential) purpose only.

	xxix. 
	Do property has any alternate use?
	None. The property can only be used for residential purpose.

	xxx. 
	Is property clearly demarcated by permanent/ temporary boundary on site
	Yes demarcated properly.


	xxxi. 
	Is the property merged or colluded with any other property
	No 

	xxxii. 
	
	Comments: None 

	xxxiii. 
	Is independent access available to the property
	Clear independent access is available
	xxxiv. 
	Is property clearly possessable upon sale
	Yes
	xxxv. 
	Best Sale procedure to realize maximum Value for inventory sale (in respect to Present market state or premise of the Asset as per point (iv) above)
	Market Value

	xxxvi. 
	
	Free market transaction at arm's length wherein the parties, after full market survey each acted knowledgeably, prudently and without any compulsion.

	xxxvii. 
	Hypothetical Sale transaction method assumed for the inventory cost analysis
	Market Value

	xxxviii. 
	
	Free market transaction at arm's length wherein the parties, after full market survey each acted knowledgeably, prudently and without any compulsion.

	xxxix. 
	Approach & Method Used for inventory cost analysis
	PROJECT INVENTORY

	
	
	Approach for assessment
	Method of assessment

	xl. 
	
	Market Approach	Market Comparable Sales Method
	xli. 
	Type of Source of Information
	Level 3 Input (Tertiary)


	xlii. 
	Market Comparable

	i. 
	References on prevailing market Rate/ Price trend of the property and Details of the sources from where the information is gathered (from property search sites & local information)
	a. 
	Name:
	M/s. Mayra 

	ii. 
	
	
	Contact No.:
	+91-9205675547

	iii. 
	
	
	Nature of reference:
	Property dealer

	iv. 
	
	
	Size of the Property:
	4 BHK

	v. 
	
	
	Location:
	Nearby subject property

	vi. 
	
	
	Rates/ Price informed:
	Rs.9,200/- per sq.ft. to Rs.10,500/- per sq.ft. on super area.

	vii. 
	
	
	Any other details/ Discussion held:
	As per the discussion held with the property consultant, the Price of the flat in the subject society ranges from Rs.9,200/- per sq.ft. to Rs.10,500/- per sq.ft. on super area.

	viii. 
	
	b. 
	Name:
	Mrs. Chawla

	ix. 
	
	
	Contact No.:
	+91-9953361000

	x. 
	
	
	Nature of reference:
	Property dealer

	xi. 
	
	
	Size of the Property:
	3BHK Super area

	xii. 
	
	
	Location:
	4 BHK

	xiii. 
	
	
	Rates/ Price informed:
	Rs.9,500/- per sq.ft. to Rs.10,500/- per sq.ft. on super area.

	xiv. 
	
	
	Any other details/ Discussion held:
	As per the discussion held with the property consultant, the Price of the flat in the subject society ranges from Rs.9,200/- per sq.ft. to Rs.10,500/- per sq.ft. on super area.

	xliii. 
	Adopted Rates Justification
	For the market rate of the Flats available in this project and as well as nearby project we have enquired from property dealers in that area and were able to find a Sale rate range of Rs.9,200/- per sq. ft. to Rs.10,500/- per sq. ft. on super area.
The land rate in subject locality is around Rs.1,40,000/- per sq.yds. to Rs.1,60,000/- per sq.yds., considering the location and size of the property we are in view to adopt the rate of Rs.1,55,000/- per sq.yds.

	xliv. 

	OTHER MARKET FACTORS

	
	Current Market condition
	Normal 

	
	
	Remarks: NA

	
	
	Adjustments (-/+): 0%

	
	Comment on Property Salability Outlook
	Remark:     

	
	
	Adjustments (-/+): 0%

	
	Comment on Demand & Supply in the Market
	Demand
	Supply

	xlv. 
	
	Moderate	Adequately available
	
	
	Remarks: ---     

	
	
	Adjustments (-/+): 0%

	xlvi. 
	Any other special consideration
	Reason: Click here to enter text.

	
	
	Adjustments (-/+): 0%

	xlvii. 
	Any other aspect which has relevance on the value or marketability of the property
	NA

	
	
	Adjustments (-/+): 0%

	xlviii. 
	Final adjusted & weighted Rates considered for the subject property
	For Land - Rs. 1,55,000/- per sq. yds 
For Built-up unit - Rs.9,200/- per sq. ft. to Rs.10,500/- per sq. ft. on super area.

	xlix. 
	Considered Rates Justification
	As per the thorough property & market factors analysis as described above, the considered market rates for sale/purchase of flats appears to be reasonable in our opinion.


	l. 
	Basis of computation & working

	
	a. In this Project Tie-up report, we have adopted Market rate of Land.  However, as such the value of land is immaterial and have no relevance. If any Value/Market rates are enquired for the land then the same has only been given for the reference purpose.
b. Also, since this is a land allotted for group housing Project on which the developer has started selling the flats which includes the proportionate land portion also in each flat sale and the buyer rights on the land has been created, therefore this cost of land should not be used for Project funding especially considering the land and for Land mortgage process since land can’t be sold as such.
c. Assessment of the asset is done as found on as-is-where basis on the site as identified to us by client/ owner/ owner representative during site inspection by our engineer/s unless otherwise mentioned in the report.
d. Analysis and conclusions adopted in the report are limited to the reported assumptions, conditions and information came to our knowledge during the course of the work and based on the Standard Operating Procedures, Best Practices, Caveats, Limitations, Conditions, Remarks, Important Notes, Valuation TOR and definition of different nature of values.
e. For knowing comparable market rates, significant discreet local enquiries have been made from our side based on the hypothetical/ virtual representation of ourselves as both buyer and seller for the similar type of properties in the subject location and thereafter based on this information and various factors of the property, rate has been judiciously taken considering the factors of the subject property, market scenario and weighted adjusted comparison with the comparable properties unless otherwise stated.
f. References regarding the prevailing market rates and comparable are based on the verbal/ informal/ secondary/ tertiary information which are collected by our team from the local people/ property consultants/ recent deals/ demand-supply/ internet postings are relied upon as may be available or can be fetched within the limited time & resources of the assignment during market survey in the subject location. No written record is generally available for such market information and analysis has to be derived mostly based on the verbal information which has to be relied upon.
g. Market Rates are rationally adopted based on the facts of the property which came to our knowledge during the course of the assessment considering many factors like nature of the property, size, location, approach, market situation and trends and comparative analysis with the similar assets. During comparative analysis, price assessment metrics is prepared and necessary adjustments are made on the subject asset.
h. The indicative value has been suggested based on the prevailing market rates that came to our knowledge during secondary & tertiary market research and is not split into formal & informal payment arrangements. Most of the deals takes place which includes both formal & informal payment components. Deals which take place in complete formal payment component may realize relatively less actual transaction value due to inherent added tax, stamp registration liabilities on the buyer.
i. Secondary/ Tertiary costs related to asset transaction like Stamp Duty, Registration charges, Brokerage, Commission, Bank interest, selling cost, Marketing cost, etc. pertaining to the sale/ purchase of this property are not considered while assessing the indicative estimated Market Value.
j. This report includes both, Govt. Guideline Value and Indicative Estimated Prospective Market Value as described above. As per the current market practice, in most of the cases, formal transaction takes place for an amount less than the actual transaction amount and rest of the payment is normally done informally.
k. Area measurements considered Report pertaining to asset/ property is adopted from relevant approved documents or sample site measurement whichever is less unless otherwise mentioned. All area measurements are on approximate basis only.
l. Area of the large land parcels of more than 2500 sq. mtr. or of uneven shape in which there can be practical difficulty in sample measurement, is taken as per property documents which has been relied upon unless otherwise stated.
m. Drawing, Map, design & detailed estimation of the property/ building is out of scope of the services.
n. Construction rates are adopted based on the present market replacement cost of construction and calculating applicable depreciation & deterioration factor as per its age, existing condition & specifications based on visual observation only of the structure. No structural, physical tests have been carried out in respect of it. No responsibility is assumed for latent defects of any nature whatsoever, which may affect value, or for any expertise required to disclose such conditions.
o. Construction rates are adopted based on the plinth area rates prevailing in the market for the structure as a whole and not based on item wise estimation or Bills of Quantity method unless otherwise stated.
p. The condition assessment and the estimation of the residual economic life of the structure are only based on the visual observations and appearance found during the site survey. We have not carried out any structural design or stability study; nor carried out any physical tests to assess structural integrity & strength.
q. Any kind of unpaid statutory, utilities, lease, interest or any other pecuniary dues on the asset or on its owners has not been factored in the Report.
r. Project tie-up report is prepared based on the macro analysis of the asset/ property considering it in totality and not based on the micro, component or item wise analysis. Analysis done is a general assessment and is neither investigative in nature nor an audit activity.
s. Project tie up is done for the asset found on as-is-where basis which owner/ owner representative/ client/ bank has shown to us on site of which some reference has been taken from the information/ data given in the copy of documents provided to us which have been relied upon in good faith and we have assumed that it to be true and correct.

	li. 
	ASSUMPTIONS

	
	a. Documents/ Information/ Data provided by the client/ property owner or his representative both written & verbally is true and correct without any fabrication and has been relied upon in good faith.
b. Local verbal enquiries during micro market research came to our knowledge are assumed to be taken on record as true & factual.
c. The assets and interests therein have been valued free and clear of any liens or encumbrances unless stated otherwise. No hidden or apparent conditions regarding the subject assets or their ownership are assumed to exist. No opinion of title is rendered in this report and a good title is assumed unless stated otherwise.
d. It is assumed that the concerned Lender/ Financial Institution has asked for the Project Tie up report of that property after satisfying the authenticity of the documents given to us and for which the legal verification has been already taken and cleared by the competent Advocate before requesting for the Project Tie up report. I/ We assume no responsibility for the legal matters including, but not limited to, legal or title concerns.
e. Payment condition during transaction in the Project tie up report has been considered on all cash bases which includes both formal & informal payment components as per market trend.
f. Sale transaction method of the asset is assumed as Free market transaction without any compulsion unless otherwise mentioned while assessing Indicative & Estimated Fair Prospective Market Value of the asset unless otherwise stated.
g. This Project tie up report is prepared for the specific unit based on the assumption that complete Group Housing Society/ Integrated Township is approved and complied with all relevant laws and the subject unit is also approved within the Group Housing Society/ Township.

	lii. 
	SPECIAL ASSUMPTIONS

	
	None  

	liii. 
	LIMITATIONS

	
	None



	3. 


	COST ASSESSMENT OF LAND

	Sr. No.
	Particulars
	Govt. Circle/ Guideline Value
	Cost of Land

	a. 
	Prevailing Rate range
	4 x Rs.3,60,00,000/- per Acres 
(As per government norms- for the Residential group housing, the land is three times the agricultural land)
	Rs.1,40,000/- per sq.yds. to Rs.1,60,000/- per sq.yds.

	b. 
	Deduction on Market Rate
	Rs. 14,40,00,000/- per Acres
	---

	c. 
	Rate adopted considering all characteristics of the property
	Rs. 14,40,00,000/- per Acres. 
(4 x Rs.3,60,00,000/- per Acres
for Residential Land)
	Rs.1,55,000/- per sq.yds.

	d. 
	Total Land Area/ FAR Area considered (as per RERA registration certificate)
	Only Phase 2B Land area 
4,237.05 m2 (1.047 Acres)
	Only Phase 2B Land area 
4,237.05 m2 /1.047 Acres/ 
5,067.48 sq. yd.


	e. 
	Total Value of land (A)
	1.047 acres X 14,40,00,000/- per Acres
	5067.48 sq. yd. x Rs.1,55,000/- per sq.yds

	(a) 
	
	Rs. 15,07,68,000/-
	Rs. 78,54,59,400/-



	4. 
	COST ASSESSMENT OF BUILDING CONSTRUCTION

	
	Particulars
	EXPECTED BUILDING CONSTRUCTION VALUE

	
	
	FAR
	NON-FAR

	
	Building Construction Value
	Rate range
	Rs.1,500/- to 2,000/- per sq.ft.
	Rs.1000/- to 1,500/-per sq.ft.

	
	
	Rate adopted
	Rs.1,800/- per ft.2
	Rs.1,300/- per ft.2

	
	
	Covered Area	11154.52 m2/ 120066.13 ft2
	7738.30 m2/ 83,295.061  ft2

	
	
	Pricing Calculation
	120066.13 ft2 X Rs.1,800/- per ft.2
	83,295.061   ft2 X Rs.1,300/- per ft.2

	
	
	Total Value
	Rs.21,61,21,056/-
	Rs.10,82,83,580/-

	1. 
	Depreciation percentage
(Assuming salvage value % per year)
	NA
(Above replacement rate is calculated after deducting the prescribed depreciation)

	1. 
	Age Factor
	NA

	1. 
	Structure Type/ Condition
	RCC framed structure 

	1. 
	Construction Depreciated Replacement Value (B)
	Rs. 27,05,82,008/-

	1. 
	Construction of Construction as per Guideline Rate
	18,892.82 sq. ft. X Rs. 4,400/- per sq. ft.

	1. 
	
	Rs. 8,31,28,408 /-



	5. 
	COST ASSESSMENT OF ADDITIONAL BUILDING & SITE AESTHETIC WORKS

	
	Particulars
	Specifications
	Expected Construction Value

	1. 
	Add extra for Architectural aesthetic developments, improvements
(Add lump sum cost)
	----
	----

	1. 
	Add extra for fittings & fixtures
(Doors, windows, wood work, cupboards, modular kitchen, electrical/ sanitary fittings)
	Approx. 7% of building construction cost
	Rs. 2,27,08,324 /-

	1. 
	Add extra for services
(Water, Electricity, Sewerage, Main gate, Boundary, Lift, Auxiliary power, AC, HVAC, Firefighting etc.)
	of building construction cost
	Rs. 2,91,96,417 /-

	1. 
	Add extra for internal & external development and other facilities
(Internal roads, Landscaping, Pavements, Street lights, Park Area, External area landscaping, Land development, Approach Road, Play Area, etc.)
	 of building construction cost
	Rs 1,62,20,232 /-

	1. 
	Expected Construction Value (C)
	---
	Rs. 6,81,24,973 /-



	6. 
	MARKET/ SALEABLE AMOUNT OF THE FLATS

	1. 
	Total No. of DU
	Residential: 80 DU 

	1. 
	Total No. of EWS Units
	NA

	1. 
	Total Proposed Saleable Area for flats
	1,63,512 sq. ft.

	1. 
	Launch Price = (approx.)
(Excluding PLC + Car Parking + EDC + IDC + Club & other charges)
	Rs.6,500/- per sq. ft. on super area

	
	Builder’s Selling Rate
(Including PLC + Car Parking + EDC + IDC + Club & other charges)
	Rs.9,200/- to Rs.10,500/- per sq.ft. on super area

	
	Market Rate in secondary sale
(Including PLC + Car Parking + EDC + IDC + Club & other charges)
	Rs.9,200/- to Rs.10,500/- per sq.ft. on super area

	1. 
	Remarks
	· The value of the Flats is varying from floor to floor and direction to direction as per information gathered from the public domain & dealers of that area, and it is found that flat rates vary from Rs.9,200/- to Rs.10,500/- per sq.ft. on super area 
· Details of the inventory is as provided by the builder.
Pricing assessment of the inventory is done based on the prospective number of flats which builder intends to create in this Project as provided by the builder.



INVENTORY ANALYSIS

	S.NO.
	Plot No.
	Plot Area (In Sq Yd.)
	Floor No.
	Unit No.
	Unit Configuration
	Super Bua (In Sqft)
	Market Rate @9,200 per sq.ft. in Cr.
	Market Rate @10,500 per sq.ft. in Cr.

	1
	G8-7
	217.86
	1
	G8-7A
	3BHK
	1811
	₹            1.67
	₹              1.90

	
	
	
	2
	G8-7B
	3BHK
	1811
	₹            1.67
	₹              1.90

	
	
	
	3
	G8-7C
	3BHK
	1811
	₹            1.67
	₹              1.90

	
	
	
	4
	G8-7D
	3BHK
	1811
	₹            1.67
	₹              1.90

	2
	G10-18
	217.86
	1
	G10-18A
	3BHK
	1811
	₹            1.67
	₹              1.90

	
	
	
	2
	G10-18B
	3BHK
	1811
	₹            1.67
	₹              1.90

	
	
	
	3
	G10-18C
	3BHK
	1811
	₹            1.67
	₹              1.90

	
	
	
	4
	G10-18D
	3BHK
	1811
	₹            1.67
	₹              1.90

	3
	G8-3
	218.13
	1
	G8-3A
	3BHK
	1813
	₹            1.67
	₹              1.90

	
	
	
	2
	G8-3B
	3BHK
	1813
	₹            1.67
	₹              1.90

	
	
	
	3
	G8-3C
	3BHK
	1813
	₹            1.67
	₹              1.90

	
	
	
	4
	G8-3D
	3BHK
	1813
	₹            1.67
	₹              1.90
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	G10-14
	218.39
	1
	G10-14A
	3BHK
	1813
	₹            1.67
	₹              1.90

	
	
	
	2
	G10-14B
	3BHK
	1813
	₹            1.67
	₹              1.90

	
	
	
	3
	G10-14C
	3BHK
	1813
	₹            1.67
	₹              1.90

	
	
	
	4
	G10-14D
	3BHK
	1813
	₹            1.67
	₹              1.90

	5
	G7-24
	249.96
	1
	G7-24A
	3BHK
	2011
	₹            1.85
	₹              2.11

	
	
	
	2
	G7-24B
	3BHK
	2011
	₹            1.85
	₹              2.11

	
	
	
	3
	G7-24C
	3BHK
	2011
	₹            1.85
	₹              2.11

	
	
	
	4
	G7-24D
	3BHK
	2011
	₹            1.85
	₹              2.11

	6
	G7-25
	249.96
	1
	G7-25A
	3BHK
	2011
	₹            1.85
	₹              2.11

	
	
	
	2
	G7-25B
	3BHK
	2011
	₹            1.85
	₹              2.11

	
	
	
	3
	G7-25C
	3BHK
	2011
	₹            1.85
	₹              2.11

	
	
	
	4
	G7-25D
	3BHK
	2011
	₹            1.85
	₹              2.11

	7
	G7-26
	249.96
	1
	G7-26A
	4BHK
	2011
	₹            1.85
	₹              2.11

	
	
	
	2
	G7-26B
	4BHK
	2011
	₹            1.85
	₹              2.11

	
	
	
	3
	G7-26C
	4BHK
	2011
	₹            1.85
	₹              2.11

	
	
	
	4
	G7-26D
	4BHK
	2011
	₹            1.85
	₹              2.11

	8
	G7-27
	249.96
	1
	G7-27A
	4BHK
	2011
	₹            1.85
	₹              2.11

	
	
	
	2
	G7-27B
	4BHK
	2011
	₹            1.85
	₹              2.11

	
	
	
	3
	G7-27C
	4BHK
	2011
	₹            1.85
	₹              2.11

	
	
	
	4
	G7-27D
	4BHK
	2011
	₹            1.85
	₹              2.11

	9
	G7-28
	249.96
	1
	G7-28A
	4BHK
	2011
	₹            1.85
	₹              2.11

	
	
	
	2
	G7-28B
	4BHK
	2011
	₹            1.85
	₹              2.11

	
	
	
	3
	G7-28C
	4BHK
	2011
	₹            1.85
	₹              2.11

	
	
	
	4
	G7-28D
	4BHK
	2011
	₹            1.85
	₹              2.11

	10
	G6-27
	250.68
	1
	G6-27A
	4BHK
	2022
	₹            1.86
	₹              2.12

	
	
	
	2
	G6-27B
	4BHK
	2022
	₹            1.86
	₹              2.12

	
	
	
	3
	G6-27C
	4BHK
	2022
	₹            1.86
	₹              2.12

	
	
	
	4
	G6-27D
	4BHK
	2022
	₹            1.86
	₹              2.12

	11
	G6-39
	254.7
	1
	G6-39A
	4BHK
	2040
	₹            1.88
	₹              2.14

	
	
	
	2
	G6-39B
	4BHK
	2040
	₹            1.88
	₹              2.14

	
	
	
	3
	G6-39C
	4BHK
	2040
	₹            1.88
	₹              2.14

	
	
	
	4
	G6-39D
	4BHK
	2040
	₹            1.88
	₹              2.14

	12
	G7-21
	254.7
	1
	G7-21A
	4BHK
	2040
	₹            1.88
	₹              2.14

	
	
	
	2
	G7-21B
	4BHK
	2040
	₹            1.88
	₹              2.14

	
	
	
	3
	G7-21C
	4BHK
	2040
	₹            1.88
	₹              2.14

	
	
	
	4
	G7-21D
	4BHK
	2040
	₹            1.88
	₹              2.14

	13
	G10-2
	269.17
	1
	G10-2A
	4BHK
	2157
	₹            1.98
	₹              2.26

	
	
	
	2
	G10-2B
	4BHK
	2157
	₹            1.98
	₹              2.26

	
	
	
	3
	G10-2C
	4BHK
	2157
	₹            1.98
	₹              2.26

	
	
	
	4
	G10-2D
	4BHK
	2157
	₹            1.98
	₹              2.26

	14
	G10-3
	269.17
	1
	G10-3A
	4BHK
	2157
	₹            1.98
	₹              2.26

	
	
	
	2
	G10-3B
	4BHK
	2157
	₹            1.98
	₹              2.26

	
	
	
	3
	G10-3C
	4BHK
	2157
	₹            1.98
	₹              2.26

	
	
	
	4
	G10-3D
	4BHK
	2157
	₹            1.98
	₹              2.26

	15
	G10-4
	269.17
	1
	G10-4A
	4BHK
	2157
	₹            1.98
	₹              2.26

	
	
	
	2
	G10-4B
	4BHK
	2157
	₹            1.98
	₹              2.26

	
	
	
	3
	G10-4C
	4BHK
	2157
	₹            1.98
	₹              2.26

	
	
	
	4
	G10-4D
	4BHK
	2157
	₹            1.98
	₹              2.26

	16
	G10-5
	269.17
	1
	G10-5A
	4BHK
	2157
	₹            1.98
	₹              2.26

	
	
	
	2
	G10-5B
	4BHK
	2157
	₹            1.98
	₹              2.26

	
	
	
	3
	G10-5C
	4BHK
	2157
	₹            1.98
	₹              2.26

	
	
	
	4
	G10-5D
	4BHK
	2157
	₹            1.98
	₹              2.26

	17
	G10-6
	269.17
	1
	G10-6A
	4BHK
	2157
	₹            1.98
	₹              2.26

	
	
	
	2
	G10-6B
	4BHK
	2157
	₹            1.98
	₹              2.26

	
	
	
	3
	G10-6C
	4BHK
	2157
	₹            1.98
	₹              2.26

	
	
	
	4
	G10-6D
	4BHK
	2157
	₹            1.98
	₹              2.26

	18
	G10-7
	268.88
	1
	G10-7A
	4BHK
	2157
	₹            1.98
	₹              2.26

	
	
	
	2
	G10-7B
	4BHK
	2157
	₹            1.98
	₹              2.26

	
	
	
	3
	G10-7C
	4BHK
	2157
	₹            1.98
	₹              2.26

	
	
	
	4
	G10-7D
	4BHK
	2157
	₹            1.98
	₹              2.26

	19
	G6-21
	274.15
	1
	G6-21A
	4BHK
	2185
	₹            2.01
	₹              2.29

	
	
	
	2
	G6-21B
	4BHK
	2185
	₹            2.01
	₹              2.29

	
	
	
	3
	G6-21C
	4BHK
	2185
	₹            2.01
	₹              2.29

	
	
	
	4
	G6-21D
	4BHK
	2185
	₹            2.01
	₹              2.29

	20
	NA-103
	297.37
	1
	NA-103A
	4BHK
	2346
	₹            2.16
	₹              2.46

	
	
	
	2
	NA-104B
	4BHK
	2346
	₹            2.16
	₹              2.46

	
	
	
	3
	NA-105C
	4BHK
	2346
	₹            2.16
	₹              2.46

	
	
	
	4
	NA-106D
	4BHK
	2346
	₹            2.16
	₹              2.46

	Total
	80 No. Flats
	
	163512
	₹       150.43
	₹          171.69







	  7.
	CONSOLIDATED COST ASSESSMENT OF THE ASSET

	Sr. No.
	Particulars
	Govt. Circle/ Guideline Value	Indicative & Estimated Prospective Market Value

	a. 
	Land Value (A)
	Rs. 15,07,68,000/-
	Rs. 78,54,59,400/-

	b. 
	Structure Construction Value (B)
	Rs. 8,31,28,408 /-
	Rs. 32,44,04,635/-

	c. 
	Additional Aesthetic Works Value (C)
	---
	Rs. 6,81,24,973/-

	d. 
	Total Add (A+B+C)
	Rs. 23,38,96,408 /- 
	Rs. 1,17,79,89,009 /-

	e. 
	[bookmark: _Hlk93236574]Additional Premium if any
	---
	---

	f. 
	Details/ Justification
	---	---
	g. 
	Deductions charged if any
	---
	---

	h. 
	Details/ Justification
	---	---

	i. 
	Total Indicative & Estimated Prospective Fair Market Value
	---
	Rs. 1,17,79,89,009 /-

	j. 
	Rounded Off
	---
	Rs. 1,17,79,00,000 /-

	k. 
	Indicative & Estimated Prospective Fair Market Value in words
	---
	Rupees Eleven hundred Seventeen Crore Seventy Nine Lakhs Only

	l. 
	Expected Realizable Value  
	---
	Rs. 1,00,12,15,000/-

	m. 
	Expected Distress Sale Value  
	---
	Rs. 88,34,25,000/-

	n. 
	Percentage difference between Circle Rate and Market Value
	---

	o. 
	Likely reason of difference in Circle Value and Fair Market Value in case of more than 20%
	Circle rates are determined by the District administration as per their own theoretical internal policy for fixing the minimum valuation of the property for property registration tax collection purpose and Market rates are adopted based on prevailing market dynamics found as per the discrete market enquiries which is explained clearly in Valuation assessment factors.

	p. 
	Concluding Comments/ Disclosures if any

	q. 
	
a. The subject property is a Group Housing project.

b. We are independent of client/ company and do not have any direct/ indirect interest in the property.

c. This Project tie up report has been conducted by R.K Associates Valuers & Techno Engineering Consultants (P) Ltd. and its team of experts.

d. Since this is a Licensed land for group housing Project on which the developer has started selling the flats which includes the proportionate land portion also in each Flat sale and the buyer rights on the land has been created, therefore this cost of land should not be used for Project funding especially considering the land and for Land mortgage process since land can’t be sold as such.

e. In this Project Tie-up report, we have adopted Market Valuation of Land in this report since this is only a tie up report. Therefore, the value of land is immaterial and have no relevance. If any Value/Market rates are enquired for the land then the same has only been given for the reference purpose.

f. This is a Project Tie-up report. Scope of the work is opinion on general assessment of Project cost and Market Price of Flats inventory for Project Tie-up Wherever the term of valuation or anything related to it is mentioned in the report is only for illustration purpose in relation to pricing assessment and should not be construed as pure valuation assignment or for any other purpose. The main scope focused in this report is Project status.

g. [bookmark: _Hlk93236677]This Project Tie-up is done for the property found on as-is-where basis as shown on the site by the Bank/ customer of which photographs is also attached with the report.

h. Reference of the property is also taken from the copies of the documents/ information which interested organization or customer could provide to us out of the standard checklist of documents sought from them and further based on our assumptions and limiting conditions. All such information provided to us has been relied upon in good faith and we have assumed that it is true and correct. However, we do not vouch the absolute correctness of the property identification, exact address, physical conditions, etc. based on the documents provided to us since property shown to us may differ on site Vs as mentioned in the documents or incorrect/ fabricated documents may have been provided to us.

i. Legal aspects for eg. investigation of title, ownership rights, lien, charge, mortgage, lease, verification of documents from originals or from any Govt. department, etc. has to be taken care by legal experts/ Advocates and same has not been done at our end.

j. The pricing assessment of an asset is an estimate of the worth of that asset which is arrived at by the Valuer in his expert opinion after factoring in multiple parameters and externalities. This may not be the actual price of that asset and the market may discover a different price for that asset.

k. This report only contains opinion based on technical & market information which came to our knowledge during the course of the assignment. It doesn’t contain any recommendations.

l. This report is prepared following our Standard Operating Procedures & Best Practices and will be subject to Limitations, Conditions, Valuer’s Remarks, Important Notes, Valuation TOS and basis of computation & working as described above.

m. The use of this report will become valid only after payment of full fees as per the Payment Terms. Using this report or any part content created in this report without payment of charges will be seen as misuse and unauthorized use of the report.

	r. 
	IMPORTANT KEY DEFINITIONS

	s. 
	Fair Value suggested by the competent Valuer is that prospective estimated amount in his expert & prudent opinion of the subject asset/ property without any prejudice after he has carefully & exhaustively evaluated the facts & information came in front of him or which he could reasonably collect during the course of the assessment related to the subject asset on an as-is, where-is basis in its existing conditions, with all its existing advantages & disadvantages and its potential possibilities which is just & equitable at which the subject asset/ property should be exchanged between a willing buyer and willing seller at an arm’s length transaction in an open & unrestricted market, in an orderly transaction after proper marketing, wherein the parties, each acted knowledgeably, prudently without any compulsion on the date of the Report.
Fair Value without using the term “Market” in it describes that the value suggested by the Valuer may not mandatorily follow or may not be in complete consonance to the established Market in his expert opinion. It may or may not follow market dynamics. But if the suggested value by the valuer is not within the prevailing Market range or is assessed for an asset is located in an un-established Market then the valuer will give reasonable justification & reasoning that for what reasons the value suggested by him doesn’t follow the prevailing market dynamics.

	t. 
	Fair Market Value suggested by the competent Valuer is that prospective estimated amount in his expert & prudent opinion of the subject asset/ property without any prejudice in consonance to the Market dynamics after he has carefully & exhaustively evaluated the facts & information came in front of him or which he could reasonably collect during the course of assessment related to the subject asset on an as-is, where-is basis in its existing conditions, with all its existing advantages & disadvantages and its potential possibilities which is just & equitable at which the subject asset/ property should be exchanged between a willing buyer and willing seller at an arm’s length transaction in an open & unrestricted market, in an orderly transaction after proper marketing, wherein the parties, each acted knowledgeably, prudently without any compulsion on the date of the Report.
Here the words “in consonance to the established Market” means that the Valuer will give opinion within the realms & dynamics of the prevailing market rates after exhaustively doing the micro market research. However due to the element of “Fair” in it, valuer will always look for the factors if the value should be better than the market realms which is just & equitable backed by strong justification and reasoning.

	u. 
	Market Value suggested by the competent Valuer is that prospective estimated amount which is average price of the similar comparable assets prevailing in an open & established market during the near period of the date of valuation at which the subject asset/ property should be exchanged between a willing buyer and willing seller on an as-is, where-is basis in its existing conditions, with all its existing advantages & disadvantages and its potential possibilities at an arm’s length transaction in an open, established & unrestricted market, in an orderly transaction, wherein the parties, each acted without any compulsion on the date of the Valuation.
Using the term “Market Value” without “Fair” omits the elements of proper marketing, acting knowledgeably & prudently.
Market and market participants can be sentimental, inclined towards the transaction without the element of complete knowledge & prudence about facts or due diligence of the asset therefore “each acted knowledgeably, prudently” has been removed from the marker Value definition.

	v. 
	Realizable Value is that minimum prospective estimated value of the asset/ property which it may be able to fetch at the time of actual property transaction factoring in the element of discount due to the prospects of deep negotiations between the buyer & seller when the parties in-principally find Fair Market Value reasonable and sits together to close the deal and the transaction across the table. Discount percentage on the Fair Market Value due to negotiation will depend on the nature, size, various salability prospects of the subject asset, the needs of the buyer & the seller and kind of payment terms. In some of the cases Realizable and Fair Market Value may also be equal.

	w. 
	Distress Sale Value* is that value when the property is attached with any process such as mortgaged financing, financial or operational dues which is under any stress condition or situation and the stakeholders are under process of finding resolution towards it to save the property from being attached to a formal recovery process. In this type of sale, minimum fetch value assessed will always be less than the estimated Fair Market Value where the discount of percentage will depend upon various circumstances and factors such as nature, size, salability prospects of the property and kind of encumbrance on the property. In this type of sale, negotiation power of the buyer is always more than the seller and eagerness & pressure of selling the property will be more on the seller than the buyer.

	x. 
	Liquidation Value is the amount that would be realized when an asset or group of assets are sold due to any compulsion or constraints such as in a recovery process guided by statute, law or legal process, clearance sale or any such condition or situation thereof where the pressure of selling the asset/ property is very high to realize whatever maximum amount can be from the sale of the assets in a limited time for clearance of dues or due to closure of business. In other words, this kind of value is also called as forced sale value.

	y. 
	Difference between Costs, Price & Value: Generally, these words are used and understood synonymously. However, in reality each of these has a completely different meaning, premise and also having different definitions in professional & legal terms. Therefore, it is our professional responsibility to describe the definitions of these words to avoid ambiguity & confusion in the minds of the user of this report.
The Cost of an asset represents the actual amount spend in the construction/ actual creation of the asset.
The Price is the amount paid for the procurement of the same asset.
The Value is defined as the present worth of future rights in the property/ asset and is a hypothetical or notional price that buyers and sellers are most likely to conclude for a good or service. Value is not a fact, but an estimate of the likely price to be paid for a good or service at a given time in accordance with a particular definition of value.
Therefore, in actual for the same asset/ property, cost, price & value remain different since these terms have different usage & meaning.


	z. 
	Enclosures with the Report:
· Enclosure I: Screenshot of the price trend references of the similar related properties available on public domain 
· Enclosure II: Google Map Location 
· Enclosure III: Photographs of the property 
· Enclosure IV: Copy of Circle Guideline Rate 
· Enclosure V: Other Relevant Documents/Articles taken for reference 
· Enclosure VI: Consultant’s Remarks 






IMPORTANT NOTES

DEFECT LIABILITY PERIOD - In case of any query/ issue or escalation you may please contact Incident Manager by writing at valuers@rkassociates.org. We try our level best to ensure maximum accuracy in the Calculations done, Rates adopted and various other data points & information mentioned in the report but still can’t rule out typing, human errors, assessment or any other mistakes. In case you find any mistake, variation, discrepancy or inaccuracy in any data point mentioned in the report, please help us by bringing all such points into our notice in writing at valuers@rkassociates.org within 30 days of the report delivery, to get these rectified timely, failing which R.K Associates shouldn’t be held responsible for any inaccuracy in any manner. Also, if we do not hear back anything from you within 30 days, we will assume that the report is correct in all respect and no further claim of any sort will be entertained thereafter. We would welcome and appreciate your feedback & suggestions in order to improve our services.

Our DATA RETENTION POLICY is of ONE YEAR. After this period, we remove all the concerned records related to the assignment from our repository. No clarification or query can be answered after this period due to unavailability of the data.

COPYRIGHT FORMAT - This report is prepared on the copyright format of R.K Associates to serve our clients in the best possible way. Legally no one can- copy or distribute this format without prior approval from R.K Associates. It is meant only for the organization as mentioned on the cover page of this report. Distribution or use of this format or any content of this report wholly or partially other than R.K Associates will be seen as unlawful act and necessary legal action can be taken against the defaulters.
IF REPORT IS USED FOR BANK/ FIs
NOTE: As per IBA Guidelines in case the valuation report submitted by the valuer is not in order, the banks / FIs shall bring the same to the notice of the valuer within 15 days of submission for rectification and resubmission. In case no such communication is received, it shall be presumed that the valuation report has been accepted.

At our end we have not verified the authenticity of any documents provided to us. Bank is advised to verify the genuineness of the property documents before taking any credit decision.

Terms of Services & Consultant’s Important Remarks are available at www.rkassociates.org for reference.

	SURVEY ANALYST
	ENGINEERING ANALYST
	REVIEWER

	Sachin Pandey 
	Nischay Gautam
	Babul Akhtar Gazi

	
	
	







	Declaration
	a. The information provided by us is true and correct to the best of our knowledge and belief.
b. The analysis and conclusions are limited by the reported assumptions, limiting conditions, remarks.
c. Firm have read the Handbook on Policy, Standards and Procedures for Real Estate Valuation by Banks and HFIs in India, 2009 issued by IBA and NHB, fully understood the provisions of the same and followed the provisions of the same to the best of our ability and this report is in conformity to the Standards of Reporting enshrined in the above Handbook as much as practically possible in the limited time available. Procedures and standards adopted in carrying out the assessment is mentioned in Part-F of the report which may have certain departures to the said IBA and IVS standards in order to provide better, just & fair assessment as per the purpose.
d. No employee or member of R.K Associates has any direct/ indirect interest in the property.
e. Our authorized surveyor Sachin Pandey has visited the subject property on 23/4/2024 in the presence of the owner's representative with the permission of owner.
f. Firm is an approved Valuer of the Bank.
g. We have not been depanelled or removed from any Bank/Financial Institution/Government Organization at any point of time in the past.
h. We have submitted the Valuation Report directly to the Bank.





ENCLOSURE 1: PRICE TREND REFERENCES OF THE SIMILAR RELATED PROPERTIES AVAILABLE ON PUBLIC DOMAIN
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ENCLOSURE 2: GOOGLE MAP LOCATION
	
[image: ]
[image: ]




ENCLOSURE 3: PHOTOGRAPHS OF THE PROPERTY
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ENCLOSURE: 4– COPY OF CIRCLE RATE
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ENCLOSURE 5: OTHER RELEVANT DOCUMENTS
                                                                                   
PROJECT REGISTRATION CERTIFICATE
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ENCLOSURE 6: CONSULTANT’S REMARKS

	1. 
	This Tie up report is done for the asset found on as-is-where basis which owner/ owner representative/ client/ bank has shown/ identified to us on the site unless otherwise mentioned in the report of which some reference has been taken from the information/ data given in the copy of documents provided to us and informed verbally or in writing out of the standard checklist of documents sought from the client & its customer which they could provide within the reasonable expected time out of the standard checklist of documents sought from them and further based on certain assumptions and limiting conditions. The information, facts, documents, data which has become primary basis of the report has been supplied by the client which has been relied upon in good faith and is not generated by the Valuer.

	2. 
	The client/ owner and its management/ representatives warranted to us that the information they have supplied was complete, accurate and true and correct to the best of their knowledge. All such information provided to us either verbally, in writing or through documents has been relied upon in good faith and we have assumed that it is true & correct without any fabrication or misrepresentation. I/We shall not be held liable for any loss, damages, cost or expenses arising from fraudulent acts, misrepresentations, or willful default on part of the owner, company, its directors, employee, representative or agents.

	3. 
	[bookmark: _Hlk92648145]Legal aspects for eg. Investigation of title, ownership rights, lien, charge, mortgage, lease, sanctioned maps, verification of documents provided to us such as title documents, Map, etc. from any concerned Govt. office etc. have to be taken care by legal expert/ Advocate and same is not done at our end. It is assumed that the concerned Lender/ Financial Institution has asked for the Project tie up report of that property after satisfying the authenticity of the documents given to us for which the legal verification has been already taken and cleared by the competent Advocate before requesting for the tie up report. I/ We assume no responsibility for the legal matters including, but not limited to, legal or title concerns.

	4. 
	In the course of the preparation of this tie up report, we were provided with both written and verbal information. We have however, evaluated the information provided to us through broad inquiry, analysis and review but have not carried out a due diligence or audit of the information provided for the purpose of this engagement. Our conclusions are based on the assumptions and other information provided to us by the client during the course of the assessment.

	5. 
	[bookmark: _Hlk92648762]Getting cizra map or coordination with revenue officers for site identification is a separate activity and is not part of the tie up report services and same has not been done in this report unless otherwise stated.

	6. 
	We have made certain assumptions in relation to facts, conditions & situations affecting the subject of, or approach to this exercise that has not been verified as part of the engagement rather, treated as “a supposition taken to be true”. If any of these assumptions prove to be incorrect then our estimate on value will need to be reviewed.

	7. 
	[bookmark: _Hlk92648257]This is just an opinion report based on technical & market information having general assessment & opinion on the indicative, estimated Market Value of the property for which Bank has asked to conduct the tie up report. It doesn’t contain any other recommendations of any sort including but not limited to express of any opinion on the suitability or otherwise of entering into any transaction with the borrower.

	8. 
	We have relied on the data from third party, external sources & information available on public domain to conclude this tie up report. These sources are believed to be reliable and therefore, we assume no liability for the truth or accuracy of any data, opinions or estimates furnished by others that have been used in this analysis. Where we have relied on the data, opinions or estimates from external sources, reasonable care has been taken to ensure that such data is extracted from authentic sources, however we still can’t vouch its authenticity, correctness, or accuracy.

	9. 
	Analysis and conclusions adopted in the report are limited to the reported assumptions, conditions and information came to our knowledge during the course of the work and based on the Standard Operating Procedures, Best Practices, Caveats, Limitations, Conditions, Remarks, Important Notes, Valuation TOR and definition of different nature of values.

	10. 
	Value varies with the Purpose/ Date/ Asset Condition & situation/ Market condition, demand & supply, asset utility prevailing on a particular date/ Mode of sale. The indicative & estimated prospective Value of the asset given in this report is restricted only for the purpose and other points mentioned above prevailing on a particular date as mentioned in the report. If any of these points are different from the one mentioned aforesaid in the Report then this report should not be referred.

	11. 
	Our report is meant ONLY for the purpose mentioned in the report and should not be used for any other purpose. The Report should not be copied or reproduced for any purpose other than the purpose for which it is prepared for. I/we do not take any responsibility for the unauthorized use of this report.

	12. 
	We owe responsibility only to the authority/client that has appointed us as per the scope of work mentioned in the report. We will not be liable for any losses, claims, damages or liabilities arising out of the actions taken, omissions or advice given by any other person. In no event shall we be liable for any loss, damages, cost or expenses arising in any way from fraudulent acts, misrepresentations or willful default on part of the client or companies, their directors, employees or agents.

	13. [bookmark: _Hlk92648478]
	This report is having limited scope as per its fields & format to provide only the general basic idea of the value of the property prevailing in the market based on the site inspection and documents/ data/ information provided by the client. The suggested indicative prospective estimated value should be considered only if transaction is happened as free market transaction.

	14. 
	The sale of the subject property is assumed to be on an all cash basis. Financial arrangements would affect the price at which the property may sell for if placed on the market.

	15. 
	The actual realizable value that is likely to be fetched upon sale of the asset under consideration shall entirely depend on the demand and supply of the same in the market at the time of sale.

	16. 
	While our work has involved an analysis & computation of project pricing, it does not include detailed estimation, design/ technical/ engineering/ financial/ structural/ environmental/ architectural/ compliance survey/ safety audit & works in accordance with generally accepted standards of audit & other such works. The report in this work in not investigative in nature. It is mere an opinion on the likely estimated price based on the facts & details presented to us by the client and third party market information came in front of us within the limited time of this assignment, which may vary from situation to situation.

	17. 
	Where a sketched plan is attached to this report, it does not purport to represent accurate architectural plans. Sketch plans and photographs are provided as general illustrations only.

	18. 
	Documents, information, data including title deeds provided to us during the course of this assessment by the client is reviewed only upto the extent required in relation to the scope of the work. No document has been reviewed beyond the scope of the work. These are not reviewed in terms of legal rights for which we do not have expertise. Wherever any information mentioned in this report is mentioned from the documents like owners name, etc., it is only for illustration purpose and may not necessary represent accuracy.

	19. 
	The report assumes that the borrower/company/business/asset complies fully with relevant laws and regulations applicable in its area of operations and usage unless otherwise stated, and that the companies/business/assets is managed in a competent and responsible manner. Further, as specifically stated to the contrary, this report has given no consideration to matters of a legal nature, including issues of legal title and compliance with relevant laws, and litigations and other contingent liabilities that are not recorded/reflected in the documents/ details/ information/ data provided to us.

	20. 
	This tie up report is not a qualification for accuracy of land boundaries, schedule (in physical terms), dimensions & identification. For this land/ property survey report can be sought from a qualified private or Govt. surveyor.

	21. 
	This tie up report is prepared based on the facts of the property on the date of the survey. Due to possible changes in market forces, socio-economic conditions, property conditions and circumstances, this tie up report can only be regarded as relevant as at the reported date. Hence before financing, Banker/ FI should take into consideration all such future risk and should loan conservatively to keep the advanced money safe in case of the downward trend of the property value.

	22. 
	Cost assessment of the same asset/ property can fetch different values under different circumstances & situations. For eg. Cost assessment of a running/ operational shop/ hotel/ factory will fetch better value and in case of closed shop/ hotel/ factory it will have considerable lower value. Similarly, an asset sold directly by an owner in the open market through free market transaction then it will fetch better value and if the same asset/ property is sold by any financer due to encumbrance on it, will fetch lower value. Hence before financing, Lender/ FI should take into consideration all such future risks while financing and take decision accordingly.

	23. 
	[bookmark: _Hlk92648814]Tie up report has been prepared for the property identified to us by the owner/ owner representative. At our end we have just visually matched the land boundaries, schedule (in physical terms) & dimensions of the property with reference to the documents produced for perusal. Method by which identification of the property is carried out is also mentioned in the report clearly. Responsibility of identifying the correct property to the Valuer/ its authorized surveyor is solely of the client/ owner for which the report is prepared. It is requested from the Bank to cross check from their own records/ information if this is the same property for which tie up has to be carried out to ensure that owner has not misled the Valuer company or misrepresented the property due to any vested interest. Where there is a doubt about the precision position of the boundaries, schedule, dimensions of site & structures, it is recommended that a Licensed Surveyor be contacted.

	24. 
	In India more than 70% of the geographical area is lying under rural/ remote/ non municipal/ unplanned area where the subject property is surrounded by vacant lands having no physical demarcation or having any display of property survey or municipal number / name plate on the property clearly. Even in old locations of towns, small cities & districts where property number is either not assigned or not displayed on the properties clearly and also due to the presence of multiple/ parallel departments due to which ownership/ rights/ illegal possession/ encroachment issues are rampant across India and due to these limitations at many occasions it becomes tough to identify the property with 100% surety from the available documents, information & site whereabouts and thus chances of error, misrepresentation by the borrower and margin of chances of error always persists in such cases. To avoid any such chances of error it is advised to the Bank to engage municipal/ revenue department officials to get the confirmation of the property to ensure that the property shown to Valuer/ Banker is the same as for which documents are provided.

	25. 
	If this Project Tie up report is prepared for the Flat/ dwelling unit situated in a Group Housing Society or Integrated Township then approvals, maps of the complete group housing society/ township is out of scope of this report and this report will be made for the specific unit based on the assumption that complete Group Housing Society/ Integrated Township and the subject unit must be approved in all respect.

	26. 
	Due to fragmented & frequent change in building/ urban planning laws/ guidelines from time to time, different laws/ guidelines between regions/ states and no strict enforceability of Building Bye-Laws in India specially in non-metro and scale b & c cities & Industrial areas, property owners many times extend or make changes in the covered area/ layout from the approved/ applicable limits. There are also situations where properties are decades old when there was no formal Building Bye-Laws applicable the time when the construction must have been done. Due to such discrete/ unplanned development in many regions sometimes it becomes tough for the Valuer to determine the exact lawful situation on ground. Unless otherwise mentioned in the report, the covered area present on the site as per site survey will be considered in the report.

	27. 
	Area of the large land parcels of more than 2500 sq.mtr or of uneven shape in which there can be practical difficulty in sample measurement, is taken as per property documents which has been relied upon unless otherwise stated.

	28. 
	Drawing Map, design & detailed estimation of the property/ building is out of scope of the Project tie up services.

	29. 
	Cost assessment is a subjective field and opinion may differ from consultant to consultant. To check the right opinion, it is important to evaluate the methodology adopted and various data point/ information/ factors/ assumption considered by the consultant which became the basis for the Project tie up report before reaching to any conclusion.

	30. 
	Although every scientific method has been employed in systematically arriving at the value, there is, therefore, no indisputable single value and the estimate of the value is normally expressed as falling within a likely range.

	31. 
	Value analysis of any asset cannot be regarded as an exact science and the conclusions arrived at in many cases will, of necessity, be subjective and dependent on the exercise of individual judgment. Given the same set of facts and using the same assumptions, expert opinions may differ due to the number of separate judgment decisions, which have to be made. Therefore, there can be no standard formula to establish an indisputable exchange ratio. In the event of a transaction, the actual transaction value achieved may be higher or lower than our indicative analysis of value depending upon the circumstances of the transaction. The knowledge, negotiability and motivations of the buyers and sellers, demand & supply prevailing in the market and the applicability of a discount or premium for control will also affect actual price achieved. Accordingly, our indicative analysis of value will not necessarily be the price at which any agreement proceeds. The final transaction price is something on which the parties themselves have to agree. However, our pricing analysis can definitely help the stakeholders to take informed and wise decision about the Value of the asset and can help in facilitating the arm’s length transaction.

	32. 
	This cost assessment is conducted based on the macro analysis of the asset/ property considering it in totality and not based on the micro, component, or item wise analysis. Analysis done is a general assessment and is not investigative in nature.

	33. 
	This report is prepared on the V-L10 (Project Tie Up format) _V_10.2_2022 Tie up format as per the client requirement and scope of work. This report is having limited scope as per its fields & format to provide only the general estimated & indicative basic idea of the value of the property prevailing in the market based on the information provided by the client. No detailed analysis, audit or verification has been carried out of the subject property. There may be matters, other than those noted in this report, which might be relevant in the context of the transaction and which a wider scope might uncover.

	34. 
	This is just an opinion report and doesn’t hold any binding on anyone. It is requested from the concerned Client/ Bank/ Financial Institution which is using this report for mortgaging the property that they should consider all the different associated relevant & related factors & risks before taking any business decision based on the content of this report.

	35. 
	All Pages of the report including annexures are signed and stamped from our office. In case any paper in the report is without stamp & signature then this should not be considered a valid paper issued from this office.

	36. 
	As per IBA Guidelines & Bank Policy, in case the valuation report submitted by the valuer is not in order, the banks / FIs shall bring the same to the notice of the valuer within 15 days of submission for rectification and resubmission. In case no such communication is received, it shall be presumed that the valuation report has been accepted.

	37. 
	Defect Liability Period is 15 DAYS. We request the concerned authorized reader of this report to check the contents, data, information, and calculations in the report within this period and intimate us in writing at valuers@rkassociates.org within 15 days of report delivery, if any corrections are required or in case of any other concern with the contents or opinion mentioned in the report. If no intimation is received within 15 (Fifteen) days in writing from the date of issuance of the report, then it shall be considered that the report is complete in all respect and has been accepted by the client upto their satisfaction & use and further to which R.K Associates shall not be held responsible in any manner. After this period no concern/ complaint/ proceedings in connection with the Valuation Services will be entertained due to possible change in situation and condition of the property.

	38. 
	Though adequate care has been taken while preparing this report as per its scope, but still we can’t rule out typing, human errors, over sightedness of any information or any other mistakes. Therefore, the concerned organization is advised to satisfy themselves that the report is complete & satisfactory in all respect. Intimation regarding any discrepancy shall be brought into our notice immediately. If no intimation is received within 15 (Fifteen) days in writing from the date of issuance of the report, to rectify these timely, then it shall be considered that the report is complete in all respect and has been accepted by the client upto their satisfaction & use and further to which R.K Associates shall not be held responsible in any manner.

	39. 
	Our Data retention policy is of ONE YEAR. After this period we remove all the concerned records related to the assignment from our repository. No clarification or query can be answered after this period due to unavailability of the data.

	40. 
	This Project tie up report is governed by our (1) Internal Policies, Processes & Standard Operating Procedures, (2) R.K Associates Quality Policy, (3) Valuation & Survey Best Practices Guidelines formulated by management of R.K Associates, (4) Information input given to us by the customer and (4) Information/ Data/ Facts given to us by our field/ office technical team. Management of R.K Associates never gives acceptance to any unethical or unprofessional practice which may affect fair, correct & impartial assessment and which is against any prevailing law. In case of any indication of any negligence, default, incorrect, misleading, misrepresentation or distortion of facts in the report then we request the user of this report to immediately or atleast within the defect liability period to bring all such act into notice of R.K Associates management so that corrective measures can be taken instantly.

	41. 
	R.K Associates never releases any report doing alterations or modifications by pen. In case any information/ figure of this report is found altered with pen then this report will automatically become null & void.

	42. 
	We are fully aware that based on the opinion of value expressed in this report, we may be required to give testimony or attend court / judicial proceedings with regard to the subject assets, although it is out of scope of the assignment, unless specific arrangements to do so have been made in advance, or as otherwise required by law. In such event, the party seeking our evidence in the proceedings shall bear the cost/professional fee of attending court / judicial proceedings and my / our tendering evidence before such authority shall be under the applicable laws.

	43. 
	The final copy of the report shall be considered valid only if it is in hard copy on the company’s original letter head with proper stamp and sign on it of the authorized official upon payment of the agreed fees. User shall not use the content of the report for the purpose it is prepared for only on draft report, scanned copy, email copy of the report and without payment of the agreed fees. In such a case the report shall be considered as unauthorized and misused.
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