
PRERAK WIND ENERGY PRIVATE LIMITED 
Regd off: L-11, First Floor, Green Park Extension, New Delhi – 110016 

CIN: U40106DL2022PTC398881 Phone: 011-43438511 
Email Id: cs@arightgreentech.com 

 
 

Ref: - Kusum/Supply and Installation Contract/002 

Date: 03 June 2024 
 

SUPPLY AND INSTALLATION CONTRACT 
 
To 

Avengers Rays Solar Private Limited 
L-11, Green Park Extension,  
Delhi 10016 
 
Sub:  Award for the Balance of Plant Works for various Projects located at different 
Locations as per details for 5.60 MWdc Kusum Solar Projects 
 
Dear Sir, 
 
This is with reference to the above mentioned term sheet; we, Prerak Wind Energy Private 
Limited (“Owner”) are pleased to place award for this Supply and Installation Contract to 
M/s Avengers Rays Solar Private Limited (“Contractor”) for supply of Balance of Plant (BoP) 
equipment, Civil and Installation works, Erection, Installation, Construction of transmission 
line and Testing & Commissioning of Solar Power Plant on Turnkey Basis with a cumulative 
capacity of 5.60 MWdc (“Project”) on the mutually agreed terms & conditions stated 
hereinafter. 
 

Scope  Description 

a) Supply of all equipment (other than Solar PV Modules) for the 
5.60 MWdc Solar Projects. Site wise details are given in 
Annexure-I. 
 

b) Make arrangements for infrastructure for development of the 
Project and for Connectivity with the 33/11 kV sub-station for 
confirming the evacuation of power by the Scheduled 
Commissioning date or COD, whichever is earlier, and all 
clearances related thereto; 
 

c) Obtaining all Consents, Clearances and Permits as required and 
maintaining all documents; 

 
d) Designing, constructing, erecting, commissioning, completing 

and testing the Power Project in accordance with the applicable 
Law, the Grid Code, the terms and conditions of the LOA, PPA 
and Prudent Utility Practices; 
 

e) Commencement of supply of power up to the Contracted 
Capacity to JDVVNL no later than the Scheduled Commissioning 
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Date;  

 
f) Connecting the Power Project switchyard with the 

Interconnection Facilities at the Delivery Point. Make adequate 
arrangements to connect the Power Project switchyard with the 
Interconnection Facilities at Interconnection / Metering / 
Delivery Point. Laying of dedicated 33 kV line from Solar Power 
Plant to sub-station, construction of bay and related switchgear 
& metering equipment at sub-station where the plant is 
connected to the grid and metering is done; 
 

g) Coordinate and dealing with JDVVNL / RUVITL, and other 
authorities in all respects;  
 

h) Ensure the adherence to all applicable rules regarding project 
registration with the State Nodal Agency (JDVVNL) in line with 
the provisions of the applicable policies / regulations of the 
State of Rajasthan.  

Total Price INR 8.95 Crores (inclusive of GST) 

Payment terms Refer Annexure – II 

Insurance 

All kind of coverage of insurances (Contractor’s All Risk, workmen 
insurance policy etc.) will be the responsibility of the contractor and the 
price is inclusive of insurance cost. Contractor shall also take any Transit 
policy for any Local Transportation for any material/equipments from 
one project to another as per instructions of Engineer incharge.   

Defect Liability 
Period  

12 months from the date of completion of work after issue of 
satisfaction of work certification from the Owner  

 
1. Taxes & DuKes: 

 
Work order value is inclusive of all applicable taxes or any statutory liabilifes including 
GST. The Owner shall not be responsible for any future tax liability of the supplier. 
 

2. Warranty  
 

a) During warranty period, replacements/repairs, if any, shall be addressed by the 
manufacturer /supplier. 

 
b) In case of defecfve modules received not meefng the specificafons & Quality; the same 

shall be replaced at the earliest possible. 
 

c) Warranty cerfficates for the modules shall be issued to the owner as per below details: 
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Prerak Wind Energy Private Limited 
L-11, Green Park Extension, New Delhi 110016 

 
d) On the direcfons/infmafon of the owner, the supplier shall transfer the 

warranty/guarantees etc. to bankers/lender/plant owners (in case changed in future)/any 
other company. 

 
3. SpecificaKons and TesKng 

 
a) Equipment should be as per the approved datasheet and specificafons. 

 
b) Reports of all tests performed for all equipment must be provided by the supplier. 
 
c) Provisions shall be made for Inspecfon at the Manufacturer’s facility/ or Third-Party 

Inspecfon on a random sampling basis. 
 

d) Make of equipment should be as per the aiached Annexure I. 
 

e) Drawing of boundary wall has been aiached as Annexure III. 
 
 

4. TransportaKon and Insurance  
 

a) Equipment should be properly packaged for transportafon ensuring no damage to the 
equipment during transportafon. 
 

b) The Scope of Works is inclusive of Loading & Unloading & storage of same at different 
project locafons as per instrucfons by the Site Engineer /Store In-charge. 

 
c) Transit Insurance for all supplied equipment is to be taken  
 
d) Please note that each delivery vehicle should move with the proper Packing List and 

Delivery Challan/E- Way Bill. It is the responsibility of the supplier to ensure the 
fulfilment of the compliances by the manufacturer or the supplier, relafng to the 
movement of the equipment. 
 

5. Site Conditions 
 

The Contractor acknowledges that it has examined the all the project sites and has 
familiarized itself with the nature and location of the Work, and the general and local 
conditions including all conditions and considerations that would affect the 
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accomplishment of the works thereof which shall include but not be limited to the 
following: - 
 

1.1 Nature and Profile of land parcel and soil and physical condition of the Project Site. 
 

1.2 Transportation, access, disposal, handling and storage of materials. 
 

1.3 Availability, quality and access of labor, water, electric power and road conditions. 
 

1.4 Uncertainties of weather, climatic conditions, tides and seasons or similar physical 
conditions at the site. 

 
1.5 The type of equipment, machinery and facilities required to perform the work. 

 
1.6 Any local disturbance / interference. 
 
6. Personnel Employed by the Contractor 
 
a) Contractor shall employ trained manpower and the Owner reserves the right to screen 

Contractor’s personnel before posting them for work. The details of your manpower 
must be provided to the submitted to Employer upon demand for approval. 
 

b) Work ethics must be followed by all the employees of the Contractor at site. 
 

c) At all times, during the execution of work, the Contractor will be responsible for loss or 
damage, if any due to mishandling & poor workmanship. Cost of the same shall be 
recovered from the bills of the Contractor. 

 
7. Period of Execution  
 

The solar projects should be commissioned by 31st December 2024. 
 
8. Labor Laws And Facility 

 
a) The Contractor shall timely provide all the Manpower required in connection with the 

Works, and shall bear all costs for their housing, and transportation during the execution 
of work. 
 

b) All the manpower employed by the Contractor for the performance of the Works shall 
be diligent and appropriately qualified, skilled and experienced in their respective trades 
or occupations.  
 

c) The Contractor shall, in accordance with Applicable Laws, provide personal protective 
equipment and make available all health, safety and security related facilities to all of 
the manpower working at the Project site. 
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d) The Contractor shall obtain all applicable registrations and licenses, pay requisite fee, 
charges, levies etc. under all Applicable Laws (including all Labour Laws) and at all times 
comply with all Applicable Laws (including all labour laws) relating to employment. 

 
9. RoW Issues / Local Problems 

 
All Local problems including but not limited to issues related to land, ROW, manpower, 
local groups, while executing the job shall be taken care by the Contractor only. For 
execution of Boundary wall, all coordinates along with demarcation of Land Boundary 
shall be in contractor’s scope. However, owner shall provide any Logistic support & 
District/State Govt. authorities. 

 
10. Construction Water & Power 

 
Arrangement of construction water and power will be the responsibility of the 
contractor at his own cost. 

 
11. Fixed Price Basis 

The contract price is on Fixed Price Basis. 
 

12. Representations & Warranties 
 
a) The Contractor hereby represents and warrants to the Owner that: 

 
(i) It is duly organized and validly existing under the laws of its jurisdiction of 

incorporation and is qualified to do business in India, and in all other jurisdictions 
in which the nature of the business conducted by it makes such qualification 
necessary and has all requisite legal power and authority to carry on its business 
and to execute this Contract and to perform the terms, conditions and provisions 
hereof. 

 
(ii) The acceptance, delivery and performance by the Contractor of this Contract has 

been duly authorized by all requisite corporate/other requisite actions. 
 

(iii) This Contract constitutes the legal, valid and binding obligation of the Contractor, 
enforceable in accordance with the terms and conditions hereof. 

 
(iv) It is not in violation of any Applicable Law, which violations, individually or in the 

aggregate, could reasonably be expected to have an adverse effect on it or its 
performance of any obligations hereunder. 

 
(v) The delivery of the Work to the Owner shall be free from defects in design, 

material and workmanship and shall be fit for its intended use. 
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(vi) There is no action, suit, arbitration or proceeding now pending or (to the best 

knowledge) threatened against it (or any of its sub-contractors, if any) before any 
court or administrative body or arbitral tribunal that could reasonably be 
expected to adversely affect the ability of the Contractor (or any sub-contractor) 
to perform its obligations hereunder (or under any sub-contract).  

 
13. Force Majeure 

 
a) Force Majeure event shall mean any event or circumstance or combination of the 

events that, wholly or partly, prevent or unavoidably delay a Party (“Affected Party”) 
in the performance of its obligations, to the extent that such events or 
circumstances are not within the reasonable control of the Affected Party and could 
not have been avoided although the Affected Party has taken reasonable care or 
complied with prudent utility practices. These include: 

 
(i) act of God like famine, flood, cyclone, hurricane, typhoon, tornado, earthquake, 

government mandated lockdown due to the pandemic/epidemic, landslide 
flood; 

 
(ii) any outbreak of war or acts of terrorism, invasion, fire, explosion, riot, armed 

conflict, blockade, insurrection and/or civil disturbance or lockdown orders 
issued by any Governmental Authority; 

 
b) The Affected Party shall notify the other Party by fax / email or such other mode as 

specified by the other Party within 03 (three) days after the occurrence and 
cessation of such Force Majeure event and it shall be established by the Affected 
Party that the Force Majeure event had delayed performance of the Affected Party’s 
obligations and it was beyond the reasonable control of the Affected Party and not 
due to the default or negligence of the Affected Party. 

 
c) If a Force Majeure event continues for more than 30 (thirty) days and the Parties are 

not able to reach an agreement on the continuation of the Contract within a further 
term of next 15 (fifteen) days, either Party shall have the right to suspend/terminate 
the Contract by providing a written notice to the other Party within 10 (ten) days 
from the cumulative date of 45 (forty-five) days from the date the Force Majeure 
event first commenced. 

 

14. Compliance with Laws & Rules 
 
The Contractor shall comply with all national, state, and local laws.  
 

15. Liquidated Damages 
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The fmely and successful delivery of supplies is the essence of the contract. In the event 
of the Supplier's failure to complete the supplies of acceptable quality within the 
sfpulated delivery period without any jusffied reason/reply, the owner has a right to 
enforce liquidated damages to the Supplier @ 1% per day of delay of the unexecuted 
order value. However, the total liability of the supplier under this clause shall not exceed 
10% of the Contract value as awarded 
 

16. ConfidenKality 
 

a) This SO is confidenfal informafon to be shared between the Owner and Avengers Rays 
Solar Private Limited. All technical/ non-technical parameters or data/ any other specifics 
relafng to the projects shall remain the property of the owner. Suppliers shall maintain 
complete confidenfality with respect to such material/data and shall not share it with 
any other party without the consent of the owner. 

 
b) All data and informafon developed pursuant to acfvifes hereunder shall be the 

property of the Owner and it shall be free to uflize such data and informafon. 
 

17. Invoices: 
 
Scan copy of invoices shall to be sent the Owner. immediately aper each dispatch, 
however the original invoices have to be submiied in our office within a reasonable 
fme. Failure to submit original invoices by the supplier as menfoned may cause delay in 
payments. The owner shall not be held liable to such delays 
 
All Invoices shall be raised as given below: 

Bills To: Delivery To : 

M/s Prerak Wind Energy Private Limited M/s Prerak Wind Energy Private Limited 

KHASRA NO 557, 558, 559 & 560, SOLAR 
GATEWAY, SAR KI DHANI, KANSAR CIRCLE 

Bap. Jodhpur, Rajasthan, 342307 

Delivery addresses of different sites along with 
capacides given in Annexure A 

GST No.: 08AAMCP9266A1Z5  

 
 

18. Indemnity  
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a) The Contractor shall fully indemnify, hold harmless and defend the Owner, its 

Affiliates, representatives and the directors, agents and employees of the Owner 
(the “Owner Indemnified Parties”) from and against: 

 
a) all liabilities, any demands, proceedings, losses, costs and expenses, damages, 

penalties, fines, claims, actions and suits, including reasonable attorney’s fees or 
Losses arising from physical damage to or physical destruction of property, or 
death of or bodily injury to any person to the extent caused by any act or 
omission of the Contractor or any of the sub-contractors or any of their 
respective employees, agents, representatives or others under their control 
(including breach by the Contractor of any of its obligations under this Contract); 
 

b) all Losses arising out of any of the representations and/or warranties of the 
Contractor being incorrect, misleading, or false or any breach of such 
representations / warranties by the Contractor under this Contract; 

 
c) all Losses arising out of any failure, default or breach by the Contractor in 

performing its obligations under this Contract 
 

d) all Losses arising from the Contractor’s failure to comply with Applicable Laws 
and Labour Laws 

 
e) all Losses that may be incurred or suffered by the Owner arising out of any 

fraud, intentional concealment, gross negligence or wilful misconduct. 
 

19. Set-off 
 

The Owner may at any time set off any liability under or relating to this Contract owed 
by the Contractor to the Owner against any liability owed by the Owner to the 
Contractor under this Contract. Any exercise by the Owner of its rights under this clause 
(Set-off) shall be without prejudice to any other rights or remedies available to the 
Owner under this Contract or otherwise. 

20. Anti- Bribery and Anti - Corruption 
 

a) Contractor does hereby warrant and undertake that: 
 

(a) it has not offered, promised, given or agreed to give and shall not during the 
term of this Agreement offer, promise, give or agree to give to any person any 
bribe on behalf of the Owner or otherwise with the object of obtaining a 
business advantage for the Owner or otherwise; 
 

(b) it shall not engage in any activity or practice which would constitute an 
offence under any applicable Anti-bribery and corruption laws. including but 
not limited to the United States Foreign Corrupt Practices Act of 1977, the 
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United Kingdom’s Bribery Act 2010 and Canada’s Corruption of Public Officials 
Act, and that it shall not cause the Owner to be in breach of any of the 
applicable Anti-bribery and corruption laws; 

 
(c) it has and during the term of this Agreement will maintain in place its own 

policies and procedures to ensure compliance with any applicable Anti-bribery 
and corruption laws; 

 
(d) it shall ensure that any person who performs or has performed services for or 

on behalf of the Owner (“Associated Persons”) in connection with this 
Agreement complies with this Section; 

 
(e) it shall not enter into any agreement with any Associated Person in 

connection with this Agreement, unless such agreement contains 
undertakings on the same terms as contained in this Section; 

 
(f) it has and will maintain in place effective accounting procedures and internal 

controls necessary to record all expenditures in connection with this 
Agreement; 

 
(g) from time to time during the term of this Agreement, at the reasonable 

request from the Owner, it shall confirm in writing that it has complied with 
all undertakings under this Section and shall provide information affecting this 
agreement, reasonably requested by the Owner to demonstrate such 
compliance; 

 
(h) it shall notify the Owner as soon as practicable of any breach of any of the 

undertakings contained in this Section of which it becomes aware. 
 
b) Termination  

In case contractor Performance is found to be not in conformity with schedule of 
completion & default on Performance, The Engineer In Charge reserves the right to 
Terminate the contract by serving a 7 days Final Notice to the contractor.  
 

c) Emergency Works - If the Owner has, at any time during the term of this Contract, 
have reasonable cause to believe that the Contractor is in breach of performance of 
the work, the Owner reserves the right to take over any part of the work by serving a 
24 hours notice  and  take over that portion of work with immediate effect by the 
service of written notice on Contractor. This clause is independent of any other 
termination rights the Owner has under this Contract. 

  
21. Dispute Resolution 

 
a) The Parties agree to attempt in good faith to resolve any dispute arising out of or in 

connection with this Contract, whether directly or indirectly, including in relation to 
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its interpretation expediently and amicably within 15 (fifteen) days of date of notice 
of dispute by an aggrieved party, to achieve timely and full performance of the 
Contract. 
 

b) If a dispute cannot be settled amicably, the same shall be finally settled under the 
Arbitration and Conciliation Act, 1996 and as amended from time to time, by a sole 
arbitrator mutually appointed by the Parties in accordance with the said act and 
rules framed thereunder. The seat and venue of arbitration shall be Delhi, India and 
the language shall be English. The arbitration shall be confidential and binding upon 
the Parties. 

 
c) Unless the Contract has already been suspended and/or terminated pursuant to the 

appropriate provisions, the Contractor shall in every case proceed with the 
performance of all its obligations under the Contract during and notwithstanding any 
dispute resolution and/or arbitration proceedings or litigation. 

 
d) This Contract shall be governed by and construed in accordance with the laws of 

India. 
 

e) Courts in Delhi shall have exclusive jurisdiction to adjudicate upon any issues or 
disputes arising out of or connected to this Contract.  

 
Any notice or other communication, submittals between the parties in connection with this 
agreement shall be in writing in the English language.  

 
22.  Amendments 

 
Any amendments or modifications to this Contract shall be in writing and shall be 
effective only when signed by the authorised representatives of both the parties. 
 

23. Assignment 
 

a) The Owner reserves the right to assign or otherwise transfer its rights or delegate its 
duties or obligations to any other party under this Contract, without the prior written 
consent of the Contractor. The Owner may assign, transfer or create security interest 
over its rights, obligations under this Contract in favor of or for the benefit of any 
lenders of the Owner, subject to the Owner having provided a prior notice of such 
assignment or transfer to the Contractor. The Contractor hereby undertakes to 
execute at the request of the Owner, such documents as may be reasonably required 
to give effect to the assignment, transfer or security interest (as applicable). 

 
b) The Contractor shall not assign, or otherwise transfer its rights, or delegate its duties 

or obligations under this Contract (including by way of merger, acquisition, or 
operation of law), without the prior written consent of the Owner.  
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24. Severability 

 
If any provision of this Contract is held to be not illegal, invalid or unenforceable, the 
Parties shall in good faith endeavour to amend such provision, so that the intent of this 
Contract may be carried out to the extent reasonably possible. The illegality, invalidity or 
unenforceability of any provisions of this Contract which are not fundamental to its 
performance shall not relieve any party from its obligations under the other provisions 
of this Contract, nor deprive any party of the benefits of such other provisions. 
 

25. Waiver 
 
Neither Party's rights shall be prejudiced or restricted by any indulgence or forbearance 
extended by such Party or by any delay in exercising or failure to exercise any right and 
no waiver by either Party of any breach shall operate as a waiver of any other or further 
breach, whether of a like or different character. No waiver by either Party of any 
provision of the Contract shall be effective unless in writing and duly executed by an 
authorised representative of the Party. 
 

26. Survival 
 
All provisions of this Contract that are expressly or by implication to come into or 
continue in force and effect after the expiration or termination of this Contract shall 
remain in effect and be enforceable following such expiration or termination. 

This award is being given in two copies. You have sign one award copy as a token of 
acceptance & submit back to our office, within two days. 

For Prerak Wind Energy Limited 

 

Authorized Signatory      

Order acceptance: 
 
I hereby accept this Contract along with all its terms and conditions. 
M/s Avengers Rays Solar Private Limited 
              
 
Authorized Signatory  
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Annexure – 1: Details of Sites and Capaci8es 

S 
No

. 

Plant 
Name 

Capacity 
(MWac) 

Capacity 
(MWdc) Location 

1 Plant No. 1 
(Baru) 4.00 5.60 Village Baru, Tehsil Bap, District 

Jodhpur/ Phalodi 
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Key List of Makes 

S No. Item Makes 
1 Central Inverters TBEA , Sungrow , Sineng , Huawei , TMEIC , ABB , SMA  

2 String Combiner 
Boxes 

Eaton , Trinity touch, VNT, Skytron , Shoals , ABB , 
Weidmuller , SMA  

3 DC Wires (upto 10 
mm2) APAR, Leoni , Lapp Kabel , Siechem, Polycab 

4 DC Fuses Cooper Bussmann , Littelfuse , Mersen , Siba  

5 ESP Lightning 
Arrestor Indelec Prevectron , Nimbus , Dmsgi  and JMV, JEFF, Allied  

6 Surge Protection 
Devices ABB , Citel ,phoenix, DEHNguard  

7 Inverter 
Transformers 

ABB , Siemens , Schneider , GE , CG Power and Industrial 
Solution ,Danish, Toshiba, Raychem, Hammond, Wilson,Tesla 
global 

8 Switchgear 
ABB , Siemens , Schneider , GE , CG Power and Industrial 
Solution , System house of ABB, SIEMENS, SCHNEIDER, 
Stelmec  

9 Cables Nexans ,Torrent, Apar, Polycab, KEC, KEI 

10 End termination 
and joining kits 3M , Raychem  

11 Protection Relays ABB  , Schneider  , GE   , Siemens   
12 Trivector meters ABB  , Secure  , Conzerv  , L&T   

13 Electronic Digital 
Meters ABB , Conzerv  , L&T  

14 Pyranometer   Kipp & Zonnen (CMP10 or CMP11) or equivalent 
15 Wind Sensor  Theisclima or equivalent  

16 
Ambient 
temperature 
sensor  

Campbell Scientific or equivalent  

17 
Module 
temperature 
sensor  

Campbell Scientific or equivalent   

18 WMS Data logger   Campbell Scientific  
19 SCADA  GE , ABB , Rockwell , Siemens , Schneider , Honeywell  
20 PV Connectors   Multicontact , Bizzlink , Lumberg , Yamaichi , Phoenix contact  

21 Semi-autonomous 
Cleaning Robots Sunpure, Solbright, SolarLit, Eccoppia 
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Annexure – II 

 
 
The Contractor shall submit the detailed break-up for the supply and installation portions of 
the Contract. 
 
Terms of Payment 
 
• Contract rates are firm throughout the period of work and are not subject to any 

escalation for any reason. 
 

• Tax Deducted at Source (TDS) will be deducted as applicable. 
 
• The payment terms for the supply portion will be as follows: 

 
(i) For inverters and inverter duty transformers:  

• 20% advance on placement of order 
• 70% on material ready for dispatch 
• 5% on Erection 
• 5% on Testing and Commissioning 

 
(ii) For other supply items 

• 20% advance on placement of order 
• 80% upon material ready for dispatch 

 
• For the civil, installation and erection works, subject to the terms and conditions set 

out in this Contract, the total Consideration shall be paid to the Contractor in the 
following manner:  

 
(i) Running Bills –During the term of this Contract, the Contractor shall at various stages 

of completion of work, submit an invoice to the Owner, along with relevant 
supporting documents. The Owner shall make payment within 20 (twenty) Business 
Days of receipt of an invoice: - 
a) approve the invoice and pay 95% of the invoice amount (“Payable Amount”) 

while the balance 5% of the invoice amount shall be treated as Security & shall 
be released after completion of Defect Liability Period.  Any payment made to 
the Contractor shall be less of any necessary deductions or adjustments in 
accordance with Applicable Law or this Contract; or  
 

b) issue a notice to the Contractor disputing the invoice and directing the 
Contractor to issue a revised invoice, after rectifying the errors or 
discrepancies identified by the Owner. The Contractor shall submit a revised 
invoice to the Owner after rectifying the errors or discrepancies identified by 
the Owner and this process shall be repeated until the Owner approves the 
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invoice and issues the payment. However, if part of the invoice is correct then 
the payment to that part shall be made 20 business days. 

 
c) Material reconciliation submitted along with invoice. 

 
(ii) Defect Liability Period - Defect Liability Period is 6 months.  

 
(iii) TDS shall be deducted as per the Applicable Laws and the TDS certificate will be 

issued to the Contractor. 
 

(iv) No additional payment shall be made for any repetition of Works to be carried out 
for reasons solely attributable to the Contractor. 
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Annexure – III – Boundary Wall Drawing 

 
 

 


