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CEIG Approval 28.02.2025
Installation of Remote Monitoring System & Commissioning of Plant 31.03.2025

Transmission Line & Bay Work completion 30.11.2024
Receipt of Solar Module & inverters at Site 10.12.2024
Work Completion 31.01.2025

Completion of preliminary civil work including foundation for Module Mounting Structure 31.10.2024

Tentative Procedural Timeline of various activities

Critical Activities Date
Commencement of Procurement Activity 30.08.2024


