Tentative Procedural Timeline of various activities

.No. Critical Activities Date

1 |Commencement of Procurement Activity 30.08.2024
2 |Completion of preliminary civil work including foundation for Module Mounting Structure 31.10.2024
3 [Transmission Line & Bay Work completion 30.11.2024
4 |Receipt of Solar Module & inverters at Site 10.12.2024
5 [Work Completion 31.01.2025
6 |CEIG Approval 28.02.2025
7 |Installation of Remote Monitoring System & Commissioning of Plant 31.03.2025




