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Haryana Real Estate Regulatory
Authority,Gurugram

Gurugram
Phone : 0124-2583132

RECEIPT OF COMPLAINTS,PROJECTS AND OTHER CORRESPONDENCES AT
HRERA GURUGRAM RECEPTION DESK

Dak Receipt ID 9517
Document for Project (RERA-GRG-460-2019)
Project Name SEVEN ELEMENTS (PHASE-|)

M/S VATIKA SEVEN ELEMENTS PRIVATE
Promoter Name LIMITED (FORMERLY KNOWN AS M/S
STRONG INFRABUILD PVT. LTD.)

Submitted By RAHUL JOHARI
Department Project Branch
Date of Submission of Document 17-08-2020
. REQUEST FOR EXTENSION OF
Remarks VALIDITY OF COMPLETION OF
PROJECT
Signature:
Date:
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DE\t\ed; 14-08-2020

I Corporate Office
Vatika Triangle, 7th Floor L
Sushant Lok, Phase |, Block A Lr
Mehrauli - Gurgaon Road

Gurgaon 122 002, Haryana ‘L

T 9124077777
F 91.124.4177 700

To

The Chairman

Haryana Real Estate Regulatory Authority
New PWD Rest House, Civil Lines,
Gurugram

Sub: Request for Extension for the completion of Residential Group Housing Project “Seven
Elements (Phase-1)” vide Registration No. 281 of 2017 dated 09.10.2017 (Temp ID RERA-
GRG-PkOJ-aGD-ZOlQ) at Village Harsaru and Hayatpur, Sub-Tehsil Harsaru, Sector 89A,
Gurugram,

Ref: Order No. 9/3-2020 HARERA/GGM (Admn) dated 26.05.2020
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‘Dear Sir,
1Y

acute shortage of labour force and scarcity of resources and non-availability of materials, which

~
This is in reference to the above subject, we would like to bring to your kind notice that at the time
of submission of the application, it has been contemplated in anticipation-that the construction and
development activities of the captioned project will be completed by 30" January 2022.

However, MHA and NDMA had declared Covid-19 as a pandemic and for stopping the spreading of
highly contagious Covid-19 virus and further the Govt. of Haryana has declared complete
mandatory lockdown from 23.03.2020 onwards. The said lockdown is still continuing partially; as
the Govt. had started issuing unlock guidelines from time to time whereby certain percentage of
staff were allowed to work in office. Also during complete lockdown huge numbers of laborers
migrated from the Haryana state to their home town and yet not returned in full fledged which
result shortage of labors force and also scarcity of other resources and materials due to non-
movement or less movement of resources infrastructure. We as a developer are eager to resume
the construction work at the project site after issuance unlock guidelines by the Govt., but due to

further apprehended to take another year to resume the construction and development at pace in
the project site.

Moreover, to counter the deterioration in Air quality in Delhi-NCR region especially during the }
winter seasons over the last few years, various Judicial /Quasi judicial and other competent |
authority like National Green Tribunal (NGT)/Environment Pollution Control Authority (EPCA), |
HSPCB and Hon’ble Supreme Court had put ban on construction and development activities for
about total of 70 days over various times and periods between November 2016 to December 2019,
which badly hampers the construction and development progress in various projects. Additionally
several restrictions are imposed by the authorities such as:
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a) No construction activities between 6 pm till 6 am (174 days) .

b) Stop the usage of Diesel Generator Sets (128 days) ‘ www.vatikagroup.com
c) Stop entry of Truck Traffic into Delhi
d) Close brick kilns, Hot Mix plants and Stone Crushers

This year the aforesaid restrictions imposed were continued in NCR region till 14 February 2020 and
may be go further. Several stretches of total and partial construction restrictions have led to
significant loss of productivity in construction of our projects. We have also been suffering from
demobilization of the labor force working in the projects, and it took several additional weeks to
resume the construction activities with the required momentum.

En\nronment Pollution Control Authority (EPCA)/HSPCB/NGT/ Supreme Court Orders for
Ban on Construction in Delhi & NCR
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- Order Reference
No. ,
1 Supreme Court Order (verbal) on 09.12.2019 for partial lifting of ban on Construction (6AM

to 6PM)

2 Supreme Court Order dated 25.11.2019

3 Supreme Court Order dated 04.11.2019

4 EPCA-R/2019/L-54 dated 04.11.2019

5 EPCA-R/2019/L-53 dated 01.11.2019

HSPCB Order dated 25.10.2019 w r t EPCA-R/2019/L-49 dated 25.10.2019 (Partial Ban - 6 PM

@ to 6 AM)
5 EPCA-R/2019/L-42 dated 09.10.2019 and MCG Order dated (Ban on use of DG sets:till Dec

2019)

8 EPCA-R/2019/1-22 dated 30.04.2019 lifted Partial Ban on construction from - 6 PM to 6 AM

9 EPCA-R/2018/L-113 dated 24.12.2018

Graded response action plan (GRAP) committee vide its meeting on 12.11.2018 imposed

L0 Partial Ban on construction from - 6 PM to 6 AM

11 | EPCA-R/2018/L-97 dated 10.11.2018
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12 | EPCA Order dated 27.10.2018

13 HSPCB Order dated 14.06.2018

" 14 | NGT Order dated 09.11.2017 & 17.11.2017

N,
x

15 NGT Order dated 08.11.2016

Therefore, the aforesaid restrictions and effect of Covid-19 Pandemic, which is beyond the control
of the Developer, results deferment of construction progress on the project site which also
consequently burdened the additional heavy cost to the Developers.

It is to be noted that the completion period for the said project was mentioned 54 months i.e. 4.5

years from the date of application dated 31-07-2017 i.e. up to 30-01-2022. However, as per
HRERA Certificate received from Authority Panchkula, the commencement period has been
mentioned from 09.10.2017 to 31.03.2021 i.e. 3.5 Years only. In this regard, we had submitted a
request letter (Copy enclosed) for the rectification of the validity period in HARERA registration
certificate issued to the said project.

In view of the above facts and circumstances, we earnestly request you to grant the extension for
the registered project i.e. “Seven Elements (Phase-I)” (Temp ID RERA-GRG-PROJ-460-2019) with
validity beyond 30-01-2022 i.e. up to 30-01-2024 in the interest of justice ’

Thanking You,
For Vatika Seven Elements Pvt. Ltd.

Authorized Signatory

Virender Dhar

Mobile: 9810566938

Email: vatika.rera@vatikagroup.com

‘Encl. as stated above
\ 1)
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Dated: 09/02/2018

To .
The Chairman

Formerly Strong Infrabuiid Pyt Lid)
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" Haryana Real Estate Regulatory Authority

PWD Rest House (Mew Bundmg)
Sohna Road
Gurugram

Subjeci: Residential Group Housing Colony ‘Seven Elements’ (Phase-l) located at Sector 89-A, Village
Harsaru & Hayatpur, Sub-Tehsil Harsaru, District Gurugram, State Haryana registerad with
HRERA.

Ref: Registration Certificate of Project (Regd No. 281 of 2017 dated 089. 10 2017) issued vide Memo
No. HRERA-468/2017/1287 dated 09-10-2017.

I —

Dear Sir,

With reference to the above mentioned subject and referance, we would like to bring in your notice that

- we have submitted application along with annexure 3c-1 with regard to completion of the development

works.

It is submitted that the completion period for the said project was mentioned 54 months from the date
of application i.e. 31-07-2017. However, as per RERA certificate received from‘your office, the validity
period of the said apprcval has been mentioned from 09.10.2017 to 31.03.2021 i.e. 3.5 Years.

It is requested to rectify the validity period for the said project till 31-01-2022.

Thanking You,
For Vatika Seven Elements Pvi. Lid.
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Authorized-5ignatory

Virender Dhar

Maobile No. 9810566938

Email- vatika.rera@vatikagroup.com
Enclosure: As above
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¢ The schedule date of completion of above work has beens seviewed and vesified by undersigned that the
i progress of the development work is according to the planned schedule & the wosk can be completed
within the time period meptioned below:
A. Usigine] time petiod of completion committed to the Allottees as per Annexure- 3b.
B. Scheduled time period for completion of developmentf 54 racnths fiof the date of this
certificate
:
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Order

No.9/3-2020 HARERA/GG M (Admn) Dated:26.05.2020

Notwithstanding anvthing contained to the contrary and by virtue of powers conferred under section 27
read with section 34 (f) of the RERA, the registration or extension thereto under section 5,6,7(3) of the
RERA ar rules thereunder, all registered projects under jurisdiction of Haryana Real Estate Regulatary
Authority, Gurugram for which the completion date or revised completivn date or extended completion
date as per registration expired on or after 25% March, 2020, the Authority has decided as under -

i) Haryana Real Estate Regulatory Authority, Gurugram hereby issues order/direction to extend the
registration and completion date or revised completion date or extended completion date
automatically by 6 months, due to outhreak of COVID-19 {Corona Virus), which is a calamity caused
by pature and ig adversely affecting regular development of real estate projects by invoking force
majeure’ clause, (no need for making fresh application in this regard}

fii] Haryana Real Estate Regulatory Authority, Gurugram hereby further decided to issue fresh ‘Project

e T IR

Registratiom Certficales with revised timeline in each such registered real estate project with the
Haryana Real Estate Regulatory Authority, Gurugram at the carliest. The project registration branch
may submit ‘Revised Project Registration Certificates’ accordingly,

{(iil} Harvana Real Estate Regulatory Authority, Gurugram hér{*by decides to extend concurrently the
tmelines of all statutory compliances in accordance with the provisians of RERA and the rules and
regulations made thereunder,

This is issued in pursuant to the direction under section 83 of Real Estate {Regulation and
Development § Act, 2016 for extension of registration of real estate project due to ‘Force Majeure’ under
the provisions of Real Estate {Regulation and Development) Act, 2016 {RERA} regarding COVID-19
Pandemicissued vide memo N0.1/32/2020-1TCP dated 15.5.2020.

issued under the directions of the authord ty %ﬂ’ Y
Secie 57

For Chairman, HARERA
Gurugram

Endst. No. 9/3-2020 HARERA/GGM {Admn) Dated: 26.05.2020

A copy of the above is forwarded to the following for kind information please:

L Principle Secretary te Government Harvana, Town and Country Planning and Urban Estate
Department, Haryana, Chandigarh with reference to their memo no. 1/32/20204TC dated
15.5.2020,

2, Under Secretary to Government of India Housing & Urban Affairs {Housing Section) Room No. 220
C Wing, Nirman Bhawan, New Delhi with reference ta their letter No. 0-17024/230/2018 Housing

UD/EFS-9056405 dated 13.05.2028.

President, CREDAL Gurgaon

4. President, NAREDCD, Gurgaon

g

For Chairman, HARERA
Gurugram




