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IE Services during O&M of 4 laning of Gujarat/Maharashtra Border -Surat-Hazira Port Section of NH53 in State of Gujarat on BOT basis Project under NHDF Phase IT1

=

No. MSV-AV/NH53/SHP/2020/364 Date: 28.04.2020

To,

The Project Director

PIU-Surat (Expressway)

National Highway Authority Of India
301-304, VIP Street,

VIP Road, Vesu,
Surat-395007,Gujarat.

Email:- piusurat@nhai.org

Sub: Four laning of Gujarat/Maharashtra Border- Surat — Hazira Port Section of NH-53 approx. length 131.500
Km (old NH-6) in the state of Gujarat under NHDP Phase IIl. Reg. Recovery of Amount from
Concessionaire against descoped works and imposed damages : G

Ref: This office letter No. MSV-AV/ NH 53 / SHP/ 2020/203  Dated 29.01.2020.

Dear Sir,

In reference to above cited subject IE vide letter at reference above has recommended to recover the amount
arrived against Concessionaire by various descoped works and damages imposed on Concessionaire pursuant to

clause 17.8.1 of CA was under: -
A. The Amount of proposed descoping in compliance to E-mail dated 28.01.2020 from RO NHAI Gandhinagar

to PD NHAI Surat and vide PIU NHAI Surat letter no.321 dated 16.01.2020. The estimate of proposed
descoping of following works amouﬁting to Rs.9.14Cr is as under:

a. Construction of remaining work of LHS Service road from Km 119+300 to Km 121+500 Rs.4.08Cr

b. Construction of RHS Service road from Km 119+740 to Km 121+500 Rs.3.15Cr

c. Balance Tunnel work at Administrative Building of Toll Plaza at Mandal (Km28+500) Rs.0.39Cr

Total Rs.7.26Cr.
d. Add 20% damages as per Clause 17.9.1 of CA 7 Rs.1.52Cr
Total Amount Rs.9.14Cr
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B. Amount of works which have been descoped vide NHAI HQ
Letter no. 139943 dated 26.08.2019 amounting to Rs.33.79Cr
(Rs23.11Cr+80% of Rs7.57Cr+Extra 20% of 23.11Cr)

C. Amount of Damages as per Clause 17.8.1 of CA, imposed on Concessionaire against failure of repair of
defects as pointed-out under various clause of Schedule K : ' Rs.0.50Cr
Total Recovery Rs.43.43Cr

. 1B hereby -'recommehd, VAuthority to recover. amount of Rs.43.43Cr. against various descoped Items duly .
. approved from Authority and other imposed damages as per Clause 17.9.1 and 17.8.1 of CA respectively from
Concessionaire under intimation to Landers/Escrow bankers. It is also recommended that Authority also reserves:
the right against any Inflation in due course of time on total amount to recover.

This is for‘yqlﬁif’g'rfﬁ:;aﬁdn}ingnecessary action please.
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Team Leader.

MSYV International Inc.

In Association with

AVANZA Engineering Pvt. Ltd.

Copy to: (i) MSV(HQ) , AVANZA(HQ)- for information. :
(i) Shri Ajay Soni (DGM), Surat-Hazira NH-06 PVT. LTD- for information.
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